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SECTION 21 00 00 
FIRE SUPPRESSION 

(Filed Sub-Bid Required) 

PART 1 GENERAL 

1.1 GENERAL PROVISIONS 

A. The BIDDING REQUIREMENTS, CONTRACT FORMS, and CONTRACT 
CONDITIONS as listed in the Table of Contents, and applicable parts of Division 1 - 
GENERAL REQUIREMENTS shall be included in, and made a part of this Section. 

B. Work of this Section requires Filed Sub-Bids and is governed by the provisions of 
the Massachusetts General Laws (MGL), Public Bidding Law - Chapter 149, 
Sections 44A to 44J inclusive, as amended, and applicable Sections of the MGL, 
Public Contract Law - Chapter 30. 

C. The work to be completed by the Filed Subcontractor for the work of this Section is 
shown on the following listed Drawings:  

Civil Work Drawings: C0.1 through C6.6 inclusive. 
Architectural Drawings: A1.01 through A10.61 inclusive. 
Food Service Drawings: K1.0 through K1 inclusive 
Structural Drawings: S0. through S inclusive. 
Plumbing Drawings: P0.1 through P2.1 inclusive. 
Fire Protection Drawings: FP0.1 through FP7.01 inclusive. 
Mechanical Drawings: M0.1 through M7.5 inclusive 
Electrical Drawings: E0.01 through E6.02 inclusive. 
Telecommunications Drawings: T through T inclusive 
1. Examine all Drawings and all other Sections of the Specifications for 

requirements therein affecting the work of this Section. The listing of 
Contract Drawings above does not limit Filed Subcontractor’s responsibility 
to determine full extent of work of this Section by all Drawings listed in the 
Drawing List on the Drawing Title Sheet, as modified by Addenda. 

2. Refer to Section 01 23 00 - ALTERNATES, for alternates that may affect the 
scope of Work of this Section. 

D. Sub-Bids for work under this Section shall be for the complete work and shall be 
filed in a sealed envelope with the Awarding Authority at a time and place as 
stipulated in INVITATION TO BID and INSTRUCTIONS TO BIDDERS. 

1. The following shall appear on the upper left hand corner of the envelope: 

NAME OF SUB-BIDDER:  ___________________________ 
SUB-BID FOR TRADE:   TITLE. 

2. Each Sub-Bid submittal for work under this Section shall be on forms 
furnished by Awarding Authority, as bound herein, accompanied with the 
required bid deposit in compliance with MGL c149, Section 44B in the 
amount of 5 percent of Filed Sub-Bid. 
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1.2 GENERAL REFERENCES 
 

A. Bidding Requirements, Contract Forms, General Contract for Construction Services 
and Division 1, General Requirements are hereby made a part of this Section. 

 
B. Examine all Drawings and all other sections of the specifications for requirements 

therein affecting the work of this section. 

1.3 SCOPE OF WORK 
 
A. Work in this Section includes all labor, materials, equipment and services necessary 

to furnish completely and install all FIRE SUPPRESSION SYSTEMS, as indicated 
on the Drawings and specified herein and, in general, as follows: 
1. Complete combined wet (manual) pipe standpipe/sprinkler systems 

covering all areas of the building, complete with standpipes with hose 
valves. 

2. Monitor, pressure and flow switches. 
3. Valve tags, valve charts, nameplates, and pipe identification and record 

drawings. 
4. Testing and guarantees. 
5. All hangers, inserts, sleeves, anchors, guides, strainers, gauges, 

thermometers, plus all related accessories required for a complete 
installation for each system, as specified herein and/or indicated on the 
drawings. 

6. All operating and maintenance manuals, certification letters and Certificates 
of Approval. 

7. All supplementary steel for piping and equipment supports. 
8. Working drawings of the actual fire suppression system installation, 

hydraulic calculations and performing of flow tests if required by local fire 
department. 

9.  Tamper switches to be installed with supervisory signal. 
10. Supervised low pressure alarm on city side of the double check valve 

assembly, trouble signal upon activation.  
11. Low pressure alarm located on system side of wet system, alarm signal 

upon activation flow test, time to alarm 60 seconds or less desired.  
12. Hydraulic charts & signage on all valves, drains, inspector’s test.  
13.  Valves located above suspended ceiling shall be installed within 2 feet of 

the ceiling tiles for accessibility by 6 foot step later.  
14.  FDC’s shall be 4 inch Storz type with strainer screen of 1/4inch mesh and 

30 degree elbow downward, no less than 24 inches from finish grade.    
 
 B. Items to be Furnished Only: Furnish the following items for installation by the 

designated Sections: 
 1. Access Panels 

a. Access panels for access to fire suppression equipment shall be 
furnished under this Section for installation by the General 
Contractor or appropriate Subcontractor. 
 

 C. The Fire Suppression Contractor shall be responsible for all cutting related to the 
work of this Section except in finished surfaces.  Patching is the responsibility of the 
trade effected. 
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1. For coordination of cutting and patching, refer to Section 013100 PROJECT 
MANAGEMENT AND COORDINATION. 

 
 2. For cutting and patching specifications, refer to Section 017300, 

EXECUTION. 
 
D. The work of this Section is shown on Drawings numbered FP0.01, FP0.02, FP1.04, 

FP1.11, FP1.12, FP1.13, FP1.14, FP1.21, FP1.22, FP1.23, FP1.24, FP1.31, 
FP1.32, FP1.33, FP1.41, FP1.42, FP1.43, FP7.00, and FP7.01      

1.4 WORK NOT INCLUDED 
 
 A. The following related work shall be performed by the designated trades and under 

the listed SECTION: 
1. Wiring of equipment requiring power connections and furnished by the Fire 

Suppression Contractor and starting devices for all motors incidental to the 
Fire Suppression Systems shall be furnished and installed by the Electrical 
Sub Contractor:  Section 260000. 

2. Painting of piping, fittings, coverings, hangers, supports and all equipment 
not specifically specified to be painted by the Painting Contractor:  Section 
099100 

3. Electricity and water for all tests and temporary operation of Fire 
Suppression Systems:  GENERAL REQUIREMENTS. 

 4. Fire water service into building to be furnished and installed by the General 
Contractor, SECTION 331000 

 5.  Refer to Section 053100 Steel Decking for restrictions on hanging of 
materials, piping mounts, brackets, hangers, hooks and other items from 
the metal decking.  

1.5 INTENT 
 

A. All work shall be in accordance with the arrangement, details and locations, as 
indicated on the Contract Drawings, Reference Drawings and any supplemental 
addenda, bulletins or drawings issued by the Architect.  Layouts are diagrammatic 
and final arrangement of equipment shall suit field conditions.  Install all necessary 
fittings and equipment offsets required to meet job conditions.  The Drawings are not 
intended to be scaled, but shall be followed with sufficient accuracy to coordinate 
with other work and structural limitations.  Work installed in a manner contrary to 
that shown on the Drawings, or interfering with the work of another trade, shall be 
removed and reinstalled when so directed by the Architect. Discrepancies and 
questionable points shall be immediately reported to the Architect for clarification. 

1.6 CODES, REGULATIONS AND STANDARDS 
 

A. All work shall be installed in conformance to the governing Codes, Regulations and 
Ordinances.  It shall be the responsibility of this Contractor to familiarize himself with 
all governing Codes, Regulations and ordinances and report any non-compliance of 
the Plans and Specifications to the Architect, prior to entering into a contract.  All the 
above requirements shall take precedence over the Plans and Specifications.  
These requirements are minimum criteria and no reductions permitted by Code will 
be allowed without written permission of the Architect. 

 
B. All workmanship, methods and materials shall meet the highest standards of the 

trade and, in general, shall conform to the standards of the following associations: 
 

American National Standards Institute (ANSI)  
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American Society of Mechanical Engineers (ASME) 
National Board of Fire Underwriters (NBFU) 
National Fire Protection Association (NFPA) 
National Electrical Manufacturers Association (NEMA) 
Occupational Safety and Health Act (OSHA) 
Underwriters' Laboratories (U.L.) 
American Society of Testing Materials (ASTM) 
Massachusetts State Building Code, NFPA 1 
Regulations and Ordinances of the Town of Beverly.  

1.7 DRAWINGS AND CONFLICTS IN THE WORK 
 

A. The Drawings and Specifications are intended to be complementary.  Any materials 
shown or specified in one, but not in the other, reasonably implied and usually 
included under good industry practice and/or required by applicable Codes and 
Regulations for the proper and safe completion and operation of the work described 
herein, shall be furnished and installed by this Contractor at no additional cost to the 
Owner.  Drawings show general arrangement of equipment and are not intended to 
indicate the exact dimensions of runs. 

1.8 EXCHANGE OF INFORMATION AND COORDINATION 
 

A. All systems and equipment covered by this Section of the Specifications shall not be 
installed in congested and problem areas without first coordinating the installation of 
same with the other trades and the General Contractor.  This Contractor shall, at his 
own expense, relocate all equipment installed in congested or problem areas should 
they interfere with the proper installation of the equipment to be installed by other 
trades and by the General Contractor. 

 
B. Particular attention shall be directed to the coordination of Systems with all 

equipment of other trades installed in the ceiling areas.  Coordinate, with the other 
trades, the elevations of all equipment in ceiling areas to insure adequate space for 
the installation of fixtures before said equipment is installed. 

 
C. Furnish to the General Contractor and all other Contractors all information relative to 

the portion of the installation specified in this Section that will affect them, sufficiently 
in advance, so that they may plan their work and installations accordingly. 

 
D. In the case of failure on the part of this Contractor to give proper information, as 

indicated above, sufficiently in advance, this Contractor will pay for all back charges 
incurred by the General Contractor and other Contractors for the modification and/or 
relocation of any portion of the work already performed by them in conjunction with 
this Contract due to this Contractor's delay or for having given incorrect information. 

 
E. Obtain from the other trades, all information relative to the work covered by this 

Section of the Specifications, which this Contractor is to execute in conjunction with  
 the installation of their respective equipment. 

 
F. In the event that conflicts, if any, cannot be settled rapidly and amicably between the 

affected trades with work proceeding in a workmanlike manner, then the Architect shall 
decide which work is to be relocated and his judgment shall be final and binding. 
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1.9 WORKMANSHIP 
 

A. The entire work provided in this Specification shall be constructed and finished, in every 
respect, in a workmanlike and substantial manner.  It is not intended that the Drawings 
show every detail, but this Contractor shall furnish and install all such parts as may be 
necessary to complete the work in accordance with the best trade practice and to the 
satisfaction of the Architect and the Owner.  The Owner shall have the right to reject any 
part of the work in case the workmanship is not of satisfactory quality and this Contractor 
shall replace same with acceptable work at his own expense. 

1.10 SITE INVESTIGATION 
 

A. It shall be the responsibility of the Bidders to acquaint themselves with the available 
information, before submitting their bid.  Bidders must visit the site and acquaint 
themselves with the existing conditions and shall study all Architectural, Structural, 
Mechanical and Electrical Drawings, as well as the Specifications.  The Bidders shall 
fully inform themselves of all local and state Code requirements.  Extra compensation 
will not be given for obvious conflictions apparent at the time of the start of the project. 

1.11 TAXES AND INSURANCE 
 
A. This Contractor shall include in his bid, applicable federal, state and local taxes and the 

premiums of the insurance required by the General Conditions of the Contract.  This 
Project is exempt from Massachusetts State Sales Tax.  Tax exemption number will be 
given to the successful bidder. 

1.12 PERMITS AND INSPECTIONS 
 

A. This Contractor shall obtain all the permits required for this Section of the work.  He shall 
also obtain all the inspections and tests required.  Defects discovered in work, materials 
and/or equipment shall be replaced at no cost to the Owner, and the inspection and test 
shall be repeated.  When work is completed, this Contractor shall furnish a Certificate of 
Inspection and Approval, to the Owner, before final payment of the Contract will be 
allowed.  Permits to be secured through the Town of Beverly. 

 
B. Refer to Instructions to Bidders and General Conditions Contract for Construction 

Services. 

1.13 CONTRACT COST BREAKDOWN 
 

A. At the start of construction, submit a breakdown of material and labor costs to aid 
the Architect in determining the value of the work installed, as the job progresses. 
The  
cost breakdown shall itemize categories of materials or portions of systems, as may 
be the case, to place a value on the work as it is installed. 

 
 B. No requisitions will be paid until after the breakdown is delivered to the Architect. 

1.14 GUARANTEE 
 

A. Unless otherwise noted, all materials, items of equipment and workmanship 
furnished under this Section shall carry the standard warranty against all defects in 
material and workmanship for a period of not less than one (1) year from the date of 
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final acceptance of the work.  Any fault due to defective or improper material or 
workmanship which may develop within that period, shall be made good, forthwith, 
by and at the expense of this Contractor, including all other damage done to areas, 
materials and other systems resulting from this failure. 

 
B. This Contractor shall guarantee that all elements of the Systems are of sufficient 

capacity to meet the specified performance requirements as set forth herein or as 
indicated. 

 
C. Upon receipt of notice from the Owner of failure of any part of the Systems during 

the guarantee period, the affected part or parts shall be promptly replaced by this 
Contractor, at no charge to the Owner. 

 
D. This Contractor shall furnish, before the final payment is made, a written guarantee 

covering the above requirements. 

1.15 MATERIALS 
 

A. Materials shall be the best of their respective kinds and in full accord with the most 
modern mechanical construction.  All materials shall be new. 

 
B. All materials necessary to make the installation complete in every detail shall be 

furnished and installed under this Contract, whether or not specifically shown on the 
Drawings or specified herein. 
 

C. It is the intent of the Specifications that one manufacturer be selected, not a 
combination, for any particular classification of materials. 

 
D. Where materials, equipment, apparatus or other products are specified by 

manufacturer, brand name, type or catalog number, such designation is to establish 
the standard of desired quality and style and shall be the basis of the bid. 

1.16 MATERIALS AND EQUIPMENT HANDLING 
 

A. This Contractor shall do all handling of his materials and equipment and the 
resulting cleanup, at his expense, in a safe and satisfactory manner.  Special 
attention shall be paid to the protection of life and property and the equipment or 
apparatus handled, and any corresponding damages shall be replaced, repaired or 
paid for by this Contractor, reviewed by the Architect.  This Contractor shall provide 
all rigging, hoisting and staging required to complete the work of this Section, unless 
specifically noted otherwise. 

1.17 MAINTENANCE AND PROTECTION OF MATERIALS 
 
A. This Contractor shall be responsible for the maintenance and protection, from loss 

or damage of all causes, of all equipment, materials and tools supplied by him and 
stored or installed on the job site, until final acceptance of the project by the Owner. 

 
B. This Contractor shall store his materials and equipment in the location designated 

by the Owner and maintain the storage area in a safe condition. 
 

C. This Contractor shall clean, patch and repair any material and finishes of the 
building or its contents damaged during the execution of this Contract. 
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1.18 SHOP DRAWINGS AND MATERIAL SCHEDULE 
 

A. Submit complete Shop Drawings in accordance with provisions of the General 
Conditions and of the Supplementary General Conditions. 

 
B. Within 30 days after the date of Notice to Proceed and before purchasing any 

materials or equipment, submit to the Architect for approval, a complete list of the 
names of manufacturers of all equipment proposed to fulfill the work of this Section. 
 After the list has been processed by the Architect, submit complete Shop Drawings 
of all equipment and materials.  Do not order any material or equipment until 
approval has been obtained from the Architect. 

 
C. The approval of equipment and materials does not relieve this Contractor from the 

responsibility of Shop Drawings errors in details, sizes, quantities and dimensions 
which deviate from the Specifications, Contract Drawings and/or job conditions as 
they exist. 

 
D. If apparatus or materials are substituted by this Contractor for those specified, and 

such substitution necessitates changes in any mechanical or electrical equipment, 
or alteration to connections, piping, supports, or construction, same shall be 
provided.  This Contractor is to assume the cost and entire responsibility thereof.  
The Architect's permission to make such a substitution shall not relieve this 
Contractor from full responsibility for the work. 

 
E. Changes to work already performed, made necessary by delays in Shop Drawing 

approvals, and are the responsibility of this Contractor. 

1.19 RECORD DRAWINGS 
 

A. The Architect will provide two (2) sets of black or blue line on white drawings to the 
General Contractor for the purpose of maintaining record drawings, one set of which  
shall be maintained at the site and on which, at all times, shall be accurately, clearly 
and completely show the actual installation of all work of this SECTION.  At the 
completion of the contract, this Contractor shall submit to the General Contractor a 
complete set of record drawings showing all "As Built” conditions.  After checking the 
aforementioned drawings, the General Contractor shall certify that they are 
complete and correct and shall submit the record drawings to the Architect.  The 
Architect may have his Consulting Engineers review the drawings to determine if the 
installations, as shown thereon, are complete and accurate.  After receiving 
verification that the Record Drawings are complete and accurate, this Contractor 
shall submit new mylar reproducible copies of the final Record Drawings to the 
Architect.  Each drawing shall be marked "RECORD DRAWING" and dated.  
Availability of record drawings shall be prerequisite to scheduling a final inspection 
of this contract and said drawings and original contract documents will be used in 
checking completion of the work. Non-availability of record drawings or inaccuracies 
therein may be grounds for cancellation and postponement of any scheduled 
inspection by the Owner and shall be a condition precedent to final payment until 
such time as the discrepancy has been corrected. This contractor shall refer to 
Section 017800 for additional contract requirements to be performed for Record 
Drawings. 
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 B. The record drawings required to be furnished under the terms of this Contract are: 
 

Section    Reference Drawings 
 Section  Required 

 FIRE SUPPRESSION  21 00 00 FP0 .01, FP0.02, FP1.04, FP1.11, 
FP1.12, FP1.13, FP1.14, FP1.21, FP1.22, FP1.23, 
FP1.24, FP1.31, FP1.32, FP1.33, FP1.41, FP1.42, 
FP1.43, FP7.00, FP7.01.  

1.20 OPERATING INSTRUCTIONS AND MAINTENANCE MANUALS 
 

A. Provide operating instructions to the Owner's designated representative, with 
respect to operating and maintenance procedures, for all equipment and systems 
installed.  The cost of up to eight (8) hours of instruction shall be included in the 
Contract Price. This contractor shall refer to Section 017800 for additional contract 
requirements to be performed for Operating Instruction and Maintenance Manuals. 

 
B. At the completion of the project, turn over to the Architect, three (3) complete 

manuals containing the following: 
1. Complete shop drawings of all equipment. 
2. Operation description of all Systems. 
3. Names, addresses and telephone numbers of all suppliers of the products, 

materials, equipment and Systems. 
4. Guarantees on all products, materials and equipment. 
5. Preventive maintenance instructions for all Systems. 
6. Spare parts list of all System components. 

 
C. Each manual shall be typewritten and bound under one (1) hard cover and will be 

reviewed by the Architect. The manuals shall be clearly and permanently identified 
on the cover with the name of the project. 

 
D. Upon completion of the instructions, this Contractor shall obtain a letter of  

acceptance of the instructions as being complete from the Owner.  Submit a copy of 
said letter to the Architect. 

1.21 COORDINATION DRAWINGS 
 

A. This Contractor shall be responsible to develop and furnish all required information 
on the coordination drawings required under DIVISION 01 of the Specifications.  
Contractor shall coordinate the elevations and locations of all his systems with the 
work of all other trades. 

1.22 CLEANING OF SYSTEMS 
 

A. Before the Systems are accepted, all equipment shall be thoroughly cleaned, so that 
no dirt, dust or other foreign matter will be deposited and be detrimental to the 
operation of the Systems. 

 
B. After the installation is complete, equipment with factory finished surfaces shall be 

cleaned and damaged or scratched spots shall be touched up with the same type 
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and color paint applied at the factory. 
 
C. All equipment that is to receive finish paint by the Painting Contractor, shall be 

cleaned by this Contractor and left ready to have surfaces prepared to receive paint. 

1.23 RUBBISH REMOVAL 
 
A. At the completion of the work, or when ordered by the General Contractor or the 

Architect, this Contractor shall remove from the property, all the rubbish or waste 
material belonging to him.  Keep the job site free from accumulation of waste 
material and rubbish; premises must be maintained in a clean condition. 

1.24 TEMPORARY STRUCTURES 
 

A. This Contractor shall provide, on the premises and where directed by the Architect, 
shall maintain in good condition, and shall remove when directed, suitable and 
substantial watertight sheds in which he shall store all his materials and equipment. 

1.25 TEMPORARY SERVICES 
 

A. All water, electricity, fire protection and sanitary facilities required for safe and 
efficient construction during normal working hours shall be furnished in accordance 
with the General Requirements. 

1.26 TESTS 
 

A. Furnish all labor, materials, instruments, supplies and services and bear all cost for 
the accomplishment of the tests herein specified.  Correct all defects appearing 
under test, repeat the tests until no defects are disclosed and leave the equipment 
clean and ready for use. 

 
B. Perform any tests, other than herein specified, which may be required by legal 

Authorities or by Agencies to whose requirements this work is to conform. 
 
C. Dispose of test water and wastes after tests are complete, in a manner satisfactory 

to the Architect and in accordance with governing regulations. 

1.27 EQUIPMENT ACCESS REQUIREMENTS 
 

A. All work shall be installed so that all parts requiring inspection, operation, 
maintenance and repair are readily accessible.  Minor deviations from the Drawings 
may be made to accomplish this, but changes of magnitude shall not be made prior 
to written approval from the Architect. 

 
B. Furnish access panels in walls and ceilings at locations indicated on the Drawings, 

or to permit access for adjustment, removal and the replacement and servicing of all 
equipment, and all other items requiring maintenance and adjustments.  Access 
panels shall be installed by the General Contractor. 

 
 C. Coordinate the exact location of access panels in all finished spaces with the 

Architect. 
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1.28 MOTOR CHARACTERISTICS 
 

 A. Unless otherwise indicated, motors for equipment specified under this Section shall 
be furnished and installed by the Fire Protection Contractor and shall be as follows: 

 1. Motors 1/3 HP and smaller shall be wound for 120 volts, single phase, 60 
cycle AC service. 

 
 B. Unless otherwise specified, all motor starters shall be furnished and installed by the 

Electrical Subcontractor. 

1.29 WIRING DIAGRAMS 
 

A. This Contractor shall furnish wiring diagrams for all equipment furnished under this 
Section for which wiring is to be installed by the Electrical Subcontractor. 

1.30 PROCEDURE FOR TESTING 
 
 A. Partial tests shall be made during the progress of the work. 

 
B. All labor, materials, instruments, devices and power required for testing shall be 

furnished by this Contractor.  All tests shall be performed in the presence and to the 
satisfaction of the Architect and such other parties as may have legal jurisdiction. 

 
C. Repair, or if directed by the Architect, replace all defective work with new work without 

extra charge to the Contract.  Repeat tests as directed until all work is proven to meet 
the requirements specified herein. 

 
 D. Restore to its finished condition any work or materials disturbed by tests. 

 
E. This Contractor shall be responsible for removing all temporary piping connections 

required for tests and dispose of test water and wastes after tests in a manner 
satisfactory to the Architect. 

 
 F. This Contractor shall make hydrostatic, pneumatic and operational tests on all fire 

protection equipment in accordance with standards of the National Board of Fire 
Underwriters and by the NFPA. 

 
G. Fire Protection Systems: 

1. Upon completion of each phase of the fire protection system installation, this 
Contractor shall inspect and test the systems in the presence of the Owner's 
representative and the Fire Inspector. 

2. The complete testing procedure for the system shall be in accordance with the 
requirements stated in the National Fire Protection Association's respective 
pamphlet for each system, but not less than the procedures specified herein. 

3. In general, the Fire Protection Systems shall be tested with water to a 
hydrostatic pressure of 200 pounds per square inch.  This pressure shall be 
maintained for a minimum of four (4) hours or until the system has been 
inspected for leaks or defects.  If any leaks or defects are detected, they shall 
be remedied in an approved manner and the System shall be retested in the 
manner specified herein. 

4. This Contractor shall secure all Certificates of Approval from all agencies. Each 
Certificate shall be delivered to the Architect before final acceptance. 

 
H. This Contractor shall be responsible to supervise, instruct, test, document and perform 
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all other services necessary pertaining to the installation of all water mains, fire hydrants 
and related components. provided under Section 331000 so that he can certify that said 
installation is in accordance with all NFPA requirements and shall provide a fully 
executed "Contractor's Material and Test Certificate for Underground Piping" in NFPA 
24, Latest Edition. 
 

PART 2 PRODUCTS 

2.1 INSTALLATION REQUIREMENTS 
 

A. This Contractor shall comply with all the rules, Codes, ordinances, regulations and 
requirements of all legally constituted authorities having jurisdiction over the whole or 
any part of the work herein specified.  Regulations supplement this Specification and 
shall take precedence in any case of conflict. 

 
B. All equipment and materials furnished in connection with the installation shall be new 

and furnished in accordance with the requirements of the Standards of the NFPA and 
they shall be of the best grade and quality of their respective kinds, free from natural, 
manufacturing or construction flaws, defects or irregularities and finish, fittings and 
workmanship shall be equal to the highest commercial grade. 

 
C. Castings of all metals of all kinds shall be clean, smooth, close grained, of uniform 

thickness and free from all defects such as sand holes, blisters or cracks. 
 
D. Before the installation will be accepted, the Fire Protection Contractor shall have 

every portion of his work in first-class working condition. 
 

E. Where installing any of the apparatus herein called for, sufficient clearance shall be 
allowed to permit the removal and replacing of parts that may require future removal 
for repairs and replacement. 

 
 F. Exposed piping shall be installed as tight as practical to structural members. 
 

G. Piping shall be installed neatly and square to all surfaces.  Horizontal sidewall 
sprinklers shall be installed as tight to beams and ceilings as the sprinkler listing will 
allow with reference to the existence of beams. 

2.2 ACCESS PANELS 
 
A. Furnish access panels for installation by the General Contractor, in walls and non-

accessible ceilings, at locations to permit access for adjustment, removal and 
replacement of all equipment, such as valves, drains, and all other items requiring 
maintenance and adjustment. 

 
B. All access panels shall be located in closets, storage rooms and/or other non-public 

areas, in a workmanlike manner, positioned so that the junction can be easily 
reached, and the size shall be sufficient for this purpose (minimum 16" x 16").  When 
access panels are required in corridors or other public areas, they shall be located 
as directed by the Architect. 

 
C. Panels shall be of the types specified in Section 083100 and shall be set square and 

flush in cooperation with the Subcontractors for other Sections of the Specifications. 
 Particular attention shall be exercised in the selection of doors for masonry walls in 
order that frame sizes used will match the courses of concrete masonry units. 
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 D. Access panels Shop Drawings shall be submitted to the Architect for approval. 

2.3 PIPE AND FITTINGS 
 

A. All piping inside the building for the fire protection systems 2-1/2 inches and smaller 
in size, unless otherwise specified, shall be Schedule 40 black steel pipe with 
threaded ends conforming to ASTM Standard A135, latest amendment, approved 
for use in Fire Protection Systems.  All piping inside the building, three inches (3") 
and larger in size, unless otherwise noted, shall be Schedule 10 black steel pipe 
with rolled groove ends, approved for use in Fire Protection Systems. 
 

B. Fittings for the systems shall be cast iron, unless otherwise specified.  Cast iron 
fittings shall be extra heavy pattern for pipe sized larger than two inches (2").  
Malleable iron fittings of standard weight pattern will be acceptable in sizes up to six 
inches (6").  U.L. approved and F.M. listed groove fittings will be allowed. All fittings 
shall be approved by Underwriters Laboratories for use in sprinkler systems and 
shall be designed and guaranteed for a working pressure of not less than 175 psi 
cold water pressure. 

 
C. All close and shoulder nipples shall be of corresponding materials as the pipe and 

shall be extra heavy pattern. 
 
D. All pipe shall be run true to line and grade and, in general, parallel to walls and 

ceilings.  All open ends of the pipe lines and equipment shall be properly capped 
and plugged during the installation in order to keep dirt or foreign materials out of 
the system.  All work shall be performed in a practical manner and according to the 
highest standards of workmanship. 

 
 E. All threaded pipes shall have full tapered threads with ends reamed out after 

threading and cutting. 
 
F. The interior of all pipes and fittings shall be cleaned before assembling.  All pipe 

threads (not fittings) shall have a thorough application of approved pipe joint cement 
before assembling.  Any leaky joints shall be remade, as caulking will not be 
permitted.  All pipe shall be pitched. Means shall be provided to completely drain the 
entire system.  Capped flushing connections shall be provided at the ends of all 
cross mains. 
 

G. Underground pipe shall be type 52, cement-lined, ductile pipe with class 250 
mechanical fittings having Mega-Lug connections.  

2.4 VALVES 
 

A. All valves shall be of the O.S.  & Y. type, of approved extra heavy flanged pattern 
and be designed and guaranteed for a minimum working pressure of 175 psi.  All 
shut-off valves shall be located in conveniently accessible positions.  Valves 
controlling the water supply to each system shall have an approved sign attached to 
the yoke indicating the purpose of the valve. 

 
B. Check valve shall be of approved type for fire protection systems and be designed 

and guaranteed for a minimum working pressure of 175 psi. 
 
C. Drain valves shall be Underwriters' approved all bronze angle, globe pattern with 

renewable disc, hose with cap and chain, ample size hand wheel and rated for a 
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working pressure of 175 psi. 

2.5 HANGERS, SUPPORTS AND SEISMIC RESTRAINTS 
 

A. All piping shall be supported throughout the building structure by means of approved 
hangers and supports.  Piping shall be supported to maintain required grading and 
pitching of lines, to prevent vibration and to secure piping in place, and shall be so 
arranged as to provide for expansion and contraction. 

 
B. Pipe hangers shall be of black malleable iron, heavy petters in two (2) parts bolted 

together, of a type approved for Fire Protection Systems installation. 
 

C. Hangers shall fit the pipe snugly but leave the pipe sufficient freedom of movement 
for expansion or contraction.  Hangers which permit wide lateral motion of the pipe 
will not be acceptable. 

 
 D. "C" clamps for hangers on pipes will not be permitted unless installed with safety 

straps. 
 

E. Maximum spacing of hangers on horizontal runs of pipe, having no concentrations of 
weight, shall be as follows: 

 
SCHEDULE 

 

Hanger Spacing for Various Pipes 
 

Pipe Size (inches)   Spacing (feet) 
 
1     7 
1-1/4     10 
1-1/2     10 
2     10 
2-1/2     10 
3     12 
3-1/2     12 
4     10 
6 8 
8 8 

 
F. Where Codes having jurisdiction require closer spacing, the hanger spacing shall be 

by Code in lieu of the distance specified herein. 
 
G. Provide hangers at a maximum distance of two feet (2') from all changes in direction 

(horizontal and vertical) on both sides of concentrated loads independent of the 
piping. 

 H. Hangers, in general, for all horizontal piping shall be adjustable clevis type hangers. 
 

 I. All vertical drops and run out pipes shall be supported by extension style, split ring 
type hangers. 

 
J. All horizontal piping shall be suspended from the building by mild steel rod 

connecting the pipe hanger to inserts, angle brackets and lag screws, by the 
building construction in accordance with the following table: 
 
Pipe Size (inches)   Rod Diameter (inches) 
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1 - 3      3/8 
3 - 6      1/2 
8      3/4 
 

K. Hanger rods for other installation shall be sized in accordance with recommended 
load capacities of Specification A.S.T.M. Designation A-107, latest amendment. 

 
L. Remove rust from all ferrous hanger equipment (hangers, rods and bolts) and apply 

one (1) coat of rust inhibiting paint immediately after erection. 
 
M. All piping installed under this Section of the Specifications shall be independently 

supported from the building structure and not from the piping, ductwork or conduit of 
other trades.  All supplementary steel required to meet requirements specified 
herein shall be furnished and installed by this Contractor. 

 
N. In areas where support of the pipe by hangers is not possible or feasible, piping 

shall be supported by an adjustable pipe roll stand with base plate equal to Figure 
274, as manufactured by Grinnel Corporation.  This installation method shall be 
done in accordance with the requirements of all pertinent Codes. 

 
O. All supplementary steel throughout the project for this Section of the Specifications, 

both suspended and floor mounted, shall be furnished and installed by the Fire 
Protection Contractor and shall be subject to the approval of the Architect. 

 
P. In all areas that piping to run under slab, piping to be supported from the building 

slab and all rods, hangers to be galvanized material.  
 

2.6 SLEEVES AND INSERTS 
 

A. This Contractor shall be held responsible for the location of and maintaining in 
proper position, of sleeves, inserts and anchor bolts supplied and/or set in place by 
him.  In the event that failure to do so require cutting and patching of finished work, it 
shall be done at this Contractor's expense by the General Contractor. 

 
B. All pipes passing through walls or partitions shall be provided with sleeves having an 

internal diameter one inch (1") larger than outside diameter of the pipe. 
 
C. Unless otherwise indicated and/or specified herein, all sleeves through masonry 

floors or interior masonry walls shall be Schedule 40 black steel pipe, set flush with 
finished wall or set one inch (1") above finished floor surfaces, or as indicated on the 
architectural drawings. Sleeves in stairwells shall be set flush with finish floor. 

 
D. Sleeves through interior non-masonry partitions shall be 22 gauge galvanized sheet 

steel, set flush with finished surfaces of the partitions. 
 

E. Sleeves through interior walls adjacent to all building expansion joints shall be two 
(2) pipe size diameters larger than diameter of pipe. 

 
F. This contractor shall be responsible to review all firestopping of all piping and related 

components for completeness. All firestopping materials and installation will be by 
the General Contractor under Section 07 84 00. 
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2.7 ESCUTCHEONS 
 

A. Escutcheons shall be installed around all exposed bare pipe.  Escutcheons shall be 
of sufficient outside diameters to cover the sleeve opening and shall fit snugly 
around the bare pipe. 

 
B. Escutcheons shall be cast brass, grey primed finish and provided with a set-screw to 

properly hold escutcheons in place. 

2.8 SPRINKLER HEADS 
 

A. All sprinkler heads shall be quick response type, of 1/2 inch nominal orifice size.  
Heads shall be listed by Underwriters' Laboratories, Inc. and approved by Factory 
Mutual.  All heads shall be manufactured by a single manufacturer. 

 
B. All heads shall have a temperature rating of 165°F unless the distance from a heat 

source or location of head warrants, by Code, a head of another degree rating. 
 

 C. The following sprinkler heads shall be installed in the areas outlined: 
1. All upright sprinkler heads in unfinished spaces shall be of brass, with 

deflectors and fusible links. 
2. All pendant sprinkler heads, unless noted or designated otherwise, shall be 

concealed type heads having a ceiling plate of a color to match that of the 
ceiling it is mounted in.  Heads in unheated spaces shall be of the dry 
pendant type with a maximum length of 36". 

3. All sidewall heads in heated areas shall be chrome-plated units with 
sidewall deflectors and fusible links.  Sidewall heads serving unheated 
areas shall have shafts a minimum of 18" in length. 

4. All sprinkler heads in shower areas shall be wax coated. 
5. All sprinkler heads in the Gymnasium shall have protective guards on them. 
6. All sprinkler heads in rooms with black ceilings shall have black sprinkler 

heads. 
7. Concealed sprinkler head flush covers are to match adjacent finishes and 

shall be coordinated with architect.  

2.9 SPARE SPRINKLER HEADS AND CABINETS 
 
A. The Fire Protection Contractor shall furnish and install, where directed by the 

Architect, a metal cabinet containing spare sprinkler heads and wrenches. 
 

B. The cabinet shall have shelves for storing the spare heads in an orderly manner.  
The shelf spaces shall be subdivided to segregate the sprinkler heads of each type 
and clearly identify them with approved markings. The cabinets shall have proper 
arrangement for hanging the wrenches. 

 
C. Spare sprinkler heads shall be provided in numbers, by NFPA Pamphlet #13, 

corresponding to the types and temperature ratings of those installed in the premises (6 
minimum of each type). 

 
D. Wrenches shall be provided in a number so that there will always be a minimum of two 

(2) wrenches of each type required to remove any sprinkler head on the premises. 

2.10 ALARM CHECK VALVE 
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A. Alarm check valve shall be approved type for a wet pipe sprinkler system complete with 
retarding chamber, water operating gong, drain valve, pressure gauges and other 
required trimmings.  Valve shall be equal to Victaulic Model 751 for variable pressure 
vertical installation, sizes as indicated on the drawings, with electrical gong.  Electric 
gong shall be located on outside of building with head and identification tag.   

2.11 BACKFLOW PREVENTER 
 

A. This Contractor shall furnish and install an eight-inch (8") Double Check Valve 
Assembly, where shown on the drawings.  The device shall be a Watts Model No. LF-
709-UL/FM-S-FDA, or equal. 

 
 B. One (1) complete rebuilding kit shall be supplied with the Double Check Valve Assembly. 

 
C. This Contractor shall be responsible to file design data sheets along with cuts of the 

double check valve assembly, and obtain approval of same from the local Water 
Department and the Department of Environmental Protection. 

2.12 FIRE VALVE CABINETS 
 

A. This Contractor shall furnish and install fire valve cabinets complete with all related 
accessories where shown on the drawings. All cabinets in fire-rated walls shall be fire-
rated. Cabinets shall be as follows: 
 
Type "A" - A recessed steel cabinet, equal to Potter-Roemer, Inc. Figure 1880 with door 
style of Suffix "A" and 2-1/2" x 1-1/2" valve assembly.  Assembly shall include a Potter-
Roemer, Inc. 2-1/2" rough brass, 300 lb., U.L. pressure-restricting angle valve No. 
4085C; 2-1/2" x 1-1/2" brass reducer cap. 
Valve, reducer and all related components shall be chrome-plated. All valve type and 
location to be coordinated with architect before purchase or installation.  
 
All hose valve connections shall face outward at approximately a 45 degree angle to 
permit easy connection of fire hoses. 
 
Provide sign for each fire department valve that reads MANUAL STANDPIPE FOR 
FIRE DEPARTMENT USE ONLY.  

2.13 FIRE DEPARTMENT CONNECTION 
 

A. Fire department connections shall be Underwriters' Laboratories and NFPA 
approved units with a “Storz” type connection.  Units shall be manufactured of 
heavy bronze complete with bronze caps, plugs and chains.  Provide identification 
plate of cast brass with the words "AUTO. SPKR. – MANUAL STANDPIPE” in 
raised lettering.   

2.14 DRAINS AND TEST CONNECTIONS 
 

A. Drains and test connections shall be provided in the systems by all governing 
Codes, regulations and ordinances. 

 
B. Drains shall be provided at low point in piping, at base of risers, and wherever 

necessary to insure that all portions of the piping may be completely drained. 
 
C. Test connections shall consist of drain piping with a one inch (1") shutoff valve (O.S. 
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 & Y.) type, piped outdoors to a safe place of discharge.  Pipe through outside wall 
shall be galvanized steel pipe with sleeve caulked watertight and plugged with a 
brass plug. 

D. All drains from sprinkler zone control stations to be coordinated with building 
structure and all exit points coordinated with exterior brick work.  

 
2.15 FIRE PROTECTION ALARMS 
 

A. O.S.  & Y. valve monitor switches and sprinkler system's flow and pressure sensors 
shall be furnished and installed by the Fire Protection Contractor and wired by the 
Electrical Subcontractor.  The Fire Protection Contractor shall coordinate with the 
Electrical Subcontractor on this portion of the system.  Monitor switches shall be 
installed on all O.S.  & Y. valves and shall be equal to Notifier OSY2 and be fitted 
with 2-SPDT switches.  Flow switches shall be installed as indicated on the 
drawings and shall be equal to Notifier WFD 10/40 with adjustable delay. Electric 
alarm bells furnished and installed by Fire Protection Contractor and wired by the 
Electrical Contractor.  

2.16 SYSTEM DIAGRAM 
 

A. At the completion of the work, next to the alarm riser, provide a small scale plan of 
each floor of the building indicating zones, with locations of all control valves, low 
point drains and inspector’s tests. Plans shall be 1/32” = 1’-0” in scale neatly drawn 
and color-coded to indicate the portion of the building protected by each system, 
framed under glass and permanently mounted on the wall adjacent to the header.   
 

PART 3 EXECUTION 

3.1 OPERATION AND START-UP 
 

A. The Fire Protection Contractor shall furnish all labor, materials and equipment 
necessary to place the equipment into operation and then start and operate all 
systems to demonstrate the fitness of the installation. 

3.2 COORDINATION 
 
A. The structure and its appurtenances, clearances and the related services, such as 

plumbing, heating, ventilation and electric service, have been planned to be 
adequate and suitable for the installation of equipment specified under this Section.  
The Owner will not assume any increase in cost caused by different requirements 
peculiar to a particular make or type of equipment and any such incidental cost shall 
be borne by the Fire Protection Contractor.  He shall be responsible for the proper 
installation and location of his required sleeves, chases and inserts and see that 
they are set in the forms before the concrete is poured.  He shall be responsible for 
his work and equipment furnished and installed by him until the completion and final 
acceptance of this Contract, and he shall replace any work which may be damaged, 
lost or stolen, without additional cost to the Owner. 
 

B. In the event there is a conflict or inadequate space for the proper installation of Fire 
Protection equipment, the Fire Protection Contractor shall prepare a scaled (1/4" = 
1'-0" size) composite drawing, showing the building structure and all equipment and 
items affecting the installation, to clearly identify the areas of conflict.  The Fire 
Protection Contractor shall submit four (4) copies of the drawing, along with a written 
explanation of the problem, to the Architect for his review and determination on what 
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action to take to resolve the conflict. 
 

 C. It shall be the duty of the Fire Protection Contractor to furnish full information to all 
trades relative to the work they are to do in connection with work under this Section. 
This includes data for wiring, including wiring diagrams, equipment foundations, pipe 
connections and related components furnished under other Sections. 

 

3.3 PAINTING 
 

A. The Fire Protection Contractor shall apply one (1) coat of anti-rust paint and one (1) 
coat of flat black enamel to all support steel, hangers and other steel or iron 
elements of the Fire Protection system, furnished by him, which will be enclosed or 
above ceilings when the project is completed. 

 
 B. Paint shall be omitted from all items with a galvanized finish. 

 
C. All surfaces to be painted shall be free of dirt, scale, rust, grease and oil.  Rust spots 

are to be wire brushed.  Ambient temperature shall be in accordance with paint 
manufacturer's requirements when painting is being performed. 

 
D. The Fire Protection Contractor shall touch up, with spray paint, all scratched or 

damaged surfaces of equipment with factory finish.  Spray paint shall be the same 
color and type as factory finish. 
 

E. The Painting Contractor shall paint all mechanical equipment, enclosures, covers, 
panels, insulation, conduit and other equipment exposed to view, except factory 
finished items.  Care shall be taken not to paint over equipment nameplates.  The 
Fire Protection Contractor shall leave surfaces to be painted ready to receive paint.   

 The Painting Contractor shall apply paint in accordance with the Painting and 
Finishing portion of this Specification.  Colors shall be selected by the Architect. 

3.4 WORKING PLANS, FLOW TEST AND HYDRAULIC CALCULATIONS 
 
A. General performance criteria for the fire protection systems has been developed on 

these Contract Documents.  The Contractor is responsible to engage a qualified 
Massachusetts registered fire protection engineer to prepare the final installation 
drawings of the fire protection systems. The contractor’s design of the fire protection 
systems and supporting calculations shall be submitted to the Architect for review, 
but solely for the purpose of reviewing relative to the criteria established herein. The 
review of the Contractor's engineer's design shall not, in any manner or respect, 
relieve the Contractor of full responsibility for any deviations made from the contract 
drawings of the fire protection systems.  It requires preparation and submission of 
drawings, procurements of approvals and provision of a complete functional system 
of automatic sprinklers and manual standpipes. 

 
B. Before commencement of any work, submit and obtain all approvals of all plans and 

calculations from F.M. or other Insuring Agent prior to submittal to the Agency 
having jurisdiction, including the Fire Department, for final approval.  Furnish copies 
of approved working plans to the Architect promptly after obtaining such approvals. 

 
 C. Plans must show the following information in suitable fashion: 

1. Name of Owner. 
2. Names and addresses of Architect and Engineers. 
3. Location of project. 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

FIRE SUPPRESSION 
21 00 00 - 19 

Construction Documents / 7.25.16 

4. North point. 
5. Drawing scale. 
6. Plans of all floors, partitions, exits, beams, lights, unit heater, diffusers, 

registers, duct over four feet (4') in width and ceiling heights. 
7. Location, name, type, temperature rating and make of sprinkler heads 

including dimensioning of heads. 
8. Structural beams and penetrations. 
9. Source of water supply, size of pipe, and pressure available. 
10. Number of sprinklers on each riser, area of each room and total number of 

rooms in the building, including location and size of risers, mains, branches, 
and most remote area. 

11. Cutting and lengths of pipe. 
12. Make, type, model, size and location of sprinkler water flow alarms and 

tamper switches. 
13. Type of hangers, inserts and sleeves. 
14. Inspector's test connections, drain pipes and test pipes. 
15. Crosses, riser nipples and size. 
16. Control gate, checks and flushing connections. 
17. Riser diagram of entire schematic system indicating all alarms, valves, 

tamper switches, floor control valves, mains, risers, source of supply, 
quantity of sprinklers in each fire area on each floor, water pressure at each 
floor and height of each floor with regard to water supply source. 

18. Symbol list and abbreviations for entire Fire Protection System. 
 
 D. This Contractor shall be responsible to develop complete hydraulic calculations for 

the Fire Protection System as shown on the Drawings.  This Contractor shall 
perform his own flow tests at building and base his calculations on the flow test 
results.  Elevations of both flow and gauge hydrants must be included with all flow 
data.  Flow test results and hydraulic calculations are to be submitted to the 
Architect, the Owner's Insuring Agent and the Fire Department for review.  A ten 
(10) psi "cushion" is the minimum required for the design of the piping system. 

 
  Exiting Flow Test Information: 
  Location: Beverly Middle School – Cabot Street, Beverly MA.   
  Date: September 11, 2015 
  Start Time: 10:00a.m., Duration of Test: 2 Min.  
  Performed by: PARE Corporation (with assistance from Beverly Water Personnel)  
  Purpose of Test: Determine available fire flow at 20 psi residual pressure. 
  Consumption Rate During Test: 1,425 gpm @ 2 min. = 2,850 gallons.  
   
  Flow Test Results at Hydrant:  
  Flow Hydrant, flow rate 1,425 gpm, 2-1/2 inch nozzle, Static Pressure 90 psi, 

Residual Pressure 72 psi. 
 
  Residual Hydrant: 
  Nozzle size 2-1/2 inch,  
  Static Pressure 92 psi,  
  Residual Pressure 89 psi.  
 
  Note: Pressure read from Pitot tube gauge corresponding to a flow rate of 1,425 

gpm was approximately 72 psi. Friction coefficient of 0.9 is factored into the Pitot 
tube gauge.  

 
  The results of this flow test are indicative of the conditions of the water system at the 

time of the test. Other factors, such as available fire reserve (i.e., storage tank 
volume), operation of booster pumps, etc., were not considered in this evaluation.  
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SECTION 22 00 00 
PLUMBING 

(Filed Sub-Bid Required) 
 

PART 1 GENERAL 

1.1 TIME, MANNER AND REQUIREMENTS FOR SUBMITTING SUB-BIDS 
 

A. Sub-bids for work under this Section shall be for the complete work and shall be filed 
in a sealed envelope at a time and place as stipulated in the “ADVERTISEMENT 
FOR BIDS”.  The following should appear on the upper left hand corner of the 
envelope: 

 
NAME OF SUB-BIDDER 

 
SUB-BID FOR: Section 22 00 00, Plumbing 

 
B. Every sub-bid submitted for work under this Section shall be on proper forms.  Sub-

bid forms may be obtained at the office of the Architect. 
 
C. Sub-bids shall be accompanied by BID BOND or CASH or CERTIFIED CHECK or a 

TREASURER’S CASHIER’S CHECK issued by a responsible bank or trust 
company payable to the AWARDING AUTHORITY in the amount of 5% of the sub-
bid.  A sub-bid accompanied by any other form of bid deposit than those specified is 
rejected. 

 
D. Each Sub-Bidder shall list in Paragraph E of the “Sub Bid Form” the name and bid 

price of each person, firm or corporation performing each class of work or part 
thereof for which the Section of the Specifications for the Sub-Trade requires such 
listing, provided that, in the absence of any contrary provisions in the Specifications, 
any Sub-Bidder may, without listing any bid price, list his own name in said 
Paragraph E for each such class of work or part thereof and perform that work with 
persons on his own payroll, if such Sub-Bidder, after Sub Bid openings, shows to 
the satisfaction of the Awarding Authority, that he does customarily perform such 
class of work or the part thereof with persons on his own payroll and is qualified to 
do so.  This Section of the Specifications requires that the following class(es) of 
work shall be listed in Paragraph E under the conditions herein. 

 
CLASS OF WORK   REFERENCE PARAGRAPH 

 
Insulation    2.8 

 
E. In any case in which the sub-bidder intends to perform the class of work listed above 

with persons of his own staff, he shall nevertheless list his own name therefore 
under Paragraph E of the FORM FOR SUB-BID. 

1.2 GENERAL REFERENCES 
 

A. Bidding Requirements, Contract Forms, General Conditions Contract for 
Construction Services and Division 1, General Requirements are hereby made a 
part of this Section. 
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1.3 SCOPE OF WORK 
 

A. Work Included:  The scope of work of this Section consists of the installation of all 
materials to be furnished under this SECTION, and without limiting the generality 
thereof, consists of providing all labor, materials, equipment, plant, transportation, 
appurtenances, and services necessary and/or incidental to properly complete all 
plumbing work as shown on the Drawings, as described in the Specifications, or as 
reasonably inferred from either or, in the opinion of the Architect, as being required 
and, in general, is as follows: 

 
1. Complete sanitary, waste and vent systems, including kitchen waste  

connecting to all fixtures, equipment and related items, terminating at 10'-0" 
off the building, as shown on the Drawings or as required by code for a 
“Designated System”. 

2. Complete storm drainage systems connecting to all roof drains, downspouts 
and related items, terminating at locations 10'-0" off the building, as shown 
on the Drawings or as required by code for a “Designated System”. 

3. Complete domestic cold water, hot water, hot water return, 140 degree hot 
water and 140 degree hot water return piping system, including connection 
to all fixtures, equipment and related items as required. 

4. Acid waste and vent systems from all sinks and fixtures requiring same, 
including acid neutralization system and terminating at location as shown on 
the drawings. 

5. Non-potable water systems from backflow preventers on the domestic water 
system to all HVAC equipment. 

6. All valves for water, and gas piping systems. 
7. Roof Drains, Floor drains and area drains. 
8. All under slab piping supported from the slab by pipe hanger system.  
9. Cleanouts, thermometers, strainers. 
10. Wall hydrants, hose bibbs. 
11. Circulator pumps. 
12. All plumbing fixtures, trim and fixture supports. 
13. Gas-fired water heaters. 
14. Exterior Grease Interceptor. 
15. Insulation of all potable and non-potable hot, cold, hot water return piping, 

chilled water piping, storm piping and roof drain bodies. 
16. Provide sanitary, gas, waste and vent piping, hot and cold water piping 

including final connections to all equipment supplied under other sections of 
this Specification complete with all incidental devices. 

17. Valve tags, valve charts, nameplates, pipe identification and record 
drawings. 

18. Secure all permits and pay all fees relating to the work. 
19. Complete gas piping systems from gas meter, including final connections to all 

equipment. 
20. All operating and maintenance manuals, certification letters and Certificates of 

Approval.  Testing, sterilization and guarantees. 
21. All hangers, seismic restraints, inserts, sleeves, expansion loops, expansion 

compensators, anchors, guides, strainers, gauges, thermometers plus all 
related accessories required for a complete installation of each system, as 
specified herein and/or indicated on the drawings. 

22. All supplementary steel for piping and equipment supports. 
 
B. Items to be Furnished Only:  Furnish the following items for installation by the 

designated Sections: 
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1. Access Panels 

a. Access panels for access to plumbing equipment shall be furnished 
under this Section for installation by the General Contractor or 
appropriate Subcontractor. 

 
C. The Plumbing Contractor shall be responsible for all cutting related to the work of the 

Section except in finished surfaces.  Patching is the responsibility of the trade effected. 
 
 1. For coordination of cutting and patching, refer to Section 013100 PROJECT 

MANAGEMENT AND COORDINATION. 
 2. For cutting and patching specifications, refer to Section 017329, CUTTING AND 

PATCHING. 
 
D. The work of this Section is shown on Drawings numbered:  

1.4 RELATED WORK SPECIFIED ELSEWHERE 
 

A. The following related work shall be performed by the Designated trades and under the 
listed SECTION: 

 
1. Excavation and backfill shall be performed by the General Contractor: SECTION 

310000, EARTHWORK. 
2. On-site storm drainage systems, as shown on the Drawings:  STORM 

DRAINAGE SYSTEMS, SECTION 334000. 
3. Continuation of sanitary drainage systems beyond 10'-0" off the building, as 

shown on the drawings: SANITARY SEWERAGE, 333000. 
4. Water service up to a point 6" beyond the foundation wall, as shown on the 

drawings WATER DISTRIBUTION, 331000. 
5. Wiring of equipment requiring power connections and furnished by the Plumbing 

Contractor and starting devices for all motors incidental to the Plumbing 
Systems shall be furnished and installed by the Electrical Contractor:  
ELECTRICAL, SECTION 26 00 00. 

6. Painting of piping, fittings, coverings, hangers, supports and all equipment not 
specifically outlined to be painted in this Section, shall be painted by the 
Painting Contractor:  PAINTING, SECTION 099100. 

7. Electricity and water for all tests and temporary operation of Plumbing 
Systems: TEMPORARY FACILITIES AND CONTROLS, SECTION 015000. 

8. Concrete equipment pads for Plumbing equipment: CAST IN PLACE 
CONCRETE, SECTION 033000. 

9. Equipment access panels for Plumbing equipment shall be furnished by the 
Plumbing Contractor and installed by the General Contractor or respective 
Subcontractor. 

10. Flashing of all vents through the roof shall be performed by the Roofing 
Contractor, ROOFING AND FLASHING, SECTION 070002. 

1.5 DEFINITIONS 
 

A. "Concealed" shall be defined as areas where work is located in chases, walls, 
partitions, shafts, and above ceilings. 

 
B. "Piping" shall mean, in addition to pipe, all fittings, valves, hangers, and other 

accessories relating to such piping systems. 
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C. "Provide" shall mean "provided complete in place," that is, "furnished and installed." 
 

D. "Plumbing Subcontractor" shall mean the filed sub-bid contractor under this 
DIVISION 22 00 00. 

1.6 INTENT 
 

A. All work shall be in accordance with the arrangement, details and locations, as 
indicated on the Contract Drawings, Reference Drawings and any supplemental 
addenda, bulletins or drawings issued by the Architect.  Layouts are diagrammatic 
and final arrangement of equipment shall suit field conditions.  Install all necessary 
fittings and equipment offsets required to meet job conditions. The Drawings are not 
intended to be scaled, but shall be followed with sufficient accuracy to coordinate 
with other work and structural limitations.  Work installed in a manner contrary to 
that shown on the Drawings, or interfering with the work of another trade, shall be 
removed and reinstalled when so directed by the Architect. Discrepancies and 
questionable points shall be immediately reported to the Architect for clarification. 

1.7 CODES, REGULATIONS AND STANDARDS 
 

A. All work shall be installed in conformance to the governing Codes, Regulations and 
Ordinances.  It shall be the responsibility of this Contractor to familiarize himself with 
all governing Codes, Regulations and ordinances and report any non-compliance of 
the Plans and Specifications to the Architect, prior to entering into a contract.  All the 
above requirements shall take precedence over the Plans and Specifications.  
These requirements are minimum criteria and no reductions permitted by Code will 
be allowed without written permission of the Architect. 
 

B. All workmanship, methods and materials shall meet the highest standards of the 
trade and, in general, shall conform to the standards of the following associations: 

 
American National Standards Institute    (ANSI)  
American Society of Mechanical Engineers   (ASME) 
National Board of Fire Underwriters    (NBFU) 
National Fire Protection Association    (NFPA) 
National Electrical Manufacturers Association   (NEMA) 
Occupational Safety and Health Act   (OSHA) 
Underwriters' Laboratories     (UL) 
American Society of Testing Materials    (ASTM) 
National Sanitation Foundation     (NSF) 
Massachusetts Plumbing and Gas Code 
Massachusetts State Building Code, NFPA 1 
Regulations and Ordinances of the Town of Beverly  
Americans with Disabilities Act     (ADA) 

1.8 DRAWINGS AND CONFLICTS IN THE WORK 
 

A. The Drawings and Specifications are intended to be complementary.  Any materials 
shown or specified in one, but not in the other, reasonably implied and usually 
included under good industry practice and/or required by applicable Codes and 
Regulations for the proper and safe completion and operation of the work described 
herein, shall be furnished and installed by this Contractor at no additional cost to the 
Owner.  Drawings show general arrangement of equipment and are not intended to 
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indicate the exact dimensions of runs. 

1.9 EXCHANGE OF INFORMATION AND COORDINATION 
 

A. All systems and equipment covered by this Section of the Specifications shall not be 
installed in congested and problem areas without first coordinating the installation of 
same with the other trades and the General Contractor.  This Contractor shall, at his 
own expense, relocate all equipment installed in congested or problem areas should 
they interfere with the proper installation of the equipment to be installed by other 
trades and by the General Contractor. 

 
B. Particular attention shall be directed to the coordination of Systems with all 

equipment of other trades installed in the ceiling areas.  Coordinate, with the other 
trades, the elevations of all equipment in hung ceiling areas to insure adequate 
space for the installation of fixtures before said equipment is installed. 

 
C. Furnish to the General Contractor and all other Contractors all information relative to 

the portion of the installation specified in this Section that will affect them, sufficiently 
in advance, so that they may plan their work and installations accordingly. 

 
D. In the case of failure on the part of this Contractor to give proper information, as 

indicated above, sufficiently in advance, this Contractor will pay for all backcharges 
incurred by the General Contractor and other Contractors for the modification and/or 
relocation of any portion of the work already performed by them in conjunction with 
this Contract due to this Contractor's delay or for having given incorrect information. 

 
E. Obtain from the other trades, all information relative to the work covered by this 

Section of the Specifications, which this Contractor is to execute in conjunction with 
the installation of their respective equipment. 

 
F. In the event that conflicts, if any, cannot be settled rapidly and amicably between the 

affected trades with work proceeding in a workmanlike manner, then the Architect 
shall decide which work is to be relocated and his judgement shall be final and 
binding. 

1.10 WORKMANSHIP 
 

A. The entire work provided in this Specification shall be constructed and finished, in 
every respect, in a workmanlike and substantial manner.  It is not intended that the 
Drawings show every detail, but this Contractor shall furnish and install all such 
parts as may be necessary to complete the work in accordance with the best trade 
practice and to the satisfaction of the Architect and the Owner.  The Owner shall 
have the right to reject any part of the work in case the workmanship is not of 
satisfactory quality and this Contractor shall replace same with acceptable work at 
his own expense. 

1.11 SITE INVESTIGATION 
 

A. It shall be the responsibility of the Bidders to acquaint themselves with the available 
information, before submitting their bid.  Bidders must acquaint themselves with the 
existing conditions and shall study all Architectural, Structural, Mechanical and 
Electrical Drawings, as well as the Specifications.  The Bidders shall fully inform 
themselves of all local and state Code requirements.  Extra compensation will not be 
given for obvious conflictions apparent at the time of the start of the project. 
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1.12 TAXES AND INSURANCE 
 

A. This Contractor shall include in his bid, applicable federal, state and local taxes and 
the premiums of the insurance required by the General Conditions of the Contract.  
This Project is exempt from Massachusetts State Sales Tax.  Tax exemption 
number will be given to the successful bidder. 

1.13 PERMITS AND INSPECTIONS 
 

A. This Contractor shall obtain and pay for all the permits required for this Section of 
the work.  He shall also obtain and pay for all the inspections and tests required.  
Defects discovered in work, materials and/or equipment shall be replaced at no cost 
to the Owner, and the inspection and test shall be repeated.  When work is 
completed, this Contractor shall furnish a Certificate of Inspection and Approval, to 
the Owner, before final payment of the Contract will be allowed.  Permits to be 
secured through the Town of Beverly. 

 
B. Refer to Instruction to Bidders and General Conditions Contract for Construction 

Services. 

1.14 CONTRACT COST BREAKDOWN 
 

A. At the start of construction, submit a breakdown of material and labor costs to aid 
the Architect in determining the value of the work installed, as the job progresses.  
The cost breakdown shall itemize categories of materials or portions of systems, as 
may be the case, to place a value on the work as it is installed. 

 
B. No requisitions will be paid until after the breakdown is delivered to the Architect. 

1.15 GUARANTEE 
 

A. Unless otherwise noted, all materials, items of equipment and workmanship 
furnished under this Section shall carry the standard warranty against all defects in 
material and workmanship for a period of not less than one (1) year from the date of 
final acceptance of the work.  Any fault due to defective or improper material or 
workmanship which may develop within that period, shall be made good, forthwith, 
by and at the expense of this Contractor, including all other damage done to areas, 
materials and other systems resulting from this failure. 

 
B. This Contractor shall guarantee that all elements of the Systems are of sufficient 

capacity to meet the specified performance requirements as set forth herein or as 
indicated. 

 
C. Upon receipt of notice from the Owner of failure of any part of the Systems during 

the guarantee period, the affected part or parts shall be promptly replaced by this 
Contractor, at no charge to the Owner. 

 
D. This Contractor shall furnish, before the final payment is made, a written guarantee 

covering the above requirements. 

1.16 MATERIALS 
 
A. Materials shall be the best of their respective kinds and in full accord with the most 
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modern mechanical construction.  All materials shall be new. 
 
B. All materials necessary to make the installation complete in every detail shall be 

furnished and installed under this Contract, whether or not specifically shown on the 
Drawings or specified herein. 

 
C. It is the intent of the Specifications that one manufacturer be selected, not a 

combination, for any particular classification of materials. 
 

D. Where materials, equipment, apparatus or other products are specified by 
manufacturer, brand name, type or catalog number, such designation is to establish 
the standard of desired quality and style and shall be the basis of the bid. Unless 
noted otherwise these manufacturers are not proprietary and it is understood that 
variations in configuration and appearance do not eliminate other manufacturers as 
equals. 

1.17 MATERIALS AND EQUIPMENT HANDLING 
 

A. This Contractor shall do all handling of his materials and equipment and the 
resulting cleanup, at his expense, in a safe and satisfactory manner.  Special 
attention shall be paid to the protection of life and property and the equipment or 
apparatus handled, and any corresponding damages shall be replaced, repaired or 
paid for by this Contractor, as approved by the Architect.  This Contractor shall 
provide all rigging, hoisting and staging required to complete the work of this 
Section, unless specifically noted otherwise. 

1.18 MAINTENANCE AND PROTECTION OF MATERIALS 
 

A. This Contractor shall be responsible for the maintenance and protection, from loss 
or damage of all causes, of all equipment, materials and tools supplied by him and 
stored or installed on the job site, until final acceptance of the project by the Owner. 

 
B. This Contractor shall store his materials and equipment in the location designated 

by the Owner and maintain the storage area in a safe condition. 
 
C. This Contractor shall clean, patch and repair any material and finishes of the 

building or its contents damaged during the execution of this Contract. 

1.19 SHOP DRAWINGS AND MATERIAL SCHEDULE 
 

A. Submit complete Shop Drawings in accordance with provisions of the General 
Conditions and Supplementary Conditions of the Contract and Section 013300, 
SUBMITTAL PROCEDURES. 

 
B. Within 30 days after the date of Notice to Proceed and before purchasing any 

materials or equipment, submit to the Architect for approval, a complete list of the 
names of manufacturers of all equipment proposed to fulfill the work of this Section. 
 After the list has been processed by the Architect, submit complete Shop Drawings 
of all equipment and materials.  Do not order any material or equipment until 
approval has been obtained from the Architect. 

 
C. The approval of equipment and materials does not relieve this Contractor from the 

responsibility of Shop Drawings errors in details, sizes, quantities and dimensions 
which deviate from the Specifications, Contract Drawings and/or job conditions as 
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they exist. 
 
D. If apparatus or materials are substituted by this Contractor for those specified, and 

such substitution necessitates changes in any mechanical or electrical equipment, 
or alteration to connections, piping, supports, or construction, same shall be 
provided.  This Contractor is to assume the cost and entire responsibility thereof.  
The Architect's permission to make such a substitution shall not relieve this 
Contractor from full responsibility for the work. 

 
E. Changes to work already performed, made necessary by delays in Shop Drawing 

approvals, are the responsibility of this Contractor. 

1.20 LOCATION OF FIXTURES AND EQUIPMENT 
 

A. The Architect will establish the exact location of all fixtures, equipment and devices 
to be located in finished spaces of the building.  Such precise locations are, for the 
most part, indicated on the Architectural plans of the various spaces, and it shall be 
the responsibility of this Contractor to obtain instructions from the Architect for the 
location of any items whose location is not specifically given on the Architectural 
Drawings. Any work installed contrary to the Architectural Drawings, or without the 
prior approval of the Architect, shall be relocated and any necessary changing or 
patching of the surrounding work shall be done at the expense of this Contractor. 

1.21 RECORD DRAWINGS 
 

A. The Architect will provide two (2) sets of black or blue line on white drawings to the 
General Contractor for the purpose of maintaining record drawings, one set of which 
shall be maintained at the site and on which, at all times, shall accurately, clearly 
and completely show the actual installation of all work of this SECTION. At the 
completion of the contract, this Contractor shall submit to the General Contractor a 
complete set of record drawings showing all "As Built" conditions.  After checking the 
aforementioned drawings, the General Contractor shall certify that they are 
complete and correct and shall submit the record drawings to the Architect.  The 
Architect may have his Consulting Engineers review the drawings to determine if the 
installations, as shown thereon, are complete and accurate.  After receiving 
verification that the Record Drawings are complete and accurate, this Contractor 
shall submit new mylar reproducible copies of the final Record Drawings to the 
Architect.  Each drawing shall be marked "RECORD DRAWING" and dated.  
Availability of record drawings shall be prerequisite to scheduling a final inspection 
of this contract and said drawings and original contract documents will be used in 
checking completion of the work. Non-availability of record drawings or inaccuracies 
therein may be grounds for cancellation and postponement of any scheduled 
inspection by the Owner and shall be a condition precedent to final payment until 
such time as the discrepancy has been corrected. This contractor shall refer to 
Section 001780 for additional contract requirements to be performed for Record 
Drawings. 

 
 
 
 
 
B. The record drawings required to be furnished under this Contract are: 

 
Section   Reference  Drawings 
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 Section   Required 
Plumbing  22 00 00    

1.22 OPERATING INSTRUCTIONS AND MAINTENANCE MANUALS 
 

A. Provide qualified trained personnel to insure proper operation of the systems and to 
train the Owner's operating and maintenance personnel in the proper operation and 
maintenance of the equipment and systems installed.  Instruction period shall be two 
(2) eight-hour days. 
1. “Training of the Tenant’s and Building Owner’s operation and maintenance 

personnel is required in cooperation with the Tenant’s and Building Owner’s 
Representatives. Provide competent, factory authorized personnel to 
provide instruction to operation and maintenance personnel concerning the 
location, operation and troubleshooting of the installed systems. The 
instruction shall be scheduled in coordination with the Tenant’s and Building 
Owner’s Representative after submission and approval of formal training 
plans. Refer to Commissioning Specification, Section 019100, for contractor 
training requirements. 

. 
B At least two (2) months prior to occupancy or final acceptance of the project, turn 

over to the Architect, three (3) complete manuals containing the following in 
accordance with CLOSEOUT SUBMITTALS, SECTION 017800: 

 
1. Complete shop drawings of all equipment. 
2. Operation description of all Systems. 
3. Names, addresses and telephone numbers of all suppliers of the products, 

materials, equipment and Systems. 
4. Guarantees on all products, materials and equipment. 
5. Preventive maintenance instructions for all Systems. 
6. Spare parts list of all System components. 

 
C. Each manual shall be typewritten and bound under one (1) hard cover and will be 

reviewed by the Architect.  The manuals shall be clearly and permanently identified 
on the cover with the name of the project. 

  
 D. “This contractor shall refer to Section 011780 for additional contract requirements to 

be performed for Operating Instructions and Maintenance Manuals.” 
 

E. Upon completion of the instructions, this Contractor shall obtain a letter of 
acceptance of the instructions as being complete from the Owner.  Submit a copy of 
said letter to the Architect. 

1.23 COORDINATION DRAWINGS 
 

A. This Contractor shall be responsible to develop and furnish all required information 
on the coordination drawings required under DIVISION 1 of the specifications.  
Contractor shall coordinate the elevations and locations of all his systems with the 
work of all other trades. 

1.24 CLEANING OF SYSTEMS 
 

A. Before the Systems are accepted, all equipment shall be thoroughly cleaned, so that 
no dirt, dust or other foreign matter will be deposited and be detrimental to the 
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operation of the Systems. 
 
B. After the installation is complete, equipment with factory finished surfaces shall be 

cleaned and damaged or scratched spots shall be touched up with the same type 
and color paint as applied at the factory. 

 
C. All equipment that is to receive finish paint by the Painting Contractor, shall be 

cleaned by this Contractor and left ready to have surfaces prepared to receive paint. 

1.25 RUBBISH REMOVAL 
 

A. At the completion of each day's work, or when ordered by the General Contractor or 
the Architect, this Contractor shall remove from the property, all the rubbish or waste 
material belonging to him.  Keep the job site free from accumulation of waste 
material and rubbish; premises must be maintained in a clean condition. 

1.26 TEMPORARY STRUCTURES 
 

A. This Contractor shall provide, on the premises and where directed by the Architect, 
shall maintain in good condition, and shall remove when directed, suitable and 
substantial watertight sheds in which he shall store all his materials and equipment. 

1.27 TEMPORARY SERVICES 
 

A. All water, electricity, fire protection and sanitary facilities required for safe and 
efficient construction during normal working hours shall be furnished in accordance 
with the General Requirements. 

1.28 TESTS 
 

A. Furnish all labor, materials, instruments, supplies and services and bear all cost for 
the accomplishment of the tests herein specified.  Correct all defects appearing 
under test, repeat the tests until no defects are disclosed and leave the equipment 
clean and ready for use. 
 

B. Perform any tests, other than herein specified, which may be required by legal 
Authorities or by Agencies to whose requirements this work is to conform. 
 

C. Dispose of test water and wastes after tests are complete, in a manner satisfactory 
to the Architect and in accordance with governing regulations. 

1.29 EQUIPMENT ACCESS REQUIREMENTS 
 

A. All work shall be installed so that all parts requiring inspection, operation, 
maintenance and repair are readily accessible.  Minor deviations from the Drawings 
may be made to accomplish this, but changes of magnitude shall not be made prior 
to written approval from the Architect. 

 
B. Furnish access panels in walls and ceilings at locations indicated on the Drawings, 

or as required to permit access for adjustment, removal and the replacement and 
servicing of all equipment, and all other items requiring maintenance and 
adjustments.  Access panels shall be installed by the General Contractor. 
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C. Coordinate the exact location of access panels in all finished spaces with the 
Architect. 

1.30 MOTOR CHARACTERISTICS 
 

A. Unless otherwise indicated, motors for equipment specified under this Section shall 
be furnished and installed by the Plumbing Contractor and shall be as follows: 

 
1. Motors 1/3 HP and smaller shall be wound for 120 volts, single phase, 60 

cycle AC service. 
2. Motors 1/2 HP and larger shall be wound for 480 volts, three phase, 60 

cycle, A.C. service.  See equipment schedules and Electrical Specifications. 
Motor power factor shall be a minimum of 0.85.  Motors shall be the high-
efficiency type. 

 
B. Unless otherwise specified, all motor starters shall be furnished and installed by the 

Electrical Contractor. 

1.31 WIRING DIAGRAMS 
 

A. This Contractor shall furnish wiring diagrams for all equipment furnished under this 
Section for which wiring is to be installed by the Electrical Contractor. 

1.32 CROSS CONNECTIONS 
 

A. No plumbing fixtures, devices or piping shall be installed which will provide a cross 
or interconnection between a water distributing supply and the drainage system. 

1.33 CLEANING, FLUSHING AND TESTING 
 

A. All equipment and piping, including all traps and cleanouts, shall be cleaned to the 
satisfaction of the Architect. 
 

B. Coordinate all start up, operation and testing activities with the Project Manager, 
General Contractor and the Commissioning Agent per specification Section 019100. 
1. “Contractors’ tests shall be scheduled and documented in accordance with 

the commissioning requirements. Refer to Commissioning Specification, 
Section 01 91 00, for further details.”  

2. “System verification testing is part of the Commissioning Process. 
Verification testing shall be performed by the contractor and witnessed and 
documented by the Commissioning Agent. Refer to Commissioning 
Specification, Section 01 91 00, for system verification tests and 
commissioning requirements.” 

 
C. The entire water piping system shall be sterilized in accordance with the following: 

 
1. The entire water distribution system including all cold water, hot water, hot 

water return, non-potable hot and cold lines, chilled water lines, etc., shall 
be thoroughly sterilized with a solution containing not less than 50 parts per 
million of available chlorine.  The chlorinating materials shall be either liquid 
chlorine, or calcium hypochlorite, or chlorinated lime.  The sterilizing 
solution shall be allowed to remain in the system for a period of eight (8) 
hours during which time all valves and faucets shall be opened and closed 
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several times. After sterilization, the solution shall be flushed from the 
system with clean water until the residual chlorine content is not greater 
than 0.2 parts per million, unless otherwise directed. 

 
D. After construction is complete, at least four (4) weeks prior to occupancy, the 

domestic water system of the building shall be tested by a state-approved firm for 
the level of lead.  The system shall be tested at a minimum of five (5) locations in 
the building, as directed by the Board of Health.  Testing shall be done after system 
has been chlorinated and all fixtures have been thoroughly flushed for at least three 
(3) days.  A written report of the test results shall be provided to the Owner within 
seven (7) days of the test.  All costs associated with this testing and flushing shall be 
included in this Contractor's base bid price. 

1.34 PROCEDURE FOR TESTING 
 

A. This Contractor shall perform all tests in accordance with Paragraph 1.28 of this 
Section of the Specifications. 

 
B. Partial tests shall be made, as required, by the progress of the work. 

 
C. Test all piping and connections and make watertight before applying insulation and 

before concealment, as outlined in the following: 
 

1. Sanitary System, Kitchen Waste, Acid Waste System and Storm System 
Piping 
a. All sanitary, kitchen waste, acid waste and storm piping shall be 

tested with water and proved tight to the satisfaction of the 
Architect and/or Plumbing Inspector before piping is covered and 
fixtures connected. 

b. Before the installation of fixtures and traps, close all openings of 
system and fill piping with water to roof and allow to stand for at 
least 30 minutes until a thorough inspection has been made, after 
which, if the lines prove tight, the water shall be drawn off and 
trenches backfilled and fixtures connected. 

2. Water Systems 
a. All water piping shall be tested to a hydrostatic pressure of 150 

psig.  All piping shall be proved tight at this pressure before 
trenches are backfilled.  Water piping, if in any way concealed by 
structural work, shall be tested to the aforesaid pressure and 
proved tight before pipes are concealed.  This test pressure shall 
be held for a period of not less than one (1) hour.  The Plumbing 
Contractor shall make all repairs and alterations in the piping 
systems necessary to meet the test. 

3. Gas Piping System 
a. All gas piping shall be tested in accordance with rules and 

regulations of the Massachusetts Gas Code and the National Fuel 
Gas Code (NFPA 54).  In no case shall the tests be less than the 
following:  Test gas piping at not less than a 12" column of mercury 
and piping shall hold tight for a period of two hours. 

1.35 COMMSIONING REQUIREMENTS 
 

A. An independent Commissioning Agent (CA) will be retained for this project. The 
commissioning process will be implemented in accordance with the LEED for 
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Schools v2009 and Commissioning Credits EAp1 – Fundamental Commissioning of 
Building Energy Systems and EAc3 – Enhanced Commissioning. 

 
B. This contractor shall assist and support the CA as necessary in accordance with the 

requirements of specification section 01 91 00 – COMMISSIONING.  
1. “Commissioning of a system or systems specified in this section is part of 

the construction process. Documentation and testing of these systems, as 
well as training of the Tenant’s and Building Owner’s operation and 
maintenance personnel, is required in cooperation with Tenant’s and 
Building Owner’s Representatives and the Commissioning Agent. Project 
Closeout is dependent on successful completion of all commissioning 
procedures, documentation and issue closure. Refer to Commissioning 
Specification, Section 01 91 00, for detailed commissioning requirements.” 

PART 2 PRODUCTS 

2.1 INSTALLATION REQUIREMENTS 
 

A. This Contractor shall comply with all the rules, Codes, Ordinances, regulations and 
requirements of all legally constituted Authorities having jurisdiction over the whole 
or any part of the work herein specified.  Regulations supplement this Specification 
and shall take precedence in any case of conflict. 

B. All equipment and materials furnished in connection with the installation shall be 
new and furnished in accordance with the requirements of the standards outlined in 
Paragraph 1.7 and they shall be of the best grade and quality of their respective 
kinds, free from natural, manufacturing or construction flaws, defects or irregularities 
and finish, fittings and workmanship shall be equal to the highest commercial grade. 

 
 C. Castings of all metals, of all kinds, shall be clean, smooth, close grained, of uniform 

thickness and free from all defects such as sandholes, blisters or cracks. 
 
 D. Before the installation will be accepted, the Plumbing Contractor shall have every 

portion of his work in a first-class working condition. 
 
 E. Where installing any of the apparatus herein called for, sufficient clearance shall be 

allowed to permit the removal and replacing of parts that may require future removal 
for repairs and replacement. 

2.2 PIPE AND FITTINGS 
 
 A. Soil, Waste, Kitchen Waste, Vent and Storm Piping 

 
 1. Piping materials for sanitary and storm systems inside the building, above 

the floor slab, including soil, waste and vent piping, unless otherwise noted, 
shall be standard weight coated hubless cast iron equal to "no-hub" system. 
 Pipe, fittings, couplings and gaskets shall be manufactured in strict 
accordance with the Cast Iron Soil Pipe Institute's Standard No. 301 and 
approved for use in Massachusetts.  The pipe shall be cast in one piece 
and with gasket positioning lugs.  The pipe shall be legibly marked on the 
barrel with the manufacturer's name and/or trademark. 

 2. Piping material for sanitary and storm systems below the floor slab or below 
grade shall be service weight cast iron soil pipe with hub joints, coated with 
tar and asphaltum. 
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 3. Vent piping 2" and smaller shall be standard weight galvanized steel or 
wrought iron with screwed fittings.  Waste pipe above ground may be Type 
"M" copper tubing with solder joint sweat drainage fittings. 

 4. Indirect waste piping shall be Type "K" copper tubing with sweat solder joint 
drainage fittings. 

 5. Urinal branch and fixture wastes shall be of cast, high silicon iron soil pipe 
and fittings with caulked joints of acid-proof rope packing. 

 
 B. Acid Waste and Vent Piping 
 

 1. Material for use above the floor slab shall be Schedule 40 polypropylene 
pipe with mechanical joint fittings.  Piping below the floor slab and outside 
the building shall be Schedule 40 polypropylene with electrically fused joints 
and fittings.  All polypropylene pipe shall be flame retardent. 

 
 C. Domestic Water, Chilled Water, Non-potable Water Piping 
  

1. All water piping inside the building, except as hereinafter specified, shall be 
Type "L" hard-drawn copper tubing, as manufactured by Bridgeport Brass, 
American Brass, Revere Copper and Brass Company, or equal, with solder 
joints, seamless cast bronze or wrought copper fittings.  Water piping buried 
underground shall be Type "K" soft-temper copper tubing with compression-
type cast bronze fittings. 

 2. Piping for connections between valves and equipment shall be chrome-
plated seamless red brass pipe, iron pipe size, containing not less than 85 
percent copper and threaded brass fittings, with flat bands, as 
manufactured by Crane Company, Walworth, Grinnell, Milwaukee or equal. 

 
D. Gas Piping and Gas Train Vent Piping 

  
1. Gas piping and gas train vent piping shall be Schedule 40 steel or wrought 

iron complying with ANSI Standard for Wrought Steel or Wrought Iron Pipe, 
B36.10-1970.  A suitable drip or condensation pocket shall be installed at all 
points in accordance with the requirements of all applicable Codes. 

2.3 JOINTS AND COUPLINGS 
 
 A. Soil, Waste, Kitchen Waste, Vent and Storm Piping Joints 
 

 1. Couplings on all hubless cast iron piping shall consist of a stainless steel 
shield, band and tightening device, and a neoprene gasket assembled at 
the factory as a complete unit.  Couplings shall be marked with 
manufacturer's name and number and shall meet ASTM C564 
Specifications. 

2. Joints for service weight cast iron pipe shall be made with resilient rubber 
gaskets. 

3. All joints in threaded pipe shall be American National taper screw threads.  
Apply graphite and oil compound to the male threads only. 

 4. Joints between steel, wrought iron and cast iron shall be made with Manhoff 
Fitting screwed into threaded pipe and caulked into the cast iron pipe. 

 5. Every connection between drainage pipes and water closets, floor outlet 
service sinks, pedestal urinals, and earthenware trap standards or other 
fixtures with floor outlet, shall be made with brass, wrought copper, hard 
lead, iron or plastic flanges that are caulked, soldered or screwed to the 
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drainage pipe.  The fixture shall be bolted to the flanged connection, with an 
approved gasket, washer or setting compound between the fixture and the 
flange.  Only brass or stainless steel nuts and bolts shall be used.  The floor 
flange shall be fastened to a structurally firm base.  The use of commercial 
putty or plaster as a setting compound is prohibited. 

 
 B. Acid Waste and Vent Piping Joints 
 

 1. Joints in acid waste and vent piping above the floor slab shall be 
mechanical-joint type with cut grooves, a sealing ring and appropriate fitting. 

 2. Joints in acid waste and vent piping below the floor slab shall have socket-
type fittings, compatible with the piping and have a heavy gauge resistance 
wire molded into them.  All joints shall be electrically fused for a complete 
seal. 

 
 C. Domestic Water, Chilled Water, Non-potable Water Piping Joints 
 

 1. Copper tubing and sweat fittings shall be assembled with 95-5, lead free, tin 
and antimony solder composition with a 1000ΕF melting point and a non-
corrosive flux. 

 2. All copper piping 1-1/2" and larger shall have all tubing and fittings tinned 
prior to assembly. 

 3. Joints between copper tubing and iron pipe or at connections to tanks shall 
be made with a combination iron and brass flange with composition gasket 
and iron bolts. 

 
D. Gas Piping Joints and Gas Train Vent Piping Joints 

 
 1. Joints in gas piping and gas train vent systems shall be made with 

malleable iron fittings and tape for pipe 3" and smaller.  Pipe larger than 3" 
shall have welded joints, conforming to ANSI B31-2 Code for Pressure 
Piping, Chapter 5, API Standard 1104 and ASME Boiler and Pressure 
Vessel Codes, Section 9. 

2.4 VALVES 
 

A. General 
 

 1. Furnish and install valves, where indicated on the Drawings or specified, so 
located that they may be operated, repaired or replaced with a minimum 
effort and repacked under pressure. 

 2. The basic system of valves (i.e., gate, globe, and check for water service) 
shall be one manufacturer. 

 3. Valves shall be Apollo, Jenkins, Walworth or equal. 
 

B. Water System Valves 
 

1. Furnish and install valves, where indicated on drawings or specified, so 
located that they may be operated, repaired or replaced with a minimum 
effort and repacked under pressure. 

 
 2. The following list of valves is intended only as a guide for type and quality to 

this Contractor: 
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Ball Valves  3" and smaller  Apollo #70-200 
Ball Valves  4" in size  Apollo #78-255 
Gate Valves  4" and larger  Jenkins #677-A 
Balancing Valve     Apollo #70-200 with   
      memory stop 
Check Valves  3" and smaller  Jenkins #4093 
Drain-Off Valves    Apollo #78-204 

 
 3. All fixture supplies and supplies to equipment not already furnished as such 

shall have angle or straight compression stops, unless otherwise specified. 
 4. Drain valves shall be installed to drain the water from all sections of the hot 

water, hot water return and cold water piping.  Furnish and install 1/2" all 
brass plug cocks with hose connections on each drain. 

 
C. Gas System Valves 

  
1. Gas cocks shall be furnished and installed at connection to each piece of 

equipment, at each riser and where shown on the Drawings.  Gas cocks 
shall be brass body tee handle types with Boston Key, manufactured in 
accordance with the local gas company requirements. 

2.5 PIPE HANGERS, SUPPORTS, CHANNELS AND SEISMIC RESTRAINTS 
 

 A. All piping shall be rigidly supported from the building structure by means of 
approved hangers and supports.  Pipes shall be supported so as to maintain the 
required grading and pitching of lines, to prevent vibration and to secure piping in 
place; they shall be arranged so as to provide for proper expansion and contraction 
of pipe. All piping under slab to be supported from the building slab by pipe hanger 
system.  

 
 B. Spacing of hangers for horizontal piping shall be in accordance with the following: 
 

 1. Cast Iron Soil Pipe - 5'-0" at the hubs for 5' lengths, and for 10' lengths use 
1 hanger at the hub and 1 at mid-point of the length.  On "no-hub" pipe, 
install additional hangers on each side of each joint. 

 2. Copper Tubing - 6'-0" o.c. for 1-1/4" and smaller.  10'-0" o.c. for 1-1/2" and 
larger. 

 3. Threaded Steel Pipe - 10'-0" o.c. 
 4. Acid Waste and Vent System Pipe - 4'-0" for pipe 2" and smaller and 5'-0" 

for pipe 3" and 4" in size. 
 5.  Same spacing to be used for under slab piping system to be supported from 

the building slab.  
 
 C. If Codes having jurisdiction require closer spacing, the hanger spacing shall be as 

required by Code in lieu of the foregoing.  Provide hangers at all changes in 
direction and on both sides of concentrated loads (valves, strainers, regulators, 
etc.). 

 
D. Hangers shall be adjustable clevis hangers.  Hanger rods shall have machine 

threads.  Malleable iron brackets of approved type shall be used along the walls. 
 
 E. Hangers shall be Grinnell Company, Carpenter and Patterson or Fee and Mason. 

 
 F. Wire and strap hangers will not be permitted in this installation. 
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 G. Friction clamps shall be installed at the base of all plumbing risers and at each floor. 
 
 H. Where three or more pipes are running parallel, gang type hangers may be used in 

lieu of the aforementioned clevis hangers.  These hangers shall be sized to provide 
the insulation protectors as hereinafter specified.  Separable saddles shall be used 
for each pipe on gang hangers.  Where saddle slips are installed for uninsulated 
copper piping, they shall be constructed of 16 gauge (minimum) copper. 

 
 I. Field painting or spraying of hangers, rods and nuts in lieu of copper plating will not 

be acceptable. 
 
 J. All vertical lines, drops and runouts, including insulated pipes, shall be supported by 

split-ring extension type hangers or equal.  These hangers shall be copper-plated 
when used on uncovered copper tubing.  Supports on insulated piping shall be sized 
to fit the outside diameter of the pipe insulation.  Hangers shall be placed in the 
horizontal line near the riser and at ten foot (10') intervals or at each floor slab. 

 
 K. All horizontal piping shall be suspended from the building by mild galvanized steel 

rod connecting the pipe hanger to inserts, beam clamps, angle brackets and lag 
screws, as required by the building construction, in accordance with the following: 
 
PIPE SIZE (inches)   ROD DIAMETER (inches) 

 
3/4   - 2      3/8 
2-1/2 - 3-1/2     1/2 
4     - 6      3/4 
8     - 10      1 
 

 L. Hanger rods for other installations shall be sized in accordance with recommended 
load capacities of Specification ASTM A107. 

 
 M. All hangers on insulated lines shall be sized to fit the outside diameter of the pipe 

insulation.  Provide pipe covering protection saddles at all hangers on insulated lines 
of sheet metal, 18 gauge, and twelve inches (12"), minimum length, and shall cover 
180 degrees of arc (lower quadrants) on the covering at all hangers on insulated 
piping systems. 

 
 N. Remove rust from all ferrous hanger equipment immediately after erection. 
 
 O. Miscellaneous trapeze hangers for pipe supports with inserts and steel for interior 

plumbing stack and riser supports indicated shall be provided by this Contractor. 
 
 P. Piping at all equipment and control valves shall be supported to prevent strains or 

distortions in the connected equipment and control valves.  Piping shall be 
supported to allow for removal of equipment, valves and accessories with a 
minimum of dismantling and without requiring additional support after these items 
are removed. 

 
 Q. All factory fabricated channels with related accessories for piping supports shall be 

Unistrut Corporation or approved equal.  Channels and fittings shall be constructed 
of bonderized steel, coated with a corrosion-resistant primer and ovenbaked.  All 
other related accessories (nuts, bolts, rollers, washers, couplers, springs, etc.) shall 
be electro-galvanized finished. 

 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

 
PLUMBING 

22 00 00 - 20 
Construction Documents / 7.25.16 

 R. All piping installed under this Section of the Specifications shall be independently 
supported from the building structure and not from piping, ductwork or conduit of 
other trades.  All supplementary steel, including factory fabricated channels required 
to meet the requirements specified herein, shall be furnished and installed by this 
Contractor. 

 
S. All pipe hangers and equipment supports shall be constructed and installed in 

accordance with Seismic Zone requirements as outlined in the State Building code.  
This Contractor shall submit one (1) copy of shop drawings and calculations 
detailing seismic hanger restraints to the local Building Authority and Architect, 
along with a letter of compliance signed by a registered structural engineer 
confirming that the piping hangers meet state seismic code requirements.  Cable 
provided for seismic systems shall be color coded and pre-stressed. 

T. In all areas that piping to run under slab, piping to be supported from the building 
slab and all rods, hangers to be galvanized material. 

2.6 ACCESS PANELS 
 
 A. Furnish access panels for installation by the General Contractor, in walls and non-

accessible ceilings, at locations as required to permit access for adjustment, 
removal and replacement of all equipment, such as valves, traps, vacuum breakers, 
and all other items requiring maintenance and adjustment. 

 
 B. All access panels shall be located in closets, storage rooms and/or other non-public 

areas, in a workmanlike manner, positioned so that the junction can be easily 
reached, and the size shall be sufficient for this purpose (minimum 16" x 16").  When 
access panels are required in corridors or other finished areas, they shall be located 
as directed by the Architect. 

 
 C. Panels shall be of the types specified in Section 083100 and shall be set square and 

flush in cooperation with the Subcontractors for other Sections of the Specifications. 
 Particular attention shall be exercised in the selection of doors for masonry walls in 
order that frame sizes used will match the courses of concrete masonry units. 

 
 D. Access panels Shop Drawings shall be submitted to the Architect for approval. 

2.7 PIPE SLEEVES 
 
 A. General 
 

 1. All pipe sleeves shall be furnished and set by this Contractor.  Their location 
and setting shall be carefully coordinated with the requirements or 
limitations of the structural member they are passing through.  Any conflict 
arising shall be solved by utilizing the best trade practices. 

 
 B. Sleeves and plates shall be black steel, Schedule 40, in accordance with A.S.T.M. 

Specifications A-120. 
 
 C. They shall be provided at all joints where pipes pass through concrete or masonry.  

They shall be sized so as to provide for pipe covering and for lateral expansion. 
 
 D. The ends shall be flush with the surfaces, except in floors, where it is possible for 

water to accumulate, such as toilets, janitor's closets, etc., in which cases, they shall 
terminate one inch (1") above the finish floor. 
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 E. Where pipes pass through partitions, ceilings and furring (plaster and glazed tile), 

furnish and install No. 24 gauge galvanized iron sleeves, over which furnish and 
install cast metal floor plates of the escutcheon type, designed to cover the sleeves 
and to remain in permanent position. 

 
 F. “This contractor shall be responsible to review all firestopping of all piping and 

related components for completeness. All firestopping materials and installation will 
be by the general Contractor under Section 078400.” 

 
 G. Furnish labor to set and fasten all sleeves before the floors and walls are finally 

constructed. 
 
 H. Provide chromium-plated escutcheon plates at all exposed locations in finished 

rooms where pipes pass through walls, floors and ceilings. 

2.8 INSULATION 
 
 A. All water piping, all storm piping (horizontal and vertical) and all equipment installed 

under this Contract shall be covered as follows: 
 

Piping or Apparatus Insulation 
All cold water, hot water, hot water return, 
storm, chilled water, non-potable cold 
water, non-potable hot water, tempered 
emergency shower supply and return water 
piping. 

I.P.S. ½” to 6” – 1” thickness, 8” and 
larger – 1-1/2” thickness – both of 
fiberglass, heavy density, snap-on 
type 

  
All valves and fittings on insulated lines and 
underside of roof drain bodies 

Pre-molded PVC covers packed to 
1” thickness with fiberglass 

  
All trap primer piping and cold water and 
hot water piping below slab or in masonry 
walls 

¾” closed-cell neoprene insulation 

  
All supplies and wastes associated with 
handicapped lavatories 

Modeled closed-cell vinyl insulation 
equal to Handi-Lav-Guard Model 
#103 

 
 B. Apply all insulation over clean, dry surfaces with all joints firmly butted together.  

Perform all tests prior to covering. 
 
 C. All fiberglass insulation shall be furnished with factory-applied, all-purpose, vinyl-

coated and embossed vapor barrier laminate with pressure sealing lap adhesive 
seam.  Openings, joints, and end strips shall be sealed against moisture penetration 
with vapor barrier cement. 

 
 D. Insulation shall be as manufactured by Gustin-Bacon Manufacturing Company.  

Owens-Corning Fiberglass Corporation, or Johns-Manville, and shall be applied by 
skilled insulation mechanics employed by an insulation contractor. 

 
 E. All insulation shall run continuously through walls, floors and ceilings. 
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2.9 CLEANOUTS 
 
 A. Cleanouts shall be installed where indicated on the drawings and/or where required 

in soil, waste, acid waste and storm pipes.  Cleanouts shall be installed at the base 
of all risers and at each change of direction.  In storm system, install cleanouts same 
as for soil or waste piping or dandy cleanouts before going below grade. 

 
 B. Cleanout plugs shall be heavy cast brass of the screwed type, full size up to and 

including four inches (4"). 
 
 C. Cleanouts shall be same size as pipe for piping up to four inches (4") in size and not 

less than four inches (4") for piping larger than four inches (4"). 
 
 D. For piping running under floor slab, cleanouts shall be brought up to just under the 

floor slab level. 
 
 E. Access cover for concrete floor type cleanouts shall be J.R. Smith 4043 bronze top; 

tile floor type shall be J.R. Smith 4163; carpeted floor type shall be J.R. Smith 4043-
Y. 

 
 F. Access to cleanouts in walls shall be provided by an access panel. 
 
 G. All cleanout access covers shall be manufactured by J.R. Smith, Zurn or Josam. 

2.10 TRAPS 
 

A. Furnish and install traps with cleanouts on all fixtures and equipment requiring 
connection to the sanitary system of the same size and material as the pipe in which 
they occur. 

 
 B. Traps installed on threaded pipe shall be recessed drainage pattern. 
 
 C. Fixture traps shall be self-scouring and shall have no interior partitions except where 

such traps are integral with the fixture.  Slip joints or coupling may be used on the 
trap inlet or within the trap seal of the trap if a metal-to-metal ground joint is used.  
Each fixture trap, except a trap that is cast integrally or in combination with the 
fixture in which the trap seal is readily accessible or except when a portion of the 
trap is removable for cleaning purposes, shall have an accessible cleanout plug of 
ample size that is protected by the water seal. 

 
 D. Fixture traps shall be made of cast brass with wall thickness of not less than 0.1 

inch.  All exposed traps shall have a polished chrome finish. 
 
 E. Strainers, C.O. plugs, tailpieces, waste arms, and overflows and any other similar 

fixture to trap connection when of metal, shall be made of brass or other approved 
non-corrosive metal, not less than 17 gauge thickness. 

 
 F. Traps shall be set level with respect to their water seals. 

2.11 UNIONS AND NIPPLES 
 
 A. Union connections installed on brass pipe two inches (2") in diameter and smaller 

shall be brass composition "E" in strict accordance with Federal Specification WW-
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U-516. 
 
 B. Piping shall be installed with unions properly spaced to permit alterations and 

repairs. 
 
 C. All connections between copper tubing and galvanized tanks or piping shall be 

made with dielectric unions. 
 
 D. All close and shoulder nipples shall be of corresponding materials as the pipe and 

shall be extra heavy design. 

2.12 SHOCK ABSORBERS 
 
 A. Furnish and install, where shown on the Drawings or as required by Code, shock 

absorbers properly sized and in accordance with Plumbing and Drainage "Standard 
P.D.I. WH201."  These units shall be equal to the Smith "Hydrotrols" type units. 
Shock Absorbers by Josam, Zurn or Watts are acceptable. 

 
 B. All shock absorbers must be located behind access panels or in readily accessible 

areas. 
 
 C. Installation of shock absorbers shall conform to manufacturer's recommendations. 

2.13 VACUUM BREAKERS 
 
 A. Approved vacuum breakers shall be installed with any plumbing fixture or equipment 

in which the potable supply outlet may be submerged and which cannot be 
protected by the minimum air gap.  This includes all fixtures with hoses or a means 
for attaching hoses. 

 
 B. All vacuum breakers shall be certified by a recognized testing laboratory acceptable 

to the Administrative Authority. 
 
 C. Vacuum breakers shall be installed with the critical level at least six inches (6") 

above the fixture they serve and on the discharge side of any control valve. 

2.14 PIPING ACCESSORIES 
 
 A. Vacuum reliefs shall be Watts Regulator Company #36 or approved equal. 
 
 B. Thermometers shall be 4-1/2 inches in diameter, and angle with a range of 40°F. to 

240°F., as manufactured by Albert A. Weiss and Son, Inc.  Include thermometer 
well. 

 
 C. Pressure and temperature relief valves shall be ASME Rated, temperature relief 

210°F., pressure relief 125 psi, double Btu rated, self-closing, as manufactured by 
Watts Regulator Company or approved equal. 

 
 D. Pressure gauges shall be four inches (4") in diameter with a range of 0 to 150 psi, 

as manufactured by U.S. Gauge. 
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2.15 VENTS THROUGH THE ROOF 
 

A. All pipes extending through the roof for the sanitary or waste systems or acid waste 
system shall be the same material as that piping system.  Vents shall be of sizes 
indicated on the Drawings and extend at least 18 inches above the roof, ending in 
the top of pipe, which will be flashed by the General Contractor.  Any vent pipe 
within 25'-0" of an outdoor air intake shall extend a minimum of 2'-0" above the air 
intake. 

2.16 DRAINS 
 
 A. Drains shall be provided as indicated on the drawings.  Furnish and install all floor 

drains and roof drains.  Coordinate installation of all flashing collars of roof drains 
with the Roofing Contractor.  Plumbing Contractor shall be responsible for the 
proper location of the various sizes and types of drains furnished by him. 

 
 B. Drains in waterproof floors and areas shall have galvanized iron clamping rings with 

six (6) pound lead flashing to bond nine inches (9") in all directions.  Drains shall be 
checked with Architect's drawings to determine depth of the flashing collar.  Brass 
extension pieces shall be provided if necessary. 

 
 C. Floor drains shall be by J.R.Smith, Josam, Zurn and shall be equal to the following 

schedule: 
 
 1. Floor Drain "A" (General Areas) - J.R. Smith Figure 2010-A-P-050, cast iron 

body drain with flashing collar, adjustable, nickel bronze strainer head and 
trap primer connection.  Unit to have four-inch (4") IPS outlet and deep seal 
trap. 

 2. Floor Drain “B” (Kitchen Area drain) - J.R. Smith Figure 3020, cast iron 
receptor with acid-resisting porcelain-enameled interior and nickel bronze 
rim and grate with flashing flange, lumaloy bottom strainer, four inch (4") 
IPS trap and outlet.   

 3. Floor Drain “C” (Kitchen Deep Drain) - J.R. Smith Figure 3061, cast iron 
receptor with acid-resisting, porcelain-enameled interior with nickel-bronze 
tops and four inch (4") IPS outlet and deep seal trap. Provide funnel drain 
with each unit, Figure 3581. 

4. Floor Drain "D" (Dishwasher) - J.R. Smith Figure 3061, cast iron receptor 
with acid-resisting , porcelain-enameled interior with nickel-bronze, 3/4 
grate and four-inch (4") IPS outlet with trap primer fitting and deep seal trap. 

5. Floor Drain "F" (Mechanical Areas) - J.R. Smith Figure 2142 floor drain with 
cast iron body and cast iron tractor grate.  Unit to have four-inch (4") IPS 
outlet with trap primer fitting and deep seal trap. 

 
D. Roof drains shall be equal to the following schedule: 

 
1. Roof Drain "A" - J.R. Smith Figure 1010-R-C-E-U-AD with Duco cast iron 

body, clamping collar, extension and aluminum dome.  Outlet size as shown 
on the drawings. 

2. Roof Drain "B" - J.R. Smith Figure 1010-R-C-E-U-AD with Duco cast iron 
body, clamping collar, extension and aluminum dome having ¼” mesh s.s. 
screen on dome.  Outlet size as shown on the drawings. 

3. Roof Drain “C” - J.R. Smith Figure 1015-R-C-AD with Duco cast iron body, 
clamping collar, adjustable extension and aluminum dome. Outlet size as 
shown on the drawings 
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E. Kitchen Trench Drains are to be furnished by the Kitchen Equipment Contractor and 

installed and piped by the Plumbing Contractor. 
 
F. All floor drains and trench drains not provided with type primers shall be installed 

with “Trap Guard” insert as manufactured by ProSet Systems, Inc or equal. 

2.17 WALL HYDRANTS, HOSE BIBBS 
 
 A. Furnish and install, where indicated on the Drawings and mounted at elevations 

indicated on the Drawings, wall hydrants equal to the following unit:  J.R. Smith 
Figure 5609-NB, or equal, bronze hydrant with nickel/bronze face and hose 
connection having an integral vacuum breaker.  Unit to have removable brass "T" 
handle. 

 
B. Furnish and install, where indicated on the Drawings and mounted 18" above the 

finished floor, hose bibbs equal to the following unit:  Hose Bibb "A" shall be a single 
temperature, solid bronze wall faucet with threaded spout and pail hook notch, 
Chicago Model No. 952 or equal. 

 
 C. Furnish and install, where indicated on the Drawings and mounted 18" above the 

finished floor, hose bibbs equal to the following unit:  Hose Bibb "B" shall be a single 
temperature, solid bronze wall faucet with threaded spout and pail hook notch, 
Chicago Model No. 998-RCF or equal. 

 

2.18 EQUIPMENT CONNECTIONS 
 

 A. Certain equipment will be furnished and installed by others.  They will be provided 
with strainers, tailpieces, waste valves and faucets.  The Plumbing Contractor shall 
furnish and install traps, drains, stop valves, water piping and waste piping, as 
specified herein, to all kitchen and science equipment. 

 
 B. All water, waste and vent piping which is located under counters or exposed at 

plumbing fixtures or food service equipment shall be chrome-plated or have chrome-
plated cover tubes. 

2.19 GAS SOLENOID VALVES 
 
 A. This Contractor shall furnish and install a gas solenoid valve (Solenoid Valve #1) to 

automatically shut off the supply of gas to the cooking equipment.  Gas valve shall 
be of the type compatible with the hood's fire suppression system and shall be 
installed complete with all required cable, enclosure, pulleys, etc., necessary to 
connect valve to suppression system.  System shall be tested several times, in the 
presence of the Owner, upon completion to insure proper operation. 

 B. “Downstream of the above outlined gas solenoid valve, this contractor shall install an 
ASCO, or equal Model 8214 gas solenoid valve (Valve #2) which shall be interlocked 
with the kitchen hood’s exhaust fan and detection system.” 

 C. Two (2) pairs of the above outlined valves shall be installed on this project. One (1) 
pair shall be in the School’s Kitchen, the other shall be in the Concession Building’s 
Cooking Area.  
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2.20 MASTER GAS VALVE BOXES 
 

A. Master gas valve boxes shall be furnished and installed by this contractor, as 
detailed on drawings. 

2.21 GAS SERVICE AND METER 
 
 A. Gas service up to the building, including meter, will be performed by the local Utility 

Company. 
 

B. Cost of work will be backcharged to the Owner.  The Plumbing Contractor must 
contact the Gas Company and coordinate the proper timing of the service and meter 
installation. 

 
C. This Contractor shall coordinate with the Gas Company to insure proper installation 

of meter with regards to location. 

2.22 INTERIOR GREASE INTERCEPTORS 
 
 A. This Contractor shall furnish and install one (1) interior grease interceptor in the 

School’s Kitchen area, which is complete in all respects.  Interceptors shall be as 
manufactured by J.R. Smith, Zurn, Josam or equal. 

 
B. Grease interceptor shall be equal to J.R. Smith Figure 8460-F grease interceptor 

with cradle mounted to the underside of the slab, having acid-resistant epoxy inside 
and outside, and flow control fitting having a rating of 100 GPM and grease capacity 
of 200 pounds, bearing approval seal of the Plumbing and Drainage Institute. 
Interceptors to have four inch (4") non-submerged inlet and four inch (4") outlet 
connections, internal air-relief double wall deep seal code trap and removable 
baffles.  

2.23 BACKFLOW PREVENTERS 
 
 A. Furnish and install a reduced pressure type backflow preventer (RPB-1) in the 

Mechanical Room in the make-up water supply to the HVAC system.  Backflow 
preventer shall be of the size indicated on the Drawings.  Device shall be equal to 
Watts Model No. 909. 

 
 B. Furnish and install a reduced pressure type backflow preventer (RPB-4) in the 

Kitchen, in the water supply to the Ware washer.  Backflow preventer shall be of the 
size indicated on the Drawings.  Device shall be equal to Watts Model No. 909. 

 
 C. Backflow preventers shall be by Watts, Apollo or Willkins. 
 

 D. Spare parts kits shall be provided with all backflow preventers and shall be attached 
to each unit. 

 
E. This Contractor shall be responsible to file design data sheets, along with cuts of all 

backflow preventers, and obtain approval of same from the local Water Department 
and the Department of Environmental Protection. 

2.24 TRAP PRIMERS 
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A. Furnish and install, where shown on the Drawings, automatic trap primers, of the 
pressure-drop type, complete with all associated piping, to all floor drains indicated 
on the Drawings.  Trap primers shall be equal to Precision Plumbing Products - 
Oregon No. 1.  Type “A” to have one-pipe distribution unit; Type “B” to have two-
pipe distribution unit.  Type “C” to have three-pipe distribution unit.  Type “D” to have 
four-pipe distribution unit.  Trap primers shall be installed in accessible locations or 
with access panels to permit servicing. 

2.25 EXPANSION JOINTS AND LOOPS 
 
 A. Expansion joints for piping systems shall be located as required to prevent undue 

strain in the piping system, equipment or building structure. 
 
 B. Piping shall be so installed as to permit expansion and contraction degrees of 

anticipated installation area temperature. 
 
 C. Domestic Water Piping Systems 
  

 1. Provide expansion loops in all piping mains, where shown on the Drawings, 
of dimensions as indicated on the Drawings. 

2.26 GAS FIRED HOT WATER HEATING SYSTEM 
 

A.  This contractor shall furnish and install, complete in every respect, three (3) hot 
water heaters, with balanced manifold piping, as detailed on the drawings. Each 
heater shall be equal to an PVI Commercial Gas Water Heater (Conquest) Model 
80 L 130A-GCML  
Input – 800,000 BTU/HR.  
Recovery – 932 GPH per 100°F rise  
Storage – 130 Gallons  
120 VAC, 1 Phase, 60Hz, 11 amps  

 
B.  Each hot water heater shall be 96% thermal efficient, ANSI Z21.10.3@ 70 F to 140 

F., Up to 99% thermal efficient at low fire. Heaters are equipped for direct 
combustion air connection. Maximum supply gas pressure to heater 10.5” W.C. 
Minimum pressure to be 3.5” W.C. Shall have an ASME working pressure of 150 
psi, and stamped National Board, and listed by Underwriters Laboratories. Heaters 
has 15 year tank and heating surfaces warranty covering waterside and condensate 
corrosion, leaking, production of rust water, material defects and workmanship. 
Manufacturer’s professional start-up service to be included.  

 
C.  Heater venting material, use category IV PVC, CPVC or ETL, UL, ULC or CSA listed 

stainless steel or Centrotherm Innoflue SW polypropylene vent. Minimum vent 
length is 5 eq. feet, maximum vent length varies by model number and vent 
diameter.  

2.27 DOMESTIC WATER TEMPERING SYSTEMS 
 
 A. This Contractor shall furnish and install, as detailed on the Drawings, one (1) 

domestic water tempering systems, equal to a Leonard Type TM-186-
20015020PRV-RF-0-LTR with two (2) thermostatic mixing valves in a parallel 
installation, with integral check stops and wall support.  Capacity shall be 182 GPM 
at 8 psig pressure drop with a range of 85Ε to 140ΕF. Units by Leonard, Powers, 
Lawler or equal are acceptable. 
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 B. Units to be installed and piped in accordance with all manufacturer’s 

recommendations. 
 

C. This Contractor shall furnish, with each unit, one (1) complete repair kit to allow that 
mixing assembly to be totally rebuilt.  

2.38 HOT WATER CIRCULATORS 
 

A. This Contractor shall install building circulator pumps where shown on the drawings. 
Pumps shall be Bell + Gossett, Taco or Armstrong.  These units shall be rigidly 
mounted on iron pipe brackets.  All wiring connections shall be done by the 
Electrical Contractor.  Circulators shall be all bronze, capacity of all 120ΕF 
circulators shall be 15 GPM at 25 ft. head and shall be equal to a Bell & Gossett 
Model PR with a 1/6 HP, 120 volt, 1 phase motor. Capacity of the 140°F circulator 
shall be 10 GPM at 10 ft. head and shall be equal to a Bell & Gossett Model HV with 
a 1/6 HP, 120 volt, 1 phase motor. Units shall have an adjustable aquastats to 
regulate operation of motor.  Units shall be set to operate to provide a water 
temperature of 5ΕF below supply temperature. 

 
B. This Contractor shall be responsible to balance each primary 120ºF return system to 

a flow of 10 GPM and each secondary 120F hot water return leg to a flow of 5 GPM 
and the 140ºF hot water return line to 10 GPM and each leg of the emergency 
shower system to 4 GPM.  A final report indicating flows shall be provided.  Flow 
control valves shall be used as balancing valves. 

2.31 ACID NEUTRALIZATION SYSTEM 
 
 A. Acid waste neutralization system equipment shall be as manufactured by Orion Inc. 

or equal. 
 
 B. Install three (3) new complete system to service the Science classrooms in each 

zone.  System shall be as shown on the Drawings and shall include the following: 
 

 1. Neutralization/ Dilution Tank 
a. Tank shall be Style 9 point of use. Tanks are constructed of 

seamless construction polypropylene resin. Tank shall have 5-
gallon nominal capacity.  Tank to be 15" diameter, 12" high with 9" 
to outlet invert and 1-1/2" pipe connections.  Tank to have 1 -1/2" 
inch vent outlet connection. Tank designed for under sink use. 
Provide limestone chips for each unit.  

2. pH Monitoring System 
  
 a. Orion Neutra Guard II Monitor, NEMA 4X enclosure control panel, 

pH controller and display, audible alarm silence button, red visual 
alarm indicator light, audible alarm horn, pH probe with 15 feet of 
cable, sample tank and pH probe assembly. Monitor to have 
connection to building management system for remote access.      

  
3 Installation 

a. All components and instrumentation system shall be furnished for 
installation from a single source. 

b. The monitoring system shall be installed in strict accordance with 
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the manufacturer's recommendations and drawings in compliance 
with job specifications and local plumbing codes. 

c. System calibration and start-up shall be included in the package 
provided by the manufacturer.  The manufacturer shall also be 
responsible for conducting a training seminar for the site facilities 
people prior to the system being turned over to the Owner 
(minimum 8 hours). 

d. The manufacturer, as part of his package, shall be responsible for 
making not less than three (3) visits during the first year of 
operation to check-up on the workability of the system.  The 
manufacturer does not, however, take responsibility for the day-to-
day operation of the system. 

e. Manufacturer shall provide a point-to point wiring diagram drafted 
specifically for this project. 

f. System supplier shall have a minimum of four (4) years experience 
in the design and installation of pH monitoring systems. 

4 Warranty 
a. All new components and instrumentation for the neutralization 

system shall be warranted against defects in workmanship and 
materials for a period of one (1) year from the date of delivery. 

5 Insurance 
a. Manufacturer shall include a Certificate of Insurance with their 

submittal, proving that they are insured as a manufacturer of such 
systems and approved in Massachusetts by the board.  

6 System Maintenance 
a. Manufacturer shall be capable of providing a maintenance 

agreement with the Owner should they wish to enter into such an 
agreement. Manufacture/contractor to supply one year supply of 
limestone chips for all three systems.  

7 System Wiring 
a. Manufacturer shall be responsible for wiring all components of the 

system at the site.  Wiring shall be done by a licensed Electrician 
and run in conduit per local codes. Only power wiring to the main 
and remote panels shall be provided under Section 260000. 

C. Installation 
 

1. All components and instrumentation for the neutralization systems shall be 
furnished, ready for installation from a single source. 

2.32 PLUMBING FIXTURES 
 
 A. Furnish and install all fixtures including supports, connections, fittings and any 

incidentals to make a complete installation. 
 
 B. Supply escutcheons which are not furnished with plumbing fixtures. 
 
 C. Faucets and all exposed fittings shall be chromium-plated.  All sinks (not lavatories) 

shall have flow restrictors for a maximum flow of 1.5 GPM. 
 
 D. Fixtures shall bear manufacturer's guarantee label or trademark indicating "first 

quality."  Acid-resisting enameled ware shall bear the manufacturer's symbol 
signifying acid-resisting material. 

 
 E. Architect shall be final judge as to whether fixtures fulfill the requirements of the 
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Specifications and as to whether they are of suitable quality. 
 
 F. Manufacturer - Fixtures shall be Kohler, American Standard or Toto.  Flush valves to 

be Sloan-Royal, Toto or Delaney Flush Valve Company.  Toilet seats to be Church, 
Beneke or Bemis.  Carriers and drainage fittings to be J.R. Smith, Zurn or Josam. In 
some locations lavatory/sink supports will require narrow wall installation, J.R. Smith 
figure 0700-Z.  

 
 G. The color of all fixtures shall be white.  
 
 H. Fixtures shall be in accordance with the following schedule: 

 
P-1 Water Closet (Wall-Hung)  
Kohler K4325, vitreous china, 1.28 gallon flush, siphon jet, elongated bowl, wall hung 
with 1-1/2" top spud.  
Church 9500C white, solid plastic, open front seat, no cover, check hinge.  
Sloan Royal “Optima” 111-1.28-ES-S flush valve, 1 inch screwdriver angle stop, 
vacuum breaker, cast brass set screw flange and C.P. I.P.S. nipple to wall and El-154 
Transformer. Wiring between flush valve and transformer is the responsibility of the 
Plumbing Subcontractor, including box for valve connection.  
Unit shall be set on an adjustable type combination fixture support and drainage fitting 
with foot support of type suitable to meet building construction and to set rim at 15" 
above floor.  
 
P-1H Water Closet (Handicapped)  
To be the same as Fixture P-1 outlined above, but to be mounted 17" to the rim of the 
fixture.  

  
P-2 Urinal  
Kohler K-4904-ET “Bardon” vitreous china, wall hung, urinal 1/8

th 

GPF, (0.128 
GPF), ¾” top spud, 14” extended rim, Water Saver compliant and with 2 inch wall 
outlet.  
Sloan Royal Optima Model 186 ES-S, High Efficiency 1/8

th 

GPF, (0.128 GPF),  
Flush valve, 1 inch screwdriver angle stop, vacuum breaker, cast brass set screw 
flange and C.P.I.P. nipple to wall and EI-154transformer. Wiring between flush 
valve and transformer is the responsibility of the Plumbing Sub-contractor, 
including box for valve connection. Mounted on floor-mounted chair carrier with 
foot support so rim is 24” above floor.  

 
P-2H Urinal (Handicapped)  
Urinal shall be the same as specified for Fixture P-2 except that mounting shall 
be 16 inches floor to rim and unit shall be set on a concealed chair carrier with 
foot support.  

  
P-3 Lavatory  
Kohler K-2030 "Greenwich" 20x18 inch vitreous china lavatory with front overflow, 8" 
faucet centers. Set on floor-mounted arm chair carrier so unit is 32" above floor to 
rim.  
Chicago No. 116.101.AB.1 faucet with deck plate and 240.631.00.1 transformer. 
Wiring between faucet and transformer is the responsibility of the Plumbing 
Subcontractor.  
K-7715 C.P. drain with integral grid strainer.  
K-7607 (Pr) C.P. 3/8-inch angle supplies, with loose key stops, risers.  
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Powers Model e480 mixing valve with in-line checks installed in the supplies to the 
faucet fitting.  
K-9010 C.P. 1-1/4 inch by 1-1/2 inch cast brass one-piece P-trap with cleanout.  
K-9015 C.P. 1-1/2 inch by 6-inch IPS nipple to wall with cast brass set screw flange.  
 
P-3H Lavatory (Handicapped)  
Kohler K-2030 "Greenwich” 20 x 18 vitreous china lavatory, with floor-mounted 
concealed arm type carrier to set unit at 32" above floor.  
Chicago No. 116.101.AB.1 faucet with deck plate and transformer. Wiring between 
faucet and transformer is the responsibility of the Plumbing Subcontractor.  
K-13885 C.P. 1-1/4 inch offset drain with integral grid strainer.  
K-7607 (Pr) C.P. 3/8-inch angle supplies, with loose key stops, risers.  
Power Model e480 mixing valve with in-line checks installed in the supplies to the 
faucet fitting.  
K-9010 C.P. 1-1/4 inch by 1-1/2 inch cast brass one-piece P-trap with cleanout.  
K-9015 C.P. 1-1/2 inch by 6-inch IPS nipple to wall with cast brass set screw flange.  
Concealed arm chair carrier with steel plate feet welded to uprights with one-piece 
threaded concealed arms.  
All trim under lavatory to be insulated.   

 
P-4 Bi-Level Water Cooler (Handicapped)  
Halsey-Taylor Model HTHBWF-OVLSER-I, Filtered Bi-Level HAC green cooler with 
hydro-boost, bottle filler. Provide replacement filters 3 pack model number 55898C,  
Two (2) 1-1/2 inch brass P-traps.  
Two (2) 3/8-inch supplies with stops.  
Provide mounting brackets.  
 
P-4A Bi-Level Water Cooler (Handicapped)  
Halsey-Taylor Model HTHBWF-OVLSEBP-I, Filtered Bi-Level HAC green cooler with 
hydro-boost, bottle filler. Provide replacement filters 3 pack model number 55898C. 
Model SJ19-Q remote chiller, contractor to coordinate above ceiling location and 
drain with architectural drawings. 
Two (2) 1-1/2 inch brass P-traps.  
Two (2) 3/8-inch supplies with stops.  
Provide mounting brackets.  
 
P-5 Shower Units (Typical)  
Shower valve/head assembly shall be a Symmons No. 1-100-X shower control with 
a 4-231- 1.5 GPM shower head. 2” stainless steel drain body cast integral with 
removable strainer plate made of stainless steel. Plumbing Subcontractor to set 
drain location and size. Shower basin to be constructed in place by the General 
Contractor.  
 
P-5H Shower Unit (Handicapped)  
Shower basin to be constructed in place by the General Contractor. Plumbing 
Subcontractor to provide floor drain type “A” in each basin. Unit to have Symmons 
No. 1-25VT-FSB-X-48, pressure balanced shower valve with open-flow hand spray 
having 5'-0" of hose and 36-inch C.P. bar with adjustable slide and wall connection 
flange having a vacuum breakers. A 1.5 GPM glow restrictor shall be provided in the 
spray head. Shower basin to be constructed in place by the General Contractor. 
 
 
 
P-6 Janitor’s Sink  
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The base is to be constructed by General Contractor, exact floor drain location to be 
coordinated with architectural plans.  
Chicago No. 445-897-SRCXKCP manual faucet, wall mounted, adjustable arm, rigid 
vacuum breaker spout with 3/8” male hose thread and pail hook.  
#832-AA hose and hose bracket.  
#889-CC mop hanger.  
Trap to suit floor drain.   
 
P-7 Sink  
Elkay Model DRKADQ222055, Single compartment, 22” x 19-1/2” X 5-1/2" deep, 18-8 
nickel bearing stainless steel, top mount, drilled for 8” center faucet on one side and 
single hole on opposite side for bubbler, self-rimming.  
Unit to have stainless steel cup strainer LR 35 and tailpiece.  
C.P. 3/8-inch angle supplies with stops.  
C.P. 1-1/2” inch cast brass adjustable P-trap with cleanout plug and C.P. cover tube.  
Chicago Faucet C.P. Model 786-E3-319ABCP type faucet with swing spout and 
side spray. 2.2 GPM, 8 inch centers, 6 inch wrist blade handles. 
Chicago bubbler748-665FHCP.  
 
P-7A Sink (Double Bowl)  
Elkay Model GECR3321, 18-8 nickel bearing stainless steel, top mount. Punch for 
(4) holes, self-rimming.   
C.P. 3/8-inch angle supplies with stops.  
C.P. 1-1/2” inch cast brass adjustable P-trap with cleanout plug and C.P. cover tube. 
(2) cup strainers.  
Chicago Faucet 432-ABCP 
 
P-8 Sink  
Elkay Model LRAD-2219, single compartment,22” x 19” x 6-1/2” deep, 18-8 nickel 
bearing stainless steel, top mount, drilled for 8” center faucet, 3 holes, self-rimming.  
Unit to have stainless steel cup strainer and tailpiece.  
C.P. 3/8-inch angle supplies with stops.  
C.P. 1-1/2” inch cast brass adjustable P-trap with cleanout plug and C.P. cover tube.  
Chicago Faucet C.P. Model 1100-317ABCP type faucet with swing spout, 4 inch wrist 
blade handles.  
  
P-9 Sink  
Elkay Model LRAD-2219, single compartment, 22” x 19” x 5-1/2” deep, 18-8 nickel 
bearing stainless steel, top mount, drilled for 8” center faucet, self-rimming.  
Unit to have stainless steel cup strainer and tailpiece.  
C.P. 3/8-inch angle supplies with stops.  
C.P. 1-1/2” inch cast brass adjustable P-trap with cleanout plug and C.P. cover tube 
Chicago Faucet Model 786-E3CP.    
 
P-10 Sink  
Elkay Model DLR222210, underside protected with sound guard undercoating18-8 
nickel bearing stainless steel, top mount, drilled for 8” center faucet, self-rimming.  
Unit to have stainless steel cup strainer and tailpiece.  

   C.P. 3/8-inch angle supplies with stops. 
  Chicago Faucet Model 786-E3CP. 
  Provide LK 18B stainless steel strainer, solid interceptor.  
 
 
  P-10H Sink  
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Elkay Model LRAD-2219, single compartment, 22” x 19” x 5-1/2” deep, 18-8 nickel 
bearing stainless steel, top mount, drilled for 8” center faucet, self-rimming.  
Unit to have stainless steel cup strainer and tailpiece.  
C.P. 3/8-inch angle supplies with stops.  
C.P. 1-1/2” inch cast brass adjustable P-trap with cleanout plug and C.P. cover tube 
Chicago Faucet Model 786-E3CP.  
 
P-11 Sink   
Elkay Model LRAD-2219, single compartment,22” x 19” x 6-1/2” deep, 18-8 nickel 
bearing stainless steel, top mount, drilled for 8” center faucet, 3 holes, self-rimming.  
Unit to have stainless steel cup strainer and tailpiece.  
C.P. 3/8-inch angle supplies with stops.  
C.P. 1-1/2” inch cast brass adjustable P-trap with cleanout plug and C.P. cover tube.  
Chicago Faucet C.P. Model 1100-317ABCP type faucet with swing spout, 4 inch 
wrist blade handles. 
 
P-11H Sink (Handicapped)  
Elkay Model LRAD-2219, single compartment, 22” x 19” x 5-1/2” deep, 18-8 nickel 
bearing stainless steel, top mount, drilled for 8” center faucet, self-rimming.  
Unit to have stainless steel cup strainer and tailpiece.  
C.P. 3/8-inch angle supplies with stops.  
C.P. 1-1/2” inch cast brass adjustable P-trap with cleanout plug and C.P. cover tube 
Chicago Faucet Model 786-E3CP. 
 
P- 12 Sink 
Elkay Model WNSF8124 Single compartment, #14 gauge stainless steel, free 
standing, grid strainer 
Elkay Faucet Model LK499 
C.P. 3/8-inch angle supplies with stops.  
C.P. 1-1/2” inch cast brass adjustable P-trap with cleanout plug and C.P. cover tube.  
 
P-13 Sink 
Elkay Model SS8230 Double compartment, #14 gauge stainless steel, free standing, 
grid strainers 
Elkay Faucet Model LK499 (2)  
C.P. 3/8-inch angle supplies with stops.  
C.P. 1-1/2” inch cast brass adjustable P-trap with cleanout plug and C.P. cover tube. 
 
P-14 Sink 
Elkay Model LRAD-1919, single compartment, 22” x 19” x 5-1/2” deep, 18-8 nickel 
bearing stainless steel, top mount, drilled for 8” center faucet, self-rimming.  
Unit to have stainless steel cup strainer and tailpiece.  
C.P. 3/8-inch angle supplies with stops.  
C.P. 1-1/2” inch cast brass adjustable P-trap with cleanout plug and C.P. cover tube 
Chicago Faucet Model 786-E3CP. 
 
P-15 Washer Connection 
Symmons No. W-602 X  
 
Emergency Eye-Wash  
Guardian Model GBF1735DP recessed, TMV G3600 thermostatic mixing valve.  
 
 

 I. All fixtures and equipment shall be supported and fastened in a satisfactory 
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manner.  Where wall-hung fixtures are secured to masonry, they shall be 
fastened with 1/4-inch through bolts provided with nuts and washers and plates 
at back, except where chair carriers are specified.  Bolt heads and nuts shall be 
hexagon and exposed bolts, nuts, washers and screws shall be chromium-
plated brass.  Where secured to concrete walls, they shall be fastened with 
brass bolts or machine screws in lead sleeve-type expansion shields and shall 
extend at least 3 inches into solid concrete. 

 
J. Where chair carriers are required, they shall be completely concealed in the 

building construction and shall rigidly support the fixtures from the floor.  Chair 
carriers shall be securely fastened to the floor and be adjustable both vertically 
and horizontally, and shall support fixtures in such a manner that no part of the 
fixture will be supported by the wall or partition.  All wall-hung water closets and 
urinals shall be supported on combination wall-hung drainage fittings and chair 
carrier complete with foot.  These fittings shall be cast iron, vertical or horizontal 
type, fitted with face plate of the proper type to accommodate the fixture 
specified, furnished complete with necessary bolts, nuts and washers as well as 
connecting nipples of the proper length with gaskets for the closet connections. 

2.33 HEAT MAINTENANCE CABLE 
 

A. Heat tracing shall be provided on the underside of all roof drain bodies of drains 
which are outside the building envelope and on the associated storm to a point 
of four feet within the building.   

 
 

B. Heating Cable shall be equal to Raychem QTVR  Trace” as manufactured by 
Tyco Thermal Controls. Cable shall be installed tight to the pipe, below the 
insulation and in accordance with manufacturer’s recommendations.  Cable 
shall be set to maintain 120º F water temperature using a Raychem *ECO 
Controller.  All cables shall be connected to power supplies at the junction 
boxes indicated on the electrical plans. 

2.34 EXTERIOR GREASE INTERCEPTOR  
 

A. The Plumbing Contractor shall furnish and install Scituate Companies interceptor, 
complete in all respects, an exterior grease interceptor constructed and installed as 
shown on Drawings.  Precast, reinforced concrete unit shall be an 8,000 gallon tank. 
 Unit shall be of 5,000 psi at 28-day concrete, have a design load of AASHTO-
HS20-44, and have steel reinforcement of ASTM A-615-79, Grade 60.  All joints 
shall be sealed with Acmelite Sealant. 

 
B. Interceptor shall have an inlet and outlet tee, all of service weight cast iron.  All tees 

shall extend a minimum of six inches (6”) above the flow line of the tank.  Inlet tee 
shall extend to 36” off the bottom, outlet tee shall extend to 12” off the bottom and 
both shall be on the centerline of the tank, directly below their respective cleanout 
manholes.  This Contractor shall be responsible to install all tees. 

 
C. The interior of the grease interceptor shall have a plasticized liner field applied by 

this Contractor.  Liner shall be equal to Sikagard 62, as manufactured by Sika 
Corporation and shall be installed in accordance with all the manufacturer’s 
recommendations. 
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2.35 GAS TRAIN VENT PIPING 
 

A. This Contractor shall be responsible to furnish and install all required gas train vent 
piping for the boilers and hot water heaters.  Piping shall be of same material and 
supported in the same manner as specified for gas piping.  Vent piping shall run 
from components requiring same to the termination point noted on the drawings.  
Gas vent piping shall terminate with a turndown elbow with an insect screen. 

2.36 WATER METER 
 

A. This Contractor shall be responsible to connect to the new domestic water service 
stubs, provided by the General Contractor, six-inches (6") above the floor, in the 
school building. At point of connections, this Contractor shall provide a full size 
shutoff valve. This Contractor shall continue piping beyond, as shown on the 
drawings and as specified herein. 

 
B. This Contractor shall be responsible to coordinate all work with the General 
 Contractor to insure proper installation of service, location, sleeves, bracing and 
 other items necessary to provide complete services.  The cost of all labor and 
 materials not included in the work done by the General Contractor, but required for a 
 first-class installation, shall be the responsibility of this Contractor. 
 
C. Water meters shall be furnished and installed by this Contractor in accordance with 
 Beverly Water Department requirements.  Meters shall have a bronze case and 
 stainless steel shafts and bolts.  Units shall read in cubic feet or gallons, as required, 
 and have a remote reader. This Contractor shall be responsible to obtain all 
 information pertaining to the required setting and piping  arrangement required for 
 the meters by the Beverly Water Department.  All incidental items required for a 
 complete, first-class installation by the Water Department shall be the responsibility 
 of this Contractor. 

2.37 VALVE TAGS, NAMEPLATES AND CHARTS 
 

A. All valves on pipes of every description shall have neat circular brass valve tags of 
at least 1-1/2 inches in diameter, attached with brass hook to each valve stem.  
Stamp on these valve tags in letters as large as practical (1/2 inch minimum) the 
number of the valve and the service, such as "H.W.," "C.W.," for hot water and cold 
water respectively.  The numbers of each service shall be consecutive. 

 
B. All valves on tanks and pumps shall be numbered by 3-inch red metal discs with 

white numbers 2 inches high secured to stem of valves by means of brass hooks or 
small solid-link brass chain. 

 
C. These numbers shall correspond to numbers indicated for valves on the RECORD 

DRAWINGS and on two printed detailed lists.  These printed lists shall state the 
numbers and locations of each valve and the fixture or group of fixtures which it 
controls, and other necessary information such as requiring the opening or closing 
of another valve or valves, when any one valve is to be opened or closed. 

 
D. These printed lists shall be prepared in a format to meet approval of the Architect.  

Lists shall be framed under glass and hung as directed by the Architect. 
 
E. Each water outlet on the water systems shall be additionally tagged as follows:  
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Potable water outlets shall be identified by 3-inch diameter metal tags bearing the 
legend "SAFE WATER" in letters not less than 1/2-inch in height.  Non-potable water 
outlets shall be identified by firmly-attached metal tags having the shape of a 4-inch 
equilateral triangle bearing the legend "WATER UNSAFE" in letters not less than 
7/16-inch in height.   

 
F. Nameplates, catalog numbers, and rating identification shall be securely attached to 

electrical and mechanical equipment with screws or rivets.  Adhesives or cements 
will not be permitted. 

2.39 PIPE IDENTIFICATION 
 

A. All piping, shall have markers applied 25 feet on center and on both sides of wall 
penetrations and at access panel locations.  Identification shall be applied after final 
painting of pipe covering is complete. Markers shall be applied after final painting of 
pipe covering is complete.  All markers shall indicate direction of flow, description of 
pipe contents, and shall be of colors as specified herein. 

 
B. All potable water shall be painted with 3” wide bands at 10’-0” intervals and on both 

sides of floor and wall penetrations, by the painting contractor. 
 
C. Markers for piping up to six inches in diameter, including covering, shall be equal to 

Seton Type SNA snap-on markers.  Markers for 6-inch diameter and larger, 
including covering, shall be equal to Seton Type STR strap-on markers with 
stainless steel spring fasteners. Markers on vertical lines shall be mounted as high 
as possible. 

 
D. Pipe markers shall be as follows: 
 

Piping System Marking Background Color 
   

Non-potable Water Unsafe Water Yellow 
Domestic Cold Water Cold Water Green 
Domestic Hot Water Domestic Hot Water Green 
Domestic Hot Water Return Domestic Hot Water Return Green 
Waste  Waste Blue 
Vent Vent Blue 
Storm Storm Blue 
Gas Gas Yellow 

 

PART 3 EXECUTION 

3.1 OPERATION AND START-UP 
 
 A. This Contractor shall furnish all labor, materials and equipment necessary to place 

the equipment into operation and then start and operate all systems to demonstrate 
the fitness of the installation. 

 
 B. Prior to start-up, the Plumbing Contractor shall check all systems for completeness, 

provide lubrication, clean and flush all piping and equipment, perform pressure tests, 
chemical treatment, and make all other adjustments necessary for start-up. 
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 C. This Contractor may start portions of the systems as the work progresses; however, 
all systems which are normally operating simultaneously must be so operated upon 
completion of the work. 

3.2 COORDINATION 
 
 A. The structure and its appurtenances, clearances and the related systems, such as 

plumbing, fire protection, heating, ventilation and electric, have been planned to be 
adequate and suitable for the installation of equipment specified under this Section.  
The Owner will not assume any increase in cost caused by differing requirements 
peculiar to a particular make or type of equipment and any such incidental cost shall 
be borne by this Contractor.  He shall be responsible for the proper installation and 
location of his required sleeves, chases, inserts, etc., and see that they are set in 
the forms before the concrete is poured.  He shall be responsible for his work and 
equipment furnished and installed by him until the completion and final acceptance 
of this Contract, and he shall replace any work which may be damaged, lost or 
stolen, without additional cost to the Owner. 

 
 B. In the event there is a conflict or inadequate space for the proper installation of 

Plumbing equipment, this Contractor shall prepare a scaled (1/4" - 1'-0" min.) 
composite sketch showing the building structure and all equipment and items 
affecting the installation, to clearly identify the areas of conflict.  This Contractor 
shall submit four (4) copies of the sketch, along with a written explanation of the 
problem, to the Architect for his review and determination on what action to take to 
resolve the conflict. 

 
 C. It shall be the duty of this Contractor to furnish full information to all trades relative to 

the work they are to do in connection with work under this Section.  This includes 
data for wiring, including wiring diagrams, equipment foundations, pipe connections, 
etc. furnished under other Sections. 

3.3 PAINTING 
 
 A. This Contractor shall apply one (1) coat of anti-rust paint and one (1) coat of flat 

black enamel to all support steel, hangers and other steel or iron elements of the 
Plumbing System, furnished by him, which will be enclosed or above ceilings when 
the project is completed. 

 
 B. Paint shall be omitted from all items with a galvanized finish. 
 
 C. All surfaces to be painted shall be free of dirt, scale, rust, grease and oil.  Rust spots 

are to be wire brushed.  Ambient temperature shall be in accordance with paint 
manufacturer's requirements when painting is being performed. 

 
 D. This Contractor shall touch up, with spray paint, all scratched or damaged surfaces 

of equipment with factory finish.  Spray paint shall be the same color and type as 
factory finish. 

 
 E. The Painting Contractor shall paint all mechanical equipment, enclosures, covers, 

panels, insulation, conduit and other equipment exposed to view, except factory 
finished items.  Care shall be taken not to paint over equipment nameplates.  This 
Contractor shall leave surfaces to be painted ready to receive paint.  The Painting 
Contractor shall apply paint in accordance with the Painting and Finishing portion of 
this Specification.  Colors shall be selected by the Architect. 
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3.4 PROTECTION OF SYSTEMS 
 
 A. Materials, fixtures and fittings shall be properly protected and all pipe openings shall 

be temporarily closed so as to prevent obstructions and damage.  All plumbing 
fixtures (i.e., water closets, lavatories, and urinals) shall be boxed over and all other 
fixtures protected with pasted-on paper.  Post notice prohibiting the use of the 
fixtures prior to completion.  Take precaution to protect all materials. 

3.5 SANITARY AND STORM DRAINAGE SYSTEMS 
 
 A. Sanitary, Waste, Kitchen Waste, and Acid Waste Systems 
  

 1. Provide complete interior and exterior sanitary, waste, Kitchen Waste  
drainage and acid waste systems up to 10'-0" off each building, or as 
indicated on the Drawings, connecting to all plumbing fixtures, floor drains 
and equipment. 

 B. Storm 
  

 1. Provide complete storm water piping systems, up to 10'-0" off the building, 
or as indicated on the drawings, connecting to all roof drains. 

 
 C. Indirect Waste Piping Systems 
 

 1. Furnish and install complete indirect waste piping systems, as indicated on 
the drawings, connecting to fixtures and equipment, discharging through an 
air gap into trapped floor drains or fixtures. 

 
 D. General 
 

 1. Soil, waste, Kitchen Waste, vent, acid waste, acid vent and storm piping 
shall be installed, as indicated on the Drawings, properly secured to the 
building structure.  All piping above slab shall be secured with iron hangers. 
  Extend to roof all lines of soil, waste and vent piping in stacks with all 
branches and fittings required and with extension through roof, as required 
by the Commonwealth of Massachusetts Plumbing Code. Where an end 
circuit vent pipe from any fixture or line of fixtures is connected to a vent line 
serving other fixtures, the connection shall be at least three feet (3') or 
sufficiently above the floor on which the fixtures are located, to prevent use 
of the vent line as a waste line. 

 2. All changes in pipe size and direction on soil connections and waste lines 
shall be made with Y's and 45-degree fittings or 45-degree combination 
fittings shall be used wherever possible.  All offsets shall be made at an 
angle of not more than 45 degrees. 

 3. All fixtures and drains shall be separately trapped and all traps shall be 
vented, unless otherwise indicated on the drawings, for fixtures or drains in 
battery vent systems. 

 4. This Contractor shall flush the sanitary and storm system piping with water 
in sufficient volume to obtain free flow through line.  Remove all 
obstructions and correct all defects discovered. 

 5. All cast iron pipes shall be free from sand holes, cracks or other defects and 
shall be of uniform weight, size and thickness, installed concealed in 
finished areas, as required to provide adequate waste from fixtures, evenly 
pitched and properly secured with iron hangers. 

 6. All piping three inches (3") or less in diameter shall be installed with a pitch 
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of not less than 1/4 inch per foot; larger than three inches (3") in diameter 
shall be installed with a pitch of not less than 1/8 of an inch per foot. 

 7. The building drains shall leave the building where shown on the Drawings, 
and shall be provided with a full four inch (4") cleanout accessible from the 
building interior. 

 8. Prior to commencement of work, this Contractor shall verify with the 
General Contractor all inverts and direction of lines leaving the building. 

 9. Furnish and install a complete system of vent piping to vent all stacks, 
fixtures, traps and appliances, as indicated on the Drawings and/or required 
to meet the Plumbing Code.  All vent piping shall be concealed, where 
possible, with the horizontal pipe pitching back toward fixtures to allow 
condensation to drain.  Vent stacks passing through the roof shall extend 18 
inches above the roof, and shall be a minimum size of two inches (2") in 
diameter.  The vent shall be located at least eight feet (8') back of roof 
edges (offset, as required). 

3.6 WATER SYSTEMS 
 
 A. Provide complete water systems to service all fixtures, systems, equipment and 

points requiring water throughout the project.  Systems shall include connection to 
water services, water meters, all valves, all piping, insulation, gauges, all control 
devices, equipment bases and all other related controls and accessories specified 
herein and/or indicated. 

 
 B. Installation 
  

 1. Branch lines from service or main lines shall be taken off the top of main as 
indicated, using such cross-over fittings as may be required by structural or 
installation conditions.  All service pipes, fittings and valves shall be kept a 
sufficient distance from other work and not less than 1/2 inch between 
finished coverings on the different services. 

 2. Provide shock absorbers at hot water heaters and at all locations indicated 
on the Drawings.  Provide access panels at all concealed shock absorbers. 

 3. Pipes shall be run parallel and graded evenly to drainage points.  There 
shall be a 1/2 inch drain valve at each low point in piping so that all parts of 
the systems can be drawn off. 

 4. Provide valves on all risers to groups of fixtures and wherever shown on the 
Drawings.  Valves in pipe spaces shall be made accessible by the use of 
access panels. 

 5. Cast brass or bronze unions shall be installed in the water system at the 
connections to all equipment so that they may be conveniently 
disassembled. 

 6. Pipe shall be cut accurately to measurements established at the site and 
shall be worked into place without springing or forcing. 

 7. Air chambers shall be provided at the top of supplies to each plumbing 
fixture or series of fixtures, not protected by a shock absorber. 

 8. No piping shall be installed in a manner to permit back siphonage or any 
flow of water from sanitary or drainage systems into water service or 
distribution piping under any conditions. 

 9. Air gaps, open end of funnel drains and approved vacuum breaking devices 
shall be provided as required and as approved by the Inspector of 
Plumbing.  Piping to hose end faucets or hose end fittings or any fixtures 
where water supply outlet is below the fixture overflow rim shall have 
vacuum breakers. 
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 10. Where flanges are installed on the systems, red rubber gaskets shall be 
installed between each pair of flanges. 

 11. Heating of piping to eliminate the installation of fittings will not be permitted. 
 12. Piping systems shall be kept clean during all phases of work.  Open ends of 

incomplete piping shall be protected to prevent the entrance of foreign 
materials. 

 13. Furnish and install a copper-plated friction clamp on all cold water supplies 
to each water closet. 

 14. Provide suitable means of thermal expansion for all hot water piping, using 
swing joints, expansion joints or expansion loops, and long-turn-offsets as 
required.  Piping connections to equipment shall be provided with unions or 
flanges to permit alterations and repairs. 

3.7 GAS DISTRIBUTION SYSTEMS 
 
 A. Provide complete gas distribution systems to service all equipment and points 

requiring gas throughout the project.  System shall include all cooking equipment, 
boilers, make-up air unit, hot water heaters, science labs and all other equipment 
specified herein and/or indicated. 

 
 B. Installation 
  

 1. All gas piping shall be installed in accordance with the rules and regulations 
of the Massachusetts State Fuel Gas Code. 

2. Gas piping shall be supported to pitch evenly toward drip pockets. 
3. This Contractor shall be responsible to field paint all exterior gas piping with 

two (2) coats of grey enamel paint. 
 

 

END OF SECTION
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SECTION 23 00 00 
HEATING, VENTILATING AND AIR CONDITIONING 

(Filed Sub-Bid Required) 

PART 1 GENERAL 

1.1 GENERAL PROVISIONS 
A. The BIDDING REQUIREMENTS, CONTRACT FORMS, and CONTRACT CONDITIONS 

as listed in the Table of Contents, and applicable parts of Division 1 - GENERAL 
REQUIREMENTS shall be included in, and made a part of this Section. 

 

B. Work of this Section requires Filed Sub-Bids and is governed by the provisions of the 
Massachusetts General Laws (MGL), Public Bidding Law - Chapter 149, Sections 44A to 
44J inclusive, as amended, and applicable Sections of the MGL, Public Contract Law - 
Chapter 30. 

 

C. The work to be completed by the Filed Subcontractor for the work of this Section is 
shown on the following listed Drawings:  

Site Work Drawings: L xxx through L xxx inclusive. 
Architectural Drawings: A xxx through A xxx inclusive. 
Food Service Drawings: K xxx through K xxx inclusive 
Structural Drawings: S xxx through S xxx inclusive. 
Plumbing Drawings: P xxx through P xxx inclusive. 
Fire Protection Drawings: FP xxx through FP xxx inclusive. 
HVAC Drawings: H xxx through H xxx inclusive 
Electrical Drawings: E xxx through E xxx inclusive. 
Telecommunications Drawings: T xxx through T xxx inclusive 

 
1. Examine all Drawings and all other Sections of the Specifications for 

requirements therein affecting the work of this Section. The listing of Contract 
Drawings above does not limit Filed Subcontractor’s responsibility to determine 
full extent of work of this Section or by all Drawings listed in the Drawing List on 
the Drawing Title Sheet, as modified by Addenda. 

2. Refer to Section 01 23 00 - ALTERNATES, for alternates that may affect the scope 
of Work of this Section. 

 
D. Sub-Bids for work under this Section shall be for the complete work and shall be filed in a 

sealed envelope with the Awarding Authority at a time and place as stipulated in 
INVITATION TO BID and INSTRUCTIONS TO BIDDERS. 
 
1. The following shall appear on the upper left hand corner of the envelope: 

NAME OF SUB-BIDDER:  ___________________________ 
SUB-BID FOR TRADE:   TITLE. 

2. Each Sub-Bid submittal for work under this Section shall be on forms furnished 
by Awarding Authority, as bound herein, accompanied with the required bid 
deposit in compliance with MGL c149, Section 44B in the amount of 5 percent of 
Filed Sub-Bid. 

 
E. Sub Sub-Bid Requirements: In accordance with Massachusetts General Law, Chapter 

149, Section 44F, as amended, The Filed Sub-Bidder shall list in “Form for Sub-Bids” the 
name and bid price of each person, firm or corporation performing each class of work or 
part thereof for which the Section of the Specifications for that Sub-Trade require such 
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listing. 
 
1. This filed trade requires that the following classes of work be listed in under 

the conditions indicated herein: 
    
   a.  SHEETMETAL WORK      2.42, 2.43, 3.9 
   b.  INSULATION    2.28, 2.29, 2.30, 2.31, 3.13 
   c.  AUTOMATIC TEMPERATURE CONTROLS   2.57 

1.2 GENERAL REFERENCES 
 

A. Bidding Requirements, Contract Forms, General and Supplementary Conditions and 
Division 1, General Requirements are hereby made a part of this Section. 

1.3 SCOPE OF WORK 
 
 A. Work Included:  The scope of work consists of the installation of all materials to be 

furnished under this SECTION, and without limiting the generality thereof, consists of 
furnishing all labor, materials, equipment, plant, transportation, rigging, staging, 
appurtenances and services necessary and/or incidental to properly complete all heating, 
ventilating and air conditioning work as shown on the Drawings, as described in the 
Specifications, or as reasonably inferred from either, in the opinion of the Architect as 
being required, and includes: 
1. Gas fired hot water boilers and associated combustion air system and flue 

system. 
2. Hot water heating and chilled water cooling rooftop units and energy recovery 

units. 
 3. Hot and chilled water supply and return piping distribution system and 

accessories. 
4. Hot and chilled water circulation pumps, expansion tanks, air separators and 

accessories. 
5. High efficiency air cooled chiller. 
6. Supply ductwork with associated terminal boxes, hot water reheats coils and 

supply registers and diffusers. 
 7. Return and exhaust ductwork with associated grilles and registers. 
 8. Refrigerant piping systems and accessories. 

  9. Fintube radiation, cabinet unit heaters, convectors and horizontal unit heaters. 
10. Toilet exhaust and general exhaust systems. 

 11. Kitchen hood exhaust system. 
 12. Piping and ductwork insulation. 
 13. Balancing, air and water. 

14. Automatic temperature controls. 
15. Chemical treatment. 
16. Furnish, erect and maintain staging and scaffolding, including mechanical 

hoisting and rigging equipment required for the performance of the heating, 
ventilating and air conditioning work. 

 
B. The HVAC Subcontractor shall be responsible for all cutting and patching related to the 

work of this Section except in finished surfaces.  Patching is the responsibility of the trade 
affected. 

 1. For coordination of cutting and patching, refer to Section 01 31 00, PROJECT 
MANAGEMENT AND COORDINATION. 

 2. For cutting and patching specifications, refer to Section 01 73 00, EXECUTION 
REQUIREMENTS. 
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C. Items to be Furnished Only:  Furnish the following items for installation by the designated 

Sections: 
1. Access Panels 

a. Access panels for access to heating, ventilating and air conditioning 
equipment shall be furnished under this Section for installation by the 
General Contractor or appropriate Subcontractor. 

 
D. Items to be Installed Only:  Install the following items as furnished by the designated 

Sections: 
1. SECTION 26 00 00 - ELECTRICAL 

a. Duct mounted smoke detectors. 
 

 E. Related Work:  The following items of work are not included in this Section and are 
specified under the designated SECTIONS: 
1. DIVISION 1 - GENERAL REQUIREMENTS 

SECTION 01 31 00 PROJECT MANAGEMENT AND COORDINATION 
a. Coordination of cutting and patching. 
SECTION 01 73 00 - CUTTING AND PATCHING 

2. DIVISION 2 - SITE CONSTRUCTION 
 a. Excavation, backfill, pumping and shoring. 

 3. DIVISION 3 - CONCRETE 
 a. Concrete bases and supports. 

 4. DIVISION 7 - THERMAL AND MOISTURE PROTECTION 
SECTION 07 00 02 - ROOFING AND FLASHING 

 a. Flashing for all roof penetrations. 
 5. DIVISION 8 - DOORS AND WINDOWS 

a. Door louvers and undercut doors. 
 6. DIVISION 9 - FINISHES 

SECTION 09 00 09 - PAINTING 
 a. Field painting, except as noted otherwise.  Field painting of radiation 

shall be done using the electrostatic method. 
 7. DIVISION 8 - OPENINGS 

SECTION 08 90 00 - LOUVERS AND VENTS 
a. Exterior wall louvers. 

 8. DIVISION 11 - EQUIPMENT 
SECTION 11 40 00 - FOOD SERVICE EQUIPMENT 
a. Kitchen equipment. 

9. DIVISION 21 - FIRE SUPPRESSION 
 SECTION 21 00 00 FIRE SUPPRESSION 
 a. Sprinklers and equipment. 
10. DIVISION 22 - PLUMBING 

SECTION 22 00 00 - PLUMBING 
 a. Domestic water heaters. 

b. Town water make-up. 
11. DIVISION 26 - ELECTRICAL 

SECTION 26 00 00 - ELECTRICAL 
a. Power wiring except power wiring to variable air volume terminal units 

 b. Starters and disconnects where not furnished integral with equipment. 
 c. Emergency generator and related equipment. 
 d. Wiring of smoke detectors. 
 e. Wiring of Solid State Controller and wiring to associated destratification 

fans. 
 f. Wiring of Solid State Controllers to respective exhaust fans. 
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 F. The work of this Section is shown on Drawings numbered, M0.1 through M7.5. 

1.4 DEFINITIONS 
 
 A. “HVAC” as used hereinafter in this SECTION shall mean “Heating, Ventilating and Air 

Conditioning.” 
 
 B. “HVAC Subcontractor” as used hereinafter in this SECTION shall mean the “Heating, 

Ventilating and Air Conditioning Subcontractor,” i.e., the filed bid subcontractor under this 
Section 23 00 00. 

 
C. “Concealed” shall be defined as areas where piping is located in chases, shafts, pipe 

tunnels, and above furred ceilings. 
 

D. “Underground” shall mean piping exterior to or within the building that is buried.  All other 
piping shall be considered “exposed.” 
 

E. “Piping” shall mean, in addition to pipe, all fittings, valves, hangers, and other accessories 
relating to such piping systems. 
  

F. “Provide” shall mean “provided complete in place,” that is, “furnished and installed.” 

1.5 VALVE TAGS, NAMEPLATES AND CHARTS 
 
A. Furnish and install on each gate and globe valve, and on all automatic control valves 

used in this contract, a two-inch diameter brass tag with stamped numeral a minimum 
height of one-half inch painted white.  The tags shall be attached to the valve handles or 
stem necks with brass hooks or chains and properly secured. 

 
B. These numbers shall correspond to numbers indicated for valves on the Record 

Drawings and on two printed detailed lists.  These printed lists shall state the numbers 
and locations of each valve and control and the section, fixture or equipment which it 
controls, and other necessary information such as requiring the opening or closing of 
another valve or valves, when any one valve is to be opened or closed. 

 
C. These printed lists shall be prepared in form to meet approval of the Architect and shall 

be framed under glass. 
 
D. Nameplates, catalog numbers and rating identification shall be securely attached to 

electrical and mechanical equipment with screws or rivets.  Adhesives or cements will not 
be permitted. 

1.6 SHOP DRAWINGS 
 

A. General:  Refer to Division 1, General Requirements, Section 01 33 00, Submittal 
Procedures, for submittal provisions and procedures. 

 
B. In accordance with Division 1, General Requirements, submit to the Architect for approval 

complete sets of detailed information consisting of manufacturers’ bulletins, capacities, 
shop drawings, and parts lists of all material to be provided for this project. 
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C. Any manufacturer’s names and/or model numbers identified herein are intended to assist 
in establishing a general level of quality, configuration, functionality, and appearance 
required. Unless noted otherwise, this is NOT a proprietary specification and it should be 
noted that “Or approved equal” applies to all products denoted herein. It is understood 
that all manufactures will have minor variations in configuration, appearance, and product 
specifications and such minor variations shall not eliminate such manufacturers as an 
“approved equal". It is the intent of this specification to encourage open and competitive 
involvement from multiple manufacturers that are able to supply similar products. 

1.7 CODES, REGULATIONS AND PERMITS 
 

A. All work done under this SECTION shall conform to the codes and regulations governing 
such work as set forth by the Massachusetts Department of Public Safety, the 
Massachusetts State Building Code and all local codes having jurisdiction. 
 

 
B. Give notices, file plans, obtain permits and licenses, and obtain necessary approvals from 

authorities having jurisdiction.  Deliver certificates of inspection to Architect.  No work 
shall be covered before examination and approval by Architect, inspectors and authorities 
having jurisdiction.  Imperfect or condemned work shall be replaced with work conforming 
to requirements, without extra cost to Owner, subject to the approval of the Architect.  If 
work is covered before due inspection and approval, the HVAC Subcontractor shall pay 
costs of uncovering the installed work, whether it meets contract requirements or not. 
 

C. Refer to Division 1, Section 01 41 00, Regulatory Requirements. 

1.8 INTENT 
 

A. It is not intended that the Drawings show every pipe, fitting, and appurtenance.  All such 
parts necessary for the complete execution of the work, in accordance with the best 
practices of the trade and to the satisfaction of the Architect shall be provided whether 
these parts may have been specifically mentioned or not, or indicated on the Drawings. 

1.9 DRAWINGS AND SPECIFICATIONS 
 

A. The Drawings and Specifications are complementary each to the other, and any labor or 
material called for by either, whether or not by both, or necessary for the successful 
operation of any components shall be furnished and installed. 
 

B. Before installing any work, verify that it does not interfere with the clearances required for 
other work.  Installed work which interferes with existing necessary services shall be 
modified as directed by the Architect, at no additional cost to the Owner. 
 

C. Be familiar with the Drawings and Specifications of all other trades to prevent 
interferences and assure complete coordination. 

1.10 GIVING INFORMATION 
 

A. Keep fully informed as to the shape, size and position of all openings and foundations 
required for all apparatus furnished under this SECTION and give full information to the 
General Contractor sufficiently in advance of the work, so that all such openings and 
foundations may be built in advance.  Furnish all sleeves and supports herein specified, 
so the General Contractor may build same in place. 
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B. In the case of failure to give proper information as noted above, assume the cost of 
having necessary changes to the work made by the General Contractor. 

1.11 OBTAINING INFORMATION 
 

A. Obtain detailed information from the manufacturers of apparatus which is to be provided, 
for the proper methods of installation.  Obtain all information from the General Contractor 
and other Subcontractors which may be necessary to facilitate the work and the 
completion of the whole project. 

1.12 MATERIALS AND EQUIPMENT 
 
 A. All materials and equipment furnished under this SECTION shall be new and of the best 

grade for the service intended.  The manufacturers mentioned in the specifications are 
intended to indicate the quality desired.  Any substitutions shall be reviewed by the 
Architect as herein provided by the “or equal” clause, in addition to meeting the limitations 
of space and capacity shown or specified.  Re-built materials and equipment will not be 
accepted. 

1.13 REFERENCES 
 

A. National standards referenced herein are included to establish recognized quality only. 
Equivalent quality and testing standards will be acceptable subject to their timely 
submission, review and acceptance by the Engineer. 
 

B. Refer to SECTION 01420 - REFERENCES for schedule of references. 
 
 C. Reference Standards: 

1. Reference herein to any technical society, organizations, group or body are 
made in accordance with the following abbreviations: 
AABC  Associated Air Balance Council   
ADC       Air Diffusion Council 
AMCA     Air Moving and Conditioning Association 
ANSI     American National Standards Institute 
ARI       Air Conditioning & Refrigeration Institute 
ASHRAE  American Society of Heating, Refrigeration and Air Conditioning 

Engineers 
ASME     American Society of Mechanical Engineers 
ASTM     American Society of Testing Materials 
AWG      American Wire Gauge 
 
AWS      American Welding Society 
FS        Federal Specifications 
IEEE      Institute of Electrical and Electronic Engineers 
NEC       National Electrical Code 
NEMA     National Electrical Manufacturer Association 
NEBB  National Environmental Balancing Bureau 
NFPA     National Fire Protection Association 
SMACNA   Sheet Metal and Air Conditioning Contractors National 

Association 
UL      Underwriters Laboratories, Inc. 
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1.14 COORDINATION DRAWINGS 
 

A. Before materials are purchased or work is begun, the HVAC Subcontractor shall prepare 
and submit to the Engineer, Coordination Drawings showing the size and location of his 
equipment, ductwork and piping lines relevant to the complete system. He shall ensure 
that these drawings are compatible and correctly annotated and cross- referenced at their 
interfaces. 
 
 

B. Coordination drawings are for the Contractor’s and the Engineer’s use during 
construction and shall not be construed as replacing any shop or record drawings 
required elsewhere in these Contract Documents. 

1.15 MOTORS AND STARTERS 
 

A. Motors for all equipment under this SECTION shall be quiet in operation and shall be 
guaranteed to run without objectionable noise or vibration. 
 

B. Motors smaller than one-half (1/2) horsepower shall be wound for 120 volts, single phase, 
60 hertz. 

 
C. Motors one-half (1/2) horsepower and larger shall be wound for 480 volt, 3 phase, 60 

hertz. 
 

D. Starters for all equipment shall be provided by the Electrical Subcontractor. 
 

E. Voltages shown in Paragraphs B and C are typical unless otherwise noted. 
 
F. All motors one horsepower and over shall be premium efficiency type. 

1.16 TEMPORARY HEATING 
 

A. Special reference is made to “Heating during Construction”, Section 01 50 00 - 
TEMPORARY FACILITIES AND CONTROLS. 

1.17 OPERATIONS AND MAINTENANCE MANUALS 
 

A. Refer to SECTION 01 78 00 - CLOSEOUT SUBMITTALS, for submittal procedures 
pertaining to operating and maintenance manuals. 
 

B. At least two (2) months prior to the time of turning over this contract to the Owner for Use 
& Occupancy or substantial completion, secure and deliver to the Architect three (3) 
complete indexed files containing approved operating and maintenance manuals, shop 
drawings, and other data as follows: 
1. Operating manuals and operating instructions for the various systems. 
2. Catalog data sheets for each item of mechanical or electrical equipment actually 

installed including performance curves, rating data and parts lists. 
3. Catalog sheets, maintenance manuals, and approved shop drawings of all 

mechanical or electrical equipment controls and fixtures with all details clearly 
indicated. 

4. Names, addresses and telephone numbers of repair and service companies for 
each of the major systems installed under this Contract. 

5. Copies of all service contracts provided for the guarantee period. 
6. Copies of all equipment and system warranties. 
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C. Non-availability of operating and maintenance manuals or inaccuracies therein may be 
grounds for cancellation and postponement of any scheduled final inspection by the 
Owner until such time as the discrepancy has been corrected and/or retainage of 
sufficient monies to prepare same. 

 
D. Provide qualified trained personnel to insure proper operation of the systems and to train 

the Owner’s operating and maintenance personnel in the proper operation and 
maintenance of the systems.  Instruction period shall be a minimum of five (5) eight-hour 
days.  Coordinate with Commissioning Agent per specification section 01 91 00. 

E. Refer to SECTION 01 75 00, Starting and Adjusting.  Coordinate all start-up, operation, 
and testing activities with the Project Manager, General Contractor and the 
Commissioning Agent per specification section 019113. 

1.18 RECORD DRAWINGS 
 

A. General:  Refer to Division 1, General Requirements, SECTION 017800, Close-out 
Submittals for Requirements. 

 
B. The record drawings required to be furnished under this SECTION are of drawings 

numbered M0.01 through M7.5. 

1.19 CONTRACT COST BREAKDOWN 
 

 A. Within 30 days of commencing the work, submit to the Architect a complete breakdown of 
the Contract price to aid in determining the value of the installed work during the 
construction period.  The form shall correspond to the construction schedule with a 
percentage of progress to complete breakdown with progress description by month. 

1.20 GUARANTEE AND SERVICE 
 

A. Attention is directed to the provisions of the CONTRACT AND GENERAL CONDITIONS 
regarding guarantees/warranties for the Work. 

 
B. Manufacturers shall provide their standard guarantees/warranties for work under this 

Section.  However, such guarantees/warranties shall be in addition to and not in lieu of all 
other liabilities which the manufacturer and the Contractor may have by law or by other 
provisions of the Contract Documents. 

1.21 DEBRIS REMOVAL AND CLEAN-UP 
 

A. The HVAC Subcontractor shall, at the end of each day’s work, remove waste materials 
and debris resulting from the installation of the heating, ventilating and air conditioning 
system.  The HVAC Subcontractor shall deposit such waste and debris in a dumpster on-
site.  Dumpster shall be provided by the General Contractor.  The General Contractor 
shall be responsible for the emptying of dumpster when required. 
 
The HVAC Subcontractor shall, at the completion of his work, remove from the school 
property all tools, equipment and surplus materials resulting from the installation of the 
heating, ventilating and air conditioning system. 

1.22 COMMISSIONING REQUIREMENTS 
 

A. An independent Commissioning Agent (CA) will be retained for this project. The 
commissioning process will be implemented in accordance with the LEED for Schools 
v2009 and Commissioning Credits EAp1 – Fundamental Commissioning of Building 
Energy Systems and EAc3 – Enhanced Commissioning. 
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B. This contractor shall assist and support the CA as necessary in accordance with the 

requirements of specification section 019113 – COMMISSIONING. 
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1.“Commissioning of a system or systems specified in this section is part of the 
construction process.  Documentation and testing of these systems, as well as training of 
the Tenant’s and Building Owner’s operation and maintenance personnel, is required in 
cooperation with Tenant’s and Building Owner’s Representatives and the Commissioning 
Agent. Project Closeout is dependent on successful completion of all commissioning 
procedures, documentation and issue closure. Refer to Commissioning Specification, 
Section 019113, for detailed commissioning requirements.” 

1.23 EXAMINATION OF SITE AND DOCUMENTS 
 
A. Bidders are expected to examine and to be thoroughly familiar with all contract 

documents and with the conditions under which work will be carried out. The 
Awarding Authority (Owner) will not be responsible for errors, omissions and/or 
charges for extra work arising from General Contractor or Filed Subcontractor's failure 
to familiarize themselves with the Contract Documents or existing conditions. By 
submitting a bid, the Bidder agrees and warrants that he has had the opportunity to 
examine the site and the Contract Documents, that he is familiar with the conditions 
and requirements of both and where they require, in any part of the work a given 
result to be produced, that the Contract Documents are adequate and that he will 
produce the required results. 

 
B. Pre-Bid Conference: Bidders are strongly encouraged to attend the Pre-Bid 

conference; refer to INVITATION TO BID for time and date. 

1.24 SEQUENCING 
 
A. Phasing: Refer to Section 01 10 00 - SUMMARY, and Drawings for phasing and 

milestone completion requirements which affect the General Contractor’s Work and 
the Work of this Filed Subcontract. 

 
B. Coordinate work of this Filed Subcontract with that of other trades, affecting or 

affected by this work, and cooperate with the other trades as is necessary to assure 
the steady progress of work. 

 
C. Do not order or deliver any materials until all submittals, required in the listed 

Specification Sections included as part of this Filed Subcontract, have been received 
and approved by the Architect. 

 
D. Before proceeding with installation work, inspect all project conditions and all work of 

other trades to assure that all such conditions and work are suitable to satisfactorily 
receive the work of this Section and notify the Architect in writing of any which are not. Do 
not proceed further until corrective work has been completed or waived. 

PART 2 PRODUCTS 

2.1 ACCESS PANELS 
 

A. All work shall be installed so that all parts requiring inspection, operation, maintenance 
and repair are readily accessible.  Minor deviations from the drawings may be made to 
accomplish this, but changes of magnitude shall not be made prior to written approval 
from the Architect. 

 
B. Furnish access panels for installation in walls and ceilings at locations indicated on the 

drawings to permit access. 
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C. All access panels shall be located in closets, storage rooms and/or other non-public 

areas, in a workmanlike manner, positioned so that junction can be easily reached and 
the size shall be sufficient for this purpose (minimum 12 inches x 16 inches).  When the 
access panels are required in corridor, lobbies or other habitable areas, they shall be 
located as directed by the Architect. 

 
D. Access panels shall be as manufactured by Inland Steel Products Company “Milcor”, 

Walsh-Hannon-Gladwin, Inc., “Way-Loctor” or approved equal.  Types shall be as follows: 
1. Masonry or Tile “Milcor” Type M 
2. Drywall “Milcor” Type DW 
3. Fire-Rate “Milcor” 

 
E. Units shall have 16 gauge steel frame and 14 gauge steel hinged door panel.  Door shall 

have concealed spring hinges allowing door to be opened to 175 degrees. 
 
F. Provide flush screwdriver operated camlocks in accordance with manufacturer’s schedule 

of panel sizes and number of locks. 
 
G. Units shall be factory primed for field painting by Section 09 00 09. 
 
H. Install U.L. rated 1-1/2 hour Class B access panels where required to comply with 

applicable code requirements. 

2.2 AIR SEPARATORS 
 

A. Furnish and install as shown on the drawings a Spirotherm, Bell & Gossett, or Taco air 
separator on the hot water heating system and chilled water system. 

 
B. All fittings shall be fabricated steel, rated for 150 psig design pressure and be selected for 

less than 1 foot of water pressure drop and velocity not to exceed 4 feet per second 
through the unit at specified GPM.  Performance curves specifying air collection efficiency 
and pressure drop at rated flow shall be furnished by the unit manufacturer as part of the 
submittal for each unit. 

 
C. All units shall include an integral spirally wound three dimensional copper grid to act as a 

turbulence suppressive coalescing medium which must completely fill the fitting’s internal 
area.  Units are to remove free and entrained air during system start up and continue to 
eliminate dissolved air through continual circulation and the coalescing action of the 
spirally wound grid. 
1. Alternate units shall have an internal stainless steel air collector tube with 5/32” 

diameter perforations and 63% open area designed to direct accumulated air to 
the compression tank via an NPT connection at top of unit. 

 
D. Each fitting is to have a separate air and venting chamber to prevent system 

contaminants from harming the float and venting valve operation.  At the top of the 
venting chamber shall be an integral float actuated brass air vent.  There shall be no 
restriction in the connection from the venting chamber to the vent. 

 
E. The fittings are to include a valved side tap to flush floating dirt or liquids and for quick 

bleeding of large amounts of air during system fill or refill.  Units shall include a bottom 
connection for use as a blow down connection for periodic cleaning. 
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F. Provide integral high capacity float actuated air vent at top fitting of tank. 

1. Alternates must include bronze or cast iron float actuated air vent rated at 150 
psig which shall be threaded to the top of the fitting. 

2. Unit shall have bottom blow down connection. 
 
2.3 BOILERS 
 

A. Manufacturers 
 

1. Contractor shall furnish and install full condensing boiler[s] with input as 
scheduled on the drawings and performance as noted in these specifications. 
The hot water boilers shall be as manufactured by Cleaver-Brooks, Aerco, or 
Viessmann. 
 

2. "Near condensing" copper fin designs, cast iron or "add-on" secondary 
condensing exchangers will not be considered. 

 
B. General description 

 
1. Each unit shall be a Down-fired Firetube type complete with boiler fittings and 

automatic controls.  The boiler, with all piping and wiring, shall be factory 
package.  Each boiler shall be neatly finished, thoroughly tested and properly 
packaged for shipping.  Boiler design and construction shall be in accordance 
with Section IV of the ASME Code for hot water heating boilers with a maximum 
working pressure of 125 PSIG. The boiler shall be CSA or cULus certified as an 
indirect or direct vent boiler and comply with ASME CSD-1 Code requirements.   

 
C. Boiler Design 

 
1. Boiler shall be a compact, vertical down-fired Firetube type, with Duplex stainless 

steel tubes, tube sheets, and combustion chamber.  The boiler pressure vessel 
shall be completely insulated with a minimum of 2” of insulation and shall be 
encased in an 18 gauge metal cabinet with powder coated finish. To prevent 
installation damage, the casing shall be packaged separately and shall ship 
loose for field installation by the manufacturer’s service representative. 

 
2. The tubes shall be Duplex Stainless Steel and shall be fitted with Aluminum Alloy 

internal heat transfer fins creating no less than 10 square feet of fireside heating 
surface per boiler horsepower.   

   
3. The Vessel shall be mounted on a structural steel stand with exhaust gasses 

collected in a polymer drain collection box complete with drain fitting for draining 
condensation from the products of combustion. A condensate neutralizing box 
complete with limestone chips shall be shipped loose for field installation by 
contractor.   Note: A condensate trap assembly shall be furnished if a 
condensate collection tray is not provided due to operating conditions. 

 
4. The top tubesheet shall be fully accessible without burner disassembly or 

removal from the boiler. The burner assembly shall be complete with lifting 
hinges and pneumatic lifters. The boiler shall have a built in hinged platform 
allowing the operator to access the tubesheet, burner, ignition assembly and 
flame rod without the use of a ladder. 
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5. The vessel shall be fully insulated with a minimum of 2” of insulation, 
guaranteeing external convection and radiation heat losses to the boiler room 
from the boiler shall be less than 0.5% of the rated input.  

 
6. The condensing capability shall allow the boiler to be operated without the use of 

a 3-way valve for the boiler supply water temperature reset.  No minimum boiler 
return water temperature or secondary pump or minimum flow rate shall be 
required to protect the boiler against thermal shock or for minimum temperature 
water.  

 
7. Each boiler shall be constructed in accordance with the A.S.M.E. Section IV 

Code and bear the “H” stamp and shall be manufactured within an ISO 9001 
Certified facility to ensure high quality standards. 

 
8. The boiler shall be equipped with a second water return connection that will 

permit low temperature returns to be utilized for condensing, regardless of the 
primary return temperature water above condensing conditions.  

 
9. A threaded air vent connection shall be furnished at the top rear of the boiler for 

field piping to an expansion tank or for the addition of an auto-vent valve when a 
bladder type expansion tank is utilized. 

 
10. To drain the boiler, a bottom-threaded connection shall be provided at the front 

of the boiler and field piped by the installing contractor with a manual full size 
shutoff valve to drain. 

 
11. Boiler design shall permit operation with a water condition of 8.0 - 9.5 pH range. 

 
D.  Burner Design 

 
1. General: Forced draft burner mounted in and integral with the boiler hinged top 

door so when the door is opened the burner head, furnace, tubesheet, and tubes 
are exposed.  The burner door shall utilize easy removable threaded handles, 
and the burner shall swing upward on hydraulic piston arms, one on each side to 
provide open support of the burner assembly. 

 
2. A drop down hinged service platform shall be furnished to provide service 

personnel an easy means of accessing the burner and controls for service and 
maintenance.  When out of use, this platform shall fold up beneath the front 
service boiler panel. 

 
3. The burner shall be of the Unitized Venturi, Gas Valve, Blower, and burner head 

design. This pre-mix design shall utilize a variable speed fan connected to a 
venturi to simultaneously modulate fuel and air for a minimum a 5:1 turndown 
ratio. The venturi design shall also act as a method for compensating for 
changes in barometric pressure, temperature and humidity so the excess air 
levels are not adversely affected by changes in atmospheric conditions.  External 
linkages, damper motor drives and single speed fans shall not be acceptable. 

  
4. Burner head shall be constructed of a Fecralloy-metal fiber for solid body 

radiation of the burner flame. Combustion shall take place on the surface of the 
burner mantle, which shall be constructed of a woven fecralloy material creating 
a 360 degree low temperature radiant flame.    
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5. Emissions:  The equipment shall be guaranteed to limit NOx emissions to 20 
PPM or less, as certified by an independent testing lab.  NOx emission levels 
shall not be exceeded at full operating conditions and at designed turndown of 
the burner.  Proof of such emissions certification shall be made available to the 
engineer and purchaser and demonstrated at the time of start-up.  External flue 
gas recirculation shall not be accepted for emission control.   

 
6. Gas Train – As a minimum, the gas train shall meet the requirements of CSA/UL 

and ASME CSD-1 and shall include: 
 

a. Low Gas Pressure Interlock, manual reset. 
b. High Gas Pressure Interlock, manual reset. 
c. Upstream and downstream manual test cocks. 
d. Ball Type manual shutoff valve upstream of the main gas valve. 
e. Unibody double safety gas valve assembly. 
f. Gas Pressure Regulator 
g. Union connection to permit burner servicing. 

 
7. Combustion Air Proving Switch shall be furnished to ensure sufficient combustion 

airflow is present for burner ignition firing. 
 
8. To ensure that proper draft is not blocked in the stack, the burner shall include a 

High Air Pressure Switch sensing the outlet pressure connection relative to stack 
back draft. 

 
E. Boiler Trim 

 
1. Safety valve(s) shall be ASME Section IV approved side outlet type mounted on 

the boiler air vent outlet.  Size shall be in accordance with code requirements 
and set to open at 125 psig. 

 
2. Temperature and pressure gauge shall be mounted on the water outlet. 
 
3. Solid State Low water cut-off probe with manual reset and test switch. 
 
4. Manual Reset High Limit Temperature sensor; range not to exceed 210 0 F and 

shall be an integral device of the Boiler Burner Control and UL recognized as a 
limit control. 

 
5. Outlet water supply sensing probe for operating water limit setpoint. 
 
6. Return water-sensing probe for operating water limit setpoint. 

 
F. Boiler Controls  

   
1. The Boiler shall include a Falcon Computerized Boiler Burner control which shall 

be an integrated, solid state digital micro-processing modulating device, 
complete with sequence indication, fault reset, mode selection, and parameter 
set-point.  It shall be mounted at the front of the boiler panel for easy access and 
viewing.  

 
2. Controller shall provide for both flame safeguard and boiler control through 

separate power supplied CPU’s (to meet NFPA) and shall perform the following 
functions: 
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a. Burner sequencing with safe start check, pre-purge, Electronic direct 

spark ignition or pilot ignition (CFC-3300) and post purge. Flame rod or 
UV scanner (CFC 3300) to prove combustion. 

b. Flame Supervision.  The control shall provide pre-purge and post-purge 
and shall maintain a running history of operating hours, number of 
cycles, and the most recent six faults.  The control shall be connected to 
a keyboard display module that will retrieve this information. 

c. Safety Shutdown with display of error. 
d. Modulating control of the variable speed fan for fuel/air input relative to 

load requirements. 
e. Gas pressure supervision, high and low. 
f. Combustion Air Proving Supervision. 
g. High Air Pressure [back draft too high] Supervision. 
h. The supply temperature and set-point temperature shall be displayed at 

all times on the touch screen display.   
i. Controller shall be equipped with a touch screen display for set up, 

trouble shooting, and operational display, and shall include ModBus 
communication capability of this information. 

j. Include the programming of system circulating pump and provide the 
programming of 2 heating loops. 
 

3. All parameter input control set-points shall be factory downloaded with jobsite 
conditions programmed at the time of initial jobsite operation.  
  

4. All controls to be panel mounted and so located on the boiler as to provide ease 
of servicing the boiler without disturbing the controls and also located to prevent 
possible damage by water according to CSA requirements.   
 

5. Electrical power supply shall be 120 volts, 60 cycle single phase (CFC 500-2500) 
or 208-230/3/50-60 Hz (CFC 3300) for the fan and 120 volts for control circuit 
requirements.   
 

6. When multiple boilers are to be installed together, a system integration control 
shall be provided to stage up to 8 boilers.  The control shall include automatic 
selection of needed boilers based on energy demand, an adjustable outdoor 
reset schedule, domestic hot water priority, and a system digital display.  The 
control shall force each boiler to a lower fire, before allowing any boiler to 
operate at high fire.  This allows for inverse efficiency (lower fire rate, higher 
efficiency).  The control shall monitor supply water temperature, return water 
temperature and shall communicate between boilers via RS-485 wiring. 

  
G. Boiler Flue Venting 

 
1. The Boiler shall be UL certified as an indirect or direct vent boiler. Venting shall 

be accomplished with a stainless steel, double-wall, vent piping installed in 
accordance with applicable national and local. Refer to vent manufacturer’s 
specifications for applicability. 
 

2. For direct venting, the boiler shall have the combustion air intake supply ducted 
with   PVC pipe from the outside.  Vibration isolation components are not 
required. 

 
H. Warranty Data 
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1. The pressure vessel shall be guaranteed against thermal shock for 20 years 

when utilized in a closed loop hydronic heating system with a temperature 
differential of 120 °F or less.  The boiler pressure vessel shall be guaranteed 
accordingly without a minimum flow rate or return water temperature 
requirement.  The boiler shall not require the use of flow switches or other 
devices to ensure minimum flow.  

 
2. The pressure vessel, tubes and tube sheets (heat exchanger) shall be 

guaranteed against flue gas corrosion and materials/workmanship for a period of 
10 years. The condensate collection box shall be guaranteed for 20 years.  The 
burner cylinder shall be warranted for a period of 5 years. 

 
3. All parts not covered by the above warranties shall carry a 1 year warranty from 

startup, or 18 months from shipment, whichever occurs first.  This shall include 
all electrical components and burner components. 

 
I. Condensate Neutralization Kit 

 
1. Boiler manufacturer shall provide a neutralization kit which shall consist of the 

following: 
 

a. Replaceable acid neutralization filter cartridge designed for six (6) 
months of use.  The filter housing outlet shall be piped to drain. 

b. Condensate removal pump.  The condensate pump shall be capable of 
handling 70 GPM at 5 ft/hd.  The pump discharge shall be piped to filter 
inlet. 

 

 
2.4 BREECHING AND CHIMNEY (DOUBLE WALL AL29-4C) 

 
A. Furnish and install, where indicated on plans, non-positive and positive pressure vent 

systems for condensing and non-condensing applications. 
 

B. Standards: 
1. Where applicable, products furnished under this section shall conform to the 

requirements of NFPA 54 and NFPA 211, and shall comply with UL 1738, 
Standard for Venting Systems for Category II, III, and IV Gas-Burning 
Appliances, and all other applicable standards. 

2. All flue-gas carrying components of the vent system shall be obtained through 
one source. 

3. Vent shall be warranted by the manufacturer against defects in material and 
workmanship for a period of one (1) year from the date of original installation.  
Any portion of the vent repaired or replaced under warranty shall be warranted 
for the remainder of the original warranty period. 

 
C. Special Gas Vent: 

1. Vent shall be factory-built special gas type, double wall, engineered and 
designed for use on Category I, II, III, and IV appliances, or as specified by the 
equipment manufacturer. 

2. Maximum continuous flue gas temperature not to exceed 550 degrees 
Fahrenheit (288 degrees Celsius). 

3. Vent shall be constructed with an inner conduit constructed of AL29-4C® or 29-4 
(S44735) superferritic stainless steel with a minimum thickness of .015” for 
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diameters 3”-8”, .020” for diameters 10”-16”, .025” for diameters 18”-24”, and 
.035” for 26” and greater. 

4. Vent shall be listed for an internal static pressure of 15” w.g. and tested to 37” 
w.g.   

5. All inner wall conduit components shall be manufactured from AL29-4C® or 29-4 
(S44735).  The closure system shall be a mechanical locking strap closure 
system that is integral to the system. 

6. Joints to be sealed with factory supplied sealant.  Joints shall be designed to 
minimize collection of condensate in both horizontal and vertical runs.  Joints 
shall not use screws or other lesser alloy fasteners that penetrate the inner 
conduit. 

7. The outer wall casing shall be constructed of 430 stainless steel that shall not 
require additional surface preparation, such as painting, in order to withstand the 
outdoors or high humidity environments. 

8. Inner conduit and outer wall casing shall be constructed with a one-inch air 
space between them and in such a fashion that prevents cross-alloy 
contamination.  

9. Tees and elbows shall provide a pressure drop less than 15 feet equivalent 
horizontal vent. 

10. Fittings that increase or decrease vent diameter shall be asymmetric in 
construction with a flat wall that maintains a straight line with adjoining parts in 
order to facilitate the unobstructed flow of all condensate.  

11. All parts shall be compatible with other single wall and double wall products of 
the same manufacturer. 

12. System is to be sized in accordance with the appliance manufacturer’s 
specifications, NFPA 54-National Fuel Gas Code (ANSI Z223.1), ASHRAE 
recommendations, and other applicable codes. 

13. System shall be design with parts that will allow for clearance to combustibles of 
1” for diameters 6”-24” unenclosed in the horizontal and enclosed in the vertical; 
and for clearance to combustible of 2” for diameters 26”-32” unenclosed in the 
horizontal and enclosed in the vertical.  

14. Manufacturer shall provide, if needed, any custom made part to aid in a quick 
and effective installation.  Custom parts will meet all criteria 3.1.A through 3.1.N. 

 
D. Sealant: 

1. General Electric RTV106 High Temperature Sealant shall be used to seal all 
joints on systems where the maximum flue gas temperature will not exceed 
550°F. 

2. In lieu of high temperature sealant, a factory installed 550°F compatible gasket 
shall be used to seal the joints.   

 
E. Illustrated installation manuals shall be supplied to the installer and shall be available for 

downloading from the manufacturer’s website. 
 

F. All components shall be installed in strict compliance with the manufacturer’s instructions 
and all pertinent local, regional, national, and international building and mechanical codes 
and regulations. 

 
G. Vent shall be Saf-T Vent® CI Plus as manufactured by Heat-fab, Inc. or approved equal." 

2.5 CABINET UNIT HEATERS 
 

A. Cabinet unit heaters shall be of the size, type and capacity indicated on drawings.  
Equipment shall be as manufactured by Vulcan, Sterling, Rosemex or Rittling. 
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B. Cabinet unit heaters shall consist of a heating element with centrifugal fans driven by an 
electrical motor, filter, and where semi or fully recessed, they shall be flanged on four 
sides.  They shall be capable of delivering the indicated heat emission with entering air at 
60 degrees F.  Each unit shall be provided with manual on-off switch and two-speed 
selector switch. 

 

C. All cabinet parts shall be factory finished.  Color to be determined by Architect. 

2.6 CHEMICAL TREATMENT 
 

A. Provide where shown on drawings and as specified herein the equipment necessary for 
chemical treatment and service as provided by New England Systems and Supply, Inc., 
Nutmeg, Metropolitan Refinery Company, Inc., Barclay Chemical Company, Inc., Betz 
Company or Water Services Laboratories, Inc., or approved equal. 

 
B. The contract agreement satisfactory in form and substance to the Owner – executed 

between this Contractor and the chemical treatment company to furnish supervisory 
service to assure the use of proper chemical treatment to and for systems, installed under 
this contract, hot water, chilled water and condenser water, for a period of one (1) year 
from date of initial treatment thereof.  The Contract:  Assigned by this Contractor to the 
Owner on the date that the building is accepted by the Owner, so that chemical treatment 
will continue uninterrupted during the one year life of the contract.  If the building is not 
accepted by the Owner prior to the expiration of the one year contract, arrangements 
shall be made by this Contractor to extend this contract until the building is accepted by 
the Owner. 

 
C. Chemical treatment company shall perform the following through its agents: 

1. Supervise initial cleaning of systems and equipment. 
2. Supervise initial introduction of chemical treatment. 
3. Furnish service calls by its agents at a frequency of not less than one (1) per 

thirty (30) days thereafter, during the one (1) year life of the contract. 
4. Furnish all required chemicals for proper treatment of all systems hereinafter 

described, together with all necessary testing equipment and reagents for field 
analysis of the water during the aforementioned one year contract. 

5. The chemical treatment company shall assume responsibility for field testing and 
control and regular addition of chemical treatment in whatever amounts are 
necessary on each of the systems hereinafter described, as provided by the 
chemical treatment company until the date of acceptance of the building by the 
Owner. 

6. Some water circulating pumps shall have mechanical seals as specified in this 
section.  It shall be the responsibility of the chemical treatment company to 
coordinate with the pump manufacturer and adjust the formulation of the water 
treatment chemicals to be assured that the normal life of the mechanical seals is 
not affected. 

7. The chemical treatment supplier shall provide chemicals which are non-
pollutants and meet Federal Water Quality criteria. 

8. The chemical treatment company shall establish, document and submit to the 
Architect volumes of each system or sub-system for which treatment is provided. 

9. The chemical treatment company shall provide start-up and training support to 
the owner.  Training shall be coordinated with the Commissioning Agent.  Refer 
to specification section 019113 for additional requirements. 

 
D. Hot Water Systems:  Provide for each system one liquid chemical bypass type feeder of 

approximately 5 gallon capacity, complete with valves and fittings which shall be 
connected across each hot water heating system pump set. 
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E. Chilled Water System:  Provide liquid chemical bypass type feeder of approximately 5 
gallon capacity, complete with valves and fittings connected across the chilled water 
pump sets. 

 
F. Chemical cleaning solutions used shall not be harmful to materials of construction.  After 

systems have been drained, flushed and refilled, a chemical test shall be made by the 
chemical treatment company to determine that cleaning solution remaining in system 
does not impart alkalinity to water in excess of 300 ppm.  A written report to this affect 
shall be submitted to the Architect. 

 
G. Initial Cleaning of Chilled Water, Hot Water Piping System:  Cutting oil, excess pipe joint 

compound, finely divided solids and other similar foreign materials shall be removed from 
all circulating water and steam piping systems before they are placed in operation.  The 
cleaning materials used shall be supplied and applied by the chemical treatment 
company and all circulation, draining, flushing and refilling work shall be done by this 
Contractor, as directed by the chemical treatment company. 

 
H. Refer to Piping Systems Flushing and Cleaning for additional requirements. 

2.7 CHILLER (AIR COOLED) 
 

A. The contractor shall furnish and install air-cooled water chillers as shown as scheduled 
on the contract documents.  The chillers shall be installed in accordance with this 
specification and perform at the specified conditions as scheduled. 

 
B. The contractor shall furnish and install air-cooled rotary liquid chiller of size and capacity 

scheduled. Unit shall be installed in strict accordance with this specification. All units shall 
be furnished complete with helical rotary compressors, shell and tube evaporator, air-
cooled condenser, electronic expansion valves and microprocessor control panel. Total 
unit shall be UL certified and include the UL label. The unit shall be designed for outdoor 
application. The unit shall be rated in accordance with AHRI Standard 550/590-2003. 

 
C. Air cooled water chiller(s) shall be manufactured by Trane, Dakkin, Carrier or McQuay. 

 
D. Compressors 

1. Construct chiller using semi-hermetic helical rotary screw compressors with 
independent circuits.  

2. Statically and dynamically balance rotating parts. 
3. Provide oil lubrication system with oil charging valve and oil filter to ensure 

adequate lubrication during starting, stopping, and normal operation. 
4. Provide compressor with automatic capacity reduction equipment consisting of 

capacity control slide valve.  Compressor must start unloaded for soft start on 
motors. 

5. Provide constant speed 3600 rpm for 60Hz (or 3000 rpm for 50Hz) compressor 
motor, suction gas cooled with robust construction and system design protection, 
designed for across-the-line or wye-delta starting. Furnish with starter. 

6. Provide compressor heater to evaporate refrigerant returning to compressor 
during shut down.  Energize heater when compressor is not operating. 

7. Provide sound absorbing panels to attenuate compressor noise. 
 
E. Evaporator 

1. The evaporator shall be designed, tested, and stamped in accordance with 
ASME code for a refrigerant side working pressure of 200 psig. Waterside 
working pressure shall be 150 psig. 

2. Insulate the evaporator and water boxes with a minimum of 3/4 inch (K=0.26) 
insulation.  If field installed the additional money to cover this in the field should 
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be included in the bid. 
3. Evaporator heat tape shall be factory installed and shall protect unit down to -20 

F. Contractor shall wire separate power to energize heat tape and protect cooler 
while chiller is disconnected from the main power. 

4. Provide shell and tube type evaporator, seamless or welded steel construction 
with cast iron or fabricated steel heads, seamless internally and externally finned 
copper tubes, roller expanded into tube sheets. 

5. Provide ability to remove evaporator tubes from either end of the heat 
exchanger. 

6. Provide water drain connection, vent and fittings for factory installed leaving 
water temperature control and low temperature cutout sensors. 

7. Water connections shall be grooved pipe.  Evaporator shall have only one 
entering and one leaving connection.  If manufacturer provides 2 separate 
evaporators, contractor shall provide manifold and pressure gauges to ensure 
equal flow is provided to each evaporator. 

8. Proof of flow shall be provided by the equipment manufacturer, mechanically 
installed and electrically wired, at the factory of origin. 

 
F. Condensers and Fans 

1. Provide vertical discharge direct driven propeller type condenser fans with fan 
guard on discharge.  Entire fan assembly shall be statically and dynamically 
balanced and fan assembly shall be either painted or zinc coated steel.  Fan 
guard shall be either PVC, chrome, or zinc coated. 

2. Provide TEAO (Totally Enclosed Air Over) fan motors with permanently 
lubricated ball bearings. 

3. Construct condenser coils of aluminum fins mechanically bonded to seamless 
copper tubing.  Provide sub-cooling circuits.  Air test under water to 506 psig. 

4. Provide coil protection for shipping.  Entire condenser coil shall be covered with 
heavy plastic to prevent inadvertent damage to coil during shipment or rigging. 

 
G. Enclosures/Starters 

1. House components in a galvanized steel frame and mounted on welded 
structural steel base.  Hot-dip galvanized steel frame coating shall be 
Underwriters Laboratories Inc. (UL) recognized as G90-U, UL guide number 
DTHW2. 

2. Unit panels and control panels shall be finished with a baked on powder paint.  
Control panel doors shall have door stays. Paint system shall meet the 
requirements for outdoor equipment of Federal Government Agencies. 

3. Mount starters and Terminal Blocks in weatherproof panel provided with full 
opening access doors. Factory mounted and wired disconnect should be a 
lockable, through-the-door type with an operating handle and clearly visible from 
outside of unit indicating if power is on or off. 

4. Casings fabricated from steel that do not have a Zinc coating conforming to 
ASTM A 123 or ASTM A525 shall be treated for the prevention of corrosion with 
a factory coating or paint system. The coating or paint system shall withstand 
500 hours in a salt-spray fog test in accordance with ASTM B 117. Each 
specimen shall have a standard scribe mark as defined in ASTM D 1654. Upon 
completion of exposure, the coating or paint system shall be evaluated and rated 
in accordance with procedures A and B of ASTM D 1654. The rating of failure at 
the scribe mark shall be not less than six (average creepage not greater than 1/8 
inch). The rating of the unscribed area shall not be less than ten (no failure). 
Thickness of coating or paint system on the actual equipment shall be identical 
to that on the test specimens with respect to materials, conditions of application, 
and dry-film thickness. 
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  5. For each compressor provide a wye-delta starter. Delta-Delta and Solid State 
Starters shall be unacceptable because they accomplish a smaller reduction in 
inrush than Y-delta. 

 
H. Refrigerant Circuit 

1. All units shall have 2 refrigeration circuits to provide redundancy, each with one 
or two (manifolded) compressors on each circuit.  Single refrigerant circuit 
chillers are not acceptable. 

2. Provide for each refrigerant circuit: 
a. Liquid line shutoff valve. 
b. Suction Service Valve 
c. Filter (replaceable core type). 
d. Liquid line sight glass. 
e. Electronic or thermal expansion valve sized for maximum operating 

pressure. 
f. Charging valve. 
g. Discharge and oil line check valves. 
h. High side pressure relief valve. 
i. Full operating charge of HFC-134a and oil for packaged units only. Units 

with remote evaporator option selected will ship with an oil charge and a 
nitrogen holding charge. 

3. Capacity Modulation:  Provide capacity modulation that includes linear unloading 
to maintain close leaving water temperature control. Unit shall be capable of 
operation down to 20%. 

 
I. Controls 

1. Chilled water temperature control shall be microprocessor-based, proportional 
and integral controller to show water and refrigerant temperature, refrigerant 
pressure, and diagnostics.  This microprocessor-based controller is to be 
supplied with each chiller by the chiller manufacturer. Controls shall include the 
following readouts and diagnostics: 
a. Phase reversal/unbalance/single phasing and over/under voltage 

protection. 
b. Low chilled water temperature protection. 
c. High and low refrigerant pressure protection. 
d. Load limit thermostat to limit compressor loading on high return water 

temperature. 
e. Condenser fan sequencing to automatically cycle fans in response to 

load, expansion valve pressure, condenser pressure, and differential 
pressure to optimize unit efficiency. 

f. Display diagnostics. 
g. Oil pressure control based off of maintaining system differential 

pressure. 
h. Compressors:  Status (on/off), %RLA, anti-short cycle timer, and 

automatic compressor lead-lag. 
2. On chiller, mount weatherproof control panel, containing starters, power and 

control wiring, factory wired with terminal block power connection.  Provide 
primary and secondary fused control power transformer and a single 115 volt 60 
Hz single phase connection for evaporator freeze protection heaters. 
a. The unit controller shall utilize a microprocessor that will automatically 

take action to prevent unit shut down due to abnormal operating 
conditions associated with:  evaporator refrigerant temperature, high 
condensing pressure and motor current overload.  

3. In the above case, the chiller will continue to run in an unloaded state, and will 
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continue to produce some chilled water in an attempt to meet the cooling load.  
However, if the chiller reaches the trip-out limits, the chiller controls will take the 
chiller off line for protection, and a manual reset will be required.  Once the 
"near-trip" condition is corrected, the chiller will return to normal operation and 
can then produce full load cooling. 

4. Provide the following safety controls with indicating lights or diagnostic readouts. 
a. Low chilled water temperature protection. 
b. High refrigerant pressure. 
c. Low oil flow protection. 
d. Loss of chilled water flow. 
e. Contact for remote emergency shutdown. 
f. Motor current overload. 
g. Phase reversal/unbalance/single phasing. 
h. Over/under voltage. 
i. Failure of water temperature sensor used by controller. 
j. Compressor status (on or off). 

5. Provide the following operating controls: 
a. Eight (8) or more step leaving chilled water temperature controller which 

cycles compressors and activates cylinder unloaders or slide valve 
based on PI algorithms. If manufacturer is unable to provide at least 8 
steps of unloading, providing hot gas bypass shall be required. 

b. Five minute solid state anti-recycle timer to prevent compressor from 
short cycling. Compressor minimum stop-to-start time limit shall be 2 
minutes.  If a greater than 5 minute start-to-start, or greater than 2 
minute stop-to-start timer is included, hot gas bypass shall be provided 
to insure accurate chilled water temperature control in light load 
applications. 

c. Chilled water pump output relay that closes when the chiller is given a 
signal to start. 

d. Load limit thermostat to limit compressor loading on high return water 
temperature to prevent nuisance trip outs. 

e. High ambient unloader pressure controller that unloads compressors to 
keep head pressure under control and help prevent high pressure 
nuisance trip outs on days when outside ambient is above design. 

f. Compressor current sensing unloader unit that unloads compressors to 
help prevent current overload nuisance trip outs. 

g. Auto lead-lag functions that constantly even out run hours and 
compressor starts automatically. If contractor cannot provide this 
function then cycle counter and hour meter shall be provided for each 
compressor so owner can be instructed by the contractor on how to 
manually change lead-lag on compressors and even out compressor 
starts and running hours. 

h. Low ambient lockout control with adjustable set point. 
i. Condenser fan sequencing which automatically cycles fans in response 

to ambient, condensing pressure and expansion valve pressure 
differential thereby optimizing unit efficiency. 

6. Provide user interface on the front of the panel.  If display is on the inside of the 
panel, then a control display access door shall be provided to allow access to the 
display without removal of panels.  Provide user interface with a minimum of the 
following features: 
a. Leaving chilled water set point adjustment from LCD input 
b. Entering and leaving chilled water temperature output 
c. Percent RLA output for each compressor 
d. Pressure output of condenser for circuits one and two 
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e. Pressure output of evaporator for circuits one and two 
f. Ambient temperature output 
g. Voltage output 
h. Current limit set point adjustment from LCD input. 
i. Remote leaving water temperature set point. 
j. Alarm indicating light and relay. 

7. Provide factory installed contact closure input for initiation of ice building. Ice 
building termination shall be based on an adjustable entering water temperature 
set point. All compressors shall run at full load during ice building. 

8. The chiller control system shall be capable of communicating with the building 
management system via BACnet MS/TP RS-485 or BACnet IP via ethernet. 

9. Any and all communication interface cards required shall be furnished by the 
chiller manufacturer. 

10. The chiller control panel shall provide leaving chilled water temperature reset 
based upon return water temperature. 

11. The chiller control panel shall provide an alarm relay output that shall energize 
whenever a fault requiring manual reset is detected by the panel. 

12. The chiller control panel shall provide input for leaving chilled water temperature 
set point based upon a 2-10VDC or 4-20mA signal from a building automation 
system. 

13. The chiller control panel shall provide input for chiller current limit set point based 
upon a 2-10VDC or 4-20mA signal from a building automation system. 

 
J. Regulatory Requirements 

1. Conform to ANSI/AHRI 550/590-2003 Standard for testing and certified rating of 
Water Chilling Packages using the Vapor Compression Cycle. 

2. Conform to ANSI/UL 1995 code for construction of water chillers.  In the event 
the unit is not UL approved, the manufacturer shall, at manufacturer expense, 
provide for a field inspection by an UL representative to verify conformance to UL 
standards.  If necessary, contractor shall perform modifications to the unit to 
comply with UL, as directed by the UL representative. 

3. Conform to ANSI/ASME SEC 8 Boiler and Pressure Vessel Code for 
construction and testing of water chillers. 

4. Conform to ANSI/ASHRAE 15 code for construction and operation of water 
chillers. 

5. Chiller must be built in an ISO 9001 classified facility. 
 
K. Verification of Capacity and Efficiency 

1. The chiller (one of each size) shall be factory performance tested under full load 
conditions in an ambient controlled, AHRI 550/590-2003 approved test facility.  
The manufacturer shall supply a certified test report to confirm performance as 
specified.  The performance test shall be conducted in accordance with AHRI 
Standard 550/590-2003 procedures and tolerances. 
a. The performance test shall be run with clean tubes in accordance with 

AHRI 550/590-2003 to include the following: 
b.  Downward temperature adjustment shall be made to the design leaving 

evaporator water temperature to adjust from the design fouling to the 
clean tube condition. 

c. The factory test instrumentation shall be per AHRI 550/590-2003, and 
the calibration of all instrumentation shall be traceable to the National 
Institute of Technology. 

d. The owner or his representative shall be notified 14 days in advance to 
witness the factory performance test. If the owner or his representative 
desires to witness the performance test, all travel expenses will be the 
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owner's responsibility. 
e. A certified test report of all data shall be submitted to the Contracting 

Officer prior to completion of the project. The factory certified test report 
shall be signed by an officer of the manufacturer's company.  Preprinted 
certification will not be acceptable; certification shall be in the original. 

 
             L. Manufacturer's Field Services 

1. OEM Startup shall be performed by factory trained and authorized servicing 
technicians confirming equipment has been correctly installed and passes 
specification checklist prior to equipment becoming operational and covered 
under OEM warranty. 

2. The manufacturer shall furnish complete submittal wiring diagrams of the 
package unit as applicable for field maintenance and service. 

 
M. Warranty 

1. Provide a full parts warranty for one year from start-up or 18 months from 
shipment, whichever occurs first. 

2. A 5-year motor/transmission/compressor warranty shall be provided. 

2.8 CONVECTORS 
 
A. Furnish and install where shown on the drawings, convectors with inlet grilles and access 

doors of sizes, capacities and type indicated on the schedule.  All convectors shall be 
complete with air vent chamber and key operated air cocks.  Heating elements shall 
consist of seamless copper tubes, non-ferrous fins, cast iron headers and galvanized 
steel sideplates and tube supports.  Each convector shall have installed in return line an 
approved balancing fitting with adjusting screw.  All recessed convector casings on 
outside walls shall be entirely covered within recess with at least 1/2 inch insulation sheet 
securely secured to the casing.  All exposed screw heads shall be tamperproof, Phillips, 
Allen or approved equal.  All recessed and semi-recessed convector front panels shall be 
14 gauge enameled steel and be flanged on four sides.  The convectors shall be as 
manufactured by Vulcan, Sterling, Rosemex or Rittling. 

 
B. Convectors shall be factory finished.  Color to be determined by Architect. 

2.9 DUCTLESS SPLIT FANCOIL SYSTEM 
 

A. Provide a complete split system type ductless fancoil air conditioning system consisting of 
compact mounted packaged evaporator sections with matching air cooled outdoor 
condensing unit.  The units shall be listed by the Electrical Testing Laboratories (ETL) 
and bear the ETL label.  All wiring to be in accordance with the National Electrical Code 
(NEC).  The units shall be rated in accordance with ARI Standard 210 and bear the ARI 
label.  A full charge of R-410a for 25 feet of refrigerant tubing shall be provided in the 
condensing unit.  System SEER shall meet or exceed 1992 Federal Standards. 
1. The system components shall be provided by a single manufacturer to provide 

for an integrated, 100% compatible installation.  System shall be as 
manufactured by Mitsubishi Company, Sanyo Company or Trane. 

 

B. The units shall have a manufacturer’s warranty for a period of one (1) year from date of 
installation.  The compressor shall have a warranty of six (6) years from date of 
installation.  If, during this period, any part should fail to function properly due to defects 
in workmanship or material, it shall be replaced or repaired at the site of installation. 

 
C. The indoor unit shall provide a total minimum cooling capacity as scheduled on the 

drawings. The units shall have a SEER rating as indicated on the equipment schedule at 
ARI Standard conditions.  The system net minimum total cooling capacity shall be rated 
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at 67 degrees FDB indoor and 95 degrees FDB air entering the outdoor coil. 
 

D. The indoor unit shall be completely factory assembled and wired.  The casing shall be of 
galvanized sheet steel, phosphatized, bonderized and finished in a baked enamel white 
finish. 
1. The evaporator fan shall be a high performance forward curve line flow fan direct 

driven by a single motor.  The fan shall be statically and dynamically balanced 
and shall run on permanently lubricated bearings. 

2. An adjustable change vane shall be provided with the ability to direct the air flow 
from horizontal to vertical.  An adjustable guide vane shall be provided to 
manually change the air direction from left to right. 

3. The evaporator coil shall be of nonferrous construction with smooth plate fins 
bonded to copper tubing.  The tubing shall have inner grooves for high efficiency 
heat exchange.  All tube joints shall be brazed with phoscopper or silver alloy.  
The coils shall be pressure tested to 450 psig at the factory. 

4. An insulated condensate pan with drain shall be provided under the coil. 
 
E. The control system shall consist of multiple microprocessor sections.  One 

microprocessor shall be factory wired and located within each indoor unit.  It shall have 
the capability of sensing room temperature and indoor coil temperature; receive and 
process commands from the remote controller; and control the outdoor unit.  The 
Contractor shall be responsible for required interlock wiring. 
1. The microprocessor within the wall mounted remote controller shall display 

setpoint; provide two (2) manually selected modes of cooling, normal and 
economy operation at 2 degrees above setpoint; night set back operation of 4 
degrees above setpoint; and manual or automatic fan speed control. 

2. The optimum temperature shall be memorized for immediate recall as the system 
default setpoint whenever the system is used again. 

3. The system shall be capable of automatic restart when power is restored after 
power interruption. 

4. Automatic fan speed control shall be based upon the temperature difference 
between setpoint and room temperature maintaining lowest speed possible. 

 
5. A remote control unit shall be wireless, using infrared, line of sight for control of 

system and shall include automatic ON/OFF timer; liquid crystal display, and 
temperature reset capability.  Furnish and install, in the field, on the wall, a 
remote control unit holder. 

 

F. The outdoor unit shall be completely factory assembled, piped and wired.  The casing 
shall be fabricated of galvanized steel, phosphatized, bonderized and finished with baked 
enamel.  The unit shall be furnished with direct drive, propeller type fans arranged for 
horizontal discharge. 
1. The motor shall have inherent protection, be of the permanently lubricated type 

and resiliently mounted for quiet operation. 
2. The fans shall be provided with a raised guard to prevent contact with moving 

parts. 
3. Multiple compressors shall be provided, one for each indoor evaporator fancoil 

unit.  The compressors shall be of the high performance rotary type with 
accumulator and internal thermal overloads.  The compressors shall be mounted 
so as to avoid the transmission of vibration. 

4. The refrigeration system shall have the capability to operate with maximum 
height difference of 25 feet and overall refrigerant tubing length of 160 linear feet 
between indoor and outdoor sections without the need for line size changes, 
traps, or additional oil.  Refrigerant flow from the condenser to be controlled by 
means of capillary tubes. 
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5. The condenser coil shall be non-ferrous construction with smooth plate fins 
bonded to copper tubing.  The coil shall be protected with an internal metal guard 
finish to match unit panels. 

 6. The unit shall be controlled by the microprocessor located in the matching indoor 
units. 

2.10 EXPANSION JOINTS 
 

A. Expansion joints shall be provided where indicated on the drawings.  Equipment shall be 
as manufactured by Advanced Thermal Systems, ADSCO Division of Yube Industries or 
approved equal. 
 

B. Expansion joints shall have internal and external guides, fabricated steel body with 150 
psig service ratings, single or double slide arrangement to suit the installation location.  
Bases shall be provided for mounting on framing or to other framing structure.  Joints 
shall have flanged pipe ends on all sizes, polished duplex chrome/nickel plated sleeve 
sections and entire unit shall be provided with external packing application connections 
for addition of lubricant under full line pressure.  Provide proper packing for both hot and 
cold lines, together with sufficient spare material and applicator for one year period. 
 

C. Provide guides for expansion joints on the movement side of each expansion joint.  Two 
guides shall be provided prior to each moveable section of expansion joint.  Guides shall 
be ADSCO Model H, for high temperature and Model H-1TB for low temperature lines.  
Guides shall be located as recommended by the expansion joint supplier for his 
equipment to minimize lateral misalignment. 

 
D. Provide fintube compensators where indicated on the drawings or every 50 feet on 

straight fintube runs.  Compensators shall be enclosed bellows type with internal guides. 

2.11 EXPANSION TANKS 
 

A. Expansion tanks shall be of the types, sizes and capacities indicated on the drawings.  
Equipment shall be as manufactured by Taco, Bell and Gossett or Thrush. 

 
B. Equipment shall be designed for 125 psig ASME working pressure and so labeled.  

Tanks shall be provided with gauge glass with tricocks and drain, tank drain, charging 
valve and mounting saddles or cradles. 

 
C. Bladder-type tanks shall be designed for 125 psig ASME working pressure and be so 

labeled.  Tanks shall be provided with tank drain, charging valve, replaceable bladder, lift 
ring and base support or cradle.  Acceptance capacity shall be the capacity scheduled 

2.12 FANS (CENTRIFUGAL) 
 

A. Centrifugal fans mounted in ceiling, wall or with inline duct configuration shall be of the 
sizes and capacities indicated on the drawings.  Fans shall be centrifugal type 
manufactured by Cook, Greenheck, Acme or Penn Ventilator Company. 

 
B. Fans shall be provided with damper and adapter kit for installing fan with an inline 

arrangement, where applicable a wall vent, or roof vent cap for installation on an 
insulated curb provided by the HVAC Contractor. 

 
C. Provide solid state controller to allow full range control of fan speed. 
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2.13 FANS (DESTRATIFICATION) 
 

A. Provide as shown on the plans, non-power overloading ceiling mounted destratification 
fan(s).  Fan(s) shall be of the specified size, arrangement and capacity.  Fan(s) having tip 
velocities greater or requiring horsepower greater than those identified as the Project 
Standard will not be acceptable. 

 
B. The fans shall bear the AMCA certified ratings seals for both air and sound performance. 

 Fan ratings shall be based upon tests performed in strict accordance with AMCA 
Standard 210-67 test code for air moving devices.  Each fan shall carry near the 
manufacturer’s nameplate, the seal authorized by AMCA indicating that ratings are 
certified.  Fans not bearing this seal will not be acceptable. 
 

C. Each fan shall have tagging identification engraved on the manufacturer’s nameplate. 
Units shall be manufactured by Leading Edge, Cook or Peerless. 
 

D. Propeller Criteria: 
1. Blades shall be constructed of die formed, aerodynamically contoured steel. 

Each blade shall have a high tensile steel bracket spot welded in a minimum 
three (3) point suspension formation, ground smooth following assembly.  
Bracket shall anchor its blade to the motor rotor assembly using a minimum of 
two (2) machine screws to support maintainability. 

2. Blades shall be finished in epoxy enamel finish over electro-statically applied 
epoxy powder primer.  Blade sets shall be weight matched to within two (2) 
grams tolerance and shall be statically and dynamically balanced following the 
coating and assembly processes. 

3. Fans to be installed less than ten feet (10’) above the floor shall have rolled edge 
blades a minimum of 3/16 inches in thickness in conformance with U.L. Standard 
507. 

 
E. Motor Criteria: 

1. Each fan motor shall be sized to drive its fan.  Whenever starting requirements 
exceed operating requirements, the motor shall be selected large enough to start 
the fan without overheating. 

2. No motor shall operate within the service factor range. 
3. Motor shall be of the heavy duty, fixed shaft-rotating housing type carefully 

matched to the fan load.  Motor shall be premium efficiency, 0.91 minimum 
power factor, poly-phase or single phase as identified on the drawings. 

4. Motor shall be suitable for use with solid state motor speed controllers.  Provide 
embedded automatic-reset type thermal overload protection.  Fans to be so 
labeled in accordance with U.L. Standard 507. 

5. Motor shaft shall be steel bar rod, cold-drawn, minimum 5/8 inches in diameter.  
Shaft shall incorporate the necessary holes to incorporate down-rod assembly 
mounting and secondary safety cable mounting simultaneously. 

 
F. Bearings: 

1. Bearings shall be of the self-aligning, heavy duty, permanently sealed and 
greased chrome steel ball type. 

2. The bearings shall be of sufficient size and quality to have AFBMA B50 rated 
lives in excess of 100,000 hours at maximum cataloged fan operating conditions. 

 
G. Motor rotor/housing assemblies shall be of formed steel construction, deep drawn to 

provide air space for motor heat dissipation.  Housing shall be finished in epoxy enamel 
finish over electro-statically applied epoxy powder primer. 
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H. Down-rod Assembly: 
1. Down-rod assembly shall consist of 3/4 inch nominal outer diameter steel pipe 

finished in epoxy enamel finish over electro-statically applied epoxy powder 
primer. 

2. Upper shackle shall secure directly to the down-rod, shall consist of nominal 1/8 
inch thick formed, plated steel, and shall be rubber bushed to provide a resilient 
floating suspension for the mounting hook. 

3. Lower yoke shall secure directly to the down-rod and shall consist of nominal 1/8 
inch thick formed, plated steel.  Yoke shall provide primary support directly to the 
motor shaft and shall provide space for the secondary support cabling. 

I. Fan accessories shall include: 
1. Factory installed secondary support assembly connected to motor shaft with 

minimum six (6) feet of 1/8 inch 7x7 galvanized cable.  Rated breaking strength 
shall be 920 lbs. minimum. 

2. Totally enclosing fan guard of twelve (minimum) spoke across bar construction: 
a. Radial Bars – 5 gauge. 
b. Circumferential Bars – 5 gauge on three (3) inch centers. 
c. Heavy duty 16 gauge mounting brackets shall secure the fan guard 

assembly directly to the fan down rod assembly.  Provide a secondary 
support assembly connected to fan guard mounting brackets with 
minimum six (6) feet of 3/32 inch 7x7 galvanized cable.  Rated breaking 
strength shall be 920 lbs. minimum. 

3. U.L. listed solid state motor speed controller shall incorporate infinite speed 
control with positive “Off” position.  Controller shall incorporate 8 ampere rated 
(minimum triacs and solid copper wire toroidal choke-type RFI suppression 
circuitry. 

2.14 FANS (ROOF Upblast) 
 

A. Upblast centrifugal roof exhaust fans shall be of the centrifugal belt-driven or direct-drive 
type as indicated on drawings.  Fans shall be of capacities and characteristics as 
scheduled on drawings and specified herein.  Fans shall be as manufactured by 
Greenheck, Cook or Penn Ventilator Company. 

 
B. General Description: 

1. Discharge air up and away from the mounting surface. 
2. Upblast fan shall be for roof mounted applications. 
3. Performance capabilities up to 30,000 cubic feet per minute (cfm) and static 

pressure to 5 inches of water gauge. 
4. Fans are available in fourteen sizes with nominal wheel diameters ranging from 9 

inches through 48 inches (098 - 480 unit sizes). 
5. Maximum continuous operating temperature is 400 Fahrenheit (204.4 Celsius). 
6. Each fan shall bear a permanently affixed manufacture's engraved metal 

nameplate containing the model number and individual serial number. 
 

C. Wheel: 
 
1. Material type: aluminum 
2. Non-overloading, backward inclined centrifugal  
3. Statically and dynamically balanced in accordance to AMCA Standard 204-05 
4. The wheel cone and fan inlet will be matched and shall have precise running 

tolerances for maximum performance and operating efficiency 
 

D. Motors: 
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1. Motor enclosures: Open driproof 
2. Motors are heavy duty ball bearing type to match with the fan load and furnished 

at the specific voltage and phase. 
3. Mounted on vibration isolators, out of the airstream 
4. For motor cooling there shall be fresh air drawn into the motor compartment 

through an area free of discharge contaminants. 
5. Accessible for maintenance 

 
E. Shafts and Bearings: 

 
1. Fan shaft shall be ground and polished solid steel with an anti corrosive coating 
2. Permanently sealed bearings or pillow block ball bearings  
3. Bearing shall be selected for a minimum L10 life in excess of 100,000 hours 

(equivalent to L50 average life of 500,000 hours), at maximum cataloged 
operating speed 

4. Bearings are 100 percent factory tested 
5. Fan Shaft first critical speed is at least 25 percent over maximum operating 

speed 
 

F. Housing: 
 
1. Constructed of heavy gauge aluminum includes exterior housing, curb cap, 

windband, and motor compartment housing.  Galvanized material is not 
acceptable. 

2. Housing shall have a rigid internal support structure. 
3. Windband to be one piece uniquely spun aluminum construction and maintain 

original material thickness throughout the housing. 
4. Windband to include an integral rolled bead for strength. 
5. Curb cap base to be fully welded to windband to ensure a leak proof 

construction. Tack welding, bolting, and caulking are not acceptable. 
6. Curb cap to have integral deep spun inlet venturi and pre-punched mounting 

holes to ensure correct attachment to curb. 
7. Drive frame assemblies shall be constructed of heavy gauge steel and mounted 

on vibration isolators. 
8. Breather tube shall be 10 square inches in size for fresh air motor cooling, and 

designed to allow wiring to be run through it. 
 

G. Vibration Isolation: 
 
1. Double studded or pedestal style true isolators 
2. No metal to metal contact 
3. Sized to match the weight of each fan 

 
H. Disconnect Switches: 

 
1. NEMA rated: 1  
2. Positive electrical shut-off 
3. Wired from fan motor to junction box installed within motor compartment 

 
I. Drive Assembly 

 
1. Belts, pulleys, and keys oversized for a minimum of 150 percent of driven 

horsepower 
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2. Belts: Static free and oil resistant 
3. Fully machined cast iron type, keyed and securely attached to the wheel and 

motor shafts 
4. The motor pulley shall be adjustable for final system balancing 
5. Readily accessible for maintenance 

 
J. Drain Trough: 

 
1. Allows for one-point drainage of water, grease, and other residues 

 
K. Options/Accessories: 

 
1. Auto Belt Tensioner: 

a. Automatic tensioning device that adjusts for the correct belt tension, only 
for single drives. 

2. Birdscreen: 
a. Material Type: Aluminum 
b. Protects fan discharge 

3. Clean Out Port:  
a. Removable grease repellent compression rubber plug allows access for 

cleaning wheel through windband. 
4. Curb Extension: 

a. Type: VCE 
b. Material Type: Galvanized 
c. Coating: None 

5. Curb Seal: 
a. Rubber seal between the fan and the roof curb 

6. Drain Connection: 
a. Constructed of aluminum  
b. Allows singe-point drainage of grease, water, or other residues 

7. Finishes:  
a. Types: None 

8. Grease Trap: 
a. Constructed of aluminum 
b. Includes drain connection 
c. Collects grease residue 
d. Optional with grease absorbent sock 

9. Hinge Kit: 
a. Aluminum hinges 
b. Allows the fan to tilt away for access to wheel and ductwork for 

inspection and cleaning. 
10. Hinge Base: 

a. Aluminum hinges 
b. Hinges and restraint cables are mounted to a base (sleeve) 
c. Allows the fan to tilt away for access to wheel and ductwork for 

inspection and cleaning. 
11. Heat Baffle: 

a. 1 inch thick insulation shield that prevents heat from radiating into the 
motor compartment. 

12. Roof Curbs: 
a. Types: GPFV 
b. Mounted onto roof with fan 
c. Material: Galvanized 
d. Insulation thickness:  1 inches 
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e. Coating Type: None  
13. Tie-Down Points: 

a. Four brackets located on windband secures fan in heavy wind 
applications 

14. Windband Extension: 
a. Constructed of aluminum with rolled beads 
b. Raises fan discharge an additional 36 inches 

2.15 FANS (ROOF non Upblast) 
 
 

A. Roof exhaust fans shall be of the centrifugal belt-driven or direct-drive type as indicated 
on drawings.  Fans shall be of capacities and characteristics as scheduled on drawings 
and specified herein.  Fans shall be as manufactured by Greenheck, Cook or Penn 
Ventilator Company. 

 
B. Construction of the fan housing shall be of heavy-gauge aluminum. 
 
C. All spun parts shall have a rolled bead for added rigidity and shall be specially spun so as 

to seal the pores of the aluminum providing greater resistance against oxidation and 
deterioration. 

 
D. The fan wheel shall be all-aluminum of the centrifugal blower type featuring backward-

inclined blades and a tapered inlet shroud.  Wheels shall be statically and dynamically 
balanced.  Inlet cone shall be aluminum and of the centrifugal blower type.  Motor and 
drives shall be enclosed in a weathertight compartment, separate from the exhaust air 
stream.  Air for cooling the motor shall be supplied to the motor compartment by way of 
an air passage from an area free of contaminated exhaust fumes.  Motors shall be of the 
duty, permanently lubricated, sealed ball-bearing type. Drives shall be sized for 165 
percent of motor horsepower capabilities and of the cast-iron type, keyed to the fan and 
motor shafts.  Variable pitch drives shall be standard.  Fan shall be of steel construction, 
turned, ground, and polished to precise tolerances in relationship to the hub and 
bearings.  Drive belts shall be of the oil-resistant, non-static, non-sparking type with life 
expectancy of 24,000 hours. 
 

E. Bearings shall be flanged and of the permanently lubricated, permanently sealed, ball-
bearing type capable of over 200,000 hours bearing life.  The entire drive assembly and 
wheel shall be removable as a complete unit, from the support structure without 
disassembling the external fan housing.  The complete drive assembly shall be mounted 
on rubber vibration isolation. 

 
F. Direct drive units shall be of identical construction as belt drive units, except for drives, 

belts, and fan shaft bearings. 
 

G. Fans shall be licensed to bear the AMCA ratings seal for air and sound performance. 
 
H. Fans shall be furnished with pre-fabricated 18 inch high roof curbs.  Roof curbs shall 

have 2 inch raised cant strip and wood nailer.  Curb shall be aluminum construction with 
all seams continuously welded the entire length.  Curbs shall meet the one “G” 
acceleration criteria.  Fans shall be furnished with automatic motor operated damper. 

 
 I. Provide solid state speed controller as a disconnect for direct drive fans, pre-wired and 

mounted.  Provide pre-wired and mounted disconnect switch on belt drive fans. 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

 
HEATING, VENTILATING AND AIR CONDITIONING 

23 00 00 - 32 
Construction Documents / 7.25.16 

2.16 FANCOIL UNITS 
 

A. Furnish and install fancoil units where shown on the drawings and to the sizes and 
capacities as indicated in the schedule.  Fancoil units shall be as manufactured by 
McQuay, American Air Filter, Carrier, or approved equal. 

 
B. Performance Data: 

1. Unit capacities shall be certified in accordance with ARI Standard 441-70. 
2. Units shall be sound tested and rated in accordance with ARI Standard 443-70. 
3. Unit shall comply with National Electrical Code and approved by Underwriter’s 

Laboratories. 
 
C. Basic unit includes chassis, coil, heavy-density faced-glass fiber insulation, air block-offs 

around coil, removable fan board/drain pan assembly, auxiliary drain pan, fan, fan 
housing, motor and filter.  Chassis shall be of galvanized steel of molded, high impact 
thermoplastic with solderless connection (7/8 inch OD copper tubes). Unit shall have one-
piece box construction pedestal base riveted to chassis. 

 
D. Coils:  5/8 inch OD seamless copper tubes mechanically bonded to configurated 

aluminum fins with continuous fin collars and sleeved coil end supports.  Maximum 
working pressure 300 psig, factory burst test 450 psi (air) and leak test 300 psi (air under 
water).  Maximum entering water shall be 275 degrees F.  Coils shall have female sweat 
connections to accept 5/8 inch OD copper tubing.  

 
E. Auxiliary Heating Coils (L):  7/16 inch OD copper tubes mechanically bonded to 

configurated aluminum fins with continuous fin collars and sleeved end supports.  
Maximum working pressure 200 psig.  Maximum entering water 220 degrees F.  Female 
sweat connections to accept 1/2 inch OD copper tubing. 

 
F. Drain Pans:  Vertical main drain pans shall be galvanized steel with molded, one-piece 

self-extinguishing polystyrene foam insulating liner. 
 
G. Fans:  Fan wheels centrifugal forward-curved, double width of molded, reinforced glass 

fiber material.  Fan wheels and housings corrosion resistant.  Fan housings of formed 
sheet steel. 

 
H. Motors:  High efficiency permanent split capacitor motors shall not exceed scheduled 

amperage, shall have integral thermal overload protection and start at 78 percent of rated 
voltage.  Motors shall operate satisfactorily at 90 percent of rated voltage on all speed 
settings and at 10 percent over voltage without undue magnetic noise.  Temperature rise 
by winding resistance method shall not exceed 60°C. (shaded pole) and 50°C (psc) on 
high speed and 65°C. (shaded pole) and 55°C. (psc) on reduced speeds. 
 
CFM AMPS AT HIGH SPEED 

 200 0.55 
 300 0.60 
 400 0.55 
 600 0.80 

 
All motors shall be factory run tested in assembled unit prior to shipping. 
 
Motor cords shall be quickly detachable at switch box by locking prolonged connector 
(optional on horizontal units). 
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I. Filters:  Concealed from site and removable from vertical models without displacing front 
panels.  Filters shall be throw-away type of woven glass fiber. 

 
J. Extended Motor Oilers:  Plastic tubes shall terminate beneath discharge grille of vertical 

cabinet models.  Tube openings shall be covered. 
 
K. Piping Package:  The piping package shall be arranged to pipe the two coils from the 

same end.  Piping package shall be complete with four stop valves and automatic air 
vents for each coil.  Piping package shall be completely factory mounted including two (2) 
three-way control valves of same manufacture as the automatic temperature control 
system. 

 
L. Controls:  Each unit shall have a factory-mounted and wired three-speed on/off switch. 

 

2.17 FILTERS 
  

 A. MERV 11 
  1. Air Filters shall be Model Pre Pleat 62RM11 panel filters, as manufactured  
   by Flanders Precisionaire or approved equal. 

2. Each filter shall consist of an electrostatically charged synthetic only media, with 
corrosion-resistant expanded metal backing and moisture resistant enclosing 
frame. The filter shall be 1”, 2” or 4” nominal depth. The grid shall be 100% 
bonded to the media on the air exiting side to eliminate media vibration and pull 
away. 

3. The grid shall be formed to provide a uniform V-wedge shaped pleat with the open 
area on the air exiting side for maximum utilization of the media and low airflow 
resistance. The filter shall be classified for flammability by Underwriters 
Laboratories, Standard 900 as Class 2. 

4. The filter shall have a Minimum Efficiency Reporting Value of 11 by ASHRAE 
Standard 52.2. 

 

B. MERV 13 
1. Air Filters shall be Model Dominator High Efficiency Rigid Cell Extended Surface 

Filter, as manufactured by Purolator or approved equal. 
2. Each filter shall consist of 100% synthetic media. The cell sides shall be high 

strength, high impact polystyrene plastic and the entire filter shall be completely 
incinerable. The filter shall be 4” nominal depth. 

3. The filter shall be classified by Underwriters Laboratories, Standard 900 as Class 
1. 

4. The filter shall have a Minimum Efficiency Reporting Value of 13 by ASHRAE 
Standard 52.2. 

2.18 FINTUBE RADIATION 
 

A. Fintube radiation shall be of the types, sizes and capacities indicated on the drawings.  
Fintube elements, brackets, hanging strips, floor angles and enclosure panels shall be as 
manufactured by Vulcan, Sterling, Rosemex or Rittling. 

 

B. Fintube radiation covers shall be as detailed on the drawings.  They shall run continuous 
wall to wall, except where otherwise indicated on the drawings.   

 

C. Fintube shall extend the full width at walls with square end caps at columns.  Enclosure 
covers shall have hinged access panels for valving. 

 

D. Fintube elements shall be steel tube, steel fins, 4¼ inch, 40 fins per linear foot, except 
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where noted otherwise. 
 

E. Wall mounted type enclosure mounted in front of glazing shall have full backplate. 
 

 F. Fintube enclosures shall be factory finished.  Color to be determined by Architect. 

2.19 FOUNDATIONS AND SUPPORTS 
 

A. All mechanical equipment and systems shall be substantially supported without distortion 
or excessive vibration.  The methods of support shall be as hereinafter described, except 
as otherwise noted on the drawings.  This Contractor shall locate all equipment bases 
and shall provide all anchor bolts and templates to the General Contractor who shall form 
and set all concrete work and shall set all anchor bolts.  Anchor bolts and nuts shall be 
galvanized. 
 

B. Concrete housekeeping pads shall follow equipment plan shape and be 6 inches in 
height.  Where equipment is set directly on housekeeping pads the space between 
equipment base and pad top shall be filled by the General Contractor with non-shrinking 
grout.  Where equipment shape or mounting is such as to require an air space between 
equipment bases and pad, the pad shall then be furnished with a smooth troweled 
surface.  All equipment shall be anchored to housekeeping pads or all intervening 
vibration isolator bases shall be anchored to the structure. 

 
C. Where steel frame floor supports are indicated to be provided, such framing shall be all-

welded type with two coats of red primer.  The framing system shall be substantial type 
with members sized to prevent equipment distortion or excessive vibration.  Framing shall 
be simple post and beam box type with diagonal bracing to prevent lateral movement.  
Beam members shall be positioned to align with equipment support points for proper 
bolting and posts shall be positioned to prevent excessive beam cantilevering.  Posts 
shall be provided with baseplate anchored to the structure. 

 
D. Where steel framing supports are indicated to be provided for roof mounted equipment 

(those without integral curbs for setting into roof structure) the same framing system as 
described above shall be used, except members shall be galvanized and bolted together. 
 Posts shall be positioned to align both framing and roof structural members with pitch 
pockets at roof penetrations. 

 

 E. Ground-mounted equipment shall be supported with framing system similar to roofing 
application described above except that posts shall be set on poured-in-place concrete 
piers with galvanized anchor bolts.  Concrete piers shall be provided by the General 
Contractor. 

2.20 GRAVITY VENTILATORS 
 

A. Gravity ventilators shall be roof mounted air intake louver houses as manufactured by 
Cook, Greenheck, or Penn Ventilator Company. 

 
B. Louver houses shall have heavy gauge extruded 6063-T5 aluminum blade of the storm 

blade style with corners metered and welded.  Roof and curb caps shall be formed of 
minimum 0.051 gauge aluminum unit base to be minimum 0.080 gauge.  The entire 
assembly braced by heavy mill gauge galvanized steel interior upright angles at the 
corners and along the sides.  Manufacturer’s catalog ratings shall be based upon tests 
conducted in an industry approved testing laboratory with air volumes and losses as 
shown. 

 

C. Per ANSI-A58.1 testing standards, each ventilator must be rated for 100 MPH wind load 
and 101.5 lbs. per square foot snow load. 
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D. Furnish 1/2” thick sprayed on plastic coating to eliminate condensation on underside of 
roof.  Intake ventilators to be 200% free area.  Relief vents to be 150% free area. 

 
E. All seams to be continuously welded.  Equip all ventilators with aluminum bird screen. 

1. Provide a roof curb of matching construction details, coordinated with the roof 
construction within which it is to be installed.  Curb shall be equipped with a two 
position, electrically driven damper at the integral utility shelf within the curb, for 
each gravity ventilator. 

 
F. Provide entire aluminum assemblies in three-coar, fluoropolymer color, to be selected by 

the Architect from manufacturer’s standard range of colors and gloss. 
1. Surfaces to be acid chromate-fluoride-phosphate pre-treated. 
2. Provide manufacturer’s standard three-coat, thermo-cured system composed of 

specially formulated inhibitive primer, fluorocarbon color coat and clear 
fluorocarbon topcoat, with both color coat and clear topcoat containing not less 
than 70 percent polyvinyl resin by weight; complying with AAMA 605.2. 

  3. Provide with five (5) year warrantee. 

2.21 HYDRONIC RADIANT FLOOR HEATING SYSTEMS 
 

 A. Scope 
1.  The work covered by this section includes materials required to supply, install 

and pressure test Engel Method cross-linked polyethylene (PEX-A) tubing 
manufactured by Uponor/Wirsbo Company as shown on drawings or as specified 
herein. The radiant floor heating system shall include, but not limited to, all 
piping, manifolds, valves, pumps, expansion tank, pressure relief valves, and 
controls to provide a complete and operational heating system. The applicable 
installation method(s) shall comply with published installation instructions from 
the tubing manufacturer. 

 
B. Quality Assurance 

1. The contractor shall submit to the Engineer in writing that the PEX tubing 
furnished under this specification conforms to the material and mechanical 
requirements specified herein. 

  
C. Shop Drawings 

1. Contractor shall submit complete shop drawings on all piping and accessories to 
the Engineer. 

 
D. Warranty 

1. PEX-A tubing shall carry a twenty-five (25) year (30 year for Factory Trained 
Installer) non-prorated limited warranty against failure due to defects in quality or 
workmanship. 

2. Manifolds and Fittings: 5 year non-prorated warranty against failure due to defect 
in material or workmanship, beginning at date of completion/installation when 
installed by factory-trained contractor. 

3. Controls and Electrical Components: 2 year non-prorated warranty against failure 
due to defect in material or workmanship, beginning at date of completion 
/installation when installed by a factory trained contractor  

4. Installer Qualification Requirements:  Has demonstrated experience on projects 
of similar size/complexity and provides documentation providing successful 
completion of radiant floor heating/snow melt system training by the PEX 
manufacturer at the appropriate manufacturing facility. Example: Wirsbo HCT or 
Advantage Member. 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

 
HEATING, VENTILATING AND AIR CONDITIONING 

23 00 00 - 36 
Construction Documents / 7.25.16 

5. Installer uses skilled workers holding a trade qualification license or equivalent. 
All apprentices work under the supervision of a licensed trade’s person.  

6. Installer has working knowledge of radiant floor heating/snow melt system;  1) 
Design, through approved manufactures design software (Example: Wirsbo ADS 
or USDS Design Software)  2) Control Strategies such as; Variable Speed 
Injection, Proportional Flow, On/Off, Idling etc., as well as the appropriate piping 
required. (Example, Primary/Secondary)  

  
E. General 

1. The PEX-A tubing shall be homogeneous throughout and essentially uniform in 
color, opacity, density and other properties. The inside and outside surfaces 
shall be matte or glossy in appearance. The tubing wall shall be free of cracks, 
holes, blisters, voids, foreign inclusions, or other defects that are apparent to 
the naked eye and that may affect the wall integrity.  Mild surface abrasions are 
acceptable. Gouges or notches in the tubing wall greater than 10% of the 
minimal wall thickness are not acceptable and are subject to rejection of that 
tubing loop (refer to ASTM F 876 for additional information). 

 
F. Tubing 

1. The Engel Method PEX (PEX-a) tubing is to be manufactured by 
Uponor/Wirsbo or equal in accordance with ASTM F 876. Tubing shall not be 
manufactured using Siliane method during the cross-linking process. The tubing 
shall have an integral oxygen diffusion barrier installed at time of manufacturing 
that does not exceed a diffusion rate of 0.1 grams per cubic meter per day. The 
tubing shall be issued a Standard Grade Hydrostatic Design Stresses and 
Pressure Rating in accordance with all three temperatures and pressures listed 
in Table 1 of ASTM F 876. Tubing shall be tested in accordance with PPI TR-3 
and listed in PPI TR-4. Tubing manufacturing process shall be certified by an 
ICBO approved independent third party testing laboratory and verification 
agency. Tubing shall comply with Canadian Standards Association (CSA) 
Standard CAN/CSA B 137.5. The PEX tubing shall be manufactured in 
America. 

 
G. Manifolds 

1. Manifolds shall be manufactured of 1 ¼ inch dezincification resistant brass 
material, pre-assembled and supplied by Uponor or the respective tubing 
manufacturer. Manifolds should be capable of individual flow control through 
loop zone valves or similar type of devices. Manifold must have manual flow 
balancing capability through each loop manufactured within the body of the 
manifold.  Isolation valves to the manifolds shall be installed to provide isolation 
of a manifold from the remaining hydronic system. Each manifold location shall 
have the ability to vent air manually from the system Thermometers, ball valves 
and strainer shall be installed ahead of  the supply and return manifolds at each 
manifold location. Manifold flow rates exceeding 20 GPM will require 1 ½ inch 
brass with previous mentioned capabilities.  

      
H. Fittings 

 1. Fittings to attach the PEX tubing to the manifold shall be supplied by Wirsbo or 
the tubing manufacturer. Fittings shall be (ProPex Style) classified as a 
manufactured fitting and consist of Pex Ring (marked to the perspective tube 
size) and applicable ProPex fitting. An air tight seal is required for pressure 
testing. Fittings shall be compatible with the manifold and PEX tubing. Fittings 
shall be certified to comply with the requirements of ASTM F877 and CAN/CSA 
B137.5. 
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I. Supply and Return piping to Manifolds - Above Ground 

 1. Supply and return distribution piping shall be properly sized for the given volume 
and velocities required at system design. Suitable distribution piping material can 
be either PEX or type L copper piping for all supply fluid temperatures. Fittings 
shall be compatible with piping material used. Fittings will be supplied to 
transition from distribution piping to system manifolds.  

 
J. Installation 

1. During the installation, all tubing shall be capped on each end to prevent foreign 
materials from entering the tubing. All tubing shall be checked for abrasions prior 
to installation. Tubing embedded in the floor shall be installed without joints or 
splices. The cold bending radius of the tubing shall be in accordance with 
paragraph X2.3.6 of ASTM F 877. The tubing shall be installed in such a manner 
as to effectively address the heat loss of the space. Tubing shall not be placed 
near heat sensitive materials. The manifold and all fittings shall be accessible for 
maintenance. After the system is filled with water or glycol, all air shall be vented 
from the system. After the system is allowed to stabilize at the operating 
temperature of the heating fluid, the system shall be vented again. PEX tubing 
shall be properly pressure tested, in accordance with the tubing manufacturer’s 
guidelines, prior to burial of the tubing in concrete. Tubing system shall maintain 
a pressure test, under a minimum pressure of 100 psi, for a period of twenty-four 
(24) hours prior to the concrete pour. Tubing system shall be kept under constant 
pressure during installation of concrete over the tubing. 

 
2. In areas where tubing must cross metal expansion joints that occur in the 

concrete, the tubing shall be installed below the metal expansion joints. Fibrous 
expansion joints may be penetrated depending on the tubing manufacturer’s and 
structural engineer’s recommendation. The tubing shall be fastened to the flat 
mesh or reinforcing bar in accordance with the tubing manufacturers design 
recommendations. Vertical compressive strength of the high density extruded 
board insulation to be determined by the structural engineer. Required insulation 
value (R value) to be determined by the radiant floor design. Tubing shall be 
pressured prior to and during the concrete pour to ensure system integrity. 

2.22 HOT WATER REHEAT COILS 
 

A. Hot water reheat coils shall be of the sizes and capacities indicated on the drawings. 
Coils shall be as manufactured by Heatcraft, McQuay, Trane or Carrier. 

 
B. Coils shall be ARI rated and suitable for 250 psig test pressures. 
 

 C. Coils shall be constructed with welded steel headers, staggered copper tubes with 
spirally wound mechanically bonded aluminum fins.  Coils shall be provided with 
mounting flanges for insertion into the ductwork.  Independently support all coils. 

2.23 INSULATION MATERIALS (GENERAL REQUIREMENTS) 
 

A. All insulation materials to be furnished for installation under this section shall be as 
manufactured by Owens-Corning, Certainteed, Knauf, or Schiller Company. 

 
B. Shop drawings shall be submitted for all insulation system materials to be furnished for 

installation under this section.  Submittals shall include descriptions of the application of 
all materials to be used for each insulation class and catalog cuts of all materials 
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furnished. 
 
C. All insulation materials to be furnished for installation under this section shall conform to 

fuel contributed flame spread and smoke developed limits set forth in NFPA Standard 
90A as determined by NFPA 255, ASTM E84 or UL723 tests. 

 
2.24 INSULATION MATERIALS (EQUIPMENT) 
 

A. Equipment shall be insulated as specified and as indicated on the drawings. 
 
B. Insulation shall be applied to equipment in accordance with insulation class.  Thickness 

and special jacketing indicated below. 
 
Hot water heat exchangers, hot water expansion tanks, and hot water air separators shall 
have 1½ inch thick Class 142 insulation. 
 
Chilled water expansion tanks, chiller chilled water boxes shall have 1½ inch thick Class 
141 insulation. 
 

Chilled water pumps shall have 2 inch thick Class 141 insulation segmented to permit 
pump servicing without damaging insulation.  Hot water pumps shall have Class 141 
insulation same as chilled water pumps. 
Class 141 
Insulation shall consist of minimum 6 pound rigid fiberglass blocks cut to fit equipment 
shape and secured with 1/8 inch annealed steel wire anchored with pins attached to 
equipment surface to prevent sagging. 
 
Over insulation tightly stretch wire lath, wired and anchored securely in place with all 
edges tied to prevent lifting and separating.  Over lath apply 1/2 inch thick insulating 
cement plaster in two coats consisting of scratch and troweled smooth finish coat.  Finish 
shall consist of two (2) 1/8 inch thick coats of vapor seal adhesive with intermediate glass 
fabric reinforcing with smooth finish. 
 
Class 142 
Insulation shall consist of minimum 6 pound rigid fiberglass blocks cut to fit equipment 
shape and secured with 20 gauge annealed steel wire or bands.  Voids and seams shall 
be filled using insulating cement.  Over insulation tightly stretch wire lath, wired and 
anchored securely in place with all edges tied to prevent lifting and separating.  Over lath 
apply 1/2 inch thick insulating cement plaster in two coats consisting of scratch and 
troweled smooth finish coat.  Finish shall consist of 6 ounce canvas jacket trimmed to fit, 
tightly wrapped, sized and secured with lagging adhesive. 

2.25 INSULATION (PIPING) 
 

A. Piping systems shall be insulated as specified herein and as indicated on the drawings. 
 

Fluid Fluid Temp. 
Range F. 

Run-outs 
Up to 1” 

≤ 1.5” > 1.5” Class 

Hot Water 105-200 1/2 1½ 2 104 
      
Chilled Water 40-55 1/2 1½ 1½ 104 
      
Coil Drains Any 3/4 3/4 3/4 Inside 104 

Outside 107 
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Fluid Fluid Temp. 
Range F. 

Run-outs 
Up to 1” 

≤ 1.5” > 1.5” Class 

      
Refrigerant 
Piping 

Any 1/2 1/2 1.0 107 

 
 Run-outs not exceeding twelve (12) inches in length 

 

 Note:  Provide 0.016 inch thickness embossed aluminum protective jacketing on all 
insulated piping within mechanical rooms within 6 feet of floors. 

 
B. Insulation shall be omitted from the following piping: 

1. Equipment vent piping. 
2. Equipment drain piping beyond shut off valve. 
3. Compressed air piping. 
4. Piping within fintube covers. 

 
C. Engine exhaust piping, fittings and silencers shall be covered with 4 inch calcium silicate 

insulation.  Insulation shall be applied in two (2) layers with staggered joints.  Secure 
insulation in place with heavy gauge stainless steel bands.  Seal all seams and joints in 
each layer with high temperature cement.  Cover insulation with reinforced glass fiber 
cloth. 
 

Class 104 
Piping:  Insulation shall consist of high density (minimum #4) molded fiberglass sectional 
pipe insulation with a minimum R value of 4.0 H. degrees F. ft.²/BTU per inch, with factory 
applied all-service jacket with vapor barrier, butt and lap end strips shall be self-sealing or 
secured with vapor seal adhesive. 
 

Fittings, Valves and Flanges:  2 inch size and smaller shall be insulated with 1 pound 
density and secured with 20 gauge annealed steel wire.  Then apply insulating and finish 
cement to match the adjacent pipe insulation thickness and then have two (2) 1/8 inch 
thick smoothing and finishing coats of vapor seal adhesive applied using intermediate 
glass fabric reinforcing.  Vapor seal adhesive shall lap adjacent pipe cover.  Fittings may 
be insulated with two layers of fiberglass with PVC covers. 
 
Valves, Fittings and Flanges:  2½ inch size and larger shall be insulated using sections of 
high density fiberglass molded sectional pipe insulation cut to fit, secured with 20 gauge 
annealed steel wire.  All voids and pockets shall then be filled with insulating cement and 
finish cement.  Finish shall be two 1/8 inch thick smoothing and finishing coats of vapor 
seal adhesive applied using intermediate glass fabric reinforcing.  Vapor seal adhesive 
shall alp adjacent pipe cover. 
 
Class 107 
Tubing and Piping:  Insulation shall consist of flexible type foamed plastic pipe insulation 
with flame spread rating of 25 or less and smoke development rating of 50 or less per 
ASTM E84-75 test, integral vapor barrier.  Insulation shall be slit type, field sealed with 
companion adhesive. 
 
Fittings, Valves and Flanges:  Tubing Systems – Fittings shall be made by miter cutting of 
adjacent straight piping runs and sealing joints with companion adhesive.  Valves shall be 
insulated by using a combination of nested pipe insulation and sheets to form a complete 
enclosure with all joints sealed with companion adhesive.  Flanges shall be insulated by 
using sheets cut to fit pipe side of flange and wrapping sheets around flange perimeter.  
All joints shall be sealed using companion adhesive.  Piping Systems – Fittings shall be 
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insulated using nested sections of pipe insulation mitered to form a square corner and 
sealing joints with companion adhesive.  Valves and flanges shall be insulated as 
described for tubing systems. 

 
D. PVC Piping Insulation Cover: 

1. Piping insulation cover shall be of nominal thirty (30) mil UV stabilized PVC 
preformed to appropriate shapes for straight piping, fittings, valves and 
accessories.  Solvent welding type adhesive shall form a permanent chemical 
bond between surfaces and shall present a continuous vapor barrier across the 
joint.  PVC piping insulation cover shall incorporate the following characteristics. 

 
Typical Properties Test Method Value 
Service Range N.A. 0°F. to 150°F 
Specific Gravity ASTM D-792 1.48 
Flame Spread ASTM E-84-97a 25 
Smoke Developed ASTM E-84-97a 50 
   
Typical Properties Test Method Value 
Flexural Strength ASTM D-638 11,500 psi 
Tensile Modulus ASTM D-638 470,000 psi 
Elongation at Yield ASTM D-638 3% MD 
Flexural Modulus ASTM E-790 460,000 psi 
Electrical Conductance D-257 Non-conductor 
Gardner-SPI Impact D-3679 8 lb/mil (30 mil 

sample) 
Abrasion Taber Method 10,000 revolutions, 

CS-17 wheel, 1,000 
gr weight 

Water Vapor 
Transmission 

ASTM E96-95 0.009 perms 

2.26 INSULATION (SHEET METAL) 
 

A. Sheet metal work shall be insulated as specified herein and as indicated on the drawings. 
 
B. Insulation shall be applied to the following: 

1. All air conditioning systems ductwork and associated equipment exposed to 
view; all systems outside air plenums, ducts and louver boxes; all system 
exhaust air plenums, ducts and louver boxes from louver connections back to 
automatic dampers.  All portions of heating and ventilating and air conditioning 
unit casings not internally insulated, all air conditioning systems return air fans 
and all equipment shall have Class 131 insulation. 

2. All concealed air conditioning system supply and return air ductwork and 
associated equipment including terminal box reheat coil casings, shall have 
Class 135 insulation. 

3. Insulation liner shall be provided where indicated on the drawings.  Refer to 
sheet metal work. 

4. All sound attenuators in insulated system ductwork shall be insulated.  Sound 
attenuator sections furnished with Rooftop air handling units shall be insulated in 
field when not furnished insulated by the unit manufacturer. 

 
C. Kitchen grease ductwork shall have 3 inch Class 130 insulation. 
 
D. Insulation shall be omitted from the following sheet metal work: 
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1. Toilet, locker and storage exhaust ductwork except where noted on drawings. 
 
E. All louver plenums, louver blank-off plates and ductwork which will conduct air shall have 

insulation thickness increased to a minimum of 2 inches or as indicated on drawings. 
 
F. All supply and return ductwork located outside shall have rigid board insulation with 

thickness increased to a minimum of 3 inches and be provided with a weatherproof cover 
in addition to the vapor barrier. 
1. Class 130 

a. Insulation shall consist of a UL listed duct wrap system complying with 
UL 1978 and ASTM E-119.  Blanket material shall be in alumina (45% ±) 
composite incorporating the following characteristics. 

b. Service Range:   0°F to 2300°F 
c. Melting Point:   3200°F 

d. R Value @ 70°F:  
BTU

InchFFtSqHr ....5.4 °
 

e. R Value @ 283°F:  
BTU

InchFFtSqHr ....9.9 °
 

f. Flame Spread:   5 (ASTM E84/UL-723) 
g. Smoke Developed:  5 (ASTM E84/UL-723) 
h. The blanket shall have a foil facing, adhered to the blanket mat, 

incorporating the following characteristics: 
i. Tensile Strength:  M.D. 40#/IN (ASTM D-828) 

C.D. 40#/IN (ASTM D-828) 
j. Puncture Resistance:  100 Units (Min) (ASTM D-781) 
k. Self adhesive filament tape shall be of the high performance type equal 

to 3M Company *898. 
l. Banding material, 3/4” wide, minimum 0.015” thick, carbon steel for 

construction requirements of zero clearance to combustibles or 1 hour 
ratings.  Stainless steel banding shall be used for 2 hour requirements 
(SS wire ties or 1/4” SS hose clamps may be substituted for hanger 
insulation only). 

m. Tensioning tool for banding material manufactured by Okle or by 
Signoide Company; seals such as those manufactured by Okle or by 
Signode Company; and crimping tool such as those manufactured by 
Okle or Signode. 

n. 10 gauge, 4” to 5” long, copper coated steel pins; 1½” x 1½” galvanized 
steel speed clips; capacitor discharge stud gun (110/115) such as that 
manufactured by AGM. 

o. Grease duct access door hardware; 4½” x 5” long, 1/4” wing nuts and 
1/4” metal washers; 4” long steel hollow tubing to fit threaded rods. 

2. Class 131 
a. Insulation shall consist of 1½ inch thick minimum 4 pound density rigid 

fiberglass board with reinforced foil vapor barrier cut to fit duct shape 
and applied by impaling insulation on pins attached to duct surface.  
Pins shall be located approximately 1 per square foot of surface.  
Insulation shall be secured on pins using metal washers with excess pin 
length trimmed.  Seal seams and all vapor barrier penetrations using 4 
inch wide reinforced foil tape self-sealing type or secured using vapor 
seal adhesive. 

b. Note:  Flanges protruding from sheet metal shall be covered with 4 inch 
wide insulation board strips and sealed with 4 inch wide reinforced tape 
secured with vapor seal adhesive. 
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c. Finish shall consist of pre-sized glass fabric jacket applied to insulation 
surface and secured with lagging adhesive.  All plenums and ducts 
within 5 feet of floors shall have edges reinforced with metal corner 
beads applied to insulation and sealed with 4 inch reinforced foil tape 
secured with vapor seal adhesive prior to finish. 

3. Class 135 
a. Insulation shall consist of minimum 1½ inch thick flexible fiberglass 

blanket with reinforced foil vapor barrier.  Insulation shall be tightly 
wrapped around duct and secured using bonding adhesive covering not 
less than 50 percent of sheet metal surface.  Seams and penetrations 
shall be sealed by using 4 inch wide reinforced foil tape self-sealing type 
or secured with vapor seal adhesive.  The bottom of ducts over 24 
inches wide shall have additional support for blanket consisting of pins 
attached to duct surface at a rate of 1 per 2 square feet, evenly spaced. 
 Insulation shall be impaled on pins and secured using mechanical 
washers with excess pin length trimmed. 
 

G. Ductwork Weatherproof Insulation Cover: 
1. Weatherproof insulation cover shall be a self-adhering roll-type roofing 

membrane consisting of a laminated assembly of aluminum facing, two (2) layers 
of styrene-buadiene-styrene and a nominal forty (40) mil layer of rubberized 
asphalt adhesive.  Asphalt adhesive compound shall be pressure sensitive, 
protected by a release paper u ntil installation.  Composite assembly shall 
incorporate the following characteristics. 

 
Typical Properties Test Method Value 
Service Range N.A. -25°F. to 150°F. 
Heat Aging ASTM D-794 No visible blistering, de-

lamination or deterioration 
Flame Spread ASTM E-84-97a 0 (NFPA Class “A”) 
Smoke Density ASTM E-84-97a 5 
Tear Strength ASTM D-1424 680 gr MD 

640 gr CD 
Tensile Strength ASTM D-1000 500 p si MD 

625 psi CD 
Elongation ASTM D-1000 296% MD 

228% CD 
   
Static Uplift ASTM E-907 No damage or failure 

evident @ 75 psf for 1 
minute 

Wind Driven Rain South Florida Test 
5683 

No leakage, damage or 
failures evident @ 100 
MPH 

Lap Joint Tensile 
Strength 

MFM Method Exceeds material strength 

Lap Joint Peel 
Strength 

MFM Method 11 lb/in (180° angle) 

Abrasion Taber Method 10,000 revolutions, CS-17 
wheel, 1,000 gr weight 

Low Temperature 
Flexibility 

MFM Method 100,000 cycles @ 10°F 
with no cracking 

Q-U-C Accelerated 
Weathering 

Q Panel Co. UV 
Chamber per 

4,000 hr exposure surface 
and lap joints, no effect 
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Typical Properties Test Method Value 
Rubber 
Manufacturer’s 
Association 

Reflectivity Photo-volt meter 129 (black surface ≈ 29) 
Water Vapor 
Transmission 

ASTM E96-95 0.009 perms 

2.27 MAKE-UP AIR UNIT (INDIRECT GAS FIRED) 
 

A. Provide factory fabricated H&V units in the sizes and capacities as identified on the 
drawings.  Units shall be indirect fired by natural gas, shall draw combustion air in 
through a dedicated vent and shall discharge products of combustion through a dedicated 
vent.  Units shall be as manufactured by Reznor, Greenheck or Sterling. 

 
B. Equipment casings shall be sectional type factory assembled of indicated manufacturer’s 

standard design for system static pressures.  Casings shall be provided with galvanized 
or baked enamel corrosion resisting finish.  Individual sections shall be bolted together 
utilizing gaskets and then mastic sealed.  All sections shall have 1 inch thick fiberglass 
lining secured using adhesive and provided with air side air erosion coating.  Provide 
access doors to all fan sections and furnace sections. 

 
C. Units shall be mounted from four point lifting and anchor holes suitable for suspension 

mounting, in accordance with manufacturer’s instructions. 
D. Mixing shall occur directly within the blower section.  Mixing system shall have parallel 

bladed return and outside air dampers with active sections sized to produce 1,200 FPM 
to 1500 FPM through either section at design air flow.  Where excessive damper blades 
are provided, blank off the furthest blade.  Dampered openings shall be arranged at right 
angles to one another with two (2) sets of parallel blades forcing the two air streams 
together.  Outside air dampers shall be gasketed. 

 
E. Filter sections shall be field fabricated as separate sections as indicated on the drawings. 

 Filters shall be low velocity type except as indicated otherwise on the drawings and shall 
be 4 inch MERV 11 type.  Filter shall be mounted in metal holding frames accessible from 
either side of the casing.  Provide three (3) spare sets of filters. 

 
F. Heat exchanger(s) construction shall consist of 20 gauge (minimum), Type 409 stainless 

steel tubes, seams electric resistance welded, with 20 gauge (minimum) Type 409 
stainless steel headers. 

 
G. Burners shall be die-formed with stamped porting and stainless steel port protectors to 

prevent scale or foreign matter from obstructing the burner ports.  Burner construction 
shall consist of Type 409 stainless steel, seams electric resistance welded. 
1. Burners must be individually removable for cleaning and servicing.  The entire 

burner assembly must be easily removable with a slide-out drawer design.  The 
pilot must be accessible through a pilot access plate without removing the burner 
assembly. 

 
H. Venting shall occur through a power type separated combustion system as identified on 

the drawings. 
1. Flue collector construction shall consist of Type 409 stainless steel, seams 

electric resistance welded. 
2. Air for combustion shall be entrained through a dedicated combustion air inlet 

vent by an integral vent fan designed for the furnace size it serves.  Vent shall 
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terminate through a factory fabricated intake.  Combustion air shall be precisely 
metered in accord with the required firing rate to produce appropriate fuel-air 
combinations for optimum combustion efficiency. 

3. Products of combustion shall be discharged through a dedicated flue gases vent. 
 Vent shall terminate through a factory fabricated exhaust terminal a minimum of 
twenty-four inches (24”) above the nearest construction within a ten foot (10’0”) 
radius and a minimum of eighteen inches (18”) above the combustion air inlet. 

4. Combustion air inlet vent and flue gases vent shall run independently from the 
furnace to a factory fabricated concentric adapter.  The adapter shall form the 
combustion air inlet vent into a concentric sleeve around the flue gases vent.  
The two concentrically oriented vents shall run together to their respective 
coaxial terminations. 

 
I. Units shall be provided with gas valves suitable for Class 2, maximum inlet pressure of 

0.5 psig (14 inch wc) on natural gas.  The low voltage combination automatic gas valves 
must include: 
1. Main operating valve. 
2. Pilot safety shut off. 
3. Pressure regulator. 
4. Manual main shut off valve. 
5. Manual pilot shut off valve. 
6. Adjustable pilot valve. 
7. Gas valves shall be of the electronic type providing modulated heat output.  

Ignition shall be at full fire (100 percent input).  The gas valve shall modulate 
from 100% rated input to 50% rated input. 

 
J. The solid state ignition control system shall ignite the required pilot(s) by direct spark 

during each cycle of operation.  When pilot flame(s) are proven, main burner valve(s) 
shall open to allow gas flow to the burners.  Pilot(s) and burner(s) must be extinguished 
during the “Off” cycle. 

 
K. Fan sections for low pressure service shall have forward curved fan wheels, except 

where specifically noted otherwise.  All fan wheels shall be statically and dynamically 
balanced and so designed that the first critical speed is not less than 20 percent beyond 
the indicated operating space.  Fan bearings shall be grease lubricated type with 
extended grease nipple.  Fans shall have V-belt drives with motors mounted on 
adjustable slide bases.  Motors shall have adjustable sheaves.  V-belt drives shall have 
belt guards with hole at fan shaft for tachometer readings.  Unit shall have rubber 
vibration isolator rails. 

 
L. Supply fan motors shall open drip proof (ODP) design, premium efficiency, and inverter 

rated. 
1. Motors shall be provided with internal thermal overload protection, external 

overload protection with heaters, or magnetic starters.  Motors 1/2 horsepower 
and larger shall be suitable for poly-phase electric service. 

2. Motor wiring shall be enclosed in 1/2 inch Greenfield cable. 
3. Supply fan motors shall be activated through a magnetic starter. 

 
M. A factory installed and wired single point power connection junction box shall feed a 

factory installed and wired control box including any necessary control service 
transformers, high limits, and fan delay relays.  The fan delay relay shall delay the fan 
start until the heat exchanger reaches a pre-determined, factory set temperature. The fan 
delay relay shall require the fan to operate after burner shut-down to remove residual 
heat from the heat exchanger. 
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N. Factory installed options shall include: 

1. 120 volt convenience outlet. 
2. Firestat to shut unit down and notify all fire alarm functions if discharge air 

reaches a factory preset temperature.  Firestat shall require manual reset. 
3. Factory mounted and wired variable frequency drive with P.I.D. control. 
4. Disconnect switch. 

 
O. Field installed options shall include: 

1. High gas service pressure regulator, to reduce the main gas line pressure from a 
maximum of 125 psig to a minimum of 5 inches water column. 

2. One main set and two spare sets of filters. 
3. Clogged filter switch shall sense the suction pressure increase incurred by the 

blower due to filter obstruction.  Switch shall indicate in the blower compartment 
and shall incorporate normally-open contacts for remote notification. 

4. Roof mounting curb for equipment scheduled for roof mounting. 
 
P. Provide flexible braided stainless pipe connectors at least 12 inches long in each piping 

connection to the unit. 
 
Q. Submittals shall show operating characteristics of each equipment section and note all 

operation data indicated on the drawings for the actual equipment selections.  Also 
provide individual assembly drawings for Rooftop air handling unit showing sequence of 
sections and all accessories furnished as part of the equipment.  Individual unit sound 
power levels shall be separately tabulated together with scheduled design limitations. 
 

R. OEM Startup shall be performed by factory trained and authorized servicing technicians 
confirming equipment has been correctly installed and passes specification checklist prior 
to equipment becoming operational and covered under OEM warranty. 
 

2.28 MOTORS 
 

A. This section identifies basic requirements for motors.  It includes motors that are factory-
installed as part of equipment and appliances as well as field-installed motors. 

 
B. Quality Assurance: 

1. Comply with NFPA 70 “National Electrical Code”. 
2. NRTL Listing:  Provide NRTL listed motors. 

a. Term “Listed”:  As defined in “National Electrical Code”, Article 100. 
b. Listing Agency Qualifications:  “Nationally Recognized Testing 

Laboratory” (NRTL) as defined in OSHA Regulation 1910.7. 
3. Comply with NEMA MG 1:  “Motors and Generators”. 
4. Comply with UL 1004:  “Motors, Electric”. 

 
C. All motors provided for this project shall comply with the requirements of this section, 

except as otherwise indicated. 
1. Motors 1/2 HP and Larger:  Polyphase 
2. Motors Smaller than 1/2 HP:  Single phase. 
3. Frequency Rating:  60 Hz. 
4. Voltage Rating:  Determined by voltage of circuit to which motor is connected for 

the following motor voltage ratings (utilization voltages): 
a. 120V Circuit: 115 V – motor rating. 
b. 208V Circuit: 200 V – motor rating 
c. 240V Circuit: 230 V – motor rating. 
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d. 480V Circuit: 460 V – motor rating. 
5. Service factors indicated for motors are minimum values and apply at frequency 

and utilizing voltage at which motor is connected.  Provide motors which will not 
operate in service factor range when supply voltage is within 10 percent of motor 
voltage rating. 

6. Capacity:  Sufficient to start and operate connected leads at designated speeds 
in indicated environment, and with indicated operating sequence, without 
exceeding nameplate ratings.  Provide motors rated for continuous duty at 100 
percent of rated capacity. 

7. Temperature Rise:  Based on 40 degree C. ambient except as otherwise 
indicated. 
a. Enclosure:  Totally Enclosed Air Over 

 
D. Polyphase Motors: 

1. General:  Squirrel-cage induction type conforming to the following requirements 
except as otherwise indicated. 
a. NEMA Design Letter Designation:  “A” or “B” 

2. Multi-Speed Motors:  Separate winding for each speed. 
3. Premium Efficiency Motors:  Nominal efficiency equal to or greater than that 

stated in NEMA Standard Publication MG 1-2003, Tables 12-12 and 12-13 
respectively. 

4. Variable speed motors for use with solid-state drives:  Energy efficient, squirrel-
cage induction, design B units with ratings, characteristics, and features 
coordinated with and approved by drive manufacturer. 

5. Internal thermal overload protection for motors:  For motors so indicated, 
protection automatically opens control circuit arranged for external connection.  
Protection operates when winding temperature exceeds safe value calibrated to 
the temperature rating of the motor insulation. 

6. Bearings:  Double-shielded, prelubricated ball bearings suitable for radial and 
thrust loading of the application. 

7. Rugged Duty Motors:  Totally enclosed with 1.25 minimum service factor.  
Provide motors with regreasable bearings and equipped with capped relief vents. 
Insulate windings with nonhygroscopic material.  External finish shall be chemical 
resistant paint over corrosion resistant primer. Provide integral condensate 
drains. 

8. Motors for reduced in-rush starting:  Coordinate with indicated reduced in-rush 
controller type and with characteristics of driven equipment load.  Provide 
required wiring leads in motor terminal box to suit control method. 

 
E. Single-Phase Motors: 

1. General:  Conform to the following requirements except as otherwise indicated. 
2. Energy Efficient Motors:  One of the following types as selected to suit the 

starting torque and other requirements of the specific motor application: 
a. Permanent Split Capacitor 
b. Split-Phase Start, Capacitor-Run 
c. Capacitor-Start, Capacitor-Run 

3. Shaded-Pole Motors:  Use only for motors smaller than 1/20 HP. 
4. Internal Thermal Overload Protection for Motors:  For motors so indicated, 

protection automatically opens the power supply circuit to the motor, or a control 
circuit arranged for external connection.  Protection operates when winding 
temperature exceeds a safe value calibrated to the temperature rating of the 
motor insulation.  Provide device that automatically resets when motor 
temperature returns to normal range except as otherwise indicated. 

  5. Bearings, belt connected motors and other motors with high radial forces on 
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motor shaft shall be ball bearing type.  Sealed, prelubricated sleeve bearings 
may be used for other single phase motors. 

2.29 PIPE, HANGERS, SUPPORTS AND ANCHORS 
 

A. Provide all necessary labor, supervision, materials, equipment and services required to 
furnish and install all pipe supports, hangers, anchors and other suitable supporting 
appliances necessary to support firmly and substantially all parts of the apparatus 
described in this specification.  Equipment shall be as manufactured by B-Line, Uni-Strut, 
Grinnell or Carpenter & Patterson. 
1. Pipe shall be adequately supported by pipe hanger and supports and restrained 

by anchors.  Hangers for insulated pipes shall be sized to accommodate 
insulation thickness. 

 
B. Steel pipe hangers, anchors and supports shall have the manufacturer’s name, part 

number, and applicable size stamped into each part for identification. 
 

C. Hangers, anchors and supports shall be designed and manufactured in conformance with 
the following standards as appropriate. 
1. ASTM B633:  Specification for Electro-deposited Coatings of Zinc on Iron and 

Steel. 
2. ASTM A123:  Specification for Zinc (Hot-Galvanized) Coatings on Products 

Fabricated from Rolled, Pressed, and Forged Steel Shapes, Plates, Bars and 
Strip 

3. ASTM A653 G90:  Manufacturers Standardization Society:  Pipe Hangers and 
Supports – Materials, Design and Manufacture 

4. MSS SP69:  Manufacturers Standardization Society:  Pipe Hangers and 
Supports – Selection and Application 

D. Hangers: 
1. Uninsulated pipes 2 inches and smaller: 

a. Adjustable steel swivel ring (band type) hanger. 
b. Adjustable steel swivel J-hanger. 
c. Malleable iron ring hanger or hinged ring hanger. 
d. Malleable iron split-ring hanger with eye socket. 
e. Adjustable steel clevis hanger. 

2. Uninsulated pipes 2½ inches and larger. 
a. Adjustable steel clevis hanger. 
b. Pipe roll with sockets. 
c. Adjustable steel yoke pipe roll. 

3. Insulated Pipe – Hot Services (including steam piping): 
a. 2 Inch and Smaller Pipes: 

1) Adjustable steel clevis with galvanized sheet metal shield. 
b. 2½ Inch and Larger Pipes: 

1) Adjustable steel yoke pipe roll with pipe covering protection. 
2) Pipe roll with sockets with pipe covering protection saddle. 

4. Insulated Pipe – Cold Services (including chilled water piping): 
a. 5 Inch and Smaller Pipes: 

1) Adjustable steel clevis with galvanized sheet metal shield. 
b. 6 Inch and Larger Pipes: 

1) Pipe roll with sockets with pipe covering protection saddle. 
2) Adjustable steel yoke pipe roll with pipe covering protection. 

 
E. Pipe Anchors: 

1. Provide a complete system of accessories to transmit thermal expansion forces 
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to the building structure for redirection to the piping expansion compensation 
system.  Anchors shall consist of structural attachments, framing members for 
translating forces to and from the building structure and plates welded to the 
appropriate piping sections. 

2. Structural attachments shall be as appropriate for the point of connection 
intended.  Verify anchor connection points with Project Structural Engineer prior 
to fabrication. 

3. Framing members shall be sized to accept the forces associated with the 
Contractor’s proposed piping system arrangement with a minimum factor of 
safety of 3.0. 

4. Framing point of attachment to the appropriate piping section shall be of a 
minimum thickness of 1/4” and shall increase by 1/16” in thickness for each two-
pipe size increases above three inches in diameter (3”Ф).  Framing point of 
attachment to the appropriate piping section shall be of a minimum length of 16” 
and shall increase by 2” in length for each two pipe size increases above three 
inches in diameter (3” Ф). 

5. Welds to connect framing point of attachment to the appropriate piping section 
shall be full penetration fillet welds parallel to the central axis of the piping.  All 
welding processes, including but not limited to procedures and welding operator 
qualifications, shall be in strict accordance with the requirements of Section IX of 
the ASME Boiler and Pressure Vessel Code (edition, including any addenda, in 
effect at the time of the contract execution). 

 
F. Pipe Clamps: 

1. Provide pipe clamps with weld-less eye nuts to allow flexibility in the hanger 
assembly to adjust for horizontal movement.  Provide double bolted pipe clamps 
for insulated lines. 

 
G. Multiple or Trapeze Hangers: 

1. Trapeze hangers shall be constructed from 12 gauge roll formed ASTM A570 Gr. 
33 structural steel channel, 1⅝ x 1⅝” minimum, or stronger. 

2. Mount pipes to trapeze with 2 piece pipe straps sized for outside diameter of 
pipe. 

3. For pipes subjected to axial movement: 
a. Strut mounted roller support.  Use pipe protection shield or saddles on 

insulated lines. 
b. Strut mounted pipe guide. 

 
H. Wall Supports: 

1. Pipes 4 Inches and Smaller: 
a. Carbon steel hook. 
b. Carbon steel J-hanger. 

2. Pipes Larger than 4 Inch: 
a. Welded strut bracket and pipe straps. 
b. Welded steel brackets, with roller chair or adjustable steel yoke pipe roll. 

 Use pipe protection shield or saddles on insulated lines. 
 

I. Floor Supports: 
1. In mechanical spaces where weight of piping or other apparatus makes it 

impractical to support same suspended only from structure above, flanged pipe 
standards shall be installed to support the weight of the piping, valves and 
fittings. Main passageways and access space must not be obstructed. 

2. Hot piping under 6 inch and all cold piping: 
a. Carbon steel adjustable pipe saddle and nipple attached to steel base 

stand sized for pipe elevation.  Pipe saddle shall be screwed or welded 
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to appropriate base stand. 
3. Hot piping 6 inches and larger: 

a. Adjustable roller stand with base plate. 
b. Adjustable roller support and steel support sized for elevation. 

 
J. Vertical Supports: 

1. Steel riser clamp sized to fit outside diameter of pipe. 
 
K. Copper Tubing Supports: 

1. Hangers shall be sized to fit copper tubing outside diameters. 
a. Adjustable steel swivel ring (band type) hanger. 
b. Malleable iron ring hanger, or hinged ring hanger. 
c. Malleable iron split-ring hanger with eye socket. 
d. Adjustable steel clevis hanger. 

2. For supporting vertical runs use epoxy painted or plastic coated riser clamps. 
3. For supporting copper tube to strut use epoxy painted pipe straps sized for 

copper tubing, or plastic inserted vibration isolation clamps. 
 
Note:  Copper plating of hangers is for purposes of identification only.  This 
superficial coating shall not be designed to provide significant protection in 
corrosive areas. 

 
L. Plastic Pipe Supports: 

1. V-bottom clevis hanger with galvanized 18 gauge continuous support channel. 
 

M. Supplementary Structural Supports: 
1. Design and fabricate supports using structural quality steel bolted framing 

materials as manufactured by B-Line or Uni-Strut. 
2. Channels shall be roll formed, 12 gauge, ASTM A570 Grade 33 steel, 1⅝” x 1⅝” 

or greater to meet loading conditions.  Submit designs for pipe tunnels and pipe 
galleries to Engineer for approval. 

3. Clamps and fittings shall be specifically designed and listed for use with the strut 
system. 

 
N. Upper Attachments: 

1. Beam clamps shall be used where piping is to be suspended from building steel. 
 Clamp type shall be selected on the basis of load to be supported, and load 
configuration. 
a. C-Clamps shall have locknuts and cup point set screws.  Top flange c-

clamps shall be used when attaching a hanger rod to the top flange of 
structural shapes.  Refer to manufacturer’s recommendations for 
setscrew torque.  Retaining straps shall be used to maintain the position 
on the beam where required. 

b. Center loaded beam clamps shall be used where specified.  Steel 
clamps, malleable iron or forged steel beam clamps with cross bolt shall 
be suitable to fit beams. 

2. Concrete Inserts: 
a. Cast in place spot concrete inserts shall be used where applicable, 

either steel or malleable iron body.  Spot inserts shall allow for lateral 
adjustment and have means for attachment to forms.  Select inserts to 
suit threaded hanger rod sizes. 
1) Arrange pipe hangers, and auxiliary framing if required, to limit 

the maximum pipe load, with pipes fully insulated and filled with 
water, to not exceed 1500 pounds on any one slab insert. 
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2) Inserts shall be spaced not closer than 4 feet o.c. in either 
direction.  Where pipe inserts are closer together than 4 feet 
o.c. notify the Architect for review. 

b. Continuous concrete inserts shall be used where applicable.  Channels 
shall be 12 gauge, ASTM A570 Grade 33 structural quality carbon steel, 
complete with Styrofoam inserts and end caps with nail holes for 
attachment to forms.  The continuous concrete insert shall have a 
minimum load rating of 2,000 lbs/ft. in concrete.  Select channel nuts 
suitable for strut and rod sizes. 

c. Provide inserts for placement in form-work before concrete is poured. 
d. Provide inserts for suspending hangers from reinforced concrete slabs 

and sizes of reinforced concrete beams. 
e. Where concrete slabs form finished ceilings, provide inserts to be flush 

with slab surface. 
f. Provide hooked rod to concrete reinforcement section for inserts 

carrying pipe over 4 inches. 
 

O. Vibration Isolation and Supports: 
1. Refer to Section “Vibration Isolation and Seismic Restraints” for vibration 

isolation requirements. 
2. All horizontal runs of pipe in all mechanical equipment rooms, and for a distance 

of fifty (50) equivalent pipe diameters beyond the respective mechanical 
equipment rooms, shall be isolated from building structure by means of units 
designed for insertion of rids.  Selection of correct isolators for each application 
shall be made by the vibration isolation manufacturer subject to approval of the 
Architect. 

 
P. Accessories: 

1. Hanger rods shall be threaded both ends, or continuous threaded rods of circular 
cross section.  Use adjusting locknuts at upper attachments and hangers.  No 
wire, chain or perforated straps shall be allowed. 

2. Shields shall be 180° galvanized sheet metal, 12” minimum length, 18 gauge 
minimum thickness, designed to match outside diameter of the insulated pipe. 

3. Pipe protection saddles shall be formed from carbon steel, 1/8 inch minimum 
thickness, sized for insulation thickness.  Saddles for pipe sizes greater than 12 
inches shall have a center support rib. 

Q. Finishes: 
1. Hangers not in direct contact with copper pipe shall be zinc plated in accordance 

with ASTM B633, SC3 or have an electro-deposited epoxy finish. 
2. Strut channels shall be pre-galvanized in accordance with ASTM A653 G90  

or Strut channels shall be electro-deposited epoxy finish. 
3. Hangers and strut located outdoors shall be hot dip galvanized after fabrication 

in accordance with ASTM A123. 
4. Hangers and strut located in corrosive areas shall be Type 316 stainless steel 

with matching stainless steel hardware. 
5. Hangers and clamps for support of bare copper piping shall be painted with 

electro deposited copper colored epoxy. 
 

R. Support Spacing: 
1. Horizontal steel piping shall be supported in accordance with MSS SP-69 Tables 

3 and 4, excerpts of which follow below: 
 

 

NOMINAL PIPE SIZE ROD DIAMETERS MAX. SPACING 
1/2” - 1½” 3/8” 7’0’ 
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1½” 3/8” 9’0” 
2” 3/8” 10’0” 
2½” 1/2” 11’0” 
3” 1/2” 12’0” 
4” 5/8” 14’0” 

 
2. Horizontal copper tubing shall be supported in accordance with MSS SP-69 

Tables 3 and 4, excerpts of which follow below: 
 

NOMINAL TUBE SIZE ROD DIAMETERS MAX. SPACING 
1/2” – 3/4” 3/8” 5’0’ 
1” 3/8” 6’0” 
1¼” 3/8” 7’0” 
1½” 3/8” 8’0” 
2” 3/8” 9’0” 
2½” 1/2” 10’0” 
3” 1/2” 11’0” 
4” 1/2” 12’0” 

 
S. Provide means of preventing dissimilar metal contact such as plastic coated hangers, 

copper colored epoxy paint, or non-adhesive isolation tape.  Galvanized felt isolators 
sized for copper tubing may also be used. 

 
T. Install hangers to provide a minimum 1/2 inch space between finished covering and 

adjacent work. 
 

U. Place a hanger within 12 inches of each horizontal elbow. 
 

V. Support vertical piping independently of connected horizontal piping.  Support vertical 
pipes at every other floor.  Wherever possible, locate riser clamps directly below pipe 
couplings or shear lugs. 

 
W. Where several pipes can be installed in parallel and at the same elevation, provide 

trapeze hangers as specified herein above.  Trapeze hangers shall be spaced according 
to the smallest pipe size, or install intermediate supports according to schedule herein 
above. 

 
 X. Do not support piping from other pipes, ductwork or other equipment which is not building 

structure. 
 
2.30 PIPING MATERIALS 
 

A. All piping materials installed under this section shall be new and shall consist of the 
following materials of construction: 

 
System of Section      Piping Class 
 
Hot Water Supply and Returns      2 
Chilled Water Supply and Returns     2 
Make-Up Water        20 
Relief Valve and Vent Lines      2 
Drain Lines        2 
Cooling Coil and Louver Condensate Pan Drains    20 
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Chemical Feed        9 
Refrigerant Piping       12 

 
Note:  Class 20 piping may be used in lieu of Class 2 piping for two-inch (2”) and 
smaller diameter piping for hot water, chilled water and any size drain line. 

 
B. Class 2 Piping System 
 

 2 Inches and Smaller 2-1/2 Inches and Larger 
 

Construction Screwed construction with 
screwed or flanged 
connections to equipment. 

Butt-welded construction with 
flanged connections to valves 
and equipment. 
 

Piping Carbon steel, Schedule 40, 
ANSI B36.10, ASTM A120. 

Carbon steel, Schedule 40 to 
8"; Schedule 30 for 10" to 18"' 
Schedule 20 for 20" to 24"; 
ANSI B36.10, ASTM A53, 
Grade A or B (except that all 
steam and hydronic heating 
systems piping shall be 
Schedule 40). 

   
Fittings Malleable iron, 150 lb. class 

screwed ends, ANSI B16.3, 
ASTM A197. 

Carbon steel, schedule to 
match piping, butt-weld ends, 
ANSI B16.9, ASTM A234, 
Grade WPA. 
 

Couplings Same as "Fittings" above.  
 

Unions Malleable iron, 300 lb. class, 
screwed ends, ANSI bronze- 
to-bronze type, ANSI B16.5, 
ASTM A181, Grade 1. 

Forged steel, 150 lb. ANSI 
Standard weld-neck type  
flange, ANSI B16.5, ASTM 
A181, Grade 1. 
 

Flanges Forged steel, 150 lb. ANSI 
standard screw-on type, ANSI 
B16.5, ASTM A181, Grade 1. 

Same as "Unions" above. 

 
C. Class 9 Piping System 
 

 2 Inches and Smaller 2-1/2 Inches and Larger 
 

Construction Screwed construction with 
screwed or flanged 
connections to equipment. 
 

Butt-welded construction with 
flanged connections to valves 
and equipment. 
 

Piping Stainless steel, Schedule 40, 
ANSI B36.26, ASTM A312, 
Grade TP 304L. 

Stainless steel, Schedule 40, 
ANSI B36.26, ASTM A312, 
Grade 304L. 
 

Fittings Forged stainless steel, 2000 
lb. ANSI standard, screwed 
type, ANSI B16.11, ASTM 

Forged stainless steel, 
Schedule 40, butt-welded 
ends, ANSI B16.9, ASTM 
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A182, Grade F304. A182, Type 304L. 
 

Couplings Same as "Fittings" above.  
 
 

Unions Forged stainless steel, 2000 
lb. ANSI standard, socket-
welded stainless steel seats, 
ASTM A182, Grade F304. 

Forged stainless steel, 300 lb. 
ANSI standard, weld-neck type 
flange, ASTM A182, Grade 
F304. 
 
 

Flanges Forged stainless steel, 300 lb. 
ANSI standard, socket-
welded type, ASTM A182, 
Grade F304. 

Same as "Unions" above. 

 
D. Class 12 Piping System 
 

 All Pipe Sizes 
 

Construction 
 

Hard brazed joints. 

Piping 
 

Copper tubing, Type ACR, hard drawn; 
cleaned, dehydrated and capped for 
refrigeration service, ANSI B70.1, 
ASTM A280. 
 

 All Pipe Sizes 
 

Fittings 
 

Wrought copper, brazed joint type, 
ANSI B16.22. 
 

Couplings 
 

Same as "Fittings" above. 

Brazing Alloy East Flo, Sil Fos, Phos. Co. minimum 
1100 ºF melting temperature ASTM 
B260. 

 
E. Class 20 Piping System 

 
 2 Inches and Smaller 2-1/2 Inches to 8 Inches 

 
Construction Soldered joint construction 

with threaded adaptors. 
Screwed construction with 
flanged connections to valves 
and equipment. 
 

Piping Copper, Type L, hard drawn, 
ANSI H23.1, ASTM B88. 

Carbon steel (galvanized), 
Schedule 40, ANSI B36.20, 
ASTM A120. 
 

Fittings Cast bronze or wrought 
copper, solder joint type, 
ANSI B16.19 or B16.22. 

Cast iron (galvanized), 125 lb. 
class, screwed ends, ANSI 
B16.3, ASTM A197. 
 

Couplings Same as "Fittings" above. Same as "Fittings" above. 
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Unions Wrought copper, solder joint 

type, ANSI B16.19 or B16.22. 
Malleable iron fittings 
(galvanized), 125 lb. ANSI 
standard, screw-on type, ANSI 
B16.1. 
 

F. Flange Bolts and Nuts 
1. CI to CI, CI to CS, CI to CB and CB to CB. 
2. Bolts:  ANSI, B181, ASTM A307, Grade B, square head, coarse threaded 

series, Class 2B fit. 
a. CS to CS 
b.  Stud Bolts:  ASTM A193, Grade B7, Class 2A fit. 
c. Nuts:  ANSI B18.2.2, ASTM A194, Grade B7, heavy hexagonal 

series, semi-finished, Class 2B fit. 
 

G. Gaskets:  For all pipe classes except as note: 
1. Gaskets:  Flat ring 1/16-inch thick rubber, Garlock Style 3100 graphite or 

equal.  ADA rated for service. 
2. For make-up water service and cooling tower water. 

a. Gaskets:  Full face 1/16-inch thick rubber, Garlock 22 or equal. 
b. For fuel oil service: 

1) Gaskets - Garlock 2021. 
 

H. Solder for Class 20 Piping:  95-5 tin antimony or 95.5 lead-tin conforming to ASTM B32, 
allow Grade 5A. 

2.31 REFRIGERANT PIPING AND SPECIALTIES 
 

A. Summary: 
1. Extent of refrigeration piping, fittings, valves and accessories is indicated (on the 

drawings and by the requirements of this section and section 15B.03 “General 
Requirements – Mechanical”). 
a. Refrigeration piping is specified on a performance basis and the 

Contractor is responsible for the design and preparation of shop 
drawings covering all refrigeration piping work. 

2. Related Sections:  Refer to other Division 15 sections for the following: 
a. Mechanical Insulation 

 
B. Quality Assurance: 

1. Codes and Standards:  Provide refrigeration piping conforming to the 
requirements of the following: 
a. Air Conditioning and Refrigeration Institute (ARI). 
b. American National Standards Institute (ANSI). 
c. American Society for Testing and Materials (ASTM). 
d. American Society of Heating, Refrigerating and Air Conditioning 

Engineers (ASHRAE). 
e. Manufacturer’s Standardization Society of the Valve and Fittings 

Industry, Inc. (MSS). 
C. Submittal: 

1. Refer to Section 15B.02, “Submittals” for basic information relating to submittal 
requirements. 

2. Product Data:  Submit manufacturer’s technical product data on the following: 
a. Refrigerant Valves 
b. Refrigerant Specialties 
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D. Refrigerant Piping: 
1. Refrigerant Piping:  Dimensions and material requirements for pipe, pipe fittings 

and components shall conform to ASHRAE 15 and ANSI B31.5 and shall be 
compatible with fluids used and capable of withstanding the pressures and 
temperatures of the service. 
a. Tubing used for refrigerant service shall be cleaned, sealed, capped, or 

plugged prior to shipment from the manufacturer’s plant. 
 
E. Valves and Accessories: 

1. Valves:  Provide valves designed, manufactured and tested specifically for 
refrigerant service. 
a. Internal parts shall be removable for inspection or replacement without 

applying heat or breaking pipe connections.  Threaded ends of valves 
shall conform to ANSI B2.1. 

 
F. Execution – General: 

1. Installation:  Install piping components to ensure proper and efficient operation of 
the equipment and controls and in accordance with manufacturer’s printed 
instructions. 
a. Provide proper supports for the mounting of vibration isolators, stands, 

guides, anchors, clamps and brackets. 
b. Provide piping connected to equipment with vibration isolators with 

flexible connections which shall conform to vibration and sound isolation 
requirements for the system. 

   c. Conform to ASHRAE 15 and ANSI B31.5. 

2.32 PRESSURE GAUGES 
 

A. Pressure gauges shall be of sizes, types and capacities specified herein and located as 
indicated on the drawings.  Equipment shall be as manufactured by Ashcroft, Trerice or 
Manning, Maxwell, Maxwell and Moore. 

 
B. Except as otherwise indicated, all gauges shall be 4½ inch diameter stainless steel case 

and ring phosphor bronze bourbon type, 1 percent full scale accuracy and bottom 
connection.  Gauges for panel mounting shall have stainless steel flush mounting ring 
and back connection.  Gauges for fluid handling service shall have isolating cock and 
also fitting with pulsation dampeners and red setpoint indicators at pump inlets and 
outlets.  Gauges for steam service shall have coil syphon and isolating cock.  All cocks 
shall be rated at 150 WSP except on HP steam service, 250 WSP. 

 
C. Gauge range shall be as follows: 

1. Chilled Water 0-100 PSIG 
2. Hot Water 0-100 PSIG 
Note:  Mount all gauges so as to be read from floor.  Provide two (2) spare gauges for 
each range indicated. 

2.33 PUMPS 
 

A. Pumps shall be of sizes, types, capacities and arrangements indicated on Drawings. 
Equipment shall be manufactured by Taco, Bell and Gossett, Grundfos or Armstrong. 
 

B. Equipment shall be complete shop-assembled packages with pump, motor drive 
couplings, pump base assemblies and accessories.  All equipment shall be shop primed 
and finish painted.  All pumps shall be field checked for alignment and corrected prior to 
start-up.  This Contractor shall be responsible for insuring compatibility of chemical 
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treatment program with pump seals used.  Pumps shall not overload their drivers along 
any point of their entire operating curves.  All pumps shall have suction and discharge 
flanges drilled and tapped for pressure gauge installation.  All pumps shall be capable of 
operating at water temperatures from 35 degrees F. to 250 degrees F. All pumps shall 
have drip bases.  Drip bases to be piped to floor drain and shaft seal drains shall be 
piped to drip base by this Contractor. 

 
C. OEM Startup and alignment shall be performed by factory trained and authorized 

servicing technicians confirming equipment has been correctly installed and passes 
specification checklist prior to equipment becoming operational and covered under OEM 
warranty. 

 
D. Inline Suction Pumps:  Pumps shall be base mounted, single stage, double suction 

design with a foot mounted volute to allow servicing of the impeller and bearing assembly 
without disturbing piping connections. 
1. Shall be rigidly coupled pipe-mounted types.  Pump features shall include bronze 

impeller, alloy steel shaft, 100,000 hour ball bearings, cupro-nickel steel shaft 
sleeves, stuffing boxes, mechanical seals, 250 PSI test vertically split casings, 
flanged suction and discharge connections, rigid pump/driver coupling, coupling 
guard, motor driver and rigid pump-driver mounting baseplate and frame. 

2. Pump volute shall be Class 30 cast iron, suitable for 175 PSI working pressure, 
with integrally-cast pedestal support feet.  The impeller shall be cast bronze 
enclosed, double suction type, dynamically balanced, keyed to the shaft and 
secured by a locking cap screw. 

3. The liquid cavity shall be sealed off at the pump shaft by an internally-flushed 
mechanical seal with ceramic seal seat and carbon seal ring, suitable for 
continuous operation at 225 deg. F.  A replaceable bronze shaft sleeve shall 
completely cover the wetted area under the seal.  Seals shall be capable of 
serviceability without disconnecting the pump from its piping. 

4. Pump shall be rated for minimum of 175 psi working pressure.  Volute shall 
have gauge tappings at the suction and discharge nozzles and vent and drain 
tappings at the top and bottom. 

5. Pump bearing bracket shall have oil lubricated bronze journal and thrust 
openings.  Bracket shaft shall be alloy steel having ground and hardened 
thrust bearing faces.  A flexible coupling to dampen starting torque and 
torsional vibrations shall be employed. 

6. Motor shall meet NEMA specifications and shall be of the size, voltage and 
enclosure called for on the plans.  Pump and motor shall be factory aligned, 
and shall be realigned by the Contractor after installation prior to start-up. 

7. Each pump shall be factory tested per Hydraulic Institute Standards.  It shall 
then be thoroughly cleaned and painted with at least one coat of high grade 
machinery enamel prior to shipment. 

 
E. End Suction Pumps:  Pumps shall be base mounted, single stage, end suction design 

with a foot mounted volute to allow servicing of the impeller and bearing assembly without 
disturbing piping connections. 
 
1. Pump volute shall be Class 30 cast iron with integrally-cast pedestal support feet. 

The impeller shall be cast bronze enclosed type, dynamically balanced, keyed to 
the shaft and secured by a locking cap screw. 

2. The liquid cavity shall be sealed off at the pump shaft by an internally-flushed 
mechanical seal with ceramic seal seat and carbon seal ring, suitable for 
continuous operation at 225 deg. F.  A replaceable bronze shaft sleeve shall 
completely cover the wetted area under the seal. 
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3. Pump shall be rated for minimum of 175 psi working pressure.  Volute shall have 
gauge tappings at the suction and discharge nozzles and vent and drain 
tappings at the top and bottom. 

4. Base plate shall be of structural steel or fabricated steel channel with fully 
enclosed sides and ends, and securely welded cross members.  Grouting area 
shall be fully opened.  A flexible type, center drop-out design coupler, capable of 
absorbing torsional vibration, shall be employed between the pump and motor.  
Coupler shall be shielded by a coupler guard securely fastened to the base. 

5. Motor shall meet NEMA specifications and shall be of the size, voltage and 
enclosure called for on the plans.  Pump and motor shall be factory aligned, and 
shall be realigned by the Contractor after installation. 

6. Each pump shall be factory tested per Hydraulic Institute Standards.  It shall then 
be thoroughly cleaned and painted with at least one coat of high grade 
machinery enamel prior to shipment. 

7. Shall be flexible coupled base-mounted types.  Pump features shall include 
bronze impeller, alloy steel shaft, 100,000 hour ball bearings, cupro-nickel steel 
shaft sleeves, stuffing boxes, mechanical seals, 250 PSI test vertically split 
casings, flanged suction and discharge connections, flexible pump/driver 
coupling, coupling guard, motor driver and rigid pump-driver mounting baseplate 
and frame. 

 
F. Shop Drawings shall include complete dimension drawings of all equipment furnished, 

together with individual pump curves, and electric data. 

2.34 RADIANT HEATING PANELS 
 

A. Radiant heating panels shall be of the types, sizes and capacities indicated on the 
Drawings.  Radiant heating panels shall be as manufactured by Sunel, Aerotech or 
Airtex. 
 

B. Radiant heating panels shall be constructed of extruded aluminum with a approximate 
overall thickness of 0.115 inches.  The panel shall consist of an assembly of five inch (5") 
strips to the width indicated on the drawings.  The strips shall have a 0.495 inside 
diameter copper tube expanded within a circular cavity in the extrusion for an intimate 
360º contact of copper tube to aluminum extrusion under all operating temperature 
conditions.  Ends of tubes shall be swagged to 0.503 inches inside diameter for proper 
soldering fit of 3/8-inch Type"L" soft copper tubing.  Panel size shall be as indicated on 
the drawings.  Panel size shall be as indicated on the drawings.  Panel face configuration 
and color shall be as selected by the Architect.  The panel finish shall be two (2) coats of 
baked enamel painted after assembly. 
 

C. Radiant heating panels shall be installed by a qualified Contractor. 
1. Ceiling panel contractor qualifications: 

a. Be regularly and continuously in the business of installing radiant 
ceilings for a period of no less than five (5) ears prior to the bid date of 
this project. 

b. Have installed no less than twenty-five (25) radiant panel installations. 
c. Be certified by the manufacturer, in writing, as the authorized installing 

contactor. 
d. Provide a list of installations as per Paragraph 1.b above. 

2. Testing 
a. The Radiant Ceiling Panel Subcontractor shall perform hydrostatic text 

on all circuits of radiant panels.  The test shall assure that here are no 
leaks in the system up to 150 psi. 
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3. Others 
a. All supply and return piping to within twenty-four inches (24") of the 

radiant circuits and valves, strainers, unions, air vents, gauges and the 
like shall be furnished and installed by the Mechanical Contractor.  Final 
connections shall be made by the Mechanical Contractor. 

4. Installation 
a. Panels shall be installed in openings provided by others.  Panels shall 

be trimmed and notched where required, to fit neatly at walls, columns 
and other projections. 

b. All interconnections shall be made by the radiant panel installed.  
Interconnections shall consist of 6'0" "loops". 

c. Insulation as specified shall be installed over all active radiant panels. 
d. Specified clips to hold down panels and wire hangers (for panels 24" 

wide or wider) shall be installed. 
e. All panels shall be left free of finger marks or other foreign matter. 

2.35 REGISTERS, GRILLES AND DIFFUSERS 
 

A. Registers, grilles and diffusers shall be of model, size and capacity and furnished as 
scheduled on the drawings.  Equipment shall be as manufactured by Titus, Tuttle & 
Bailey, Krueger or Metal-Aire and shall be supplied with white baked enamel finish except 
where noted otherwise. 
 

B. All supply registers shall be furnished with individually adjustable face louvers.  Registers 
and grilles shall be supplied with white baked enamel finish except where noted 
otherwise. 

 
C. Diffusers, registers and grilles for installation in walls or plastered ceilings shall be 

provided with sponge rubber frame gaskets and Phillips head screws for attachment of 
device frame to building construction. 
 

D. The diffuser shall be provided with a removable core permitting easy access to core 
sections.  Diffuser neck shall extend no less than 1 inch above the core to accommodate 
an internal duct connection to prevent leakage to ceiling space.  Diffusers shall be 
assembled in patterns which provide one, two, three or four-way air discharge with each 
side delivering a quantity of air proportional to the area served. 

E. When indicated by manufacturer’s model number on the equipment schedule, the ceiling 
diffusers shall be of the restricted multi-orifice jet induction and air mixing type consisting 
of louver sections with built-in diffusing vanes.  The vanes shall be arranged to discharge 
air from adjacent louvers at an angle of 45 degrees in opposite directions to ensure rapid 
mixing of primary and room air.  Each individual diffusing vane shall be welded in place 
and mechanically fastened to adjacent louver sections to make a rigid unit.  The vanes 
shall extend to the discharge edges of the louvers.  Where louver sections join core 
frame, the louver ends shall be welded to core frame.  The leaving edge of each louver 
shall be hemmed and the louver ends shall be rounded and hemmed before welding the 
core frames. 
 

F. All duct connections to registers, grilles and diffusers shall have all interior surfaces with 
the line of sight or within 4 feet of the opening painted with dull black paint. 

 
 
2.36 ROOFTOP AIR HANDLING UNITS 

 
A. Furnish and install air handling units as manufactured by Annexair, Hakkon, Seasons 

Four or   approved equal.  The unit manufacturer shall be a company specializing in 
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manufacturing the products specified in this section with minimum five years documented 
experience, who issues complete catalog data on total product and has a minimum of ten 
installations using the scheduled product model. 
 

B. The operating range shall be between 115°F and -20°F as standard for all units.  
Performance shall be rated in accordance with ARI testing procedures. All units shall be 
factory assembled, internally wired, and 100% run tested to check operation, fan and 
blower rotation and control sequence before leaving the factory. Wiring internal to the unit 
shall be numbered for simplified identification. Units shall be ETL listed and labeled, 
classified in accordance with UL 1995/CAN/CSAlNo. 236-M90. 
 

C. Unit shall comprise of, but not limited to, AHU sections shown on drawings and the 
following list:  
1. Double wall cabinet. 
2. Hot water heating coil section   
3. CW cooling coil section    
4. Pre Filter section 
5. Final Filter section. 
6. Supply air fan section.  
7. Intake and mixing section with dampers and louvers or hoods. 
8. Fan motors compatible with variable frequency drives 
9. Outside air intake plenum 
10. Return/relief air fan section.  

 
D. Design and Construction Features: 

1. Housing: 
a. The unit housing shall be constructed from a frame, base and panel 

assembly.  Unit shall be completely factory assembled and shipped in 
one piece as shown on drawings.  The frame shall consist of robust 
injection molded corners and extruded thermally broken aluminum 
profiles; welded together for reinforcement. Base structure shall be fully 
welded with formed heavy gauge galvanized steel and have integral 
lifting lugs which can be removed once the unit is installed. “Thermo-
composite” panels shall be mechanically fastened to the base structure.  
Unit casing must be guaranteed to have no exterior condensation at 
interior AHU temperatures down to 43F while unit exterior conditions are 
maintained at 95 F dry bulb / 85 F wet bulb. 

b. All roof, floor and wall panels shall be made from “thermo-composite” 
panels, with an aluminum interior and exterior liner. All panels and 
access doors shall be 2” thick double wall construction with R14 foam 
insulation, and Greenguard certified®. The panels shall be capable of 
withstanding air pressure up to 10” w.c with 1/16” panel deflection. 
Panels shall be fastened from the interior and gasketed along the frame 
to reduce thermal transmission. Fixed panels shall be removable without 
affecting the housing integrity. 
 
1) Alternate construction: All roof and wall panels shall be made 

from aluminum, minimum. 12 Ga Aluminum Exterior wall	  and 
22 Ga Steel Metal Liner.	  All panels and access doors shall be 
double wall construction with (R-12) two-inch thick, minimum 
3.0 pcf polyisocyanurate foam insulation. All casing panels 
and frame must be provided with true thermal break. Base 
shall be fully welded with formed heavy-gauge galvanized 
steel with removable integral lifting lugs.  .125” Aluminum 
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Checkerplate Floor – Fully Welded, capable of holding 1.5” of 
water. 6” channel base rail.	  	  Floor shall be aluminum, 
minimum .063”, mechanically fastened to the base with 
minimum (R-12) two-inch thick polyisocyanurate foam 
insulation and 22ga Galvanized Steel metal under liner.	  

	  
c. Casing system shall be guaranteed to assure the owner that system capacity, 

performance, and cleanliness standards specified are not compromised.  The 
panels shall be tested in accordance with SMACNA and ASHRAE 111 to 
have a deflection of no more than L/1150 at 10’’ and withstand air pressures 
up to 8” w.c.  Leakage to be guaranteed at no more than 1% of the design 
volume at 1-1/2 times the design operating pressure or 30 CFM, whichever is 
greater.  All casing walls shall be of panel construction, including the fan 
discharge walls, mixing section walls. 
d. Access doors shall be provided to all major components to facilitate 

quick and easy access.  Access doors are to be provided with open 
guard door locks to lock the door in the open position for safe access in 
windy conditions.  All access door(s) shall have Allegis type latches and 
nylon type hinges designed to open 180 degrees.  Doors shall open 
against air pressure as indicated on drawings.   Removable panels 
provided for equipment pull out for coil(s) and heat exchanger(s) shall 
have key tooled threaded insert fasteners, and have at least one fixed 
handle on the outside.  Access doors shall be sealed with a full “U-
Shaped” gasket for superior air tightness along the door edge.  Bulb 
type gaskets shall not be acceptable since they do not return to their 
original form once compressed.  

e. The airflow separation wall between the outside air intake and exhaust 
air outlet shall be one inch double wall “thermo-composite” panels 
insulated with minimum R7 foam insulation and Greenguard certified®.) 

f. All roof and side wall seams shall be positively sealed to prevent water 
and air leakage. 

g. Outdoor units shall have a rain gutter above each access door and a 
watertight roof shall be provided with a white TPO UV-reflective 
membrane. The entire exterior will be finished with (2) two coats of 
acrylic urethane enamel, manufacturer standard color.   Paint shall pass 
ASTM B117 3000-hour salt fog resistance test and ASTM D4585 3000-
hour moisture condensation resistance test. Floor openings shall be 
covered with 1” fiberglass safety walk-on gratings. 

h. Air handler unit casing shall be provided with a lifetime warranty against 
corrosion resistance under normal use.  

 
2. Supply and Return Fans: 

a. The fans shall be carefully positioned and installed at an optimal 
distance to respect uniform airflow across the coil(s).   

b. Plug Fans: Fans shall be direct drive radial centrifugal fans with free 
running impeller.  No fan belts will be acceptable for this application.  
Fans shall be compact, optimized and construction made of galvanized 
sheet steel with backward curved 7-blade high efficiency impeller, 
protected by an epoxy powder coating.  To reduce vibration, the impeller 
shall be balanced with hub to an admissible vibration severity of less 
than 2.8 mm/s in conformity with DIN ISO 14694 and proof shall be 
supplied for each individual impeller.  Tests shall be made according to 
DIN ISO 1940 Part 1, quality of balancing G2.5/6.3.   The single inlet 
shall be mounted onto constant speed direct drive motor, equipped with 
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an air flow optimized inlet cone from galvanized sheet steel.  Fans shall 
have maintenance free ball bearings, closed on both sides, sealed for 
life.  Fans shall be completely certified as per ISO 5801 and to AMCA 
standards.  Fans will require to be operated by a Variable speed drive.  
Plug fan shall come equipped with guard grills for the air intake side.  

c. The unit manufacturer shall provide flexible connection between fan and 
fan wall.  Flex connection material shall be flame retardant fabric 
suitable for intended use meeting the requirements of NFPA 90A.  

d. The fan and motor shall be factory-mounted on a welded structural steel 
spring type vibration base.  The base shall be mounted on stable / 
adjustable, seismically restrained (seismic zone 2) isolators with 2” 
maximum deflection rating. Spring efficiency shall not be less than 98%.  

e. The unit shall be delivered with factory installed airflow measuring 
system.  The airflow measuring system, consisting of a piezometer ring 
and transducer, shall be installed on the fans. The package consists of 
an inlet port on the fan inlet cone connected with flexible tubing to the 
transducer.   

 
3. Fan Motors: 

a. The fan motors shall meet NEMA standard dimensions and comply with 
the Energy policy Act of 1997.  Motors shall have high efficiencies with 
low noise and vibration output.  Motors shall be certified and built in 
accordance to ISO 9001 quality control system.  

b. Motors shall be 1750 or 3600 RPM, 460V/3ph/60 Hz as scheduled and 
as per the following: 

1) Motor shall be premium efficient, ODP enclosure, with cast 
iron housing and end bells. Motors shall be furnished with 
efficiencies equal to or greater than those specified in the 
Energy Policy Act of 1992 (EPACT). 

2) Motors shall be inverter duty rated.  
3) Motor shall be of HP as listed on schedule and be selected 

for a minimum of 10% over calculated BHP.  The motor 
service factor shall be a minimum of 1.15. 

4) Motor shall be designed for continuous duty operation, NEMA 
Design B with Class F insulation. 

5) The motor shall be suitable for operating with variable 
frequency drives without undue noise, vibration or 
deterioration of reliability and life. 

6) A shaft grounding brush kit will be provided to prevent 
electrical damage to motor bearings by safely channeling 
harmful shaft currents to ground. 

7) Motor bearing life shall be L-10 200,000 hours. 
8) Provide stainless steel nameplate indicating the following: 

a) NEMA efficiency index nominal efficient (MB1-
12.53BO). 

b) AFBMA bearing numbers.  
c) Lubrication instructions.  
d) A shaft grounding brush kit will be provided to prevent 

electrical damage to motor bearings by safely 
channeling harmful shaft currents to ground. 

9) Acceptable motor manufacturers: Reliance, General Electric, 
Baldor 

 
4. Fan Airflow Balancing: 
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a. Provide the EZ Balancer fan air flow measurement and control system 
with fan inlet bell air flow measuring taps, electronic controller with digital 
display of cfm for each fan and transducer. The system must allow 
setting of required airflow of the fans without the need to adjust VFD 
settings by simply using up/down keypad buttons. One (1) EZ Balancer 
is required for up to two (2) airflows even if multiple fans are used and 
can be applied for constant and variable airflow applications with a 0-
10Vdc signal. 

 
5. OA Airflow Balancing and Monitoring Package: 

a. Economizer:  The economizer segment shall be furnished with factory 
installed integral air flow monitor/damper. 
1) The integral airflow monitor/damper shall be a Ruskin AMS-60. 
2) The integral airflow monitor/damper shall be tested to AMCA 

Standard 611-95. 
 

6. Variable Frequency Drive (VFD)  
a. The VFD shall use Insulated Gate Bipolar Transistor (IGBT) technology 

to convert three phase input power to coded Pulse Width Modulation 
(PWM) output. The VFD shall be equipped with easy access function for 
the most frequently used parameters in HVAC applications. The VFD 
keypad shall have door mounted status indicators. The VFD shall have 
monitoring functions to monitor VFD during motor operation. The VFD 
shall have a carrier frequency that is able to switch the IGBT at 15 kHz. 
The power terminal strip shall have at least (8) eight digital 
programmable input terminals. The VFD shall also have programmable 
output terminals. The VFD shall have 4-20mA analog output terminals 
that are fully programmable. The VFD shall have the ability to retry 
automatically after a fault. In the event of a momentary power failure the 
VFD shall read the inverter speed and direction of a coasting motor and 
shall restart the motor smoothly. The drive shall have electronic thermal 
protection settings to protect the motor. The VFD shall have PID function 
for constant flow applications. The VFD manufacturer shall provide at no 
charge phone support on VFD. In addition to that, every VFD smaller 
than 20 hp shall be available in either extender box or integrated 
enclosure configuration. VFD larger than 20 hp shall be mounted in an 
integrated enclosure only including the power unit, contactors, relays, 
and all specified accessories.  VFD’s shall not have “by-pass” for direct 
driven fans since they may damage the unit if the motor rpm is higher 
than the actual rpm required. 

 
7. Filters 

a. Pre-Filters (Maxi Pleat 2” MERV 8 (25-30%)) 
1) Filters shall be factory installed upstream of the heat exchanger 

and coils, in both airstreams. The air filters shall be Filtration 
Lab’s Maxi-60 MERV 8. Each filter consist of 100% synthetic 
media, expanded metal on the downstream and enclosing with 
high wet-strength beverage board with diagonal support bonded 
on air entering and air exiting side of each pleat. MERV 7 model 
415 FILTERS, u.l. class 2 are rated as per ashrae test 
52.2.1999 at 55% efficiency initial (based on Minimum Average 
Efficiency) at 3-10 microns. The model 415 could be operated at 
500 fpm, surface area 17.6 FT2 of media based on 24 x 24 x 2 
initial static pressure at 0.28” final will be 1”. Filters shall be 
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placed in a completely sealed, galvanized holding frame with 
quick release latches for easy replacement.   

b. Final (Mega-Pak 4” MERV 13 (85%) 
1) Filters shall be factory installed where shown on the drawings.  

The air filters shall be Filtration Lab’s Mega-Pak MERV 13.  
Each filter shall consist of 100% synthetic media, expanded 
metal on the downstream and enclosing frame shall be 
constructed of a rigid galvanized steel to provide a durable 
housing for the filter pack.  The filter shall have a steel 
reinforced diagonal support braces affixed on both sides of the 
filter  and it shall have plastic fingers for affixed on both sides of 
the media pack to control spacing as well to prevent the pleat 
rows from collapsing one upon the other.  

 
c. Filter Gauge 

1) Unit manufacturer shall provide and install a Dwyer series 2000 
magnehelic gauge complete with stainless steel static pressure 
tips and accessories for indicating the operating pressure drop 
of each filter bank.  Indicating range of gauge shall be selected 
at two times the final resistance of the filter bank.  The filter 
gauge shall be mounted on the unit exterior. 

 
8. Control and Smoke Dampers:  

a. Dampers shall be installed where shown on the drawings.  Dampers 
shall be low leak type with rubber edges, opposed or parallel blades, 
and constructed from extruded aluminum.  Galvanized dampers will not 
be acceptable.   

b. Dampers shall be installed in the following compartments with linkage 
rod for actuators: 
1) Outdoor air intake. 
2) Return/Recirculation air damper   
3) Relief outlet  

c. Actuators shall be 24V factory installed; modulating type.  All actuators 
shall have spring return mechanism and auxiliary switches.  

d. Dampers will be installed in the failed close position unless otherwise 
noted. Smoke dampers meeting the following specifications shall be 
furnished and factory installed where shown on the Bid Drawings.  

e. Smoke dampers shall be furnished, factory mounted and wired by the 
AHU manufacturer on all supply and return air duct connections 15,000 
cfm and larger.  Dampers shall be Greenheck SMD-43, Ruskin SD-50 or 
approved equal.  

1) Damper shall be selected for opposed blade action. 
2) Smoke dampers shall meet the requirements of NFPA 90A, 

92A, 92B, 101 and further shall be tested, rated and labeled in 
accordance with the latest edition of UL Standard 555S.  Smoke 
dampers shall be of low leakage design qualified to UL 555S 
Leakage Class III. Smoke dampers shall be FM approved and 
AMCA tested. 

3) Dampers shall be UL listed, testing to be capable of 
withstanding 4” W.G. differential pressure at 2,000 FPM 
approach velocity. 
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4) Each damper/actuator combination shall have a UL555S 
elevated temperature rating of 250 degrees F. shall be rated to 
operate at maximum design air flow at its installed location.  

5) Each damper shall be supplied with an appropriate actuator 
installed by the damper manufacturer at the time of damper 
fabrication.  Damper actuator shall electric and be furnished 
with two end switches to annunciate full open and full closed 
position of smoke damper.  

6) Damper frames shall be made of galvanized steel or extruded 
aluminum. Damper blades shall be extruded aluminum airfoil 
shape to withstand high velocities and static pressures. 
Dampers shall be provided with stainless steel blade end seals 
and flexible synthetic blade edge seals to keep leakage to a 
minimum.  

7) Bearings shall be stainless steel sleeve type rotating in extruded 
holes in the damper frame.  

8) Damper must be rated for mounting vertically (with blades 
running horizontal) or horizontally and be UL 555S rated for 
leakage and airflow in either direction through the damper.  

9) Each damper section shall not exceed 60” x 60”.  Provide 
linkage between sections.  

10) Damper linkage to be concealed in frame channel outside of the 
airstream.  Provide a minimum of one electric damper actuator 
per 25 S.F. maximum damper area. 

 

9. Vertical Tube Integral Face & Bypass (VIFB) Hot Water Coils (See Details) 
a. Coil shall be installed as shown on the drawings. Arrangement, capacity 

etc, shall be as shown on the coil schedule (and/or drawings).  Air 
pressure drop scheduled shall not be exceeded. 

b. The coil ratings shall be certified in accordance with ARI 410 standards.  
c. The coil shall consist of an integral series of finned heating elements 

and element by-pass with interlocked dampers. The coil shall be 
capable of maintaining constant discharge air temperatures regardless 
of variations in the entering air temperature, with full water flow in the 
coil at all times.  

d. Coils shall be tested to 250 psig under water and shall be guaranteed for 
200 PSIG working pressure and up 400 deg F. 

e. The elements shall consist of .008” thick patterned aluminum plate fins 
applied to 5/8" OD .035” thick seamless copper tubes.  

f. The finned elements shall be secured to a carbon steel header by 
means of a silver brazed joint.  

g. The supply/return header(s) shall be enclosed within the coil casing at 
the base of the unit and not exposed to the air stream.  

h. Elements shall be arranged in a vertical position.  The use of expansion 
joints shall not be required.  

i. The tubes shall be connected to the headers in a straight thru manner 
(no 90 degree bends). 

j. Casings shall be minimum 12 GA galvanized steel, braced and flanged 
(punched if necessary for duct or wall mounting). End casings shall have 
smooth, embossed tube holes to avoid abrasion during expansion and 
contraction.  

k. Dampers shall be wrap around “clamshell” design. Dampers shall be 
minimum 16 GA galvanized steel.  

l. Interconnecting bars shall be stainless steel. Operator lever arms shall 
be welded to a common shaft for permanent alignment with pivots on 
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bronze oilite bearings. The operator shall connect to the damper linkage 
via threaded ball joint rod ends. 

m. All coil pipe connections shall be individually extended through the unit 
casing wall. Pipe headers and all piping specialties are to be provided in 
the field by the Contractor.  Drain and vent connections shall be piped 
with ball valves and hose bibs for the drain.   

 
10. Standard Hot Water Heating Coils (See Details):  

a. Hot water coils shall have 5/8” O.D., 0.035” thick copper tubes with 
helically wound 0.008” thick aluminum fins by Aerofin, Heatcraft or 
Marlo. 
1) Casing shall be 16-gauge galvanized steel. 
2) Headers shall be steel barrels with vents, drains, and serpentine 

continuous tube design, suitable for 200 psi working pressure. 
3) Coil fins shall be flat or rippled fin design, .0075” aluminum.  Air 

pressure drop scheduled shall not be exceeded. 
b. Coils shall be housed in factory-fabricated frame independent of unit 

casing. Coil frames shall be 12-gauge stainless steel. 
1) Coil frames shall support coil sections independently allowing 

coil to be removed through exterior unit casing, normal to 
direction of air flow, without disturbing other coil sections.  

2) Coil casing shall have removable panel on exterior side. 
c. All coil pipe connections shall be individually extended through the unit 

casing wall. Pipe headers and all piping specialties are to be provided in 
the field by the Contractor.  Drain and vent connections shall be piped 
with ball valves and hose bibs for the drain.   

d. Coils shall be tested to 250 psig under water and shall be guaranteed for 
200 psig working pressure.  

 
11. Chilled Water Cooling Coils 

a. Chilled water coils shall have 5/8” O.D., 0.035” thick copper tubes with 
0.008” thick aluminum plate fins by Aerofin, Heatcraft or Marlo. 

b. Coils shall be selected for use with fresh water. 
c. Casing shall be 16-gauge stainless steel for cooling coils.  
d. Headers shall be steel barrels with vents, drains, and serpentine 

continuous tube design, suitable for 200 psi working pressure.  Headers 
shall have intruded tube holes to provide a large brazing surface for 
maximum strength and inherent flexibility. 

e. Fins shall have full drawn collars to provide a continuous surface cover 
over the entire tube for maximum heat transfer.  Tubes shall be 
mechanically expanded into the fins to provide a continuous primary to 
secondary compression bond over the entire finned length for maximum 
heat transfer rates. 

f. Coil connections shall be same end.  AHU manufacturer shall clearly 
label each pipe connection with a supply or return designation. 

g. Coils shall be housed in factory-fabricated frame independent of unit 
casing. Coil frames shall be 12-gauge stainless steel. 
1) Coil frames shall support coil sections independently allowing 

coil to be removed through exterior unit casing, normal to 
direction of air flow, without disturbing other coil sections.  

2) Coil casing shall have removable panel on exterior side. 
3) Drain pan shall be provided for cooling coils. Cooling coils shall 

sit on stainless steel tubular support rails, which shall stand a 
minimum of (2) two inches above the highest point of the floor 
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drain pan.  Stacked coils shall be provided for larger airflows 
and intermediate drain pans shall be provided for each coil 
bank.  Drain pans shall be stainless steel with stainless steel 
drain connections on one side only.  Drain pans shall be triple 
sloped IAQ type.  All coils shall be certified in accordance with 
ARI standard 410. 

i. All coil pipe connections shall be individually extended through the unit 
casing wall. Pipe headers and all piping specialties are to be provided in 
the field by the Contractor.  Drain and vent connections shall be piped 
with ball valves and hose bibs for the drain.   

j. Coils shall be tested to 250 psig under water and shall be guaranteed for 
200 psig working pressure. 

k. All coils shall be certified in accordance with ARI standard 410. 
 

12. Power & Safety Control: 
a. The power and control center shall be integral to the unit housing and 

rated NEMA 4X.  All wiring shall be accomplished by the manufacturer 
and must be tested under a high pot test.  Under no circumstances shall 
any wiring or parts be field installed.  Panels that are externally mounted 
to the unit shall not be accepted, regardless of the NEMA rating they 
may have.  A separate access door shall be provided with an approved 
locking device.  All electrical components contained in the panel shall be 
UL/CSA certified and labeled.  The unit shall be complete with motor 
starters / VFDs, fuses, cascading overloads (without VFD’s or 2 motors 
on same VFD), relays, terminals for main ON/OFF and step-down 
transformer.  All components shall be factory wired for single point 
power connection by the manufacturer of the unit.  A non-fused safety 
disconnect switch shall be factory installed for on/off servicing.  Any 
power or control wiring that is field installed shall not be accepted under 
any circumstances.  If units show up at the job site without wiring by the 
manufacturer, the contractor will have to send back units to the 
manufacturer at the contractors’ expense to get them factory wired and 
re-tested. 

 

13. Service Power & Lighting: 
a. GFI, lights and switches shall be factory installed and wired to a non-

fused safety disconnect switch shall be factory installed for on/off 
servicing.  A separate power connection 120/1 will be required (powered 
by others).   

 

14. Controls: 
a. All controls to be by ATC contractor. 
 

15. Roof Curb: 
a. A seismically rated  insulated, pre-fabricated roof curb shall be provided 

and shipped knocked down.  The roof curb will be made of 16-gauge 
galvanized steel with 4” flanges, maximum  24” high with a factory 
installed 2” x 3” wood nailer strip.  

b. The mechanical contractor shall be furnish and install all shims and or 
pressure treated blocking to insure a level curb.  

 

16. Warranty: 
a. Unit manufacturer warrants each product to be free from defects in 

material and workmanship under normal and proper use, and will within 
twelve (12) months from date of start-up and not exceed eighteen (18) 
months from shipment, repair or replace any part which, when returned 
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to our factory transportation charges prepaid, and upon inspection by 
Annexair, proves to be defective. This warranty does not include any 
labor or service charges that occur under this warranty. The installing 
contractor must be responsible for warranty service and maintenance 
after the equipment is placed into operation. 

 
17. Equipment Start-up: 

a. The equipment start-up and operational check out is the responsibility of 
the mechanical contractor who purchases the equipment and associated 
personnel responsible for its operation.  Manufacturer must provide a 
factory-trained technician who will provide Start-Up Supervision.  A 
written request for Start-Up Supervision must be received a minimum of 
2 weeks before expected start-up date in order to schedule it.  The 
mechanical contractor must supply personnel, tools, gauges and 
instruments as required to run the equipment.  The personnel 
responsible for the operation of the equipment must be present for the 
start-up. 

 
b. The minimum outdoor air and economizer outdoor air hoods shall be 

designed with a 4” extruded aluminum louver,bird screen and a plenum 
enclosure with drain holes. The louver blades shall be drainable type 
with a maximum 45 degree angle and curved with integral rain baffle. 
The louver design shall not allow more than 0.03 oz/ft2 water 
penetration when tested in accordance to AMCA 500. The pressure drop 
of the complete hood assembly shall not exceed 0.05” wc at a maximum 
450 fpm.  2. The exhaust air outlet louvers shall be 2” extruded 
aluminum, with nonrestricting blade design and bird screen.” 

 
18. Weather Hoods 

a. The outdoor air hood shall be designed with a 4” extruded aluminum 
louver, bird screen and a plenum enclosure with drain holes. The louver 
blades shall be drainable type with a maximum 45 degree angle and 
curved with integral rain baffle. The louver design shall not allow more 
than 0.03 oz/ft2 water penetration when tested in accordance to AMCA 
500. The pressure drop of the complete hood assembly shall not exceed 
0.05” wc at a maximum 450 fpm. 

b. Pre-filter rack system shall be installed within the weather hood 
enclosure to prevent outdoor air dust and debris from entering the 
damper and unit casing plenum. Filter access in the hood shall be 
accomplished via the louver that is installed with a stainless steel piano 
hinge and spring loaded latch. No tools or ladders shall be required to 
access the pre-filters in the weather hood assembly. 

c. The exhaust air outlet louvers shall be 2” extruded aluminum, with non- 
restricting blade design and bird screen. 

19. OA Airflow Balancing and Monitoring Package 
a. An IAQ-TEK probe, transducer and monitor shall be provided and 

installed in the outside air intake hood to measure OA airflow.  Startup 
and balancing shall be done by the controls contractor. 

 

2.37 ROOF TOP UNITS W/ ENERGY RECOVERY 
 
A. Manufacturers: Units shall be as manufactured by Annexair, Hakkon, Seasons Four,   or 

approved equal. 
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B. General: 

1. Unit shall be factory fabricated.  Unit manufacturer shall be responsible for 
provisions of fans, dampers, coils and all other unit and plenum components as 
specified in this section or other sections of this division and performance 
characteristics as shown in schedules or on drawings. Contractor designed or 
assembled air handling units shall not be acceptable or considered as equal. 

2. Unit shall be factory-fabricated for shipping and field assembly by experienced 
manufacturer of large custom air handling units that maintains engineering and 
production staff. 
a. Provide proof of credentials of manufacturer’s staff. 

3. Shop drawings shall be subject to approval of the Owner and Architect. 
4. Certify conformance with performance requirements specified and shown on 

Drawings. 
5. Provide necessary appurtenances to perform as specified, whether or not 

expressly required by Contract Documents mentioned herein in conformance 
with good trade practice, as determined by Architect. 

6. The factory modular units shall be constructed on a roof curb or steel dunnage 
provided under other sections.  Mechanical Division Contractor shall carefully 
coordinate dimensions of air handling unit with framework or curb dimensions.   

7. Unit manufacturer shall seal any casing penetrations made in field for piping, 
conduit, tubing and equipment installed under other sections.  Advise manufac-
turer in advance of required field penetrations of casing.   

 
C. Testing: 

1. Test to ensure structural integrity, design suitability under simulated operating 
conditions, systems operation and minimum vibration levels as specified.  Certify 
that unit complies with design intent and Contract Documents. 

2. Manufacturer shall be responsible for correcting any operating deficiencies found 
during the unit startup after installation. 

3. Prior to shipping the following tests shall be performed: 
a. Pressure test water coils if coil manufacturer has not already performed 

pressure test, and piping. 
 
b. Unit operation and vibration analysis.  Operate fans at design RPM, set 

fan drive and conduct complete vibration spectrum as specified. Fan, 
motor, drive and base assembly, vibration shall be brought to within 
specified levels.  Check motor and drive vibration with fan as a 
completed assembly. 

c. Energize electrical devices to ensure operational integrity prior to 
shipment.  Replace non-functioning items. 

d. Submit housing panel acoustical, structural and physical properties 
performance test data before shipment from independent recognized 
test laboratory. 

 
D. Unit shall comprise of, but not limited to, AHU sections shown on drawings and the 

following list:  
1. Double wall cabinet. 
2. Hot water heating coil section   
3. Chilled water cooling coil section    
4. Pre Filter section 
5. Supply air fan section.  
6. Intake section with dampers. 
7. Fan motors compatible with variable frequency drives 
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8. Variable frequency drives for fan motors, condenser fans and compressors. 
9. Outside air intake plenum 
10 Exhaust air fan section.  
11. Rotary enthalpy energy recovery wheel section 
12. Return section with dampers. 

 
E. Costs associated with dimensional, performance or other deviations from the specified 

equipment, including engineering costs to evaluate such deviations, shall be paid by the 
contractor. 

 
F. The unit(s) shall be installed in strict accordance with the specifications.  Unit(s) shall be 

complete with all components and accessories as specified.  All units shall be factory 
assembled, internally wired, and 100% run tested to check operation, fan and blower 
rotation and control sequence before leaving the factory.  Wiring internal to the unit shall 
be numbered for simplified identification.  Units shall be ETL listed and labeled, classified 
in accordance with ANSI-UL 1995 / CAN/CSA C22.2 No.236.  Units shall be rated and 
ETL listed for electric heaters with single point power connection for the entire unit, up to 
100kW.    

 
G. Quality Assurance: 

1. All unit(s) shall be factory run tested before shipping.  A proof copy of the test 
shall be placed in the unit electrical power & control panel.  Unit(s) shall bear the 
ETL label, tested in accordance to UL 1995.  Electrical components shall be UL 
listed; fans shall be tested in an AMCA certified laboratory; insulation shall 
comply with NFPA 90A; coils shall tested in accordance to ARI 410 and filters 
shall be tested in accordance to ASHRAE 52.  The unit manufacturer shall have 
an independent testing agency test the air leakage, panel deflection and sound 
pressure levels for a typical unit providing at minimum the supply airflow of units 
in question and not exceeding 20,000 CFM.  The air leakage of the unit(s) shall 
not exceed 1% at 10” inches H2O positive static pressure and a copy of the 
report must be submitted upon request.  Unit shall be constructed to limit frame 
and panel deflection to 1/250th of the panel length at 10” inches H2O positive 
static pressure and a copy of the report must be submitted upon request.  The 
unit shall also be tested in accordance with ANSI S12.34-1998 and 
instrumentation used must be in compliance with the requirements of AMCA 300 
for sound readings.  The sound tests conducted shall report overall sound power 
and pressure readings for supply air outlet, return air inlet and casing radiated.     

 
H. Housing: 

1. The unit housing shall be constructed from a frame, base and panel assembly.  
Unit shall be completely factory assembled and shipped in one piece as shown 
on drawings.  The frame shall consist of robust injection molded corners and 
extruded thermally broken aluminum profiles; welded together for reinforcement. 
Base structure shall be fully welded with formed heavy gauge galvanized steel 
and have integral lifting lugs which can be removed once the unit is installed. 
“Thermo-composite” panels shall be mechanically fastened to the base 
structure.  Unit casing must be guaranteed to have no exterior condensation at 
interior AHU temperatures down to 43F while unit exterior conditions are 
maintained at 95 F dry bulb / 85 F wet bulb. 
 

2. All roof, floor and wall panels shall be made from “thermo-composite” panels, 
with an aluminum interior and exterior liner. All panels and access doors shall be 
2” thick double wall construction with R14 foam insulation, and Greenguard 
certified®. The panels shall be capable of withstanding air pressure up to 10” w.c 
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with 1/16” panel deflection. Panels shall be fastened from the interior and 
gasketed along the frame to reduce thermal transmission. Fixed panels shall be 
removable without affecting the housing integrity. 

 
a. Alternate construction: All roof and wall panels shall be made from 

aluminum, minimum. 12 Ga Aluminum Exterior wall	  and 22 Ga Steel 
Metal Liner.	  All panels and access doors shall be double wall 
construction with (R-12) two-inch thick, minimum 3.0 pcf 
polyisocyanurate foam insulation. All casing panels and frame must 
be provided with true thermal break. Base shall be fully welded with 
formed heavy-gauge galvanized steel with removable integral lifting 
lugs.  .125” Aluminum Checkerplate Floor – Fully Welded, capable of 
holding 1.5” of water. 6” channel base rail.	  	  Floor shall be aluminum, 
minimum .063”, mechanically fastened to the base with minimum (R-
12) two-inch thick polyisocyanurate foam insulation and 22ga 
Galvanized Steel metal under liner.	  

	  
1. Casing system shall be guaranteed to assure the owner that system capacity, 

performance, and cleanliness standards specified are not compromised.  The 
panels shall be tested in accordance with SMACNA and ASHRAE 111 to have a 
deflection of no more than L/1150 at 10’’ and withstand air pressures up to 8” 
w.c.  Leakage to be guaranteed at no more than 1% of the design volume at 1-
1/2 times the design operating pressure or 30 CFM, whichever is greater.  All 
casing walls shall be of panel construction, including the fan discharge walls, 
mixing section walls. 

2. Access doors shall be provided to all major components to facilitate quick and 
easy access.  Access doors are to be provided with open guard door locks to 
lock the door in the open position for safe access in windy conditions.  All access 
door(s) shall have Allegis type latches and nylon type hinges designed to open 
180 degrees.  Doors shall open against air pressure as indicated on drawings.   
Removable panels provided for equipment pull out for coil(s) and heat 
exchanger(s) shall have key tooled threaded insert fasteners, and have at least 
one fixed handle on the outside.  Access doors shall be sealed with a full “U-
Shaped” gasket for superior air tightness along the door edge.  Bulb type 
gaskets shall not be acceptable since they do not return to their original form 
once compressed.  

3. The airflow separation wall between the outside air intake and exhaust air outlet 
shall be one inch double wall “thermo-composite” panels insulated with minimum 
R7 foam insulation and Greenguard certified®.) 

4. All roof and side wall seams shall be positively sealed to prevent water and air 
leakage. 

5. Outdoor units shall have a rain gutter above each access door and a watertight 
roof shall be provided with a white TPO UV-reflective membrane. The entire 
exterior will be finished with (2) two coats of acrylic urethane enamel, 
manufacturer standard color.   Paint shall pass ASTM B117 3000-hour salt fog 
resistance test and ASTM D4585 3000-hour moisture condensation resistance 
test. Floor openings shall be covered with 1” fiberglass safety walk-on gratings. 

8. Air handler unit casing shall be provided with a lifetime warranty against 
corrosion resistance under normal use.  

 
I. Enthalpy Wheel 

1. Enthalpy Wheel shall recover both sensible and latent heat.  The matrix shall be 
constructed from corrugated aluminum and specifically treated and coated with 
silica gel desiccant to assist and enhance latent heat transfer.  Segmented wheel 
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shall be provided on diameter sizes above 96”.  Seals shall be full contact, low 
bleed type, made from dual band Ultra High Molecular Weight Polyethylene.  
Any seal that is non-contact is not to be considered a seal and will not 
acceptable.  Labyrinth type seals do not operate properly under different air 
stream pressures therefore shall not be acceptable in any circumstances.  Drive 
system shall be operated by a fractional horsepower motor (maximum 1 HP), 
reducing gear-box, pulley and v-belt.  Belts shall be made of multi-link high-tech 
urethane/polyester composite.  The wheel bearing shall be permanently sealed 
and press fitted into the wheel matrix for long life operation.  A double purge 
sector (2 x 5º) shall be factory installed to reduce cross contamination to under 
0.04%.  Frost control prevention shall be accounted for if outdoor air 
temperatures are below 10 degrees F at equal airflows and return relative 
humidity below 30%.   Manufacturer shall provide and wire a VFD to control 
wheel speed.  ATC shall modulate wheel speed to accomplish frost control per 
manufacturer’s recommendation. Other methods of frost control will not be 
considered for this application.  Wheel speed shall not rotate faster than 20 rpm. 
 Any rotational speed above 20 rpm will be unacceptable.  Media cleaning shall 
be accomplished with any of the following methods: compressed air, low 
pressure steam, hot water or light detergent without degrading the latent 
recovery.   
a. Warranty:  A standard 5-year material and labor warranty covering all 

materials supplied and installed. 
 
J. Fans 

1. The fans shall be carefully positioned and installed at an optimal distance to 
respect uniform airflow across the heat exchanger & coil(s).   
a. Plug Fans: Fans shall be direct drive radial centrifugal fans with free 

running impeller.  No fan belts will be acceptable for this application.  
Fans shall be compact, optimized and construction made of galvanized 
sheet steel with backward curved 7-blade high efficiency impeller, 
protected by an epoxy powder coating.  To reduce vibration, the impeller 
shall be balanced with hub to an admissible vibration severity of less 
than 2.8 mm/s in conformity with DIN ISO 14694 and proof shall be 
supplied for each individual impeller.  Tests shall be made according to 
DIN ISO 1940 Part 1, quality of balancing G2.5/6.3.   The single inlet 
shall be mounted onto constant speed direct drive motor, equipped with 
an air flow optimized inlet cone from galvanized sheet steel.  Fans shall 
have maintenance free ball bearings, closed on both sides, sealed for 
life.  Fans shall be completely certified as per ISO 5801 and in 
accordance to AMCA standards.  Fans will require to be operated by a 
Variable speed drive.  Plug fan shall come equipped with guard grills for 
the air intake side.  

b. The unit manufacturer shall provide flexible connection between fan and 
fan wall.  Flex connection material shall be flame retardant fabric 
suitable for intended use meeting the requirements of NFPA 90A.  

c. The fan and motor shall be factory-mounted on a welded structural steel 
spring type vibration base.  The base shall be mounted on stable / 
adjustable, seismically restrained (seismic zone 2) isolators with 2” 
maximum deflection rating. Spring efficiency to be not less than 98%.  

 
K. Fan Motors 

1. The fan motors shall meet NEMA standard dimensions and comply with the 
Energy policy Act of 1997.  Motors shall have high efficiencies with low noise and 
vibration output.  Motors shall be certified and built in accordance to ISO 9001 
quality control system.   
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2. Motors shall be 1750 or 3600 RPM, 460V/3ph/60 Hz as scheduled and as per 
the following: 
a. Motor shall be premium efficient, ODP enclosure, with cast iron housing 

and end bells. 
b. Motor shall be of HP as listed on schedule and be selected for a 

minimum of 10% over calculated BHP.  The motor service factor shall be 
a minimum of 1.15. 

c. Motor shall be designed for continuous duty operation, NEMA Design B 
with Class F insulation. 

d. The motor shall be suitable for operating with variable frequency drives 
without undue noise, vibration or deterioration of reliability and life. 

 
1) A shaft grounding brush kit will be provided to prevent electrical 

damage to motor bearings by safely channeling harmful shaft 
currents to ground. 

 
e. Provide stainless steel nameplate indicating the following: 
f. NEMA efficiency index nominal efficient (MB1-12.53BO). 
g. AFBMA bearing numbers. 
h. Lubrication instructions. 
i. Acceptable motor manufacturers: Reliance, General Electric, Baldor 
 

L. Fan Airflow Balancing 
1. Provide the EZ Balancer fan air flow measurement and control system with fan 

inlet bell air flow measuring taps, electronic controller with digital display of cfm 
for each fan and transducer.  

 
M. Variable Frequency Drive (VFD)  

1. The VFD shall use Insulated Gate Bipolar Transistor (IGBT) technology to 
convert three phase input power to coded Pulse Width Modulation (PWM) 
output. The VFD shall be equipped with easy access function for the most 
frequently used parameters in HVAC applications. The VFD keypad shall have 
door mounted status indicators. The VFD shall have monitoring functions to 
monitor VFD during motor operation. The VFD shall have a carrier frequency that 
is able to switch the IGBT at 15 kHz. The power terminal strip shall have at least 
(8) eight digital programmable input terminals. The VFD shall also have 
programmable output terminals. The VFD shall have 4-20mA analog output 
terminals that are fully programmable. The VFD shall have the ability to retry 
automatically after a fault. In the event of a momentary power failure the VFD 
shall read the inverter speed and direction of a coasting motor and shall restart 
the motor smoothly. The drive shall have electronic thermal protection settings to 
protect the motor. The VFD shall have PID function for constant flow 
applications. The VFD manufacturer shall provide at no charge phone support on 
VFD. In addition to that, every VFD smaller than 20 hp shall be available in either 
extender box or integrated enclosure configuration. VFD larger than 20 hp shall 
be mounted in an integrated enclosure only including the power unit, contactors, 
relays, and all specified accessories.    VFD’s shall not have by-pass. 

2. Variable frequency drives shall be as manufactured by ABB, Mitsubishi, Cutler-
Hammer or approved equal.  Per the design intent, all VFD’s utilized on this 
project for HVAC use shall be provided by one manufacturer.  RTU manufacturer 
shall coordinate VFD selection with HVAC sub-contractor. 

 
N. Filters 

1. Pre-Filters (Maxi Pleat 2” MERV 8 (25-30%)) 
a. Filters shall be factory installed upstream of the heat exchanger and 
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coils, in both airstreams. The air filters shall be Filtration Lab’s Maxi-60 
MERV 8. Each filter consist of 100% synthetic media, expanded metal 
on the downstream and enclosing with high wet-strength beverage 
board with diagonal support bonded on air entering and air exiting side 
of each pleat. MERV 7 model 415 FILTERS, u.l. class 2 are rated as per 
ashrae test 52.2.1999 at 55% efficiency initial (based on Minimum 
Average Efficiency)  at 3-10 microns. The model 415 could be operated 
at 500 fpm, surface area 17.6 FT2 of media based on 24 x 24 x 2 initial 
static pressure at 0.28” final will be 1”. Filters shall be placed in a 
completely sealed, galvanized holding frame with quick release latches 
for easy replacement.   

2. Final (Mega-Pak 4” MERV 13 (85%) 
a. Filters shall be factory installed where shown on the drawings.  The air 

filters shall be Filtration Lab’s Mega-Pak MERV 13.  Each filter shall 
consist of 100% synthetic media, expanded metal on the downstream 
and enclosing frame shall be constructed of a rigid galvanized steel to 
provide a durable housing for the filter pack.  The filter shall have a steel 
reinforced diagonal support braces affixed on both sides of the filter  and 
it shall have plastic fingers for affixed on both sides of the media pack to 
control spacing as well to prevent the pleat rows from collapsing one 
upon the other.  

3. Filter Gauge 
a. Unit manufacturer shall provide and install a Dwyer series 2000 

magnehelic gauge complete with stainless steel static pressure tips and 
accessories for indicating the operating pressure drop of each filter 
bank.  Indicating range of gauge shall be selected at two times the final 
resistance of the filter bank.  The filter gauge shall be mounted on the 
unit exterior. 

 
O. Dampers  

1. Dampers shall be installed where shown on the drawings.  Dampers shall be low 
leak type with rubber edges, opposed or parallel blades, and constructed from 
extruded aluminum.  Galvanized dampers will not be acceptable.  The exhaust 
air outlet shall have a standard aluminum gravity type damper, unless otherwise 
noted below.   

2. Dampers shall be installed in the following compartments with linkage rod for 
actuators: 
a. Outdoor air intake. 
b. Return/Recirculation air damper   
c. Exhaust outlet  
d. Enthalpy wheel bypass dampers 

3. Actuators shall be 24V factory installed; two-position or modulating type.  All 
actuators shall have spring return mechanism and auxiliary switches.  

4. Dampers will be installed in the failed close position unless otherwise noted.  
 

P. Hot Water Heating Coils  
1. Hot water coils shall have 5/8” O.D., 0.035” thick copper tubes with helically 

wound 0.008” thick aluminum fins by Aerofin, Heatcraft or Marlo. 
a. Casing shall be 16-gauge galvanized steel. 
b. Headers shall be steel barrels with vents, drains, and serpentine 

continuous tube design, suitable for 200 psi working pressure. 
c. Coil fins shall be flat or rippled fin design, .0075” aluminum.  Air pressure 

drop scheduled shall not be exceeded. 
2. Coils shall be housed in factory-fabricated frame independent of unit casing. 
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Coil frames shall be 12-gauge stainless steel. 
a. Coil frames shall support coil sections independently allowing coil to 

be removed through exterior unit casing, normal to direction of air 
flow, without disturbing other coil sections.  

b. Coil casing shall have removable panel on exterior side. 
3. All coil pipe connections shall be individually extended through the unit casing 

wall. Pipe headers and all piping specialties are to be provided in the field by the 
Contractor.  Drain and vent connections shall be piped with ball valves and hose 
bibs for the drain.   

4. Coils shall be tested to 250 psig under water and shall be guaranteed for 200 
psig working pressure.  

 
Q. Chilled Water Cooling Coils 

1. Chilled water coils shall have 5/8” O.D., 0.035” thick copper tubes with 0.008” by 
Aerofin, Heatcraft or Marlo. 
a. Casing shall be continuous stainless steel. 
b. Headers shall be steel barrels with vents, drains, and serpentine 

continuous tube design, suitable for 200 psi working pressure.  Headers 
shall have intruded tube holes to provide a large brazing surface for 
maximum strength and inherent flexibility. 

c. Fins shall have full drawn collars to provide a continuous surface cover 
over the entire tube for maximum heat transfer.  Tubes shall be 
mechanically expanded into the fins to provide a continuous primary to 
secondary compression bond over the entire finned length for maximum 
heat transfer rates.   

2. Coils shall be housed in factory-fabricated frame independent of unit casing. Coil 
frames shall be 12-gauge stainless steel. 
a. Coil frames shall support coil sections independently allowing coil to be 

removed through exterior unit casing, normal to direction of air flow, 
without disturbing other coil sections.  

b. Coil casing shall have removable panel on exterior side. 
3. Each coil tier shall have a welded 16-gauge stainless steel condensate drain pan 

extending at least 6” in direction of air flow individually piped to unit pan.  Provide 
a minimum pan depth of 3”.  Pans shall be double sloped IAQ type. 

4. All coil pipe connections shall be individually extended through the unit casing 
wall. Pipe headers and all piping specialties are to be provided in the field by the 
Contractor.  Drain and vent connections shall be piped with ball valves and hose 
bibs for the drain.   

5. Coils shall be tested to 250 psig under water and shall be guaranteed for 200 
psig working pressure. 

6. All coils shall be certified in accordance with ARI standard 410. 
 

 
R. Roof Curb 

1. An  insulated, pre-fabricated seismic roof curb shall be provided and shipped 
knocked down.  The roof curb will be made of 16-gauge galvanized steel with 4” 
flanges, minimum  24” high with a factory installed 2” x 3” wood nailer strip.  

 
S. Electrical  

1. All electrical and control components shall be wired into a NEMA4 electrical 
panel and shall be single point power connection.  

2. Electrical panel shall include:  
a. High & low voltage wiring with fuse protection 
b. All variable frequency drives 
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c. 24 Volt transformers 
d. Lockable non-fused disconnect switch 
e. Laminated electrical, controls and refrigeration diagrams 
f. Air vent to evacuate excess heat 
g. A separate wiring pipe chase for low voltage and high voltage 
h. A drain shall be included in the electrical compartment. 

3.  Any motors controlled by a VFD shall be wired without the use of contactors 
and overloads.  

4.  A UV resistant unit nameplate shall describe unit weight, all electrical 
requirements, such as FLA, MCA, MOP, and laminated one on the front door 
and one inside the electrical service compartment.  

5.  All high voltage wiring shall be copper type tray cable, certified UL1277. 
Aluminum wiring is not acceptable. All high and low voltage connections shall 
have water tight connectors.  

 
T. Controls 

1. All controls to be by ATC sub-contractor. 
 

U. Service Power & Lighting 
1. GFI, lights and switches shall be factory installed and wired to a common 

junction box.   A separate power connection 120/1 will be required (powered by 
others). 

2. Marine Light 
a. A marine light shall be included in the supply fan compartment.  

 
V. Warranty 

1. Annexair warrants each product to be free from defects in material and 
workmanship under normal and proper use, and will within twelve (12) months 
from date of start-up and not exceed eighteen (18) months from shipment, repair 
or replace any part which, when returned to our factory transportation charges 
prepaid, and upon inspection by Annexair, proves to be defective. This warranty 
does not include any labor or service charges that occur under this warranty. 
Minimum (5) five year  enthalpy wheel warranty shall be provided, parts only – 
labor not included. 

2. The installing contractor must be responsible for warranty service and 
maintenance after the equipment is placed into operation. 

 
W. Equipment Start-up 

1. The equipment start-up and operational check out is the responsibility of the 
mechanical contractor who purchased the equipment and associated personnel 
responsible for its operation.  Manufacturer must provide a factory-trained 
technician who will provide Start-Up Supervision.  A written request for Start-Up 
Supervision must be received a minimum of 2 weeks before expected start-up 
date in order to schedule it.  The mechanical contractor must supply personnel, 
tools, gauges and instruments to run the equipment.  The personnel responsible 
for the operation of the equipment must be present for the start-up. 

2. The energy recovery unit start-up technician shall provide detailed start-up 
reports summarizing the start-up procedures and results. 

 
Y. Weather Hoods 

1. The outdoor air hood shall be designed with a 4” extruded aluminum louver, bird 
screen and a plenum enclosure with drain holes. The louver blades shall be 
drainable type with a maximum 45 degree angle and curved with integral rain 
baffle. The louver design shall not allow more than 0.03 oz/ft2 water penetration 
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when tested in accordance to AMCA 500. The pressure drop of the complete 
hood assembly shall not exceed 0.05” wc at a maximum 450 fpm. 

2. Pre-filter rack system shall be installed within the weather hood enclosure to 
prevent outdoor air dust and debris from entering the damper and unit casing 
plenum. Filter access in the hood shall be accomplished via the louver that is 
installed with a stainless steel piano hinge and spring loaded latch. No tools or 
ladders shall be required to access the pre-filters in the weather hood assembly. 

3. The exhaust air outlet louvers shall be 2” extruded aluminum, with non- 
restricting blade design and bird screen. 

Z. OA Airflow Balancing and Monitoring Package 
1. An IAQ-TEK probe, transducer and monitor shall be provided and installed in the 

outside air intake hood to measure OA airflow.  Startup and balancing shall be 
done by the controls contractor. 

2.38 SHEET METAL WORK 
 

A. General:  Ductwork systems shall be fabricated and installed in accordance with 
recommendations contained in the SMACNA “HVAC Duct Construction Standards”, Third 
Edition 2005, and as herein specified.  Tables and figures referred to hereinafter are 
taken from the SMACNA publication. 

 
B. Duct Pressure Classes:  As shown on drawings.  Where no specific duct pressure class 

designations are provided on drawings, the 2 inch water gauge pressure class is the 
basis of compliance with the standards, regardless of velocity in the duct, except when 
the duct is variable volume supply or designated exhaust.  All variable volume ducts 
upstream of VAV boxes have a 3 inch WG basis of compliance when the drawings do not 
give pressure class.  All AC unit discharge plenums of VAV systems shall have a 6 inch 
WG basis and the ductwork to the first branch take-off a 4 inch WG basis of compliance 
when the drawings to do indicate a pressure class.  Negative pressure ductwork between 
lab hoods and exhaust fan inlet shall be 5 inch water gauge pressure class.  Snaplock 
construction is not permitted.  Refer to NFPA for Smoke Exhaust Ductwork Gauge 
Requirements. 

 
C. Casings and Plenums:  Casing and plenum sheet metal gauges, reinforcing and 

construction details shall be in accordance with Figures 6-1 through 6-12.  Intake and 
exhaust plenums shall be sealed liquid tight and drained.  Where through-louver drainage 
cannot be achieved, a 1 inch drain connection with serviceable 3 inch deep trap, shall be 
provided within a heated space to prevent freezing, and piped to the nearest floor drain.  
Bottom of plenums shall pitch toward drainage openings. 

 
D. Hangers and Supports:  Ductwork sheet metal supports shall be in accordance with 

Chapter IV, including all plenum and casing sheet metal which is suspended. 
 
E. Sealing:  All duct joints and air device connections shall be sealed in accordance with 

Table 1-2 except that all supply systems shall be sealed Class A.  The sealant shall be 
Hardcast 550 with imbedded fabric, except for joints with dissimilar metals then a lead 
gasket shall be provided.  Louver plenums shall be sealed water tight to a height of 12 
inches above the plenum bottom. 

 
F. Branch Take-Offs:  Branch main take-offs for round ductwork shall be 45 degree lateral 

tap and where terminal boxes occur, shall be 45° angle entry in accordance with Figure 
2-6. 

 
G. Elbows:  Elbows for round ducts shall be stamped type elbows with centerline radius 

equal to 1.5 times duct diameter.  Where space is limited, the centerline radius may be 
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reduced to 1.0 times the diameter for only those ducts entering into corridor ceiling 
spaces from vertical duct shafts.  Elbows for rectangular and oval ductwork shall have a 
centerline radius equal to 1.5 times the duct width. 
1. Where space is restricted, square throat elbows with single or double thickness 

turning vanes may be used.  Elbows shall be in accordance with Figure 2-2 
except that throat types RE-4, RE-6, RE-7, RE-9 and RE-10 are specifically 
prohibited.  Provide an access door upstream of all square throat elbows with 
single (or double) thickness turning vanes. 

 
H. Transitions and Offsets:  Transitions in round ducts shall be conical reducers.  Transitions 

in rectangular ducts shall be in accordance with Figure 2-7 except that offset type 1 and 
offset type 2 are specifically prohibited. 
 

I. Flexible Connections:  Flexible connections shall be in accordance with Figure 2-17. 
Flexible connectors shall be installed to provide alignment of equipment and devices with 
ducts in operating positions.  Provide on the inlet and outlet side of all air moving 
equipment incorporating rotating elements.  Connections shall be of glass fiber reinforced 
neoprene captured by a fingered metal band at each edge. Maintain a maximum three 
inch (3”) separation and a minimum 1½ inch separation between the connected devices 
such that a standard four inch (4”) connector will be installed slack. 

 
J. Access Doors:  Access doors in sheet metal ducts shall be provided with sash locks. 

Access doors in casings and plenums shall be provided with Type 2 locks (handles). All 
doors shall be hinged.  Door insulation shall match adjacent casings.  Doors shall be 
provided on all plenum and mixing sections, fire dampers, smoke dampers, combination 
fire/smoke dampers, reheat coils (inlet side), air valves and terminal filter equipment. 

 
K. Volume Dampers:  Volume dampers shall be in accordance with SMACNA except that, in 

addition to those indicated on drawings, each branch main and branch shall be provided 
with damper typical to locations indicated in Figure 2-1.  Additional dampers shall be 
provided where shown on plans, details and where specified elsewhere.  Damper gauge 
to be two (2) gauges heavier than the duct in which they are mounted.  Provide with 
locking quadrants or push rods and pillow blocks as appropriate.  Dampers shall be 
sufficiently large to extend the full width of the branch duct to which it is attached.  
Provide scooped profile. 

 
L. Fire Dampers and Smoke Dampers:  Fire and smoke dampers shall be in accordance 

with National Fire Code NFPA 90A Standard requirements and bear an Underwriters 
label.  Dampers shall be installed in accordance with manufacturer’s installation 
instructions.  Dampers shall be UL listed, labeled, and shall be dynamic-static designed in 
accordance with UL Standard 555.  Dampers shall be listed to support the appropriate 
fire rating required for wall and/or floor penetrations served.  Dampers in lined ducts shall 
be in accordance with Figure 2-22.  Where required as a condition of damper listing, 
provide slip joint.  To permit breakaway, no screws, rivets, bolts or other fasteners shall 
be used; each joint shall have an access door as applicable.  Provide an access door in 
the duct to service fusible link.  Access doors for insulated ducts shall be double wall 
insulated sandwich type.  Fire dampers shall be out of air stream Type B or C.  
Combination fire/smoke dampers may be used in lieu of separate dampers.  All smoke 
dampers and combination fire/smoke dampers shall be furnished with pneumatic or 
electric actuators and appropriate UL label.  Provide 10 gauge welded sleeve where 
dampers can not be placed directly into the fire and/or smoke wall. 
 

M. All smoke dampers and fire/smoke dampers shall be supplied with electric/electronic 
actuators, 165 degree F. “McCabe Link” (for use in general HVAC ductwork), 185 degree 
F. “McCabe Link” (for use in smoke control exhaust ductwork).  All fire/smoke dampers 
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shall be capable of being reset remotely.  All fire/smoke dampers shall be supplied with 
one (1) end switch that will indicate both full closed and full open.  All fire/smoke dampers 
shall fail open upon loss of control signal.  All smoke dampers shall fail closed upon loss 
of control signal. 
1. Except where specifically noted otherwise, the maximum permissible pressure 

drop for any fire damper at air flow quantity required by Design Documents shall 
not exceed 0.1 inches of water. 

2. Except where specifically noted otherwise, the maximum permissible pressure 
drop for any smoke damper assembly at air flow quantity required by design 
documents shall be as follows: 
a. Up to 1,000 FPM 0.05 Inches of Water 
b. 1,000 to 2,000 FPM 0.10 Inches of Water 
c. Over 2,000 FPM 0.20 Inches of Water 

3. Damper sizes shall be adjusted accordingly where required to reduce pressure 
drop. 

4. Installed dampers found to have pressure drops in excess of specified values 
shall be replaced at no additional cost to the Owner. 

 
N. All fire, smoke and combination fire/smoke dampers shall be dynamically rated for the 

following conditions: 
1. Fan (VAV) Discharge to Terminal Units 3,500 FPM 
2. Fan (CV) Discharge to Reheat Coils 1,500 FPM 
3. Terminal Box/Reheat Coil Discharge to 

a. Terminal Device (i.e. Diffuser) 1,000 FPM 
4. Return/Exhaust Terminal Device 

a. (i.e. Register) to fan inlet 1,800 FPM 
 
O. Exposed Ductwork:  All ductwork exposed to view, except in mechanical rooms, shall not 

be cross-broken or beaded.  Where reinforcement cannot be eliminated by using heavy 
duty gauge, it shall be internal.  Seams shall be of non-standing type and duct shall be 
cleaned and degreased to accept application of paint. 

 
P. Flexible Ductwork:  Shall be manufactured in accordance with UL-181, Class 0 and the 

amended Standards of NFPA 90A.  The flexible ductwork shall be tested and listed by UL 
under these standards. 
1. Ductwork shall be fabricated of minimum 0.0065” thick, grade 3003 aluminum 

alloy incorporating a “0” temper. 
2. Spiral construction shall incorporate a continuous grooved seam, flat pipe lock, 

doubled over, to create an effective triple locking joint.  Double locking seams 
shall not be accepted. 

3. Corrugations formed into the spiral tape impart rigidity and shall support duct 
flexibility.  Corrugations shall not exceed 3% of the nominal duct diameter. 

4. Joints for securing to ductwork and/or equipment collars shall incorporate a 
reinforcing band around the circumference of the flexible duct and its connection 
point.  Self-tapping sheet metal screws shall extend through the reinforcing band 
through the connecting collar, sandwiching the flexible ductwork between.  Final 
air sealant shall be provided by Hardcast 550 with imbedded fabric. 

5. Where associated ductwork is specified to be insulated, matching thickness 
insulating jacket, complete with vapor barrier, shall be used. 

6. Length of flexible duct shall not exceed 48 inches except where specifically 
noted otherwise on drawings. 

7. Flexible ductwork shall not be used in conjunction with ductwork rated for 6 
inches WG and higher.  Flexible duct shall not be installed to penetrate any 
walls, ceilings, roofs, or floors. 

8. The intent of this specification section is to allow the use of flexible ductwork as a 
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final connection to a terminal device.  Bends shall not exceed 90 degrees or 
have a radius less than inside diameter of duct. 

 
Q. Exhaust systems serving bathrooms, shower rooms and similar rooms where the exhaust 

air may contain a high moisture content shall be constructed of aluminum and shall be 
sealed watertight and pitched to prevent any accumulation of moisture.  Provide a 
trapped drain at all low points and at the base of each riser. 

 
R. Exhaust systems serving laboratory exhaust hoods shall be constructed of Type 316 

stainless steel with externally welded, liquid tight joints, unless indicated otherwise on the 
drawings. 

 
S. Provide 24 gauge piping sheet metal protective covers, shields or saddles to protect 

piping insulation.  Protective covers shall totally encapsulate any and all exposed HVAC 
piping within six feet (6’) of finished floor.  Shields and saddles shall extend a minimum of 
six inches (6”) ahead and behind the projected footprint of the pipe support addressed 
and shall completely cover the lower 180° arc of the insulated piping. 
 

T. Acoustic Liner: 
1. All ductwork noted on plans t be acoustically lined, shall have one-inch (1") thick 

"ToughGard R" duct liner with enhanced surface.  Acoustical liner shall be 
composed of rotary-type glass fibers for superior acoustic performance.  The 
fibers shall be bonded together with a thermosetting resin into a insulation 
blanket which is overlaid with a durable, water repellent, fire-resistant black 
composite air stream surface. 

2. Acoustic liner shall comply with ASTM C1071 for air velocities up to 
 6000 FPM. 
3. Acoustic liner shall comply with ASTM C1104 for vapor sorption. 
4. Acoustic duct liner shall have a minimum NRC rating of 0.70. 

 
Note:  Duct dimensions shown are of clear inside dimensions after application of liner. 

2.39 SHEET METAL WORK (HIGH VELOCITY SYSTEMS) 
 

A. General:  High velocity systems shall be fabricated and installed in accordance with 
recommendations contained in the latest edition of the SMACNA “High Pressure Duct 
Construction Standards” and as herein specified.  Tables and figures referred to hereinafter 
are taken from the SMACNA Publication. 

 
B. Ductwork:  Ductwork sheet metal gauges, transverse joint construction and intermediate 

reinforcing shall be in accordance with Figure 2-2 for round ductwork and Table 4-3 for 
rectangular ductwork with welded joints. 
 

C. All duct joints shall be sealed in accordance with recommendations of Chapter 5 for the 
sealant used. 

 
D. Supports:  Ductwork sheet metal supports shall be in accordance with Chapter 6. 
 
E. Branch Take-Offs:  Branch main take-offs for round ductwork shall be 45 degrees lateral and 

where terminal boxes occur shall be conical tees in accordance with Figure 2-5. 
 
F. Elbows, Transitions and Offsets:  Elbows for round ducts shall be stamped type elbows 

with centerline radius equal to 1.5 times duct diameter.  Where space is limited the 
centerline radius may be reduced to 1.0 times the diameter for only those ducts entering 
into corridor ceiling spaces from vertical duct shafts.  Elbows for rectangular ducts shall 
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be radius type in accordance with Chapter 4.  Where space is restricted, square throat 
elbows may be used in accordance with Chapter 4.  Transitions in round ducts shall be 
conical reducers.  Transitions in rectangular ducts shall be in accordance with Figure 4-
18. 

 
G. Volume Dampers:  Volume dampers shall be similar to those specified for low velocity 

ducts. 
 
H. Fire dampers and smoke dampers shall be in accordance with Chapter 4 with the damper 

designed to be outside main air stream in a housing extension.  Dampers shall be UL 
listed and labeled for appropriate fire rating required for rating of wall or floor penetration 
served.  Dampers shall be provided with hinged access doors adjacent to linkages.  
Where fire dampers cannot be placed directly into fire wall, then 10 gauge black steel 
welded extension housing shall extend to actual damper location.  Dampers shall be 
located in straight duct sections and installed in accordance with the manufacturer’s 
installation requirements. 

 
 I. Flexible ductwork shall be in accordance with UL 181 Class 1 construction and shall be 

spiral wire reinforced fabric with liquid sealant and clamps to secure it to connecting 
ductwork or equipment collars.  Where associated ductwork is specified to be insulated, 
insulating jacket, complete with vapor barrier, shall be used.  Use manufacturer’s 
recommendations for sealing and securing joints at insulated flexible ducts.  When 
unsupported length of flexible duct exceeds 6 feet, provide 1½ inch galvanized sheet 
metal saddles under fiberglass duct with sheet metal or aluminum strap supporting 
saddles from structural framing above.  In no case shall hanger spacing exceed 6 feet.  
Bends shall not exceed 90 degrees or have a radius less than inside diameter of duct 

2.40 SLEEVES, INSERTS AND OPENINGS 
 

A. General: 
1. All penetrations for piping, ductwork and conduit in the building walls, floors and 

roof shall have sleeved or boxed openings except for interior wall of gypsum 
board and stud construction which are not fire or smoke rated. 

2. The HVAC Subcontractor shall be responsible for informing this Contractor of the 
construction schedule as to permit orderly inclusion of all sleeves, openings and 
inserts.  The HVAC Subcontractor shall furnish and install all sleeves, boxed 
openings and inserts as the work progresses.  If the HVAC Subcontractor fails to 
provide the sleeves, boxed openings and inserts, he shall bear the cost of 
modifications necessary for their inclusion. 

3. All cutting and patching shall be done by this Contractor.  The HVAC 
Subcontractor shall not cut into any building construction without first having 
received permission from the Architect. 

 
B. Sleeves: 

1. This Contractor shall furnish all sleeves for the work and furnish all labor for 
installation. 

2. Sleeves through exterior building walls or through concrete construction shall be 
Schedule 40 (galvanized) steel pipe.  Sleeves through interior fire or smoke rated 
walls of gypsum and stud construction shall be 10 gauge sheet metal. 

3. Sleeves shall be sized to provide a total of not less than 1/2 inch clearance 
around the piping, duct or conduit together with any insulation cover. 

4. Sleeves for setting into walls shall be flush with finished construction.  Sleeves 
for setting into floors shall be imbedded in concrete slab and extend 
approximately 1 inch above finished floors.  Sleeves through floors of mechanical 
rooms shall be 12 gauge and shall extend 4 inches above the floor.  Sleeves 
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shall be provided with lugs or flanges to permit firm attachment to the building 
construction.  Wall sleeves shall not be used as support points. 

5. All sleeved openings within the building shall be sealed airtight using fire barrier 
caulking with a UL classification for use as a fire barrier penetration seal for walls 
and floors with up to a three-hour fire rating, expanded into place for the full 
depth of the sleeve.  Sleeved openings through exterior walls and floor shall also 
be sealed outside using waterproof mastic. 

 
C. Inserts: 

1. Inserts or other type anchoring devices shall be provided for the support of 
piping, ducts, or equipment in masonry or concrete construction.  Inserts shall be 
as specified under pipe supports. 

2. The HVAC Subcontractor shall furnish and install all inserts. 
 
D. Openings: 

1. Openings shall be framed or boxed by the HVAC Subcontractor. 
2. Floor openings into mechanical rooms shall be provided with 4 inch high 

concrete curbs around the entire opening perimeter.  All wall openings shall be 
flush with both surfaces. 

3. Fire damper frames to be set into masonry or concrete construction shall be set 
into place at the time of the construction of the respective floor or wall.  Exterior 
plywood covers shall be applied to both sides of fire dampers to prevent damage 
prior to making duct connections. 

4. Openings for the passage of ducts and piping shall have 1/2 inch clearance all 
around the finished piping or duct and insulation.  Boxed openings for gang 
piping shall be provided with 18 gauge sheet metal on both sides of penetration 
secured to the opening perimeter cut to fit the pipe shape and the clearance 
space within the opening filled with fire barrier caulking with a UL classification 
for use as a fire barrier penetration seal for walls and floors with up to a three-
hour fire rating, expanded into place so as to make the penetration airtight. 

 
E. Escutcheon Plates:  Escutcheon plates shall be provided for all pipe penetrations into 

finished spaces as follows: 
1. Pipe penetrations shall have chromium plated spun or pressed brass two-piece 

hinged escutcheon covers sized to fit the piping and insulation (if any) outside 
diameter and cover pipe sleeve. 

2. Duct penetrations shall be 28 gauge stainless steel strips fastened with stainless 
steel screws or bolts and sized to cover the duct with any insulation and the wall 
opening.  Round ducts shall be provided with escutcheon plates as indicated 
above for piping. 

3. Penetrations through finished floors shall have matching finish extension 
escutcheon sleeves sized to the escutcheon and finished in a neat, workmanlike 
manner. 
 

2.41 SOUND ATTENUATORS 
 

A. Silencers shall be of the size, configuration, capacity and acoustic performance as 
scheduled on the drawings.  All silencers shall be factory fabricated and supplied by the 
same manufacturer.  Silencers shall be Vibro-Acoustics, IAC, United McGill or VAW. 

 
B. Alternate manufacturers must request and obtain written approval by the Engineer to bid 

the project at least 10 days prior to the bid due date.  As a condition of pre-approval, 
alternate manufacturers must submit to the Engineer a minimum of twenty (20) different 
HVAC silencer test reports.  Each report shall be for a silencer tested in full accordance 
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with the ASTM E-477-99 silencer test standard in an aero-acoustic test facility which is 
NVLAP accredited for the ASTM E477-99 standard.  Each test shall have been 
conducted within the last 12 month period.  A copy of the laboratory’s NVLAP 
accreditation certificate must be included with the submitted reports.  Any changes to the 
specifications must be submitted and approved in writing by the Engineer at least 10 days 
prior to the bid due-date. 

 
C. Silencer inlet and outlet connection dimensions must be equal to the duct sizes shown on 

the drawings.  Duct transitions at silencers are not permitted unless shown on the 
contract drawings. 

 
D. Elbow Silencers:  All elbow silencers, including models REFL shall be constructed with an 

18 gauge galvanized steel outer casing (unless HTL casing is specified) and 22 gauge 
galvanized perforated steel.  All acoustical splitters shall be internally radiused and 
aerodynamically designed for efficient turning of the air.  Half and full splitters are 
required as necessary to achieve the scheduled insertion loss.  All elbow silencers with a 
turning cross-section dimension greater than 48” shall have at least two half splitters and 
one full splitter. 

 
E. Rectangular Silencers: 

1. All rectangular silencers shall be constructed with a 22-gauge galvanized steel 
outer casing and 26 gauge galvanized perforated steel liner. 

 
F. Acoustic Media:  

1. Media shall be of acoustic quality, shot-free glass fiber insulation with long, 
resilient fibers bonded with a thermosetting resin.  Glass fiber density and 
compression shall be used to insure conformance with laboratory test data.  
Glass fiber shall be packed with a minimum of 15% compression during silencer 
assembly.  Media shall be bacteria and fungus resistant, resilient such that it will 
not crumble or break, and conforming to irregular surfaces.  Media shall not 
cause or accelerate corrosion of aluminum or steel.  Mineral wool will not be 
permitted as a substitute for glass fiber. 

G. Media Protection; 
1. Media shall be encapsulated in glass fiber cloth to help prevent shedding, 

erosion and impregnation of the glass fiber. 
 
H. Silencer materials, including glass fiber, shall have maximum combustion ratings as 

noted below when tested in accordance with ASTM E84, NFPA 255 or UL 723. 
1. Flamespread Classification:  15 
2. Smoke Development Rating:   5 

 
I. Silencers shall have high transmission loss (HTL) walls externally applied and completely 

sealed to the silencer casing by the silencer manufacturer to assure quality controlled 
transmission loss.  The HTL walls shall consist of media, airspace, mass and 10-gauge 
outer protective metal skin to obtain the specified room noise criteria.  Standard 
acoustical panels will not be accepted as HTL walls.  If requested by the Engineer, 
breakout noise calculations for each air handling and fan system shall be provided with 
the silencer submittal to insure compliance with the room noise criteria.  Breakout noise 
calculations shall be based on the sound power levels of the specified equipment. 

 
J. Silencers shall be constructed in accordance with ASHRAE and SMACNA Standards for 

the pressure and velocity classification specified for the air distribution system in which it 
is installed.  Material gauges noted in "Section B Materials” are minimums.  Material 
gauges shall be increased for the system pressure and velocity classification.  The 
silencers shall not fail structurally when subjected to a differential air pressure of 8 inches 
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water gauge. 
1. Casings shall be lockformed and sealed, except as noted in Section B Materials, 

to provide leakage resistant construction.  Airtight construction shall be achieved 
by u se of a duct-sealing compound supplied and installed by the Contractor at 
the job site. 

2. All perforated steel shall be adequately stiffened to insure flatness and form.  All 
spot welds shall be painted. 

 
K. Acoustic Performance: 

1. Silencer dynamic insertion loss shall not be less than that listed in the silencer 
schedule. 

2. Silencer generated noise shall not be greater than that listed in the silencer 
schedule. 

3. Acoustic performance shall include dynamic insertion loss and generated noise 
for forward flow (air and noise in same direction) or reverse flow (air and noise in 
opposite direction) in accordance with the project’s air distribution system 
requirements. 

4. All silencer ratings shall be determined in a duct-to-reverberant room test facility 
which provides for airflow in both directions through the test silencer in 
accordance with the ASTM E-477-99 test standard.  The test set-up, procedure 
and facility shall eliminate all effects due to flanking, directivity, end reflection, 
standing waves and reverberation room absorption. 

 
L. Silencer pressure drops shall not exceed those listed in the silencer schedule.  Silencer 

pressure drop measurements shall be made in accordance with the ASTM E-477-99 test 
standard.  Tests shall be conducted and reported on the identical units for which 
acoustical data is presented. 

 
M. The manufacturer shall supply certified test data for each scheduled silencer.  The data 

shall include dynamic insertion loss, generated noise and pressure drop for forward or 
reverse flow, matching the project’s air distribution system requirement.  All ratings shall 
be conducted in the same facility and shall utilize the same silencer. 
1. Test facilities and test reports shall be open to inspection upon request from the 

Engineer.  Silencer performance must have been substantiated by laboratory 
testing according to ASTM E477-99 and so certified when submitted for 
approval.  The aero-acoustic laboratory must be NVLAP accredited for the ASTM 
E477-99 test standard.  A copy of the accreditation certificate must be included 
with the submittals.  Data from non-NVLAP accredited test facilities will not be 
accepted. 

2.42 STRAINERS 
 

A. Strainers shall be provided where shown on the drawings and as specified herein.  
Equipment shall be as manufactured by Sarco, RP&C, Mueller, Armstrong or Barnes and 
Jones. 

 
B. Strainers shall be provided on inlets to all pressure regulating valves, temperature control 

valves and makeup water control valves.  Strainer baskets shall be heavy duty perforated 
type with openings sized as recommended for the line size and service by the 
manufacturer.  All strainers 2½ inch size and larger shall be provided with blow-down 
valves.  Blow-down valves shall be ball valves, exception high and medium pressure 
steam service where gate valves specified for service shall be used.  Blow-down valves 
shall have short nippled outlets angled down toward floor.  Strainers on horizontal steam 
lines shall have to be installed with basket section installed horizontally and blow-down 
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connections rotated to basket low point. 
 
C. Strainers for all services, except as otherwise specified, shall conform to the following: 

1. Strainers on lines 2 inches and smaller shall have 250 working steam pressure 
bronze bodies with screwed ends. 

2. Strainers on lines 2½ inches and larger shall have 125 working steam pressure 
semi-steel bodies with flanged ends. 

 
D. Strainers for high pressure steam and medium pressure steam service shall conform to 

the following: 
1. Strainers on lines 2 inches and smaller shall have 600 pound cast steel  

  2. Strainers on lines 2½ inches and larger shall have 300 pound cast steel bodies 
with flanged ends 

2.43 SUPPLEMENTAL SUPPORT SYSTEM 
 

A. This Contractor shall provide all supplemental supports required to direct equipment and 
materials support loads to approved structural load bearing points.  All mechanical 
equipment and systems shall be substantially supported without distortion or excessive 
vibration.  The methods of support shall be as hereinafter described, except as otherwise 
noted on the drawings. 

 
B. The supplemental support system shall be substantial type with members sized to 

prevent equipment distortion or excessive vibration.  The HVAC Subcontractor shall 
provide support components such that all equipment shall operate without objectionable 
noise or vibration being transmitted to the structure. 
 

C. The supplemental support system shall conform to requirements of this specification. 
Manufacturer’s published characteristics referenced are intended as a guide only.  The 
supplier shall verify support elements submitted are in accordance with specified 
materials and construction and are appropriately sized to accept and direct the proposed 
loading. 

 
D. All supplemental support elements shall be by one (1) manufacturer:  Unistrut, B-Line or 

Telestrut.  The acceptable standard or quality shall be as follows: 
1. Framing Members: 

a. Nominal Size:  1⅝” x 1⅝”  “U” channel 
b. Body:  Mild Carbon Steel, ASTM A570 Grade 33 
c. Gauge:  12 Gauge (0.105” thick) 
d. Slot Width:  7/8” nominal 
e. Pre-Punching:  9/16” Diameter, 1⅞” on center, 3 sides 
f. Finish:  Hot-Dipped Galvanizing, G90 weight, ASTM A123 
g. Conformance:  Metal Forming Manufacturers Association (MFMA) 

Standard Publication MFMA-1. 
2. Fittings: 

a. Nominal Size:  1⅝” (length per device) 
b. Shape:  Per Service from Manufacturer’s Standard Catalog 
c. Body:  Hot Rolled Mild Carbon Steel, ASTM A570, Grade 33 
d. Gauge:  1/4” Nominal Thickness 
e. Hole Size:  9/16” Nominal 
f. Finish:  Hot Dipped Galvanizing, G90 weight, ASTM A123 
g. Conformance:  Metal Forming Manufacturer’s Association (MFMA) 

Standard Publication MFMA-1 
3. Accessories: 

a. Nominal Size:  Per Service from Manufacturer’s Standard Catalog 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

 
HEATING, VENTILATING AND AIR CONDITIONING 

23 00 00 - 85 
Construction Documents / 7.25.16 

b. Shape:  Per Service from Manufacturer’s Standard Catalog 
c. Body:  Hot Rolled Mild Carbon Steel, ASTM A570, Grade 33 
d. Gauge:  1/4” Nominal Thickness 
e. Hole Size:  9/16” Nominal 
f. Conformance:  Metal Forming Manufacturer’s Association (MFMA) 

Standard Publication MFMA-1. 
g. Rollers:  Gray Cast Iron 

4. Nuts and Bolts: 
a. Nominal Size:  1/2” diameter x (Size per device) 
b. Body:  Mild carbon steel, ASTM A570, Grade 33, and Case Hardened 
c. Threading:  Coarse, Unified & American, UNC Classes 2A and 2B 
d. Mounting:  Spring or non-spring 
e. Finish:  Electro-Galvanized, G90 weight, ASTM A123 
f. Conformance:  Metal Forming Manufacturer’s Association (MFMA) 

Standard Publication MFMA-1 
 

 E. Supplemental support system members shall be positioned to align with equipment 
support points for proper bolting. 

2.44 TERMINAL BOXES 
 

A. Single duct type with hot water coils: 
1. Terminal Casing 

Furnish and install Titus, Enviro-Tec or Metal-Aire, single duct terminals of sizes 
and capacities (CFM) indicated on the drawings.  Terminals shall be constructed 
of not less than 24 gauge zinc-coated steel, mechanically assembled and sealed 
to form an air-tight casing; maximum air leakage of 2 % at 3" w.g.  Spot-welded 
casings are not acceptable.  Interior walls of the terminal casing shall be lined 
with 1/2 -inch dual-density fiberglass with 4 pounds per cubic foot skin density, 
rated for a maximum air velocity of 4500 fpm.  Insulation must meet all 
requirements of UL 181 and NFPA 90-A.  Raw edges exposed to the airstream 
shall be coated and sealed.  Sound power data shall be submitted with no 
corrections or noise reduction factors applied. 

2. Air Control Valve Assembly 
Terminal air control valve shall be dual-wall construction, consisting of two (2) 
metal thicknesses with ½-inch dual-density insulation sandwiched between, 
creating an effective radiated sound barrier.  Insulation shall be as specified for 
terminal casing.  The control blade of the air valve shall be 16-gauge, designed 
to operate through a 45-degree arc.  Multi-blade dampers and single blade 
volume controllers (operating through 90º) are not acceptable.  The control blade 
shall be bolted or welded to a continuous shaft which rotates in self-lubricating 
nylon bearings.  Blade shall close against a closed-cell gasket seat; it shall be 
preloaded to insure a tight seal.  Blade shall not deflect at inlet pressures up to 6" 
w.g. Eliptical or oval dampers are not an acceptable substitution. 

3. Controls 
Terminal unit control shall be furnished by the ATC Contractor and factory 
installed by the terminal box manufacturer.  See ATC Specification Paragraph 
2.51. The terminal box manufacturer shall bear all costs associated with 
mounting the controls.  Terminal boxes shall be provided with a sheetmetal 
control enclosure.  Provide a factory-applied typed label unique to each VAV 
terminal box indicating DDC address, TAG, maximum flow setting, minimum flow 
setting. 
 

4. Pressure-Independent Models with Pressure Differential Controller 
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Pressure differential reset controller shall maintain setpoint (CFM) within 5%, 
regardless of system pressure change.  CFM limiting devices are not acceptable. 
The reset controller shall constantly monitor thermostat input, air flow (CFM), and 
system static and total pressures in a manner as to minimize under-or over-
controlling in relation to the space temperature requirements. The reset controller 
shall be capable of field adjustment of minimum and maximum CFM settings 
without the use of tools.  Flow curve for field balancing shall be affixed to terminal 
casing. Differential flow taps and factory-set CFM shall be provided is so noted at 
terminal schedule on the drawings.  Controller shall maintain pressure 
independence to as low as .03" w.g. Averaging sensor shall be mounted in the 
inlet of the terminal and shall provide a minimum of one air pickup point for each 
2-1/2" of inlet diameter.  Single-point differential sensors are not acceptable. 

5. Hot Water Coil 
Terminals shall include a hot water coil.  Coil shall be attached to the terminal 
with slip-and-drive connection, to allow removal for maintenance or cleaning.  
Coil shall be constructed of pure aluminum fins of .005" to .010" thickness, with 
die-formed spacers.  Fins shall be mechanically fixed to .017" copper tubes for 
maximum heat transfer.  Coils shall be tested at 320 p.s.i.g. air-under-water. 

2.45 THERMOMETERS 
 
 

A. Thermometers shall be of sizes, types and capacities specified herein, and shall be 
located as indicated on the drawings.  Equipment shall be as manufactured by Taylor 
Company, Mueller Company or Foxboro Company. 

 
B. Thermometers shall be industrial type with 9 inch scale, red perma colored liquid, black 

scale divisions on white background, union hub, separable brass well and adjustable 
swivel base.  Provide extension wells on insulated lines.  Locate wells so as to provide 
minimum restriction to flow. 

 
C. Thermometer ranges shall be as follows: 

Hot Water (All) 30-240 Degrees F. 
Chilled Water 0-110 Degrees F. 
Makeup Water 0-110 Degrees F. 
 
Note:  Mount all thermometers so as to be read from the floor.  Provide two (2) spare 
thermometers of each range indicated. 

2.46 UNIT HEATERS 
 
 

A. Unit heaters shall be of sizes, capacities for the throw and mounting heights indicated on 
the drawings.  Equipment shall be of manufacturer and size scheduled on the drawings, 
or approved equal as manufactured by Sterling, Vulcan, Rosemex or Rittling. 

 
B. Horizontal unit heaters shall have direct driven propeller fan, steel fan guard, vertically 

adjustable louvers, horizontally adjustable fins and built-in motor thermal overload 
protection. 

 
C. Vertical unit heaters shall have direct driven propeller fan, steel fan guard, adjustable 

outlet diffusers and built-in motor thermal overload protection. 

2.47 VALVES 
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A. All valves shall conform to requirements of this specification for the services indicated.  
Manufacturer’s numbers referenced are intended as a guide only.  The supplier shall 
verify valves submitted are in accordance with specified materials and construction. 

 
B. All valves of a given type shall be by one (1) manufacturer.  The acceptable standard of 

quality shall be as follows. 
C. Gate Valves:  Jenkins, Grinnell or Crane 
 

Nominal Size Through 2” 2½” and above 

Service 
Steam Condensate, Chilled 

Water Condenser Water & Hot 
Water 

Steam Condensate, 
Chilled Water, 

Condenser Water & 
Hot Water 

Pressure Rating 125 PSIG Steam, 200 PSIG 
WOG 

125 PSIG Steam, 200 
PSIG WOG 

Body ASTM B-62 Bronze; Threaded ASTM A-126 Class B; 
Flanged 

Bonnet ASTM B-62 Bronze; Rising 
Stem 

ASTM A-126 Class B; 
Bolted OS&Y 

Bolts N.A. ASTM A-307 

Gaskets N.A. Non-Asbestos 
Graphite/Aramid Fiber 

Packing Non-Asbestos 
Graphite/Aramid Fiber 

Non-Asbestos 
Graphite/Aramid Fiber 

Stem ASTM B-371 Alloy C69400 or 
ASTM B-99 Alloy C65100 H04 

ASTM B-16 UNS-
C36000 

Wedge ASTM B-62 Bronze ASTM A-126 Class B 
Cast Iron 

Conformance WW-V-54 Class A, Type I & 
MSS-SP-80 

WW-V-58 Class 1, 
Type 1 & MSS-SP-70 

 
D. Globe Valves:  Jenkins, Grinnell or Crane 

 
Nominal Size Through 2” 2½” and above 

Service 
Steam Condensate, Chilled 

Water Condenser Water & Hot 
Water 

Steam Condensate, 
Chilled Water, 

Condenser Water & 
Hot Water 

Pressure Rating 125 PSIG Steam, 200 PSIG 
WOG 

125 PSIG Steam, 
200 PSIG WOG 

Body ASTM B-62 Bronze; Threaded ASTM A-126 Class 
B; Flanged 

Bonnet ASTM B-62 Bronze; Rising 
Stem 

ASTM A-126 Class 
B; Bolted OS&Y 

Bolts N.A. ASTM A-307 

Gaskets N.A. 
Non-Asbestos 

Graphite/Aramid 
Fiber 

Packing 

Non-Asbestos 
Graphite/Aramid Fiber 

 
 

Non-Asbestos 
Graphite/Aramid 

Fiber 
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Stem ASTM B-371 Alloy C69400 ASTM B-16 UNS-
C36000 

Seat Disc ASTM B-62 Bronze 

ASTM B-584 Alloy 
C84400 Bronze or 

ASTM A-126 Class B 
Cast Iron 

Seat Ring N.A. ASTM B-584 Alloy 
C84400 Bronze 

Conformance WW-V-51 Class A, Type I & 
MSS-SP-80 MSS-SP-85 

 
E. Butterfly Valves:  Jamesbury, Grinnell or Rockwell 

 
 Two-Way Three-Way 

Nominal 
Size 3” and above 3” and above 

Service 

Bubble Tight, Dead End for 
Steam, Condensate, Chilled 
Water, Condenser Water & 

Hot Water 

Bubble Tight, Dead End for 
Steam, Condensate, Chilled 
Water, Condenser Water & 

Hot Water 
Pressure 
Rating 

125 PSIG Steam, 200 PSIG 
WOG 

125 PSIG Steam, 200 PSIG 
WOG 

Body 
ASTM A-395 60-40-18 or 

ASTM A576 65-45-12 
Ductile Iron; Lug Style 

ASTM A-395 60-40-18 or 
ASTM A576 65-45-12 Ductile 

Iron; Lug Style 

Liner Ethylene Propylene Diene 
Monomer 

Ethylene Propylene Diene 
Monomer 

Disc ASTM A-351 ASTM A-351 
Disc 
Coating 

Ethylene Propylene Diene 
Monomer 

Ethylene Propylene Diene 
Monomer 

Shaft ASTM A-276 Type 316 
Stainless Steel 

ASTM A-276 Type 316 
Stainless Steel 

Bearings ASTM B-584 Alloy C93200 
Bronze 

ASTM B-584 Alloy C93200 
Bronze 

Bushings ASTM B-584 Alloy C93200 
Bronze 

ASTM B-584 Alloy C93200 
Bronze 

Operator Infinite Lever w/Memory 
Stop (to 6”φ); Chain Wheel 

w/Gear Operator (above 
6”φ) 

Chain Wheels w/Gear 
Operators Interconnected 

Conforma
nce 

MSS-SP-67 & 46CFR56.20-
15(b)(1) 

MSS-SP-67 & 46CFR56.20-
15(b)(1) 

 
F. Ball Valves:  Jamesbury, Grinnell or Watts 

 
Nominal Size To 3” φ 

Service Steam, Condensate, Chilled Water, Condenser 
Water & Hot Water 

Pressure Rating 125 PSIG Steam, 400 PSIG WOG 
Body ASTM B-584 Alloy 845 Bronze, Threaded (to 2”φ) 

or Soldered (2½”φ & 3”φ) 
Thrust Washer Reinforced Polytetrafluoro ethylene 
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Ball ASTM B-584 Alloy 845 Bronze; Full Port 
Seats Reinforced Polytetrafluoro ethylene (Teflon) 
Stem ASTM B-371 Alloy 694 Silicon Bronze 
Packing Reinforced Polytetrafluoro ethylene (Teflon) 
Packing Nut ASTM B-16 
Operator Infinite Lever w/Memory Stop 
Conformance WW-V-35, Type II, Class A, Style 3 

 
G. Swing Check Valves:  Grinnell or Watts 

 
Nominal Size 2½” and above 

Service Steam, Condensate, Chilled Water, Condenser 
Water & Hot Water 

Pressure Rating 125 PSIG Steam, 200 PSIG WOG 
Body ASTM A-126 Class B; Flanged 
Bonnet ASTM A-126 Class B; Bolted 
Bolts ASTM A-307 
Gaskets Non-Asbestos Graphite/Aramide Fiber 
Disc ASTM B-584 Alloy C84400 Bronze 
Hanger ASTM B-584 Alloy C84400 Bronze 
Seat Ring ASTM B-584 Alloy C84400 Bronze 
Conformance MSS-SP-71 Type I 

 
H. Silent Check Valves:  Grinnell or Watts 
 
 

 
 
 
 
 
 
 
 
 
 
 

I. Temperature Control Valves:  Shall be provided by the Automatic Temperature Control 
Subcontractor in conformance with the standards specified above.  Valves shall be 
installed by the HVAC Contractor in accordance with the requirements of the ATC 
Subcontractor. 

 
J. Valves five inches (5”) and larger shall be independently supported. 
 
K. Sprocket Wheels and Chains:  Sprocket wheels and chains shall be furnished and installed 

on all hand operated valves 2½ inches in diameter and larger which cannot be operated from 
any mechanical room floor. 

2.48 VARIABLE FREQUENCY DRIVES 
 

A. General 
1. The Contractor shall provide a complete adjustable frequency controller as 

Nominal Size 2½” and above 

Service Condensate, Chilled Water, Condenser Water & 
Hot Water 

Pressure Rating 125 PSIG @ 200°F.,    230 PSIG WOG 
Body ASTM A-48 Class 35; Globe Style, Flanged 
Stem ASTM A-582 Alloy S30300 Stainless Steel 
Disc ASTM B-584 Alloy 836 Bronze 
Spring ASTM A-313 T304 Stainless Steel 
Seat Ring ASTM B-584 Alloy 836 Bronze 
Conformance N.A. 
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indicated on the drawings. 
2. The Contractor shall be responsible for the installation and start-up of the 

equipment covered by this specification. 
3. The adjustable frequency controller shall be furnished by a single vendor who 

has actively been manufacturing adjustable frequency controllers for a period of 
at least five (5) years. 

4. Complete drawing shall be furnished for approval and shall consist of master 
wiring diagrams, elementary or control schematics, including coordination with 
other electrical control devices operating in conjunction with the adjustable 
frequency controllers.  Suitable outline drawings showing details necessary to 
located conduit stub-ups and field wiring shall be furnished for approval before 
proceeding with manufacture. 

5. The adjustable frequency controller shall be UL and CSA certified and shall 
comply with the latest applicable standards of ANSI, IEEE, NEMA and national 
Electrical Code. 

6. Adjustable frequency controller manufacturer shall maintain and staff 
engineering service, within one hundred (100) actual miles of the site, to provide 
start-up service, emergency service calls, repair work, service contracts, 
maintenance and troubleshooting training of customer personnel. 

 
B. Construction 

1. The adjustable frequency controller shall be rated 460 volt, 3 phase, with feature 
and options as specified. 

2. The adjustable frequency controller shall be rated for the motor HP as shown on 
the drawings.  The controllers shall provide digitally-based speed adjustment of 
three phase motors.  The adjustable frequency and voltage output shall provide 
constant volts per hertz excitation of the motor up to 60 hertz. 

3. The adjustable frequency controllers shall have a 110% overload rating for one 
(1) minute, every ten (10) minutes and a 140% overload rating for two (2) 
seconds, every fifteen (15) seconds. 

4. The controller shall be capable of converting incoming 3 phase, 460 volt (+10%) 
and 60 hertz (+/- 2 hertz) power to a fixed potential DC bus level.  The DC 
voltage shall be inverted by a full wave diode bridge rectifier or a pulse width 
modulated (PWM) inverter to an adjustable frequency output.  The controller 
shall maintain power factor at .95 or greater at any speed or load.  The controller 
shall have a minimum efficiency of 95% at rated load.  The motor current shall 
closely approximate a sine wave.  Motor voltage shall be varied with frequency to 
maintain desired motor magnetization current suitable for centrifugal pump and 
fan (variable torque) control. 

5. The adjustable frequency AC controller shall employ a full wave rectifier to 
prevent line notching, for conversion of AC power to DC power.  The inverter 
section shall use Insulated Gate Bipolar Transistors (IGBT) (p -n substrate) as 
switching devices.  The IGBT, operating as a MOS-gated, input inverted 
Darlington transistor with a MOSFET (n -n substrate in n-channel enhancement 
mode) input shall support high input impedance, low drive power and fast 
(40+k/sec) switching speeds.  The bipolar output stage shall enable low 
conduction losses with high currents.  A DC bus choke and DC capacitors shall 
control internal harmonic generation.  
a. Silicon controller rectifies (SCR's), current source inverters and 

paralleling of devices are unacceptable. 
6. Sine wave approximation and voltage vector control shall be used to allow 

operation at rated motor shaft output at nominal speed with no de-rating.  This 
voltage vector control shall be designed to minimize harmonics to the motor to 
maximize motor efficiency and life. 
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7. The inverter shall operate in an ambient temperature of 0ºC to 40ºC for 
elevations up to 3,300 feet above sea level and humidity of 0% to 95% non-
condensing. 

8. The controller enclosure shall be NEMA 1, wall-mounted.  The controller shall 
have easily removable assemblies and shall be front accessible.  No side 
clearance shall be required for cooling of wall mount units and all power and 
control wiring shall be done from the bottom. 

9. All enclosures shall be not less than 16-gauge steel with surfaces to be 
thoroughly cleaned and phosphatized prior to painting.  They shall be primed 
with a corrosion-resisting coating.  Cabinet finish paint to be ANSI 161. 

10. Doors shall include plastic device holders for mounting up to six (6) operator devices. 
 Factory mounted operator devices shall be factory wired. 

11. The operating handle of the disconnect switch shall always remain connected to the 
breaker and shall not be mounted on the door.  The position handle shall indicate 
ON, OFF or TRIPPED condition of the circuit breaker.  The handle shall have 
provisions for padlocking in the Off position with at least three (3) padlocks.  Interlock 
provisions shall prevent unauthorized opening or closing of the controller door with 
the disconnect handle in the ON position. 

12. All logic control boards shall be interchangeable. 
13. The VFD and options shall be tested to ANSI/UL Standard 508.  the complete VFD, 

including all specified options, shall be listed by a nationally recognized testing 
agency such as UL, ETL. 

14. The VFD's full load amp rating shall meet or exceed NEC Table 430-150.  The VFD 
shall be able to provide full rated output current continuously, 110% of rated current 
for sixty (60) seconds and 220% of rated current for up to one (1) second while 
starting. 

15. Drive shall be capable of operating a motor up to 1,000 feet away without de-rating or 
field modification.  Provide detuning output filters and shielded cabling. 

 
C. Interface 

1. Start, stop and speed control potentiometer terminations. 
2. Linear independent timed acceleration and deceleration adjustable. 
3. Non-isolated process signal follower for 0-10 VDC control of output frequency. 
4. Variable torque performance from 2 to 60 hertz. 
5. Frequency stability of 0.5% for twenty-four (24) hours with voltage regulation of +/-2% 

of maximum rated output voltage. 
6. Individual door-mounted lights or LED's for indication of run, power on and 

interruption due to over-current, over-voltage, over-frequency, under-voltage, over-
temperature and phase loss. 

7. 115 volt AC isolated control power for operator devices. 
8. Motor slip dependent speed regulation. 
9. Logic power carryover during utility loss shall be sufficient to extend double the 

interval required for internal losses to decay the load inertia to zero. 
10. Insensitive to input line rotation. 
11. Fixed dwell time at start to increase motor starting torque. 
12. Auto restart to automatically restart on phase loss, over-voltage and under-voltage 

trips only. 
13. Local/Hand, Stop/Reset and Remote/Auto selector switches shall be provided to start 

and stop the drive and determine the speed reference. 
14. Provide a 24 VDC, 40 mA max, output signal to indicate that the drive is in 

Remote/Auto mode. 
15. Digital manual speed control.  Potentiometers are not acceptable. 
16. Lockable, alphanumeric backlit display keypad.  VFD's up to 300 HP shall use the 

same control panel. 
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17. A quick setup menu with preset parameters shall be provided on the drive. 
18. The drive shall be fitted with RS 485 serial communications port and be supplied with 

software to display all monitoring, fault, alarm and status signals.  The software shall 
allow parameters changes to be made to the drive settings, as well as storage of 
each controller's operating and setup parameters. 
a. The drive shall be fully able to communicate with PLC's, CDS's and 

DDC's.  DDC's shall be able to monitor drive feedback signals which 
shall include, but shall not be limited to: 
1) Output Speed/Frequency 
2) Current (in amperes) 
3) Torque 
4) Power 
5) Kilowatt-Hours 
6) Relay Outputs 
7) Diagnostic Faults 

19. The RS 485 serial communications port and software shall allow parameter 
changes to be made to the drive settings, as well as storage of each controller's 
operating and setup parameters. 
a. Serial communications shall include, but shall not be limited to: 

1) Run-Stop Control 
2) Speed Set Adjustment 
3) Proportional-Integral Controller Adjustment 
4) Current Limit 
5) Acceleration/Deceleration Time Adjustment. 

20. Set point control interface (Proportional-Integral-Derivative (PID) control) shall be 
standard in the unit. 

21. Floating point control interface shall be provided to increase/decrease speed in 
response to switch closures. 

22. An elapsed time meter with kWh meter shall be provided. 
23. The following displays shall be accessible from the control panel in actual units. 

a. Reference Signal Percent 
b. Output Frequency 
c. Output Amps 
d. Motor Horsepower 
e. Motor Electrical Demand (kW) 
f. Motor Electrical Energy Consumption (kW-hr) 
g. Output Voltage 
h. Drive Temperature (% until trip) 
i. Motor speed expressed in engineering units per application (in percent 

speed, GPM, CFM). 
24. Drive will sense the loss of lead and signal a no load/broken belt warning or fault. 
25. The VFD shall store in memory the last three (3) minimum faults and record all 

operational data. 
26. Minimum six (6) programmable digital inputs shall be provided for interfacing with 

the systems control and safety interlock circuitry. 
27. Minimum six (6) programmable relay outputs shall be provided for remote 

indication of drive status. 
28. Two (2) programmable analog inputs shall be provided and shall accept a direct-

or-reverse acting signal.  Analog reference inputs accepted shall include 0-10 
VDC, 0-20 mA and 4-20 mA. 

29. Two (2) programmable analog outputs shall be provided for indication of drive 
status.  These outputs shall be programmable for output speed, voltage, 
frequency, amps and input kW. 

30. The VFD shall accept an external contract closure command. Through an 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

 
HEATING, VENTILATING AND AIR CONDITIONING 

23 00 00 - 93 
Construction Documents / 7.25.16 

integrally mounted Interface Terminal Block (ITB), to automatically disable the 
VFD and transfer the motor to full line signal.  Automatic by pass shall be used to 
permit the facility fire alarm system to override the normal VFD operation and 
default to nominal motor speed. 

 
D. Protective characteristics 

1. Input AC circuit breaker with an interlocked pad lockable handle mechanism. 
2. AC input line current limiting fuses for fault current protection of AC to DC 

converter section. 
3. Electronic cover-current trip for instantaneous overload protection. 
4. AC input line under-voltage and phase loss protection. 
5. Over-frequency protection. 
6. Over-temperature protection. 
7. Surge protection form input line transients. 
8. Electrical isolation between the power and logic circuits, as well as between the 

1150 volt AC control power and the static digital sequencing. 
9. Ability to withstand output terminal line-to-line short circuits without component 

failure. 
10. dV/dT and dI/dT protection for converter semi-conductors. 
11. Class 20 I2t electronic motor overload protection for single motor applications 

and thermal-mechanical overloads for multiple motor applications. 
12. Protection against input transients, loss of AC line phase, short circuit, ground 

fault, over voltage, under voltage, drive over temperature and motor over 
temperature.  The VFD shall display all faults in plain English.  Codes are not 
acceptable. 

13. Protect VFD from sustained power or phase loss.  The VFD shall incorporate a 
five (5) second control power loss ride through to eliminate nuisance tripping. 

14. The VFD shall incorporate a motor preheat circuit to keep the motor warm and 
prevent condensation build up in the stator. 

15. Drive shall have semi-conductor rated input fuses to protect power components. 
16. The drive shall be fitted with output line reactors to limit the rate of output voltage 

rise over time (dv/dT), reduce motor operating temperature and RFI and EMI.  To 
prevent breakdown of the motor winding insulation, the dV/dT must be below 
1500 V/µsec per IEC recommendations.  The supplier shall include with the 
quotation the dV/dT values of the drive. 

17. Drive shall be capable of starting into a rotating load operating forward or reverse 
up to full speed.  VFD shall be capable of accelerating or decelerating to set 
point without safety tripping or component damage (flying start). 

18. VFD shall be rated for 100,000 amp interrupting capacity (AIC). 
 

E. Independent Adjustability 
1. VFD shall have an adjustable carrier frequency of 1 to 12 kHz through 75 HP and 

3 kHz (fixed) above 75 HP. 
a. Minimum Speed:  4 to 60 hertz. 
b. Maximum Speed:  40 to 90 hertz/ 

2. Three (3) variable-torque V/Hz patterns shall be provided with the ability to select 
a constant torque start pattern for each of them. 
a. Volts per hertz:  Adjustable from 3.83 to 11.5 volts per hertz. 

3. Twenty (20) preset speeds shall be provided. 
4. Minimum two (2) acceleration and two (2) deceleration ramps shall be provided.  

The shape of these curves shall be adjustable. 
a. Acceleration:  .5 to 30 hertz per second with ranges of 2-120 seconds 

for 0-60 Hz. 
b. Deceleration:  .5 to 30 hertz per second with ranges of 2-120 seconds 
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for 0-60 Hz. 
c. The VFD shall also accept remote input acceleration and deceleration 

rams via direct digital programmable inputs. 
5. If VFD trips on one of the following conditions, the VFD shall be programmable 

for automatic or manual reset and restart. 
a. Over voltage. 
b. Under voltage. 
c. Current limit. 
d. Inverter overload. 
e. Motor overload.  
f. Loss of input signal. 
The number of restart attempts shall be selectable from 9 to 5 (minimum) and the 
time between attempts shall be adjustable for 0 to 120 seconds. 

6. Four (4) current limit setting shall be provided. 
7. Low frequency Boost:  Up to 60 volts at 2 Hz. 

 
F. Bypass 

1. Provide a manual by pass consisting of a door interlocked main fused disconnect 
pad lockable in the off position, a built-in motor starter and a four position 
DRIVE/OFF/LINE/TEST switch controlling three contactors. 
a. The DRIVE position shall allow the motor to be operated at an 

adjustable speed form the drive. 
b. The OFF position shall allow the motor and drive to be disconnected. 
c. The LINE position shall allow the motor to be operated at full speed form 

the AC power line.  Power shall be disconnected from the drive, so that 
service can be performed. 

d. The TEST position shall allow the motor to be operated at full speed 
from the AC line power.  This shall allow the drive to be given an 
operational test while continuing to run the motor at full speed in bypass. 

2. External normally closed dry contact shall be interlocked with eh drives safety trip 
circuitry to stop the motor whether the DRIVE or BYPASS mode in case of an 
external safety fault. 

 
G. Required Options 

1. Full time adjustable current limit shall sense an overload on the motor when 
current exceeds a preset limit.  Output frequency, and therefore motor speed, 
shall be reduced.  If current decreased with speed, the speed shall decrease 
until current drops below the limit.  Once current is reduced to normal, the 
frequency shall return to the original setting. 

2. AC output contactor. 
3. Motor over current relay. 
4. Isolated process signal follower for use with grounded input process signal. 
5. Output load ammeter, voltmeter and speed indicating meters. 
6. Door mounted NEMA 4 operator controls with heavy duty industrial rated 

devices. 
7. Process control output signal of 0-10 VDC, proportional to controller frequency, 

including gains and bias adjustments. 
8. Controller status relay with two (2) Form C relay pairs, rated 2 amps resistive at 

115 volt AC for indication of "ON" condition. 
9. Bypass contactor arrangement with overload relay complete with all control 

circuitry to disconnect the controller from the motor and reconnect the motor to 
line power, after a suitable time delay, when initiated manually. 

 
H. Quality Assurance 

1. To ensure quality and minimize infantile failures at the job site, the complete VFD 
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shall be tested by the manufacturer.  The VFD shall operate a dynamometer at 
full load and the load and speed shall be cycled during the test. 

2. All optional features shall be functionally tested at the factory for proper 
operation. 

3. Provide a written copy of the factory start-up results for inclusion in the close-out 
documentation. 

 
I. Compliance to IEEE-519 

1. The variable (adjustable) frequency drive manufacturer shall provide calculations 
specific to this installation showing that the Total Harmonic Distortion for the 
VFD's, reflected into the electrical distribution system is limited to the level 
defined by IEEE-519 (latest edition) for general systems.  Harmonic analysis 
shall be included with VFD submittal to support the request for approval from the 
Engineer. 
a. The calculations shall proceed from Owner-provided power quality and 

harmonics information for all retrofit, renovation and restoration projects. 
2. The VFD manufacturer shall conduct on-site harmonic measurements before and 

after start-up of the VFD's.  Results of the measurements, showing the harmonic 
contribution of the VFD's, shall be provided to the Engineer as part of the Project 
Commissioning, prior to Final Acceptance by the Owner. 

3. If site measurements show that the IEEE-519 levels have been exceeded: 
a. New Facilities: 

1) The VFD manufacturer shall provide proper filtering to attain the 
IEEE-519 levels, at no additional cost to the Owner. 

b. Existing Facilities: 
1) Should the quality of the existing power be consistent with the 

Owner-provided information, the VFD manufacturer shall 
provide proper filtering to attain the IEEE-519 levels, at no 
additional cost to the Owner. 

2) Should the quality of the existing power be inconsistent with the 
Owner-provided information, the VFD manufacture shall provide 
recommendations concerning proper filtering to attain the IEEE-
518 levels, for consideration by the Owner. 

4. Three phase alternating current input line reactors shall be provided as a 
minimum with all VFD's.  The line reactors are to provide attenuation of the line 
side voltage transients, and shall prevent overload trips or other unnecessary 
VFD shutdowns, and provide a reduction in harmonic distortion. 

5. Inlet line reactors shall be: 
a. 2-1/2% line impedance (minimum). 
b. 150% continuous current rating for one (1) minute. 
c. Saturation rating of not less than 2.5 times the continuous current rating. 
d. UL listed. 

 
J. Approvable Manufacturers:  The variable (adjustable) frequency AC drives shall be 

manufactured by Graham, Square D, Asea Brown Boveri, Cutler Hammer or Mitsubishi. 
 
K. The HVAC Subcontractor shall provide written confirmation of coordination of drives 

and motor starters of all equipment with the Electrical Subcontractor. 
 

L. OEM Startup and programming shall be performed by factory trained and authorized 
servicing technicians confirming equipment has been correctly installed and passes 
specification checklist prior to equipment becoming operational and covered under OEM 
warranty. 
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2.49 VIBRATION ISOLATION AND SEISMIC RESTRAINTS 
 

A. Provide vibration isolation and seismic restraint systems as identified by the requirements 
of this section and the contract documents.  Attention is directed to the structural, 
architectural, mechanical and electrical documents which identify HVAC equipment and 
systems requiring vibration isolation treatment and seismic restraint. 

 
B. The HVAC Subcontractor shall provide vibration isolation components such that all 

equipment shall operate without objectionable noise or vibration being transmitted to the 
structure. 

 
C. The HVAC Subcontractor shall provide seismic restraint of non-structural building 

components (HVAC).  Restraint systems are intended to withstand the stipulated seismic 
accelerations applied through the component’s center of gravity. 

 
D. The work in this section includes the following: 

1. Vibration isolation elements for equipment. 
2. Equipment isolation bases. 
3. Piping flexible connectors. 
4. Seismic restraints for isolated equipment. 
5. Seismic restraints for non-isolated equipment. 
6. Certification of seismic restraint designs and installation supervision. 
7. Conform to vibration isolation and seismic restraint types herein specified. 

E. Examine the contract documents for sizes, horsepowers, rotational speeds, equipment 
location, length of span between columns and beams and construction type to determine 
the isolator selection type and deflection required for each piece of mechanical equipment. 

 
F. Conform to the requirements of the American Society of Heating, Refrigerating, and Air 

Conditioning Engineers (ASHRAE) Handbooks, “HVAC Applications” 1995 Edition; Chapter 
43 “Sound and Vibration Control”, and Chapter 50 “Seismic Restraint Design”. 

 
G. Isolators and restraints of the same type shall be the product of the same manufacturer.  

The manufacturer shall publish and maintain a full line of materials, engineering and 
application data and operating and maintenance instructions. 

 
H. Seismic Certification and Analysis: 

1. Seismic restraint calculations must be provided for all connections of equipment to 
the structure.  All performance of products (such as strut, cable, anchors, and clips) 
associated with restraints must be supported with manufacturer’s data sheets or 
certified calculations. 

2. Seismic restraint calculations must indicate specific code paragraph references 
(see CODE AND STANDARDS REQUIREMENTS) for each acceleration criteria.  
Seismic calculations shall indicate the component values required to determine the 
force to be restrained (Fp = Av Cc P ac Wc).  Specifically, Av value from Contour 
Map, USE GROUPS, SEISMIC HAZARD EXPOSURE GROUP, SEISMIC 
PERFORMANCE CATEGORIES, MECHANICAL, ELECTRICAL COMPONENT 
AND SYSTEM SEISMIC COEFFICIENT (Cc) Attachment Amplification Factor (ac) 
AND PERFORMANCE CRITERIA FACTOR (P) must be determined and the 
resultant values shall be clearly indicated in the certified calculations.  Note: For 
roof mounted equipment both the seismic acceleration and wind load shall be 
calculated, the highest load shall be utilized for the design of the restraints and 
isolators. 

3. Seismic restraint calculations must be provided for all connections of equipment to 
the structure.  Performance of all products (such as strut, cable, anchors, and clips) 
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associated with restraints must be supported with manufacturer’s data sheets or 
certified calculations. 

4. Seismic restraint calculations must be based on the acceleration criteria shown in 
TABLE A acting through the equipment’s center of gravity. 

5. For roof mounted equipment both the seismic acceleration and wind loads (30 psf) 
shall be calculated, the highest load shall be utilized for the design of the restraints 
and isolators. 

6. Certification of calculations to support seismic restraint designs must be stamped 
by a professional engineer registered to practice in the Commonwealth of 
Massachusetts, with at least five years of seismic design experience. 

7. Analysis must indicate calculated dead loads, derived loads and materials utilized 
for connections to equipment and structure.  Analysis must detail anchoring 
methods, bolt diameter, embedment and/or weld length. 

8. An in-force $1,000,000.00 coverage limit Seismic Design Errors and Omissions 
insurance certificate must accompany submittals.  Manufacturer’s product liability 
insurance certificates are not an acceptable substitution. 

 
I. Manufacturer of vibration isolation and seismic control equipment shall assume the 

following responsibilities: 
1. Determine vibration isolation and seismic restraint sizes and locations. 
2. Provide equipment vibration isolation and seismic restraints as specified.  

Furnish manufacturer’s product data covering each isolator and restraint type for 
style, characteristics, and finish. 

3. Guarantee specified isolation system deflections. 
4. Provide installation instructions, drawings and field supervision to insure proper 

installation and performance of systems. 
5. Isolator quantities, dimensions, deflections, capacities and type shall remain the 

responsibility of the manufacturer and the Contractor. 
 
J. Provide project specific catalog cuts and/or data sheets on the vibration isolators and 

restraints proposed for inclusion on this project.  Reference each and every “TYPE” and 
detail each compliance with this specification. 
1. Provide an itemized list of all isolated and non-isolated equipment.  Provide 

detailed schedules showing isolator and seismic restraints proposed for each 
piece of equipment, referencing material and seismic calculation drawing 
numbers. 

2. Show base construction for equipment; include dimensions, structural member 
sizes and support point locations. 

3. When walls and slabs are used as seismic restraint locations, details of 
acceptable methods for duct and pipe must be included. 

4. Indicate isolation devices selected with complete dimensional and deflection data 
before condition is accepted for installation. 

5. Provide specific details of seismic restraints and anchors; include number, size 
and locations for each piece of equipment. 

6. Coordination or contract drawings shall be marked-up with the specific locations 
and types of restraints shown for all pipe and duct.  Rod bracing at various 
installation angles and assigned load at each restraint location shall be clearly 
delineated.  Any and all tributary loads shall be considered for proper restraint 
sizing. 

7. For ceiling suspended equipment provide minimum/maximum installation angle 
allowed for restraint system as well as braced and unbraced rod lengths at each 
allowable installation condition. 

8. Calculate thrust for fan heads, for axial and centrifugal fans, to determine 
whether thrust restraints are required. 
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K. Housekeeping pad attachment shall be by the project Structural Engineer.  Material and 
labor required for attachment and construction shall be by the Division 3 subcontractor. 
1. Housekeeping pads shall be coordinated with the Seismic Restraint vendor and 

sized to provide a minimum edge distance of 10 bolt diameters of clearance all 
around the outermost anchor bolt to allow for the use of full anchor ratings. 

 
L. Supplementary support steel and connections shall be provided by the HVAC 

Subcontractor for all equipment, piping, and ductwork including roof mounted equipment, 
as specified. 

 
M. The HVAC Contractor shall provide restraint attachment plates to the General Contractor, 

to be cast into housekeeping pads, concrete inserts, double sided beam and clamps by 
the Division 3 Subcontractor, in accordance with the requirements of the Seismic 
Restraint vendor. 

 
N. Definitions: 

1. The term EQUIPMENT will be used throughout this specification and it includes 
ALL non-structural HVAC components within the facility and/or serving this 
facility, such as equipment located in out buildings or outside of the main 
structure on grade within five feet of the foundation all.  Equipment buried 
underground is excluded.  Entry of services through the foundation walls is 
included.  Equipment requiring vibration isolation and seismic restraint includes, 
but is not limited to, the following: 
a. Air cooled condensing units 
b. Rooftop air handling units 
c. Air separators 
d. Boilers 
e. Cabinet heaters 
f. Ductwork 
g. Fans (all types) 
h. Motor control centers 
i. Piping 
j. Pumps (all types) 
k. Rooftop units 
l. Tanks (all types) 
m. Unit heaters 
n. Variable frequency drives 
o. Chillers 
p. Cooling towers  
q. NOTE:  HVAC equipment and systems not listed herein above are still 

included in this specification. 
2. Life Safety Systems defined: 

a. All systems involved with fire protection such as fire dampers. 
b. All systems involved with and/or connected to emergency power supply 

including smoke evacuation. 
c. All medical and life support systems. 
d. Fresh air relief systems on emergency control sequences including air 

handlers, ductwork, and dampers. 
3. Positive attachments are those locations at which equipment, piping, and 

ductwork are tied to the facility structural elements by incorporating: 
a. Cast-in or wedge type expansion anchors, or 
b. Double sided beam clamps, or 
c. Welded or through bolted connections to the structure. 

4. Transverse bracing are those restraints applied to limit motion perpendicular or 
angular to the centerline of the pipe or duct. 
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5. Longitudinal bracing are those restraints applied to limit motion along the 
centerline of the pipe or duct. 

 
O. Substitution of internally or externally isolated and restrained equipment in lieu of the 

isolation and restraints specified in this section is acceptable provided all conditions of 
this section are met.  The equipment manufacturer shall provide a letter of guarantee 
from their Engineering Department stamped and certified per the section on Seismic 
Restraints and Analysis stating that the seismic restraints are in full compliance with 
these specifications.  Letters from field offices or representatives are unacceptable. 
1. All costs for converting to the specified vibration isolation and/or restraints shall 

be borne by the equipment manufacturer in the event of non-compliance with the 
preceding. 

2. In the event that the equipment is internally isolated and restrained, the entire 
unit assembly must be seismically attached to the structure.  This attachment 
and certification thereof shall be by this section. 

 
TABLE A 

 
"G" FORCES FOR VARIOUS CONDITIONS 

(SEISMIC ZONE 2 - AV > 0.1 ≤ 0.2 
 

PIPE AND DUCT RIGIDLY 
MOUNTED 

EQUIPMENT 

FLEXIBLY 
MOUNTED 

EQUIPMENT 
 

ALL LIFE 
SAFETY 

.25 .40 .40 .60 
 

P. All vibration isolation and seismic devices described in this section shall be the product of 
a single manufacturer.  Mason Industries shall be considered the Base Manufacturer of 
these specifications for the purposes of establishing a standard of equality; products of 
other manufacturers are acceptable provided their systems strictly comply with intent, 
structural design, performance and deflections of the Base Manufacturer. 

 
Q. Seismic Restraint and Vibration Isolation Devices: 

1. All isolation and seismic restraint devices shall be capable of accepting, without 
failure, the “G” forces as determined by the seismic certification and calculations 
as described in this section of the specifications. 

2. Corrosion protection for outdoor applications shall be as follows: 
a. Springs cadmium plated, zinc electroplated or electrostatically 

deposited, baked enamel powder coated. 
b. Hardware cadmium plated. 
c. All other metal parts hot spray or hot dipped galvanized. 

3. Seismic Restraint Types: 
a. All seismic restraint devices shall maintain the equipment in a captive 

position and shall not short circuit isolation devices during normal 
operating conditions. 

b. All seismic restraint devices shall have provisions for bolting and/or 
welding to the structure. 

c. Welding of springs to isolator housing, base plans is strictly prohibited. 
d. TYPE I:  Spring Isolator – Restrained 

1) Spring shall have a minimum outer diameter to overall height 
ratio of 0.8:1 at rated deflection. 

2) Reserve deflection (from published load ratings to solid height) 
of 50% of the rated deflection. 

3) Ductile top cut with adjusting bolt tapped for equipment 
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attachment locking cap screw. 
4) Minimum 1/4” thick neoprene acoustical base pad or cup on 

underside, unless designated otherwise. 
5) Integral restraining bolts with elastomeric cushions preventing 

metal-to-metal contact. 
6) Internal spring adjusting nut or bolt with leveling capability. 
7) Built-in all-directional limit stops with minimum 1/4” clearance 

under normal operation. 
8) Mountings shall have Anchorage Preapproval “R” number from 

California OSHPD, certifying the horizontal and vertical seismic 
load ratings. 

9) Cast or aluminum housings, (except ductile iron) are not 
acceptable. 
a) Mason Industries, Type SLR 

e. Type II:  Where required, each corner or side of equipment base shall 
incorporate a seismic restraint snubber having an all directional resilient 
pad limit stop.  Restraints shall be fabricated of plate, structural 
members or square metal tubing.  Angle bumpers are not acceptable. 
1) Mason Industries Type Z-1225/Z-1011 

f. Type III:  Restraints for suspended systems: 
1) Vibration isolated systems shall be braced with multiple 7 x 19 

strand galvanized cable rope. 
a) Mason Industries Type SCB 

2) Non-isolated systems shall be braced with structural steel strut 
type with approved fastening devices to equipment and 
structure. 
a) Mason Industries Type SSB 

3) Steel angles (by HVAC Subcontractor) shall be provided to 
prevent rod bending of hung equipment where indicated by the 
Seismic Restraint vendor’s submittals.  Steel angles shall be 
attached to the rods with a minimum of three ductile iron clamps 
at each restraint location.  Welding of support rods to angles is 
not acceptable.  Rod clamp assemblies shall have Anchorage 
Preapproval “R” number from California OSHPD. 
a) Mason Industries Model SRC 

4) Pipe clevis cross braces are required at all restraint locations.  
They shall be special purpose preformed channels deep 
enough to be held in place by bolts passing over the clevis 
cross bolt.  Clevis cross braces shall have Anchorage 
Preapproval “R” number from California OSHPD. 
a) Mason Industries Model CCB 

g. Type IV:  Double deflection neoprene isolator encased in ductile iron or 
steel casing. 
1) Mountings shall have Anchorage Preapproval “R” number from 

California OSHPD, certifying the horizontal and vertical seismic 
load ratings. 
a) Mason Industries Type RC or BR 

h. Type V:  Rigid attachment to structure utilizing wedge type expansion 
anchors for bolting and steel plates, either cast-in or anchored with 
wedge type expansion bolts, for welding.  Powder shots are not 
acceptable.  Concrete anchor bolt spacing shall be in accordance with 
manufacturer’s published standards. 

4. Vibration Isolator Types: 
a. Type A:  Spring Isolator – Free Standing 
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1) Spring shall have a minimum outer diameter to overall height 
ratio of 0.8:1 at rated deflection. 

2) Reserve deflection (from published load ratings to solid height) 
of 50% of the rated deflection. 

3) Ductile top cut with adjusting bolt tapped for equipment 
attachment locking cap screw. 

4) Minimum 1/4” thick neoprene acoustical base pad or cup on 
underside, unless designated otherwise. 
a) Mason Industries Type SLF 

b. Type B:  Spring Isolator – Restrained 
1) Spring shall have a minimum outer diameter to overall height 

ratio of 0.8:1 at rated deflection. 
2) Reserve deflection (from published load ratings to hold height) 

of 50% of the rated deflection. 
3) Ductile top cup with adjusting bolt tapped for equipment 

attachment locking cap screw. 
4) Minimum 1/4” thick neoprene acoustical base pad or cup on 

underside, unless designated otherwise. 
5) Integral restraining bolts with elastomeric cushions preventing 

metal-to-metal contact. 
6) Internal spring adjusting nut or bolt with leveling capability. 
7) Built-in all-directional limit stops with minimum 1/4” clearance 

under normal operation. 
8) Mountings shall have Anchorage Preapproval “R” number from 

California OSHPD, certifying the horizontal and vertical seismic 
load ratings. 
a) Mason Industries Type SLR, SSLFH 

c. Type C:  Spring Hanger Isolator 
1) Spring shall have a minimum outer diameter to overall height 

ratio of 0.8:1 at rated deflection.  Spring element shall have a 
steel upper spring retainer and a lower elastomer retainer cup 
with an integral bushing to insulate lower support rod from the 
hanger box. 

2) Reserve deflection (from published load ratings to solid height) 
of 50% of the rated deflection. 

3) Steel hanger box shall be capable of 30 degree misalignment 
between the rod attachment to structure and the connection to 
the supported equipment.  Hanger boxes shall withstand three 
times the rated load without failure. 
a) Mason Industries Type 30 

d. Type D:  Double deflection neoprene isolator encased in ductile iron or 
steel casing. 
1) Mountings shall have Anchorage Preapproval “R” number from 

California OSHPD, certifying the horizontal and vertical seismic 
load ratings. 
a) Mason Industries Type RC or BR 

e. Type E:  Elastomer Hanger Isolator 
1) Molded neoprene element with an integral bushing to insulate 

lower support rod from the hanger box. 
2) Steel hanger box shall withstand three times the rated load 

without failure. 
a) Mason Industries Type HD 

f. Type F:  Combination Spring/Elastomer Hanger Isolator 
1) Spring and neoprene elements in a steel hanger box with the 
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features as described for Type C and E isolators. 
a) Mason Industries Type 30N 

g. Type G:  Pad type elastomer isolator 
1) Neoprene pad shall have 0.75” minimum thickness, deflection 

rating of 0.1 inch under rated load.  Supports shall be connected 
in the center by a 1/8” tear strip to facilitate trimming to desired 
size in two inch increments. 

2) 1/16” galvanized steel plate between multiple pad layers. 
3) Load distribution plate where attachment to equipment bearing 

surface is less than 75% of the pad area. 
4) When bolting is required for seismic compliance, neoprene and 

duck washers and bushings shall be provided to prevent short 
circuiting of bolt. 
a) Mason Industries Type Super Waffle (SW) pad 

h. Type H:  Pad type elastomer isolator 
1) Laminated canvas duck and neoprene maximum loading 1000 

psi, minimum 1/2” thick. 
2) Load distribution plate where attachment to equipment bearing 

surface is less than 75% of the pad area. 
3) When bolting is required for seismic compliance, neoprene and 

duck washers and bushings shall be provided to prevent short 
circuiting. 
a) Mason Industries Type HL Pad 

i. Type I:  Thrust Restraints 
1) A spring element same as Type A shall be combined with steel 

angles, backup plates, threaded rod, washers and nuts to 
produce a pair of devices capable of limiting thrust movement of 
air moving equipment to 1/4”. 

2) Restraints shall be easily converted in the field from a 
compression type to tension type. 

3) Unit shall be factory pre-compressed. 
a) Mason Industries Type WB 

j. Type J:  Telescoping Riser Guide 
1) Telescoping arrangement of two sizes of steel tubing separated 

by a minimum 1/2” thickness of Type H pad. 
a) Mason Industries Type VSG 

k. Type K:  Resilient Pipe Anchors and Guides 
1) All directional acoustical pipe anchor, consisting of a telescopic 

arrangement of two sizes of steel tubing separated by a 
minimum 1/2” thickness of Type H pad. 

2) Vertical restraints shall be provided by a similar material 
arranged to prevent vertical travel in either direction. 

3) Allowable loads on neoprene pad shall not exceed 500 PSI and 
the design shall be balanced for equal resistance in any 
direction. 
a) Mason Industries Type ADA 

l. Type M:  Flashable restrained isolator 
1) Shall have all features of Type B isolator. 
2) Shall have waterproof spring covers for adjustment or removal 

of springs. 
3) Unit shall have a structural top plate for welding or bolting of 

supplementary support steel. 
4) Isolator shall accept 2” roofing insulation and be flashed directly 

into the waterproofing membrane. 
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5) To be complete with wood nailer and flashing. 
a) Mason Industries Type RFS. 

m. Type P:  Elastomer Isolator 
1) Double deflection neoprene compression mountings shall have 

all metal surfaces neoprene coated. 
2) Non-skid top and bottom surfaces. 
3) Threaded bolting sleeves shall be embedded in the isolator. 
4) Drilled tie-down bolt holes shall be provided in the base plate. 

a) Mason Industries Type ND 
5. Equipment Bases: 

a. All curbs and roof rails are to be bolted or welded to the building steel or 
anchored to the concrete deck to attain specified acceleration criteria 
and shall also be capable of resisting a minimum psf wind loads (non-
simultaneous). 

b. Type B-1:  Integral Structural Steel Base: 
1) Constructed of structural members to prevent base flexure at 

equipment startup and misalignment of driver and driven units.  
Perimeter members shall be a minimum of 1/10th the longest 
unsupported span. 

2) Centrifugal fan bases shall be complete with motor slide rails 
and drilled for driver and driven units. 

3) Height saving brackets shall be used to reduce operating height 
and maintain 1” operating clearance under base. 
a) Mason Industries Type MSL, WFSL 

c. Type B-2:  Concrete Inertia Base 
1) Steel concrete forms for floating foundations.  Bases for pumps 

shall be large enough to support elbows and/or suction 
diffusers.  The base depth shall be a minimum of 1/12 the 
longest unsupported span, but not less than 6” or greater than 
12”. 

2) Forms shall include concrete reinforcement consisting of steel 
bars or angles welded in place on 8” centers both ways in a 
layer 1½” above the bottom. 

3) Isolators may be set into pocket housings which are an integral 
part of the base construction or utilize height saving brackets 
set at the proper height to maintain 1” clearance below the 
base. 

4) Base shall be furnished with steel templates to hold anchor bolt 
sleeves and anchors while concrete is being poured. 
a) Mason Industries Type KSL or BMK 

d. Type B-3:  Spring Roof Curb 
1) Spring isolation curbs that bear directly on the roof support 

structure and are flashed and waterproofed into the roof’s 
membrane waterproofing system.  Equipment manufacturers or 
field fabricated curbs shall not be used. 

2) All spring locations shall have removable waterproof covers to 
allow for spring adjustment and/or removal.  Disassembly of the 
weather and air seal to gain access to the isolators is not 
acceptable. 

3) Springs shall have all of the features of Type B. 
4) Curbs shall have continuous sheet metal sides and have 

provision for 2” insulation to be installed and furnished by the 
Roofing Contractor. 

5) Waterproofing shall consist of a continuous galvanized flexible 
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counter flashing nailed over the lower curb’s waterproofing 
membrane and joined at the corners by EPDM bellows. 

6) Wood nailer and flashing shall be provided. 
7) Shall have a California OSHPD Seismic Anchorage Preapproval 

“R” number. 
8) Shall include a means of incorporating a sound barrier package, 

supported from the top isolated rail consisting of two layers of 
waterproof gypsum board furnished and installed by the 
General Contractor. 

9) Contractor shall have the option of ordering the curb built to the 
roof pitch or field leveled in accordance with all seismic 
provisions of this section. 

10) Overhung condensing units (when applicable) shall be 
supported by Type B isolators and spanning (width) steel 
support angle.  These isolators shall in turn be supported on a 
field built curb (by others). 
a) Mason Industries Type RSC 

e. Type B-4:  Flashable Roof Rail System – Isolated 
1) Continuous structural support rails that combine equipment 

support and isolation mounting into one unitized assembly. 
2) Rails shall incorporate Type B springs which are adjustable, 

removable and interchangeable after equipment has been 
installed. 

3) The system shall maintain the same installed and operating 
height with or without the equipment load and shall be capable 
of being utilized as a blocking device. 

4) The entire assembly shall be an integral part of the roof’s 
membrane waterproofing. 

5) Unit to be supplied with continuous upper and lower galvanized 
flashing. 
a) Mason Industries Type RIR 

f. Type B-5:  Not Used. 
g. Type B-6:  Non-isolated roof curb 

1) Same as B-3 without spring isolation. 
a) Mason Industries Type URC 

h. Type B-8:  Non-isolated. 
1) Same as continuous support rails, Type B-4 without the spring 

isolation. 
a) Mason Industries Type RUR 

i. Type B-9:  Steel Rails 
1) Steel members of sufficient strength to prevent equipment 

flexure during operation. 
2) Height saving brackets to reduce operating height. 
3) Rails shall be cross braced at support and equipment 

attachment points when used in seismic zones. 
a) Mason Industries Type R, ICS 

 
6. Flexible Connectors: 

a. All connectors shall be installed on the equipment side of shutoff valves; 
horizontal and parallel to equipment shafts whenever possible.  Piping 
shall be supported and/or anchored to resist pipe movement beyond the 
allowable movement of the flexible connector. 

b. Installations must include check valves and/or other design and 
installation precautions to reduce the threat to life safety when subjected 
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to the specified seismic accelerations. 
c. Type FC-1:  Spherical Elastomer Connector 

1) Manufactured of peroxide cured EPDM in the covers, liners and 
polyester tire cord frictioning.  Curing must take place in steel 
molds closed within heated hydraulic presses. 

2) Solid steel rings shall be used within the raised faced rubber 
flanged ends to prevent pullout.  Flexible cable bead wire is not 
acceptable. 

3) Sizes 2” and larger shall have two spheres reinforced with a 
molded-in ductile iron external ring between spheres.  Bolted-on 
strap type reinforcing are not acceptable.   
Flanges shall be split ductile iron with hooked or similar 
interlocks.  Sizes 16” to 24” may be single sphere. 

4) Threaded one piece bolted flange assemblies with female 
threaded ends for sizes 3/4” to 1½”. 

5) Rated at 250 psi up to 170° F. with a uniform drop in allowable 
pressure to 170 psi at 250° F. for sizes through 14”.  16” 
through 24” single sphere minimum ratings are 180 psi at 170° 
F and 130 psi at 250°F. 

6) Factory tested at 150% of rated pressure for 12 minutes before 
shipment.  Safety factor to burst and flange pullout shall be a 
minimum of 3:1. 

7) Concentric reducing expansion joints with equal ratings and 
features may be substituted. 

8) Connectors shall be installed in piping gaps equal to the length 
of the connector under pressure. 

9) Control rods are required in unanchored installations where the 
installation exceeds the pressure requirement without control 
rods. 
a) Control rods shall have 1/2” thick neoprene washer 

bushings large enough in diameter to take the thrust at 
1,000 psi maximum on the washer area. 

10) Connectors bolted to Victaulic type coupling or gate, butterfly or 
check valves to have a minimum 5/8” flange spacer (by others) 
installed between the connector and the coupling flange.  
Connectors must mate to a flat faced flange in all instances. 
a) Mason Industries SAFEFLEX Type SFU, SFEJ, SFDEJ 

or SFDCR 
d. Type FC-2:  Flexible Stainless Steel Hose 

1) Stainless steel hose and braid rated with 3:1 safety factor. 
2) 2” diameter and smaller with male nipples, 2½” and larger with 

fixed flat faced steel flanges. 
3) Lengths shall be:  9” for 2½” through 4”; 11” for 5” and 6”; 12” 

for 8”; 13” for 10”; 14” for 12” through 16”. 
a) Mason Industries Type BSS 

e. Type FC-3:  Upbraided Exhaust Hose 
1) Low pressure stainless steel annularly corrugated with one 

floating and one fixed flanged end. 
2) Maximum temperature of 1500 degrees F. 

a) Mason Industries Type SSE 
f. Type FC-4:  Flexible Bronze Braided Hose 

1) Metal hose and braid rated with a minimum 3:1 safety factor.  
(Minimum 150 PSI) 

2) Copper tube ends. 
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a) Mason Industries Type BBF 

2.50 WATER FLOW MEASURING DEVICES 
 

A. Flow meter fittings shall be installed as indicated on the drawings and in the following 
piping systems and locations for balancing and testing purposes: 
1. Each chilled water, condenser water and hot water pump or common manifold 

for paralleled pumps with full stand by. 
2. Each chilled water cooling coil. 
3. At condenser water and chilled water piping to each chiller. 

 

B. Venturi fittings for 3/4 inch through 2 inch flow fittings shall have NPT connections for 
threaded pipe and the 2½ inch through 10 inch flow fittings shall fit between a pair of pipe 
flanges with gaskets, nuts and special bolts.  All flow fittings shall have “slide valve” 
enabling fitting to be used with portable flow meter, gauge, purge and drain attachment 
and cleaning attachment and when withdrawn shall automatically close the “slide valve”. 

 

C. Provide combination balancing valve and flow device where indicated on the drawings or 
specified.  Flow device - valve assembly shall have ball valve construction of bronze, 
suitable for use as bubble-tight service valve, calibrated balance setting indicator plate, 
shrader valve connections with caps for meter hose connections.  Units shall be Taco 
circuit setters. 

2.51 WATER SYSTEM ACCESSORIES 
 

A. Equipment shall be sized for the service indicated on the drawings.  Equipment shall be 
as manufactured by Bell & Gossett, Armstrong, Taco, or Thrush. 

 
B. Piping system air vents shall be provided with indicated on drawings and at high points of 

all hot water and chilled water piping sections.  Vents shall be as manufactured by Bell & 
Gossett, Armstrong, Taco, or Thrush.  Any vents not accessible shall be piped to an 
accessible location. 
1. Air vents, except where noted otherwise, shall be manual air vents suitable for 

150 PSIG system pressure as manufactured by Bell & Gossett #4V coil-operated 
type. 

2. Air vent at the high point of each system shall be high capacity industrial 
automatic air vents of the float type with drain connection for water overflow as 
manufactured by Armstrong, Model #1-AV, B&G 107 or Spirax Sarco 13W. 

 
C. Provide adjustable type water make-up pressure regulating valves for each water system 

indicated on the drawings and not noted to be furnished under Section 15000.  Valves 
shall be as manufactured by Bell & Gossett #6; Taco #335 or Thrush #21. 
1. Valves shall be suitable for minimum of 125 psi inlet pressure and shall be 

adjustable to the system pressure. 
2. Valves shall be provided with assemblies consisting of inlet pressure gauge, 

shut-off valves, inlet strainer, outlet pressure gauge and quick fill bypass with 
globe valves. 

2.52 AUTOMATIC TEMPERATURE CONTROLS 
 

A. General 
1. Furnish and install, as hereinafter specified, a native BACnet, Web-Based Direct 

Digital Control (DDC), automatic temperature control system as manufactured by 
Johnson Controls or approved equal. 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

 
HEATING, VENTILATING AND AIR CONDITIONING 

23 00 00 - 107 
Construction Documents / 7.25.16 

2. The DDC Contractor shall be fully licensed at the time of bid to do business in 
the job site area. The DDC Contractor must be either a wholly owned factory 
branch office or a licensed dealer of the manufacturer’s listed above with a 
technical staff, complete spare parts inventory, and test and diagnostic 
equipment to keep systems in operation 24 hours per day, seven days per week. 
He shall have emergency service available in the local area for temperature 
control systems for which he is currently performing on-call emergency service 
24 hours per day, seven days per week. Wholesale, distributor, or representative 
type ATC Contractors are unacceptable. This requirement will be strictly 
enforced. 

3. It is the responsibility of the ATC sub-contractor to provide a fully operable 
system.  Any components required for specified operation that are not provided 
by equipment manufacturers shall be provided by the ATC sub-contractor, 
regardless of equipment manufacturer’s specification. 

 
B. Scope of Work 

1. The ATC contractor shall furnish and install all equipment, accessories, and 
wiring required for a complete and functioning web based building management 
system. 

2. The control system shall consist of, but not limited to all temperature controls as 
specified herein including all CPU’s, DDCP’s, CRT’s, printers, sensors, software, 
thermostats, valves, actuators, dampers, damper operators, relays, control 
panels, and other accessory equipment and appurtenances, including electrical 
wiring, to fulfill the intent of the specifications and provide for a complete and 
operable system. 

3. Provide actuators for equipment such as dampers and inlet guide vanes where 
such actuators are not provided by the equipment manufacturers.  Refer to floor 
plans for location and numbers of required actuators.  Actuators shall be Belimo, 
or equal.  Coordinate requirements with the HVAC subcontractor. 

4. All materials and equipment used shall be standard components, regularly 
manufactured for this type of work and shall not be custom designed especially 
for this project.  All components shall have been thoroughly tested and proven in 
actual use. 

5 The Contractor shall furnish and install all control and interlock wiring for chillers, 
boilers, fuel oil, day tanks, alarms, and emergency generators unless specifically 
and clearly stated to be provided by others. 

6. The ATC contractor shall review and study all HVAC drawings and the entire 
specification to familiarize themselves with the equipment and systems operation 
and to verify the quantities and types of dampers, operators, alarms, and bells he 
has to provide.  Numerous references to the ATC contractor are made 
throughout this specification identifying work to be performed under the HVAC 
section in addition to work specifically indicated under this paragraph.  It will be 
assumed that, if no specific inquiries are made during the bidding period, the 
HVAC/ATC subcontractors have reviewed all requirements and interfaces 
between equipment and controls, to result in a complete, integrated and fully 
operational HVAC system. 

7. The Automatic Temperature Control Contractor shall provide one (1) copy of 
ADS server software to be installed on customer provided server, located in 
Technology Office. 

8. The automatic temperature control contractor shall furnish and install power 
meters.  Meters shall be networked into the building management system and 
shall provide point mapping of all available data to the new workstations.  Meters 
shall be manufactured by Veris Model H8206.  Exact location and installation of 
meters shall be coordinated with electrical sub-contractor. 
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9. The ATC contractor shall provide one year warranty for entire Building 
Management System, commencing on date of final acceptance. 

10. Include manufacturer’s agreement to provide necessary programmed 
maintenance and to maintain systems for one year from date of final acceptance, 
within contract sum. 

11. As part of above maintenance provide 24 / 7 active monitoring of up to 60 I/O 
points resident in the system. BAS technicians dedicated to performing this 
service and be on-line on a continuous basis 24 / 7 / 365. This service shall be 
provided remotely via the web access LAN connection provided by the Town of 
Beverly. Access to Beverly Middle School LAN shall be provided via a VPN 
connection. 

 

C. Work by Others 
1. Automatic temperature control valves, duct humidifiers and separable wells for 

immersion elements furnished by the control manufacturer shall be installed by 
the HVAC contractor under the ATC contractor’s supervision. 

2. Automatic dampers that are specified to be furnished by the ATC contractor shall 
be installed by the HVAC subcontractor, under the ATC contractor’s supervision. 

3. Concrete foundations shall be provided by the general contractor.  The HVAC 
Contractor shall furnish dimensional drawings to the general contractor. 

4. All finished painting required for the temperature control piping and equipment, 
shall be by the general contractor. 

5. All cutting and patching necessary for the installation of the temperature control 
system, shall be by the HVAC contractor. 

6. Installation of duct smoke detectors shall be by the HVAC subcontractor, under 
the ATC contractor’s supervision. 

 
D. Submittals and Shop Drawings 

1. Submit shop drawings and obtain written review comments before ordering or 
installing any equipment or material. 

2. Submit shop drawings of all equipment.  Shop drawings shall consist of but not 
limited to manufacturer’s scaled drawings, valves and damper schedules, cuts 
and catalogs, including descriptive literature which shall indicate the construction, 
material, physical dimensions and complete operating data.  All ATC shop 
drawings shall also contain a written description of the Sequence of Operations, 
enumerating and describing the function of each component. 

3. Submit the following for approval: 
a. Control drawings with detailed wiring diagrams, including bills of 

materials and written sequences of operation, for each system type. 
b. Valve and damper schedules showing sizes, configurations, capacities, 

pressure drops and locations of equipment.  Include type and quantities 
of actuators. 

c. Data sheets for control system components. 
d. Complete software information including names of software packages 

provided, control sequences performed, complete information on user 
programmability (commands, language details, and programming 
sequences), and detailed printouts of the actual software within each 
DDCP including user definable comment statements inserted throughout 
the program to guide a novice operator through the various sequences 
of the actual program. 

e. Graphics samples in full color clearly indicating level of detail to be 
provided on this project. 

e. Calculations for valve coefficients (CVs). 
f. Operators user’s manuals. 

 g. Complete point-to-point check-out procedures to ensure that all physical 
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points are consistently tested and verified for this project. 
 

E. Equipment Operation Instruction and Maintenance Manuals 
1. On completion and acceptance of the work, furnish for approval three copies of 

written instructions on the proper operation and maintenance of all equipment 
and apparatus furnished under this section. 

2. Each manual shall be provided with an index sheet listing the contents in 
alphabetical order and shall contain but not limited to the following material: 
a. Updated copies of all submittal data and shop drawings as specified 

previously. 
b. Manufacturer’s instructions regarding the installation, maintenance and 

calibration of each component used in the ATC system installed by the 
ATC contractor. 

c. Copies of all warranties and guarantees issued by each equipment 
manufacturer.  

d. “As-built” interconnecting wiring diagrams and wire lists of the field 
installed system with complete, properly identified numbering of each 
system component and device. 

e. A set of “User’s Manual” detailing the operation of the Building 
Management and Control System (BMCS).  The manual shall describe 
the hardware operation as well as provide instructions in computer 
access and programming.  This manual shall be submitted under 
separate cover.  The User Manual shall be written for an inexperienced 
user.  It shall describe in layman’s language, the functions and 
procedures of “using” the system. 

 
F. Acceptance Testing 

1. At substantial completion of the work, the ATC contractor shall prepare a punch 
list of all items remaining to be completed or corrected.  The failure to include 
any items on such list does not alter the responsibility of the ATC contractor to 
complete all work in accordance with the contract documents.  This list shall be 
delivered to the engineer prior to the ATC contractor’s request for formal 
acceptance testing. 

2. Additionally, the ATC contractor shall provide an equipment list and point list to 
the engineer prior to formal acceptance testing.  Each material item and point 
must be initialed by the installing DDC technician that the item has been 
physically inspected for proper installation, functionality, and database entry. 

 
The verification form shall be similar to the following: 

 
DDC   Point        Point     Point    Point      Sensor     Oper.      Test     Test 
Floor Cabinet #   Name   Type   Address   On/Off   Reading   Initials   Time Date 

 
3. The engineer will prepare a list of items to be corrected or completed that shall 

include the punch list items identified by the ATC contractor, and any additional 
items found to be incomplete or incorrect.  All items on both lists shall be 
completed or corrected before acceptance testing may proceed.  The ATC 
contractor shall notify the engineer when he is ready to proceed with the 
acceptance test that system is complete and operates per the requirements of 
the contract documents. 

4. Acceptance Test Procedure: 
a. The ATC contractor shall demonstrate in the presence of the Engineer 

that all functions of the ATC and BMCS systems are operating as 
specified in the contract documents, including any required change 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

 
HEATING, VENTILATING AND AIR CONDITIONING 

23 00 00 - 110 
Construction Documents / 7.25.16 

orders. The final checkout will include, but not be limited to, the following 
items: 
1) Verification of the location, calibration and proper 

wiring/connection of all BMCS input and output devices. 
 2) l BMCS software and output functions shall be tested 

individually. 
 3) The proper operation and calibration of all ATC devices and 

actuators shall be verified individually. 
 4) When system performance is deemed satisfactory by the 

Architect, system parts shall be accepted for beneficial use.  
Warranty shall begin.  All minor deficiencies found will be noted 
in writing by the Engineer.  All deficiencies so noted shall be 
corrected by the ATC contractor before the final acceptance will 
be issued. 

 5) The ATC contractor shall allow sufficient time to complete the 
acceptance test procedure. 

b. Acceptance testing shall be coordinated with the Commissioning Agent. 
 Refer to specification section 019113 for additional requirements. 

 
 G. Training/Owner’s Instruction 

1. The ATC contractor shall provide three copies of an operator’s user’s manual 
describing all operating and routine maintenance service procedures to be used 
with the system as specified previously.  The ATC contractor shall instruct the 
Owner’s designated representatives in these procedures during the start-up and 
test period. The duration of the instruction period shall be no less than 40 hours 
and shall take place at the site.  The training sessions shall be delineated such 
that at least 16 hours of training occur after the completion of system testing and 
balancing and commissioning.  This training shall include instruction in the use 
and operation of the point editor function and graphics. 

2. Training sessions shall be coordinated with the Commissioning Agent.  Refer to 
specification section 019113 for additional requirements. 

 

 H. Warranty 
1. The ATC contractor shall guarantee the control system free from defects in 

material and workmanship and guarantee performance of the systems per the 
requirements of the contract documents for one year of normal use and service 
beginning on the date the Owner has accepted the system.  

2. The ATC contractor shall through the warrantee period, schedule visits to the site 
in order to provide two seasonal system review sessions with the building 
operators. The intent is for system review to take place at the time of seasonal 
system changeover. The contractor shall establish diagnostic trend logs on the 
OWS for the purposes of evaluating all major systems in the building, and a 
sample of terminal systems. Following any calibrations and adjustments the logs 
shall be submitted to the Architect for review. 

3. As part of above maintenance provide 24 / 7 active monitoring of up to 60 I/O 
points resident in the system. BAS technicians dedicated to performing this 
service and be on-line on a continuous basis 24 / 7 / 365. This service to be 
provided remotely via the web access LAN connection provided by the Town of 
Abington. Access to Abington Co-Located Pre-K Middle High School LAN to be 
provided via a VPN connection 

 

 I. Products 
1. The Building Management and Control System (BMCS) shall consist of Network 

Level 1 controllers and Level 2 DDC controllers to monitor and control equipment 
per the control sequences.   Level 1 controllers shall provide overall system 
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coordination, accept control programs, perform automated DDC and energy 
management functions, control peripheral devices and perform all necessary 
mathematical functions.  The controller shall be a microcomputer of modular 
design.  The word size shall be 16 bits or larger, with a memory cycle time of less 
than 1 microsecond.   Level 1 controllers will share information with and from the 
entire network of Level 1 and Level 2 controllers for full global control.  Level 1 
controllers shall permit multiuser operation from workstations and laptop 
computers connected either locally or over the Level 1 network.   Level 2 
controllers, also referred to as local control units shall provide intelligent, stand 
alone control of HVAC, lighting equipment, and access control.  Each unit shall 
have its own internal RAM memory and will continue to operate all local control 
functions in the event of a failure to any Level 1 controller.  In addition, it shall be 
able to share information with and from the entire network for full global control. 

2. System shall be Trane Tracer SC or approved equal. 
 

 J. Communications Processing 
1. The BMCS shall operate as a true token-pass peer-to-peer communication 

network.  Resident processors in each Multi-purpose controllers shall provide for 
full exchange of system data between other Multi-purpose controllers on the high 
performance peer to peer communications network. Systems that limit data 
exchange to a defined number of system points are not acceptable. 

2. Systems that operate via polled response or other types of protocols that rely on 
a central processor or similar device to manage interpanel communications may 
be considered only if a similar device is provided as a stand-by.  Upon a failure 
or malfunction of the primary device, the stand-by shall automatically, without 
any operator intervention, assume all BMCS network management activities. 

3. The failure of any Multi-purpose controller on the network shall not affect the 
operation of other Multi-purpose controllers.  A panel failure shall be annunciated 
at the specified graphical workstation, alarm printers, or operator terminals. 

 

K. Color Graphic Workstation (located in Custodians Office). 
1. The operator workstation will be furnished by the automatic temperature control 

contractor.  The workstation shall consist of the latest generation of PC and shall 
operate at speed commensurate with the requirements of the ATC graphics and 
trending requirements.  The ATC contractor shall furnish the PC with a dedicated 
UPS. 

2. Network Connection:  Graphical workstations shall allow for access to the BMCS 
network through a pull-down menu approach using only a mouse or similar point 
device.  The keyboard shall be required only when entering text or for 
programming functions. 
a. The workstation shall be used as an interface to the BMCS network and 

shall not be required to process any control or energy management 
algorithms nor manage any BMCS network communications. 

 3. Graphical Software 
a. Software Description - workstation functions will include monitoring and 

programming of Level 1 and Level 2 controllers.  Monitoring consists of 
alarming, reporting, graphic displays, long term data storage, automatic 
data collection, and operator-initiated control actions such as schedule 
and setpoint adjustments.  The workstation software must be able to 
communicate to all Level 1 and Level 2 controllers, and where necessary 
integrate information that is common to one or more controllers.  It shall 
be possible to program off-line from any Level 1 or Level 2 controller. 
The software will be oriented towards operators and programmers.  In 
the operator’s mode, all information will be available in graphic or text 
displays.  Graphic displays will feature animation effects to enhance the 
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presentation of the data, to alert operators of problems, and to facilitate 
location of information throughout the DDC system. 
All operator functions shall be selectable through a mouse.  A “windows” 
environment shall be used to allow multiple functions to be displayed on 
the screen simultaneously.   

 b. Operating System - The software will utilize the IBM’s OS/2 Warp multi-
user, multi-tasking operating system or equivalent.   Provide Microsoft’s 
OS/2 Lan Manager software for operation of the file server. 

 c. Network Communications - The network consists of a high speed LAN 
comprised of Level 1 controllers, workstations and a file server.  The file 
server acts as the central database for the workstations, so that all 
additions or changes made by one operator are immediately available to 
other operators on the network. 

 d. System Database - The workstation database shall consist of all points 
and programs in each of the controllers that have been assigned to the 
network.  In addition, the database will contain all workstation files 
including graphic slides, alarm reports, text reports, historical data logs, 
schedules, and polling records.  The software shall conform to the 
following: 

 i. Utilize Microsoft’s SQL database server. 
ii. Whenever a new controller is added to the system, the software 

will automatically update that controller with its assigned points 
and programs.  The system will also be able to verify that the 
point database in each controller is identical to the one at the 
workstation.  If any discrepancy is found, it will automatically 
modify its database or notify an operator of the error. 

iii. The database shall also contain host level points consisting of 
variables which can be used for host level reports and alarming. 
 These variables can be setpoints or the result of any boolean 
algebra expression. 

iv. Object Tree - It shall possible for an operator view the entire 
database through a graphical object tree display.  This tree will 
present all controllers and their associated points, programs, 
graphics, alarms, and reports in an easy to understand 
structure. 

 e. System Configuration - Configuration of the database shall be through 
application modules, each having a unique “icon” for easy visual 
identification.  Each module will provide a windowed menu in which to 
enter the required data base information.  System configuration shall 
have the following features: 

 i. Each site, whether local or remote, shall have a separate record 
for storing pertinent communication parameters. 

ii. Controllers will be associated with a specific site file.  The 
controller record will also contain the controller passwords and 
communication logon and logoff text strings. 

iii. Point records will include as a minimum a 32 character point 
description, engineering units, logging parameters, point status, 
and point value. 

iv. All database records will be available to the user at all times, 
regardless of the current tasks being performed by the 
workstation.  

f. Color Graphic Displays - The system shall allow for the creation of user 
defined, color graphic displays for the viewing of mechanical and 
electrical systems, or building schematics.  These graphics shall contain 
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point information from the database including any attributes associated 
with the point (engineering units).  In addition operators shall be able to 
command equipment or change setpoints from a graphic through the use 
of the mouse.  Requirements of the color graphic subsystem include: 
i. SVGA, bit-mapped displays.  The user shall have the ability to 

import CAD-generated picture files in the OS/2 Metafile format 
as background displays.  Updates to imported CAD drawings 
will not affect workstation added animation. 

ii. A library of built in stencils, symbols and display shapes 
common to the HVAC industry. 

iii. An online graphics drawing editor that provides for all standard 
geometric shapes, multiple line thicknesses, shading, up to 16 
colors, cutting and pasting of objects, inclusion of text, and 
zooming. 

iv. Built-in control panel objects such as buttons, knobs, gauges, 
and line graphs to enable operators to interact with the graphic 
displays in a manner that mimics their mechanical equivalents 
found on field installed control panels. 

v. Status changes or alarm conditions can be highlighted by 
objects changing screen location, size, color, text, blinking or 
changing from one display to another. 

vi. Ability to link graphic displays through user defined objects, 
alarm testing, or the result of a mathematical expression.  
Operators will be able to move from one graphic to another by 
selecting an object with a mouse, no menus will be required. 

vii. The graphic system shall allow for one touch modification of any 
analog or digital point in the database regardless of its location 
in the network.  

g. Automatic Monitoring - The software shall allow for the collection of data 
and reports from any Level 1 or Level 2 controller through either a 
hardwire or modem communication link.   The time schedules and 
content of the polling shall be user configurable and include any subset 
of the controller’s data base including application programs. 

h. Alarm Management - The software shall be capable of both accepting 
alarms directly from Level 1 controllers, or generating alarms based on 
polling of data in controllers and comparing to limits or conditional 
equations configured in the host software.  Any alarm (regardless of its 
origination) will be integrated into the overall alarm management system 
and will appear in all standard alarm reports, be available for operator 
acknowledgment, and have the option for displaying graphics, reports, or 
initiating communication to another controller or remote computing 
device. Alarm management features shall include: 
1) A minimum of 255 alarm levels.  Each alarm level will establish 

a unique set of parameters for controlling alarm display, 
acknowledgment, keyboard annunciation, alarm printout and 
record keeping. 

2) When an alarm occurs the Alarm counter will be incremented by 
one. 

3) Printout of the alarm or alarm report to an alarm printer or report 
printer. 

4) Print the alarm acknowledgment or Return to Normal message. 
5) Sound an audible beep on alarm initiation or acknowledgment. 
6) It shall be possible to direct alarm displays to all or any of 16 

groups of workstations on the network.  Each configured path 
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can be assigned on a unique basis to individual alarm levels.  
i. Report Generation - The software will contain a built-in report generator, 

featuring word processing tools for the creation of custom building 
reports.   
1) Reports can be of any length and contain any points with the 

database of Level 1 and Level 2 controllers. 
2) The report generator will have access to the user programming 

language in order to perform mathematical calculations inside 
the body of the report, control the display output of the report, or 
prompt the user for additional information needed by the report. 

3) It shall be possible to run other executable programs whenever 
a report is initiated. 

4) Report Generator activity can be tied to the alarm management 
system, so that any of the configured reports can be displayed 
in response to an alarm condition. 

j. Scheduling - It shall be possible to configure and download from the 
workstation schedules for any of the controllers on the network.   
1) Time of day schedules shall be in a calendar style configured 

for either monthly or weekly operation.  Scheduling shall be 
programmable up to one year in advance. 

2) Each schedule will appear on the screen as a monthly calendar 
correctly showing the day, weekday, month and year.  It shall be 
possible to scroll from one month to the next and view or alter 
any of the schedule times. 

3) Schedules will be assigned to specific controllers and stored in 
their local RAM memory.  Any changes made at the workstation 
will be automatically updated to the corresponding schedule in 
the controller. 

4) It shall be possible to configure multiple Holiday schedules in a 
yearly format.  Holiday schedules will override the standard 
operating schedule for those days that have been defined as 
holidays.  Holidays shall be differentiated on the calendar 
through color coding of the date.  Any changes to a holiday 
schedule will be automatically updated to the standard schedule 
to which it has been superimposed. 

5) There shall also be a provision for Special Day schedules.  
Special Day schedules will override both the standard schedule 
and its associated Holiday schedule.  Special Days will be 
differentiated on the calendar through color -coding of the date. 
 Any changes to a Special Day schedule will be automatically 
updated to the standard schedule to which it has been 
superimposed.   

6) The use of Holiday or Special Day schedules is strictly optional. 
 Standard schedules do not require either of these two types of 
schedules. 

7) The Scheduling application shall include built-in editing tools to 
permit users to copy and paste portions of schedules to different 
days, weeks or months.  Users can select from a particular day, 
a range of days, or a nonconsecutive group of days over which 
to edit a schedule. 

k. Programmer’s Environment - the programmer’s environment will include 
access to a superset of the same programming language supported in 
the Level 1 controllers.  Here the programmer will be able to configure 
application software off-line (if desired) for custom program 
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development, write global control programs, system reports, wide area 
networking data collection routines, and custom alarm management 
software. 

l. Security 
1) The software shall employ a two tiered password system.  The 

first tier shall consist of the user’s name.  The second tier shall 
be a unique password consisting of up to 8 alphanumeric 
characters. 

2) Each password shall have a unique access level.  At least 8 
levels will be defined as follows: 

◊ No Access - View only graphics as presented in the 
log-in program. 

◊ View Only - View all applications, but perform no 
database modifications. 

◊ Acknowledge Alarms - View Only privileges plus the 
ability to acknowledge alarms. 

◊ Change Values - View and Control point information, 
Acknowledge Alarms and modify Time Schedules. 

◊ Enable / Disable - Change Value level plus allow the 
enabling or disabling of points and alarms. 

◊ Configure - Minimal program level functions including 
creating and editing any object. 

◊ Program - All privileges except password and create 
users 

◊ Administrative - All privileges. 
 m. Saving/Reloading Programs 

1) The workstation software shall have an application to save and 
restore field controller memory dumps.  The site and device 
record files shall serve as a menu tree to coordinate save/reload 
records.  Each record shall have a minimum 12 character 
record name and a 32-character description. 

2) The Save/Reload application shall have the capability to set the 
system clock in a Level 1 controller. 

3) Default values store in the workstation database shall be sent to 
the controller during a reload operation either automatically or at 
the user’s option. 

4) If during a poll of a controller, the workstation determines that 
the controller program has been lost, it shall be possible for the 
workstation to automatically reload the program without 
operator involvement. 
a) The software shall provide, as a minimum, the following 

functionality: 
 -  Graphical viewing and control of environment 
 -  Scheduling and override of building operations 
 -  Collection and analysis of historical data 
 -  Definition and construction of dynamic color      

   graphics 
-  Editing, programming, storage and                    
   downloading of controller database. 

b) The graphical interface shall allow for all system 
operations and applications to be quickly and easily 
selected using the mouse in conjunction with groups of 
drop-down menus, lists, graphics and icons.  Provide 
functionality such that all operations can also be 
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performed using the keyboard as a backup interface 
device.  Provide additional capability that allows at least 
ten (10) special function keys to perform often-used 
operations. 

c) Software shall provide for a windowed approach which 
supports concurrent viewing and commanding of 
system operations.  The software shall provide a multi-
tasking environment that allows the user to run several 
applications simultaneously.  The mouse shall be used 
to quickly select and switch between multiple 
applications.  This shall be accomplished through the 
use of Microsoft Windows or similar industry standard 
software that supports concurrent viewing and 
controlling of systems operations.  The software shall 
be capable of simultaneously displaying and performing 
a minimum of two of the functions listed below in any 
workstation: 
i) Dynamic color graphics and graphic control 
ii) Alarm reporting and acknowledging 
iii) Time-of-day scheduling 
iv) Trend data definition and presentation 
v) Graphic definition 
vi) Graphic construction 

d) Graphic displays shall be high-resolution, multi-colored 
presentations of actual building data and parameters.   
Graphic displays may be quickly and easily viewed via 
any or all of the following methods as a minimum: 
- Graphic links 

 - Drop down menus 
 - Special functions keys for points in alarm 
 i) Graphic links shall be standard symbols which 

can be located on graphic displays as desired 
by the user.  These links shall allow the user to 
view any graphic display, either in a 
hierarchical fashion or as otherwise defined.  
The quantity of possible links shall be limited 
only by the space available on each display. 

ii) Drop-down menus may be used to view 
graphic displays by selecting from customized 
lists which include all graphics available for 
viewing.  Provide the capability to quickly scroll 
through all lists. 

e) Special function keys shall be used to quickly view 
graphic alarm displays and user-defined default 
graphics, such as campus or building site plans.  From 
the alarm display, the user may quickly view the 
graphic on which the associated point in alarm resides. 

f) Provide static and dynamic graphic display capabilities. 
 Static displays such as site plans, building layouts, 
floor plans and schematics shall provide the user with 
maps to allow for quick and easy access to any building 
information. Dynamic graphic displays may represent 
any real-time system information.  Any system point or 
group of points may reside on a dynamic display. 
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Dynamic displays such as schematics of any 
mechanical system or piece of equipment shall allow 
the user to monitor and control actual building operating 
parameters. Point values such as temperature, 
humidity and flow, and point status such as on/off, 
normal and alarm shall automatically and continually 
update to indicate current operating conditions.  As a 
minimum, symbols, text and colors shall be dynamic in 
nature. 

g) Provide functionality to allow for any analog point value 
to be displayed as an individual dynamic display 
window  
for use as a convenient control and diagnostic tool.  
The display window shall include the following 
information as a minimum: 
- Point name 
- Point description 
- Setpoint 
- Current value 
- Range of values 
- High and low limit setpoints 
i) All values shall be displayed in both text and 

symbolic form, such as an analog bar, gauge 
or other standard measurement device.  
Setpoint values shall be changed by simply 
moving a pointer to the desired setting on the 
measurement device.  After user verification of 
the correct setting the system shall control at 
the new setpoint.  Provide the capability to 
superimpose these displays on their 
associated schematic graphics or on separate 
displays in user-defined groups. 

h) Provide the capability to control any point from a 
dynamic graphic display.  Relevant point information 
windows may be accessed by pointing to a symbol or 
text.  Setpoints may be changed by simply entering the 
new value.  Status may be changed by selecting from 
predefined lists.  The display shall ask the user to verify 
the change before allowing the system to respond. 

i) Provide alarm annunciation capabilities, such that 
alarm status shall be displayed automatically on the 
screen regardless of system operation or application 
modes.  The quantity of current alarms shall be 
displayed via a flashing icon or similar symbol.  In 
addition, provide an audible signal to indicate the 
occurrence of new alarms.  An alarm window may be 
displayed to view the alarms.  From the alarm window 
the user shall be able to view the graphic and display a 
customized message of at least 250 characters 
associated with the point in alarm.  When the graphic id 
displayed, the symbol of the point in alarm shall be 
flashing and shall have changed color.  The user shall 
also be able to acknowledge, respond to and clear 
selected alarm conditions as desired. 
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j) Provide a graphical spreadsheet-type format for 
simplification of time-of-day scheduling and overrides of 
building operations.  Provide the following spreadsheet 
graphic types as a minimum: 
- Weekly schedules 
- Zone schedules 
- Monthly calendars 
i) Weekly schedules shall be provided for each 

building zone or piece of equipment with a 
specific occupancy schedule.  Each schedule 
shall include columns for each day of the week 
as well as holiday and special day columns for 
alternate scheduling on -user-defined days.  
Equipment scheduling shall be accomplished 
by simply inserting occupancy and vacancy 
times into appropriate information blocks on 
the graphic.  In addition, temporary overrides 
and associated times may be inserted into 
blocks for modified operating schedules.  After 
overrides have been executed, the original 
schedule will automatically be restored. 

ii) Zone schedules shall be provided for each 
building zone as previously described.  Each 
schedule shall include all commandable points 
residing within the zone.  Each point may have 
a unique schedule of operation relative to the 
zone’s occupancy schedule, allowing for 
sequential starting and control of equipment 
within the zone.  Scheduling and re-scheduling 
of points may be accomplished easily via the 
zone schedule graphic. 

iii) Monthly calendars for a 24-month period shall 
be provided which allow for simplified 
scheduling of holidays and special days in 
advance.  Holidays and special days shall be 
user-selected with the pointing device and 
shall automatically reschedule equipment 
operation as previously defined on the weekly 
schedules. 

k) Provide trending capabilities that allow the user to 
easily monitor and preserve records of system activity 
over an extended period of time.  Any system point 
(physical or calculated) may be trended automatically at 
predetermined time-based intervals or changes of 
value, both of which shall be user-definable.  Trend 
data may be stored on hard disk for future diagnostics 
and reporting.  Any point, regardless of physical 
location in the network, shall be collected and stored in 
each DDC controller’s point group.  Each DDC 
controller panel shall have a dedicated RAM-based 
buffer for trend data and shall be capable of storing a 
minimum of 70,000 samples. 
i) Trend data report graphics shall be provided to 

allow the user to view all trended point data.  
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Reports may be customized to include 
individual points or pre-defined groups of at 
least six points.  Provide additional functionality 
to allow any trended data to be transferred 
easily to an off-the-shelf spreadsheet package 
such as Lotus 1-2-3 or Microsoft Excel.  This 
shall allow the user to perform custom 
calculations such as energy usage, equipment 
efficiency and energy costs and shall allow for 
generation of these reports on high-quality 
plots, graphs and charts. 

ii) A collection schedule function shall be 
provided to automatically collect trend data.  A 
menu shall prompt for days of the week and 
time of day for collection of selected points.  
Provide a minimum of 12 user-selected time 
schedules per day. 

l) Provide additional functionality that allows the user to 
view trended data on trend graph displays.  Displays 
shall be actual plots of both static and real-time 
dynamic point data.  Up to four points may be viewed 
simultaneously on a single graph, with color selection 
and line type for each point being user-definable.  
Displays shall include an “X” axis indicating elapsed 
time and a “Y” axis indicating a range scale in 
engineering units for each point.  The “Y” axis may be 
manually or automatically scaled at the user’s option.  
Different ranges for each point may be used with 
minimum and maximum values listed at the bottom and 
top of the “Y” axis.  All “Y” axis data shall be color-
coded to match the line color for the corresponding 
point. 
i) Static graphics shall represent actual point 

data that has been trended and stored on disk. 
 Exact point value may be viewed on a data 
window by pointing or scrolling to the place of 
interest along the graph.  Provide capability to 
print any graph on the system printer for use 
as a building management and diagnostics 
tool. 

ii) Dynamic graphs shall represent real-time point 
data.  Any point or group of points may be 
graphed, regardless of whether they have 
been predefined for trending.  The graphs shall 
continuously update point values.  At any time 
the user may redefine sampling times or range 
scales for any profit.  In addition, the user may 
pause the graph and take “snapshots” of 
screens to be stored on the PC disk for future 
recall and analysis. As with static graphs, exact 
point values may be viewed and the graphs 
may be printed. 

m) A full screen, forms based point editor and programming 
function shall allow for point additions, deletions, 
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changes, program modification and creation and point 
and program storage.  This program shall be similar to a 
word-processing format such that full documentation of 
program changes may be available.  This program shall 
provide the user with the capability to insert full English 
narratives to describe the control program.  Search, 
insert, find, cut and paste functions shall allow for quick 
program modifications. 

n) Provide a general purpose graphics package such as PC 
Paint Plus “In-a-Vision” which shall allow the user to 
quickly and easily define or construct color graphic 
displays.  In addition, provide a library of standard HVAC 
equipment and symbols such as Rooftop air handling 
units, chillers, cooling towers and boilers and standard 
electrical symbols that shall aid the user in definition of 
standard or custom graphics.  Additional libraries of 
standard symbols may be easily added to the package or 
the user can define or construct symbols as desired for 
additional customization.  Graphic displays may be 
defined or created to represent any building parameter, 
mechanical system or group of system points as 
described to facilitate building operation and analysis. 
i) Provide the user with the capability to easily 

define all system operating parameters. 
ii) Libraries of standard application modules such 

as temperature, humidity and static pressure 
control may be used as “building blocks” in 
defining or creating new control sequences. 

iii) The user shall have the capability to easily create 
and archive new modules and control sequences 
as desired via a word processing type format. 

iv) Provide a library of standard forms to facilitate 
definition of point characteristics.  Forms shall be 
self-prompting and incorporate a fill-in-the-blank 
approach for definition of all parameters. 

v) The system shall immediately detect an improper 
entry and automatically display an error message 
explaining the nature of the mistake. 

o) Provide the capability to backup and store all system 
databases on the PC hard disk.  In addition, all 
database changes may be performed while the PC is 
on-line without disrupting other system operations.  
Changes shall be automatically recorded and 
downloaded to the appropriate multi-purpose control 
units.  Similarly, changes made at the multi-purpose 
control units shall be automatically uploaded to the PC, 
ensuring system continuity.  The user shall also have 
the option to selectively download changes as desired. 
i) The workstation shall provide for automatic 

upload and download of program changes.  
Any program change made at the workstation 
shall be downloaded to the respective multi-
purpose control unit.  Any program change 
made at the multi-purpose control unit shall be 
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uploaded to the workstation disk. 
ii) Should a multi-purpose control unit lose its 

RAM database, the workstation shall 
automatically download that control unit’s 
program from the hard disk. 

iii) An auto-boot function shall allow an 
unattended workstation to automatically re-
start from a power failure. 

p) Provide context-sensitive help menus to provide 
instructions appropriate with operations and 
applications currently being performed. 

q) Multiple user security levels shall be provided to allow 
for various degrees of system access and control.  
Provide a minimum of four levels of access, with each 
increasing level allowing control of additional system 
operations and applications. A minimum of twelve 
unique passwords, including user initials, shall be 
provided.  The system shall automatically generate a 
report of log-on/log-off time and system activity for each 
user.  Provide automatic log-off capability to prevent 
unauthorized system use.  Automatic log-off time shall 
be user-definable in one-minute increments and may 
be disabled if desired. 

r) The workstation shall be provided with a key element 
display that records logos, log-offs, TOD overrides, 
alarms and alarm acknowledgments.  Provide a 500 
element circular buffer for recording purposes.  Key 
element reports may be filtered by operator name and 
may be run for a user defined time interval. 

n. All points mapped to the workstation shall be available in both text and 
graphic format.  All operator functions available on the text side of the 
workstation must also be available on the graphics side. 

 
L. Multi-Purpose Controllers 

1. Provide multi-purpose DDC controllers.  Each multi-purpose controller shall be a 
microprocessor-based direct digital control unit and shall be capable of operating 
as a standalone controller on a high performance peer to peer network.  Provide 
each multi-purpose controller with sufficient memory to operate in a truly 
independent manner; that is, each controller shall support its own inputs and 
outputs, operating system, database and programs necessary to perform control 
sequences and energy management routines.  Additionally, each multi-purpose 
controller shall have sufficient memory to support the application specific 
controllers and LAN control panels connected to it over the local area networks. 

 
2. Each multi-purpose controller shall be capable of full operation either as a 

completely independent unit or as a part of the building-wide control system.  All 
units shall contain the necessary equipment for direct interface to the sensors 
and actuators connected to it. 

3. Control strategies shall be owner definable at each multi-purpose controller, and 
for all control units in the system from any one operator terminal.  Each control 
unit shall provide the ability to support its own operator terminal if so desired. 

4. Each multi-purpose controller shall include its own microcomputer direct digital 
controller, power supply, input/output modules, and battery.  The battery shall be 
self-charging and be capable of supporting all memory within the control unit if 
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the commercial power to the unit is interrupted or lost for a minimum of 100 
hours.  Upon a power failure at the remote unit, operator intervention shall not be 
required to maintain the database. 

 
M. Networking Communications 

1. General - the network architecture shall consist of two levels.  The top level shall 
be a high speed Ethernet LAN designed to support network controllers, central 
plant controllers, work stations and a file server.  The second level shall be a 
RS485 Token passing bus to support a family of dedicated local controllers for 
control of HVAC equipment, lighting, and access control.  The second level bus 
shall communicate bidirectionally with the high speed LAN through Level 1 
controllers for transmission of global data. 

2. High Speed LAN - this Ethernet local area network shall operate at a minimum 
speed of 10 Mb/sec utilizing a TCP/IP communications architecture.  The high 
speed LAN will provide transfer of point data, alarms and file activity among 
Level 1 controllers, work stations and the file server.   The high speed LAN shall 
support a minimum of 50 nodes consisting of Level 1 controllers or workstations. 
Any data from a Level 2 controller can also be transmitted onto this bus through 
a Level 1 controller.  The high speed LAN shall support multi-user 
communications and multi-session activity.  That is, all global data sharing shall 
occur simultaneously with the transmission of alarm data or user activity. 

3. Field Bus - the level 2 bus, or field bus, supports local control units of modular 
size for operation of the building’s HVAC, lighting and access control systems.  
This RS485 bus shall operate at a minimum speed of 19200 baud, with a 
minimum length  
of 4000 feet or 32 nodes before requiring a network repeater.  A minimum of 127 
Level 2 controllers shall be configureable on the field bus.  Manufacturers with 
baud rates of less than 19200 shall be limited to 64 Level 2 controllers to insure 
adequate global data and alarm response times.   
The field bus shall permit peer to peer communications among all Level 2 
controllers and allow simultaneous communications with laptop computers that 
are connected to a Level 2 controller.  Failure of the Level 1 controller will not 
impair the operation of its associated field bus. 

4. Network Transparency - all points contained on Level 1 and Level 2 controllers 
shall be considered global points.  Any program in any controller on the network 
shall be able to reference any point in any controller regardless of its location on 
the network.  

5. Workstation Communications - workstations shall be connected directly to the 
high speed LAN.  Workstations shall be able to communicate to any Level 1 
controller, Level 2 controller, to additional workstations or the file server.  Work 
stations shall also be able to communicate via modems to remote controllers via 
a RS232 connection.  Telephone communications shall operate simultaneously 
with communication to any controllers connected on the high speed LAN. 

6. Laptop Communications - the laptop computer shall communicate with either 
Level 1 or Level 2 controllers.  Through the laptop, operators shall be able to 
view points and change parameters on any Level 1 or Level 2 controller on the 
network.  

7. Dial-up Communications - it shall be possible to access the network remotely 
through a standard dial-up modem.  This modem shall permit direct access to the 
high speed LAN via a Level 1 controller.  It shall be possible to configure multiple 
modems in Level 1 controllers to enable multi-user communications when more 
than 1 telephone line is available. 

 
N. DDC Controllers: 
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1. A Level 1 controller has its own on-board CPU, clock/calendar, EPROM, RAM, 
ROM, communication port(s), and network connections to the high speed LAN 
and the field bus.  The Level 1 controller may either have on-board or remote 
mounted I/O.  Level 1 controllers are capable of complete standalone operation.  
Level 1 controllers are available with an optional user display. 
The firmware shall consist of the operating system, communication software, 
programming language, and resident control application software.  The firmware 
may optionally contain user interface software to support dumb terminal 
operation.  Where this is not provided the Level 1 controller must be optionally 
programmable from the laptop computer.  The custom application software shall 
reside in battery backed RAM or EPROM.  RAM will also be used for storing 
trend data and clock/calendar information.   
Level 1 controllers shall provide communication to both the high speed LAN and 
the field bus.  In addition, a minimum of 1 RS232 or RS485 port shall be 
provided for connection to a workstation or laptop computer.  When the port is 
RS232, it shall optionally support communication to a modem or printer.  Where 
multiple RS232 ports are available, multi-user communications shall be 
supported. 

2. Analog Inputs - the Analog Input (AI) function shall monitor each analog input, 
perform A/D conversion, and hold the digital value in a buffer for interrogation.  
The A/D conversion shall have a minimum resolution 12 bits.  Input ranges shall 
be within the range of 0-10 VDC or 4 - 20 mA.   

3. Digital Inputs - the Digital Input (DI) function shall accept dry contact closures 
and voltage level transitions.  A voltage level below 1 volt shall be read as ON 
(closed), a voltage level above 3 volts shall be read as OFF (open).   

4. Pulse Accumulator Inputs - the pulse accumulator input function shall have the 
same characteristics as the DI, except that, in addition a buffer shall be included 
to totalize pulses between interrogations.  Each input shall accept pulses at a 
minimum of 2 per second.   

5. Temperature Inputs - temperature inputs originating from a thermistor, shall be 
monitored and buffered as an AI, and provide automatic conversion to degrees F 
or C without any additional signal conditioning.   

6. Input Wiring - all inputs shall be two wire devices and shall not require shielded 
wire for accurate operation.  

7. Outputs - output types shall include digital, universal and tri-state.  Outputs shall 
be available with built-in hand-off-auto switches for local overrides.   

8. Digital Output - the Digital Output (DO) function shall provide contact closure for 
momentary (Pulse Width Modulation) and maintained operation of field devices.  
Output pulse width shall be selectable between 0.1 and 3200 seconds with a 
minimum resolution of 0.1 seconds.  Isolation and protection against voltage 
surges up to 180 VAC peak shall be provided.  Contact rating shall be a 
minimum of 1 amps at 24 VAC.  Each digital output shall be equipped with an 
optional ON/OFF/AUTO switch to manually obtain either output state.  Manual 
overrides shall be reported to the controller at each update.  An LED shall be 
provided to indicate the state of each digital output. 

9. Universal Output - a Universal Output shall provide 0-20VDC, 0-20 mA control 
signal (with a maximum resolution of .1 volt and .1 mA), and standard Form C 
relay operation (1 amps, 24 VAC).  It shall be possible to select the mode of 
output operation for each output by simply wiring to the appropriate terminations  
on the controller.  No circuit boards or output cards shall have to be exchanged 
to select the desired output mode. 

10. A three-position manual override switch shall allow selection of the ON, OFF, or 
AUTO output state.  In addition each UO shall be equipped with an override 
potentiometer to allow manual adjustment of the analog output signal over its full 
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range, when the 3 position manual override switch is placed in the ON position. 
11. The Form C output mode shall be capable of standard digital output operation 

including pulse width modulation.   
12. All current outputs shall be fuse protected to 120VAC. 
13. Tri-State Outputs - tri-state outputs shall consist of two 24VAC relays for control 

of bi-directional motors and actuators.  Each tri-state output is capable of PWM 
(pulse width modulation) to a resolution of .1 second.   

      
O. DDC Controller Resident Software Features 

1. General: 
a. All necessary software to form a complete operating system as 

described in this specification shall be provided. 
b. The software programs specified in this Section shall be provided as an 

integral part of DDC Controllers and shall not be dependent upon any 
higher level computer for execution. 

2. Control Software Description: 
a. Software Description - The application software shall be configured for 

each Level 1 controller either locally through a laptop computer or 
through a workstation.  Level 1 controllers shall contain PROM as the 
resident operating system. Application software will be RAM resident.  
Application software will only be limited by the amount of RAM memory. 
 There will be no restrictions placed on the type of application programs 
in the system. 
Each Level 1 controller shall be capable of parallel processing, 
executing all control programs simultaneously.  Any program may affect 
the operation of any other program.  Each program shall have the full 
access of all I/O facilities of the processor.  This execution of control 
function by Level 1 controllers shall not be interrupted due to normal 
user communications including; interrogation, program entry, printout of 
the program for storage. 

b. Real-Time Operating System - Provide a real time operating system in 
PROM memory requiring no operator interaction to initiate and 
commence operations. The program shall include: 
1) Operation and management of all devices. 
2) Error detection and recovery from arithmetic and logical faults 
3) Editing software to allow the user to develop or alter application 

programs. 
4) System self-testing 
5) Multi-user.  
6) Multi-tasking. 

 
c. Editor - When programming a controller through either a dumb terminal 

or laptop computer, editing and word processing features will include as 
a minimum: 
1) Cut, copy, paste, and undo. 
2) Search and replace. 
3) Comments. 
4) Scrolling. 
5) Character, line, and page cursor control. 

When programming in terminal mode, the system will allow full 
screen, character editing for correction or modification of any 
portion of a program.  Syntax errors will be highlighted, and 
programmers must make corrections prior to the program being 
compiled.  When programming Level 2 controllers, the 
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programming environment will be identical to Level 1 
programming with automatic uploading and downloading of the 
compiled code to the controller.   

d. Point Identification - Users must be able to assign unique identifiers for 
each connected point.  Identifiers must have at least twelve 
alpha/numeric characters.  All references to these points in programs, 
reports, and command messages shall be by these identifiers.   
Each point name can have up to a 40 character description, and 
optionally engineering units (up to 8 characters).   

e. User Programming Language - The application software shall be user 
programmable.  This includes all strategies, sequences of operation, 
control algorithms, parameters, and setpoints.  The source program 
shall be English language and programmable by the user.    
The language shall be structured to allow for the easy configuration of 
control programs, schedules, alarms, reports, telecommunications, local 
displays, mathematical calculations, passwords, and histories. 
The language shall allow the creation of timers anywhere in the logic of 
a program.  Each timer shall increment in seconds and increment to a 
maximum of 365 days. 
The language shall be self-documenting.  Users shall be able to place 
comments anywhere in the body of a program.  Program listings shall be 
configurable by the user in logical groupings. 

f. Application Software - The system shall contain include ROM based, 
built-in software modules for the creation of standard application 
programs.  Modules will include as a minimum: 
1) PID Algorithm 
2) Self-tuning PID 
3) Calendar Functions (Seconds, minutes, hour, day of week, day 

of month, day of year, month and year) 
4) Curve fit 
5) Optimum Start 

g. Mathematical Functions - Each controller shall be capable of performing 
basic mathematical functions (+,-,X,/), squares, square roots, 
exponential, logarithms, boolean logic statements, or combinations of 
both. 
The controllers shall be capable of performing complex logical 
statements including operators such as >,<,=, and,or,exclusive or.  
These must be able to be used in the same equations with the 
mathematical operators and nested up to five parenthesis deep. 

h. Passwords - Level 1 controllers will have up to 8 levels of passwords.  
The highest level will allow access to all functions within the system.  
The remaining 4 levels will be definable by the user to include any 
subset of system commands. 

i. History Logging - Each controller shall be capable of logging any system 
variable over user defined time intervals ranging from 1 second to 1440 
minutes.  Any system variables (inputs, outputs, math calculations, and 
flags) can be logged in history.   A maximum of 32767 values can be 
store in each log.  Each log can will record either the instantaneous, 
average, minimum or maximum value of the point.  Logs can be 
automatic or manual.  
If shall be possible to find the average of a log, the standard deviation, 
the sum, minimum or maximum.  It shall also be possible to reference 
any value within a log for use in a control program. 

j. Reporting - The system shall be able to create user definable reports 
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containing any combination of text and system variables. Report 
templates will be created by users in a word processing environment.  
Reports can be displayed based on any logical condition or through a 
user command. 
Numerical displays shall be up to 10 digits in length, with up to 4 digits to 
the right of the decimal point.  The format of each numerical display shall 
be user definable. 

k. Alarming - For each system point, alarms can be created based on 
high/low limits or conditional expressions.  All alarms will be tested each 
scan and can result in the display of one or more alarm messages or 
reports.  Messages and reports can be sent to the optional display 
panel, a local terminal, to the Host Computer, via modem to a remote 
computing device.  

l. Debugging Tools - The language shall have built in program debugging 
tools for program simulation and error detection.   
When a control program is placed in a debug mode, a continuous record 
shall be kept of the last 128 steps before discarding the oldest data.  Up 
to 4 control programs can be placed in a debug mode concurrently. 

m. Overriding Programs - It shall be possible to disable any point in the 
system and modify it to a user definable value.  Any points that have 
been disabled will be kept in a log and viewable by an operator at any 
time.   

 

P. Control Valves 
1. All automatic valves shall be fully proportioning with packing glands designated 

for hot or chilled water service.  All valve bodies shall be designated for 125 psig 
service and shall have bronze trim and throttling plug inner valves for modulating 
control.  Valves shall be either normally open or closed and each shall be sized 
for the allowable pressure drop. 

2. All two-way valves shall have external spring adjustment with a self-sealing V-
ring packing arranged to tighten the seal as the water pressure increases so that 
no manual adjustment is necessary. 

3. All other heating coil valves shall be either normally open or closed as specified. 
 The interiors of all such valves shall be designed for 100% tight shut-off against 
the operating pressure. 

4. All automatic valves and separable sockets shall be furnished by the 
Temperature Control Contractor and installed in the lines by the Mechanical 
Contractor. 

 
 

Q. Dampers 
1. All automatic dampers shall be furnished by this Contractor.  Automatic control 

dampers shall be Ruskin CD60 or approved equal.  All dampers for modulating 
control shall be of the proportioning type with adjacent louvers rotating in 
opposite directions.  Damper frames shall be constructed of 16 gauge galvanized 
sheet metal.  Bearings shall be nylon with oil impregnated sintered iron bushings. 
 All linkages shall be fastened to blades within the damper.  Provide double 
linkages on damper panels over 42” wide. 

2. Replaceable rubber seals shall be provided with the dampers.  Seals shall be 
installed along the top, bottom and sides of the frames and along each blade.  
Seals shall provide a tight closing, low leakage damper.  Leakage and floor 
characteristics charters shall be submitted to the architect prior to approval of 
dampers. 

3. Electronic Actuator 
a. Actuators for damper control shall be direct coupled over the shaft, 

enabling it to be mounted directly to the damper shaft without the need 
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for connecting linkage.  The fastening clamp assembly shall be of a “V” 
bolt design with associated “V” shaped toothed cradle attaching to the 
shaft for maximum strength eliminating slippages.  Spring return 
actuators shall have a “V” clamp assembly of sufficient size to be directly 
mounted to an integral jackshaft of up to 1.05 inches when the damper 
is constructed in this manner.  Single bolt or set screw type fasteners 
are not acceptable. 

b. The actuator shall have electronic overload or digital rotation sensing 
circuitry to prevent damage to the actuator throughout the entire rotation 
of the actuator.  Mechanical end switches or magnetic clutch to 
deactivate the actuator at the end of rotation are not acceptable. 

c. For power failure/safety applications, an internal mechanical spring 
return mechanism shall be built into the actuator housing.  Non-
mechanical forms of fail-safe operation are not acceptable. 

d. All spring return actuators shall be capable of both clockwise or 
counterclockwise spring return operation by simply changing the 
mounting orientation. 

e. Actuators shall be Belimo, or equal. 
4. All of the automatic dampers shall be furnished by the Temperature Control 

Contractor and installed by the Sheetmetal Subcontractor. 
5. Combination smoke/fire control dampers amperage draw of motor shall be 

provided by temperature control contractor.  Dampers shall meet UL555S 
leakage class 2 standards and shall be equipped with wall sleeves and factory 
mounted electric actuators.  Dampers shall be Ruskin S050 or approved equal. 

 
R. Electronic Sensors 

1. All mixed air and coil discharge sensors shall utilize industry standard thermistor 
with averaging elements.  Sensing elements shall be a minimum of 25 ft. and 
temperature sensed shall be averaged over the entire length of the element. 

2. Space type sensors shall have an accuracy of +/-.5 degrees over sensed 
temperature range (20/120F).   

3. Well type sensors used for liquid immersion shall have stainless steel removable 
wells.  Sensing element shall have an accuracy of +/- .5 degrees over amperage 
draw of motor the range (70/220F or 20/120F) of the sensor.  Each sensor shall 
have a suitable electrical box to enclose all wiring connections. 

4. Temperature control wells shall be installed by mechanical contractor under 
supervision of temperature control contractor. 

 
 

S. Smoke Detectors 
1. The Electrical Contractor shall furnish smoke detectors to be installed in 

ductwork by the Sheetmetal Subcontractor.  The Electrical Contractor shall wire 
from the detectors to the associated HVAC unit control circuit for shutdown of 
fans.  The Electrical Contractor shall wire the normally closed contacts in series 
to the fan starter holding coil.  All wiring to smoke detectors shall be by the 
Electrical Contractor. 

2. All units shall utilize smoke detectors, as specified. 
 

T. Safety Low Limit Thermostats 
1. All fan systems introducing outdoor air with hot water coils shall be equipped with 

two safety low limit thermostats wired in series designed to stop the fan while 
closing the outdoor air damper any time the discharge temperature falls below 38 
degrees.  The safety thermostats shall utilize a 20 foot sensing element 
responsive to the lowest temperature along its entire length.  Provide one 
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thermostat for each 16 square foot coil surface as a minimum. 
 

U. Current Sensors   
1. Current sensors shall be analog type, sensitivity dated for the application with a 

4-20 ma or 0-10 Vdc output.  Span and sensitivity shall be adjustable.  Sensors 
shall be used for all fans and pumps. 

     
V. Air Static Pressure Transmitter 

1. Transmitter shall have range of 0-1” or 0.5” w.g. and send a 4-20 milliamp output 
signal.  Zero set range and span set range +/- 5% of full range output.  A 
combined static error (non-linearity, non-repeatability, and hysteresis) +/- .5% of 
full range output.  Transmitter ranges shall be selected by ATC contractor as 
appropriate for intended use. 

 
W. Water Differential Pressure Transmitter 

1. Low differential pressure transducer for wet-wet application.  4-20 milliamp 
output signal.  Setra C230 or equal. 

 
X. Building Management and Control System Wiring 

1. All input and output control wiring to the control units shall be #18 twisted and 
shielded cable.  All shield to be grounded at the control panel, shields at the 
sensors or transducers to be folded back and taped. 

2. Communication trunk wiring shall be #18 twisted and shielded cable.  Trunk 
isolator/extenders shall be installed on either end of trunk. 

3. All cable splices shall have joints soldered and taped including the shield. No 
mechanical connections will be acceptable. 

4. No digital input or output points shall be more than 250 feet from its respective 
panel. 

5. All wiring within the panels must be made with connectors of appropriate size 
and design for the terminals being applied. 

6. All connections within the panels must be made with connectors of appropriate 
size and design for the terminals being applied. 

7. All cables must be labeled and identified on corresponding termination drawings. 
 A copy of the termination drawing will be adequately protected and left in its 
respective panel. 

Y. Control Wiring 
1. Electrical work will be in accordance with NFPA 70, ANSI C2 and Division 16 of 

these specifications.  Electrical wiring, terminal blocks and other high voltage 
contacts will be fully enclosed and marked to prevent accidental injury. 

2. All wiring associated with the installation will be the responsibility of the 
Contractor.  The term “wiring” is construed to include furnishing of wire, conduit, 
miscellaneous material and labor to install a total working system. 

3. It is the responsibility of the Electrical Contractor to provide adequate 
connections and extensions from 120 volt power sources to the various items of 
equipment requiring power under this contract.  Branch circuits serving 
equipment under this contract will be separate and used only for such 
equipment.  All branch circuit conductors 120 volts or greater will be at least 14 
gauge copper, type THW, 600 volt insulation, installed in minimum 3/4 inch 
conduit (EMT). 

4. Transient Protection - All electronic equipment including processors, relays, 
monitoring devices, temperature sensors and other non-computerized solid state 
equipment will be adequately protected against power line transients or RFI 
interference.  Equipment that fails to operate properly due to transient or other 
electrical interference, in the opinion of the Engineer, will be required to be 
retrofitted with the appropriate protection device(s). 
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Z. Points List: (the following points list is the minimum required points that will be available 

to all user interface devices) 
1. Boilers: 

a. Boiler enable/disable. 
b. Boiler status. 
c. Boiler sequencing. 
d. Boiler firing rate. 
e. Boiler isolation control valves. 
f. Hot water supply temp. 
g. Hot water return temp. 
h. Boiler failure alarms. 
i. Hot water reset control. 

2. Boiler pumps: 
a. Pump status. 
b. Lead/lag control. 
c. Differential pressure sensors. 
d. Variable frequency drives % command. 
e. Pump failure alarms. 

3. Chillers: 
a. Chiller enable/disable. 
b. Chiller status. 
c. Chilled water supply temp. 
d. Chilled water return temp. 
e. Chiller failure alarms. 
f. Chiller connected load in tons. 
g. Chilled water reset control. 
h. Minimum evaporator chilled water flow control. 
i. Evaporator heater. 

4. Chilled water pumps: 
a. Pump status 
b. Pump lead/lag control. 
c. Differential pressure sensors. 
d. Variable frequency drives % command. 
e. Pump failure alarms. 

5. Rooftop Energy Recovery Units (RTU w/ERV): 
a. Unit enable/disable. 
b. Supply fan status. 
c. Supply fan VFD % command. 
d. Return fan status. 
e. Return fan VFD % command. 
f. Discharge air temp. set point (winter) 
g. Discharge air temp. set point (summer) 
h. Discharge static pressure. 
i. Discharge air humidity. 
j. Return air temp. 
k. Return air humidity. 
l. Recirculation air damper command. 
m. Filter status. 
n. Occupied set point. 
o. Unoccupied set point. 
p. Freezestat. 
q. Return air CO2 monitoring (where applicable). 
r. Hot water valve command/position. 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

 
HEATING, VENTILATING AND AIR CONDITIONING 

23 00 00 - 130 
Construction Documents / 7.25.16 

s. Outside air entering temperature. (DB/WB) 
t. Supply air temp. leaving enthalpy wheel. (DB/WB) 
u. Supply air temp. leaving chilled water coil. (DB/WB) 
v. Supply air temp. leaving heat pipe. (DB/WB) 
w. Exhaust air temp. leaving heat pipe. (DB/WB) 
x. Exhaust air temp. leaving enthalpy wheel. (DB/WB) 

6. Rooftop air handling units (RTU): 
a. Supply fan status. 
b. Supply fan enable/disable. 
c. Supply fan VFD % command. 
d. Return fan status. 
e. Return fan enable/disable. 
f. Return fan VFD % command. 
g. Discharge air temp. 
h. Discharge static pressure. 
i. Discharge air humidity. 
j. Supply air CFM. 
k. Supply air temperature reset. 
l. Return air temp. 
m. Return air humidity. 
n. Return air CFM. 
o. Mixed air temp. 
p. Mixed air damper command. 
q. Outside air CFM. 
r. Outside air minimum CFM set point. 
s. Filter status. 
t. Return air CO2 monitoring (where applicable). 
u. Room occupancy sensor (where applicable). 
v. Hot water valve command/position. 
w. Chilled water valve command/position. 

7. Kitchen Make-up Air Unit: 
a. Unit enable/disable. 
b. Fan status. 
c. Fan enable/disable. 
d. Fan Speed Control. 
e. Unoccupied set point. 
f. Kitchen hood exhaust fan interlock. 
g. Return air and outside air damper position command. 
h. Gas furnace staging command. 

8. Fancoil Units: 
a. Room temperature. 
b. Room temperature set point. 
c. Occupied set point. 
d. Unoccupied set point. 
e. Chilled/hot water valve command/position. 

9. Exhaust Fans: 
a. Exhaust fan enable/disable. 
b. Exhaust fan status. 

10. Unit heaters/Cabinet unit heaters: 
a. Room temperature. 
b. Room set point. 
c. Heating valve command. 

11. Fintube Radiation and Convectors: 
a. Room temp. 
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b. Room set point. 
c. Heating valve command. 

12. Radiant Panels: 
a. Room temp. 
b. Room set point. 
c. Heating valve command. 

13. Hot Water Heater 
a. Setpoint temperature. 
b. Operational status (on/off) 

14. Acid Neutralization System 
a. System failure alarm. 
b. High Level Alarm. 

15. IDF/MDF Ductless Split Fancoil Units 
a. High temperature alarm. 
b. DFC failure alarm. 

16. Global Points: 
a. Outdoor air temp. (DB/WB) 
b. Outdoor air humidity. (Rh) 

 
AA. Hard Wired Alarms 

1. The following hard wired alarms shall be provided by the ATC sub-contractor, 
which shall include a relay output (through a contact closure) and wiring to the 
MDF room with 30’ coiled and labeled at the backer board for connection to the 
system: 
a. Boiler failure alarm. 
b. ACC-1 failure alarm. 
c. ACC-2 failure alarm. 
d. Hot water pump failure alarm. 
e. Chilled water pump failure alarm. 
f. Building high and low temperature alarm via thermostat monitoring. 

2. The access control contractor will take the coiled wire, attach it and program it 
into the system. 

2.53 HOISTING MACHINERY AND EQUIPMENT 
 

A. All hoisting equipment, rigging equipment, crane services and lift machinery required for 
the work by this Filed Subcontractor shall be furnished, installed, operated and 
maintained in safe conditions by this Filed Subcontractor, as referenced under Section 
01 50 00 - Temporary Facilities and Controls. 

PART 3 EXECUTION 

3.1 MATERIALS AND WORKMANSHIP 
 
A. All materials installed in this work shall be new, unless noted for re-use, without damaged 

functional or aesthetic components.  All equipment finished shall be touched up with 
matching finishes where slight scratches occur.  Equipment or material subject to severe 
deterioration shall be completely refinished or replaced as directed by the Architect. 

 
B. All labor utilized in the installation of work shall be experienced in the respective trade 

required.  The installation of exposed finished materials shall be neatly done flush, 
straight and/or plumb, without distortion, meeting the building finished surfaces. 
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C. All HVAC materials and equipment shall conform to the Standards listed within this 
Section of the Specifications and wherever such standards have been established, items 
shall bear its respective label. 

 
D. Where labor to be furnished must meet specific Code requirements, only individuals 

certified to do such shall be used. 
 
E. All equipment shall be installed in accordance with the manufacturer's instructions and 

recommendations with adequate clearance for access for maintenance. 

3.2 COORDINATION 
 
A. This Contractor shall give full cooperation to other trades and to the General Contractor 

and shall furnish any information necessary to permit the work of all trades to be installed 
satisfactorily and with least possible interference or delay.  If this Contractor installs his 
work before coordinating with other trades, he shall make the necessary changes in his 
work to correct the condition, without extra charge.  In areas, if due to construction 
conditions, more than one trade is required to use common openings in beams, and 
conduits, this Contractor must plan and locate the positions of the items of piping, ducts, 
and conduits, which are under the scope of his Contract with that of items under the 
scope of other Contractors, in order that all items are properly located and may be 
accommodated within the space available.  Location and positioning shall be done prior 
to installation and to the satisfaction of the Architect and/or Engineer. 

 
B. This Contractor shall obtain detailed printed information from the manufacturer of 

equipment which he is to provide for the proper methods of installation.  He shall also 
obtain all information from the General Contractor and other Contractors which may be 
necessary to facilitate his work and the completion of the whole project.  All equipment 
shall be installed in strict accordance with manufacturer's recommendations. 

 
C. The work to be accomplished under this Section includes work within existing areas 

adjacent to the site of new construction.  Continuity of services within existing areas shall 
be maintained.  Any interruption of services necessary to accomplish the work shall be 
made only with the consent of the General Contractor and at such time(s) as the Owner 
designates. 

 
D. This Contractor shall not unnecessarily disturb or interfere with the Owner's use of the 

facilities associated with or adjacent to this Contract.  When interference is necessary, 
permission shall be obtained from the General Contractor before any operation or service 
line is disturbed or disconnected. 

 
E. This Contractor shall include under coordination work the installation of all systems in 

conformance with governing codes.  This Contractor is advised that no piping, ducts or 
equipment foreign to the electrical equipment shall be permitted to be installed in, enter or 
pass through such spaces or rooms provided for switchboards and panelboards in 
accordance with Article 384 of the National Electrical Code. 

 
F. Diffusers, grilles and registers located in the ceiling shall be located as shown on the 

Architectural Reflected Ceiling Plan and coordinated with ceiling grid, lights, and 
speakers.  Items shown on the HVAC Drawings, but not located on the Reflected Ceiling 
Plan shall be coordinated to be located as indicated on the HVAC Drawings. 

3.3 COORDINATION DRAWINGS 
 

A. Coordination Drawings shall be initiated under this Section of the Specifications.  It is this 
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Contractor's responsibility for preparation of project Coordination Drawings showing the 
installation of all equipment, piping, ducts and accessories to be provided under this 
Section of the Specifications.  These Drawings shall be prepared at not less than 3/8 inch 
= 1'0" scale and shall show building room layouts, structural elements, ceiling grid, 
diffusers, registers, grilles, ductwork and lighting layouts out of function.  A reproducible 
copy of each Drawing prepared shall then be submitted to each Contractor working under 
the Plumbing, Fire Protection and Electrical Sections of this Specification, who shall be 
responsible to coordinate their equipment and systems and shall show these on the 
Drawings submitted.  After each Trade Contractor has fulfilled their obligations, they shall 
return the Drawings to the HVAC Contractor.  After each Drawing has been coordinated 
between trades, each trade shall sign each Drawing indicating acceptance of the 
installation condition.  This Contractor shall then print the coordination original, and these 
prints shall be submitted, through the General Contractor to the Architect, for review and 
comment, similar to Shop Drawings.  Comments made on these Drawings shall result in 
a correction and resubmittal of the Drawings.  A master small scale Drawing of the entire 
building shall be initially prepared showing all areas involved and the Drawing numbers 
covering each area. 

3.4 PROTECTION AND CLEAN UP 
 

A. This Contractor shall be responsible for maintenance and protection of all materials and 
equipment furnished by him during the construction period from loss, damage or 
deterioration until final acceptance by the Owner.  All materials and equipment on the job 
site shall be stored and protected from the weather.  All piping and equipment openings 
shall be temporarily closed during construction to prevent obstruction and damage. 

 
B. All equipment with damaged finished surfaces shall be cleaned and repainted with the 

same paints as were factory applied. 
 
 C. Clean-Up:  Keep the job site free from the accumulation of waste materials and rubbish 

daily.  At completion of the work, remove all rubbish, construction equipment and surplus 
materials from the site and leave the premises in a clean condition 

3.5 OPERATING AND MAINTENANCE MANUALS 
 

A. This Contractor shall provide four (4) complete sets of operating and maintenance 
manuals to the Owner prior to the operating instruction period.  Maintenance manuals 
shall be submitted for approval.  The receipt of approved maintenance manuals by the 
Owner shall be a prerequisite to system acceptance.  Each manual shall include the 
following: 
1. A complete set of Shop Drawings arranged in accordance with their appearance 

in the Specifications.  Drawings shall be folded and included in envelopes and 
bound into the manual. 

2. A complete set of operational and servicing instructions for each piece of 
equipment, bound into the manual adjacent to the corresponding Shop Drawing. 

3. A complete listing of all equipment suppliers, together with local agent's names, 
addresses and telephone numbers. 

4. A complete set of valve listings. 
5. Copies of all service contracts provided for the guarantee period. 
6. Copies of all equipment and system warranties. 

3.6 OPERATING INSTRUCTIONS 
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A. This Contractor shall provide competent representatives of his firm and also qualified 
representatives for his major equipment to instruct Owner-designated personnel on the 
start-up, operation, shut-down and servicing of all equipment and systems furnished and 
installed under this Section.  No less than ten (10) days’ notice shall be given to the 
Owner for the beginning of the instruction period to permit scheduling of Owner 
personnel.  The instruction period shall be a prerequisite to system acceptance.  This 
contractor shall coordinate this requirement with the Commissioning Agent.  Refer to 
specification section 019113 for additional requirements. 

 
B. Training of the Tenant’s and Building Owner’s operation and maintenance personnel is 

required in cooperation with the Tenant’s and Building Owner’s representatives.  Provide 
competent, factory authorized personnel to provide instruction to operation and 
maintenance personnel concerning the location, operation and troubleshooting of the 
installed systems.  The instruction shall be scheduled in coordination with the Tenant’s 
and Building Owner’s Representatives after submission and approval of formal training 
plans.  Refer to Commissioning Specifications, Section 019113 for contractor training 
requirements. 

 
C. At the conclusion of the operating instructions, this Contractor shall have the Owner's 

personnel sign-off stating they have received the required instruction.  Separate 
statements shall be required for each piece of equipment and system.  These statements 
shall include date, names of Owner's representative, name of instructor, and brief 
description of equipment or system. 

3.7 SYSTEM START-UP AND OPERATION 
 

A. This Contractor shall provide all labor and materials and services necessary for the initial 
start-up and operation of all systems and equipment furnished and installed under this 
Section of the Specifications. 

 
B. This Contractor shall provide the services of qualified factory representatives for all major 

equipment pre-start set-up, start-up and initial operation.  Such periods shall be sufficient 
to insure proper operation of systems and equipment. 

 
C. This Contractor shall check all equipment during the initial start-up to insure correct 

rotation, proper lubrication, adequate fluid flows, non-overloading electrical 
characteristics, proper alignment and minimal vibration.  Systems shall be checked for air 
and/or steam and/or water flows throughout without blockages.  Rooftop air handling 
units shall be checked for proper damper connections and positions aligned and adjusted 
belt drives, proper lubrication, temporary air filters installed, non-excessive electrical 
characteristics and minimal vibration.  Miscellaneous equipment shall be started and 
operated as described above, as applicable.  This Contractor shall prepare and submit 
monthly start-up and status reports for all equipment and systems as indicated on the 
schedules.  Initial form of this report shall be submitted for review with the initial 
submittals.  Upon closing in of the structure or upon first equipment start-up, the report 
filing shall be started.  One copy of this report shall be submitted to the Testing and 
Balancing Contractor for his record purposes.  Submittal of these reports is a prerequisite 
for processing and evaluating requisitions. 
1. Contractors’ tests shall be scheduled and documented in accordance with the 

commissioning requirements.  Refer to Commissioning Specifications, Section 
019113 for additional requirements. 

2. System verification testing is part f the commissioning process.  Verification 
testing shall be performed by the contractor and witnessed and documented by 
the Commissioning Agent.  Refer to Commissioning Specification Section 
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019113 for system verification tests and commissioning requirements. 
 

D. During operation of systems, qualified licensed personnel shall be provided and 
 designated for maintenance of the equipment and systems in good running order. 

Items such as strainer cleanout, bearing lubrication, packing replacement and other 
consumables shall be provided without cost to the Owner.  Failure of equipment during 
this period due to lack of proper supervision is the responsibility of this Contractor, and 
continued failures shall be grounds for the Owner to provide such services with back-
charges to this Contractor. 

 
E. Prior to building flush out, all filters installed within all air handling equipment shall be 

replaced with filters having minimum rating of MERV 13 unless such equipment was 
specified with filters having a higher rating.  Air handling equipment shall include but not 
be limited to air handling units, rooftop units, energy recovery units, make-up air units, 
fancoil units and classroom unit ventilators.  Upon completion of building flush out, all 
filters installed within all air handling equipment shall be replaced with filters having 
minimum rating of MERV 13 unless such equipment was specified with filters having a 
higher rating. 

 
F. Coordinate all start-up, operation, and testing activities with the Project Manager, General 

Contractor and the Commissioning Agent per specification section 019110. 

3.8 SYSTEMS IDENTIFICATION 
 

A. General: 
1. All equipment, ductwork and piping furnished under this Section shall be marked 

for ease of identification in accordance with ANSI A13.1-1981 Standard or as 
indicated below by this Contractor. 

2. Marking shall be done using painted stenciling applied to clean, smooth 
surfaces. 

 3. Lettering type and size shall be in accordance with paragraph 3.4 and Table 3 of 
ANSI Standard, with sharply contrasted background for ease of identification.  
Duct labeling shall not be less than 3 inches in height.  Colors shall be in 
accordance with paragraph 3.2 and Table 2 of the ANSI Standard. 

 
B. Equipment: 

1. Equipment markings shall be prominently painted on each normally visible side 
of equipment.  Equipment intended for installation in finished areas shall have 
markings located behind normally used access panels mounted so as to be 
readily found. 

2. Equipment identification designations shall be taken from equipment 
 schedules as indicated on the Drawings. 
3. All rooftop air handling units, energy recovery units and make-up air units shall 

be numbered on at least two (2) sides in 4” to 6” letters of contrasting color.  
Number shall be associated with the street or occupancy address preceding the 
HVAC unit number (example, 23-1).  LED or keyed remote test switch shall be 
labeled with device number information corresponding to rooftop designation.  
Where rooftop units with duct smoke detectors are above a suspended ceiling, 
the tile grid shall be marked with a red dot if an LED is not present. 

 
C. Piping: 

1. Piping marking, except as noted below, shall be prominently painted on all piping 
concealed and exposed to view, at entries to shafts and at all valving.  Marking 
spacing shall be every 20 feet and at all changes in direction. 
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2. Piping markings shall indicate direction of flow with piping designation taken from 
piping legend indicated on Drawings. 

3. In lieu of painting pipe marking for outside diameters of no less than 3/4 inches 
but less than 6 inches labeling shall be on semi-rigid plastic which shall be 
wrapped entirely around the item being identified and attached to itself to form a 
non-removable band. 

4. In lieu of painting pipe marking for outside diameters of 6 inches or greater, 
springs or metal bands secured to the corners at each end of the semi-rigid 
plastic marker so as to hold each end of the marker firmly against the pipe may 
be utilized. 

5. In lieu of painting, for outside diameters less than 3/4 inches, labeling of 1/2 inch 
high lettering on 1-1/2 inch minimum diameter tags shall be attached so as 
direction of flow arrows will indicate proper flow direction when tag is being read. 

 
D. Ductwork: 

1. Ductwork marking shall be prominently painted on all ductwork concealed and 
exposed to view.  Marking spacing shall be every 20 feet at all dampers and at 
all changes in direction. 

2. Ductwork marking shall indicate direction of air flow with ductwork designation to 
consist of the equipment designation to which it is connected and indicate either 
high or low velocity system. 

3. Access doors at service openings for fire dampers, smoke dampers and smoke 
detectors shall be identified with letters no less than 1/2 inch in height to indicate 
the location of the fire protection device(s) within. 

 
E. Valve Tags: 

1. Valve tags shall be 1-1/2 inch diameter brass with 1/4 inch high lettering for 
service designation over 1/2 inch high valve number designation and shall be 
provided for all valving. 

2. Two (2) sets of valve lists shall be prepared showing tag numbers, valve 
locations and valve service.  Valve tag numbers shall be marked on Record 
Drawings.  One valve list shall be prepared based on sequenced room numbers 
of valve locations; one valve list shall be prepared based on valve numbers.  
One set of lists shall be framed under glass and duplicate list laminated between 
plastic sheets. 

3. One (1) additional copy shall be framed under glass and mounted on the wall in 
location as designated by the Architect. 

3.9 SHEET METAL WORK REQUIREMENTS 
 

A. Furnish and install all sheet metal work as herein specified for all air handling systems 
shown on drawings and/or described in the specifications. 

 
B. All sheet metal work shall be done in a neat and workmanlike manner with ductwork 

following building lines and in straight lines with smooth transitions and offsets to suit 
actual installation.  Sheet metal work which does not conform to drawings and/or 
specifications or is poorly done shall be repaired and/or replaced as described by the 
Architect. 

 
C. Reference shall be made to the paragraph covering Coordination Drawings for the 

responsibility in the preparation of same. 
 
D. Sheet Metal Contractor shall include in his work furnishing and installing volume dampers 

in accordance with SMACNA requirements; additional dampers in the duct system for the 
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purpose of balancing by the Balancing Contractor, as well as dampers shown on the 
drawings. 

 
E. Sheet Metal Contractor include in his work furnishing and installing automatic control, fire, 

smoke and combination fire/smoke dampers. 
 
F. Air handling systems shall conform to the following: 

1. All sheet metal work required for ductwork casing and plenums of all low 
pressure air handling systems shall be galvanized steel and shall conform to 
requirements of sheet metal work.  Exceptions to this requirement shall be as 
specifically listed below or as indicated on the drawings. 

2. All sheet metal work required for ductwork, casings and plenums of air handling 
system with scheduled total static pressure equal to or greater than 3 inches 
shall conform to the requirements for the static pressure scheduled.  This 
construction shall apply from the outside air and return air dampers at the unit 
inlet and extend to the system terminal boxes. 

3. Sheet metal supply and return ductwork for the surgery areas from the terminal 
boxes to the supply diffuser (including plenum) and from the exhaust registers for 
10 feet shall be aluminum. 

4. Sheet metal exhaust ductwork for lab exhaust and all other fumehoods shall be 
316 stainless steel.  All joints and seams shall be welded to provide a continuous 
seal. 

 
G. All casings and plenums shall be provided with 54 inch high, 20 inch wide access doors, 

except where larger door is required for equipment replacement, or when casing or 
plenum will not accommodate this size door.  When alternate door of larger size is 
required, it shall be sized to meet requirements of equipment being served.  For doors 
smaller than 54” x 20” the largest following door size which can be accommodated shall 
be provided:  48” x 20”; 36” x 18”; 24” x 18”; 18” x 18”; 18” x 12”; or 12” x 22”.  In all cases 
the bottom of the door opening shall be a minimum of 6 inches above the plenum’s 
bottom. 

 

H. Two-piece streamliner shall be furnished and installed at no additional cost to the Owner 
around each conduit, beam or other obstruction passing through ductwork.  Obstructions 
in ductwork shall be allowed only when offsets around ducts are not possible and shall be 
indicated on Coordination Drawing. 

 

I. Sealants:  All seams in sheet metal work shall be permanently sealed airtight by the use 
of appropriate mastic compounds.  Joints between dissimilar materials shall be provided 
with lead gaskets.  Louver plenums shall be provided with lead gaskets.  Louver plenums 
shall have all bottom seams and side seams up to distance of 12 inches sealed using 
solder. 

 

J. Duct Liners:  Where ducts indicated on drawings or specified are to be lined, such lining 
shall conform to the requirements specified under Acoustic Liner indicated in Paragraph 
“Sheet Metal Work”.  Duct sizes indicated on the drawings are nominal internal 
dimensions and therefore shall be increased accordingly to accommodate duct lining. 
 

K. The Sheet Metal Contractor shall install all duct mounted smoke detectors, heat detectors 
and other devices furnished by the Electrical Contractor for mounting in the ductwork or 
air handling equipment. 

 
L. Fire dampers shall be installed in accordance with the manufacturer's installation 

instructions.  Fire dampers shall be capable of maintaining the integrity of the required 
fire-resistance rating and shall be accessible.  Where ductwork is rearranged to facilitate 
coordination or installation, the fire dampers shall be provided at locations where air 
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distribution systems penetrate assemblies required to have a fire-resistance rating. 
1. Exception when approved by the Architect and Engineer are as follows: 
2. When proper fire tests have shown that fire dampers are not necessary to 

maintain the integrity of the fire-resistance rated assembly. 
3. Sub-ducts extending 22 inches vertically upward may be used in lieu of fire 

dampers for exhaust ducts penetrating a fire-resistance rated shaft wall. 
4. Penetrations of tenant separation and corridor walls in buildings equipped 

throughout with an approved automatic fire suppression system. 
5. When the ducts are constructed of steel and are part of an engineered smoke 

removal system. 
6. Penetrations of corridor walls when the ducts are constructed of steel and do not 

have openings which communicate the corridor with adjacent spaces or rooms. 
7. Penetrations of a roof assembly when ducts are open to the atmosphere. 
8. Hazardous exhaust systems as defined in the Mechanical Code. 

 
M. All prefabricated duct sections shall be cleaned prior to storage on the site and be 

provided with protective covering on all openings to maintain the interior of the ductwork 
clean and free of dust and other materials prior to installation.  Field assembled duct 
sections shall be cleaned during assembly and similarly protected until installation. 

 
N. Blank off all portions of louvered openings not required for ventilation systems. 
 
O. Access doors shall be provided adjacent to each fire damper, smoke damper, 

combination fire/smoke damper, and smoke detector.  The access opening shall be large 
enough to permit inspection, maintenance and resetting of the device.  Where the size of 
the duct permits, the minimum size door should be 18 inches x 16 inches. 

 
P. Testing for ductwork shall be performed for all duct systems specified to be constructed 

to a static pressure class of 4” w.g. or greater and to all stainless steel exhaust systems 
serving laboratory hoods or other systems designed to convey hazardous fumes or 
materials.  The leakage class shall be in accordance with Table 4-1 of SMACNA HVAC 
Air Duct Leakage Test Manual, First Edition 1985. 

 
R. The Sheet Metal Contractor shall install automatic control dampers furnished by the 

Automatic Temperature Control System manufacturer and shall include all safing and/or 
duct transitions to complete damper installation. 

3.10 PIPING SYSTEM INSTALLATION 
 

A. Installation of Pipe, Fittings and Valves: 
1. Furnish and install piping approximately as indicated; straight, plumb and as 

direct as possible; form right angles on parallel lines with building walls. 
2. Keep pipes close to walls, partitions and ceilings; offset only where necessary to 

follow walls, as indicated. 
3. Locate groups of pipes parallel to each other; space them at distances to permit 

applying full insulation and to permit access for servicing valves. 
4. Piping shall be accurately cut to measurements established in the field and 

worked into place without springing or forcing.  All piping shall be assembled 
using standard manufacturer’s screwed or welded fittings.  Where standard 
fittings are not available for branch connections, use “Threadolets” or “Weldolets” 
as appropriate to suit pipe sizes, neatly cut and welded into the line. 

5. All piping shall be reamed to be free of burrs. 
6. Keep pipe free from scale and dirt; protect open pipe ends whenever work is 

suspended during construction to prevent foreign bodies entering and lodging 
there.  Use temporary plug or other approved material for protection. 
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7. Use all long radius ells on welded piping. 
8. Provide bypass line with globe valve with isolation valves to provide bypass 

around all control valves which serve air handler coils and other central system 
equipment.  Bypass valves are not required for terminal units, radiation, fancoils, 
cabinet heaters, unit heaters and similar equipment served from a central 
system.  Bypass valve size shall be a minimum of one-half the supply line size. 

9. Prior to installation of any piping, submit shop drawings indicating location of all 
pipes larger than 2 inches in diameter.  Piping may be shown on Coordination 
Drawings in lieu of shop drawings. 

10. Provide cap and chain for 3/4 inch hose connection for all drain valves. 
 

B. Installation for Chilled Water and Hot Water Systems: 
1. Pitch all piping in direction of flow. 
2. Automatic vent valves shall be installed in the piping systems, where indicated 

on the drawings or all high points of any piping system. 
3. Drain valves shall be located at the base of all low points in the piping systems 

and at all water connections to associated equipment and pumps.  Drain valves 
shall be 3/4 inch gate valves with 3/4 inch drain hose threaded adapters. 

4. Provide blow-down line with ball valve on each strainer with cap and chain. 
5. Provide pressure relief valve and piping to allow bypass of discharge from each 

pump back to pump inlet where pump shut off head exceeds the maximum rated 
working pressure of any pipe segment, fitting, valve, or other device.  Relief 
valve shall be sized to recirculate adequate flow to maintain system pressure 
below the rated working pressure.  When provided, the bypass piping shall be 
connected between the pump and isolation valves. 

 
C. DX Systems: 

1. Charging of refrigerant piping shall be done subsequent to pressure testing. 
2. Evacuate system to 2.5 mm of mercury and hold vacuum for eight (8) hours and 

then break vacuum with dry nitrogen.  Re-evacuate piping to 2.5 mm and break 
vacuum with refrigerant charge. 

3. Pipe sizing, where indicated on drawings, are the sizes estimated for specific 
manufacturer’s equipment and anticipated piping installation. 
a. The Contractor shall provide piping sized for actual piping installation 

requirements for the field installation conditions in accordance with the 
system equipment manufacturer’s recommendations. 

4. All refrigerant systems which require field piping shall include a filter-dryer, 
moisture indicator, liquid line sightglass, refrigerant charging connections and 
solenoid valves.  Devices not furnished with the refrigeration equipment shall be 
provided by this Contractor. 

 
D. Installation of Unions: 

1. Provide unions, screwed or flanged, in the following locations: 
a. In long runs of piping to permit convenient disassembly for alterations or 

repairs.  Provide unions in all trench piping located every 20 feet and at 
all connections in branch and mains leaving the trench. 

b. In bypass around equipment. 
c. In connections to traps, tanks, pumps, and other equipment. 

 
E. Installation of Valves: 

1. Provide shut-off valves where indicated and in the following locations: 
a. Risers and main branches at points of take-off from their supply or return 

mains.  Valves shall be arranged so that piping mains for the building 
and for each floor can remain in service while branch line piping is out of 
service.  Balancing valves suitable for shut-off service shall be used in 
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returned piping. 
b. Individual equipment, control valves, strainers, traps and other piping 

systems devices at inlet and outlet to permit unit removal for repairs 
without interfering with remainder of system. 

2. Locate valves for easy access and operation. 
3. Do not locate valves with stems below horizontal. 
4. Provide balancing valve at outlet of each equipment connection.  In water piping 

systems, locate balancing valve as shown on drawings where piping details are 
provided. 

 
F. Pipe Welding:  Welding backing rings shall be used at each pipe weld.  All pipe welders 

shall be tested and qualified under the National Certified Pipe Welders Bureau.  Welders 
for high pressure steam shall be certified for ASME Code welding. 

 
G. Expansion: 

1. Provide for taking up expansion in hot water, steam, condenser water and chilled 
water by means of loops, offsets, guides and anchors, where indicated and/or 
required. 

2. Use swing or swivel joints for connections from mains to risers and from risers to 
radiators, unit heaters and other heating units; use at least five (5) fittings from 
main to riser, including tee in main; use at least four (4) fittings from riser to 
radiator or unit heater, including tee in riser. 

3. When installing expansion loops, they may be cold sprung.  Cold springing shall 
compensate for approximately half of the total expansion. 

 
H. Drains:  All coiling coils shall have drip pans, trapped and condensation discharge piped 

to nearest suitable receptor except as noted otherwise.  All traps shall be located inside 
to prevent freezing.  Trap seals shall be appropriate for respective units scheduled 
pressure differential plus 50 percent on coils downstream of fans, and a minimum 3 
inches for coils upstream of fans. 

 
I. Gas Piping:  This Contractor shall provide for piping all vent lines to outdoors for the 

specific type of pressure reducing valves or other gas train devices requiring venting to 
outdoors under the Gas Codes. 

 
M. Intake and exhaust plenums not detailed to have through-louver drainage shall have a 1 

inch drain connection with a serviceable 3 inch deep trap provided within a heated space 
to prevent freezing and piped to the nearest floor drain or janitor sink.  Bottom of plenum 
shall pitch toward drainage opening.  Drain lines indicated on the drawings to terminate 
through the wall to outdoors shall not be required to include a trap. 
 

3.11 PIPING SYSTEM FLUSHING AND CLEANING 
 

A. This Contractor shall make temporary connections and required adjustments to the piping 
system for the purpose of cleaning and flushing. 

 
B. Steam and return piping shall be blown out by operating steam with all returns run to 

waste until the system is thoroughly cleaned out.  During the above period, all strainer 
and thermostatic trap interiors shall be removed and strainers and traps cleaned, together 
with dirt pockets.  The system shall be left free from oil, scale and dirt.  The strainer and 
trap interiors shall be replaced after the system has been cleaned. 

 
C. Hot water and chilled water lines shall be chemically cleaned by circulating water solution 
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for not less than four (4) hours, flushed out and cleaned with water run to waste. All 
strainers shall be removed, cleaned and replaced.  All equipment such as pumps, coils 
and heat exchangers shall be checked to insure all foreign material has been eliminated. 
 This Contractor shall submit chemical cleaning treatment and method to the Architect for 
approval. 

 
D. Compressed air lines shall be blown out using compressed air.  All filters and instruments 

shall be removed from system during this flushing and then replaced. 
 
E. Chemical treatment required for cleaning shall be provided a specified under “Chemical 

Treatment”. 

3.12 PIPING SYSTEM PRESSURE TESTS 
 

A. All piping systems furnished and installed under this section shall be pressure and/or 
vacuum tested prior to being buried, concealed, and/or insulated.  This Contractor shall 
make all necessary temporary connections and gauges required and shall isolate all 
equipment which may be damaged by testing procedures.  This Contractor shall notify 
Architect in writing of his testing schedule to permit observation of procedures.  Tests 
shall be initiated only after testing medium has reached ambient temperatures.  Systems 
which fail testing shall be repaired in a manner approved by the Architect and testing 
repeated.  Testing of sections of extensive systems are permitted.  Written summary of all 
testing shall be submitted upon completion of testing indicating system, date of test, 
testing medium, initial and final pressures and temperatures, repair procedures and 
supervisor’s name. 

 
B. The following systems shall be tested as indicated: 
 
SYSTEM TEST 

MEDIUM 
TEST 
PRESSURE 
PSIG 

TIME 
PERIOD 
HOURS 

ALLOWED 
DEVIATION 
PERCENT 

NOTES 

Hot Water S&R 
(All) 

Water 100 4 0 1 

Chilled Water S&R Water 100 4 0 1 
Make-Up Water Water 90 4 0 1 
Chemical Feed Air 350 4 -5 1 
Refrigerant Nitrogen 250 4 -5 3 
Refrigerant Vacuum 29.5” Hg 4 -5 3 
   

Note 1:  Water shall be clean, clear liquid. 
Note 2:  Compressed air shall be oil-free. 
Note 3:  Dry nitrogen shall be used for pressure test followed by vacuum test.  

Introduce refrigerant into piping to break vacuum. 
Note 4:  Water shall be plant demineralized water. 

 
C. For testing of piping systems exposed to low ambient conditions, this Contractor shall 

assume responsibility of taking suitable precautions to prevent freezing within piping 
systems. 

 
D. Fuel oil systems shall be tested in accordance with requirements of applicable 

requirements of NFPA 30 and NFPA 31 and in accordance with all governing code 
requirements 
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3.13 INSULATION APPLICATION REQUIREMENTS 
 

A. Insulation materials shall be installed in accordance with the applicable insulation classes 
for piping, ductwork and equipment. 

 
B. Insulation shall be applied in a workmanlike manner so as to provide a neat and smooth 

surface, suitable for painting.  Work and/or material that is poorly done or done in a 
manner not conforming to the specifications and/or drawings shall be repaired or 
replaced as directed by the Architect. 

 
C. Insulation shall not be applied to piping and related equipment until the completion of 

pressure testing.  Insulation shall not be applied to ductwork and related equipment until 
air systems have been sealed and/or pressure tested. 

 
D. Sections of piping and equipment may be covered as the work progresses, provided the 

above requirements have been met for pressure testing and tightness. 
 
E. All piping and equipment to be covered shall be clean and dry prior to the application of 

insulation. 
 

F. Insulation shall not be applied when ambient temperatures within the space are below 40 
degrees F. 

 
G. Piping and duct insulation shall be carried full thickness through all floor and wall 

openings, except when installed through sleeves through fire-rated construction, 
insulation shall be discontinued at the penetration and replaced with caulking material 
specified for sleeves. 

 
H. All insulation shall be applied with edges tightly butted. 
 
I. All voids and/or seams in insulation shall be filled with insulating cement plaster or 

insulating cement. 
 
J. All insulation ends shall be finished to a 45 degree level with insulation cement troweled 

to a neat and smooth finish. 
 
K. Equipment nameplates, pressure vessel code labels and equipment access doors shall 

be left exposed with insulation edges finished as described in Paragraph J. above. 
 

L. Piping installed outdoors with the exception of underground conduit and condenser water 
piping shall be furnished with layers of insulation of equal thicknesses with the total 
thickness twice that specified in insulation thickness schedule.  The double layer 
insulation shall be installed so that all seams are staggered.  Apply 45 pound roofing felt 
with 2 inch overlap at joints.  All joints to be sealed with asphalt.  Wire jacket in place with 
16 gauge copper annealed wire on 9 inch centers. 

 
M. Under no circumstances shall pneumatic control tubing be covered with insulation. 
 
N. When installation thickness specified exceeds that provided as manufacturer’s standard, 

then multiple layered material shall be used to achieve specified thickness. 
 
O. Any piping, ductwork or equipment which may convey a fluid gas or air below 75 degrees 

F. at any time in its normal operation shall be provided with insulation with an external 
vapor barrier except where explicitly indicated otherwise. 
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P. Where specified under Pipe Hangers, Supports and Hangers, insulated chilled water, 

cold make-up water or refrigerant suction lines shall have calcium silicate used at all 
points of support.  Calcium silicate sections shall be of the same thickness as the 
adjacent insulation with vapor barriers continued unbroken through the support section.  
Support sections shall be three times the pipe diameter in length or not less than 12 
inches nor more than 24 inches.  14 gauge galvanized sheet metal saddles the same 
length and diameter as the calcium silicate section and covering not less than 120 
degrees of arc shall be provided at support points. 

 
Q. Insulated hot water lines shall be provided with welded pipe saddles at all support points. 

Saddles shall fit the insulation outside diameter with insulation filling the void between 
pipe and saddle. 

 
R. All chilled water, cold make-up water or other piping insulation with vapor barriers shall 

not be stapled.  Sections of insulation which are stapled shall be removed and replaced 
with new material as specified. 

 
S. Insulation for piping and equipment shall be provided with wire or band supports to 

prevent sagging and cracking of finished surface or vapor barrier.  Supports shall be 
applied in accordance with insulation manufacturer’s recommendations.  Supports shall 
generally be located beneath finish jacketing. 

 
T. Valves which are specified to be insulated shall be covered to top of bonnets. 

 
U. Insulation for piping systems shall be provided up to coil connections and the exterior 

casing, including tube returns or manifolds external to casing shall also be insulated 
except where noted otherwise. 

 
V. Engine exhaust pipes, fittings, and silencers shall be covered with 4 inch calcium silicate 

insulation.  Insulation shall be applied in two (2) layers with staggered joints.  Secure 
insulation in place with heavy gauge stainless steel bands.  Seal all seams and joints in 
each layer with high temperature cement.  Cover insulation with reinforced glass fiber 
cloth. 

 
W. All unlined supply and return ductwork located outdoors shall have a minimum 

thickness of 2 inches of rigid board insulation and an aluminum weatherproof cover 
applied over the vapor barrier. 

3.14 SYSTEM BALANCING 
 

A. This Contractor, as part of his contract, shall obtain the services of a testing and 
balancing agency that specializes in this type of work, to perform the work required under 
this section. 
1. The testing and balancing agency selected shall not have installed, fabricated or 

engineered any part of the system that the testing and balancing work shall be 
performed on, so as to prevent any conflict of interest.  This shall include but not 
be limited to drilling and patching holes, taking apart and re-assembling 
equipment, removing and replacing fan guards, removing and replacing control 
box covers, and changing belts and sheaves. 

2. In addition, the selected company shall not be a subsidiary of or be associated 
with persons having financial interests in the accessories, ductwork, and 
controls, undergoing these tests so that the Owner will receive a completely 
unbiased test and balance report upon completion of the work. 

3. Additionally, the testing and balancing agency shall complete no work on the 
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HVAC systems, where such work involves the installation or modification to the 
HVAC systems.  Such work is solely assigned to the HVAC sub-contractor and 
their employees.  Note that it is the intention of the paragraphs herein to assign 
full responsibility for labor, tools, corrections, installation of balancing dampers, 
installation or test openings, pullet changes, belt changes, and all other “work”, 
which involves modifications or corrections to the HVAC system to HVAC sub-
contractor.  Where the testing and balancing agent is assigned “work” herein, 
such work shall be limited to testing, reporting, and providing sufficient 
information to the HVAC sub-contractor such that they can make necessary 
modifications or corrections for proper system operation. 

 
B. The selected testing and balancing agency shall be a certified member of the AABC or 

the NEBB.  Minimum criteria for this project shall be the General Membership Standards 
of the Associated Air Balance Council, as published nationally in AABC NSFMI Volume 
One, #81266 or as otherwise noted herein. 

 
C. All work performed by the approved agency shall be done in full accordance with 

minimum standards as set forth in AABC National Standards, Fourth Edition (1982) and 
ASHRAE Systems Manual (1984).  In addition, vibration readings shall be taken on all 
rotating equipment in this section and recorded in mills of deflection. 

 
D. Submittals: 

1. The TAB Agency shall submit a company resume listing personnel and project 
experience in air and hydronic system balancing and a copy of the agency’s Test 
and Balance Engineer (TBE) certificate. 

2. The TAB Agency shall submit the TAB procedures and agenda proposed to be 
used. 

3. The TAB Agency shall submit sample forms, which shall include the minimum 
data required by the AABC National Standards. 

 
E. This Contractor shall cooperate with the test and balance agency in the following manner: 

1. Provide sufficient time before final acceptance data so that tests and balancing 
can be accomplished and reviewed. 

2. Provide immediate labor and tools to make corrections when required without 
undue delay.  Install balancing dampers where required by the test and balance 
agency. 

3. Put all heating, ventilating and air conditioning systems and equipment into full 
operation and shall continue the operation of same during each working day of 
testing and balancing. 

4. The testing and balancing agency shall be kept informed of any major changes 
made to the system during construction, and shall be provided with four (4) 
complete sets of Construction and Coordination drawings, one (1) set of which 
shall be turned over to the Owner with ductwork systems differentiated by 
coloring each system’s ductwork in a distinguishing color and diffusers, registers 
and grilles identified with a number corresponding with the respective item on the 
balancing report. 

5. Include the costs of test openings, dampers, pulley and belt changes in his 
contract. 

 
F. The test and balance agency shall test and balance all air handling systems and 

equipment and shall also test and balance all hot water and make-up water systems. All 
systems shall be adjusted so that they achieve within 10 percent of design quantities, 
except over-all pressure relationship shall be maintained. 
1. Where provided, air flow measuring devices shall be utilized to balance air 

system.  Accuracy also shall be verified by the balancing agency. 
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2. Final adjustments to each variable volume and constant volume box shall be 
provided by the balancing agency. 

3. Where combination balancing valve and flow measuring devices, or flow devices, 
are indicated, the balancing agency shall utilize them for balancing the water 
system. 

 
G. The items requiring testing, adjusting and balancing include the following: 

1. Air Systems: 
a. Supply Fan AHU’s 
b. Return Fans 
c. Exhaust Fans 
d. Zone Branch and Main Ducts 
e. VAV Systems 
f. Diffusers, Registers and Grilles 
g. Coils (Air Temperature) 
h. Induction Units 

 
2. Hydronic Systems: 

a. Pumps 
b. System Mains and Branches 
c. Boilers 
d. Coils 

 
H. TAB Preparation and Coordination: 

1. Shop drawings, submittal data, up-to-date revisions, change orders, and other 
data required for planning, preparation, and execution of the TAB work shall be 
provided to the TAB agency no later than 30 days prior to start of TAB work. 

2. System installation and equipment start-up shall be complete prior to the TAB 
agency’s being notified to begin. 

3. The building control system shall be complete and operational.  The Building 
Control System Contractor shall install all necessary computers and computer 
programs, and make these operational.  Assistance shall be provided for 
reprogramming, coordination, and problem resolution. 

4. All test points, balancing devices, and identification tags shall be accessible and 
clear of insulation and other obstructions that would impede TAB procedures. 

5. Qualified installation or start-up personnel shall be readily available for the 
operation and adjustment of the systems.  Assistance shall be provided for 
coordination and problem resolution. 

 
I. Reports: 

1. The TAB agency shall submit the final TAB report for review by the Engineer.  All 
outlets, devices, and HVAC equipment shall be identified, along with a 
numbering system corresponding to report unit identification.  The TAB agency 
shall submit an AABC “National Project Performance Guaranty” assuring that the 
project systems were tested, adjusted and balanced in accordance with the 
project specifications and AABC National Standards. 

2. Submit four (4) copies of the final TAB Report. 
 
J. Deficiencies: 

1. Any deficiencies in the installation or performance of a system or component 
observed by the TAB agency shall be brought to the attention of the appropriate 
responsible person. 

2. The work necessary to correct items on the deficiency listing shall be performed 
and verified by the affected contractor before the TAB agency returns to retest.  
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Unresolved deficiencies shall be noted in the final report. 
3. System balance reports which, upon field inspection of the systems, are found to 

be erroneous, shall have the questioned systems corrected by the test and 
balance agency until a proper balance is achieved.  Such correction work shall 
be done at no cost to the Owner.  Balancing Contractor shall field verify 
balancing settings and measurements as randomly selected by the Architect. 

 
K. All instruments used for measurements shall be accurate and calibrated.  Calibration and 

maintenance of all instruments shall be in accordance with the requirements of AABC 
National Standards. 

 
L. The specified systems shall be reviewed and inspected for conformance to design 

documents.  Testing, adjusting and balancing on each identified system shall be 
performed.  The accuracy of measurements shall be in accordance with AABC National 
Standards.  Adjustment tolerances shall be + or – 10% unless otherwise stated. 
1. Equipment settings, including manual damper quadrant positions, manual valve 

indicators, fan speed control levers, and similar controls and devices shall be 
marked to show final settings. 

2. All information necessary to complete a proper TAB project and report shall be 
per AABC Standards unless otherwise noted.  The descriptions for work 
required, as listed in this section, are a guide to the minimum information 
needed. 

 
M. Air Systems: 

1. The TAB agency shall verify that all ductwork, dampers, grilles, registers and 
diffusers have been installed per design and set in the full open position.  The 
TAB agency shall perform the following TAB procedures in accordance with the 
AABC National Standards. 

2. For Supply Fans: 
a. Test and adjust fan RPM to achieve maximum or design CFM. 
b. Test and record motor voltage and amperage, and compare data with 

the nameplate limits to ensure fan motor is not in or above the service 
factor. 

c. Perform a Pitot-tube traverse of main supply and return ducts, as 
applicable to obtain total CFM. 

d. Test and adjust the outside air on applicable equipment using a pitot-
tube traverse.  If a traverse is not practical use the mixed air 
temperature method if the inside and outside temperature difference is 
at least 20 degrees F. or use the difference between pitot-tube traverses 
of the supply and return air ducts. 

e. Test and record system static profile of each supply fan. 
3. For Return Fans: 

a. Test and adjust fan RPM to achieve maximum or design CFM. 
b. Test and record motor voltage and amperage, and compare data with 

the nameplate limits to ensure fan motor is not in or above the service 
factor. 

c. Perform a pitot-tube traverse of the main return ducts to obtain total 
CFM. 

d. Test and record system static profile of each return fan. 
4. For Exhaust Fans: 

a. Test and adjust fan RPM to achieve maximum or design CFM. 
b. Test and record motor voltage and amperage, and compare data with 

the nameplate limits to ensure motor is not in or above the service 
factor. 
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c. Perform a pitot-tube traverse of main exhaust ducts to obtain total CFM. 
d. Test and record system static profile of each exhaust fan. 

5. The Balancing Contractor shall make all necessary tests and measurements and 
provide information to provide for replacement of adjustable sheaves utilized for 
initial balancing with optimum sized fixed sheave and select optimum 
replacement sheave sizes for existing equipment fan drives for systems indicated 
to be modified.  All adjustable sheaves replaced shall be tagged to indicate 
which unit it was on and turned over to the Owner. 

6. For Zone, Branch and Main Ducts: 
a. Adjust ducts to within design CFM requirements.  As applicable, at least 

one zone balancing damper shall be completely open.  Multi-diffuser 
branch ducts shall have at least one outlet or inlet volume damper 
completely open. 

7. For VAV Systems: 
a. Set volume regulators on all terminal boxes to meet design maximum 

and minimum CFM requirements. 
b. Identify the type, location, and size of each terminal box.  This 

information shall be recorded on terminal box data sheets. 
8. For Diffusers, Registers and Grilles: 

a. Test, adjust and balance each diffuser, grille and register to within 10% 
of design requirements.  Minimize drafts. 

b. Identify the type, location, and size of each grille, diffuser and register.  
This information shall be recorded on air outlet data sheets. 

9. For Coils: 
a. Once air flows are set to acceptable limits, take wet bulb and dry bulb air 

temperatures on the entering and leaving side of each cooling coil.  Dry 
bulb temperature shall be taken on the entering and leaving side of each 
coil. 

10. Where air balancing can not be completed due to lack of air flow and the reason 
for the lack of air flow can not be identified, a static profile shall be performed to 
identify the reason for loss of adequate air flow. 

 
N. Hydronic Systems: 

1. The TAB agency shall, as applicable, confirm that all hydronic equipment, piping, 
and coils have been filled and purged; that strainers have been cleaned; and that 
all balancing valves (except bypass valves) are set full open.  The TAB agency 
shall perform the following testing and balancing functions in accordance with the 
AABC National Standards. 

2. For Pumps: 
a. Test and adjust hot water pumps to achieve maximum or design GPM.  

Check pumps for proper operation.  Pumps shall be free of vibration and 
cavitation.  Record appropriate gauge readings for final TDH and Block-
Off/Dead Head calculations. 

b. Test and record motor voltage and amperage, and compare data with 
the nameplate limits to ensure pump motor is not in or above the service 
factor. 

3. For System Mains and Branches: 
a. Adjust water flow in pipes to achieve maximum or design GPM. 

4. For Boilers: 
a. Verify that boilers have been filled and started by others, and are in 

operation. 
b. As applicable, test and record motor voltage and amperage, and 

compare data with the nameplate and limits to ensure motor is not in or 
above the service factor. 
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c. Test and adjust water flow through water boilers. 
d. Test and record temperature and pressure profiles of water boilers. 

 
5. For Coils: 

a. Test, adjust and balance all chilled water and hot water coils within 10% 
of design requirements. 

b. Verify the type, location, final pressure drop and GPM of each coil.  This 
information shall be recorded on coil data sheets. 

 
O. The TAB agency shall conduct sound testing in the following areas per AABC National 

Standards and to the criteria listed, using sound meter with octave band analyzer:  
1. Test Area Number of Locations NC Level Acceptable 
 General Office  16 30-35 

Computer/Equipment Rooms 4 40-45 
Schools/Classrooms 16 25-30 

 
P. The TAB agency shall conduct vibration testing on the following equipment per AABC 

National Standards.  Test deflection in mils and velocity in inches per second shall be 
measured and the results compared to requirements in equipment specification sections. 
1. EQUIPMENT 

Fans over 3.0 Horsepower 
Pumps over 3.0 Horsepower 

 
Q. Indoor Air Quality Verification: 

1. The TAB agency shall take measurements at design outside air.  It shall 
measure temperature and humidity uniformity throughout the space, check filter 
installation for proper fit, seal, and operation and verify condensate drain 
operation.  The TAB agency shall note any water damage or obvious 
contamination sources from inside or outside. 

2. The TAB agency shall conduct the following air sampling tests for every 2,500 
square feet of space: 
a. Carbon Dioxide 
b. Carbon Monoxide 
c. Ozone 
d. Nitrogen Oxides 
e. Formaldehyde 

3. The TAB agency shall prepare a report showing the results, location, time and 
date of each test.  A summary of the HVAC operating conditions, and a listing of 
any discrepancies shall be provided. 

4. All IAQ readings are applicable only to the date and time noted in 3.06C. 
 
R. The TAB agency shall review the project documents and Contractor submittals for their 

effect on the TAB process and overall performance of the HVAC system.  It shall submit 
recommendations for enhancements or changes to the system within 30 days of 
document review. 

 
S. During construction, the TAB agency shall inspect the installation of pipe systems, sheet 

metal work, temperature controls, and other component parts of the HVAC systems.  
Inspections shall be conducted a minimum of two times.  (Typically, these are performed 
when 60% of the total system is installed and again when 90% of the total system is 
installed, prior to insulation of the duct and piping.)  The TAB agency shall submit a 
written report of each inspection. 

 
T. The Installing Contractor shall isolate and seal sections of ductwork for testing.  The test 
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pressures required and the amount of duct to be tested shall be described by the 
Engineer in the appropriate duct classification section. All testing shall be based on one 
test per section only unless otherwise noted. 

 
U. The TAB agency shall be assisted by the Building Control Systems Contractor in verifying 

the operation and calibration of all HVAC and temperature control systems. 
1. Automatic Temperature Control Contractor shall have all automatic valves 

adjusted and calibrated prior to balancing. 
 
 

2. The Balancing Contractor shall make all necessary tests and measurements and 
provide information by the Automatic Temperature Control Contractor to select 
the optimum range of sensing and control devices. 

3. Verify that all control components are installed in accordance with project 
requirements and are functional, including all electrical interlocks, damper 
sequences, air and water resets, fire and freezestats, and other safety devices. 

4. Verify that all controlling instruments are calibrated and set for design operating 
conditions. 

 
V. To verify system control and operation, a series of three temperature tests shall be taken 

at approximately two hour intervals in each separately controlled zone.  The resulting 
temperatures shall not vary more than two degrees F. from the thermostat or control 
setpoint during the tests.  Outside temperature and humidity shall also be recorded during 
the testing periods. 
 

W. At the time of final inspection, the TAB agency may be required to recheck, in the 
presence of the Owner’s representative, specific or random selections of data recorded in 
the certified report.  Points and areas for recheck shall be selected by the Owner’s 
representative.  Measurements and test procedures shall be the same for the initial work 
for the certified report.  Selections for recheck, specific plus random, will not exceed 10% 
of the total number tabulated in the report. 

 
X. The TAB agency shall test and adjust fume hood total air flow by duct pitot-tube traverse. 

 If a pitot-tube traverse is not practical, an explanation of why a traverse was not made 
must appear on the appropriate data sheet.  Test and record face velocities under design 
operating conditions using a maximum of a one square foot grid pattern across the entire 
open face.  The TAB agency shall set sash height on hoods to obtain face velocities 
within 20% of 100 feet per minute unless specified otherwise.  It shall test and adjust VAV 
controllers to obtain design exhaust air flows and make-up air flows to maintain design 
hood pressures and face velocities, and design room pressurization.  The TAB agency 
shall test for turbulence and proper air flow patterns at the face and inside the hoods 
using a hand-held smoke puffer or other approved smoke-emitting device. 

 
Y. The TAB agency shall test and adjust building/zone pressurization by setting the design 

flows to meet the required flow direction and pressure differential.  For positive pressure 
areas, it shall set the supply air to design flow, and gradually reduce the exhaust air rate 
to obtain the required flow or pressure difference.  For negative pressure areas, it shall 
set the supply air to design flow, and gradually increase the exhaust air rate to obtain the 
required flow or pressure difference. 

 
Z. The TAB agency shall test and record life safety control operation on the HVAC 

equipment.  It shall verify the installation of required smoke detectors in air handling 
equipment (AHE), and shall verify operation of the smoke detector by activating the 
smoke detector and observing air handler shut-down.  With the controls and alarm 
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contractors, the TAB agency shall verify the operation of interconnected systems such 
as the AHE smoke detector’s activation of the fire alarm system and the alarm 
system’s activation of the life safety control sequences. 

  
END OF SECTION 
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SECTION 26 00 00 
ELECTRICAL 

(Filed Sub-Bid Required as Part of Section 26 00 01) 
 
PART 1 - GENERAL 
 
1.1 GENERAL PROVISIONS 

A. Sub-Bid Requirements: As provided under Section 26 00 01 – Electrical Filed 
Sub-Bid Requirements and supplemented under the Bidding Requirements, 
Contract Forms, and Conditions of the Contract, and applicable parts of Division 
1 – General Requirements. 
1. Work of this Filed Sub-Bid includes all individual Specification Sections 

listed in Section 26 00 01. 
 
1.2 GENERAL REFERENCES 
 
 A. Bidding Requirements, Contract Forms, General Conditions Contract for 

Construction Services and Division 1, General Requirements are hereby made a 
part of this Section. 

 
1.3 SCOPE OF WORK 
 

A. The scope of work consists of the installation of all materials to be furnished 
under this Section, and without limiting the generality thereof, consists of 
furnishing all labor, materials, equipment, plant, transportation, rigging, staging, 
appurtenances and services necessary and/or incidental to properly complete all 
electrical work as shown on the Drawings, as described in the Specifications, or 
as reasonably inferred from either, in the opinion of the Architect as being 
required. 

 
 B. The work of this Section includes: 

1. Primary Electric Service. 
2. Secondary Electric Service and Metering. 
3. Switchboard. 
4. Grounding. 
5. Sleeves, Inserts and Openings. 
6. Pullboxes, Junction Boxes and Wireways. 
7. Panelboards. 
8. Dry-type Transformers. 
9. K-rated Transformers. 
10. Conduit. 
11. Wire and Cable. 
12. Electrical Supporting Devices. 
13. Outlet Boxes and Accessories. 
14. Wiring Devices and Plates. 
14. Floor Outlets. 
16. Lighting Fixtures and Lamps. 
17. Starters. 
18. Disconnect Switches. 
19. Emergency Standby System. 
20. Fire Alarm System. 
21. Public Safety Signal Booster System. 
22. Zero Sequence Harmonic Filters. 
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23. Lightning Protection System. 
24. Building preparation for Communications System, Specifications 

Sections 27 10 00, 27 21 33, 27 40 00, and 27 50 00. 
25. Building preparation for Electronic Safety and Security Systems, 

Specifications Sections 28 00 00.  
26. Surge Protective Devices (SPD’S) 
27. Cable Tray and Accessories. 
28. Lighting Control System. 
29. Nameplates. 
30. Fuses. 
31. Thermal Switches. 
32. Access Panels. 
33. Timeclocks. 
34. Scoreboards. 
35. Installation of Theatrical Lighting Equipment as furnished by Section 11 

61 11 and wiring and conduit to connect Theatrical Lighting Equipment 
and Building preparation as indicated on Drawings. 

36. Short Circuit/Coordination/Selective Coordination Study. 
37. Mineral Insulated Metal – Sheathed System (MI Cable). 
38. Destratification Fans. 

 
 C. The Electrical Subcontractor shall be responsible for all cutting related to the 

work of this Section except in finished surfaces.  Patching is the responsibility of 
the trade effected. 
1. For coordination of cutting and patching refer to Section 01 31 00, 

Project Management and Coordination. 
2. For cutting and patching Specifications, refer to Section 01 73 00, 

Execution. 
 
1.4 RELATED WORK SPECIFIED ELSEWHERE 
 

A. The following related work or material shall be provided under the designated 
Divisions: 
1. Excavation, backfill, pumping, and shoring: Division 31, “Earthwork.” 
2. Concrete work:  Division 03, “Concrete.” 
3. Flashing and counterflashing for all roof openings:  Division 07, “Thermal 

and Moisture Protection.” 
4. Field Painting:  Division 09, “Finishes.” 
5. Specialty Equipment:  Division 11, “Equipment.” 
6. Elevator:  Division 14, “Conveying Systems.”  
7. Sprinkler System:  Section 21 00 00, “Fire Suppression.”  
8. Plumbing Equipment:  Section 22 00 00, “Plumbing.” 
9. HVAC Equipment:  Section 23 00 00, “HVAC.”  
10. Door Hardware: Section 08 71 10.  
11. For restrictions concerning the hanging of materials, piping, mounts, 

brackets, hangers, hooks and other items from metal decking. Steel 
Decking, Section 05 31 00.  

 
1.5 DEFINITIONS 
 
 A. “E.C.” or “Contractor” as used herein after in this Section shall mean the 

“Electrical Subcontractor,” i.e., the filed bid subcontractor under this Section 26 
00 00. 

 
 B. “Concealed” shall be defined as areas where conduit and wiring is located in 
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chases, walls, partitions, shafts, and above finished ceilings. 
 
 C. “Underground” shall mean conduit and wiring exterior to or within the Building 

that is buried.  All other conduit and wiring shall be considered “exposed.” 
 
 D. “Exposed” shall mean conduit and wiring run on the surface of the Building 

construction. 
 
 E. “Conduit” shall mean in addition to conduit, all fittings, hangers and other 

accessories relating to such conduit systems. 
 
 F. “Provide” shall mean “provided complete in place,” that is, “furnished and 

installed.” 
 
1.6 EXAMINATION OF SITE AND CONTRACT DOCUMENTS 
 
 A. Bidders are advised to visit the site and inform themselves as to conditions under 

which this work will be performed.  Failure to do so will, in no way, relieve the 
successful bidder from the responsibility of furnishing any materials or performing 
any work in accordance with the true intent and meaning of the Drawings and 
Specifications. 

 
 B. No claim for extra compensation will be recognized if difficulties are encountered 

which an examination of the site conditions and contract documents prior to 
executing the contract would have revealed. 

 
 C. The Electrical Subcontractor shall be responsible for ordering and furnishing the 

correct quantity of material required.  Routing and equipment arrangements 
shown on the Drawings are approximate only and are not warranted to be 
accurate. 

 
 D. Arrangements shall be made with the Owner prior to the visit for inspection of the 

existing Buildings. 
 
1.7 RECORD DRAWINGS 
 

A. General: Refer to Division 1, General Requirements, Section 01 78 00, Closeout 
Submittals for Requirements. 

 
 B. The Record Drawings required to be furnished under this Section are of the “E”, 

“T”, “TAV”, “TL” and “TR” Series Drawings. 
  
1.8 SHOP DRAWINGS 
 

A. General:  Refer to Division 1, General Requirements, Section 01 33 00, Submittal 
Procedures, for submittal provisions and procedures. 
 

B. In accordance with Division 1, General Requirements, submit to the Architect for 
approval complete sets of detailed information consisting of manufacturer’s' 
bulletins, capacities, Shop Drawings, and parts lists of all material to be provided 
for this project. 

 
C. Any manufacturer’s names and/or model numbers identified herein are intended 

to assist in establishing a general level of quality, configuration, functionality, and 
appearance required. This is NOT a proprietary Specification unless otherwise 
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noted and it should be noted that or approved equal applies to all products 
denoted herein. It is understood that all manufactures will have minor variations 
in configuration, appearance, and product Specifications and such minor 
variations shall not eliminate such manufacturers as an approved equal. It is the 
intent of this Specification to encourage open and competitive involvement from 
multiple manufacturer’s that are able to supply similar products. 

 
1.9 MOCK-UPS 
 

A. General: Refer to Division 1, General Requirements, Section 01 43 29, Mock-
Ups for requirements. 

 
B. The Electrical Subcontractor will be required to mock-up (1) typical classroom 

and (1) typical science classroom as described in Section 01 43 29. 
 
1.10 CODES, REGULATIONS AND PERMITS 
 
 A. All work done under this Section shall conform to the Codes and regulations 

governing such work as follows: 
1. ANSI American National Standards Institution 
2. ASTM American Society for Testing Materials 
3. CS Commercial Standards 
4. FS Federal Specifications 
5. IEEE Institute of Electrical and Electronic Engineers 
6. IES Illuminating Engineering Society 
7. NEC National Electrical Code 
8. Massachusetts Electrical Code 
9. NECA National Electrical Subcontractors Association 
10. NEMA National Electrical Manufacturer’s Association 
11. NFPA National Fire Protection Association 
12. UL Underwriters Laboratory 
13. NESC National Electrical Safety Code 
14. IPCEA Insulated Power Cable Engineers Association 
15. EEI Edison Electrical Institute 
16. EIA Electronic Industry Association 
17. All Local Governing Codes. 
 

B. Give notices, file plans, obtain and pay for permits and licenses and obtain 
necessary approvals from authorities having jurisdiction.  Permits shall be 
secured through the City. Deliver certificates of inspection to Architect.  No work 
shall be covered before examination and approval by Architect, inspectors and 
authorities having jurisdiction. Imperfect or condemned work shall be replaced 
with work conforming to requirements, without extra cost to Owner, subject to the 
approval of the Architect.  If work is covered before due inspection and approval, 
the Electrical Subcontractor shall pay costs of uncovering the installed work, 
whether it meets contract requirements or not. Refer to Section 00 21 13 
Instruction to Bidders and General Conditions Contract for Construction Services 
for payment of fees. 

 
1.11 INTENT 
 

A. It is not intended that the Drawings show every conduit, fitting and appurtenance.  
All such parts necessary for the complete execution of the work, in accordance 
with the best practices of the trade and to the satisfaction of the Architect shall be 
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provided whether these parts may have been specifically mentioned or not, or 
indicated on the Drawings. 

 
1.12 DRAWINGS AND SPECIFICATIONS 
 

A. The Drawings and Specifications are complementary each to the other, and any 
labor or material called for by either, whether or not by both, or necessary for the 
successful operation of any components shall be furnished and installed. 

 
 

B. Before installing any work, verify that it does not interfere with the clearances 
required for other work.  Installed work which interferes with existing necessary 
services shall be modified as directed by the Architect, at no additional cost to 
the Owner. 

 
C. Be familiar with the Drawings and Specifications of all other trades to prevent 

interferences and assure complete coordination. 
 

1.13 GIVING INFORMATION 
 

A. Keep fully informed as to the shape, size and position of all openings and 
foundations required for all apparatus furnished under this Section and give full 
information to the General Contractor sufficiently in advance of the work, so that 
all such openings and foundations may be built in advance.  Furnish all sleeves 
and supports herein specified, so the General Contractor may install same in 
place. 

 
B. In the case of failure to give proper information as noted above, assume the cost 

of having necessary changes to the work made by the General Contractor. 
 
1.14 OBTAINING INFORMATION 
 

A. Obtain detailed information from the manufacturers of apparatus which is to be 
provided, for the proper methods of installation.  Obtain all information from the 
General Contractor and other Subcontractors which may be necessary to 
facilitate the work and the completion of the whole project. 

 
B. Electrical Subcontractor shall inspect the site associated with this project prior to 

submitting his bid and shall investigate all conditions under which this work will 
be performed.  This shall include determination of exact locations of items 
indicated as existing on the Drawings.  Such existing locations are diagrammatic 
and shall not be construed as exact enough to use for equipment and labor 
estimating purposes.  Failure to inspect existing conditions or to fully understand 
the work which is required shall not excuse the Electrical Subcontractor from his 
obligation to supply and install work in accordance with the Specifications and 
Drawings and under all existing site conditions.  It shall be the responsibility of 
the Electrical Subcontractor to investigate and locate all existing underground 
utilities which may conflict with the installation of this electrical work.  Coordinate 
elevations of conduits required to be installed under this Contract to avoid 
interference with any existing underground utilities. 

 
1.15 MATERIALS AND EQUIPMENT 
 

A. All materials and equipment furnished under this Section shall be new and of the 
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best grade for the service intended.  The manufacturers mentioned in the 
Specifications are intended to indicate the quality desired.  Any substitutions shall 
be approved by the Architect as herein provided by the “or equal” clause, in 
addition to meeting the limitations of space and capacity shown or specified.  Re-
built materials and equipment will not be accepted. 

 
1.16 ELECTRICAL CHARACTERISTICS 
 

A. In general, and unless specifically indicated otherwise in the Specifications or 
noted on the Drawings, all new Building service, heating, ventilating, air 
conditioning and plumbing equipment shall be of the following characteristics: 
1. Motors up to and including 1/3 HP shall be suitable for 120 volt, single 

phase operation. 
 2. Motors larger than 1/3 HP shall be suitable for 480 volt, three phase 

operation. 
 
1.17 TEMPORARY LIGHT AND POWER 
 

A. Provide capacity the local utility company power lines, make arrangements with 
the local utility company for temporary service and pay all expenses related 
thereto. 

 
B. Refer to Division 1, Section 01 50 00 for requirements. 

 
1.18 OPERATIONS AND MAINTENANCE MANUALS 
 

A. At least two (2) months prior to the time of turning over this contract to the Owner 
for use and occupancy or substantial completion, secure and deliver to the 
Architect three (3) complete indexed files containing approved operating and 
maintenance manuals, Shop Drawings and other data as follows: 

 1. Operation description of all systems. 
2. Complete Shop Drawings of all equipment. 
3. Preventive maintenance instructions for all systems. 
4. Spare parts lists of all system components. 
5. Names, addresses and telephone numbers of all suppliers of the 

systems. 
 

B. Non-availability of operating and maintenance manuals or inaccuracies therein 
may be grounds for cancellation and postponement of any scheduled final 
inspection by the Owner until such time as the discrepancy has been corrected 
and/or retainage of sufficient monies to prepare same. 

 
C. Provide qualified trained personnel to insure proper operation of the systems and 

to train the Owner's operating and maintenance personnel in the proper 
operation and maintenance of the systems.  Instruction period shall be five (5) 
eight-hour days. 
1. Training of the Tenant’s and Building Owner’s operation and 

maintenance personnel is required in cooperation with the Tenant’s and 
Building Owner’s Representatives. Provide competent, factory 
authorized personnel to provide instruction to operation and maintenance 
personnel concerning the location, operation and troubleshooting of the 
installed systems. The instruction shall be scheduled in coordination with 
the Tenant’s and Building Owner’s Representative after submission and 
approval of formal training plans. Refer to Commissioning Specification, 
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Section 01 91 00, for Electrical Subcontractor training requirements. 
 

1.19 GUARANTEE AND SERVICE 
 

A. The Electrical Subcontractor shall guarantee the performance of the installation 
and all equipment included in this Section in writing for one year from the date of 
final acceptance of same.  Should any defects in materials or workmanship 
appear during this period, they shall be corrected or replaced by the Electrical 
Subcontractor to the satisfaction of the Architect, and at no additional expense to 
the Owner. 

 
1.20 DEBRIS REMOVAL AND CLEAN-UP 
 

A. The Electrical Subcontractor shall, at the end of each day’s work, remove waste 
materials and debris resulting from the installation of the electrical system.  The 
Electrical Subcontractor shall deposit such waste and debris in a dumpster on- 
site.  Dumpster shall be provided by the General Contractor.  The General 
Contractor shall be responsible for the emptying of dumpster when required. 

 
B. The Electrical Subcontractor shall, at the completion of his work, remove from the 

property all tools, equipment and surplus materials resulting from the installation 
of the electrical system. 

 
1.21 COMMISSIONING REQUIREMENTS 
 

A. An independent Commissioning Agent (CA) will be retained for this project. The 
commissioning process will be implemented in accordance with the LEED for 
Schools v2009 and Commissioning Credits EAp1 – Fundamental Commissioning 
of Building Energy Systems and EAc3 – Enhanced Commissioning. 

 
B. The Electrical Subcontractor shall assist and support the CA as necessary in 

accordance with the requirements of Specification Section 01 91 13 – 
Commissioning Requirements/Plan.  
1. Commissioning of a system or systems specified in this Section is part of 

the construction process. Documentation and testing of these systems, 
as well as training of the Tenant’s and Building Owner’s operation and 
maintenance personnel, is required in cooperation with Tenant’s and 
Building Owner’s Representatives and the Commissioning Agent. Project 
Closeout is dependent on successful completion of all commissioning 
procedures, documentation and issue closure. Refer to Commissioning 
Requirements/Plan, Section 01 91 13, for detailed commissioning 
requirements. 

 
PART 2 - PRODUCTS 
 
2.1 NAMEPLATES 
 

A. Nameplates shall be furnished and installed on the switchboard and switchboard 
circuit breakers, panelboards, dry-type transformers, junction boxes, cabinets for 
all special purpose switches, motor disconnect switches, starters and other 
controls furnished under this Contract, to designate the equipment controlled and 
function. 

 
B. Nameplates shall be laminated white bakelite with 1/4” high black recessed 

letters.  Nameplates shall be securely attached to the equipment with galvanized 
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screws or rivets.  Adhesives or cements will not be permitted. 
 
C. Power branch circuit junction boxes shall be identified with circuit’s panel(s) orgin 

and circuit number(s) by means of black fibre pen.   
 
D. All pull boxes and junction boxes shall be identified as to system and function by 

means of black fibre pen.  
 
2.2 ELECTRICAL SWITCHBOARD 
 
            A. Furnish and install a NEMA One, Class One Switchboard. The equipment and 

major components shall be suitable for and certified by actual seismic testing to 
meet all applicable seismic requirements of the International Building Code (IBC) 
Site Classification as based on installed location zip code.  The manufacturer 
shall provide the tested baseline mounting location information to the Electrical 
Subcontractor.  The installing Electrical Subcontractor shall complete all required 
installation calculations and mount the unit based on the engineered to site 
plans.  

 
B. Switchboard shall consist of the required number of vertical sections bolted 

together to form a rigid assembly.  The sides and rear shall be covered with 
removable bolt-on covers. All edges of front covers or hinged front panels shall 
be formed.  Provide adequate ventilation within the enclosure. 

 
 
C. All sections of the switchboard shall be a minimum of 90 inches high and group 

distribution sections shall be no more than 30 inches deep.  All vertical sections 
shall rear align.   

 
D. All switchboard components shall be either front or side accessible.  Where 

space for future is called for, all necessary bus extensions except devices 
connecting straps shall be provided. 

 
E. The switchboard assembly and all circuit breakers shall be rated for short-

circuited stresses as indicated on Drawings.  
 
F. Fully Rated equipment shall be provided; Series Rated equipment is not 

acceptable. 
 

G. All main bus bars shall be silver-plated copper. Main horizontal bus bars shall be 
mounted with all three phases arranged in the same vertical plane.  Bus sizing 
shall be based on NEMA standard temperature rise criteria of 65 degrees C over 
a 40 degrees C ambient (outside the enclosure).  No portion of the horizontal bus 
shall extend within 8 inches of the bottom or within 8 inches of the front inside 
any vertical panel section of the switchboard structure. 

 
H. All exterior and interior steel surfaces of the switchboard shall be properly 

cleaned and finished with gray enamel over a rust-inhibiting phosphatized 
coating. 

 
 I. The switchboard shall have an UL service entrance equipment label. 
 

J. The switchboard layout and rating shall be as indicated on the plans and shall 
have the following features: 
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1. Service entrance shall be by means of conduit entering from the bottom. 
2. Provide a main molded case circuit breaker for ratings 1600 amperes 

and below.  Provide main insulated case circuit breaker for all ratings 
2000 amperes and above. Circuit breakers which are rated at 1200 amps 
or more shall have Arc Energy Reduction complying with National 
Electrical Code 240.87. 

3. Provide Digitrip or equal electronic trip unit with integral GF protection on 
all main breakers.  Provide thermal magnetic or ETU for feeders as 
shown on Drawings.  

4.    Provide National Electrical Code compliant arc reduction maintenance 
protection with separate maintenance settings, activation switch and light 
for all main breakers. 

5.  Main section shall be equipped with a line side digital power quality 
meter style IQ 260 or equivalent. Unit shall monitor voltage, amperes, 
power usage, and harmonic content displayed on the board and 
available for interface via modbus communications.  Mount the unit in a 
separate compartment with system rated AIC disconnect device and 
shorting block for Line mounted CT’s.  

6. Each switchboard section shall have full ampere bussing with full neutral 
capacity.  A ground bus bonded to each cubicle shall run throughout the 
switchboard and all buses shall be copper. 

7. Internal busing and circuiting shall conform to the power riser diagram 
shown on the plans.   

8. Distribution sections shall consist of circuit breakers group mounted with 
bolted connectors to bus all front accessible.  See schedule on Drawings 
for frame size and trip unit types. 

9. Where shown on drawings provide Electric Utility Company metering 
section that meets all local electric utility company requirements.  
Provide CT and PT units if required by the electric utility company.  
Provide all required documentation for electric utility company 
compliance review prior to construction of the switchboard. 
 

K. The switchboard shall be a Pow-R-Line C as manufactured by Eaton, Square D, 
Siemens, or equal. 

 
2.3 PANELBOARDS 
 

A. At each location indicated on the plans, furnish and install an appropriate panel 
of the ampacity and voltage rating shown on the Drawings. 

 
B. All panels shall be of the safety dead front circuit breaker type for service on 

three phase, four wire mains unless otherwise specified.  All panels shall be of 
code gauge steel. 

 
C. Panels shall be surface or flush mounted, as indicated on the plans, and installed 

so that the top circuit breaker is no more than 6'-0” above the finished floor. 
 
 D. The panelboards shall bear the Underwriters' Laboratories Label. 
 

E. All buses shall be copper.  All panelboards shall have a circuit directory card 
mounted in a frame with plastic cover installed on the inside of the door.  All 
directory cards shall be properly filled in, using a typewriter, and indicating areas 
and devices served by each circuit. 
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F. All circuit breakers shall be of quick-make and quick-break type on manual 
operation, trip-free, and with inverse time characteristics and shall have bolted 
bus connections; plug-in circuit breakers will not be allowed. 

 
G. Panelboard trims shall have single doors.  Trims and doors shall be made of 

code gauge, full finish sheet steel.  The trim and doors shall be factory finished 
on both sides.  All panelboards shall be keyed alike. 

 
H. Panelboards shall contain circuit breakers indicated on panelboard schedule on 

the Drawings.  Two and three pole breakers shall be common trip type.  
 
I. All panelboards shall be equipped with a neutral bar having one solderless 

connector for each circuit as indicated and with all required knockouts. 
 

J. Panelboards requiring 200% neutrals and isolated ground shall be as indicated 
on the Drawings. 

 
K. Panelboards shall be Square D, Type NQOB for 120/208 volt, Type NEHB for 

277/480 volt, and I-Line for main distribution panelboards, Eaton/Cutler-Hammer, 
Siemens, or equal. 

 
L. Provide panelboards with Nema 4X enclosure in Kitchen, Servery, and other 

wash down areas. 
 
M. Circuit breakers which are rated at 1200 amps or more shall have Arc Energy 

Reduction complying with National Electrical Code 240.87. 
 
N. Fully Rated equipment shall be provided; Series Rated equipment is not 

acceptable. 
 
2.4 PULL BOXES, JUNCTION BOXES AND WIREWAYS 
 

A. Pull boxes shall be of code gauge galvanized steel with screw covers to match.  
Pull boxes and wireways shall be as shown on Drawings and/or comply with the 
National Electrical Code and/or job conditions, with steel barriers separating 
systems. 

 
B. Wireways shall be of code gauge steel, baked enamel manufactured standard 

sections and fittings, with combination hinged and screw covers, as 
manufactured by Square D “Square-Duct,” Bee Line, Cope or equal. 

 
C. Conductors passing through pull boxes and wireways shall be identified to 

indicate their origin and termination.  Provide nameplates for all pull boxes. 
 
D. Weatherproof junction boxes installed in grade shall be polymer concrete with 

gasketed cover, minimum 6” X 8” as manufactured by Quazite, Nordic 
Fiberglass, High Line Products, or approved equal. 

 
2.5 OUTLET BOXES AND ACCESSORIES 
 

A. Outlet boxes and accessories shall be as manufactured by Steel City, Appleton, 
Raco, or equal. 

 
B. Lighting outlets in concrete ceilings, walls and columns shall be 4” octagonal 

rings, 4” deep with round bottom plate.  Where concrete slab is less than 5” thick, 
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boxes shall be 2-1/2” deep. 
 

C. For wood framing and furred ceilings use 4” octagonal outlet boxes, bar hangers 
and covers.  4-11/16” boxes and covers shall be used where 1” conduit is 
involved. 

 
D. Where outlets occur in beams or ribs of pan type concrete construction, a 4” 

shallow pan outlet, 3/4” deep, shall be used with conduit entering the back of the 
box. 

 
E. All fixture outlet boxes shall have 3/8” solid make fixture studs and all auxiliary 

fixture stems shall be supported from 3/8” male fixture studs. 
 

F. All outlets in walls other than lighting outlets in concrete shall be Series 52171, 4” 
square boxes with single of 2- gang raised covers, Series 52C50, of the proper 
depth required for the particular wall construction and finish.  Where the wall 
construction or finish will not permit a neat cut around the raised cover, Series 
GW235 boxes shall be used. 

 
 G. Outlets in 2” partitions shall be 4” square, 1-1/4” deep, with raised cover. 
 

H. Outlet boxes for weatherproof concealed work and exposed rigid conduit work 
shall be suitable cast or malleable iron conduit fittings, Crouse-Hinds Company, 
Appleton, Killark, or equal, and shall have threaded conduit hubs. 

 
I. Floor outlets shall be as indicated on Drawings. 

 
J. Fire rated poke through’s shall be as indicated on Drawings. 

 
2.6 CONDUIT 
 

A. Electric metallic tubing shall be electrogalvanized or sherardized steel and the 
rigid steel conduit shall be hot-dipped galvanized or sherardized, inside and 
outside, manufactured by one of the following:  Pittsburgh Standard, Republic 
Steel Corp., Allied Tube and Conduit Corp. or equal. 

 
B. Flexible metal conduit shall be galvanized steel and shall contain a separate 

copper grounding conductor.  Liquid-tight flexible metal conduit shall be similar, 
but shall also have an extruded moisture and oil proof outer jacket of polyvinyl 
chloride plastic. 

 
C. Non-Metallic Conduit (NMC): Rigid polyvinyl chloride (PVC) shall be Schedule 

40, rated for use with 90 degree conductors, UL rated or approved equal, 
conforming to industry standards and NEMA TC-2, NEMA TC-3, Fed. Spec. W-
C-1094, and UL 651. 

 
D. Rigid steel conduit fittings, couplings and connectors shall be threaded and shall 

be galvanized or cadmium plated.  Conduit fittings and outlet boxes shall be held 
in place by fittings of a type approved by the Architect.  Steel supports or racks 
shall be galvanized steel channel and fittings, Unistrut, Kindorf or Husky Products 
Company, or equal. 

 
E. Couplings and connectors for electric metallic tubing shall be galvanized steel of 

the compression type other than the identer type and with insulated throat or set-
screw type. 
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F. Steel support rods or support bolts for conduits shall be 1/8” diameter for each 

inch or fraction thereof of diameter of conduit size, but no rod or bolt shall be less 
than 1/4” in diameter. 

 
G. Conduit shall be supported from the Building structure, and shall be independent 

of ducts, pipes, ceilings and their supporting members. 
 

2.7 WIRE AND CABLE 
 

A. Wiring shall be a minimum of #12 AWG solid, except motor control circuit wiring 
and fire alarm system wiring may be #14 AWG.  Wiring for 120V branch circuits 
which exceed a distance of 100' from the panel to the last outlet shall be #10 
AWG, 200 ft. from the panel to the last outlet shall be #8 AWG and 300 ft. from 
the panel to the last outlet shall be #6 AWG minimum, wiring for 277V branch 
circuits which exceed a distance of 200' from the panel to the last outlet or light 
fixture shall be #10 AWG, and 300 ft. from the panel to the last outlet or light 
fixture shall be #8 AWG minimum.  The Electrical Subcontractor shall be required 
to perform voltage drop calculations on all branch circuits in which the actual 
proposed routing of the circuit exceeds 100 ft. to insure a maximum voltage drop 
of 3% is not exceeded.  Wire sizes shall be increased to maintain the maximum 
3% voltage drop. 

 
B. Wires and cables shall be single conductor, except as otherwise specified or 

indicated on Drawings.  Wires of sizes #8 AWG and larger shall be stranded.  
Wires of sizes smaller than #8 AWG shall be solid.  Conductors shall be of soft 
drawn copper and shall have a conductivity of not less than 98% of the ANSI 
Standard for annealed copper.  If, in the opinion of the Architect, the order and 
delivery time of solid conductors in the smaller sizes will delay progress of the 
installation, the Electrical Subcontractor may use stranded conductors instead of 
solid.  If this permission is granted, pressure type connectors (not wire nuts) shall 
be used in making all such conductor splices, and particular care shall be taken 
when cutting insulation from ends of conductors not to score or sever conductor 
strands.  Pressure type connectors shall also be used at all terminals. 

 
C. Wire shall be Type THWN-2, XHHW or approved equal, rated 90 degrees C. 

minimum and suitable for wet and dry locations.   
 
D. MC cable may be used for branch circuit wiring only, where run concealed, 

where allowed by Code and approved by the Authority Having Jurisdiction.  Type 
MC cable shall be supported and secured at intervals not exceeding six feet. 

 
E. Wire and cable shall be by one of the following:  Phelps Dodge Copper Products 

Corp., General Cable Co., AFC Cable Systems, Triangle Conduit and Cable Co., 
or equal. 

 
F. Terminal lugs and splice connectors shall be of an ampacity equal to the circuit 

on which they are utilized. 
 

G. Emergency feeders that cannot be run in conduit below grade shall be Mineral 
Insulated Metal – Sheathed Cable (MI Cable), refer to Specification Section.  

 
H. All wiring where run in environmental air plenums shall conform to Article 300-22 

of the National Electrical Code.  
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I. Wiring shall be supported from the Building structure, and shall be independent 

of ducts, pipes, ceilings and their supporting members.  
 

2.8 WIRING DEVICES 
 
 A. Light Switches 

1. All local wall switches shall be of the flush quiet toggle type, single pole, 
double pole, three-way or four-way, and as manufactured by Pass and 
Seymour, Inc., Hubbell, Leviton Manufacturing Co., or equal. 

2. All switches shall be suitable for the control of tungsten filament lamps, 
and shall carry the proper marking of the Underwriters' Laboratories. 

3. Local switches shall be installed in such a position that they shall bear 
evenly and truly, and be secured on the axis of the supporting members. 

4. Under no circumstances are wooden wedges, shims or blocks to be 
used in truing up local switches.  Should the outlet box in any case come 
too far back of the finished surface, recess boxes and screws of the 
proper length to reach the box shall be used of such a size as to form a 
shoulder at exactly the proper point to retain the switch in position. 

 5. Switches shall be equal to the following: 
Single Pole Pass and Seymour 20 AC-1 (20 AMP-1P) 
Double Pole Pass and Seymour 20 AC-2 (20 AMP-1P) 
Three-Way Pass and Seymour 20 AC-3 (20 AMP-1P) 
Four-Way Pass and Seymour 20 AC-4 (20 AMP-1P) 
Switch with pilot light Pass and Seymour 20 AC-1-CPL (20 AMP-1P) 
Key switches shall be equal to corresponding switches above. 

 6. Dimmer switches shall be slide control dimmers with preset, Pass and 
Seymour, Leviton Manufacturing Company, Lutron, Wattstopper or 
equal, rated for 2000 watt, 120 volt AC operation. 

 7. Color of switches shall be white, unless otherwise noted. 
 

 B. Receptacles 
1. Duplex receptacles shall be grounding type, rated 20 amperes, 125 volts.  

Receptacles shall be back and side wired with screw type terminals or 
pressure type, screwless terminals having suitable conductor release 
arrangement. 

2. Ground fault duplex receptacles shall be furnished and installed where 
shown on the plans. 

3. Special receptacles for single equipment, where required, shall have 
additional grounding leg and shall be of capacity for the equipment to be 
connected. 

4. In general, convenience receptacle circuits shall be independent of 
lighting circuits and shall not be controlled by lighting circuit breaker 
switches or lighting switches, unless specifically indicated on the 
Drawings. 

5. Receptacles shall be as follows, or as manufactured by Hubbell, Leviton 
Manufacturing Co., or equal: 
a. Normal circuit duplex receptacles - Pass and Seymour 5362 

(Provide child proof tamper resistant receptacles in the Child 
Development Areas or Rooms). 

b. GFCI Duplex receptacles - Pass and Seymour 2091S 
c. Receptacles with isolated ground - Pass and Seymour IG 5362 – 

Color of receptacles shall be orange. 
d. Computer circuit duplex receptacles – Pass and Seymour 5362-

GRY – Color of receptacles shall be gray. All receptacles 
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circuited to “C” panelboards shall be gray. 
e. Emergency circuit duplex receptacles – Pass and Seymour 

5362-R – Color of receptacles shall be red. 
f. GFCI duplex receptacles installed on the exterior of the Building 

shall be “Weather Resistant” Type. 
6. USB Charger Devices shall be as follows, or as manufactured by 

Hubbell, or equal: 
a. 20 amp, 2 USB chargers and duplex tamper resistant receptacle 

(3.0 amp) – USB20X2W. 
b. 20 amp, 4 USB charger receptacle (5.0 amp) – USB4W. 

7. Color of receptacles shall be white, unless otherwise noted. 
 

 2.9 WIRING DEVICE PLATES 
 

A. All device plates shall be Specification Grade, .032” thick, Type 430, stainless 
steel, brushed finish.  Plates shall be of appropriate type and size for all wiring 
and control devices. 

 
B. Plates shall be set so that all edges are in contact with the mounting surface.  

Plaster fillings will not be allowed.  Multi-device locations shall have one common 
device plate. 

 
C. Nameplate designation for device plates shall be engraved directly on plates and 

filled in black. 
 
 D. Device plates shall be by the same manufacturer as devices. 
 

E. All receptacle device plates for circuits other than 120V, 2 wire, shall be 
engraved with 1/4” high letters, filled black, indicating voltage characteristics of 
the outlet. 

 
F. Plates for surface type boxes shall not overlap boxes and shall be designed for 

use with surface boxes. 
 

G. Device plates for circuits connected to the emergency distribution system shall 
have engraved nameplates marked “Emergency Circuit,” 1/4” high letters, filled in 
black. 

  
H. Device plates for weatherproof receptacles shall be clear Polycarbonate “In-Use” 

type, pad lockable. 
 
2.10 LIGHTING FIXTURES 
 

A. Furnish all labor, materials and equipment required for a complete installation of 
lighting equipment specified on the lighting fixture schedule.  This shall include 
plaster frames for all recessed fixtures whether or not itemized or specified on 
lighting fixture schedule which appears on Drawings. 

 
B. Electrical Subcontractor shall assume all responsibility for the safe handling of all 

lighting fixtures which are furnished under this Section and other accessories and 
lamps until the final inspection has been made by the Architect. 

 
C. Special fittings and materials that may be required to support fixtures shall be 

supplied as well as supports or grounds required to secure surface or pendant 
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mounted fixtures on suspended ceilings unless otherwise noted.  Fixtures shall 
be supported from the Building structure, and shall be independent of ducts, 
pipes, ceilings and their supporting members. This support shall be in addition to 
regular fixture support bars, and saddles.  Fluorescent fixtures mounted in 
association with suspended or integrated ceiling systems shall be supported 
above ceiling by threaded 1/4” diameter continuous galvanized steel hanger rods 
or #12 jack chain.  Each such fixture shall have two supports per fixtures.  Where 
duct work, pipes, type of Building construction materials and structural framing 
members provide obstructions or difficult support means, hanger rods shall be 
used in association with horizontal sections of steel support channels in an 
approved manner.  Steel support channels shall be Unistrut, Kindorf, Huskey 
Products, or equal.  Rigid steel conduit may be used instead of steel support 
channels for size and method of support.  Exact mounting height of all stem 
supported lighting fixtures shall be determined on the job by Architect. 

 
D. Ballasts for fluorescent fixtures shall be the series type, classified for sound 

rating A, be CBM rated and shall have automatic resetting thermal protection as 
per latest Class P requirements as set forth by Underwriters Laboratories, 800 
m.A. ballasts shall be sound rated Class B, and 1,500 m.A. ballast shall be a 
minimum sound rating of Class C. 

 
E. Ballasts shall be of the normal power factor type unless otherwise noted.  Proper 

ballast shall be furnished and installed for all lighting fixtures normally designed 
for operation with ballasts, whether or not such ballasts are specifically itemized 
on fixture schedule.  This shall include not only fluorescent type fixtures but also 
all other fixtures employing high intensity discharge lamps. 

 
F. Ballasts for fluorescent or other high intensity discharge lamps used outdoors 

shall be of the low temperature type, designed for operation down to a 
temperature of minus 20 degrees F. 

 
G. If fluorescent fixtures operate improperly due to overheating, Electrical 

Subcontractor shall furnish and install ballast heat radiators to alleviate the 
condition, at no cost to the Owner. 

 
H. Furnish and install a complete set of new lamps for all fixtures.  Lamps shall be 

General Electric, Philips, or Osram/Sylvania.  The Electrical Subcontractor shall 
furnish to the Owner, at the completion of the project, spare lamps equal to 10% 
of the installed quantity for each type of lamp installed. 

 
I. Fixtures, part or parts thereof (including lamps) determined defective upon 

completion of electrical installation shall be replaced by Electrical Subcontractor, 
at no cost to Owner. 

 
J. Consult with General Contractor regarding arrangement of framing members to 

permit centering of recessed fixtures. 
 

K. Consult with Ceiling Subcontractor and coordinate fixture locations and supports 
with suspended ceiling system. 

 
L. Electrical Subcontractor shall be responsible for furnishing the specified recessed 

fixtures with proper mounting arrangement to be compatible with the type of 
ceiling construction in which fixture is to be mounted.  If necessary, the type 
mounting arrangement shall be changed from that specified or indicated on 
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fixtures schedule to conform to this requirement, at no additional cost to Owner.  
Submission of Shop Drawings of such recessed fixtures shall be interpreted to 
indicate that Electrical Subcontractor has verified ceiling construction, type and 
material with the Architect for the various areas of the project in which these 
fixtures shall be mounted.  Shop Drawings of such fixtures shall be accompanied 
by a written statement indicating Electrical Subcontractor has verified such 
mounting arrangements with Architect and the date verified. 

 
M. All suspended lighting fixtures shall be hung in association with improved aligner 

type hangers, except where noted. 
 

N. In addition to fixture supports, surface mounted lighting fixtures shall be secured 
to surface which they mount at a minimum of two points on fixture housing to 
prevent rotation or movement of fixture out of its normal position of alignment.  

 
O. After installation and lamping of permanent lighting fixtures and with approval of 

the Architect, these fixtures may be used for lighting, and will not require re-
lamping prior to completion of project, except where lamps are faulty or burnt out. 

 
P. Lamping color temperature shall be 3500°K for interior lighting fixtures, unless 

otherwise noted. 
 
Q. Lamping color temperature shall be 4100°K for exterior lighting fixtures, unless 

otherwise noted. 
 
R. Lamps which are to be dimmed shall be provided with minimum 100 hours of 

burn in time; Electrical Subcontractor shall not install lamps in dimmable lighting 
fixtures until this process is completed. 

 
S. Lighting fixtures with multi wattage ballasts and drivers shall be labeled from the 

factory for the wattage specified to ensure compliance with Energy Code 
calculations. 

 
T. All lighting fixtures that utilize LED (light emitting diodes) lamp sources shall be 

Energy Star rated or DLC (Designlights Consortium) qualified product listed, a 
kelvin temperature as scheduled having a color rendering index of 80 minimum 
and minimum L70 lifetime rating of 50,000 at 25°C ambient. LED array and driver 
packages shall have published IESNA LM-79 and LM-80 testing data as a 
standard manufactured offering.  Individual component testing will not be 
accepted.  LM-79 must be conducted at a laboratory listed in the U.S. 
Department of Energy’s LED Lighting Facts approved testing laboratories list.  
Testing must be conducted within the accreditation effective and expiration dates 
detailed for a given laboratory.  In-house LM-80 reporting of LED array from LED 
manufacturer will be accepted.    

 
U. Where lighting fixtures other than the specified products are provided, the 

Electrical Subcontractor shall provide light level calculations in accordance with 
IESNA standards to justify that substituted fixtures are of equal performance to 
the specified products (applies to all lighting fixtures in all spaces).   

 
2.11 ELECTRICAL SUPPORTING DEVICES 
 
 A. All conduit and fittings on all work are to be secured by one or more of the 

following: 
 1. Masonry - metal clips secured by toggle bolts or lead expansion sleeves. 
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 2. Woodwork - metal clips secured by wood screws. 
 3. Bar joists - wedge hangers. 
 4. Flanged beams - flange clips. 

 
B. All pipe hangers and equipment supports shall be constructed and installed in 

accordance with Seismic Zone requirements as outlined in the State Building 
Code.  The Electrical Subcontractor shall submit one (1) copy of Shop Drawings 
and calculations detailing seismic hanger restraints to the local Building Authority 
and Architect, along with a letter of compliance signed by a registered structural 
engineer confirming that the piping hangers meet State Seismic Code 
requirements.  Cable provided for seismic systems shall be color-coded and pre-
stressed. 

 
2.12 DISCONNECT SWITCHES 
 

A. The Electrical Subcontractor shall furnish and install disconnecting means to 
comply with the National Electrical Code for all motors.  Disconnect switches 
shall be fused or unfused as shown on the Drawings, NEMA Type HD safety 
switches for heavy duty, with interlocking cover, side operated with provisions for 
padlocking the switch handle in the off position. 

 
B. All motor isolating switches indicated on the Drawings shall be rated in 

horsepower, and shall be rated for the voltage of the motor and shall be furnished 
and installed at the motor location whether or not the motor is within sight of the 
motor feeder disconnecting means. 

 
C. Disconnect switch enclosures shall be of the proper NEMA type for the intended 

location as defined by NEMA and shall be phosphate coated or equivalent code 
gauge galvanized sheet steel with USAFI No. 24 dark gray baked enamel finish. 

 
D. Disconnect switches shall bear the Underwriters' Laboratories label and be 

manufactured by Square D Company, Eaton/Cutler-Hammer, Siemens, or equal. 
 

2.13 FUSES 
 
  A. General  

1. Furnish and install a complete set of fuses for all fusible equipment on 
the project as specified by the Electrical Drawings. Final tests and 
inspection shall be made prior to energizing the equipment. This shall 
include tightening all electrical connections and inspecting all ground 
conductors. Fuses shall be as manufactured by Mersen, Cooper 
Bussman, and Littelfuse, or equal.  

 
B. Mains, Feeders and Branch Circuits 

1.  Fused circuits rated 601 amperes and above shall be protected by 
current-limiting Class L A4BQ fuses. Fuses shall be time delay and shall 
hold 500% of rated current for a minimum of 4 seconds, clear 20 times 
rated current in .01 seconds or less and be UL listed and CSA certified 
with an interrupting rating of 200,000 RMS symmetrical amperes. 

2. Fused circuits rated 600 amperes or less shall be protected by current-
limiting Class RK1 time delay A2D (250V) or A6D (600V) or Class J time 
delay AJT fuses. Fuses rated 8 amperes and above shall have the Smart 
Spot blown fuse indicator. This indicator shall provide guidance for 
ascertaining if the opening was caused by an overload or a short circuit. 
No holes are permitted in the fuse body for the indicator function. Fuses 
shall hold 500% of rated current for a minimum of 10 seconds (30A, 
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250V Class RK1 case size shall be a minimum of 8 seconds) and shall 
be UL listed and CSA certified with an interrupting rating of 200,000 RMS 
symmetrical amperes. 

3. Metal end caps of fuses rated 61 through 600 amperes shall be 
electrically connected to the fuse blades to facilitate safe voltage testing 
during OSHA required LOTO (lock out/tag out) procedures. 

 

 
C. Motors and Motor Controllers 

1. Motor Protection  
a. All individual motor circuits shall be protected by Class RK1, 

Class J, or Class L time delay fuses.   
 

- Motors under 10 H.P. ATDR fuses (Class CC) may be     used on motors rated 
less than 10 H.P. at 480VAC and rated less than 5 H.P. 
at 240VAC.   Fuse holders for Class CC fuses shall 
incorporate blown fuse indication. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

b. Fuse sizes for motor protection shall be chosen from tables 
published for the appropriate fuse. Heavy load and maximum 
fuse ratings are also shown for applications where typical ratings 
are not sufficient for the starting current of the motor. 
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2. Motor Controllers 
a. IEC style and NEMA style motor controllers shall be protected 

from short circuits by time delay fuses. Controllers and fuses 
shall be coordinated for Type 2 protection of the motor 
controllers based upon the motor controller manufacturer’s 
published recommendations. The fuses shall be Class RK1 A2D 
(250V) or A6D (600V) or Class J AJT, Class CC ATDR or Class 
L A4BQ. 

  3. AC and DC Variable Speed Drives 
a. AC and DC drives not internally protected by high speed fuses 

shall be provided branch circuit protection by High Speed Class 
J (HSJ) fuses.  Class J time delay AJT fuses are an acceptable 
alternative to the HSJ in by-pass applications. 

   
D. Other Equipment 

1. Lighting and control circuits rated 600VAC and less shall be protected by 
Class CC time delay ATDR or ATQR fuses, sized according to the 
Drawings. 

2. Switchboards, panelboards, and load centers shall utilize fully rated and 
listed components.  Series rated overcurrent protective devices are not 
acceptable. 

 
E. Labeling 

1. Industrial control panel labels shall include a SCCR (short circuit current 
rating) and shall specify the overcurrent protection device upon which 
this rating is based as per the National Electrical Code. 

2. Switchboards, panelboards, industrial control panels, and motor control 
centers shall include a label warning qualified personal of the potential 
arc flash hazard.  The label shall be visible with equipment door closed.  

 
F. Spares 

1. Spare fuses amounting to 10% (minimum three) of each type and rating 
shall be supplied. These shall be turned over to the Owner upon project 
completion. Fuses shall be contained and cataloged within the 
appropriate number of spare fuse cabinets (no less than one), located 
per Drawings. Spare fuse cabinets shall be equipped with a key lock 
handle, be dedicated for storage of spare fuses and shall be ATFC. 

 
G. Execution 

1. To prevent mechanical damage to fuses; main, feeder, and branch circuit 
fuses are to be removed from equipment during transit and re-installed 
when equipment is to be energized. 

2. As installed Drawings, showing actual fuses installed, shall be submitted 
to the Engineer after completion of the project. 

3. Fuseholders capable of accepting Class H fuses are not acceptable. 
 

H. Substitution 
1. Fuse sizes indicated on Drawings are based on fuse performance and 

selectivity ratios. Alternative submittals to furnish materials other than 
those specified shall be submitted to the Engineer along with short 
circuit, selective coordination, and arc flash hazard studies.  

2. Performance of any fuses submitted for substitution shall have: 
a. Indication integral with the fuse so that it indicates the voltage 

transient when the fuse is opened. This is a relative measure of 
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how severe the fault was and gives information to the 
maintenance people to make them more efficient. No holes are 
permitted in the fuse body for the installation of indicators. 

b. Only the listed UL categories must be used, in order to reduce 
the possibility of arc flash injuries. Class RK5 and Class H are 
prohibited and could cause major liability should an arc flash 
occur. 

c. All end-caps of fuses must be electrically connected to the fuse 
blades to prevent misreading of electrical testers during the 
required OSHA LOTO (Lock-Out Tag-Out) procedures. 
Misreading on the LOTO final voltage check could cause 
hazardous shock. 

 
2.14 STARTERS 
 

A. Motor starters shall be furnished and installed by the Electrical Subcontractor 
except as noted otherwise in other Sections of this Specification. 

 
B. All motor starters shall be of the maintained contact type and have individual 

running overload protection in each phase and shall be provided with two sets of 
auxiliary contacts (one normally open and one normally closed). 

 
C. Starters shall be of size and type required for the particular motor horsepower 

and voltage.   
 
D. Locate starters adjacent to panel feeding same unless otherwise indicated on the 

Drawings. 
 

E. Manual starters shall be of the toggle mechanism type for full voltage starting.   
 
F. Magnetic starters shall be across-the-line type, with means for remote control, 

except maintained contact type starters shall be used only where noted for 
specific items of equipment. 

 
G. All starters shall have overload reset button, pilot light to indicate on or off and 

hand-off-auto switch in cover unless otherwise indicated. 
 

H. Starters shall be furnished in the enclosures called for on the Drawings and shall 
be grouped whenever possible. 

 
I. Motor starters, where grouped, shall be mounted on a new 3/4” thick exterior 

grade plywood mounting board finished to match starter enclosures. 
 
J. All starters and remote control stations furnished under this Section shall have 

laminated plastic engraved nameplates designating the equipment controlled.  
Letters shall be 1/4” high. 

 
 K. Motor starters and controls shall be Square D, General Electric, Siemens, or 

equal. 
 

L. All magnetic starters furnished under this Section which are connected to circuits 
operating at more than 120V shall have built-in control transformers with 120V 
secondary control supply. 
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M. Thermal trips for all motor starters supplied under this Section shall be ambient 
temperature compensated. 

 
2.15 THERMAL SWITCHES 
 

A. Thermal switches shall be NEMA Type 1 toggle switch for normal duty with 
thermal overload relay.  Switch enclosures shall be of a type approved for the 
location and atmosphere in which it is mounted.  Thermal switches shall be 
installed where called for or where required by Code.  Thermal switches shall be 
provided with pilot where called for on the Drawings. 

 
B. Thermal switches shall be as manufactured by Square D, Eaton, Siemens, or 

equal. 
 
2.16 ACCESS PANELS 
 

A. Provide access panels for access to concealed junction boxes and to other 
concealed parts of system that require accessibility for operation and 
maintenance.  In general, electrical work shall be laid out so access panels are 
not required. 

 
B. Access panels shall be located in a workmanlike manner in closets, storage 

rooms, and/or other non-public areas, positioned so that junction can be easily 
reached and size shall be sufficient for purpose (minimum size 12” x 16”).  When 
access panels are required in corridors, lobbies, or other habitable areas, they 
shall be located as directed by the Architect. 

 
C. Access panels shall be as specified under Section 08 31 00, Access Panels and 

Doors. 
 
2.17 DRY TYPE TRANSFORMERS 
 

A. Transformers shall have separate primary and secondary windings.  
Transformers shall be UL listed insulation systems of 220 degrees C., with 150 
degrees C. temperature rise above 40 degrees C. ambient, except sizes less 
than 10 KVA may be 185 degrees C., UL listed insulation system with 150 
degrees C. temperature rise above an ambient of 40 degrees C.  Transformers 
larger than 10 KVA shall be of ventilated type. 

 
B. Core and coil assembly shall be supported from the enclosure base and shall 

have sound insulation pads between core and coil assembly and the enclosure 
base.  KVA and voltage ratings shall be as indicated on Drawings. 

 
C. Transformers shall be designed for natural draft cooling conforming to applicable 

ANSI and IEEE Standards.  Six 2-1/2% full capacity taps shall be provided, two 
above and four below rated voltage.  Noise level shall not exceed 45DB on 15 to 
50 KVA, 50DB on 51 to 150 KVA transformers and 55 DB on transformers over 
150 KVA. 

 
D. Connection to transformers shall be made with liquid- tight flexible conduit with 

grounding conductor.  Transformers shall be installed in association with Korfund 
vibration isolation pads to reduce noise level to a minimum.  Refer to schedule on 
Drawings for mounting arrangement.  Transformers shall be manufactured by 
Square D, Cutler-Hammer, Siemens, or equal. 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

ELECTRICAL 
26 00 00 - 22 

Construction Documents / 7.25.16 

 
2.18 EMERGENCY STANDBY SYSTEM 
 

A. Furnish and install a complete and operating emergency power system as 
specified herein and as indicated on the Drawings. 

 
B. The system shall be arranged to provide automatic and instantaneous power 

upon loss of normal power.  This system shall meet all Code requirements for 
emergency lighting and power. 

 
C. Furnish complete, install and leave in good running condition a 500 KW diesel 

fueled engine driven generating set continuously rated for standby service.  The 
KW rating shall be continuously available during any power outage.  The unit 
shall be as hereinafter described and as shown on the Drawings, complete with 
all controls, attachments, accessories, fuel and exhaust systems. 

 
D. The unit shall be the product of a manufacturer regularly engaged in the 

production of this type of equipment as manufactured by Kohler Company, 
Caterpillar Corporation, Onan Corporation or equal. 

 
E. The unit shall be capable of accepting the incoming loads of the Automatic 

Transfer Switches. 
 
 F. Operation: 

1. The operation of this unit shall be automatic and upon the closing of a 
remote starting contact in Automatic Transfer Switch, the engine shall 
start and attain rated voltage and frequency within ten (10) seconds. 

2. All necessary accessories shall be provided to assure starting within the 
time described above under the ambient conditions described herein. 

3. Furnish and install all electrical work and equipment required for the 
proper operation of this system.  The General Contractor will provide the 
necessary structured supports for the emergency generator.  The 
Electrical Subcontractor shall provide weight information, as well as 
dimensional information of the generator to the General Contractor, prior 
to installing the supports, if necessary. 

 
 G. Emissions; 

1. The proposed generator set shall be EPA Tier 3 Certified and in 
compliance with the Commonwealth of Massachusetts Emission 
regulations at the time of installation/commissioning. Actual engine 
emissions values must be in compliance with EPA Tier 2 emissions 
standard per ISO 8178 – D2 Emissions Cycle at specified ekW/bHP 
rating. Utilization of the “Transition Program for Equipment 
Manufacturer’s” also known as “Flex Credits” to achieve Tier 3 
certification is not in compliance with MA Regulations “310 CMR 7.02 U 
Plan Approval and Emission Limitations” and will not be accepted. 

 
 H. Engine: 

1. The engine shall be unit-mounted radiator cooled, 4 cycle, industrial 
type, heavy duty, diesel fueled, and a maximum RPM of 1800.  Ratings 
shall be for standard conditions of 29.92 barometer and 60 degrees air 
temperature. 

2. Lubrication shall be a full pressure system using an engine driven gear-
type lube oil pump with replacement element full flow lube oil filter.  Oil 
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cooler shall be required. 
 3. Base Mounted Fuel Tank: 

There shall be a double wall diesel fuel storage tank and rupture alarm 
supplied as an integral part of the base of the unit.  The tank shall be 
furnished and constructed in accordance with Commonwealth of 
Massachusetts and City requirements for fuel storage. The fuel tank shall 
be installed in the generator manufacturer's factory and all fuel 
connections, vents, returns and fills shall be installed and tested prior to 
shipment.  Field or dealer installed tank installations are not acceptable. 
Tank shall be sized to provide 48 hours of run time, at 100% load. 

 
The fuel tank shall meet all CMR 527 and Board of Fire Preventions 
Regulations and be accompanied with approval seal. 
 
This installation shall include but shall not be limited to the following: 
-Double wall steel fuel tank of the rated capacity 
-Enlarged steel skid base 
-Fuel lines including supply, return and vent lines 
-Fuel fill 
-Fuel level gauge 
-Low fuel warning float switch 
-Rupture basin and alarm 
-Low fuel level alarm relay 
 
All required appurtenances recommended or required by the 
manufacturer for a complete and correct installation shall be supplied 
and the entire assembly shall be factory primed and painted in the 
manufacturer’s standard color to protect against corrosion. 

 4. Diesel Fuel System 
a. The engine fuel system shall include all equipment normally 

supplied and recommended by the generator set manufacturer 
for standby generator service.  The fuel engine system 
equipment shall include (but not be limited to) the following: 
-fuel injection system 
-fuel line solenoid valve 
-flexible fuel connections 

 5. Governor: 
a. The engine shall be equipped with a isochronous governor 

capable of +/- 0.25% steady-state frequency regulation. 
 6. Starting System: 

a. The engine shall have a 24 V.D.C. starting system with 24 volt 
positive engagement solenoid shift starting motor and 35-ampere 
minimum automatic battery charging alternator with solid state 
regulation. 

b. Batteries - One set of starting batteries with cables and steel 
battery rack, shall be included, capable of delivering the 
manufacturer's recommended minimum cold-cranking amps 
required at 0°F, per SAE Standard J-537. 

c. Float type battery charger shall be supplied to maintain the 
starting batteries at full charge.  The charger shall be a 10-
ampere automatic float and equalize battery charger with +/- 1% 
constant voltage regulation from no load to full load over +/- 10% 
AC input line variation, current limited during engine cranking 
and short circuit conditions, temperature compensated for 
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ambients from -40°C to +60°C, 5% accurate voltmeter and 
ammeter, fused, reverse polarity and transient protected.  Alarm 
circuit board to meet the requirements of NFPA 110 for low 
battery voltage, high battery voltage, and battery charger 
malfunction shall be provided. 

d. There shall be a belt driven battery charging alternator with 
regulator and charge rate ammeter for charging the batteries 
while the engine is running or the float type battery charger may 
be arranged to charge the batteries from the normal source 
when the engine is shut down and from the generator output 
when the generator is operating.  This shall be accomplished by 
a relay energized from the generator output. 

 7. Jacket Water Heater: 
a. An engine jacket water heater shall be provided to maintain the 

engine jacket at a temperature high enough to assure starting 
the engine and attaining rated voltage and frequency within ten 
(10) seconds.  The jacket water heater shall be of the capacity 
recommended by the generator set manufacturer to meet the 
above conditions.  Input to the voltage heater shall be 208 volt, 
single phase. 

 8. Safety Shutdown: 
 a. The engine shall be equipped with safety contacts for: 

-Low lube oil pressure 
-High jacket water temperature 
-Overspeed 
-Overcrank 

 9. Engine Instruments: 
a. The following engine instruments shall be connected either in an 

engine instrument panel or in the generator control panel: 
-Lube oil pressure 
-Water temperature 
-D.C. ammeter 
Any other instruments considered necessary by the 
manufacturer shall be included. 

 10. Exhaust System: 
a. A critical grade exhaust silencer suitable for residential type 

silencing complete with condensate drains shall be supplied of 
the size recommended by the generator set manufacturer, but in 
no case less than 4 inches.  Silencer shall be as manufactured 
by Kettell, Maxim or Burgess Manning.  An octave band center 
frequently in Hertz data sheet shall accompany all muffler shop 
Drawings.  A section of seamless, flexible stainless steel exhaust 
connection of the size and type recommended by the generator 
set manufacturer, but in no case less than 4-inch diameter and 
eighteen (18) inches long shall be supplied.   If the engine is Vee 
type, a single exhaust outlet header shall be supplied.  The 
generator stack shall comply with 310 CMR 7.26 (42).  Stack 
height shall be a minimum of 10’-0” above the emergency 
generator weather housing for generators rated equal to or 
greater than 300KW but less than 1MW.  For emergency 
generators rated 1MW and above, the stack shall be 1.5 times 
the height of the height to the top of the generator enclosure. 
Manufacturer to verify required height to meet 310 CMR 7.26 
(42). 
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 11. Mounting: 
a. The engine and generator shall be close coupled and mounted 

on a structural steel base designed to maintain proper alignment 
of the unit. 

b. The unit shall be certified by the manufacturer to be free from 
any critical torsional vibrations within a range of plus or minus 
10% of synchronous speed. 

c. Vibration isolators of the type shall be supplied with the unit.  The 
number of isolators shall be as recommended by the generator 
set manufacturer. 

 I. Generator: 
 1. Rating - 500 KW, 625 KVA, 0.8 P.F., 3 phase, 60 cycle, 480/277 volts. 
 2. Type - Revolving field, 4 pole, single bearing, drip-proof. 
 3. Exciter - Brushless, direct connected, fully tropicalized, SCR rectifiers, 

static voltage regulator, rheostat, excellent motor starting capability. 
4. Voltage Regulation - Plus or minus 1% of any preset value over the three 

(3) phase load range.  Instantaneous voltage dip or rise, when measured 
with an oscilloscope, will not exceed 20% upon full load applications or 
rejection, and will return to preset value within 0.5 seconds. 

5. Waveform - Deviation factor of output voltage will not exceed 5% and the 
value of any individual harmonic will not exceed 2% of the fundamental 
when operating with an unbalanced load. 

6. Temperature Rise - Temperature rise of any component will not exceed 
the rise permitted by NEMA standards. 

7. Rotor - One (1) piece laminations welded and secured to shaft by a key 
and press fit.  Armortisseur windings installed and connected between 
poles as an aid to parallel operation and improved waveform during 
unbalanced loads.  Field coils machine would on insulated pole body and 
securely braced.  Rotor statically and dynamically balanced. 

8. Stator - One (1) piece laminations welded together.  Stator coils form 
wound and placed in insulation slots.  Stator pressed and welded in a 
rigid steel frame. 

 9. Bearing - Double sealed ball bearing, lubricated for life. 
 10. Insulation - NEMA Class F insulation. 
 11. Varnish - Three (3) coats modified polyester type, will not support fungus 

growth. 
 12. Cooling - Cast aluminum fan mounted on generator shaft. 

13. Radio Suppression - Radiated or conducted radio interference will not 
affect normal commercial apparatus. 

 14. Controls: 
a. Unit Mounted - The engine generator set shall include a 

combination engine generator control panel shock mounted at 
the generator end of the unit.  This unit mounted panel shall 
include (but not be limited to) the following: 
-Water temperature gauge 
-Oil pressure gauge 
-D.C. battery charge rate ammeter 
-A.C. voltage regulator 
-Voltage adjusting rheostat 
-Start-stop switch 
-A.C. voltmeter 
-A.C. ammeter with current transformers 
-Combination VM-AM phase selector switch 
-Frequency meter 
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-Elapsed time meter 
-Automatic start stop control with: 
  overcrank protection (manual reset) 
  high water temperature 
  overspeed 
  overcrank 
  selector switch - “off, auto, manual” 
-Common failure relay (wire to fire alarm control panel as trouble 
alarm) 

-Manual reset line circuit breakers as indicated on Drawings 
furnished with generator, 277/480 volts.  Mounted in NEMA 1 
enclosures with interrupting capacity of 65,000 amps 
symmetrical. Circuit breakers which are rated at 1200 amps or 
more shall have Arc Energy Reduction complying with National 
Electrical Code 240.87. Fully Rated equipment shall be provided; 
Series Rated equipment is not acceptable. 

b. The control shall be designed to start the engine upon a closure 
of a remote contact, arm all safeties, and shutdown the engine 
when the remote contact is reopened. 

 c. The control must be manually reset following any fault condition. 
 d. Control power shall be from the engine start battery. 

 
 J. Annunciator Panel: 

1. A remote mounted engine generator annunciator panel shall be built, 
tested and supplied by the generator supplier.  The annunciator panel 
shall monitor, visually and audibly, the following: 
-Alarm Silence 
-Generator Test 
-Line Power 
-Generator Power 
-System Ready 
-Alarm Switch off 
-Generator Switch off 
-Overcrank 
-Low Battery Voltage 
-High Battery Voltage 
-Overspeed 
-Emergency Stop 
-Low Oil Pressure 
-High Water Temperature 
-Low Fuel 
-Low Water Temperature 
-Approach Low Oil Pressure 
-Approach High Water Temperature 
-Main Tank Rupture 
 

 K. Automatic Load Transfer Switches: 
1. Automatic transfer switches shall be furnished with full load current rating 

as indicated on Drawings, 277/480 volts, 3 phase, 4 wire, 4 pole, 60 
Hertz, A.C. normal and emergency.  Minimum AIC rating shall be 65,000.  
The transfer switches shall be capable of switching all classes of load, 
and shall be rated for continuous duty when installed in a non-ventilated 
enclosure that is constructed in accordance with Underwriters' 
Laboratories, Inc., standard UL-1008. Emergency loads (ATS-2) shall be 
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Step 1, while Optional Standby loads (ATS-1) shall be Step 2.  
2. The transfer switches shall be double throw, actuated by a single 

electrical operator momentarily energized; and connected to the transfer 
mechanism by a simple overcenter type linkage with a total transfer time 
not-to-exceed one-half (1/2) second.  The transfer switches shall be 
capable of transferring successfully in either direction with 70% of rated 
voltage applied to the switch terminals. 

3. The normal and emergency contacts shall be positively interlocked 
mechanically and electrically to prevent simultaneous closing.  Main 
contacts shall be mechanically locked in position without the use of 
hooks, latches, magnets, or springs; and shall be silver-tungsten alloy 
protected by arcing contacts, with magnetic blowouts on each pole. 

4. The transfer switches shall be equipped with a manual operator that is 
designed to prevent injury to the operating personnel, if the electrical 
operator should suddenly become energized during manual transfer.  
The manual operator shall provide the same contact-to-contact transfer 
speed as the electrical operator to prevent a flash-over from switching 
the main contacts slowly. 

 5. The transfer switches shall be equipped with an elevator pre-signal 
contact. 

6. Engine starting contacts shall be provided to start the generating plant, if 
any phase of the normal source drops below 70% of rated voltage, after 
an adjustable time delay period of three (3) to thirty (30) seconds, to 
allow for momentary dips.  The transfer switches shall transfer to 
emergency, as soon as the voltage and frequency have reached 90% of 
rated voltage.  After restoration of normal power on all phase to 90% of 
rated voltage, an adjustable time delay period of 0-30 minutes shall delay 
re-transfer to normal power, until it has had time to stabilize.  If the 
emergency power source should fail during the time period, the time 
delay shall be by-passed, and the switches shall return immediately to 
the normal source.  After the switches have retransferred to normal, the 
engine generator shall be allowed to operate at no load for an adjustable 
period of time (0-5 minutes) to allow it to cool before shutdown.  The 
transfer switches shall include a test switch to simulate normal power 
failure pilot lights on the cabinet door to indicate the switch closed on 
normal or emergency and four (4) auxiliary contacts on the main shaft; 
two (2) closed on normal, the other two (2) closed on emergency.  
Included engine exerciser with 0-168 hours’ timer. 

7. Load transfer switches shall be as manufactured by Russelectric, ASCO, 
Westinghouse, or equal. 

8. Provide two hour rated stop/start circuit from generator to all automatic 
transfer switches.  

 
 L. Test: 

1. The supplier of the equipment shall provide at no additional charge, any 
information or supervision required for the proper installation of the 
equipment.  Upon completion of the installation of this unit, a test run of 
four hours shall be conducted by the equipment manufacturer's factory 
trained serviceman in the presence of the City Electrical Inspector. Using 
load banks to test full generator KW, at this time adjustments shall be 
made for correct operation of the equipment and the following readings 
taken at 15-minute intervals. 
-Engine jacket water temperature 
-Generator temperature 
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-Oil pressure 
-Battery charge rate 
-A.C. volts 
-A.C. amps (all legs) 
-Engine air exhaust temperature 
-Engine oil temperature 

2. The unit test shall also be made by utilizing available connected load.  
The supplier of this equipment shall also furnish and install lube oil in the 
engine and also drain and refill the engine with new lube oil after the 
engine-generator test has been completed.  If the engine-generator unit 
should fail this initial test run, as determined by the representative of the 
Owner, after proper corrective measures have been implemented, 
replace engine lube oil again after the second test.  If any additional tests 
are required to prove the performance of the engine-generator unit, lube 
oil shall be replaced after each test run. 

3. Prior to shipment of generator to the job site, conduct a 3-hour full load 
shop test utilizing inductive load to attain full rated load.  A written report 
of this test shall be forwarded to the Engineer for approval prior to 
shipment.  All expense for these tests shall be carried by the Electrical 
Subcontractor. 

4. A power outage test will be conducted by the Electrical Subcontractor, 
witnessed by the Commissioning Agent, using the Building load when all 
systems are completed. Electrical Subcontractor shall demonstrate 
proper operation of the emergency system to supply power to all 
emergency equipment during the simulated power outage and return 
back to normal utility service. 

5. The Electrical Subcontractor shall pay for all fuel required for testing and 
shall leave the fuel tank full of fuel and the radiator full of antifreeze at 
the completion of testing and acceptance of the emergency generator. 

 
 M. Weather Housing 

1. Weather housing shall be constructed of a minimum 16 gauge steel 
material. Fixed louvers shall be installed front and back to prevent 
blowing snow or rain from entering the housing.  Roof shall have a 
crease down the length to prevent water from standing.  Roof shall be 
braced, if necessary, to support the weight of silencer.  Side panels and 
rear panels shall be lockable and removable for access to junction box.  
Locks must be heavy duty. Housing shall be free of any manufacturer’s 
stickers and logos.  

2. The enclosure shall be fabricated and mounted by the generator set 
manufacturer so as to insure compatibility of all systems.  Seller-installed 
enclosures and enclosures provided by other than the manufacturer of 
the generator will not be acceptable.  The complete assembly shall be 
factory finished and painted inside and out in the standard color of the 
manufacturer to help prevent against weathering and corrosion and to 
maintain an aesthetically pleasing appearance. 

3. The enclosure shall be completed lined with a sound installation barrier.  
This barrier must be not less than 1” thick and have a minimum density 
of 2 lbs. /3 cu. ft.  In addition, material must meet UL-94 classification 
HF-1.  This material is intended to absorb airborne noise within the 
enclosure. 

4. The enclosure shall be sized such that all accessories specified herein 
including but not limited to: 
-Engine/Generator 
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-Jacket heaters 
-Batteries 
-Battery charger 
-Base fuel tank 
-Exhaust 
-Line circuit breakers shall be housed within the enclosure. 
 

N.  Provide a cantilevered catwalk and railing assembly with a single stair that will 
attach to the base mounted diesel fuel tank that provides access to all enclosure 
doors and maintenance compartments. The catwalk, railing and stair assembly 
shall be manufactured of a non-rusting metal material and shall have grating on 
all walking surfaces. Stairs and railings shall conform to all federal and local 
building/safety codes. The entire assembly shall be epoxy painted. The assembly 
shall be shipped loose for installation on site. 

 
2.19 TIME CLOCKS 
  
 A. Furnish and install time clocks where shown on the Drawings for the control of 

lighting. 
 
 B. Time clocks shall be shall be Tork DLC400BP, Intermatic, Paragon, or equal. 

1. Provide a 4 zone lighting controller with photosensor input (Tork model 
EPC2 photosensor to be supplied with controller).   

2. Memory Module shall be capable of being programmed at any one 
location and inserted into DLC400BP (with memory module socket) in 
any other remote location.   

3. Optional programmer shall be available (Model MMP), capable of 
accomplishing Windows based settings on a PC for easy duplication of 
Memory Modules or individualized programs for multiple locations.   

4. Each zone shall be capable of independent, user settable turn On and 
Off light level set points ranging from 1 to 100 footcandles.   

5. Three position slide switches shall be provided for each of the 4 zones 
allowing for user settings based on  

 a.  time of day or  
 b. combination time of day and light level or  
 c.  light level.   
6. Controller shall provide 30 Amp general purpose isolated contacts 

(unpowered) for each zone as well as a 500 ma, 24VDC output.   
7. Controller shall have 1 digital input per channel for: 
 a.  remote contact closure which can be used to turn corresponding 
  outputs On/Off outside of the normal control time or 
 b. remote timed override which can be accomplished for the 
  corresponding outputs with the use of Tork model SSA200R-24. 
8. Enclosure shall provide separate wiring compartments for power 

connections and auxiliary connections. 
9. Controller shall be capable of local override On or Off to the next 

scheduled event using the keypad for each zone. 
10. Each zone shall be capable of astronomic function, adjustable from 10-

60 degrees Northern or Southern latitude.  Each zone can additionally be 
offset +/- 1-299 minutes for both sunset and sunrise. 

11. Controller shall provide automatic daylight saving time (which can be 
omitted).  Leap year adjustment shall be compensated for automatically. 

12. Controller shall have 365 day holiday capability with 24 single dates and 
4 seasons of unlimited duration. 
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13. Controller shall be capable of 99 set points with separate scheduling for 
each day of the week. 

14. Controller shall have back-up capability: 
 a. Schedule shall be retained for 40 years without power, 
 b. real time shall be retained for 6 months using a field replaceable 
  9V lithium battery. 
15. Unit shall have a NEMA type 3, metal indoor/outdoor enclosure. 

 
2.20 FIRE ALARM SYSTEM  
 

A. Furnish and install an addressable fire alarm system as indicated on the 
Drawings and as herein described.  The equipment and installation shall comply 
with the current applicable provisions of the following standards: 
1. NFPA 70 National Electrical Code 
2. NFPA 71 Central Station Signaling Systems-Protected Premises 

Unit. 
3. NFPA 72 National Fire Alarm Code 
4. State Building Codes. 
5. All requirements of the Local Authority Having Jurisdiction. 
6. Underwriters Laboratories, Inc. 
7. Massachusetts Electrical Code. 
8. NFPA 101 Life Safety Code 
9. Americans with Disabilities Act 

B. The system and all components shall be listed by Underwriters Laboratories, Inc. 
for use in Fire Protective Signaling Systems under the following standards as 
applicable: 
1. UL864 Control Units for Fire Protective Signaling Systems. 
2. UL268 Smoke Detectors for Fire Protective Signaling Systems. 
3. UL 268A Smoke Detectors for Duct Applications. 
4. UL 217 Smoke Detectors, Single and Multiple Station. 
5. UL 521 Heat Detectors for Fire Protective Signaling Systems. 
6. UL 228 Door Closers-Holders for Fire Protective Signaling 

Systems. 
7. UL 464 Audible Signaling Appliances. 
8. UL 1638 Visual Signaling Appliances. 
9. UL 38 Manually Actuated Signaling Boxes. 
10. UL 1481 Power supplies for Fire Protective Signaling Systems. 
11. City Fire Alarm Regulations. 

C. General Requirements 
1. Submittals 

a. Submit complete documentation for the Fire Alarm/Life Safety 
System showing the Model Number, type, rating, size, style, 
Manufacturer's Names, and Manufacturer's Catalog Data Sheets 
for all items to ensure compliance with these Specifications. 

b. Upon Contract Bid approval, and prior to start of system 
installation, submit Shop Drawings to and obtain written approval 
from the Fire Department, prior to ordering fire alarm equipment.  
General requirements are as follows: 

  i. Submittal of fire rated sealant for penetrations. 
ii. A riser diagram of the complete fire alarm 

system. (Typical riser diagrams are not 
acceptable). 

iii. A complete point to point installation diagram. 
(Typical installation diagrams are not 
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acceptable). 
iv. A complete list of current drain requirements 

during normal supervisory, trouble, and alarm 
condition. 

v. Battery standby calculations showing total 
standby power required to meet the specified 
system requirements. 

vi.  Supplier’s qualifications indicating years in 
business, service policies, warranty definitions, 
and list of similar installations.   

vii.  Electrical Subcontractor qualifications, 
indicating years in business, prior experience 
with installations that include the type of 
equipment that is to be supplied, and installers 
license number and type of license.  

c. All substitute equipment proposed as equal to the equipment 
specified herein, shall meet or exceed the fire alarm equipment 
standards.  For equipment other than that specified, the 
Electrical Subcontractor shall supply proof that such substitute 
equipment does in fact equal or exceed the features, functions, 
performance, and quality of the specified equipment.  Submit this 
information for approval by the engineer at least ten (10) days 
prior to bid. 

2. Equipment Manufacturer’s 
a. All references to manufacturer's or supplier's model numbers 

and other pertinent information herein is intended to establish 
minimum standards of performance, function and quality. 
Equivalent equipment (compatible UL Listed) from other 
manufacturers may be substituted for the specified equipment. 

3. General Equipment and Material Requirements 
a. All equipment and components shall be supplied by a factory 

authorized Notifier/NESCO affiliate.  All equipment and material 
shall be new and unused and listed by Underwriter's 
Laboratories for the specific intended purpose.  All control panel 
components and field peripherals shall be designed for 
continuous duty without degradation of function or performance.  
All equipment covered by this Specification or noted on 
Installation Drawings shall be the best equipment suited for the 
application and shall be provided by a single manufacturer or be 
recognized and U.L. listed as compatible by both manufacturers. 

b. Furnish and install a full Microprocessor Based, Fire Alarm 
System according to the following Specifications and as shown 
on the Drawings. 

c. The system will permit maximum system expansion and owner 
flexibility with a minimum of additional field wiring.  The system 
shall be wired, connected, tested, and left in first class operating 
condition. 

d. The system shall be totally solid state, microprocessor based, to 
ensure reliable operation, low maintenance costs, and long life. 

e. The equipment and completed installation shall meet the 
approval of the Fire Department, the Authorities having 
jurisdiction, and in accordance with applicable Sections of NFPA 
72 for Auxiliary Fire Alarm Systems, and National Fire Codes. 

f. All fire alarm control panels shall be predominately red in color 
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and have a white label with the words FIRE ALARM CONTROL 
PANEL on the front of the panel with a minimum four (4) inch 
letter size.  No other functions shall be allowed in the panel (e.g. 
security system). 

g. All fire alarm control panels shall provide 30% excess power 
supply capacity for future expansion. 

h. All equipment shall be listed by Underwriters Laboratories. 
i. Approved Equipment Suppliers 

i. Equipment and materials shall be as manufactured by 
Notifier or approved equal as manufactured by Edwards 
or F.C.I.  Equipment designations and model numbers 
herein specified are those of Notifier.  It will be the 
responsibility of the Engineered System Distributor to 
ensure proper Specification adherence for system 
operation, final connection, test, turnover, warranty 
compliance, and after-market service.  The distributor of 
the equipment specified shall be factory trained and 
certified. 

j. All equipment shall be provided by one manufacturer, Notifier, 
Edwards, or F.C.I.  

 
D. System Operation 

1. The system shall provide means to detect fire conditions within a 
protected property, transmit the alarm to the Fire Department, alert 
Building occupants in which the alarm occurred with the use of a new fire 
alarm system communicator, to supervise each system for conditions 
which would impair proper system operation and to annunciate such 
abnormal conditions. 

2. Except as permitted by the Fire Marshal, the operation of any alarm-
initiating device shall cause the evacuation alarm to sound and be 
displayed on all evacuation signaling devices in all areas of the Building. 

3. Systems designed to sound/display evacuation signals only in 
designated areas shall be provided with means to sound/display the 
evacuation signal on all connected devices.  This means shall be 
provided at the control panel. 

4. Audible/Visual devices shall be speaker / strobes listed for fire alarm 
service except as otherwise permitted. 

5. Visual signaling devices shall be approved for the purpose and shall 
operate only in those areas where the evacuation signaling is required to 
be sounded and shall have the word "FIRE" permanently inscribed on 
their surfaces. 

6. The system shall be electrically/electronically supervised against 
component failure of the entire audio path including wiring, switches and 
electrical contacts and shall detect opens, shorts, grounds or loss of 
signal, which might impair the function of the system. 

 
E. Main Fire Alarm Control Panel: 

1. The FACP shall be a Notifier Model NFS2-640 or equal as manufactured 
by Edwards, or F.C.I. and shall contain a microprocessor based Central 
Processing Unit (CPU).  The CPU shall communicate with and control 
the following types of equipment used to make up the system: 
addressable detectors, addressable modules, printer, annunciators, and 
other system controlled devices.   

2. Network Control Modules 
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 a. Network Communications Module (NCM-F) shall provide Fire 
Alarm Control Panels with a means to connect to 
NOTI•FIRE•NET. 

b. Main FACP located in school shall be equipped with a NCA-2 
Network Control Annunciator. 

c. Nodes shall be interconnected via fiber-optic cable in minimum 
of 2” conduit. 

3. System Capacity and General Operation 
a. The control panel shall provide 318 intelligent addressable 

devices and be expandable to 636 intelligent addressable 
devices.    

b. The Fire Alarm Control Panel shall include a full featured 
operator interface control and annunciation panel that shall 
include a backlit Liquid Crystal Display, individual, color coded 
system status LEDs, and an alphanumeric keypad for the Field 
Programming and Control of the Fire Alarm System. 

c. All programming or editing of the existing program in the system 
shall be achieved without special equipment and without 
interrupting the alarm monitoring functions of the Fire Alarm 
Control Panel. 

d. The FACP shall provide the following features: 
i. Drift Compensation to extend detector accuracy over life. 
ii. Sensitivity Test, meeting requirements of NFPA 72. 
iii. Maintenance Alerts to warn of excessive compensation. 
iv. System Status Reports to display or printer. 
v. Alarm Verification, with verification counters. 
vi. PAS pre-signal, meeting NFPA 72 requirements. 
vii. Rapid manual station reporting (less than 2 seconds). 
viii. Non-Alarm points for general (non-fire) control. 
ix. Periodic Detector Test, conducted automatically by 

software. 
x. Pre-alarm for advanced fire warning. 
xi. Counting "cross-zone" options. 
xii. Temporal coding. 
xiii. Walk Test, with check for two detectors set to same 

address. 
xiv. Control-By-Time for non-fire operations, with holidays. 
xv. Day/Night automatic adjustment of detector sensitivity. 
xvi. Device Blink Control for sleeping areas. 

e. Central Microprocessor 
i. The Microprocessor unit shall communicate with, 

monitor, and control all external interfaces with the 
control panel. It shall include EPROM for system 
program storage; non-volatile memory for Building-
specific program storage; and a "watch dog" timer circuit 
to detect and report microprocessor failure. 

ii. The Microprocessor unit shall contain and execute all 
control-by-event programs for specific action to be taken 
if an alarm condition is detected by the system.  Such 
control-by-event programs shall be held in non-volatile 
programmable memory, and shall not be lost even if 
system primary and secondary power failure occurs. 

iii. The Microprocessor Unit shall also provide a Real-Time 
Clock for time annotation of system displays, printer, and 
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history file. The Time-of-Day and date shall not be lost if 
system primary and secondary power supplies fail. The 
Real Time Clock may also be used to control non-fire 
functions at programmed time-of-day, day-of-week, and 
day-of-year. 

f. Display  
i. The Display shall provide all the controls and indicators 

used by the system operator and may also be used to 
program all system operational parameters. 

ii. The Display shall include status information and custom 
alphanumeric labels for all Intelligent Detectors, 
Addressable Modules, and Software zones. 

iii. The Display shall provide an 80-character backlit 
alphanumeric Liquid Crystal Display (LCD). It shall also 
provide 8 Light-Emitting-Diodes (LEDs) that will indicate 
the status of the following system parameters: POWER, 
FIRE ALARM, PRE-ALARM, SECURITY, 
SUPERVISORY, SYSTEM TROUBLE, SIGNALS 
SILENCED and POINT DISABLED 

iv. The Display shall provide a full QWERTY key touch pad 
with control capability to command all system functions, 
entry of any alphabetic or numeric information, and field 
programming. Two different password levels shall be 
provided to prevent unauthorized system control or 
programming. 

v. The Display shall include the following operator 
functions: SIGNAL SILENCE, RESET, DRILL, 
ACKNOWLEDGE and LAMP TEST. 

 
F. System Functional Operation 

1. System Alarm Detection and Reporting. 
a. When a fire alarm condition is detected and reported by one of 

the system initiating devices or appliances, the following 
functions shall immediately occur: 
i. The System Alarm LED shall flash. 
ii. A local Piezo-Electric signal in the control panel shall 

sound. 
iii. The 80-character LCD display shall indicate all 

information associated with the Fire Alarm condition, 
including: type of alarm point, its location within the 
protected premises, and the time and date of that 
activation.   

iv. All system output programs assigned via control-by-
event equations to be activated by the particular point in 
alarm shall be executed, and the associated System 
Outputs (Alarm Indicating Appliances and/or relays) shall 
be activated. 
a) A signal shall be sent to the Fire Department via 

masterbox.  Provide a Gamewell 16 zone masterbox 
and antenna.  Installation shall meet all Fire Alarm 
system requirements for masterbox connections as 
provided by the Fire Department.  
A signal shall be sent to a central station via 
telephone dialer.  Provide (2) Cat 5E cable to 
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Building telephone terminal board. 
b) Close all fire doors. 
c) Capture the elevator. 
d) Shut down all HVAC units equipped with duct smoke 

detectors.  
v. Unacknowledged alarm messages shall have priority 

over trouble messages, and if such an Alarm occurs 
during a Trouble sequence, the Alarm condition will have 
display priority. 

2. System Trouble Detection. 
a. When a trouble condition is detected and reported by one of the 

system initiating devices, the following functions shall 
immediately occur: 
i. The System Trouble LED shall flash. 
ii. A local Piezo electric signal in the control panel shall 

sound. 
iii. The 80-character LCD display shall indicate all 

information associated with the Fire Alarm trouble 
condition, including: type of trouble point, its location 
within the protected premises, and the time and date of 
that activation.   

iv. If any of the available optional serially connected 
equipment is being used, then each of the connected 
peripherals will display/print the information associated 
with the Fire Alarm Control Panel condition, including the 
time/date stamping of the change of status event. 

v. If applicable, all system output programs assigned via 
control-by-event equations to be activated by the 
particular point in trouble shall be executed, and the 
associated System Outputs (Trouble Indicating 
Appliances and/or relays) shall be activated. 

b. Unacknowledged alarm messages shall have priority over 
trouble messages, and if such an Alarm occurs during a Trouble 
sequence, the Alarm condition will have display priority. 

 
3. System Common Control Switch Operation. 

a. Acknowledge (ACK/STEP) Switch. 
i. Activation of the control panel Acknowledge switch in 

response to a single new Alarm and/or Trouble condition 
shall silence the local panel piezo electric signal and 
change the System Alarm or Trouble LED from flashing 
mode to steady-ON mode.  If additional new Alarm or 
Trouble conditions exist or are detected and reported in 
the system, depression of this switch shall advance the 
80-character LCD display to the next Alarm or Trouble 
condition. 

ii. In this case, the local piezo sounder shall not silence, 
and the Alarm/Trouble LEDs shall not transfer to their 
steady-on mode, thus signaling to the operator that more 
Alarm/Trouble conditions are present in the system. 

iii. Alarm conditions shall always have display priority 
before Trouble conditions.   Depression of the 
Acknowledge switch shall cause a corresponding (time-
stamped) message to be displayed on all system 
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peripheral equipment (if used). 
iv. Occurrence of any new Alarm or Trouble conditions in 

the system shall cause the Control Panel to resound the 
Local Piezo sounder and repeat the Alarm or Trouble 
sequences. 

b. Signal Silence Switch. 
i. Activation of the Signal Silence Switch shall cause all 

programmed Alarm Indicating Appliances and relays to 
return to the normal condition after an alarm condition. 
The selection of indicating circuits and relays, which are 
silenceable by this switch, shall be fully field 
programmable within the confines of all applicable 
standards. 

c. System Reset Switch. 
i. Activation of the System Reset Switch shall cause all 

electronically latched initiating devices, appliances or 
software zones, as well as all associated output devices 
and circuits, to return to their normal condition. 

ii. If the alarm condition(s) still exist, or if they re-occur in 
the system after System Reset Switch activation, the 
system shall then resound the alarm conditions. 

d. Alarm Verification 
i. The FACP shall provide Alarm Verification per point with 

tally.  Each of the Intelligent/Addressable Smoke 
Detectors in the system may be independently selected 
and enabled to be an alarm verified detector. The Alarm 
Verification Function shall be from 0-60 seconds and 
each detector shall be able to be enabled/disabled 
during the field programming of the system, or any time 
after system turn-on. The Alarm Verification shall not 
require any additional hardware to be added to the Fire 
Alarm Control Panel. 

e. System Reports. 
i. The system will be able to generate and print a summary 

of all of the Detectors, Modules, Pull Stations, and 
Zones, which are currently active in the System.  This 
printout will require password protection to prevent 
unauthorized user access, and will automatically print 
the system report using "soft" (single push) keys.  No 
computer expertise will be required to initiate the System 
Report sequence.  Provide one (1) printer. 

f. Signal Silence Inhibit Time 
i. The Fire Alarm System shall be equipped with a Signal 

Silence Inhibit feature, which will prevent the operator 
from silencing any of the signals for a period of seconds.  
(0-300 seconds). The function of this Signal Silence 
Inhibit Timer shall be field programmable and its limit 
shall be field definable, without the need for the 
installation of any hardware modules into the system. 

g. Automatic Signal Cutout Time 
i. The Fire Alarm System shall be equipped with an 

Automatic Signal Silence Cut-Out feature which will 
automatically silence all of the signals after a period of 
seconds.  (000 none; 600 to 900 seconds).  The function 
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of this Automatic Signal Silence Cut-Out Timer shall be 
field programmable and its limit shall be field definable, 
without the need for the installation of any hardware 
modules into the system. 

h. System Point Operations 
i. Device Disable 

a) Any Device in the system may be Enabled or 
Disabled through the system keypad without the 
need to reprogram or deprogram any of the 
operational parameters of the point such as 
Control-By-Event linkages 

ii. Output Point Control 
a) Any system output point may be turned on or off 

from the system keypad. 
iii. Point Read 

a) The system shall be able to perform a point 
status diagnostic function without the need for 
peripheral equipment to make the readings.  
Each point will provide the following parameters: 
i) Device Status 
ii) Device Type 
iii) Custom Device Label (32 character 

extended) 
iv) Zone CBE Selection 
v) Current Alarm Reading (percent) 
vi) Alarm Sensitivity Level 
vii) Pre-Alarm Sensitivity Level 
viii) Cooperative Multi-Detector selection 
ix) Alarm Verification 
x) Device SLC Address 
xi) Switch Inhibit (on/off) 
xii) Silenceable/Non-silenceable 
xiii) Walk Test     

iv. Point Status Report 
a) Upon command from a password-authorized 

operator of the system, a report will be 
generated which details each and every installed 
detector, module, zone, and annunciator, as well 
as any and all field programmed parameters 
which have been assigned to these points and 
(optionally) printed. 

x. System History Recording and Reporting 
a) The Fire Alarm Control Panel shall contain a 

History Buffer, which will be capable of storing 
up to 800 system output/input/control activations 
plus a separate 200 event alarm-only file. Each 
of these activations will be stored and time and 
date stamped with the actual time of the 
activation, until a password authorized operator 
requests that the contents be either displayed, 
or printed.  The contents of the History Buffer 
may be manually reviewed; one event at a time, 
and the actual number of activations may also 
be displayed and or printed.  History Buffer 
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Reports (whether Displayed or Printed), will be 
instantly distinguishable from all other displayed 
or printed system reports through the use of a 
semicolon in the time/date stamp of the data. 

xi. Automatic Detector Maintenance Alert 
a) The Fire Alarm Control Panel shall automatically 

interrogate each Intelligent System Detector and 
shall analyze the detector responses over a 
period of time.  The FACP shall provide three 
levels of Maintenance Alert. 
i) Low Chamber Value.  This warning shall 

indicate that there is a hardware 
problem in the detector. 

ii) Maintenance Alert.  This warning shall 
indicate that the dust accumulation is 
near but below the allowed level and 
that the detector needs maintenance 
before the detector performance is 
compromised. 

iii) Maintenance Urgent.  This warning shall 
indicate that the dust accumulation is 
above the allowed limit. 

xii.  Voice Control Module. 
a) The voice control (speaker-circuit) module shall 

provide four fully supervised Class A Style Z 
NAC speaker circuits. An expansion circuit 
board will allow for expansion up to eight circuits 
per module. 

b) Each speaker circuit shall be capable of 
switching up to 30 watts maximum per circuitor 
60 watts per four circuit module. 

c) The module shall provide green ON/OFF LEDs 
and yellow trouble LEDs. 

d) Each speaker circuit module shall be provided 
with removable wiring terminal blocks for ease of 
installation and service. The terminal strips shall 
be UL listed for use with up to 12 AWG wire. 

xiii. Voice Control Center. 
a) Shall provide hand held microphone with priority 

push to talk switch.       
b) Shall provide all call switch and indicator to 

quickly activate all speaker circuits. 
c) Shall provide custom digital message, tone 

generator and amplifiers.   
 
G. Monitor Module 

1. Monitor Modules, Model No. FMM-1, shall be provided to connect one 
supervised IDC zone of conventional Alarm Initiating Devices (any N.O.  
dry contact device, including 4-wire smoke detectors, manual pull 
stations, waterflow devices and supervisory devices), to one of the Fire 
Alarm Control Panel Signaling Line Circuit (SLC) Loops.  The Monitor 
Module shall mount in a 4-inch square, 2-1/8" deep electrical box, to a 
surface mounted back box, or directly into the Fire Alarm Control Panel. 

2. The IDC zone may be wired for Style D or Style B operation. The Monitor 
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module shall provide address-setting means using rotary decimal 
switches and shall also store an internal identifying code, which the Fire 
Alarm Control Panel shall use to identify the type of device. An LED shall 
be provided which shall flash under normal conditions, indicating that the 
Monitor module is operational and in regular communication with the 
control panel. 

 
H. Control Module 

1. Control Modules, Model Number FCM-1, shall be provided to supervise 
and control the operation of one conventional Indicating Appliance Circuit 
(IAC) of compatible, 24 VDC powered, polarized Audio/Visual Indicating 
Appliances. The Control Module shall mount in a standard 4-inch square, 
2-1/8" deep electrical box, or to a surface mounted backbox, or directly in 
the Fire Alarm Control Panel. 

2. The IAC may be wired for Style Z or Style Y IAC (Up to 48 Watts of 
Audio Speaker or 1 Amp of Inductive A/V Signal, or 2 Amps of Resistive 
A/V Signal) operation.  

3. Audio/Visual Power shall be provided by a separate supervised Power 
Loop from the main Fire Alarm Control Panel or from a supervised, U.L.  
Listed Remote Power Supply or Amplifier. 

4. The Control Module shall provide address-setting means using rotary 
decimal switches and shall also store an internal identifying code, which 
the Control Panel shall use to identify the type of device. An LED shall be 
provided which shall flash under normal conditions, indicating that the 
Control Module is operational and is in regular communication with the 
Control Panel. 

 
I. Relay Module 

1. The addressable relay module, FRM-1, shall provide the system with a 
dry-contact output for activating a variety of auxiliary devices, such as 
fans, dampers, and control equipment.  Addressability allows the dry 
contact to be activated, either manually or through panel programming.  
The Relay Module shall mount in a standard 4-inch square, 2-1/8" deep 
electrical box, or to a surface mounted backbox, or directly in the Fire 
Alarm Control Panel.   

 

J. Isolator Module 
1. Isolator Modules, Model Number ISO-X, shall be provided to automatically 

isolate wire-to-wire short circuits on an SLC loop.  The Isolator Module 
shall limit the number of modules or detectors that may be rendered 
inoperative by a short circuit fault on the SLC Loop.  If a wire-to-wire short 
occurs, the Isolator Module shall automatically open-circuit (disconnect) 
the SLC loop.  When the short circuit condition is corrected, the Isolator 
Module shall automatically re-connect the isolated section of the SLC 
loop.  The Isolator Module shall not require any address setting, and its 
operations shall be totally automatic. It shall not be necessary to replace 
or reset an Isolator Module after its normal operation.  The Isolator 
Module shall mount in a standard 4-inch deep electrical box, in a surface 
mounted backbox, or in the Fire Alarm Control Panel. It shall provide a 
single LED, which shall flash, to indicate that the Isolator is operational 
and shall illuminate steadily to indicate that a short circuit condition has 
been detected and isolated. 

 

K. Addressable Manual Stations 
1. Addressable Manual Stations, Model Number NBG-12LX, shall be 
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provided to connect one addressable, supervised Manual Station to one 
of the Fire Alarm Control Panel Signaling Line Circuit (SLC) Loops. 

2. The Manual Station shall, on command from the Control Panel, send data 
to the panel representing the state of the manual switch.  Manual Fire 
Alarm Stations shall be non-crush tube type with a key operated test-reset 
lock, and shall be designed so that after actual Emergency Operation, 
they cannot be restored to normal use except by the use of a key.  All 
operated stations shall have a positive, visual indication of operation and 
shall clearly show the word “ACTIVATED” upon activation.   Manual 
Stations shall be constructed of LEXAN with clearly visible operating 
instructions provided on the cover. The word FIRE shall appear on the 
front of the stations in raised letters, 1.75 inches or larger.  Stations shall 
be suitable for surface mounting on matching backbox, or semi-flush 
mounting on a standard single gang box, and shall be installed within the 
limits defined by the American with Disabilities Act (ADA).  The Manual 
Station shall provide address-setting means using rotary decimal switches 
and shall also store an internal identifying code, which the control panel 
shall use to identify the type of device.  An LED shall be provided which 
shall flash under normal conditions, indicating that the Manual Station is 
operational and in regular communication with the control panel.  The 
LED may be placed into steady illumination by the control panel, 
indicating that an alarm condition has been detected.  The station shall 
provide a key reset.  The key shall be the same as used for the fire control 
panel. 

3. Color of device shall be red. 
 
L. Intelligent and Addressable Photoelectric Smoke Detectors 

1. The Intelligent Photoelectric Detectors, Model Number FSP-851, shall be 
Intelligent and Addressable, and shall connect with two wires to one of 
the Fire Alarm Control Panel Signaling Line Circuit Loops.  The detectors 
shall use the photoelectric principal to measure smoke density and shall, 
on command from the control panel, send data to the panel representing 
the analog level of smoke density. 

2. The detectors shall be ceiling-mount and shall include a twist-lock base.  
The detectors shall provide a test means whereby they will simulate an 
alarm condition and report that condition to the control panel.  Such a 
test may be initiated at the detector itself, by activating a magnetic 
switch, or may be activated remotely on command from the control 
panel. The detectors shall provide address-setting means on the detector 
head using rotary decimal switches.  Because of the possibility of 
installation error, systems that use binary jumpers or dipswitches to set 
the address are not acceptable. The detectors shall also store an internal 
identifying code, which the control panel shall use to identify the type of 
detector. 

3. The detectors shall provide dual alarm and power LEDs providing 360 
degree viewing angle.  Both LEDs shall flash under normal conditions, 
indicating that the detector is operational and in regular communication 
with the control panel.  Both LEDs may be placed into steady illumination 
by the control panel, indicating that an alarm condition has been 
detected.  If required, the flashing mode operation of the detector LEDs 
shall be controlled through the system field program.  An output 
connection shall also be provided in the base to connect an external 
remote alarm LED.  Detectors that do not provide a 360-degree viewing 
angle will not acceptable. 
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4. The detector sensitivity shall be set through the Fire Alarm Control 
Panel, and shall be adjustable in the field through the field programming 
of the system.  There shall be 9 levels of alarm sensitivity and 9 levels of 
pre-alarm sensitivity to choose from. 

5. The detector shall also have the ability to be set for Self-Optimizing that 
will allow the detector to set itself to the best suited sensitivity. 

6. The detector shall display its address, at the detector, during Walk Test.  
 
 M. Intelligent Addressable Duct Smoke Detector 

1. The Intelligent Addressable Photoelectric Duct Detectors, DNR with 
FSP-851R shall be Intelligent and Addressable devices, and shall be 
connected with two wires to one of the Fire Alarm Control Panel 
Signaling Line Circuits. 

2. When sufficient smoke is sensed, an alarm signal is initiated at the fire 
alarm control panel and appropriate action is taken to shut off fans and 
blowers and change over air handling systems, throughout the areas 
served by the duct system. 

3. Remote Test Station, RTS1515KEY, shall be provided as shown on the 
plans.  

4. The Electrical Subcontractor shall wire from the duct smoke detector to 
its respective unit motor starter to shut the unit down upon detection of 
smoke.  The duct smoke detector shall activate the Building’s alarm 
notification appliances. 

 

N. Intelligent Heat Detectors 
1. The Intelligent Heat Detectors, Model Number FST-851, shall be 

Intelligent and Addressable devices, and shall connect with two wires to 
one of the Fire Alarm Control Panel Signaling Line circuits.   

2. The detectors shall use an electronic sensor to measure thermal 
condition caused by a fire and shall, on command from the control panel, 
send data to the panel representing the analog level of such thermal 
measurements.  The heat detector shall provide a Fixed 135 degree or a 
135-degree Rate of Rise detection as indicated on the Drawings. 

3. The detectors shall be ceiling-mount and shall include a twist-lock base. 
4. The detectors shall provide a test means whereby they will simulate an 

alarm condition and report that condition to the control panel.  Such test 
may be initiated at the detector itself (by activating a magnetic switch) or 
initiated remotely on command from the control panel. 

5. The detectors shall provide address-setting means on the detector head 
using a decimal switch.  Because of the possibility of installation error, 
systems that use binary jumpers or dipswitches to set the address are 
not acceptable. 

6. The detectors shall provide dual alarm and power LEDs providing 360 
degree viewing angle.  Both LEDs shall flash under normal conditions.  
In certain applications, LEDs may be selected to be polled without 
flashing through system programming.  Both LEDs may be placed into 
steady illumination by the control panel, indicating that an alarm 
condition has been detected.  Detectors that do not provide a 360-
degree viewing angle will not be acceptable. 

7. An output connection shall also be provided in the base to connect an 
external remote alarm LED. 

8. The heat detector shall display its address, at the detector, during Walk 
Test. 

 
 O. Carbon Monoxide Detectors 
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1. Furnish and install, where shown on the plans, carbon monoxide 
detectors, Ultraguard Model CODET 12-24 or equal. Carbon monoxide 
detectors shall operate on 24 volts and shall be wired through a separate 
monitor module as a zone and power supply. Altronix Model AL300ULXR 
or equal. 

2. Carbon monoxide detectors shall be wired as a supervisory signal. 
Provide all necessary relays and wiring. 

 
P. ADA High Intensity Strobe Audio-Visual Alarm Indicating Appliances 

1. Notifier Model SPSR speaker/strobe with multi candela capability shall 
be listed with Underwriter's Laboratories for use with Fire Protective 
Signaling Systems. speaker/strobe shall have a minimum sound output 
of 96dB @ 10 feet and shall be flush mounted.  The speaker shall sound 
in a Temporal pattern.  The strobe shall have a candela rating that meets 
or exceeds the requirements of the Americans with Disabilities Act (ADA) 
and shall be of such rating as shown on the Drawings. The device shall 
be rated at 24 VDC nominally and have an acceptable operating range of 
20-30 VDC. 

2. The device shall mount to a 4" square deep with extension ring. 
3. All strobes shall be synchronized. 
4. Color for ceiling mounted device shall be white and color for wall 

mounted device shall be red, unless otherwise noted. 
 
 Q. ADA High Intensity Strobe High Audio Output/Audio-Visual Alarm Indicating 

Applicances 
1. Wheelock high performance speakers (ET70-W) and series speaker 

strobes (ET70-24MCW-FW) shall provide high audio output, clear 
audibility and field selectrable taps from 1/8 to 8 watts. 

2. Any additional amplifiers shall be provided to accommodate required 
wattage. 

  3. The device shall mount to a 4” square deep with extension ring. 
  4. All strobes shall be synchronized. 
  5. Color of devices shall be white, unless otherwise noted. 

 
R. ADA High Intensity Strobe Only Unit 

1. Notifier Model SR as shown on Drawings, shall be listed with 
Underwriter's Laboratories for use with Fire Protective Signaling Systems 
and accepted by the local Authority Having Jurisdiction.  The strobe shall 
meet or exceed the requirements of the Americans with Disabilities Act 
(ADA) and shall be of such rating as shown on the Drawings.  The 
device shall be rated at 24 vdc and shall have a flash rate of 1 HZ. 

2. All strobes shall be synchronized. 
3. Color for ceiling mounted device shall be white and color for wall 

mounted device shall be red, unless otherwise noted. 
 
S. Exterior Strobe Light 

1. Maxi-Signal 490S series. The exterior strobe shall also be of weather-
resistant rain tight construction. 

2. Provide weatherproof backbox. 
3. Weatherproof strobe shall be installed where directed by the Fire 

Department. 
4. Color of device shall be red. 

 
T. Magnetic Door Holders 
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1. Furnish and install, where shown on the plans, magnetic door holders, 
Notifier Model FM series. Magnetic door holders shall operate from 
120VAC. 

2. The housing and contact plates shall be brushed zinc finish.  Units shall 
have a holding force of approximately 35 pounds. 

 
 U. Stopper Covers 

1.   Provide Notifier Model STI1100 stopper covers on all manual pull 
stations.  The protective shield shall be tamper proof, clear lexan with red 
frame installed over the fire alarm pull station.  When the protective 
shield is lifted to gain access to the manual pull station, the protective 
shield shall sound a loud, piercing warning horn.  The horn shall be 
battery powered and may be silenced by lowering and re-aligning the 
protective shield.  Each stopper cover shall include a battery and the 
Electrical Subcontractor shall furnish two dozen spare batteries for 
replacement parts. 

 
V. LCD Alphanumeric Display Annunciators: 

1. The Alphanumeric Display annunciators shall be a supervised, local or 
remotely located back-lit LCD display containing a minimum of eighty 
(80) characters for alarm annunciation in clear English test. 

2. The LCD annunciators shall display all alarm and trouble conditions in 
the system. 

3. The annunciators shall connect to an EIA 485 interface, 
4. Up to 32 LCD annunciators may be connected to the interface, each with 

Acknowledge, Silence and Reset controls for the FAC. 
 
W. Fire Alarm/Life Safety System Installation 

1. Provide and install the system in accordance with the plans and 
Specifications, all applicable Codes, and manufacturer’s' 
recommendations.  All wiring shall be installed in strict compliance with 
all the provisions of National Electrical Code, Power Limited Fire 
Protective Signaling Circuits or if required may be reclassified as non-
power limited and wired in accordance with National Electrical Code.  
Upon completion, the Electrical Subcontractor shall so certify in writing to 
the Owner. 

2. Removal of a smoke detector will not interfere with the transmission of 
signal from manual stations, waterflow switches, and other initiating 
devices. 

3. All Equipment shall be attached to a non load-bearing wall, and shall be 
held firmly in place.  Fastening and supports shall be adequate to 
support the required load, and provide a safety factor of five. 

4. As indicated on the Riser/Connection Diagram Drawings, each system 
alarm point or zone in the system shall be uniquely labeled within the 
Fire Alarm Control Panel.  Names of the system point(s)/zone(s) shall be 
as defined by the Engineer. 

5. Fire Sprinkler Activation detecting System(s) shall each be indicated on a 
separate zone in the Fire Alarm Control Panel. 

6. Fire Alarm Control Panel will be mounted with the center of panel 60 
inches above floor level. 

7. All junction boxes shall be sprayed red and labeled "Fire Alarm".  Wiring 
color codes shall be maintained throughout the installation. 

8. Cable and Wiring. 
a. Conduit and Conductors: Provide complete wiring and conduit 

between all equipment. Unless otherwise specified within the 
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Installation Manual of the specific equipment being used, all field 
wiring shall be minimum #14 Type in separate conduit, maximum 
40% full, and shall be approved for use as Fire Alarm cable.  
Conduits of proper size shall be installed from the Control Panel; 
Equipment to field devices. All field devices shall be mounted 
upon U.L. Listed Electrical junction boxes.  All splices in field 
wiring shall be made in U.L. Listed Electrical junction boxes.  All 
Electrical junction boxes shall be labeled as "Fire Alarm System" 
with decal or other approved markings. The Fire Alarm/Life 
Safety Installation shall comply fully with all Local, State and 
National Codes, and the Local Authority Having Jurisdiction 
(AHJ). 

b. The Fire Alarm Control Panel shall be connected to a separate 
dedicated branch circuit, maximum 20 amperes.   This circuit 
shall be labeled at the Main Power Distribution Panel as FIRE 
ALARM.  Fire Alarm Control Panel Primary Power wiring shall be 
12 AWG.  The Control Panel Cabinet shall be grounded securely 
to either a cold water pipe or grounding rod.  Conduit shall enter 
into the Fire Alarm Control Panel backbox only at those areas of 
the backbox, which have factory conduit knockouts. 

c. All field wiring shall be completely supervised.  In the event of a 
primary power failure, disconnected standby battery, removal of 
any internal modules, or any open circuits in the field wiring; an 
audible and visual trouble signal will be activated until the system 
and its associated field wiring are restored to normal condition. 

d. Fire alarm MC cable shall be allowed above ceilings, in attics 
and in other areas allowing surface wiring if so approved by the 
Local Authority Having Jurisdiction. 

e. Cable shall be the type listed for Fire Alarm/Life Safety use and 
shall be installed per National Electrical Code. 

f. Cable for Addressable/Intelligent Alarm Initiating Appliances 
(Manual Stations, Heat Detectors, and Smoke Detectors) shall 
be connected as shown on the riser diagram. Cable shall be 
installed from the Fire Alarm Control Panel to all devices in that 
Signaling Line Circuit (SLC) loop.  The connection and continuity 
of the wires, which make up that SLC loop will be continuously 
supervised for shorts, opens, and ground circuit conditions. 

g. Cable for Alarm Initiating Devices and Appliances (Manual 
Stations, Heat Detectors, and Smoke Detectors) shall be 
connected to the Fire Alarm Control Panel, and labeled as 
shown on the riser diagram.  Cable shall be installed from the 
Fire Alarm Control Panel to all devices in that Initiating Device 
Circuit (IDC) loop. The connection of the cable to that loop will be 
continuously supervised for shorts, opens, and ground circuit 
conditions. 

h. Cable for Alarm Indicating Appliances (Audible or Visual or 
combination signal(s)) shall be connected on a per zone basis.  
Cable shall be installed from the Fire Alarm Control Panel to all 
devices in that Indicating Appliance Circuit (IAC) loop. The 
connection of the cable to that loop will be continuously 
supervised for shorts, opens, and ground circuit conditions. 

i. Cable must be separated from any open conductors of Power, or 
Class 1 circuits, and shall not be placed in any conduit, junction 
box or raceway containing these conductors, as per National 
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Electrical Code. 
j. All exposed cable below 84 inches from the surface of the 

finished floor, or other locations where the cable may become 
exposed and/or damaged, must be within a steel conduit. 

k. Conduits must also be provided in elevator shafts and hoist 
ways.  Cables within ducts or plenums must conform with the 
Specifications of the National Electrical Code. 

l. Conduit shall not enter the Fire Alarm Control Panel, or any other 
remotely mounted Control Panel equipment or back boxes, 
except where conduit entry knockouts have been provided by the 
factory. 

m. Cable shall meet all the manufacturer's requirements including 
shielding, twists, capacitance, resistance and gauge.  The cable 
shall not be installed without approval of the manufacturer in 
writing. 

 
X. Final System Acceptance. 

1. The system will be accepted only after a Factory-Trained Distributor in 
the presence of the Electrical Subcontractor, the owner’s representative 
and the Local Fire Marshal have accomplished a satisfactory test of the 
entire system, in accordance with NFPA 72.  Upon completion of a 
successful test, the Electrical Subcontractor shall so certify in writing to 
the Owner.  The Electrical Subcontractor shall pay all back charges 
assessed by the Fire Department for all fire alarm system tests. 

2. The Electrical Subcontractor shall submit, in the Shop Drawings, a letter 
confirming that they will provide a U.L. listed testing company to provide 
the acceptance test.   

3. The Electrical Subcontractor will present a complete set of "As- Built" 
Fire Alarm/Life Safety system Drawings, and the factory supplied 
Operator's Manual to the Building Owner's Representative and the local 
AHJ. 

4. The Electrical Subcontractor shall provide the on-site services of an 
Authorized, Factory Trained technical representative to supervise all 
connections and fully test all devices and components of the system 
during installation phase. 

5. The Electrical Subcontractor shall provide comprehensive Training on 
the operation, proper use, and testing of the installed Fire Alarm System 
to the Building Owner's Representative, and the local AHJ 

  
Y. Warranty 

1. The Electrical Subcontractor shall warrant the completed fire alarm 
system, wiring and equipment, to be free from inherent mechanical and 
electrical defects for a period of one (1) year from the date of the 
completed and certified test or from the date of the first beneficial use. 

 
2.21      PUBLIC SAFETY SIGNAL BOOSTER SYSTEM 
 

A.        Furnish and install a signal booster system complete with all components and 
wiring required for compliance with all applicable Codes and Regulations. The 
system shall include but not be limited to the following: 
1. One donor antenna to be located on the roof. Run a ½” plenum rated 

non-radiating coaxial cable from the directional antenna to the 
Bidirectional Amplifier (BDA).  Cable shall be equal to ICA12-50JPLW 
(1/2” plenum coax). 
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2.         This Specification is based upon an NFPA Compliant TX/RX Rescue Line 
SBII system.  The BDA shall be a TX/RX Rescue Line SBII, Motorola, 
and Bird Technologies, or equal.  Frequencies shall be coordinated with 
the Fire and Police departments and the amplifier shall meet all Fire and 
Police department communications requirements.   

3. Furnish a ½” plenum rated radiating cable as indicated on Drawings from 
the BDA to above ceilings where there are suspended ceilings and 
fasten to structure where there are no suspended ceilings. Radiating 
cable shall be supported every 5’-0.  Provide antennas at a minimum of 
one every 200’ along the radiating cable routing.  Provide any additional 
cabling in strict accordance with manufacturer’s Specifications as well as 
current National Electrical Code to provide complete coverage for the 
system.  A pre and a post signal strength test shall be provided at the job 
site.  Signal strengths shall be noted on a set of plans both pre and post 
test. 
	  

B.         Vertical riser backbone cabling and associated splitters, couplers, and taps shall 
be installed in two hour rated electric rooms and shafts.  Splitters, couplers, and 
taps throughout system shall be accessible for testing, future service, and/or 
replacement.  Provide access panels where required. Where vertical riser 
backbone cabling exits two hour rated enclosure provide fire stopping around 
penetrations. Cabling between the BDA and the Alarm Monitoring Panel shall be 
two hour rated type.  

 
           C.       Signal Strength 

1.   The Fire and Police Department radio test shall check the signal 
reception in several locations on the floor area. Signal strength shall 
provide for clear reception throughout the Building utilizing the type of 
hand held radio unit that is used by the Fire and Police Department. 
Quantity of test locations shall be determined and conducted by the local 
department representative. Each floor of the Building shall be divided 
into a grid of approximately twenty (20) equal areas. A maximum of one 
(1) area will be allowed to fail the test per floor. A spot located 
approximately in the center of a grid area will be selected for the test. 
Once the spot has been selected, prospecting for a better spot within the 
grid area will not be permitted. Field strength testing instruments are to 
be recently calibrated (1 year) and of the frequency selective type 
incorporating a flexible antenna similar to the ones used on the hand 
held transceivers. 
 

D.  Required Signal Levels: 
1.  Signal strength shall provide for clear reception throughout the Building 

utilizing hand held radio units of the type(s), which are used by the 
Fire/Police Department. Signal strength testing shall follow TSB-88 
standards using delivered audio quality measurements (DAQ). 

2.  A minimum signal strength of –95 dBm (DAQ4) shall be available on 
over 99% of the floor area required to be covered when transmitted from 
the fire department. 

3.  A minimum signal strength of –95 dBm (DAQ4) shall be received at the 
fire department system from over 99% of the floor area required to be 
covered. 
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E.         Primary Power 
1.         The emergency responder radio coverage system shall be powered by a 

dedicated independent circuit of sufficient size.  The circuit shall be 
clearly marked.  The location of the electrical panel shall be clearly 
marked at location approved by the fire official.   The primary power 
source shall be supplied from a dedicated twenty (20) ampere branch 
circuit and comply with NFPA 72. 
 

F.         Secondary Power 
1.         The emergency responder radio coverage system shall be equipped with 

a secondary source of power.  The secondary source of power shall be a 
backup battery system which is serially connected to the BDA system 
(no UPS units).  The secondary power supply shall supply power 
automatically when the primary power source is lost.  The secondary 
source of power shall be capable of operating the emergency responder 
radio coverage system for a period of at least 12 hours at 100% system 
operation capacity. All components of the battery backup system shall be 
housed completely in a NEMA 4 or 4X cabinet and mount below the 
BDA.  System shall have front panel display and alarms.  Monitoring the 
integrity of power supplies shall be in accordance with NFPA 72.  Unit 
shall be TX/RX 6160 Battery Option. 
 

G.         Alarm Monitoring Panel 
1.  A dedicated monitoring panel shall be provided adjacent to the fire alarm 

control panel to annunciate the status of the signal booster. The 
monitoring panel shall provide visual and labeled indication of the 
following for the booster: 
a. Normal AC power 
b. Signal booster trouble 
c. Loss of normal AC power 
d. Failure of battery charger 
e. Low battery capacity 

2. The above mentioned alarm points shall be outputs from the BDA 
system as dedicated relay points.  These can be monitored via 
addressable monitor modules to the fire alarm system in lieu of a 
dedicated BDA monitoring panel. 

 
H. All equipment shall have a current FCC Certification.  
 
I. Equipment integrator shall be a certified service center with factory certified 

technician(s).  
 
J. Warranty:  The BDA shall include a 5 year equipment warranty.  Include any 

necessary costs for equipment to contain this warranty level. 
 
K. Submittals: 

1. Submit manufacturer’s data on system and components including Shop 
Drawings, floor plans with layout of all equipment, cabling, riser diagram 
for project (typical riser diagram is not acceptable), and mounting 
equipment and details.  

2. Provide copies of personnel certifications in submittal. 
 
2.22 ELECTRONIC SAFETY AND SECURITY 
 

A. The Electrical Subcontractor shall be responsible for properly preparing the 
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project for installation by the Electronic Safety and Security Integrator, Section 28 
00 00 as specified. 

 

B. Responsibilities of the Electrical Subcontractor shall include:  The Electrical 
Subcontractor shall be responsible for providing and installing all related Building 
preparation including, but not limited to:  outlet boxes, pathways, power, 
cableways and J hooks to facilitate a neat and orderly installation of cables, cable 
protection, surface raceways, cable supports, conduits with bushings, conduit 
stubs with bushings. Sleeves with bushings (all conduits, stubs, and sleeves shall 
be brought to an accessible hallway ceiling or accessible area below floor), 
backboxes, pull strings, bonding, grounding, core drilling, cutting, patching, 
fireproofing of penetrations and openings, environmental seals, smoke and fire 
stopping seals including all conduits, raceways, sleeves, and slots where cables 
pass from one location to another, removal and re-installation of ceiling tiles to 
install concealed cabling, seismic supports, supplementary steel and channels, 
for a completely operational system as specified.  The Electrical Subcontractor 
shall also accept delivery and properly store and secure all equipment and 
materials required by the Systems Integrator.  The Electrical Subcontractor shall 
install all specialized backboxes. 

 
C. Responsibilities of the Electronic Safety and Security Integrator for this Section:  

The Electronic Safety and Security Integrator shall be responsible for providing, 
installing, programming, troubleshooting, training and warranty service of all 
cabling and equipment specified in this Section for a completely operational 
system. The Electronic Safety and Security Integrator shall furnish all specialized 
backboxes to the Electrical Subcontractor for their installation. 

 

2.23 CABLE TRAY 
 

A. Conform to NEMA VE1. 
 
B. Ladder Type Cable Trays: 

1. Material:  Aluminum 6036-T6 alloy. 
2. Width:  20 inches overall. 
3. Inside depth:  6 inches. 
4. Cross rung spacing:  9 inches. 
5. Minimum fitting radius:  24 inches. 
6. Design Load:  Provide tray capable of supporting 50 pounds per linear 

foot, when supported on 12 foot centers. 
7. Hangers:  1/2 inch diameter threaded steel rods; furnish with pair of 1/2 

inch nut and washers for each rod.  Rods shall be supported from the 
structural floor above, independent of furred or suspended ceilings, 
unless otherwise noted. 

 
C. Cable Tray Accessories 

1. Fittings:  Furnish tees, crosses, risers, elbows, and other fittings as 
indicated, manufactured with the same materials and finishes as the 
cable trays. 

2. Cable tray supports and connectors, including bonding jumpers, as 
recommended by cable tray manufacturer. 

 
2.24 SCOREBOARDS 
 

A. Furnish as hereinafter specified wall mounted Fair-Play electronic scoreboards 
as indicated on Drawings. Each scoreboard shall include all equipment as 
hereinafter specified and shall be a Model BB-1620-4 LED Digit with metric clock. 
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Equipment in this Section shall be as manufactured by Fair-Play, Daktronics, 
Nevco, or equal. 

  1. Scoreboard Construction 
   a. BB-1620-4 LED Digit scoreboard 

  Provide BB-1620-4 scoreboards as indicated on Drawings, 9' 0" 
x 5' 0" displaying: 
◊ Automatic second-by-second display of time remaining 

or time elapsed in minutes and seconds for periods up to 
99:59 minutes or less. Metric clock shows tenths of a 
second and seconds during last minute, also two hour 
memory in case of power loss. 

◊ Period number 0 through 9 
◊ Bonus arrows 
◊ Team scores 0 through 199 
◊ Team fouls 0 through 99 
◊ Uniform number 0 through 99 
◊ Total fouls for individual player 0 through 9 
◊ Volleyball and wrestling captions 
◊ Time Advantage Clock 
◊ Next possession indicators 
◊ Gloss white enameled captions: “HOME” and “VISITOR” 
◊ Operator’s master console with running time display, 10 

ft. flexible cords to operate all functions and carrying 
case required 

◊ Control receptacles with covers 
◊ Assortment of spare lamps and fuses 
◊ Complete set of operating and maintenance instructions 

Scoreboard housing shall be of rigid completely 
enclosed, all aluminum construction, and are provided 
with brackets for wall mounting. Service access for 
exchange of lamps of plug-in components is from the 
front of the housing and no tools shall be required. 
Exposed exterior surfaces shall be immersion etched 
and finished in dark non-reflecting enamels with gloss 
white captions and trim.  Color to be selected by 
Architect. 

◊ Receiver for wireless control. 
   b. Display Modules 

 LED digit numerals 12 in. high, for time and score and 10 in. high 
for period. All LED digits have a life expectancy of over 100,000 
operating hours. Each numeral is covered by Lexanâ material 
protecting them from damage due to stray basketballs and 
volleyballs. Numerals shall appear amber, red and green on a 
jet-black background. Bonus arrows and possession arrows are 
red. 

   c. Electronic Systems 
 Electronics to be solid state low voltage encased in completely 

“plug-in” paks. 
 d. Battery Operated Control Console with Wireless Transmitter 

i. Shall be Model MP-70 with padded carrying case.  
Requires 120V AC power of battery source and draws 
12 watts.  Construction shall be an aluminum case 12-
3/4” long by 2-1/4” high by 8” deep with 4 rubber slide-
resistant feel.  Operating features shall include a two-line 
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LCD readout showing information as sent to the 
scoreboard display as well as constant display of time 
remaining or time lapsed; a changeable color coded 
keypad to allow key identification change by sport, 
numeric key pad, plus and minus keys for quick 
sequential data entry, a push-type horn button and a 
positive action rocker switch for the “Time In” and “Time 
Out” function. 

ii. Electronic features shall include a program mode 
allowing change in sport controlled or accommodation of 
a sport rules change, a memory circuit to retain 
information if power interrupted and electronic foul 
memory. 

iii. Furnished with one battery with charger and one 
transmitter for battery operated wireless control. 

iv. Provide one Control Console for each scoreboard. 
   e. Horn 

i. The horn is a special Electronic constant duty 
scoreboard horn with a decibel level of 100. 

   f. Power Requirements 
i. Model BB-1620-4:  120V.AC, 1 phase, 50/60Hz - 168 

watts. 
   g. E.T.L./Electrical Testing Laboratory Approval 

i. This scoreboard carries the E.T.L. label signifying this 
organization’s testing and approval as a safe and 
dependable design. 

 
C. Furnish and deliver as hereinafter specified Fair-Play electronic LED digit shot 

timers as indicated on Drawings. The shot timers shall be a Model ST-1410-4 
LED digit and include all the equipment as hereinafter specified. 

  1. Shot Timer System 
   a. ST-1410-4 Timer System  

 The timer system operates from the MP-70 Scoreboard Control 
and consists of the following: 
◊ Provide a Shot Timer Hand Switch for each Control 

Console provided. 
◊ Display modules with vibrating horn and 18" power cord 
◊ 10 Ft. cords w/plugs on each end. 
◊ Receiver for wireless control. 

   b. Shot Timer Construction 
 The timer display unit shall be constructed of an all metal frame 

for indoor use and shall be approximately 17" x 20".  
Approximate wt: 50 lbs. 

   c. Display Modules 
 LED digit numerals shall be 12" high.  All LED digits have a life 

expectancy of over 100,000 operating hours.  Each numeral is 
covered by Lexanâ material protecting them from damage due to 
stray basketballs and volleyballs.  Electrical connection to the 
timer display is by flat flexible printed Mylar circuitry. Insuring 
proper socket and connector alignment.  Numerals shall appear 
red on a jet black background.  Each display incorporates a 
vibrator horn and comes with 18" power cord. 
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2.25 DRY TYPE K-RATED TRANSFORMERS 
 

A. Description 
1. This Specification describes the design of a copper wound, multi-

shielded, three phase, K-factor rated, high efficiency, power conditioning 
isolation transformer. The power conditioning transformer specified must 
be a continuous duty rated, 600 volt class, convection cooled, dry type, 
isolation transformer to support harmonic rich non-linear loads while 
maintaining safe operating temperatures and shall include superior 
transverse and common mode noise attenuation. The power conditioning 
transformer shall meet NEMA TP 1-2002 dry type transformer efficiency 
standards. In addition, the transformer shall be designed to achieve 
NEMA TP 1-2002 Table 1-1 efficiencies under K-13 non-linear load at or 
between 35% to 50% of its rating as outlined in Section G, 10, of this 
Specification Section.     

 
B. Standards 

1. The power conditioning system shall be designed in accordance with 
applicable portions of the following standards: 
a. NEMA TP 1-2002 Dry Type Distribution Transformer Efficiency 

Standards. 
b. American National Standards Institute (ANSI C57.110 and 

C62.41-1991). 
c. Institute of Electrical and Electronic Engineers (IEEE 519-1992). 
d. National Fire Protection Association (NFPA) 70, National 

Electrical Code (NEC). 
e. Federal Information Processing Standards Publication 94 (FIPS 

Pub 94). 
f. UL Listed to Standard 1561. 
g. C-UL listed to CSA Standard C22.2, No. 47-M90. 

 
C. Submittals 

1. Manufacturer Requirements:  
a. The manufacturer shall be ISO 9001:2008 “Quality Assurance 

Certified” and shall upon request furnish certification documents. 
b. The manufacturer shall be a United States based manufacturer 

with at least 15 years’ experience in design and fabrication K-
rated, shielded, power conditioning isolation transformers.    

2. Product Data:  
a. The manufacturer shall supply documentation for the installation 

of the system, including wiring diagrams and cabinet outlines 
showing dimensions, weights, BTUs, input/output connection 
locations and required clearances.   

b. Factory test results and design data shall be provided to show 
compliance with the requirements.   

 
D. Manufacturer’s  

1. The equipment specified is the Ultra-K, Series 600K, manufactured by 
Controlled Power Company. Equipment shall be as manufactured by 
Controlled Power Company, Acme, Siemens, or equal.   

 
E. Input Specifications 
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1. The nominal AC input voltage rating of the power conditioner shall be 
480 VAC 3 phase with sufficient margin to sustain a constant input of 
+10% without saturation.  

2. The nominal operating frequency shall be 60 hertz + 3 hertz. 
3. The power conditioning transformer primary shall be configured in a 

three phase delta. Transformers below 500kVA shall include full capacity 
taps at 2½ % increments, two (2) above and four (4) below the nominal 
voltage tap.  

4. When energized, the current inrush shall not exceed a maximum of 10 
times the full load input current for a 1/2 cycle. 

 

F. Output Specifications 
1. The nominal AC output voltage rating of the power conditioning 

transformer shall be 208 VAC wye derived, 60 hertz. 
2. The output impedance of the power conditioning transformer shall be 3% 

- 4% typical. 
3. The power conditioning transformer shall be K-13 rated in accordance 

with: K = ∑ Ih(pu)2 h2 
4. The power conditioning transformer shall provide a continuous duty, full 

load output power as indicated on Drawings. 
 

G. Performance Specifications 
1. The output voltage of the power conditioning transformer shall be 

maintained within +2.5% or less of nominal, from no load to full load. 
2. The overload rating of the power conditioning transformer shall be 500% 

for 10 seconds, and 1,000% for one cycle. 
3. The power conditioning transformer shall add no more than 1% total 

harmonic distortion to the output waveform under a linear load. 
4. Output voltage shall remain sinusoidal with no flat topping when high 

crest factor (3.0:1), non-linear loads are present at the output. 
5. The audible noise of the power conditioning transformer shall be no 

greater than measurements indicated below: 
a. 50 dB for 15 KVA to 112.5 KVA units measured at 1 meter. 
b. 55 dB for 150 KVA to 225 KVA units measured at 1 meter. 
c. 60 dB for 300 KVA to 500 KVA units measured at 1 meter.   

6. The power conditioning transformer shall incorporate a solid copper foil, 
triple electrostatic shield to minimize inner winding capacitance, transient 
and noise coupling between primary and secondary windings. 

7. Transformer shall be triple-shielded and capable of 146dB common 
mode noise attenuation. 

8. Transformer shall be capable of transverse mode noise attenuation of 3 
dB down at 10kHz, decaying 20 dB per decade. 

9. The power conditioning transformer shall have an efficiency of 98% 
typical and shall meet NEMA TP 1-2002 dry type transformer efficiency 
standards on models 15kVA and above. 

10. The power conditioning transformer shall be designed to achieve NEMA 
TP 1-2002 Table 1-1 efficiencies listed below under a K-13 non-linear 
load at or between 35% to 50% load and at an operating temperature of  
75 degrees C.  
 
kVA Efficiency 
15* 
30 

97.00% 
97.50% 

45 97.70% 
75 98.00% 
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112.5 98.20% 
150 98.30% 
225 98.50% 
300 98.60% 
500 98.70% 

 
    *15kVA model efficiency applicable to K4 and K7 loading only. 

 
11. The power conditioning transformer shall incorporate a fused (with front 

panel mounted, blown fuse lamp indicator) 3 phase, secondary 
connected, 6 mode spike suppression network. The suppressor shall be 
comprised of high energy metal oxide varistors with less than a 5 
nanosecond response time and a maximum peak current handling 
capability of 40,000 amps (8x20µsec) per mode.  The suppression 
network system shall remain functional when subjected to ANSI/IEEE 
C62.41 Category B-3 waveforms. The spike suppression network will 
increase the transverse mode noise attenuation to 3 dB down at 10kHz, 
decaying 40 dB per decade. 

 
H. Main Transformer Construction  

1. The transformer windings shall be all copper conductor construction, with 
separate primary and secondary, isolated windings. The transformer 
shall conform to National Electrical Code that specifies a separately 
derived power source.  The neutral conductor shall be provided at 2 
times the ampacity of the phase conductor. 

2. Terminals shall be provided for isolated three phase output conductors, 
neutral conductor and ground. 

3. Output neutral shall be bonded to ground via a removable jumper wire or 
bus bar.  

4. All leads, wires and terminals shall be labeled to correspond with the 
circuit wiring diagram. 

5. Basic Impulse level shall be no less than 10,000 Volts. 
6. Mean Time Between Failure (MTBF) shall be no less than 200,000 

hours. 
7. Grain oriented, M6 grade, silicon transformer steel shall be utilized to 

provide maximum efficiency.  Flux density shall not exceed 15k gauss. 
Core losses shall be limited to 0.6% or less of the KVA rating. 

8. Class N, 200°C insulation system shall be utilized throughout with a 
maximum temperature rise above ambient of 115°C under a linear load, 
not to exceed 130°C under non-linear loading per UL 1561. 

9. The transformer shall be designed for natural convection cooling. 
 

 I. Cabinet Construction  
1. The cabinet shall be a NEMA type 2 general purpose, floor mounted, 

indoor enclosure. Dimensions shall not exceed TABLE 1-2 dimensions 
below. 

2. Cabinets shall be manufactured from 14 gauge steel with base sub-
structure suitable for fork lifting. 

3. The cabinet shall have a baked on powder coat paint finish with proper 
pre-treatment. 

4. Input and output power connections shall be hardwired to copper stand 
off bus located behind the front panel of the transformer cabinet. Input 
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and output locations shall be available on either side of transformer 
cabinet. 

 
J. Environment  

1. Temperature: The power conditioning system shall be required to 
operate without overheating in an ambient temperature range of -20°C to 
+40°C. 

2. Humidity: The power conditioning system shall operate in a relative 
humidity of 0 to 95% non-condensing. 

3. Altitude: The power conditioning system shall operate up to 5000 feet 
above sea level without de-rating. 

 
K. Warranty  

1. Manufacturer shall guarantee the power conditioning transformer to be 
free from defects in material and workmanship for a period of 2 years 
following shipment from the factory. 

 
2.26 LIGHTNING PROTECTION 
 

A. General: 
  1. Scope 

a. The work covered by this Section of the Specifications consists 
of providing services of a qualified lightning protection engineer, 
labor and materials required for the design and installation of a 
functional and unobtrusive lightning protection system. System 
shall comply with the latest issue of Underwriters’ Laboratories, 
Incorporated Master Label Code 96A and NFPA Code No. 780 
Lightning Protection Systems. At the completion of the 
installation an Underwriters’ Laboratories, Incorporated Master 
Label shall be furnished to the Owner. 

b. If any departure from the Drawings or Shop Drawings covered 
below are deemed necessary by the Electrical Subcontractor, 
details of such departures and reasons therefore shall be 
submitted as soon as practicable to the Architect for approval. 
No such departures shall be made without prior written approval 
of the Architect. 

2. Quality Assurance 
a. The system to be furnished under this Specification shall be the 

standard product of the manufacturer regularly engaged in the 
production of lightning protection systems and shall be the 
manufacturer’s latest approved design. The equipment 
manufacturer shall also be an approved manufacturer. All 
material specified in this Section is manufactured by Heary Bros. 
Lightning Protection Company, Inc., 11291 Moore Road, 
Springfield, New York 14141. Lightning protection shall be as 
manufactured by Heary Brothers Lightning Protection Company 
Inc., Boston Lightning Rod Inc., East Coast Lightning Equipment, 
Inc., or approved equal.  

3. Submittals 
a. Complete Shop Drawings showing the type, size, and locations 

for all equipment, grounds and cable routings, shall be submitted 
to the Architect for approval prior to start of work. 

b. Samples and pertinent catalog data shall be submitted to the 
Architect for approval upon request, 
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B. Products: 

 
1. Standard 

a. All equipment shall be new, the product of a single manufacturer 
as outlined above, and of a design and construction to suit the 
application where it is used in accordance with accepted industry 
standards. 

b. Equipment 
i. All materials shall be copper or bronze and of the size, 

weight and construction to suit the application where 
used in accordance with requirements for Class I 
structures and as per manufacturer recommendations. 

ii. Conductors shall be copper, 29 strands, 17 gauge 
minimum, Heary Bros. Cat. No. HB-29-17C. 

iii. Air terminals shall be solid, round copper bar of 3/8” 
minimum diameter. Heary Bros. Cat. No. HB308C, and 
shall project 10” minimum above the object to be 
protected. Locate and space according to requirements. 

iv. Air terminal bases shall be of cast bronze with bolt 
pressure cable connections and shall be securely 
mounted with stainless steel screws or bolts. Crimp type 
connectors are not acceptable. 

v. Heary Bros. Cat. No. HB16C, 32C, 38C. and 25C. Bases 
on built-up tar and gravel roofs shall be secured with a 
proper adhesive and shall have a minimum surface 
contact area of 18.5 sq. inches, Cat. No. HB23C. 

vi. Ground rods shall be a minimum 5/8” in diameter and 
10’-0” long. Heary Bros. Cat. No. HB106GR. They shall 
be connected to the system with a two-bolt cast bronze 
clamp. Heary Bros. Cat. No. HB111X, having a minimum 
length of 1-1/2” and employing stainless steel cap 
screws. 

vii. Cable fasteners shall be substantial in construction, 
electrolytically compatible with the conductor and 
mounting surface and shall be spaced according to 
requirements. Heary Bros. Cat. No. HB66C, 72C, 64C. 

viii. Bonding devices, cable splicers and miscellaneous 
connectors shall be of cast bronze with bolt pressure 
connections to cable. Cast or stamped crimp fittings are 
not acceptable. Splicers similar to Heary Bros. Cat. No. 
HB57C, 26C, 501C bonding devices similar to Heary 
Bros. Cat. No. HB54C, 97C, 178B, 57XXC, 42C. 

ix. Equipment on stacks and chimneys shall be protected 
from corrosion and sized in accordance with 
requirements. 

x. All miscellaneous bolts, nuts and screws shall be brass, 
bronze or stainless steel. 

 
C. Execution: 
 

1. Installation 
a. The installation shall be accomplished by an experienced 

installer. The installer shall work under the direct supervision of a 
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manufacturer as listed above or his authorized representative. 
b. All equipment shall be installed in a neat workmanlike manner in 

the most inconspicuous manner as possible. The system shall 
consist of a complete cable network on the roof involving all air 
terminals, splices and bonds with cable downloads routed 
concealed in the Building construction in conduit to ground rod. 

c. Downlead cables shall not be brought directly through the roof. 
Conduit through proper roof flashings shall be utilized for this 
purpose. 

d. The Electrical Subcontractor shall furnish and install all 
necessary PVC conduit for concealed down conductors. 

e. Copper equipment shall not be connected to aluminum surfaces 
except by means of a bi-metal transition fittings. Lead coating is 
not to be accepted as a bi-metal transition. 

2. Coordination 
a. The lightning protection installer will work with other trades to 

insure a correct, neat and unobtrusive installation. 
b. It shall be the responsibility of the lightning protection installer to 

assure a sound bond to the main water service and to assure 
interconnection with other Building ground systems, including 
both telephone and electrical. Proper arresters shall be installed 
on the power and telephone service by either the utility or the 
Electrical Subcontractor as applicable. 

 
3. Completion  

a. The lightning protection installer shall secure and deliver the As-
Built Shop Drawings to the Architect for the Owner upon 
completion of the installation. 

 
2.27 COMMUNICATIONS SYSTEM 
 

A. The Electrical Subcontractor shall be responsible for properly preparing the 
project for installation by the Communications Integrator, Section 27 10 00, 27 21 
33, 27 40 00, and 27 50 00 as specified. 

 
B. Responsibilities of the Electrical Subcontractor shall include:  The Electrical 

Subcontractor shall be responsible for providing and installing all related Building 
preparation including, but not limited to:  outlet boxes with plaster rings, floor 
boxes, poke through devices, pathways, power, cableways, J hooks, cable tray 
including cable tray over each rack and cabinet to facilitate a neat and orderly 
installation of cables, cable protection, wiremold, surface raceways, cable 
supports, conduits with bushings, conduit stubs with bushings. Sleeves with 
bushings (all conduits, stubs, and sleeves, shall be brought to an accessible 
hallway ceiling or accessible area below floor), backboxes, plaster rings, pull 
strings, bonding, grounding, core drilling, cutting, patching, fireproofing of 
penetrations and openings, environmental seals, smoke and fire stopping seals 
including all conduits, raceways, sleeves, and slots, where cables pass from one 
location to another, removal and re-installation of ceiling tiles to install concealed 
cabling, seismic supports, supplementary steel and channels, for a completely 
operational system as specified.  The Electrical Subcontractor shall also accept 
delivery and properly store and secure all equipment and materials required by 
the systems integrator.  The Electrical Subcontractor shall install all specialized 
backboxes (clock, speaker, and amplifier) and any exterior antennas provided by 
the Systems Integrator. 
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1. The Electrical Subcontractor shall be responsible for providing and 
installing:  conduits from each IDF location back to the MDF location to 
comply with Code for applicable sound, voice, data and video cabling:  
conduits from the Point of Demarcation to the MDF location to comply 
with Code for applicable sound, voice, data and video cabling:  conduits 
from the Video Headend location back to the MDF location to comply 
with Code for applicable video cabling. 

 
C. Responsibilities of the Communications Integrator for this Section:  The 

Communications Integrator shall be responsible for providing, installing, 
programming, troubleshooting, training and warranty service of all cabling, 
terminal equipment, headend equipment specified in this Section for a completely 
operational system.  The Communications Integrator shall furnish all specialized 
backboxes (clock, speaker, and amplifier) and all exterior antennas to the 
Electrical Subcontractor for their installation. 

 
2.28 ZERO SEQUENCE HARMONIC FILTERS 
 

A. Quality Assurance  
1. Manufacturer shall be ISO 9001 certified. 

  2. Transformers shall be CSA certified and UL listed.   
  3. Transformers shall be EPA Energy Star listed. 
  4. Transformers shall be factory tested to CSA C9. 
  5. Transformers shall meet all relevant CSA, EPA, IEEE, NEMA, NFPA, 

and UL standards. 
 

B. Submittals  
1. Shop Drawings shall include: 

  a. Enclosure dimensions. 
  b. Mounting devices. 
  c. Terminals. 
  d. Taps. 
  e. Internal and external component layout. 
  f. Amperage (neutral). 
  g. kVA rating. 
  h. Voltage. 
  i. Frequency. 
  j. BIL level. 
  k. Insulation class. 
 

C. Operations and Maintenance Manuals  
1. Operations and Maintenance Manuals shall include: 
 a. Recommended environmental conditions. 
 b. Recommended periodic inspections and maintenance. 

 
D. Materials  

1. Type ‘I0Filter™’, Zero Sequence Harmonic Filter (Dry Type) to CSA C9. 

 
E. Product Description – The design of the zero sequence harmonic filter, described 

in this Specification, shall be optimized for harmonic rich environments that are 
characterized by high neutral currents. These filters shall: 
1. Provide an ultra-low zero sequence impedance path for all third order, 

load-generated zero sequence harmonic currents, including I3, I9, I15, I21. 
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2. Reduce neutral current between the point of filter application and the 
power source. 

  3. Reduce voltage and current distortion. 
  4. Reduce voltage and current imbalance. 
  5. Reduce CMN (neutral-ground voltage) at the point of application. 

6. Reduce current crest factor. 
7. Reduce average and peak phase. 
8. Increase voltage stability during single-phase disturbance. 
9. Reduce system losses. 
10. Improve system power factor. 
11. Harmonic cancellation shall be by electromagnetic means only. No 

capacitors or electronics shall be used. 
 

F. Device Configuration  
1. Type: ANN. 

  2. Insulation Class: 2200C. 
  3. Temperature Rise: 150 Deg. C. 
  4. System Frequency: 60 Hertz. 

5. System Voltage: 208 Volts. 
7. BIL: 10,000 Volts (windings 1000V or less). 
8. Rating: As indicated on Drawings. 

 
G. Filter Characteristics  

1. Key Requirements 
   a. Zero sequence reactance at 60Hz: <0.3. 
   b. Zero sequence impedance at 60Hz: <0.9. 

c. Neutral connection shall be rated at three times the ampacity of 
the phase current. 

  2. Basic Requirements: 
a. Built to the following Standards: CSA C9-M1981, CSA22.2 

No.47-1977, UL-506, ANSI C75.110, and NEMA ST-20. 
b. Three-phase, common core construction. 
c. Convection air-cooled. 
d. Copper Windings. 
e. Type: ANN. 
f. Insulation Class: R. 
g. Temperature rise: 1500. 
h. Voltage Class:  1.2kV.  
i. BIL Rating:  10kV.  
j. Magnetic field at 1.5 feet: max. 0.1 Gauss. 
k. Full load Efficiency at 170°C: EPA Energy Star requirements. 
l. Sound level:  per C57.12.91. 
m. Enclosure: ventilated, drip-proof NEMA-1.  
n. Finish: PQI super white power coat. 
o. Anti-vibration pads shall be used between the core and the 

enclosure. 
   3. Options: 

a. Over-temperature alarm - wired to internal terminal strip: 
i. Contact (one per set point): normally closed. 
ii. Set point: 180°C. 
iii. Epoxy vacuum impregnation. 

 
H. Vendor Information:  

1. Evidence of significant relevant application experience. 
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2. Quantitative performance data including before/after effect on voltage 
distortion at load panels that demonstrates the capability to achieve the 
harmonic mitigation called for in this Specification. 

3. Product technical Specification. 
4. Pertinent product application information. 
 

I. Certification:  
1. Manufacturer shall be ISO 9001 certified. 

  2. Device shall be CSA certified and UL listed. 
  3. EPA Energy Star listed. 
 

J. Warranty:  
1. Manufacturer shall guarantee that the product will perform as described 

in Section E of this Specification Section. 
2. Manufacturer shall warranty the product against defective materials and 

workmanship. 
3. Minimum terms and conditions: 15 year, with standard limited liability 

clauses. 
 

K. Acceptable Mfr and Product:   
1. Power Quality International, Inc. – I.Filter™, Powersmiths, Square D, or 

equal. 
 

2.29  DISTRIBUTED DIGITAL LIGHTING CONTROL SYSTEM 
 

 A.  Part 1 - General 
  1.  Summary 
   a.   Section Includes: 

1) Digital Lighting and Plug Load Controls 
2) Relay Panels 
3) Emergency Lighting Control  

   b.  Related Sections: 
1) Wiring Devices  
2) Lighting Fixtures 
3) Building integrator shall provide integration of the lighting 

control system with Building Automation Systems. 
4) Drawings and general provision of the Contract, 

including General and Supplementary Conditions and 
Division 1 Specification Sections apply to this Section 

5) Electrical Sections, including wiring devices, apply to the 
work of this Section. 

   c.  Control Intent – Control Intent includes, but is not limited to: 
1) Defaults and initial calibration settings for such items as 

time delay, sensitivity, fade rates, etc. 
2) Initial sensor and switching zones 
3) Initial time switch settings 
4) Emergency Lighting Control 

 
2. References 

 
   a.  American National Standards Institute/Institute of Electrical and  
     Electronic Engineers (ANSI/IEEE)   

 
b. International Electrotechnical Commission (IEC) 
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c. International Organization for Standardization (ISO)  
 
d. National Electrical Manufacturers Association (NEMA)  
 
e. WD1 (R2005) - General Color Requirements for Wiring Devices. 
 
f. Underwriters Laboratories, Inc. (UL)  

1) 20 – Plug Load Controls 
2) 508– Industrial Controls 
3) 916 – Energy Management Equipment. 
4) 924 – Emergency Lighting  

 
3. System Description and Operation 

 
a. The Lighting Control and Automation system as defined under 

this section  covers the following equipment:  
 
1) Digital Occupancy Sensors – Self-configuring, digitally 

addressable and calibrated occupancy sensors with LCD 
display and two-way active infrared (IR) 
communications. 

 
2) Digital Switches – Self-configuring, digitally addressable 

pushbutton on/off, dimming, and scene switches with 
two-way active infrared (IR) communications. 

 
3) Handheld remotes for personal control – One-button 

dimming, two-button on/off, or five-button scene remotes 
provide control using infrared communications.  Remote 
may be configured in the field to control selected loads 
or scenes without special tools. 

 
4) Digital Daylighting Sensors – Single-zone closed loop, 

multi-zone open loop and single-zone dual-loop 
daylighting sensors with two-way active infrared (IR) 
communications can provide switching, bi-level, tri-level 
or dimming control for daylight harvesting. 

 
5) Digital Room Controllers – Self-configuring, digitally 

addressable one, two or three relay plenum-rated 
controllers for on/off control. Selected models include 0-
10 volt or line voltage forward phase control dimming 
outputs and integral current monitoring capabilities. 

 
6) Digital Plug-Load Controllers – Self-configuring, digitally 

addressable, single relay, plenum-rated application-
specific controllers. Selected models include integral 
current monitoring capabilities. 

 
7) Configuration Tools – Handheld remote for room 

configuration and relay panel programming provides two 
way infrared (IR) communications to digital devices and 
allows complete configuration and reconfiguration of the 
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device / room from up to 30 feet away.  Unit to have 
Organic LED display, simple pushbutton interface, and 
allow bi-directional communication of room variables and 
occupancy sensor settings. Computer software also 
customizes room settings.  

 
8) Digital Lighting Management (DLM) local network – Free 

topology, plug-in wiring system (Cat 5e) for power and 
data to room devices. 

 
9) Digital Lighting Management (DLM) segment network – 

Linear topology, BACnet MS/TP network (1.5 twisted 
pair, shielded,) to connect multiple DLM local networks 
for centralized control  

 
10) Network Bridge – Provides BACnet MS/TP-compliant 

digital networked communication between rooms, panels 
and the Segment Manager or building automation 
system (BAS) and automatically creates BACnet objects 
representative of connected devices. 

 
11) Segment Manager – Provides web browser-based user 

interface for system control, scheduling, power 
monitoring, room device parameter administration and 
reporting. 

 
12) Programming and Configuration Software – Optional 

PC-native application capable of accessing DLM control 
parameters within a room, for the local network, via a 
USB adapter, or globally, for many segment networks 
simultaneously, via BACnet/IP communication. 

 
13) LMCP Digital Lighting Management Relay Panel – 

Provides up to 8, 24, or 48 mechanically latching relays. 
Relays include a manual override and a single push-on 
connector for easy installation or removal from the panel. 
Panel accepts program changes from handheld 
configuration tool for date and time, location, holidays, 
event scheduling, button binding and group 
programming. Provides BACnet MS/TP-compliant digital 
networked communication between other lighting 
controls and/or building automation system (BAS).  

 
14) Emergency Lighting Control Unit (ELCU) – Allows a 

standard lighting control device to control emergency 
lighting in conjunction with normal lighting in any area 
within a building. 
 

4. Lighting Control Applications 
 

a. Unless relevant provisions of the applicable local Energy Codes 
are more stringent, provide a minimum application of lighting 
controls as follows: 
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1) Space Control Requirements – Provide 
occupancy/vacancy sensors with Manual-ON 
functionality in all spaces except where indicated.   

 
2) Bi-Level Lighting – Provide multi-level controls where 

indicated. 
 
3) Task Lighting / Plug Loads – Provide automatic shut off 

of non essential plug loads and task lighting where 
indicated.  Provide Automatic-ON of plug loads 
whenever spaces are occupied.  For spaces with 
multiple occupants a single shut off consistent with the 
overhead lighting may be used for the area. 

 
4) Daylit Areas – Provide daylight-responsive automatic 

control where indicated. 
 
a) All luminaires within code-defined daylight zones 

shall be controlled separately from luminaires 
outside of daylit zones.  
 

b) Daytime setpoints for total ambient illumination 
(combined daylight and electric light) levels that 
initiate dimming shall be programmed in 
compliance with relevant local building energy 
codes.  
 

c) Multiple-leveled switched daylight harvesting 
controls may be utilized for areas marked on 
drawings.   
 

d) Provide smooth and continuous daylight 
dimming for areas marked on drawings.  
Daylighting control system may be designed to 
turn off electric lighting when daylight is at or 
above required lighting levels, only if system 
functions to turn lamps back on at dimmed level, 
rather than turning full-on prior to dimming.  
 

5) Where indicated controls that allow for independent 
control of each local control zone shall be provided. 
Rooms larger than 300 square feet shall instead have at 
least four (4) pre-set lighting scenes unless otherwise 
specified.  Occupancy / vacancy sensors shall be 
provided to extinguish all lighting in the space. Spaces 
with up to four moveable walls shall include controls that 
can be reconfigured when the room is partitioned. 

 
5.  Submittals 

 
a. Submittals Package:  Submit the shop drawings, and the product 

data specified below at the same time as a package. 
b. Shop Drawings:  
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1) Composite wiring and/or schematic diagram of each 
control circuit as proposed to be installed.  

 
2) Show exact location of all digital devices, including at 

minimum sensors, room controllers, and switches for 
each area on reflected ceiling plans. (Provide AutoCAD 
format reflected ceiling plans.) 

 
3) Provide room/area details including products and 

sequence of operation for each room or area. Illustrate 
typical acceptable room/area connection topologies. 

 
4) Network riser diagram including floor and building level 

details. Include network cable specification and end-of-
line termination details, if required. Illustrate points of 
connection to integrated systems. Coordinate integration 
with mechanical and/or other trades.  
 

c. Product Data:  Catalog sheets, specifications and installation 
instructions. 
 

d. Include data for each device which: 
 

1) Indicates where sensor is proposed to be installed. 
 
2) Prove that the sensor is suitable for the proposed 

application. 
 

6. Quality Assurance 
 

a. Manufacturer: Minimum [10] years experience in manufacture of 
lighting controls. 

 
7. Project Conditions 
 

a. Do not install equipment until following conditions can be 
maintained in spaces to receive equipment: 
 
1) Ambient temperature: 0° to 40° C (32° to 104° F). 

 
2) Relative humidity: Maximum 90 percent, non-

condensing. 
 

8. Warranty 
 

a. Provide a five year limited manufacturer’s warranty on all room 
control devices and panels. 

 
B. Part 2 - Products 

1. Manufacturer 
a. Acceptable Manufacturer:  
  

1) WattStopper  
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a) System: Digital Lighting Management (DLM) 
 

2) Basis of design product: WattStopper Digital Lighting 
Management (DLM) or subject to compliance and prior 
approval with specified requirements of this section, one 
of the following:  
a) Lutron, Crestron, or Equal. 

 
3) Substitutions:  

a) All proposed substitutions (clearly delineated as 
such) must be submitted in writing for approval 
by the design professional a minimum of 10 
working days prior to the bid date and must be 
made available to all bidders.   Proposed 
substitutes must be accompanied by a review of 
the specification noting compliance on a line-by-
line basis. 
 

b) By using pre-approved substitutions, the 
Electrical Subcontractor accepts responsibility 
and associated costs for all required 
modifications to circuitry, devices, and wiring.  
The Electrical Subcontractor shall provide 
complete engineered shop drawings (including 
power and control wiring) with deviations from 
the original design highlighted for review and 
approval prior to rough-in. 

2. Digital Lighting Controls 
 

a. Furnish the Company’s system which accommodates the 
square-footage coverage requirements for each area controlled, 
utilizing room controllers, digital occupancy sensors, switches, 
daylighting sensors and accessories which suit the lighting and 
electrical system parameters. 

3. Digital Wall Switch Occupancy Sensors 
 

a. Wallbox mounted passive infrared PIR or dual technology 
(passive infrared and ultrasonic) digital occupancy sensor with 1 
or 2 switch buttons.  
 

b. Digital Occupancy Sensors shall provide scrolling LCD display 
for digital calibration and electronic documentation. Features 
include the following: 
 
1) Digital calibration and pushbutton configuration for the 

following variables: 
a) Sensitivity – 0-100% in 10% increments  
b) Time delay – 1-30 minutes in 1 minute 

increments  
c) Test mode – Five second time delay 
d) Detection technology – PIR, Dual Technology 

activation and/or re-activation. 
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e) Walk-through mode 
f) Load parameters including Auto/Manual-ON, 

blink warning, and daylight enable/disable when 
photosensors are included in the DLM local 
network. 
 

2) Programmable control functionality including: 
a) Each sensor may be programmed to control 

specific loads within a local network.  
b) Sensor shall be capable of activating one of 16 

user-definable lighting scenes. 
c) Adjustable retrigger time period for manual-on 

loads.  Load will retrigger (turn on) automatically 
during the configurable period of time (default 10 
seconds) after turning off. 

d) On dual technology sensors, independently 
configurable trigger modes are available for both 
Normal (NH) and After Hours (AH) time periods. 
The retrigger mode can be programmed to use 
the following technologies: 

i. Ultrasonic and Passive Infrared 
ii. Ultrasonic or Passive Infrared 
iii. Ultrasonic only  
iv. Passive Infrared only 

 
3) Independently configurable sensitivity settings for 

passive infrared and ultrasonic technologies (on dual 
technology sensors) for both Normal (NH) and After 
Hour (AH) time periods. 

 
4) Two RJ-45 ports for connection to DLM local network. 
 
5) Two-way infrared (IR) transceiver to allow remote 

programming through handheld configuration tool and 
control by remote personal controls. 

 
6) Device Status LEDs including: 

a) PIR detection 
b) Ultrasonic detection 
c) Configuration mode 
d) Load binding 

 
7) Assignment of occupancy sensor to a specific load 

within the room without wiring or special tools. 
 
8) Assignment of local buttons to specific loads within the 

room without wiring or special tools. 
 
9) Manual override of controlled loads. 
 
10) All digital parameter data programmed into an individual 

wall switch sensor shall be retained in non-volatile 
FLASH memory within the wall switch sensor itself. 
Memory shall have an expected life of no less than 10 
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years. 
 

c. BACnet object information shall be available for the following 
objects:  
1) Detection state 
2) Occupancy sensor time delay 
3) Occupancy sensor sensitivity, PIR and Ultrasonic 
4) Button state 
5) Switch lock control 
6) Switch lock status 

 
d. Units shall not have any dip switches or potentiometers for field 

settings. 
 

e. Multiple occupancy sensors may be installed in a room by simply 
connecting them to the free topology DLM local network.  No 
additional configuration will be required. 
 

f. Two-button wall switch occupancy sensors, when connected to a 
single relay dimming room controller, shall operate in the 
following sequence as a factory default: 

 
1) Left button 

a) Press and release - Turn load on 
b) Press and hold - Raise dimming load 

 
2) Right button 

a) Press and release - Turn load off 
b) Press and hold - Lower dimming load 

 
g. Low voltage momentary pushbuttons shall include the following 

features: 
 

1) Load/Scene Status LED on each switch button with the 
following characteristics: 
a) Bi-level LED 
b) Dim locator level indicates power to switch 
c) Bright status level indicates that load or scene is 

active 
 

h. The following button attributes may be changed or selected 
using a wireless configuration tool: 

 
a) Load and Scene button function may be 

reconfigured for individual buttons (from Load to 
Scene, and vice versa).                                                                                                                  

b) Individual button function may be configured to 
Toggle, On only or Off only. 

c) Individual scenes may be locked to prevent 
unauthorized change. 

d) Fade Up and Fade Down times for individual 
scenes may be adjusted from 0 seconds to 18 
hours. 

e) Ramp rate may be adjusted for each dimmer 
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switch. 
f) Switch buttons may be bound to any load on a 

room controller and are not load type 
dependent; each button may be bound to 
multiple loads. 
 

i. WattStopper part numbers: LMPW, LMDW. Available in white, 
light almond, ivory, grey, red and black; compatible with wall 
plates with decorator opening.                                                                                                                                                                                                                                                                                                                                                                                                                                       

 
4. Digital Wall or Ceiling Mounted Occupancy Sensor 

 
a. Wall or ceiling mounted (to suit installation) passive infrared 

(PIR), ultrasonic or dual technology digital (passive infrared and 
ultrasonic) occupancy sensor. 

b. Digital Occupancy Sensors shall provide graphic LCD display for 
digital calibration and electronic documentation. Features include 
the following: 
 
1) Digital calibration and pushbutton configuration for the 

following variables: 
a) Sensitivity – 0-100% in 10% increments  
b) Time delay – 1-30 minutes in 1 minute 

increments  
c) Test mode – Five second time delay 
d) Detection technology – PIR, Ultrasonic or Dual 

Technology activation and/or re-activation. 
e) Walk-through mode 

 
2) Load parameters including Auto/Manual-ON, blink 

warning, and daylight enable/disable when photosensors 
are included in the DLM local network. 

 
3) Programmable control functionality including: 

a) Each sensor may be programmed to control 
specific loads within a local network.  

b) Sensor shall be capable of activating one of 16 
user-definable lighting scenes. 

c) Adjustable retrigger time period for manual-on 
loads. Load will retrigger (turn on) automatically 
within a configurable period of time (default 10 
seconds) after turning off.  

d) On dual technology sensors, independently 
configurable trigger modes are available for both 
Normal (NH) and After Hours (AH) time periods.  
The retrigger mode can be programmed to use 
the following technologies: 
i. Ultrasonic and Passive Infrared 
ii. Ultrasonic or Passive Infrared 
iii. Ultrasonic only  
iv. Passive Infrared only 
v. Independently configurable sensitivity 

settings for passive infrared and 
ultrasonic technologies (on dual 
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technology sensors) for both Normal 
(NH) and After Hour (AH) time periods. 

 
4) One or two RJ-45 port(s) for connection to DLM local 

network. 
 
5) Two-way infrared (IR) transceiver to allow remote 

programming through handheld commissioning tool and 
control by remote personal controls. 

 
6) Device Status LEDs, which may be disabled for selected 

applications, including: 
a) PIR detection 
b) Ultrasonic detection 
c) Configuration mode 
d) Load binding 

 
7) Assignment of occupancy sensor to a specific load 

within the room without wiring or special tools. 
 
8) Manual override of controlled loads. 
 
9) All digital parameter data programmed into an individual 

occupancy sensor shall be retained in non-volatile 
FLASH memory within the sensor itself. Memory shall 
have an expected life of no less than 10 years. 

 
c. BACnet object information shall be available for the following 

objects:  
 
1) Detection state 

 
2) Occupancy sensor time delay 

 
3) Occupancy sensor sensitivity, PIR and Ultrasonic 

 
d. Units shall not have any dip switches or potentiometers for field 

settings. 
 

e. Multiple occupancy sensors may be installed in a room by simply 
connecting them to the free topology DLM local network.  No 
additional configuration will be required. 
 

f. WattStopper product numbers: LMPX, LMDX, LMPC, LMUC, 
LMDC 

 
5. Digital Wall Switches 

 
a. Low voltage momentary pushbutton switches in 1, 2, 3, 4, 5 and 

8 button configuration. Wall switches shall include the following 
features: 
 
1) Two-way infrared (IR) transceiver for use with personal 

and configuration remote controls. 
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2) Removable buttons for field replacement with engraved 

buttons and/or alternate color buttons. Button 
replacement may be completed without removing the 
switch from the wall. 

 
3) Configuration LED on each switch that blinks to indicate 

data transmission. 
 
4) Load/Scene Status LED on each switch button with the 

following characteristics: 
a) Bi-level LED 
b) Dim locator level indicates power to switch 
c) Bright status level indicates that load or scene is 

active 
d) Dimming switches shall include seven bi-level 

LEDs to indicate load levels using 14 steps. 
 
5) Programmable control functionality including: 

a) Button priority may be configured to any BACnet 
priority level, from 1-16, corresponding to 
networked operation allowing local actions to 
utilize life safety priority 

b) Scene patterns may be saved to any button 
other than dimming rockers. Once set, buttons 
may be digitally locked to prevent overwriting of 
the preset levels. 
 

6) All digital parameter data programmed into an individual 
wall switch shall be retained in non-volatile FLASH 
memory within the wall switch itself. Memory shall have 
an expected life of no less than 10 years. 
 

b. BACnet object information shall be available for the following 
objects:  
1) Button state 
2) Switch lock control 
3) Switch lock status 
 

c. Two RJ-45 ports for connection to DLM local network.  
 
d. Multiple digital wall switches may be installed in a room by 

simply connecting them to the free topology DLM local network.  
No additional configuration shall be required to achieve multi-
way switching. 

 
e. The following switch attributes may be changed or selected 

using a wireless configuration tool: 
1) Load and Scene button function may be reconfigured for 

individual buttons (from Load to Scene, and vice versa). 
2) Individual button function may be configured to Toggle, 

On only or Off only. 
3) Individual scenes may be locked to prevent unauthorized 

change. 
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4) Fade Up and Fade Down times for individual scenes 
may be adjusted from 0 seconds to 18 hours. 

5) Ramp rate may be adjusted for each dimmer switch. 
6) Switch buttons may be bound to any load on a room 

controller and are not load type dependent; each button 
may be bound to multiple loads. 

7) WattStopper product numbers: LMSW-101, LMSW-102, 
LMSW-103, LMSW-104, LMSW-105, LMSW-108, 
LMDM-101. Available in white, light almond, ivory, grey, 
red and black; compatible with wall plates with decorator 
opening. 

 
6. DLM Handheld User Interface Remotes 

 
a. Battery-operated handheld devices in 1, 2 and 5 button 

configurations for remote switching or dimming control. Remote 
controls shall include the following features: 
1) Two-way infrared (IR) transceiver for line of sight 

communication with DLM local network within up to 30 
feet. 

2) LED on each button confirms button press. 
3) Load buttons may be bound to any load on a room 

controller and are not load type dependent; each button 
may be bound to multiple loads. 

4) Inactivity timeout to save battery life. 
 

b. A wall mount holster and mounting hardware shall be included 
with each remote control 

 
c. WattStopper part numbers: LMRH-101, LMRH-102, LMRH-105. 

 
7. Digital Partition Controls  

 
a. Partition controls shall enable manual or automatic coordination 

of lighting controls in flexible spaces with up to four moveable 
walls by reconfiguring the connected digital switches and 
occupancy sensors.  

 
b. Four-button low voltage pushbutton switch for manual control.  
 

1) Two-way infrared (IR) transceiver for use with 
configuration remote control. 

2) Removable buttons for field replacement with engraved 
buttons and/or alternate color buttons. Button 
replacement may be completed without removing the 
switch from the wall. 

3) Configuration LED on each switch that blinks to indicate 
data transmission. 

4) Each button represents one wall; Green button LED 
indicates status. 

5) Two RJ-45 ports for connection to DLM local network.  
6) WattStopper part number: LMPS-104. Available in white, 

light almond, ivory, grey and black; compatible with wall 
plates with decorator opening.  



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

ELECTRICAL 
26 00 00 - 71 

Construction Documents / 7.25.16 

 
c. Contact closure interface for automatic control via input from limit 

switches on movable walls (by others).  
 

1) Operates on Class 2 power supplied by DLM local 
network.  

 
2) Includes 24VDC output and four input terminals for 

maintained third party contract closure inputs.  
 

3) Input max. sink/source current: 1-5mA  
a) Logic input signal voltage High: >18VDC  
b) Logic input signal voltage Low: <2VDC 
 

4) Four status LEDs under hinged cover indicate if walls 
are open or closed; supports LMPS-104 as remote 
status indicator. 

 
5) Two RJ-45 ports for connection to DLM local network.  
 
6) WattStopper part number: LMIO-102 
 

8. Digital Daylighting Sensors 
 

a. Digital daylighting sensors shall work with room controllers to 
provide automatic switching, bi-level, or tri-level or dimming 
daylight harvesting capabilities for any load type connected to a 
room controller. Daylighting sensors shall be interchangeable 
without the need for rewiring. 

 
1) Closed loop sensors measure the ambient light in the 

space and control a single lighting zone.  
 
2) Open loop sensors measure incoming daylight in the 

space, and are capable of controlling up to three lighting 
zones.  

 
3) Dual loop sensors measure both ambient and incoming 

daylight in the space to insure that proper light levels are 
maintained as changes to reflective materials are made 
in a single zone.   

 
 

b. Digital daylighting sensors shall include the following features: 
 

1) The sensor’s internal photodiode shall only measure 
lightwaves within the visible spectrum.  The photodiode’s 
spectral response curve shall closely match the entire 
photopic curve. The photodiode shall not measure 
energy in either the ultraviolet or infrared spectrums. The 
photocell shall have a sensitivity of less than 5% for any 
wavelengths less than 400 nanometers or greater than 
700 nanometers. 
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2) Sensor light level range shall be from 1-6,553 
footcandles (fc).  

 
3) The capability of ON/OFF, bi-level or tri-level switching, 

or dimming, for each controlled zone, depending on the 
selection of room controller(s) and load binding to room 
controller(s).   

 
4) For switching daylight harvesting, the photosensor shall 

provide a field-selectable deadband, or a separation, 
between the “ON Setpoint” and the “OFF Setpoint” that 
will prevent the lights from cycling excessively after they 
turn off. 

 
5) For dimming daylight harvesting, the photosensor shall 

provide the option, when the daylight contribution is 
sufficient, of turning lights off or dimming lights to a field-
selectable minimum level. 

 
6) Photosensors shall have a digital, independently 

configurable fade rate for both increasing and 
decreasing light level in units of percent per second. 

 
7) Photosensors shall provide adjustable cut-off time.  Cut-

off time is defined by the number of selected minutes the 
load is at the minimum output before the load turns off.  
Selectable range between 0-240 minutes including 
option to never cut-off. 

 
8) Optional wall switch override shall allow occupants to 

reduce lighting level to increase energy savings or, if 
permitted by system administrator, raise lighting levels 
for a selectable period of time or cycle of occupancy. 

 
9) Integral infrared (IR) transceiver for configuration and/or 

commissioning with a handheld configuration tool, to 
transmit detected light level to wireless configuration 
tool, and for communication with personal remote 
controls.  

 
10) Configuration LED status light on device that blinks to 

indicate data transmission. 
 
11) Status LED indicates test mode, override mode and load 

binding. 
 
12) Recessed switch on device to turn controlled load(s) ON 

and OFF. 
 
13) BACnet object information shall be available for the 

following daylighting sensor objects, based on the 
specific photocell’s settings:  
a) Light level 
b) Day and night setpoints 
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c) Off time delay 
d) On and off setpoints 
e) Up to three zone setpoints 
f) Operating mode – on/off, bi-level, tri-level or 

dimming 
 

14) One RJ-45 port for connection to DLM local network. 
 
15) A choice of accessories to accommodate multiple 

mounting methods and building materials. The 
photosensors may be mounted on a ceiling tile, skylight 
light well, suspended lighting fixture or backbox. 
Standard tube photosensors accommodate mounting 
materials from 0-0.62” thickness (LMLS-400, LMLS-
500). Extended tube photosensors accommodate 
mounting materials from 0.62”-1.25” thickness (LMLS-
400-L, LMLS-500-L). Mounting brackets are compatible 
with J boxes (LMLS-MB1) and wall mounting (LMLS-
MB2). LMLS-600 photosensor to be mounted on 
included bracket below skylight well.   

 
16) Any load or group of loads in the room can be assigned 

to a daylighting zone 
 
17) Each load within a daylighting zone can be individually 

enabled or disabled for discrete control (load 
independence). 

 
18) All digital parameter data programmed into a 

photosensor shall be retained in non-volatile FLASH 
memory within the photosensor itself. Memory shall have 
an expected life of no less than 10 years. 

 
c. Closed loop digital photosensors shall include the following 

additional features: 
 

1) An internal photodiode that measures light in a 100-
degree angle, cutting off the unwanted light from bright 
sources outside of this cone. 

 
2) Automatic self-calibration, initiated from the photosensor, 

a wireless configuration tool or a PC with appropriate 
software. 

 
3) Automatically establishes application-specific setpoints 

following self-calibration. For switching operation, an 
adequate deadband between the ON and OFF setpoints 
shall prevent the lights from cycling; for dimming 
operation a sliding setpoint control algorithm with 
separate Day and Night setpoints shall prevent abrupt 
ramping of loads. 

 
4) WattStopper Product Number: LMLS-400, LMLS-400-L. 
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d. Open loop digital photosensors shall include the following 
additional features: 

 
1) An internal photodiode that measures light in a 60-

degree angle cutting off the unwanted light from the 
interior of the room. 

 
2) Automatically establishes application-specific setpoints 

following manual calibration using a wireless 
configuration tool or a PC with appropriate software. For 
switching operation, an adequate deadband between the 
ON and OFF setpoints for each zone shall prevent the 
lights from cycling; for dimming operation, a proportional 
control algorithm shall maintain the design lighting level 
in each zone. 

 
 
3) Each of the three discrete daylight zones can include 

any non overlapping group of loads in the room.   
 
4) WattStopper Product Number: LMLS-500, LMLS-500-L. 
 

e. Dual loop digital photosensors shall include the following 
additional features:   
 
1) Close loop portion of dual loop device must have an 

internal photodiode that measures light in a 100 degree 
angle, cutting off the unwanted light from sources 
outside of this con 

2) Open loop portion of dual loop device must have an 
internal photodiode that can measure light in a 60 
degree angle, cutting off the unwanted light from the 
interior of the room. 

3) Automatically establishes application-specific set-points 
following self-calibration. For switching operation, an 
adequate deadband between the ON and OFF setpoints 
shall prevent the lights from cycling; for dimming 
operation a sliding setpoint control algorithm with 
separate Day and Night setpoints shall prevent abrupt 
ramping of load. 

4) Device must reference closed loop photosensor 
information as a base line reference.  The device must 
be able to analyze the open loop photosensor 
information to determine if an adjustment in light levels is 
required. 

5) Device must be able to automatically commission 
setpoints each night to provide adjustments to electrical 
lighting based on changes in overall lighting in the space 
due to changes in reflectance within the space or 
changes to daylight contribution based on seasonal 
changes.  

6) Device must include extendable mounting arm to 
properly position sensor within a skylight well. 

7) WattStopper product number LMLS-600 
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9. Digital Load Controllers (Room, Plug Load and Fixture Controllers) 

 
a. Digital controllers for lighting and plug loads automatically bind 

the room loads to the connected devices in the space without 
commissioning or the use of any tools. Room and plug load 
controllers shall be provided to match the room lighting and plug 
load control requirements. The controllers will be simple to 
install, and will not have dip switches or potentiometers, or 
require special configuration for standard Plug n’ Go 
applications. The control units will include the following features: 

 
1) Automatic room configuration to the most energy-

efficient sequence of operation based upon the devices 
in the room. 

2) Simple replacement – Using the default automatic 
configuration capabilities, a room controller may be 
replaced with an off-the-shelf. 

3) Multiple room controllers connected together in a local 
network must automatically prioritize each room 
controller, without requiring any configuration or setup, 
so that loads are sequentially assigned using room 
controller device ID’s from highest to lowest. 

4) Device Status LEDs to indicate: 
a) Data transmission 
b) Device has power 
c) Status for each load 
d) Configuration status 
 

5) Quick installation features including: 
a) Standard junction box mounting 
b) Quick low voltage connections using standard 

RJ-45 patch cable 
 

6) Based on individual configuration, each load shall be 
capable of the following behavior on power up following 
the loss of normal power: 
a) Turn on to 100% 
b) Remain off 
c) Turn on to last level   

 
7) Each load shall be configurable to operate in the 

following sequences based on occupancy: 
a) Auto-on/Auto-off (Follow on and off) 
b) Manual-on/Auto-off (Follow off only) 

 
8) The polarity of each load output shall be reversible, via 

digital configuration, so that on is off and off is on. 
 
9) BACnet object information shall be available for the 

following objects:  
a) Load status 
b) Electrical current 
c) Total watts per controller 
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d) Schedule state – normal or after-hours 
e) Demand response control and cap level 
f) Room occupancy status 
g) Total room lighting and plug loads watts 
h) Total room watts/sq ft 
i) Force on/off all loads 

 
10) UL 2043 plenum rated 
 
11) Manual override and LED indication for each load 
 
12) Dual voltage (120/277 VAC, 60 Hz), or 347 VAC, 60 Hz 

(selected models only). 120/277 volt models rated for 
20A total load, derating to 16A required for some 
dimmed loads (forward phase dimming); 347 volt models 
rated for 15A total load; plug load controllers carry 
application-specific UL 20 rating for receptacle control. 

 
13) Zero cross circuitry for each load 
 
14) All digital parameter data programmed into an individual 

room controller or plug load controller shall be retained 
in non-volatile FLASH memory within the controller itself. 
Memory shall have an expected life of no less than 10 
years. 

 
b. On/Off Room Controllers shall include: 

1) One or two relay configuration  
2) Efficient 150 mA switching power supply  
3) Three RJ-45 DLM local network ports with integral strain 

relief and dust cover 
4) WattStopper product numbers: LMRC-101, LMRC-102 

 
c. On/Off/Dimming enhanced Room Controllers shall include: 

1) Real time current monitoring 
2) Multiple relay configurations 

a) One, two or three relays (LMRC-21x series) 
b) One or two relays (LMRC-22x series) 

 
3) Efficient 250 mA switching power supply 
4) Four RJ-45 DLM local network ports with integral strain 

relief and dust cover 
5) One dimming output per relay 

a) 0-10V Dimming - Where indicated, one 0-10 volt 
analog output per relay for control of compatible 
ballasts and LED drivers.  The 0-10 volt output 
shall automatically open upon loss of power to 
the Room Controller to assure full light output 
from the controlled lighting. (LMRC-21x series) 

b) Line Voltage, Forward Phase Dimming - Where 
indicated, one forward phase control line voltage 
dimming output per relay for control of 
compatible two-wire or three-wire ballasts, LED 
drivers, MLV, forward phase compatible ELV, 
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neon/cold cathode and incandescent loads. 
(LMRC-22x series)  

c) Each dimming output channel shall have an 
independently configurable minimum and 
maximum calibration trim level to set the 
dimming range to match the true dynamic range 
of the connected ballast or driver. 

d) The LED level indicators on bound dimming 
switches shall utilize this new maximum and 
minimum trim. 

e) Each dimming output channel shall have an 
independently configurable minimum and 
maximum trim level to set the dynamic range of 
the output within the new 0-100% dimming 
range defined by the minimum and maximum 
calibration trim. 

f) Calibration and trim levels must be set per 
output channel. 

g) Devices that set calibration or trim levels per 
controller are not acceptable.   

h) All configuration shall be digital. Devices that set 
calibration or trim levels per output channel via 
trim pots or dip-switches are not acceptable. 

 
6) Each load shall have an independently configurable 

preset on level for Normal Hours and After Hours events 
to allow different dimmed levels to be established at the 
start of both Normal Hours and After Hours events. 

 
7) Fade rates for dimming loads shall be specific to bound 

switch buttons, and the load shall maintain a default 
value for any bound buttons that do not specify a unique 
value. 

 
8) The following dimming attributes may be changed or 

selected using a wireless configuration tool: 
a) Establish preset level for each load from 0-100% 
b) Set high and low trim for each load 
c) Set lamp burn in time for each load up to 100 

hours 
 
9) Override button for each load provides the following 

functions: 
a) Press and release for on/off control 
b) Press and hold for dimming control  

 
10) WattStopper product numbers: LMRC-211, LRMC-212, 

LRMC-213, LMRC-221, LMRC-222 
 

d. Plug Load Room Controllers shall include: 
1) One relay configuration with additional connection for 

unswitched load 
2) Configurable additive time delay to extend plug load time 

delay beyond occupancy sensor time delay (e.g. a 10 
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minute additive delay in a space with a 20 minute 
occupancy sensor delay ensures that plug loads turn off 
30 minutes after the space is vacated).  

3) Factory default operation is Auto-on/Auto-off, based on 
occupancy 

4) Real time current monitoring of both switched and un-
switched load (LMPL-201 only) 

5) Efficient switching power supply 
a) 150mA (LMPL-101)   
b) 250mA (LMPL-201) 

6) RJ-45 DLM local network ports 
a) Three RJ-45 ports (LMPL-101)   
b) Four RJ-45 ports (LMPL-201) 

7) WattStopper product numbers: LMPL-101, LMPL-201.  
 

e. Fixture Controllers shall include: 
 
1) A form factor and product ratings to allow various OEM 

fixture manufacturers to mount the device inside the 
ballast/driver cavity of standard-sized fluorescent or LED 
general lighting fixtures. 

2) One 3A 120/277V rated mechanically held relay. 
3) Programmable behavior on power up following the loss 

of normal power: 
a) Turn on to 100% 
b) Turn off 
c) Turn on to last level  

 
4) Requirement for 7 mA of 24VDC operating power from 

the DLM local network.  
a) The Fixture Controller does not require a 

connection to a neutral conductor to operate, 
and unlike other types of Load Controllers it 
does not contribute power to the DLM local 
network to drive accessory devices.  

b) Power to drive the LMFC Fixture Controller 
electronics can come from any Room or Plug 
Load Controller, LMPB-100 Power Booster 
and/or LMZC-301 Zone Controller (described 
later in the LMCP LIGHTING CONTROL 
PANELS specification section). 
 

5) 0-10V dimming capability via a single 0-10 volt analog 
output from the device for control of compatible ballasts 
and LED drivers.  The 0-10 volt output shall 
automatically open upon loss of power to the Fixture 
Controller.  
 

6) Terminals to connect an RJ-45 adaptor with 24” leads, 
mountable in a ½” KO, for connection to the DLM local 
network.  
a) The adaptor leads are insulated  for use in a 

fixture cavity, and the lead length allows the 
OEM fixture manufacturer flexibility to position 
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the Fixture Controller and the RJ45 jack in the 
best locations on each fixture.  
 

7) A complete set of dimming features described above in 
the section detailing On/Off/Dimming Enhanced Room 
Controllers. 
 

8) WattStopper product numbers: Fixture Controller: LMFC-
011, DLM Cable Connector: LMFC-RJ-50-24, Power 
Booster: LMPB-100 

 
10. DLM Local Network (Room Network) 

 
a. The DLM local network is a free topology lighting control physical 

connection and communication protocol designed to control a 
small area of a building. 

 
b. Features of the DLM local network include: 

1) Plug n’ Go® automatic configuration and binding of 
occupancy sensors, switches and lighting loads to the 
most energy-efficient sequence of operation based upon 
the device attached. 

2) Simple replacement of any device in the network with a 
standard off the shelf unit without requiring 
commissioning, configuration or setup. 

3) Push n’ Learn® configuration to change the automatic 
configuration, including binding and load parameters 
without tools, using only the buttons on the digital 
devices in the local network. 

4) Two-way infrared communications for control by 
handheld remotes, and configuration by a handheld tool 
including adjusting load parameters, sensor 
configuration and binding, within a line of sight of up to 
30 feet from a sensor, wall switch or IR receiver.  
 

c. Digital room devices connect to the local network using pre-
terminated Cat 5e cables with RJ-45 connectors, which provide 
both data and power to room devices. Systems that utilize RJ-45 
patch cords but do not provide serial communication data from 
individual end devices are not acceptable.    
 

d. If manufacturer’s pre-terminated Cat 5e cables are not used for 
the installation, the Electrical Subcontractor is responsible for 
testing each cable following installation and supplying 
manufacturer with test results.  
 

e. WattStopper Product Number: LMRJ-Series 
 

11. DLM Segment Network (Room to Room Network) 
 

a. The segment network shall be a linear topology, BACnet-based 
MS/TP subnet to connect DLM local networks (rooms) and 
LMCP relay panels for centralized control. 
1) Each connected DLM local network shall include a single 
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network bridge (LMBC-300), and the network bridge is 
the only room-based device that is connected to the 
segment network.  

2) Network bridges, relay panels and segment managers 
shall include terminal blocks, with provisions for separate 
“in” and “out” terminations, for segment network 
connections.  

3) The segment network shall utilize 1.5 twisted pair, 
shielded, cable supplied by the lighting control 
manufacturer. The maximum cable run for each segment 
is 4,000 feet. Conductor-to-conductor capacitance of the 
twisted pair shall be less than 30 pf/ft and have a 
characteristic impedance of 120 Ohms. 

4) Network signal integrity requires that each conductor 
and ground wire be correctly terminated at every 
connected device. 

5) Substitution of manufacturer-supplied cable must be pre-
approved: Manufacturer will not certify network reliability, 
and reserves the right to void warranty, if non-approved 
cable is installed, and if terminations are not completed 
according to manufacturer’s specific requirements. 

6) Segment networks shall be capable of connecting to 
BACnet-compliant BAS (provided by others) either 
directly, via MS/TP, or through NB-ROUTERs, via 
BACnet/IP or BACnet/Ethernet. Systems whose room-
connected network infrastructure require gateway 
devices to provide BACnet data to a BAS are 
unacceptable. 

 
b. WattStopper Product Number: LM-MSTP, LM-MSTP-DB 

 
12. Hand Held and Computer Configuration Tools 

a. A wireless configuration tool facilitates optional customization of 
DLM local networks using two-way infrared communications, 
while PC software connects to each local network via a USB 
interface. 

b. Features and functionality of the wireless configuration tool shall 
include but not be limited to: 
1) Two-way infrared (IR) communication with DLM IR-

enabled devices within a range of approximately 30 feet. 
2) High visibility organic LED (OLED) display, pushbutton 

user interface and menu-driven operation. 
3) Must be able to read and modify parameters for room 

controllers, occupancy sensors, wall switches, 
daylighting sensors, network bridges and relay panels, 
and identify room devices by type and serial number. 

4) Save up to eight occupancy sensor setting profiles, and 
apply profiles to selected sensors. 

5) Temporarily adjust light level of any load(s) on the local 
network, and incorporate those levels in scene setting. 
Set room mode for testing of Normal Hours (NH) and 
After Hours (AH) parameter settings. 

6) Adjust or fine-tune daylighting settings established 
during auto-configuration, and input light level data to 
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complete configuration of open loop daylighting controls.  
7) Set room mode for testing of Normal Hours (NH) and 

After Hours (AH) parameter settings. 
8) Verify status of building level network devices. 

 
c. WattStopper Product Numbers: LMCT-100, LMCI-100/LMCS-

100 
 

13. Network Bridge 
 
a. The network bridge module connects a DLM local network to a 

BACnet-compliant segment network for communication between 
rooms, relay panels and a segment manager or BAS. Each local 
network shall include a network bridge component to provide a 
connection to the local network room devices. The network 
bridge shall use industry standard BACnet MS/TP network 
communication and an optically isolated EIA/TIA RS-485 
transceiver. 
1) The network bridge shall be provided as a separate 

module connected on the local network through an 
available RJ-45 port.  
 

2) Provide Plug n’ Go operation to automatically discover 
room devices connected to the local network and make 
all device parameters visible to the segment manager 
via the segment network.  No commissioning shall be 
required for set up of the network bridge on the local 
network. 
 

3) The network bridge shall automatically create standard 
BACnet objects for selected room device parameters to 
allow any BACnet-compliant BAS to include lighting 
control and power monitoring features as provided by 
the DLM room devices on each local network. BACnet 
objects will be created for the addition or replacement of 
any given in-room DLM device for the installed life of the 
system. Products requiring that an application-specific 
point database be loaded to create or map BACnet 
objects are not acceptable. Systems not capable of 
providing BACnet data for control devices via a 
dedicated BACnet Device ID and physical MS/TP 
termination per room are not acceptable. Standard 
BACnet objects shall be provided as follows: 
a) Read/write the normal or after hours schedule 

state for the room 
b) Read the detection state of each occupancy 

sensor  
c) Read the aggregate occupancy state of the 

room 
d) Read/write the On/Off state of loads 
e) Read/write the dimmed light level of loads 
f) Read the button states of switches 
g) Read total current in amps, and total power in 

watts through the room controller 
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h) Read/write occupancy sensor time delay, PIR 
sensitivity and ultrasonic sensitivity settings 

i) Activate a preset scene for the room 
j) Read/write daylight sensor fade time and day 

and night setpoints 
k) Read the current light level, in footcandles, from 

interior and exterior photosensors and 
photocells 

l) Set daylight sensor operating mode 
m) Read/write wall switch lock status 
n) Read watts per square foot for the entire 

controlled room 
o) Write maximum light level per load for demand 

response mode 
p) Read/write activation of demand response mode 

for the room 
q) Activate/restore demand response mode for the 

room  
 

b. WattStopper product numbers: LMBC-300 
 

14. Segment Manager 
 

a. For networked applications, the Digital Lighting Management 
system shall include at least one segment manager to manage 
network communication. It shall be capable of serving up a 
graphical user interface via a standard web browser utilizing 
either unencrypted TCP/IP traffic via a configurable port (default 
is 80) or 256 bit AES encrypted SSL TCP/IP traffic via a 
configurable port (default is 443).  
 

b. Each segment manager shall have integral support for at least 
three segment networks. Segment networks may alternately be 
connected to the segment manger via external routers and 
switches, using standard Ethernet structured wiring. Each router 
shall accommodate one segment network. Provide the quantity 
of routers and switches as shown on the plans. 
 

c. Operational features of the Segment Manager shall include the 
following: 

 
1) Connection to PC or LAN via standard Ethernet TCP/IP 

via standard Ethernet TCP/IP with the option to use SSL 
encrypted connections for all traffic. 

 
2) Easy to learn and use graphical user interface, 

compatible with Internet Explorer 8, or equal browser. 
Shall not require installation of any lighting control 
software to an end-user PC. 

 
3) Log in security capable of restricting some users to view-

only or other limited operations. 
 
4) Segment Manager shall provide two main sets of 
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interface screens – those used to initially configure the 
unit (referred to as the config screens), and a those used 
to allow users to dynamic monitor the performance of 
their system, and provide a centralized scheduling 
interface. Capabilities using the Config Screens shall 
include: 

 
a) Automatic discovery of DLM devices and relay 

panels on the segment network(s). 
Commissioning beyond activation of the 
discovery function shall not be required to 
provide communication, monitoring or control of 
all local networks and lighting control panels. 

 
b) Allow information for all discovered DLM devices 

to be imported into the Segment Manager via a 
single XML based site file from the WattStopper 
LMCS Software, significantly reducing the time 
needed to make a system usable by the end 
user. Importable information can include text 
descriptions of every DLM component and 
individual loads, and automatic creation of room 
location information and overall structure of DLM 
network. Info entered into LMCS should not 
have to be re-entered manually via keystrokes 
into the Segment Manager. 

 
c) After discovery, all rooms and panels shall be 

presented in a standard navigation tree format.  
Selecting a device from the tree will allow the 
device settings and operational parameters to 
be viewed and changed by the user. 

 
d) Ability to view and modify room device 

operational parameters. It shall be possible to 
set device parameters independently for normal 
hours and after hours operation including sensor 
time delays and sensitivities, and load response 
to sensor including Manual-On or Auto-On. 

 
e) Provide capabilities for integration with a BAS 

via BACnet protocol. At a minimum, the 
following points shall be available to the BAS via 
BACnet IP connection to the segment manager: 
room occupancy state; room schedule mode; 
room switch lock control; individual occupancy 
sensor state; room lighting power; room plug-
load power; load ON/OFF state; load dimming 
level; panel channel schedule state; panel relay 
state; and Segment Manager Group schedule 
state control. Any of above items shall be 
capable of being moved into an “Export Table” 
that will provide any integrator with only the data 
they need, and by using the Export Table 
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effectively create a firewall between the 
integrator’s request for info and the overall 
system performance. 

 
1) Capabilities using the Segment Manager’s Dashboard 

Screens shall include: 
a) A dynamic “tile” based interface that allows easy 

viewing of each individual room’s lighting and 
plug load power consumption, and lighting and 
plug load power density (power consumption 
information requires Enhanced DLM Room and 
Plug Load Controllers with integral current 
transducers such as LMRC-21x).Tiles will be 
automatically organized according to location so 
a single tile for the building summarizes all 
information for tiles beneath it on every floor, in 
every area, in every room. Tiles shall be color 
coded based on three energy target parameters, 
allowing an owner to quickly identify rooms that 
are not performing efficiently. Tiles for rooms 
with occupancy sensors shall include an icon to 
indicate whether that room is occupied. Tiles 
shall be clickable, and when clicked the 
underlying hierarchical level of tiles shall 
become visible. The tile interface shall be 
accessible via mouse, or touch screen devices. 
Tiles shall be created automatically by the 
segment manager, based on the information 
found during the device discovery and/or 
information included in a file imported in from 
LMCS (such as tagged descriptions for each 
room) without any custom programming. 
 

b) Ability to set up schedules for rooms and panels, 
view and override current status of panel 
channels and relays, and assign relays to 
groups. Schedules shall automatically set 
controlled zones or areas to either a normal 
hours or after hours mode of operation. Support 
for a minimum of 100 unique schedules, each 
with up to four time events per day. Support for 
annual schedules, holiday schedules and unique 
date-bound schedules. 

 
c) Ability to provide a simple time vs. power graph 

based on information stored in each Segment 
Manager’s memory (typically two to three days’ 
data). 

d) Ability to group rooms and loads for common 
control by schedules, switches or network 
commands.  

e) Ability to monitor connected load current and 
display power consumption for areas equipped 
with room controllers incorporating the integral 
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current monitoring feature.   
f) Provide capabilities for integration with a BAS 

via BACnet protocol. At a minimum, the 
following points shall be available to the BAS via 
BACnet IP connection to the segment manager: 
room occupancy state; room schedule mode; 
room switch lock control; individual occupancy 
sensor state; room lighting power; room plug-
load power; load ON/OFF state; load dimming 
level; panel channel schedule state; panel relay 
state; and Segment Manager Group schedule 
state control. 

 
2) If shown in the contract drawings, Segment Managers 

shall be integrated into a larger control network by the 
addition of a Network Supervisor package. The 
Supervisor is a server level computer running a version 
of the Segment Manager interface software with 
dedicated communication and networking capability, 
able to pull information automatically from each 
individual Segment Manager in the network. By using a 
Supervisor, information for individual Segment Managers 
can be accessed and stored on the Supervisor’s hard 
drive, eliminating the risk of data being overwritten after 
a few days because of Segment Manager memory limits. 

 
3) The Segment Manager shall allow access and control of 

the overall system database via Native Niagara AX FOX 
connectivity. Systems that must utilize a Tridium Niagara 
controller in addition to the programming, scheduling and 
configuration server are not acceptable. 
 

d. Segment Manager shall support multiple DLM rooms as follows: 
1) Support up to 120 network bridges and 900 digital in-

room devices (LMSM-3E). 
2) Support up to 300 network bridges and 2,200 digital in 

room devices, connected via network routers and 
switches (LMSM-6E). 
 

e. WattStopper Product Numbers: LMSM-3E, LMSM-6E, NB-
ROUTER, NB-SWITCH, NB-SWITCH-8, NB-SWITCH-16. 

12. Programming, Configuration and Documentation Software 

a. PC-native application for optional programming of detailed 
technician-level parameter information for all DLM products, 
including all parameters not accessible via BACnet and the 
handled IR configuration tool. Software must be capable of 
accessing room-level parameter information locally within the 
room when connected via the optional LMCI-100 USB 
programming adapter, or globally for many segment networks 
simultaneously utilizing standard BACnet/IP communication.   
 

b. Additional parameters exposed through this method include but 
are not limited to: 
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1) Occupancy sensor detection LED disable for 

performance and other aesthetic spaces where blinking 
LEDs present a distraction. 

2) Six occupancy sensor action behaviors for each 
controlled load, separately configurable for normal hours 
and after hours modes. Modes include: No Action, 
Follow Off Only, Follow On Only, Follow On and Off, 
Follow On Only with Override Time Delay, Follow Off 
Only with Blink Warn Grace Time, Follow On and Off 
with Blink Warn Grace Time. 

3) Separate fade time adjustments per load for both normal 
and after hours from 0 - 4 hours. 

4) Configurable occupancy sensor re-trigger grace period 
from 0 - 4 minutes separate for both normal hours and 
after hours. 

5) Separate normal hours and after hours per-load button 
mode with modes including: Do nothing, on only, off 
only, on and off. 

6) Load control polarity reversal so that on events turn 
loads off and vice versa. 

7) Per-load DR (demand response) shed level in units of 
percent. 

8) Load output pulse mode in increments of 1second. 
9) Fade trip point for each load for normal hours and after 

hours that establishes the dimmer command level at 
which a switched load closes its relay to allow for 
staggered On of switched loads in response to a 
dimmer. 
 

c. Generation of reports at the whole file, partial file, or room 
level. Reports include but are not limited to: 
1) Device list report: All devices in a project listed by type. 
2) Load binding report: All load controller bindings showing 

interaction with sensors, switches, and daylighting. 
3) BACnet points report: Per room Device ID report of the 

valid BACnet points for a given site's BOM. 
4) Room summary report: Device manifest for each room, 

aggregated by common BOM, showing basic sequence 
of operations. 

5) Device parameter report: Per-room lists of all configured 
parameters accessible via hand held IR programmer for 
use with O&M documentation. 

6) Scene report: All project scene pattern values not left at 
defaults (i.e. 1 = all loads 100%, 2 = all loads 75%, 3 = 
all loads 50%, 4 = all loads 25%, 5-16 = same as scene 
1). 

7) Occupancy sensor report: Basic settings including time 
delay and sensitivity(ies) for all occupancy sensors. 
 

d. Network-wide programming of parameter data in a spreadsheet-
like programming environment including but not limited to the 
following operations: 
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1) Set, copy/paste an entire project site of sensor time 
delays. 

2) Set, copy/paste an entire project site of sensor sensitivity 
settings. 

3) Search based on room name and text labels. 
4) Filter by product type (i.e. LMRC-212) to allow 

parameter set by product. 
5) Filter by parameter value to search for product with 

specific configurations. 
 

e. Network-wide firmware upgrading remotely via the BACnet/IP 
network. 
1) Mass firmware update of entire rooms. 
2) Mass firmware update of specifically selected rooms or 

areas. 
3) Mass firmware upgrade of specific products. 

 
f. WattStopper Product Number: LMCS-100, LMCI-100 

15. LMCP Lighting Control Panels and LMZC Zone Controller 
 

a. Provide lighting control panels in the locations and capacities as 
indicated on the plans and schedules. Each panel shall be of 
modular construction and consist of the following components: 
1) Enclosure/Tub shall be NEMA 1, sized to accept an 

interior with 1 - 8 relays, 1 - 24 relays and 6 four-pole 
contactors, or 1 - 48 relays and 6 four-pole contactors. 

2) Cover shall be configured for surface or flush wall 
mounting of the panel as indicated on the plans. The 
panel cover shall have a hinged and lockable door with 
restricted access to line voltage section of the panel. 

3) Interior assembly shall be supplied as a factory 
assembled component specifically designed and listed 
for field installation. The interior construction shall 
provide total isolation of high voltage (Class 1) wiring 
from low voltage (Class 2) wiring within the assembled 
panel. The interior assembly shall include intelligence 
boards, power supply, DIN rails for mounting optional 
Class 2 control devices, and individually replaceable 
latching type relays. The panel interiors shall include the 
following features: 
a) Removable, plug-in terminal blocks with 

connections for all low voltage terminations. 
b) Individual terminal block, override pushbutton, 

and LED status light for each relay. 
c) Direct wired switch inputs associated with each 

relay shall support 2-wire momentary switches 
only.   

d) Digital inputs (four RJ-45 jacks) shall support 1-, 
2-, 3-, 4-, and 8-button digital switches; digital IO 
modules capable of receiving 0-5V or 0-10V 
analog photocell inputs; digital IO modules 
capable of receiving momentary or maintained 
contact closure inputs or analog sensor inputs; 
digital daylighting sensors; and digital 
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occupancy sensors. Inputs are divided into two 
separate digital networks, each capable of 
supplying 250mA to connected devices. 

e) True relay state shall be indicated by the on-
board LED and shall be available to external 
control devices and systems via BACnet. 

f) Automatically sequenced operation of relays to 
reduce impact on the electrical distribution 
system when large loads are controlled 
simultaneously. 

g) Group and pattern control of relays shall be 
provided through a simple keypad interface from 
a handheld IR programmer. Any set of relays 
can be associated with a group for direct on/off 
control or pattern (scene) control via a simple 
programming sequence using the relay override 
pushbuttons and LED displays for groups 1-8 or 
a handheld IR programmer for groups 1-99. 

h) Relay group status for shall be provided through 
LED indicators for groups 1-8 and via BACnet 
for groups 1-99. A solid LED indicates that the 
last group action called for an ON state and 
relays in the group are on or in a mixed state. 
 

4) Single-pole latching relays with modular plug-in design. 
Relays shall provide the following ratings and features: 

a) Electrical: 
i. 30 amp ballast at 277V 
ii. 20 amp ballast at 347V 
iii. 20amp tungsten at 120V 
iv. 30 amp resistive at 347V 
v. HP motor at 120V 
vi. 14,000 amp short circuit current rating 

(SCCR) at 347V 
vii. Relays shall be specifically UL 20 listed 

for control of plug-loads 

b) Mechanical: 
i. Replaceable, ½” KO mounting with 

removable Class 2 wire harness. 
ii. Actuator on relay housing provides 

manual override and visual status 
indication, accessible from Class 2 
section of panel. 

iii. Dual line and load terminals each 
support two #14 - #12 solid or stranded 
conductors. 

iv. Tested to 300,000 mechanical on/off 
cycles. 
 

5) Isolated low voltage contacts provide for true relay status 
feedback and pilot light indication. 
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6) Power supply shall be a multi-voltage transformer 
assembly with rated power to supply all electronics, 
occupancy sensors, switches, pilot lights, and photocells 
as necessary to meet the project requirements. Power 
supply to have internal over-current protection with 
automatic reset and metal oxide varistor protection. 
 

7) Where indicated, lighting control panels designated for 
control of emergency lighting shall be provided with 
factory installed provision for automatic by pass of relays 
controlling emergency circuits upon loss of normal 
power.  Panels shall be properly listed and labeled for 
use on emergency lighting circuits and shall meet the 
requirements of UL924 and NFPA 70 - Article 700. 
 

8) Integral system clock shall provide scheduling 
capabilities for panel-only projects without DLM segment 
networks or BAS control. 
a) Each panel shall include digital clock capability 

able to issue system wide automation 
commands to up to (11) eleven other panels for 
a total of (12) twelve networked lighting control 
panels. The clock shall provide capability for up 
to 254 independent schedule events per panel 
for each of the ninety-nine system wide channel 
groups. 

b) The clock capability of each panel shall support 
the time-based energy saving requirements of 
applicable local energy codes.   

c) The clock module shall provide astronomic 
capabilities, time delays, blink warning, daylight 
savings, and holiday functions and will include a 
battery back up for the clock function and 
program retention in non-volatile FLASH 
memory. Clocks that require multiple events to 
meet local code lighting shut off requirements 
shall not be allowed. 

d) The clock capability of each panel shall operate 
on a basis of ON/OFF or Normal Hours/After 
Hours messages to automation groups that 
implement pre-configured control scenarios. 
Scenarios shall include: 
i. Scheduled ON / OFF 
ii. Manual ON / Scheduled OFF 
iii. Astro ON / OFF (or Photo ON / OFF) 
iv. Astro and Schedule ON / OFF (or Photo 

and Schedule ON / OFF) 
e) The user interface shall be a portable IR 

handheld remote control capable of 
programming any panel in the system (LMCT-
100) 

f) The clock capability of each panel shall employ 
non-volatile memory and shall retain user 
programming and time for a minimum of 10 
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years. 
g) Schedules programmed into the clock of any 

one panel shall be capable of executing panel 
local schedule or Dark/Light (photocell or Astro) 
events for that panel in the event that global 
network communication is lost. Lighting control 
panels that are not capable of executing events 
independently of the global network shall not be 
acceptable. 

 
9) The lighting control panel can operate as a stand-alone 

system, or can support schedule, group, and photocell 
control functions, as configured in a Segment Manager 
controller, via a segment network connection.  
 

10) The lighting control panel shall support digital 
communications to facilitate the extension of control to 
include interoperation with building automation systems 
and other intelligent field devices. Digital 
communications shall be RS485 MS/TP-based using the 
BACnet® protocol. 
a) The panel shall have provision for an individual 

BACnet device ID and shall support the full 222 
range (0 – 4,193,304). The device ID description 
property shall be writable via the network to 
allow unique identification of the lighting control 
panel on the network. 

b) The panel shall support MS/TP MAC addresses 
in the range of 0 − 127 and baud rates of 9600k, 
38400k, 76800k, and 115.2k bits per second. 

c) Lighting control relays shall be controllable as 
binary output objects in the instance range of 1 − 
64. The state of each relay shall be readable 
and writable by the BAS via the object present 
value property. 

d) Lighting control relays shall report their true 
on/off state as binary input objects in the 
instance range of 1 − 64.  

e) The 99 group Normal Hours/After Hours control 
objects associated with the panel shall be 
represented by binary value objects in the 
instance range of 201 − 299. The occupancy 
state of each channel group shall be readable 
and writable by the BAS via the object present 
value property. Commanding 1 to a channel 
group will put all relays associated with the 
channel into the normal hours mode. 
Commanding 0 or NULL shall put the relays into 
the after hours mode. 

f) Setup and commissioning of the panel shall not 
require manufacturer-specific software or a 
computer. All configuration of the lighting control 
panel shall be performed using standard BACnet 
objects or via the handheld IR programming 
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remote. Provide BACnet objects for panel setup 
and control as follows: 
i. Binary output objects in the instance 

range of 1 − 64 (one per relay) for on/off 
control of relays. 

ii. Binary value objects in the instance 
range of 1 − 99 (one per channel) for 
normal hours/after hours schedule 
control. 

iii. Binary input objects in the instance 
range of 1 − 64 (one per relay) for 
reading true on/off state of the relays. 

iv. Analog value objects in the instance 
range of 101 − 199 (one per channel 
group) shall assign a blink warn time 
value to each channel. A value of 5 shall 
activate the blink warn feature for the 
channel and set a 5-minute grace-time 
period. A value of 250 shall activate the 
sweep feature for the channel and 
enable the use of sweep type automatic 
wall switches.  

g) The description property for all objects shall be 
writable via the network and shall be saved in 
non-volatile memory within the panel. 

h) The BO and BV 1 − 99 objects shall support 
BACnet priority array with a relinquish default of 
off and after hours respectively.  Prioritized 
writes to the channel BV objects shall propagate 
prioritized control to each member relay in a way 
analogous to the BACnet Channel object. 

i) Panel-aggregate control of relay Force Off at 
priority 2 shall be available via a single BV5 
object.  Force On at priority 1 shall be available 
via a single BV4 object. 

j) Lockout of all digital switch buttons connected to 
a given panel shall be command-able via a 
single BV2 object.  The lock status of any 
connected switch station shall be represented as 
BV101-196. 
 

11) In addition to the LMCP Relay Panels, an LMZC Zone 
Controller panel shall be available for zero-relay 
applications. The panel is designed for applications 
where LMFC-011 Fixture Controllers or other distributed 
load controllers are used to switch and/or dim the 
controlled loads.  Key similarities to and differences from 
the LMCP panel design shall include: 
a) The LMZC shall use the same intelligence board 

as the LMCP relay panel. 
b) The LMZC shall not include relay driver boards 

or relays. 
c) The LMZC shall have a removable interior 

section to facilitate installation, and a Tub/Cover. 
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Cover is for surface mounting applications only.  
d) The LMZC tub shall have two interior KOs to 

allow installation of LMPB-100 Power Boosters. 
Each installed Power Booster can provide an 
additional 150 mA for either of the two available 
DLM local networks provided by the  LMZC. 

e) All programming and networking (whether DLM 
Local Network and/or Segment Network) 
capabilities in the LMZC Zone Controller shall be 
similar to capabilities for LMCP relay panels, 
except for functions designed for panel-mounted 
HDR relays. 
 

12) To aid in project start up, if LMFC Fixture Controllers are 
connected to an LMZC Zone Controller, Plug n’ Go 
automatic configuration will establish a unique sequence 
of operation so that all LMFC-controlled fixtures will turn 
on to 50% output when any digital occupancy sensor 
detects motion. 
 

13) WattStopper Product Number: Relay Panels: LMCP8, 
LMCP24 or LMCP48, Zone Controller: LMZC-301. 

 
b. User Interface 

 
1) Each lighting control panel system shall be supplied with 

at least (1) handheld configuration tool (LMCT-100). As 
a remote programming interface the configuration tool 
shall allow setup, configuration, and diagnostics of the 
panel without the need for software or connection of a 
computer. The user interface shall have the following 
panel-specific functions as a minimum: 
a) Set network parameters including panel device 

ID, MS/TP MAC address, baud rate and max 
master range. 

b) Relay Group creation of up to 99 groups.  Group 
creation shall result in programming of all seven 
key relay parameters for member relays.  The 
seven parameters are as follows:  After-hours 
Override Time Delay, Normal Hours Override 
Time Delay, Action on Transition to Normal 
Hours, Action on Transition to After Hours, 
Sensor Action During Normal Hours, Sensor 
Action During After Hours, Blink-Warn Time for 
After Hours. 

c) Program up to 254 separate scheduled events.  
Events shall occur on seven day intervals with 
each day selectable as active or inactive, and 
shall be configurable as to whether the event is 
active on holidays.  Holidays are also defined 
through the User Interface.   

d) Program up to 32 separate Dark/Light events.  
Events shall have a selectable source as either 
calculated Astro with delay, or a digital IO 
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module with an integral 0-5V or 0-10V analog 
photocell.  Dark/Light events shall occur on 
seven day intervals with each day selectable as 
active or inactive, and shall be configurable as to 
whether the event is active on holidays. 

e) Button binding of digital switches to groups shall 
be accessible via the handheld IR remote and 
accomplished from the digital switch station. 

f) Programming of panel location information shall 
be accomplished by the handheld IR remote and 
include at a minimum LAT, LON, DST zone, and 
an approximate city/state location. 

g) An additional handheld IR remote may optionally 
be specified to be permanently mounted to the 
panel interior via a retractable anti-theft lanyard 
to allow for convenient programming of the 
panel while assuring that the handheld 
programmer is always present at that panel.  An 
unlimited number of handheld IR remotes may 
also be purchased for facilities staff as 
determined by the end user’s representative. 

h) WattStopper Product Number: LMCT-100 
 

16. Emergency Lighting Control Devices 
 

a. Emergency Lighting Control Unit – A UL 924 listed device that 
monitors a switched circuit providing normal lighting to an area.  
The unit provides normal ON/OFF control of emergency lighting 
along with the normal lighting.  Upon normal power failure the 
emergency lighting circuit will close, forcing the emergency 
lighting ON until normal power is restored.  Features include: 
1) 120/277 volts, 50/60 Hz, 20 amp ballast rating 
2) Push to test button 
3) Auxiliary contact for remote test or fire alarm system 

interface 
 

b. WattStopper Product Numbers: ELCU-100, ELCU-200. 
 

C. Part 3 - Execution 
1. Pre-Installation Meeting 

 
a. A factory authorized manufacturer’s representative shall provide 

the Electrical Subcontractor a functional overview of the lighting 
control system prior to installation. The Electrical Subcontractor 
shall schedule the pre-installation site visit after receipt of 
approved submittals to review the following:  
1) Confirm the location and mounting of all digital devices, 

with special attention to placement of occupancy and 
daylighting sensors.  

2) Review the specifications for low voltage control wiring 
and termination. 

3) Discuss the functionality and configuration of all 
products, including sequences of operation, per design 
requirements.  
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4) Discuss requirements for integration with other trades.  
 

1. Electrical Subcontractor Installation Services 
 
a. Electrical Subcontractor to install all devices and wiring in a 

professional manner. All line voltage connections to be tagged to 
indicate circuit and switched legs. 
 

b. Electrical Subcontractor to install all room/area devices using 
manufacturer’s factory-tested Cat 5e cable with pre-terminated 
RJ-45 connectors. If pre-terminated cable is not used for 
room/area wiring, the Electrical Subcontractor is responsible for 
testing each field-terminated cable following installation, and 
shall supply the lighting controls manufacturer with test results. 
Electrical Subcontractor to install any room to room network 
devices using manufacturer-supplied LM-MSTP network wire. 
Network wire substitution is not permitted and may result in loss 
of product warranty per DLM SEGMENT NETWORK section of 
specification. Low voltage wiring topology must comply with 
manufacturer’s specifications. Electrical Subcontractor shall 
route network wiring as shown in submittal drawings as closely 
as possible, and shall document final wiring location, routing and 
topology on as built drawings.  
 

c. Install the work of this Section in accordance with manufacturer’s 
printed instructions unless otherwise indicated. Before start up, 
Electrical Subcontractor shall test all devices to ensure proper 
communication. 
 

d. Calibrate all sensor time delays and sensitivity to guarantee 
proper detection of occupants and energy savings. 
 
1) Adjust time delay so that controlled area remains lighted 

while occupied. 
 

e. Provide written or computer-generated documentation on the 
configuration of the system including room by room description 
including: 
 
1) Sensor parameters, time delays, sensitivities, and 

daylighting setpoints. 
2) Sequence of operation, (e.g. manual ON, Auto OFF. 

etc.) 
3) Load Parameters (e.g. blink warning, etc.) 

 
f. Post start-up tuning – After 30 days from occupancy Electrical 

Subcontractor shall adjust sensor time delays and sensitivities to 
meet the Owner’s requirements. Provide a detailed report to the 
Architect / Owner of post start-up activity. 

 
3. Factory Services 

 
a. Upon completion of the installation, the manufacturer's factory 

authorized representative shall start up and verify a complete 
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fully functional system.   
 

b. The electrical Electrical Subcontractor shall provide both the 
manufacturer and the electrical engineer with three weeks 
written notice of the system start up and adjustment date.   
 

c. Upon completion of the system start up, the factory-authorized 
technician shall provide the proper training to the owner's 
personnel on the adjustment and maintenance of the system.  

 
4. Commissioning Support Services 

a. On this project, a commissioning agent will be hired to verify the 
installation and programming of all building systems, which 
includes the lighting control system. Manufacturer should include 
an extra day of technician’s time to review the functionality and 
settings of the lighting control hardware with the commissioning 
agent, including reviewing submittal drawings and ensuring that 
instructions on how to configure each device are readily 
available. Manufacturer is NOT responsible for helping the 
commissioning agent inspect the individual devices. It will be the 
commissioning agent’s responsibility to create and complete any 
forms required for the commissioning process, although the 
manufacturer or Electrical Subcontractor may offer spreadsheets 
and/or printouts to assist the agent with this task. 
 

b. The commissioning agent shall work with the Electrical 
Subcontractor during installation of the lighting control hardware 
to become familiar with the specific products. The agent may 
also accompany the manufacturer’s technicians during their 
start-up work to better understand the process of testing, 
calibration and configuration of the products. However, the 
Electrical Subcontractor and manufacturer shall ensure that 
interfacing with the agent does not prevent them from completing 
the requirements outlined in the contract documents. 

  
2.30 SURGE PROTECTIVE DEVICES (SPD’s) 
 

A. Scope 
1. The Electrical Subcontractor shall furnish and install the Surge Protective 

Device (SPD) equipment having the electrical characteristics, ratings, 
and modifications as specified herein and as shown on the Drawings. To 
maximize performance and reliability and to obtain the lowest possible 
let-through voltages, the ac surge protection shall be integrated into 
electrical distribution equipment; switchboard emergency panelboards, 
optional standby emergency panelboards, and the computer 
panelboards. 

 
B. References 

1. SPD units and all components shall be designed, manufactured, and 
tested in accordance with the latest applicable UL standard (ANSI/UL 
1449 3rd Edition). 

 
C. Submittals – For Review/Approval 

1. The following information shall be submitted to the Engineer: 
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a. Provide verification that the SPD complies with the required 
ANSI/UL 1449 3rd Edition listing by Underwriters Laboratories 
(UL) or other Nationally Recognized Testing Laboratory (NRTL).  
Compliance may be in the form of a file number that can be 
verified on UL’s website or on any other NRTL’s website, as long 
as the website contains the following information at a minimum: 
model number, SPD Type, system voltage, phases, modes of 
protection, Voltage Protection Rating (VPR), and Nominal 
Discharge Current (In). 

2. Where applicable the following additional information shall be submitted 
to the engineer: 
a. Descriptive bulletins 
b. Product sheets 
 

D. Submittals – for Construction 
1. The following information shall be submitted for record purposes: 

a. Final As-Built Drawings and information for items listed shall 
incorporate all changes made during the manufacturing process. 

 
E. Qualifications 

1. The manufacturer of the assembly shall be the manufacturer of the major 
components within the assembly. 

2. For the equipment specified herein, the manufacturer shall be ISO 9001 
or 9002 certified. 

3. The manufacturer of this equipment shall have produced similar 
electrical equipment for a minimum period of five (5) years. When 
requested by the Engineer, an acceptable list of installations with similar 
equipment shall be provided demonstrating compliance with this 
requirement. 

4. The SPD shall be compliant with the Restriction of Hazardous 
Substances (RoHS) Directive 2002/95/EC. 

 
F. Manufacturer’s 

1. Eaton / Cutler-Hammer products, Current Technologies, Liebert, or 
equal. 

2. The listing of specific manufacturer above does not imply acceptance of 
their products that do not meet the specified ratings, features, and 
functions. Manufacturer listed above is not relieved from meeting these 
Specifications in their entirety.  

 
G. Voltage Surge Suppression - General 

1. Electrical Requirements 
a. Unit Operating Voltage – Refer to Drawings for operating voltage 

and unit configuration. 
b. Maximum Continuous Operating Voltage (MCOV) – The MCOV 

shall not be less than 115% of the nominal system operating 
voltage. 

c. The suppression system shall incorporate thermally protected 
metal-oxide varistors (MOVs) as the core surge suppression 
component for the switchboard and computer panelboards. The 
system shall not utilize silicon avalanche diodes, selenium cells, 
air gaps, or other components that may crowbar the system 
voltage leading to system upset or create any environmental 
hazards. 
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d. Protection Modes – The SPD must protect all modes of the 
electrical system being utilized. The required protection modes 
are indicated by bullets in the following table: 

 
 Protection Modes 
Configuration L-N L-G L-L N-G 
Wye ● ● ● ● 
Delta N/A ● ● N/A 
Single Split Phase ● ● ● ● 
High Leg Delta ● ● ● ● 

 
e. Nominal Discharge Current (In) – All SPDs applied to the 

distribution system shall have a 20kA In rating regardless of their 
SPD Type (includes Types 1 and 2) or operating voltage.  SPDs 
having an In less than 20kA shall be rejected. 

f. ANSI/UL 1449 3rd Edition Voltage Protection Rating (VPR) – 
The maximum ANSI/UL 1449 3rd Edition VPR for the device 
shall not exceed the following: 
 

MODES 208Y/120 480Y/277 600Y/347 
L-N; L-G; N-G 700 1200  1500 
L-L 1200  2000  3000 

 
2. SPD Design 

a. Maintenance Free Design – The SPD shall be maintenance free 
and shall not require any user intervention throughout its life.  
SPDs containing items such as replaceable modules, 
replaceable fuses, or replaceable batteries shall not be 
accepted.  SPDs requiring any maintenance of any sort such as 
periodic tightening of connections shall not be accepted.  SPDs 
requiring user intervention to test the unit via a diagnostic test kit 
or similar device shall not be accepted. 

b. Balanced Suppression Platform – The surge current shall be 
equally distributed to all MOV components to ensure equal 
stressing and maximum performance. The surge suppression 
platform must provide equal impedance paths to each matched 
MOV. Designs incorporating replaceable SPD modules shall not 
be accepted. 

c. Electrical Noise Filter – Each unit shall include a high-
performance EMI/RFI noise rejection filter. Noise attenuation for 
electric line noise shall be up to 50 dB from 10 kHz to 100 MHz 
using the MIL-STD-220A insertion loss test method.  Products 
unable able to meet this Specification shall not be accepted. 

d. Internal Connections – No plug-in component modules or printed 
circuit boards shall be used as surge current conductors. All 
internal components shall be soldered, hardwired with 
connections utilizing low impedance conductors. 

e. Monitoring Diagnostics – Each SPD shall provide the following 
integral monitoring options: 
1) Protection Status Indicators - Each unit shall have a 

green / red solid-state indicator light that reports the 
status of the protection on each phase.  
a) For wye configured units, the indicator lights 

must report the status of all protection elements 
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and circuitry in the L-N and L-G modes.  Wye 
configured units shall also contain an additional 
green / red solid-state indicator light that reports 
the status of the protection elements and 
circuitry in the N-G mode.  SPDs that indicate 
only the status of the L-N and L-G modes shall 
not be accepted. 

b) For delta configured units, the indicator lights 
must report the status of all protection elements 
and circuitry in the L-G and L-L modes.   

c) The absence of a green light and the presence 
of a red light shall indicate that damage has 
occurred on the respective phase or mode.  All 
protection status indicators must indicate the 
actual status of the protection on each phase or 
mode.  If power is removed from any one phase, 
the indicator lights must continue to indicate the 
status of the protection on all other phases and 
protection modes. Diagnostics packages that 
simply indicate whether power is present on a 
particular phase shall not be accepted.   

1) Remote Status Monitor – The SPD must include Form C 
dry contacts (one NO and one NC) for remote 
annunciation of its status.  Both the NO and NC contacts 
shall change state under any fault condition. 

2) Audible Alarm and Silence Button – The SPD shall 
contain an audible alarm that will be activated under any 
fault condition.  There shall also be an audible alarm 
silence button used to silence the audible alarm after it 
has been activated. 

3) Surge Counter – The SPD shall be equipped with an 
LCD display that indicates to the user how many surges 
have occurred at the location. The surge counter shall 
trigger each time a surge event with a peak current 
magnitude of a minimum of 50 ± 20A occurs.  A reset 
pushbutton shall also be standard, allowing the surge 
counter to be zeroed.  The reset button shall contain a 
mechanism to prevent accidental resetting of the counter 
via a single, short-duration button press.  In order to 
prevent accidental resetting, the surge counter reset 
button shall be depressed for a minimum of 2 seconds in 
order to clear the surge count total. 
a) The ongoing surge count shall be stored in non-

volatile memory.  If power to the SPD is 
completely interrupted, the ongoing count 
indicated on the surge counter’s display prior to 
the interruption shall be stored in non-volatile 
memory and displayed after power is restored.  
The surge counter’s memory shall not require a 
backup battery in order to achieve this 
functionality. 

f. Overcurrent Protection 
1) The unit shall contain thermally protected MOVs.  These 

thermally protected MOVs shall have a thermal 
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protection element packaged together with the MOV in 
order to achieve overcurrent protection of the MOV.  The 
thermal protection element shall disconnect the MOV(s) 
from the system in a fail-safe manner should a condition 
occur that would cause them to enter a thermal runaway 
condition. 

g. Fully Integrated Component Design – All of the SPD’s 
components and diagnostics shall be contained within one 
discrete assembly.  SPDs or individual SPD modules that must 
be ganged together in order to achieve higher surge current 
ratings or other functionality shall not be accepted. 

h. Safety Requirements  
1) The SPD shall minimize potential arc flash hazards by 

containing no user serviceable / replaceable parts and 
shall be maintenance free.  SPDs containing items such 
as replaceable modules, replaceable fuses, or 
replaceable batteries shall not be accepted.  SPDs 
requiring any maintenance of any sort such as periodic 
tightening of connections shall not be accepted.  SPDs 
requiring user intervention to test the unit via a 
diagnostic test kit or similar device shall not be accepted. 

  
H. System Application 

1. The SPD applications covered under this Section include the 
switchboard, emergency panelboards, optional standby emergency 
panelboards, and the computer panelboards assemblies. All SPDs shall 
be tested and demonstrate suitability for application within ANSI/IEEE 
C62.41 Category C, B, and A environments. 

2. Surge Current Capacity – The minimum surge current capacity the 
device is capable of withstanding shall be as shown in the following 
table: 

 
Minimum surge current capacity based on ANSI / IEEE C62.41 location category  
CATEGORY Application Per Phase Per Mode 
C Switchboard 250 kA 125 kA 
A Computer Panelboards 120 kA 60 kA 

A Emergency Panelboards and Optional 
Standby Emergency Panelboards 

120 kA 60 kA 

 
3. SPD Type – All SPDs installed on the line side of the service entrance 

disconnect shall be Type 1 SPDs. All SPDs installed on the load side of 
the service entrance disconnect shall be Type 1 or Type 2 SPDs. 

 
I. Switchboard, Emergency Panelboards, Optional Standby Emergency 

Panelboards, and the Computer Panelboards Requirements  
1. The SPD application covered under this Section includes computer 

panelboards.  The SPD units shall be tested and demonstrate suitability 
for application within ANSI/IEEE C62.41 Category B environments. 
a. The SPD shall not limit the use of through-feed lugs, sub-feed 

lugs, and sub-feed breaker options. 
b. SPDs shall be installed immediately following the load side of the 

main breaker.  SPDs installed in main lug only panelboards shall 
be installed immediately following the incoming main lugs.  
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c. The panelboard shall be capable of re-energizing upon removal 
of the SPD. 

d. The SPD shall be interfaced to the panelboard via a direct bus 
bar connection.   

e. The SPD shall be included and mounted within the panelboard 
by the manufacturer of the panelboard. 

f. The SPD shall be of the same manufacturer as the panelboard. 
g. The complete panelboard including the SPD shall be UL67 

listed. 
 

2. Switchboard Requirements 
a. The SPD application covered under this Section is for the 

switchboard location. Service entrance located SPDs shall be 
tested and demonstrate suitability for application within 
ANSI/IEEE C62.41 Category C environments. 

b. The SPD shall be of the same manufacturer as the switchboard. 
c. The SPD shall be factory installed inside the switchboard at the 

assembly point by the original equipment manufacturer. 
d. Locate the SPD on the load side of the main disconnect device, 

as close as possible to the phase conductors and the 
ground/neutral bar. 

e. The SPD shall be integral to switchboard as a factory 
standardized design. 

f. All monitoring and diagnostic features shall be visible from the 
front of the equipment. 

 
J. Factory Testing 

1. Standard factory tests shall be performed on the equipment under this 
Section. All tests shall be in accordance with the latest version of NEMA 
and UL standards. 

 
K. Installation 

1. The Electrical Subcontractor shall install all equipment per the 
manufacturer's recommendations and the Drawings. 

 
L. Warranty 

1. The manufacturer shall provide a full ten (10) year warranty from the 
date of shipment against any SPD part failure when installed in 
compliance with manufacturer's written instructions and any applicable 
National or Local Code. 

 
2.31 THEATRE AND STAGE EQUIPMENT 
 

A. The Electrical Subcontractor shall be responsible for the following: 
 1. Install theatrical lighting equipment as furnished by Section 11 61 00. 

2. Provide all wiring and conduit to connect all theatrical lighting equipment 
as furnished by Section 11 61 00. 

 
B. The Electrical Subcontractor shall be responsible for properly preparing the 

project for installation by the Theatre and Stage Equipment Integrator, Section 11 
61 00 as specified. 

 
1. Responsibilities of the Electrical Subcontractor shall include:  The 

Electrical Subcontractor shall be responsible for providing and installing 
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all related Building preparation including, but not limited to:  outlet boxes, 
pathways, power, cableways and J hooks to facilitate a neat and orderly 
installation of cables, cable protection, surface raceways, cable supports, 
conduits with bushings, conduit stubs with bushings. Sleeves with 
bushings (all conduits, stubs, and sleeves, shall be brought to an 
accessible hallway ceiling or accessible area below floor), back boxes, 
pull strings, bonding, grounding, core drilling, cutting, patching, 
fireproofing of penetrations and openings, environmental seals, smoke 
and fire stopping seals including all conduits, raceways, sleeves, and 
slots, where cables pass from one location to another, removal and re-
installation of ceiling tiles to install concealed cabling, seismic supports, 
supplementary steel and channels, for a completely operational system 
as specified.  The Electrical Subcontractor shall also accept delivery and 
properly store and secure all equipment and materials required by the 
Theatre and Stage Equipment Integrator.  The Electrical Subcontractor 
shall install all specialized back boxes. 

 
2.32 SHORT CIRCUIT/COORDINATION/SELECTIVE COORDINATION STUDY  
 

A. The Study shall be conducted by the switchgear manufacturer. 
 
B. The Study work shall be conducted under the applicable Standards of the 

American National Standards Institute (ANSI) and the National Electrical Code 
(NEC). Specifically, the following standards shall apply: 

 
 ANSI-C37.010-1972 Standard Application Guide for AC High Voltage Circuit 

Breakers. 
 
 ANSI-C37.5-1969 Calculation of Fault Currents for Application of Power Circuit 

Breaker Rated on a Total of Current Basis. 
 
 ANSI-C37.13-1963 Low Voltage AC Power Circuit Breakers (600 Volt Insulation 

Class). 
 
C. The basic scope of the Study is the power system, from the power supplier’s 

service point, through the main secondary distribution system. The studies 
organization shall identify in its proposal the limits of the system that will be 
studied. 

 
D. The Study organization shall prepare a single-line diagram of the power system. 

This diagram shall identify all components considered in the Study and the 
ratings of all power devices. (This includes, but is not limited to, transformers, 
circuit breakers, relays, fuses, busses and cables). Reference numbers shall be 
used on the diagram related to key items in the report. ANSI device function 
numbers shall be used on protective relays. 

 
E. Short Circuit Study: 

1. A Short Circuit Study shall be performed which shows the momentary 
and interrupting fault duties on each bus shown on the single line 
diagram. A computer shall be used to perform calculations on all 3 phase 
faults. In addition, an impedance listing shall be prepared showing bus-
to-bus impedance values reduced to a common MVA base referenced to 
a single-line diagram for ease in reviewing data. 

2. Study each fault interrupting device related to the calculated duty and 
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recommend changes when appropriate. 
3. The Study shall start from utility incoming switches and shall extend 

through to all panelboards. 
 

F. Coordination and Selective Coordination Study 
1. The Study organization shall perform a comprehensive protection device 

coordination and selective coordination Study covering all devices 
identified on the single line diagram. Using a practical compromise 
between protection of electrical equipment and coordination of devices 
“downstream”, provides settings for all adjustable protective devices 
shown on the diagram. Selective Coordination Study shall be provided 
as per National Electrical Code Article 700. 

2. Study the application of devices versus system ends and recommend 
new or additional devices that are needed for adequate protection. 

3. Prepare time/current coordination curves to illustrate the protection and 
coordination achieved with the recommended settings of protective 
devices. These curves shall reflect the following (where applicable): 

 Appropriate NEC protection points 
 Appropriate ANSI protection points 
 Magnetizing in-rush points of transformers 
 One-line diagram of the system identifying the device plotted 
 Short circuit current levels used for construction 
 

G. Arc Flash Study 
1. The Study organization shall perform an Arc Flash Study as required by 

OSHA. The Electrical Subcontractor shall provide all labeling as required 
by the Arc Flash Study. 

 
H. The Study organization shall submit three (3) bound copies of a report which 

shall contain the following information: 
1. An executive summary which identifies all significant problems and all 

recommendations for significant equipment changes. 
2. A tabulation of all protective devices identified on the one-line diagram 

which their ratings compares with respective fault duty as calculated in 
the Study. 

3. A tabulation of the settings recommended on all adjustable protective 
devices with references to the single-line diagram and to coordination 
curves. 

4. Copies of all time/current coordination curves developed in the Study. 
5. The analysis of problems that lead to specific recommendations included 

in the executive summary. 
6. The single-line diagram of the system studies, including all ratings, 

identifications described. 
7. Copies of all computer results referenced to the single-line diagram and 

the impedance listings. 
8. A ground fault Study for all breakers specified with ground fault, including 

the associated zero sequence impedance diagrams. 
 

I. Short circuit and ground fault Study shall be submitted with panelboard Shop 
Drawings to verify that available fault currents fall within panelboard/ breaker 
ratings. Coordination Study may follow, but shall be submitted with the 
switchboard Shop Drawing. 

 
J. Necessary field studies shall be accomplished at no additional expense to the 
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contract. 
 
2.33  MINERAL INSULATED METAL SHEATHED CABLE (MI CABLE) 
 
 A. Section Includes 
  1. Type MI mineral-insulated seamless metal sheathed cable.  
  2. Cable connectors and connections. 
 
 B. References 
  1. ANSI/NFPA 70 - National Electrical Code; UL 2196. 
 

C. Submittals 
  1. Product Data: Provide for each cable assembly type. 

2. Manufacturer’s Installation Instructions: Indicate application conditions 
and limitations of use stipulated by product testing agency specified 
under Regulatory Requirements. 

 
D. Qualifications 

1. Manufacturer:  Company specializing in manufacturing products 
specified in this Section with minimum ten years documented experience 
and manufactured in North America.   

2. Cable shall not off gas or propagate smoke. 
 
 E. Regulatory Requirements 
  1. Conform to requirements of ANSI/NFPA 70. 

2. Furnish products listed and classified by Underwriters Laboratories, Inc. 
As suitable for purpose specified and shown. 

 
F.  Project Conditions  

1. Verify that field measurements and conditions are as shown on 
Drawings. 

2. Cable routing shown on Drawings is approximate unless fully 
dimensioned. Route cable to meet project conditions. 

3. Where cable routing is not shown, and destination only is indicated, 
determine exact routing and lengths required. 

 
G. Coordination 

1. Coordinate work specified in this Section with work provided under other 
electrical work and the work of other trades. 

2. Determine required separation between cable and other work. 
3. Determine cable routing to avoid interference with other work. 
 

H. Manufacturer’s – Mineral-Insulated Metal-Sheathed Cable 
1. Tyco Thermal Controls/Pyrotenax System 1850 2-hour fire rated, or 

equal.  
 

I. Mineral-Insulated Metal-Sheathed Cable 
1. Description:  ANSI/NFPA 70, Type MI 
2. Conductor:  Copper 
3. Insulation Voltage Rating:  600 volts. 
4. Cable Temperature Rating:  75 degrees C. 
5. Termination Temp. Rating: 90 degrees C. 
6. Insulation Material:  Magnesium oxide refractory mineral. 
7. Metal-sheath Material:  Seamless soft drawn copper. 
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8. Fire Rating: Cable assembly including supports shall have a 2-hour fire 
rating as listed and classified by Underwriters Laboratories, Inc. 

9. Over jacket is available. 
 
 J. Wiring Connectors and Terminations 
  1. Cable Termination: 

a. Tyco Thermal Controls/Pyrotenax Model Quick-Term Installation 
Sheet 638.  (Solid M.I. conductor to approved solid rated lug is 
also available as a slight variation to the Quick-Term 
Termination.) 

 
 K. Examination  

1. Verify that cable end factory temporary seals have remained intact, that 
the insulation has not been exposed to air, and that no moisture has 
entered cable insulation. 

2. Verify that work of other trades likely to damage cable has been 
completed 

 
 L. Storage 

1. Cables shall be shipped from the manufacturer with ends temporarily 
sealed against moisture ingress. 

2. When cables are cut in the field, the end shall be sealed using standard 
sealing compound and PVC tape 

3. Cable shall be stored in a clean dry location. 
 
 

 M. Handling 
1. Cable shall be uncoiled by rolling or rotating supply reel.  Do not pull 

from coil periphery or center  
2. Take precautions necessary to prevent damage to cable from contact 

with sharp objects, including pulling over foreign material or sheaves. 
 

N. Wiring Methods 
  1.  Fire Rated Locations:  Use only fire rated cable. 

 2. Use wiring methods indicated on Drawings and as specified herein. 
 
O. Installation 
 1.  Install products in accordance with manufacturer’s instructions.  

2. Bending: 
a. Not less than five (5) times the cable diameter for cable not more 

than ¾ inch (250 kcmil). 
b. Not less than ten (10) times the cable diameter for cable more 

than ¾ inches (350 and 500 kcmil). 
  3.  Pulling: 

a. For all cables up to and including #1 AWG use 24 inch (250mm) 
or larger sheaves. 

b. For #1/0 through 250 kcmil inclusive, use 18 inch (460mm) or 
larger sheaves. 

c. For 350 kcmil and larger cables, use 24 inch (610mm) or larger 
sheaves. 

d. On pulls of over 360 degrees, contact manufacturer for 
assistance. 

e. 350 and 500 kcmil cables shall not be pulled more than 360 
degrees in total. 
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  4. Splicing:  All fire rated splices shall be made in the factory.  
a. In the event a field splice is necessary, it must be approved by 

the engineer and made in field by personnel trained by cable 
manufacturer using manufacturer’s components. 

  5. Terminations: 
a. Field made terminations shall be made with cable manufacturer’s 

termination kits only.  Stripping tools, crimping and compression 
tools available from the manufacturer shall be used for proper 
cable termination. 

b. Terminations must be completed immediately once started to 
avoid moisture ingress from surrounding air.  Prior to completing 
each termination, test insulation resistance and follow 
manufacturer’s drying procedures until insulation resistance 
reaches an acceptable level. 

c. Connections to ferrous cabinets for single conductor cables shall 
incorporate brass plates ¼ inch (6mm) thick by 4 inch (100mm) 
wide by proper length with ½ inch (12mm), ¾ inch (19mm), 1 
inch (25mm) or 1-1/4 inch (32mm) drilled and tapped holes.  
Install per manufacturer’s’ Drawing. 

d. For applications using 90 degree C rating of cable, lugs shall be 
rated 90 degrees C. 

 
  6. Sheath Induction Reduction: 

a. When multi-phase circuits have paralleled single conductors, 
cables shall be run in groups having one of each phase in each 
group. 

b. Each set of paralleled conductors shall be separated by at least 
2.15 single cable diameters. 

c. On balanced three-phase wye circuits neutral conductors may be 
located within the 2.15 cable diameter space between groups of 
phase conductors. 

d. Each group of cables shall be fastened tightly together, at least 
once between each cable support on horizontal runs and twice 
on vertical runs, using ½ inch (13mm) wide by 0.030 inch 
(0.75mm) thick stainless steel straps. 

 
7. Exposed of Surface Installations: 

a. Cable may be secured directly to fire rated Building structure 
using an approved method such as one, or any combination, of 
the following: 
i. Straps: ½ inch (13mm) wide x 3-1/2 inch (90mm) long by 

0.030 (0.75mm) thick stainless steel or copper straps.  
Each strap shall contain two ¼ inch (6mm) holes for 
securing with 3/16 inch (5mm) by minimum 1-3/4 inch 
(44mm) long steel anchors.   

ii. Steel struts and cable tray:  Use only the steel strut 
framing system and support recommended by 
Pyrotenax. Aluminum or other materials are not 
acceptable. 

iii. Other approved method.  
b. Supports shall not exceed six (6) feet on center horizontally, or 

six (6) feet vertically. 
c. Cables shall be installed parallel to Building lines. 
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8. Embedded Installations: 
a. Cables will be run in the same trifoil configuration as exposed 

installations. 
b. Protect against damage during pulling, and during concrete 

pouring or backfill and tamping. 
c. Where cables emerge from grade, provide PVC conduit, metal 

plate or angle iron.  This protection shall minimally extend from 
18 inches (460mm) below grade to 8 ft. (2.5m) above grade. 

  9. Wall or Floor Penetrations:  
a. Provide sleeve to protect cable and penetration opening during 

pulling. 
b. Provide approved fire stopping of all penetrations. 

  10. Neatly train and lace cable inside boxes, equipment, and panelboards. 
 
 P. Field Quality Control 
  1. Inspect cable for physical damage and proper connection.  

2. Measure tightness of bolted connections and compare torque 
measurements with manufacturer’s recommended values.  

3. Verify continuity of each conductor. 
4. Prior to energizing cables, measure insulation resistance of each cable.  

Tabulate and submit for approval. 
 
  

2.34 FANS (DESTRATIFICATION)  
 
A. Provide as shown on the plans, non-power overloading ceiling mounted 

destratification fan(s).  Fan(s) shall be of the specified size, arrangement and 
capacity.  Fan(s) having tip velocities greater or requiring horsepower greater 
than those identified as the Project Standard will not be acceptable. 

 
B. The fans shall bear the AMCA certified ratings seals for both air and sound 

performance.  Fan ratings shall be based upon tests performed in strict 
accordance with AMCA Standard 210-67 test code for air moving devices.  Each 
fan shall carry near the manufacturer’s nameplate, the seal authorized by AMCA 
indicating that ratings are certified.  Fans not bearing this seal will not be 
acceptable. 

 
C. Each fan shall have tagging identification engraved on the manufacturer’s 

nameplate. Units shall be manufactured by Leading Edge No. 5620-1, or equal 
as manufactured by Cook or Peerless. 

 
D. Propeller Criteria: 

1. Blades diameter shall be 56” and shall be constructed of die formed, 
aerodynamically contoured steel. Each blade shall have a high tensile 
steel bracket spot welded in a minimum three (3) point suspension 
formation, ground smooth following assembly.  Bracket shall anchor its 
blade to the motor rotor assembly using a minimum of two (2) machine 
screws to support maintainability. 

2. Blades shall be finished in epoxy enamel finish over electro-statically 
applied epoxy powder primer, color white.  Blade sets shall be weight 
matched to within two (2) grams tolerance and shall be statically and 
dynamically balanced following the coating and assembly processes. 
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3. Fans to be installed less than ten feet (10’) above the floor shall have 
rolled edge blades a minimum of 3/16 inches in thickness in 
conformance with U.L. Standard 507. 

 
E. Motor Criteria: 

1. Each fan motor shall be sized to drive its fan.  Whenever starting 
requirements exceed operating requirements, the motor shall be 
selected large enough to start the fan without overheating. 

2. No motor shall operate within the service factor range. 
3. Motor shall be of the heavy duty, fixed shaft-rotating housing type 

carefully matched to the fan load.  Motor shall be premium efficiency, 
0.91 minimum power factor, poly-phase or single phase as identified on 
the Drawings. 

4. Motor shall be suitable for use with solid state motor speed controllers.  
Provide embedded automatic-reset type thermal overload protection.  
Fans to be so labeled in accordance with U.L. Standard 507. 

5. Motor shaft shall be steel bar rod, cold-drawn, minimum 5/8 inches in 
diameter.  Shaft shall incorporate the necessary holes to incorporate 
down-rod assembly mounting and secondary safety cable mounting 
simultaneously. 

 
F. Bearings: 

1. Bearings shall be of the self-aligning, heavy duty, permanently sealed 
and greased chrome steel ball type. 

2. The bearings shall be of sufficient size and quality to have AFBMA B50 
rated lives in excess of 100,000 hours at maximum cataloged fan 
operating conditions. 

 
G. Motor rotor/housing assemblies shall be of formed steel construction, deep 

drawn to provide air space for motor heat dissipation.  Housing shall be finished 
in epoxy enamel finish over electro-statically applied epoxy powder primer. 

 
H. Down-rod Assembly: 

1. Down-rod assembly shall consist of 3/4 inch nominal outer diameter steel 
pipe finished in epoxy enamel finish over electro-statically applied epoxy 
powder primer. 

2. Upper shackle shall secure directly to the down-rod, shall consist of 
nominal 1/8 inch thick formed, plated steel, and shall be rubber bushed 
to provide a resilient floating suspension for the mounting hook. 

3. Lower yoke shall secure directly to the down-rod and shall consist of 
nominal 1/8 inch thick formed, plated steel.  Yoke shall provide primary 
support directly to the motor shaft and shall provide space for the 
secondary support cabling. 

 

I. Fan accessories shall include: 
1. Factory installed secondary support assembly connected to motor shaft 

with minimum six (6) feet of 1/8 inch 7x7 galvanized cable.  Rated 
breaking strength shall be 920 lbs. minimum. 

2. Totally enclosing fan guard of twelve (minimum) spoke across bar 
construction: 
a. Radial Bars – 5 gauge. 
b. Circumferential Bars – 5 gauge on three (3) inch centers. 
c. Heavy duty 16 gauge mounting brackets shall secure the fan 

guard assembly directly to the fan down rod assembly.  Provide 
a secondary support assembly connected to fan guard mounting 
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brackets with minimum six (6) feet of 3/32 inch 7x7 galvanized 
cable.  Rated breaking strength shall be 920 lbs. minimum. 

3. U.L. listed solid state motor speed controller shall incorporate infinite 
speed control with positive “Off” position.  Controller shall incorporate 8 
ampere rated (minimum triacs and solid copper wire toroidal choke-type 
RFI suppression circuitry. 

 
PART 3  - EXECUTION 
 
3.1 INSTALLATION REQUIREMENTS 
 

A. All equipment mentioned in these Specifications or those on the Drawings shall 
be furnished new except where noted and completely installed and adjusted and 
left in a clean, safe and satisfactory condition, ready for operation and all 
supplies, appliances, and connections of every sort and description necessary to 
the operation of the equipment shall be furnished and installed to the satisfaction 
of the Architect and Owner. 

 
B. The Owner will not be responsible for materials and equipment until they have 

been tested and accepted. 
 
 
3.2 CLEANING, ADJUSTING AND TESTING 
 

A. At the completion of the work, all parts of the installation shall be thoroughly 
cleaned.  All devices, equipment, conduits, and fittings shall be completely 
cleaned of grease, metal cuttings, dirt which may have accumulated during 
construction, and protection covers.  Any discoloration or damage to parts of the 
Building, its finish or furnishings due to failing to properly clean the electrical 
system shall be repaired by the Electrical Subcontractor without cost to the 
Owner. 

 
B. The Electrical Subcontractor shall test all work and equipment as directed by the 

Architect and by Authorities Having Jurisdiction, furnish all equipment, necessary 
personnel and the electrical power. 

 
C. The entire installation shall be tested for shorts, grounds and open circuits and all 

defects shall be corrected before acceptance of his work.  All work shall be 
demonstrated to be in proper operating condition to the complete satisfaction of 
the Architect and Owner. 

 
D. Coordinate all start up, operation and testing activities with the Project Manager, 

General Contractor and the Commissioning Agent per Specification Section 01 
91 00. 
1. Electrical Subcontractor tests shall be scheduled and documented in 

accordance with the commissioning requirements. Refer to 
Commissioning Specification, Section 01 91 00, for further details.  

2. System verification testing is part of the Commissioning Process. 
Verification testing shall be performed by the Electrical Subcontractor 
and witnessed and documented by the Commissioning Agent. Refer to 
Commissioning Specification, Section 01 91 00, for system verification 
tests and commissioning requirements. 
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3.3 SLEEVES, INSERTS AND SUPPORTS 
 

A. The Electrical Subcontractor shall lay out and install his work in advance of the 
pouring of concrete floors and walls. 

 
B. Furnish and install all inserts, conduit hangers, anchors and steel supports 

necessary for the support and installation of all electrical equipment. 
 

C. Where openings are required in walls and floors for the passing of raceways, 
ducts or busways, the Electrical Subcontractor shall furnish the General 
Contractor with the necessary information regarding dimensions and locations so 
that he may install suitable concrete stops to provide these openings.  Such 
openings shall be by the General Contractor in such a manner so as not to 
interfere with the fireproof integrity of the Building. 

 
D. The Electrical Subcontractor will be held responsible for the location of and 

maintaining in proper position, sleeves, inserts and anchor bolts supplied and/or 
set in place by him.  In the event that failure to do so requires cutting and 
patching of finished work, such work shall be done at the Electrical 
Subcontractor's expense by the General Contractor. 

 
3.4 EQUIPMENT CONNECTIONS 
 

A. The Electrical Subcontractor shall provide all connections to all equipment 
requiring electrical service, including power cables, branch circuit extensions, fire 
alarm cables, motors, controllers, lighting fixtures and all other equipment and 
systems specified or shown on the Drawings. 

 
3.5 MOTOR AND CONTROL WIRING 
 

A. The Electrical Subcontractor shall provide all wiring, including conduit, wire, 
junction boxes, disconnecting switches, and overcurrent protection, to and 
between all motors, starters, control devices and related electrical equipment 
whether specified or shown under Division 26 00 00 or other Divisions, except 
where such items are factory wired as well as factory mounted on the driven 
equipment. 

 
B. Unless otherwise specified, the Electrical Subcontractor shall mount and align all 

starters, control devices, safety switches, power factor correction capacitors and 
other related electrical equipment whether specified in this or other Divisions of 
this Specification, except where such items are factory mounted on the driven 
equipment.  The Electrical Subcontractor shall determine the correct rotation of 
any equipment connected to a polyphase motor and connect motor for this 
rotation before equipment is started. 

 
C. Unless otherwise specified, all wiring to motors, control equipment and related 

electrical equipment shall run in rigid conduit or EMT, with flexible metal conduit 
connections or liquid- tight flexible connections where specified elsewhere.  
Conduits shall be large enough to accommodate motor branch circuits and 
grounding conductors whether or not so indicated on Drawings.  Wire sizes shall 
be as shown or to comply with the National Electrical Code. 
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3.6 HVAC WIRING 
 

A. Wiring for low voltage temperature control equipment is included under Division 
23. 

 
3.7 CONCRETE WORK 
 

A. The General Contractor shall provide concrete work for site lighting pole bases. 
 
B. The General Contractor shall provide duct and conduit envelopes and pads for 

electrical equipment. The General Contractor shall provide 4” concrete pads for 
all floor mounted electrical distribution equipment. 

 
C. The Electrical Subcontractor shall furnish all equipment anchor bolts and shall be 

responsible for their proper installation and accurate location. 
 

3.8 GROUNDING 
 

A. Grounding methods shall be in accordance with the Massachusetts Electrical 
Code Article 250 and Local Utility Company Regulations. 

 
B. Furnish and install from the main service switch to the street side of the water 

meter a stranded copper grounding conductor in rigid steel conduit.  If the water 
service pipe is of material which is not electrically conductive, furnish and install 
approved copper plates or rods buried and grounded below grade, to which the 
main service grounding conductor shall be connected. 

 
C. Connections to the water pipe shall be made by a suitable ground fitting or lug 

connection to a plugged tee. 
 

D. The required equipment grounding conductors and straps shall be sized in 
compliance with National Electrical Code and shall be provided with green 
insulation equivalent to the insulation on the associated phase conductors. 

 
E. Flexible metallic conduit equipment connections utilized in conjunction with 

branch circuits shall be provided with suitable green insulated grounding 
conductors connected to approved grounding terminals at each end of the 
flexible conduit. 

 
F. The neutral conductor of all circuits shall have an identifying marking preferable a 

covering of white, readily distinguishable from the other conductors.  This wire 
shall be unbroken from the distribution switch to the outlet. 

 
G. Each Electrical expansion fitting shall be provided with a bonding jumper. 
 
H. Ground metal frame of Building. Where metal of frame of Building cannot be 

grounded, provide concrete encased electrode as per National Electrical Code.  
 
3.9 CONDUIT WORK 
 

A. All wiring shall be installed in heavy wall rigid steel unless otherwise noted below 
and run concealed except as indicated on the Drawings.  Branch circuit wiring in 
hung ceilings, furred spaces or exposed may be installed in electrical metallic 
tubing. Panelboard feeders may be run in electrical metallic tubing except 
panelboard feeders run underground or in concrete slabs shall be in heavy wall 
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rigid steel conduit as specified above or PVC.  All exposed conduit in spaces 
indicated as mechanical rooms and where installed exposed below the 8' level 
elsewhere on the project shall be rigid steel conduit.  Conduit extensions in metal 
partitions may be made with flexible metal conduit, with grounding conductor. 

 
B. Connections to portable and permanently mounted motorized equipment and 

motors, as well as the equipment housing, shall be made with approved liquid 
tight flexible metal conduit.  Flexible connections shall be a maximum of 18” long 
and with grounding conductor.  Flexible connections shall be used prior to 
attachment to equipment housings. 

 

C. Conduit ends shall be cut square, threaded and reamed to remove burrs and 
sharp edges. Field threads shall be of the same type and have the same 
effective length as factory cut threads.  Excessive exposed threads will not be 
allowed.  Turns, wherever required in exposed conduit runs shall be made by the 
use of factory-made bends, or field made bends. Condulets, or in the event of a 
multiplicity of conduits making the same turn, a steel junction box with a 
removable steel cover may be used. Offsets and bends for changes in elevation 
of exposed conduit runs shall be made at walls or beams and not in open spaces 
between walls or beams. Conduits shall be routed so as not to interfere with the 
operation of maintenance of any equipment.  The entire job shall be done in a 
neat and workmanlike manner.  Steel supports or racks shall be galvanized steel 
channel and fittings, Unistrut, Kindorf, Husky Products Company, or equal. 

 
D. All conduit work shall be carefully cleaned and dried inside before the installation 

of conductors.  Wire shall not be pulled into conduit system until Building is 
completed.  Plug conduit ends to exclude dust, moisture, plaster or mortar while 
Building is under construction.  No lubricants or cleaning agents which might 
have a deleterious effects on conductor coverings shall be used for Drawing 
conductors into raceways. 

 
E. Drawings, in relation to routing of conduits, are diagrammatic.  The number and 

size of conduits and wire shall be furnished and installed as indicated by the 
Drawings.  Conduits shall be routed in the field so as to be coordinated with the 
Building structure.  Concealed conduit shall be as short and direct as possible.  
Exposed conduit shall be run in straight lines parallel to walls, beams and 
columns and with right angle bends and threaded conduit fittings.  All conduit in 
concrete slabs shall be run above bottom steel reinforcing, below top reinforcing 
and column ties.  Conduits passing through floors, walls and beams shall be of 
such size, number and in such locations so as not to impair the strength of the 
construction.  At time of roughing conduits in concrete slab area, prior to pouring 
of slab, the Electrical Subcontractor shall consult the Structural Engineer for 
coordination and approval of size, spacing and method of conduit installation in 
slabs and walls, as well as penetration of such.  Particular attention shall be 
given to the installation of conduits at grouped areas, such as panelboard, 
cabinet and pull box entrances. 

 
F. All metal conduit buried in the earth or fill shall be coated with two coats of heavy 

asphalt paint over its entire length, including couplings. 
 

G. Raceways in ceiling spaces shall be routed in such an approved manner as to 
eliminate or minimize the number of junction boxes required, but also shall be 
routed in an orderly and organized manner.  Support rods and clamps shall be 
furnished and installed as directed by the Architect.  Support of conduits by use 
of wire is strictly prohibited.  Conduits shall be supported and secured by conduit 
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support devices. 
 

H. Where rigid metal conduit is threaded in the field, a standard conduit cutting die 
providing 3/4” taper per foot shall be employed.  Threadless coupling shall not be 
used on rigid metal conduit except where specifically allowed by the Architect.  
Running threads shall not be used on rigid metal conduit. 

 
I. Conduit work shall be installed in such a manner to keep exposed threads to an 

absolute minimum, and in no case shall more than three threads be left exposed 
after the conduit work is made up tight.  This requirement applies to all conduit 
work, including conduit buried in earth or fill or in concrete. 

 
J. Minimum size conduit shall be 1/2” nominal trade size. 

 
K. A minimum 3/16” diameter twisted nylon plastic type fish cord shall be furnished 

and installed in all empty raceways.   Provide a tag on each end of fish cord 
indicating the location of the other end. 

 
3.10 WIRE AND CABLE 
 

A. Wiring for all branch circuits and feeder circuits shall be color coded as follows: 
1. 3-phase, 4-wire, 208Y/120 volts: 

Phase    Color 
 A   Black 
 B   Red 
 C   Blue 
 Neutral   White 
 Equip. Ground  Green 

2. 3-phase, 4-wire, 480Y/277 volts: 
Phase   Color 
 A   Yellow 
 B   Brown 
 C   Orange 
Neutral   Gray 
Equip. Ground  Green 

3. Connections to terminal shall be arranged Phase A, B and C from left to 
right. 

4. Signal system shall be color coded differently from electrical systems 
described above. 

5. For large size conductors available only in black, use colored plastic tape 
at all ends and where connections and splices are made for the specified 
color code identification.  Tape shall be wrapped around the conductor 
three complete turns. 

 
B. In each case, the phase wires shall be connected to the phase supply mains in 

proper rotation to assure a balanced condition on the panel.  The circuit numbers 
assigned on the Drawings are used for convenience only and need not designate 
the circuit on the panel to which that circuit may be connected.  However, the 
circuit numbers and circuit description are required to be typewritten on the 
panelboard directory at the conclusion of the work, and shall represent the 
circuits as actually connected to the panelboard. 

 
C. Joints and splices shall be made in an approved manner and shall be equivalent, 

electrically and mechanically, to the conductor insulation.  Solid conductors shall 
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be spliced with approved wiring connectors.  Conductors of Size No. 8 AWG and 
larger shall be connected by use of solderless pressure connectors; these joints 
and splices shall be taped with one wrap of varnish cambric tape and then a 
minimum of three wraps of No. 88 Scotchbranch (3M Company) all-weather vinyl 
plastic electrical tape, or equal Permacel or Plymouth Company.  Each wrap of 
tape shall be half-lapped.  Conductors of Size No. 4 AWG or larger shall have 
two coats of insulating varnish applied over the tape. 

 
D. Switch leg wiring shall be the same color as the phase conductor from which it is 

supplied. 
 

3.11 INSTALLATION OF OUTLETS 
 

A. If any discrepancy is found to exist between the electrical plans and any other 
Drawings associated with the project, notify the Architect at once and have 
location verified before outlets are installed.  Any reasonable change in location 
of outlets and equipment prior to roughing shall not involve additional expense to 
the Owner. 

 
B. Consult with the Ceiling Subcontractor regarding the centering of outlets in 

ceiling tile. 
 

C. Whenever outlets of any system are installed in brick, masonry or concrete 
construction, furnish and install the necessary boxes and conduit in connection 
therewith so that the General Contractor may build them in as the work 
progresses.  Box offsets shall be made at all outlets to provide for proper 
adjustment to finished surfaces. 

 
D. Through-wall boxes will not be permitted.  Outlet boxes shall not be mounted 

back to back, but shall be staggered a minimum of 12” on center. 
 

E. Knockouts in any boxes shall not be left open and all boxes not having 
equipment mounted on them shall be provided with blank covers. 

 
F. Bar hanger type outlets shall be used in hollow framed partitions other than those 

of the masonry or construction block type, with bar hanger supported from two 
partition studs.  Bar hangers shall be secured to metal type partition studs with 
self- threading metal screws, or drill through hangers with caddy (or equal) clips 
shall be used. 

 
3.12 EXTERNAL TELEPHONE SERVICE 
 

A. Furnish and install from utility pole to the Building, as shown on the Drawings, 
Schedule 40 PVC duct with pull wire for telephone cable installation.  Consult 
with the Telephone Company regarding this service and do all work according to 
their requirements. 

 
B. The Electrical Subcontractor will be responsible for providing complete telephone 

service to the Building.  Coordinate number of lines required with the Owner prior 
to installation. 

 
C. The Telephone Company will install the telephone cable to the Building.  The 

Owner will pay for all backcharges incurred by the telephone company. 
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D. Provide pull strings for entire run of conduit for service cabling from telephone 
service origination to point of demarcation. Provide pull string for spare conduit. 

 
3.13 EXTERNAL CABLE TV SERVICE 
 

A. Furnish and install from utility pole to the Building, as shown on the Drawings, 
Schedule 40 PVC duct with pull wire for Cable TV service.  Consult with the 
Cable TV Company regarding this service and do all work according to their 
requirements. 

 
B. The Electrical Subcontractor will be responsible for providing complete Cable TV 

service to the Building. 
 

C. The Cable TV Company will install the Cable TV cable to the Building.  The 
Owner will pay for all backcharges incurred by the Cable TV Company. 
 

D. Provide pull strings for entire run of conduit for service cabling from Cable TV 
service origination to point of demarcation. Provide pull string for spare conduit. 

 
3.14 ELECTRIC SERVICE 
 

A. Consult with National Grid, hereinafter called the Utility Company, with respect to 
providing service and metering to the Building. 

B. Primary Service: 
1. The project shall be served from a utility company pole and shall run 

underground to a new pad mounted transformer.  
2. Transformer shall be installed on a concrete pad where shown on the 

Drawings. The exact location for terminating primary and secondary 
conduit at the transformer shall be coordinated with the Utility Company. 
All 90° risers into transformer pad shall be rigid galvanized steel conduit. 

3. The Utility Company shall furnish and install primary cable. 
4. Transformer shall be furnished and installed by the Utility Company. 

Primary connections at the transformer shall be by the utility company. 
5. The Electrical Subcontractor shall coordinate all work related to installing 

the primary services with the Utility Company. The Owner will pay for all 
backcharges incurred by the Utility Company. 

6. The Electrical Subcontractor shall furnish and install an extra Schedule 
40 PVC duct from the utility co. pole to the transformer pad as shown on 
the Drawings. 

 
C. Secondary Service: 

1. The Electrical Subcontractor shall furnish and install secondary conduit 
and cable from the pad mounted transformer to the main disconnecting 
device.  Secondary connections at the transformer shall be by the 
Electrical Subcontractor. Terminal connectors at the transformers 
secondary service shall be furnished and installed by the Electrical 
Subcontractor.  Secondary service characteristics shall be 480 volt, three 
phase, four wire. 

2. The Electrical Subcontractor shall coordinate with the Utility Company to 
ensure the installation of the secondary service shall conform with the 
Utility Company's requirements. 

3. Metering shall be provided at the transformer, by the Utility Company. 
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D. Division of responsibility with respect to the underground service extension shall 

be as follows: 
1. The General Contractor shall be responsible for the work and materials 

required for the following: 
a. Excavation. 
b. Backfill. 
c. Transformer pad. 
d. Concrete encasement of conduit. 
e. Resurfacing of grades. 

2. All other materials, equipment and labor required for the complete 
ductbank shall be furnished and installed by the Electrical Subcontractor 
under this Section, including the following: 
a. Primary and secondary raceways, including handholes. 
b. Grounding system. 
c. Pull strings.  
 

3.15 UNDERGROUND DUCTBANK 
 

A. Furnish and install ductbank as herein specified and as shown on the Drawings.  
The entire length of ductbank must be inspected and approved by the Utility 
Company prior to being covered. 

 
B. Materials shall be as follows: 

1. Conduit-PVC Schedule 40. 
2. Conduit supports (duct system) shall be molded plastic with interlocking 

lugs and skeletonized structure.  Minimum separation 3-1/2 inches. 
 

C. Duct System shall be as follows: 
1. The size and number of conduit shall be as indicated on the Drawings. 
2. The entire length of ductbank shall be excavated and graded before any 

conduit is laid. 
3. The ductbank shall be set on undisturbed earth. 
4. The conduit shall be installed so that the top is a minimum of 36 inches 

below finished grade. 
5. Changes in direction shall be made by long sweep bends.  Minimum 

radius 25 feet except that at the end of a run within 10 feet of 
termination, manufactured bends may be used having a minimum radius 
of 36”. 

6. Conduit base and intermediate spacers shall be installed a maximum of 
5 feet on centers.  Spacers shall not be placed one above the other but 
shall be staggered a minimum of 6”. 

7. All conduit joints shall be made watertight by means of a sealing 
compound before the coupling is installed.  Joints in conduit shall be 
staggered.  Minimum space between joints in adjacent conduit shall be 
6”. 

8. When the required number of conduits have been installed, securely tie 
the assembly together at distances not exceeding 7 feet.  Tie shall 
consist of three turns of No. 18 iron wire.  Separate ties required for low 
tension and high tension conduit runs. 

9. Where conduit is encased, the duct envelope shall be of monolithic 
construction. 
a. Pouring of concrete shall be continuous throughout the length of 

construction.  The end of the pour shall be interlocked or sloped.  
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If the installation is halted, the ends of the conduit shall be 
plugged. 

b. Concrete shall not be poured until the conduit installation has 
been inspected and approved. 

10. After the installation is completed, each conduit shall be cleaned and 
identified.   A standard flexible mandrel and stiff bristle brush shall be 
pulled through each conduit.  The mandrel shall be not less than 12” long 
and the diameter approximately 1/4” less than the conduit. 

11. Install approximately 12” below the top of the trench above each conduit 
or direct buried cable a 6-inch wide plastic warning tape.  Tape shall be 
yellow in color with black letters reading “Buried Electric Lines.” 

12. Electric handholes shall be precast and shall be installed where 
indicated.  The exact location of each handhole shall be determined after 
careful consideration has been given to the location of other utilities, 
grading and paving.  The location of each handhole shall be approved by 
the Architect before installation.  Handholes shall be a minimum of 4'-0" 
by 4'-0" by 4'-0" high.  Handholes shall be monolithically constructed 
precast-concrete having the required strength as established by ASTM A 
79 Grade 60 and inside dimensions by the Drawings or Specifications.  
Frames and covers shall be delivered on the job unpainted and, after 
approval, shall be given two (2) coats of asphalt paint.  In unpaved 
areas, the top of handhole covers shall be approximately 1-2 inch above 
the finished grade.  Where existing grades that are higher than finished 
grades are encountered, provide a brick collar to elevate temporarily the 
handhole cover to existing grade level.  Where duct lines enter 
handholes, the sections of duct may be either cast in the concrete or 
may enter the handhole through a square or rectangular opening of 
suitable dimensions provided in the handhole walls.  Where openings are 
provided for the entrance of duct lines, the space between ducts and 
between ducts and handhole walls shall be caulked tight with lead wool 
installed over the handhole sump.  A cable-pulling iron shall be installed 
in the wall opposite each duct line entrance.  All handholes shall be 
provided with double-lockable type covers. 

 
3.16 FIRE STOPPING 
 

A. Electrical installations in hollow spaces, vertical shafts and ventilation or air 
handling ducts shall be so made that the possible spread of fire or products of 
combustion will not be substantially increased. Openings around electrical 
penetrations through fire-resistance rated walls, partitions, floors or ceilings shall 
be firestopped using approved methods to maintain the fire-resistance rating.  
Refer to Section 07 84 00 for Firestopping. All fire stopping material and 
installation will be by the General Contractor.  

 
3.17 SPECIAL COORDINATION INSTRUCTIONS 
 

A. Coordination with the work of other trades is referred to within various parts of 
this Section.  The following special instructions shall also be carefully noted: 
1. The Electrical Subcontractor shall obtain from the HVAC Engineer copies 

of all Shop Drawing prints showing the ductwork installation as it will be 
put in place on the project.  These Drawings shall be thoroughly checked 
by the Electrical Subcontractor and the routing of all conduits and 
installation of all outlets and electrical equipment shall be coordinated 
with the ductwork so as to prevent any installation conflict.  Such 
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coordination shall be done prior to roughing-in conduits, outlets and 
electrical equipment. 

2. Locations of all wall outlets shall be verified with the Architect prior to 
roughing in conduits.  Refer to details and wall elevations on the 
Architectural Drawings; mounting heights indicated on these 
Architectural Drawings and/or specific dimensional information given to 
the Electrical Subcontractor by the Architect shall take precedence over 
such information indicated on the Electrical Drawings. 

3. Refer to all other Drawings associated with this project.  Any equipment 
which requires an electrical supply circuit, switch, controls and 
connections, even though not indicated on the Electrical Drawings, shall 
be furnished and installed as directed by the Architect.  Locations of 
lighting fixtures shall conform to the architectural reflected ceiling plans. 

4. Refer to Architectural Drawings for areas in which the concrete slab is 
poured on grade.  In these areas a moisture proofing membrane will be 
installed on the grade fill or earth prior to pouring of slab.  Electrical 
conduits shall be so installed, where possible, to avoid the necessity of 
penetrating this moisture proofing membrane.  Such penetration of the 
membrane shall only be made when specifically allowed by the Architect, 
and shall be made only at locations directed by the Architect. 

 
3.18 PROJECT CLOSEOUT 
 

A. A certificate of completion shall be issued by the Electrical Subcontractor 
indicating that the installation is in conformance with the Construction Documents 
and all applicable Local, State and Federal Statutes and Codes. Final inspection 
by the Engineer shall be conducted after receipt of the Certificate of Completion. 
At minimum, life safety items shall be 100% complete including emergency 
lighting systems, the fire alarm system, and the emergency standby system 
before the Electrical Subcontractor request for final inspection. If final inspection 
by the Engineer proves that the emergency lighting systems, the fire alarm 
system, and the emergency standby system are not 100% complete, the 
Engineer will backcharge the Electrical Subcontractor at his hourly rate for re-
inspection.  

 
END OF SECTION 
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Section 27 10 00 
 

STRUCTURED CABLING 
 
 
PART 1 - GENERAL 
 
1.1  RELATED DOCUMENTS 

 
A.  The General Provisions of a Contract, including conditions of the Contract and Division 1 of 

the Specifications, shall apply to the Work in this Section. 
 

B.  Drawings and general provisions of the Contract, including all portions of the Project Manual 
are hereby made a part of this Section. Refer to paragraph titled “Quality Assurance” in this 
section and to Division 1 for requirements for Communications Subcontractors. Throughout 
this and related Sections, “Subcontractor” shall not be limited to the singular and masculine 
and shall refer to one, or more than one, Communications Subcontractor. The Terms 
“Communications Subcontractor” and “Communications System Integrator “shall be used 
interchangeably and shall be understood to represent the communications subcontractor  
responsible for the furnishing, configuring, testing, programming, warranting and ensuring all 
work is performed in accordance with manufacturer’s requirements and recommendations for 
the work  identified in this SECTION. 

 
C.  Any qualifications or certificates required in this specification may be requested by the 

Architect as part of the post-bid qualifications review. Such review shall commence 
subsequent to the bid submission, as none of this information is required as part of the bid 
submission. In the event that the Architect requests qualification or certification 
documentation such documentation shall be provided within 3 business days. 

  
1.2  SUMMARY 
 

A.  Work Included. The scope of work of this Section consists of the installation of all materials to 
be furnished under this SECTION, and without limiting the generality thereof, consists of 
providing all labor, materials, equipment, plant, transportation, appurtenances and services 
necessary and/or incidental to properly complete all cabling work as shown on the drawings, 
as described in the specifications, or as reasonable inferred from either or, in the opinion of 
the Owner, as being required and in general, is as follows: 

 
1. Fiber Backbone and Fiber distribution cable for video, horizontal Cat 6A, 6 and 5e wiring, 

connecting devices, terminations, faceplates, patch panels, equipment racks with vertical 
cabling management and all related equipment, to complete installation, and testing of 
the systems to be used as signal pathways for voice, high-speed data, wireless access 
point cabling and CCTV transmission. 

2. Copper patch cords for every terminated cable (copper and fiber) in the IDF closets and 
MDF. 

3. Provide and install the following faceplates and jacks: WAP4, OWAP, WALL PHONE 
(PH), Data face plated (D#), A1 (A1 must have a blank port) A3 (must have 2 extra blank 
ports for video entry system cable pathway. Coordinate jack required for PA system 
admin phone with 27 50 00 communications subcontractor. Must be gray in color), A2, F 
(fax lines), and CCTV (C###) (CCTV locations reflect camera locations. Actual data 
outlet shall be positioned as close as possible to each camera location. For indoor and 
outdoor surface, corner, pendant and wall mount locations, data outlet shall be installed 
above the finished accessible ceiling where conduit run terminates from the camera 
location. All data outlet locations shall be above finished ceilings or other accessible 
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ceiling/wall spaces. For recessed ceiling locations, install data jack as close to camera 
position as possible in accessible ceiling location. Electrical subcontractor is responsible 
for back box to mount camera with 1” conduit to accessible ceiling at every CCTV symbol 
on drawings (back box at CCTV location is for camera mounting (camera mount back 
box not required for recessed camera locations), and back box for RJ45 jack near every 
CCTV camera locations) and any other faceplate and jacks that are reasonably assumed 
to be primarily for data, wireless, CCTV or voice. CCTV cameras provided by 28 00 00. 
A1 (or any A faceplate with a PB designation near it) must have blank port for PB cable 
pass through (Coordinate with 28 00 00),  

4. Nameplates, labels and tags for cables and faceplates. Coordinate with Owner. 
5. Testing and Certification. 
6. Label all Tel/Data conduits that terminate in a room with on both ends (do not label stub 

ups from faceplates). 
7. Label switch end of all IDF/MDF patch cords with originating patch panel letter and port 

number ie: B-44.  
8. All above ceiling WAP4 outlets shall be denoted on the ceiling tile below the outlet with a 

½” green dot sticker. Mark location of all CCTV back boxes above ceiling tiles in a similar 
fashion with a ½” yellow dot sticker. Mark all above ceiling locations for data in a similar 
fashion with a ½” blue dot sticker. 

9. All wall phone back boxes shall be a min of 6” away from any side wall, corner, door jamb 
or adjacent back box. Wall phone (PH symbol) faceplates shall be stainless steel. 

10. Coordinate, provide and install all cabling as coordinated by each communications 
 subcontractor for 27 50 00 and 28 00 00 to complete the work in the following sections: 

27 50 00 – Distributed Communications and Monitoring; 28 00 00 – Electronic Safety and 
Security. All cabling shall comply with the respective sections manufacturer’s 
requirements and shall not void any manufacturer’s warranty. 

11. Provide and install in all table tops with floor boxes below 2 blue Cat6A pass thru 
keystone jacks and 1 white Cat6A pass thru keystone jack. Provide and install patch 
cords (blue for data, white for voice, Cat6A) connecting floor box data ports to pass thru 
jacks in furniture. 

12. All faceplates (except PH faceplates as specified above) shall be white thermoplastic 
unless specified or noted on the drawings otherwise. 
 

B.  The work of this Section is shown on Technology Drawings numbers designated by a T. 
 
C. No corridors, classrooms or spaces are air plenums. No cabling is required to be plenum 

rated. 
 
1.3  RELATED WORK SPECIFIED ELSEWHERE 
 

A. All Sections of Division 27 and Division 28 
 
B. SECTION 05 31 00 – STEEL DECKING See for restrictions concerning the hanging of 

material, cable tray, mounts, brackets, hooks, and other items from the roof or decking  
 
C. SECTION 01 23 00 - ALTERNATES 

 
D. The following related work or material shall be provided under the designated trades and 

under the listed SECTION: 
 

1. Specialty Equipment: DIVISION 11, “EQUIPMENT” 
 

2. Field Painting: DIVISION 9, “FINISHES” 
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3. SECTION 23 00 00- HVAC 
 

4. SECTION 26 00 00 - ELECTRICAL 
 

5. SECTION 22 00 00 - PLUMBING 
 

6. SECTIONS of DIVISION 27 and 28 
 

7. SECTION 12 68 00-SEAT AND TABLE ASSEMBLIES 
 

8. SECTION 14  – ELEVATORS 
 

9. SECTION 08 71 00 – DOOR HARDWARE 
 

 
E.  Unless otherwise indicated, the following work is not included as part of the 27 10 00 

Communication Systems Integrator’s responsibilities in this SECTION, except for 
coordination, and is to be performed by others as indicated: 

 
1. Empty conduits for cable pathways to accessible point above finished ceiling or below 

floor shall be provided by the electrical subcontractor to ensure distance limitations of 
cables as determined by standards. Coordinate with RCDD of this section and notify 
architect of any discrepancies. 
 

2. Cable tray, provided by the electrical subcontractor, shall be a black and a minimum of 
20” wide by 6” high. All cable tray shall be within 10” above racks. 
 

3. Floor boxes and poke through devices shall be provided by the electrical subcontractor. 
 
4. Device boxes with plaster rings for data shall be provided and installed by the electrical 

subcontractor. 
 
5. Clock system backboxes shall be installed by the electrical subcontractor and provided 

by the 27 50 00 Communications subcontractor. 
 
6. Telephone system, installation and cross connections and devices provided by Owner 

contractor. 
 
7. Speaker/paging system backboxes shall be installed by the electrical subcontractor 

and provided by the 27 50 00 Communications subcontractor. 
 
8. Structural blocking to support wall and ceiling mounted equipment shall be provided by 

the General Contractor. 
 
9. Computers and monitors and final connections to wall outlets shall be provided by the 

Owner. 
 
10. Interface with public utilities telephone service shall be arranged and provided by the 

Owner. 
 
11. Wide Area Network connections shall be arranged and provided by the Owner. 
 
12. CATV service and connections to installed systems shall be arranged and provided by 

the Owner.  
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13. Cabling and cable installation in Sections 274000. 

 
F. The installation, operating cost and maintenance of the controlled environmental conditions, 

for equipment located on site by the manufacturer, NFPA 70B, or as specified in these 
specifications shall be the responsibility of the General Contractor. 
 

1.4  SYSTEM DESCRIPTION 
 

A. General: This system shall provide a cabling infrastructure system for voice and high speed 
data. Furnish and install complete systems consisting of patch / cross connection panels, 
single mode fiber-optic cabling, multimode fiber-optic cabling, multimode cabling to the digital 
signs, main distribution frame (MDF) racks (2 post relay rack type AND 4 post type, 
intermediate distribution frame (IDF) racks (non-server type, 2 post). Provide and terminate 
fiber and cabling as per the network riser detail drawing (T2.6) in all locations noted therein or 
as designated or inferred on the drawings. Provide appropriate amount of fiber termination 
ports in all areas to terminate all fiber. Provide all equipment as noted on the drawings or 
otherwise for a complete and functioning system. Ensure all fiber counts are correct 
independent of the quantities shown on T2.6. Where discrepencies occur, provide the higher 
cable count. Higher fiber counts may be submitted if it is economical to do so, however all 
fiber shall be terminated unless noted otherwise. The horizontal 4 pair Category 6A copper 
cabling system shall be guaranteed to exceed all TIA-568-C.2 link and channel performance 
requirements and be capable of supporting 10G Base-T (802.3an) applications for a total 
distance of 100 meters with equipment cords. The system shall be guaranteed to meet all 
Cat6A requirements 

 
B. This specification describes the desired form, function and performance of the backbone and 

horizontal cabling system. It is the responsibility of the installer of this section to design and 
provide a fully functional system in accordance with the intent and stated performance of this 
specification or better. Provide all communications wire, cable, fiber-optic cable, devices and 
related facilities installed complete as shown or as implied on the Contract Documents for 
fully functional systems, including, but not limited to: 

 
1. Data, Voice, Fax, Wap and CCTV horizontal cabling and Fiber Backbone Cabling 

System, grounding and  equipment including but not limited to: 
 

a. Fiber Optic Backbone Cabling 
b. Fiber Optic Cabling for Video  
c. Fiber Optic Connectors 
d. Fiber Optic Patch Panels 
e. Equipment Racks 
f. Vertical Cable Managers  
g. Cabling Distribution Support  
h. Category 6A Data cabling (BLUE)  
i. Category 6A WAP (OWAP, WAP4) cabling (GREEN) 
j. Category 6A CCTV cabling (YELLOW) 
k. Category 6A Voice cabling (WHITE) 
l. Category 6A Fax line cabling (GRAY) (all fax lines homerun to MDF) 
m. Category 6A for any other requirements (GRAY) 
n. Category 6A RJ-45 Style Jacks (colored to correspond to the color of cabling) 
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p. Category 6A angled Patch Panels  
q. Category 6A Patch Cables as specified below. 
r. Electrical subcontractor shall provide cable tray sized 6”H x 20”W min in IDFs and 

MDF as shown on the drawings. 
s. Cabling Distribution Support (J hooks where no cable tray provided) 
t. Stainless Steel Wall Phone face plates with recessed jacks 
u. 110 blocks mounted on plywood backboard and cross over cabling for fax lines. 
v. Grounding and bonding 
w. Ensure all cabling is protected from paint and paint overspray. Any cabling found 

with paint on the jacket shall be removed and replaced at no expense to the owner. 
x. Horizontal 2RU cable manager below each patch panel stack 
y. All cabling shall be terminated in the IDFs or MDF as shown on the zone coverage 

drawings. Any deviations shall be brought to the attention of the architect. 
z. Electrical contractor shall provide and install two 2 inch conduit feed throughs from 

all sound closets to the accessible space of the speaker location related to the 
sound closet for speaker and other cabling for the sound systems. Coordinate with 
274000 communications subcontractor. 
 

 
C. Work Not Included: The following work is not included in this section: 

 
1. All computer workstations / printers and associated software (Provided by Owner) 
 
2. Telephone system and instruments (Provided by Owner) 

 
3. Public Address / Intercom System (Provided by 27 50 00) 

 
4. Master clock system and secondary clocks (Provided by 27 50 00) 

 
5. Audio video equipment and TVs (Provided by 27 40 00)  

 
6. Network electronics (Provided by Owner) 

 
7. Wireless access point devices and controllers (Provided by 27 21 33). 

 
D. Coordination: Coordinate device locations with furnishings and equipment.  

 
1.5 REFERENCE SPECIFICATIONS, STANDARDS AND CODES 
 

A. Comply with the referenced codes and standards and with the Contract Documents. Where 
conflicts occur, the more stringent shall apply. 

 
B. Work shall meet or exceed the standards and procedures of the following: 

 
1. ANSI/TIA-568.0-D-2015 Generic Telecommunications Cabling for Customer Premises 

 
2. ANSI/TIA-568.1-D-2015 Commercial Building Telecommunications Cabling Standard 

 
3. ANSI/TIA 568-C.2-2009 Balanced Twisted-Pair Telecommunications Cabling and  

Components Standard 
 
4. ANSI/TIA 568-C.3-2008 Optical Fiber Cabling Components Standard 
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5. ANSI/TIA 569-D-2015 Telecommunications Pathways And Spaces 
 
 
 
6. ANSI/TIA/EIA 606-B-2011 Administration Standard For Commercial  

Telecommunications Infrastructure 
 
7. ANSI/TIA 607-C-2016 Generic Telecommunications Bonding And Grounding (Earthing) 

For Customer Premises  
 
8. ANSI/TIA-758-B-2012 Customer-Owned Outside Plant Telecommunications 

Infrastructure Standard 
 

9. ANSI/TIA-862-B-2015Intelligent Building Systems Cabling Standard 
 
10. ANSI/TIA-942-A-2012 Telecommunications Infrastructure Standard for Data Centers 
 
11. ANSI/TIA-1152-2009 Requirements for Field Test Instruments and Measurements for 

Balanced Twisted-Pair Cabling 
 

12. ANSI/BICSI 001-2009 Information Transport Systems Design Standard for K-12 
Educational Institutions 

 
13. ANSI/NECA/BICSI 568-2006 Standard for Installing Commercial Building 

Telecommunications Cabling 
 

14. NECA/BICSI 607-2011 Standard for Telecommunications Bonding and Grounding 
Planning and Installation Methods for Commercial Buildings 

 
15. BICSI Telecommunications Distribution Methods Manual (TDMM) 13th Edition 
 
16. BICSI - Outside Plant Design Reference Manual, 5th Edition 

 
17. BICSI - Information Technology Systems Installation Methods Manual, 6th Edition 

 
18. BICSI - Special ICT Design Considerations, Version 1.0 

 
19. BICSI - ICT Terminology Handbook, Version 1.0 

 
20. NFPA-70 National Electrical Code 2008 edition 
 
21. Federal Communications Commission Part 15 and Part 68 
 
22. UL 444 – Standard for Safety of Communications Cable 
 
23. UL 1666 – Standard for Safety of Flame Propagation Height 
 
24. NFPA 262 – Flame Travel and Smoke of Wires and Cables. 
 
In the event of conflicts, the more stringent provisions shall apply. 

 
1.6 COORDINATION 
 

A. When articles, materials, operations or methods related to execution of telecommunications 
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work are noted, specified, or described in the specifications or are indicated or reasonably 
implied on drawings and schedules, execute work as appropriate to provide complete and 
proper function, operation and installation. 

 
 B. The drawings utilize symbols and schematic diagrams to indicate items of work. These 

symbols and diagrams will not typically identify dimensions nor will they identify inclusion of 
specific accessories, appurtenances and related items necessary and appropriate for a 
complete and proper installation and operation. The Communications Subcontractor shall 
install work complete and ready for proper operation, including related items not specifically 
identified, shown, indicated or specified. The work shall be installed, in accordance with the 
intent diagrammatically expressed on the drawings, and in conformity with the dimensions 
indicated on architectural drawings and on shop drawings approved by the Communications 
System Integrator and Architect. When abbreviations appear on the drawings or 
specifications in upper or lower case letters, with or without periods, the resultant work shall 
be as stated above. 

 
 C. The drawings include details for various items, which are specific with regard to the 

dimensions and positioning of the work. These details are intended only for the purpose of 
establishing general feasibility. They do not obviate field coordination for the indicated work. 
Work shall not proceed until actual field conditions and requirements are verified by the 
Communications Subcontractor. 

 
D. The drawings are diagrammatic and indicate the general arrangement of systems and 

equipment unless indicated otherwise by dimensions. 
 

E. Where a PB symbol is present, provide a minimum of 1 blank port in the A faceplate at the 
PB location for PB wiring. 

 
F. Coordinate with HVAC contractor the exact placement of ALL AC units, condensate and drain 

lines, to ensure NO AC unit is installed above ANY rack or plywood backboard in the MDF 
and all IDFs. No drain lines shall be routed above an equipment rack. 

 
G. Coordinate elevator camera installation and card reader cabling with elevator contractor. 

Communications subcontractor of this section is responsible for all cabling and terminations 
of elevator CCTV camera installation except for traveller cabling. Elevator contractor is 
responsible for traveller cabling and connections to traveller cabling. Coordinate cabling 
requirements of elevator camera with 28 00 00 communications subcontractor. Equipment 
required for camera installation and connections to cabling (other than traveller cable) is the 
responsibility of the 28 00 00 communications subcontractor.  

 
  
1.7  SUBMITTALS 
 

A. General: Architect may require submittal submission within 45 days of bid award. Submit 
each item in this Article according to the Conditions of the Contract and Division 1 
Specification Sections, Section 01300 and Section 26 00 00. Submittals shall be made as 
one complete package. 

 
B. The Submittal shall include, but shall not be limited to the following: 
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1. Product Data for each component specified, including detailed manufacturer’s 
specifications. Include data on features, ratings, and performance. Include 
dimensioned plan and elevation views of components. Provide an index and tabulated 
pages referencing the equipment in the specification. Any submittal received without a 
full index and tabulated pages shall be returned without action. 

 
2. Provide qualification/certification data for firms and persons specified in the “Quality 

Assurance” article to demonstrate their capabilities and experience. Provide evidence 
of applicable registration or certification. 

 
3. Field test and observation reports from qualified inspecting and testing personnel 

indicating and interpreting test results relative to compliance with performance 
requirements of the installed systems. 

 
4. Final schedule of cables as specified in Part 3. 

 
5. Shop drawings, prepared in AutoCAD, readable in AutoCAD Release 2010 or newer, 

detailing the cabling systems. 
 

C. Shop drawing submittals shall include but shall not be limited to the following: 
 

1. Construction plans indicating the following: 
 
a.  Locations of all voice, data & audio/visual backbone cables with identification 

numbers. 
b.   Location of termination racks and backboards. 

 
2. System riser diagram indicating general arrangement of interconnections between 

system components on each floor of the building, identifying number and type of cables 
in each raceway. 

 
3. Horizontal cabling, fiber, concentrator enclosures, MDF/IDF racks, and cross connect 

system. Include front-view details identifying all components, cabling connections, and 
cable identification numbers.  

 
D. Cable Schedules: Prior to substantial completion, prepare and submit cable schedules for 

each of the communication systems installed under this section describing the as-built 
condition of the systems. Prepare cabling schedules in tabular form. Include the following 
information in each schedule:  

 
1. Fiber Optic and Horizontal Cabling System Schedule:  
 

a. IDF/MDF room number 
b. Cable ID 
c. Origination Patch Panel & Port Number.  
d. Destination Room (old and new numbers if they change during construction) 
e. Destination Room faceplate location and jack number.  

 
E. It is intended for the Submittal data to be complete and accurate at the first submission. If the 

submittal is returned marked “Resubmit” only one additional submission will be permitted. IF 
THE SECOND SUBMITTAL IS NOT ACCEPTABLE, OR IF THE SUBMITTAL IS NOT MADE 
WITHIN THE SPECIFIED TIME FRAME, THE RIGHT OF SUBSTITUTION AND 
SELECTION WILL BE LOST. THE OWNER WILL SELECT THE SPECIFIED ITEM. THAT 
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ITEM IS TO BE PROVIDED AND SHALL BE PROVIDED AT NO ADDITIONAL COST. 
 

F. A minimum period of 15 working days, exclusive of transmittal time, will be required in the 
Owner’s office each time Shop Drawings, Product Data, layout drawings, catalog data and 
brochures are submitted or resubmitted for review. A minimum period of 20 working days 
exclusive of transmittal time will be required for reviewing substitute materials or 
manufacturer. These time periods shall be considered when scheduling the work. 

 
G. If proposed equipment deviates from the Specification or Drawings, indicate in writing on 

Company letterhead those differences and provide sufficient data to justify acceptance. 
FAILURE TO INDICATE DEVIATION OR SUBSTITUTIONS IMPLIES FULL COMPLIANCE 
WITH DRAWINGS AND SPECIFICATIONS.   

 
1.8  RECORD DRAWINGS 

Provide Record Drawings in accordance with Division 1 for requirements regarding Project Record 
Documents. 
 
“As- Built” record documentation for telecommunications work shall include: 
 

System function diagrams. 
Communications flow diagrams. 
Manufacturers’ description literature for equipment. 
Connection and programming schedules as appropriate. 
Equipment material list including quantities. 
Spare parts list with quantities. 
Details not on original Contract Documents. 
Test Results 
Warranties 
Release of Liens 

 
Operation and Maintenance Manual: 
 
Refer to Section 01 33 00 - Submittals for requirements pertaining to Operation and Maintenance 
Data. 
 
The Communication System Integrator shall submit manuals in accordance with 
Division 1 containing manufacturers’ brochures of items installed by the 
Communication System Integrator. 
 
The manual shall be subdivided into separate sections with tab dividers to identify subsystems of 
the integrated system. Reference appropriate specification sections. 
 
Provide the following additional information for each electronic system. Information shall be edited 
for this project where applicable. 
 
Operations manuals for components and for system as a whole. 
 
Maintenance manuals for components and for system as a whole. 
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Point-to-point diagrams, cabling diagrams, construction details and cable labeling details. 
 
List of spare parts, materials and suppliers of components. Provide name, address and telephone 
number for each supplier. 
 

Emergency instructions for operational and maintenance requirements. 
 
Delivery time frame for replacement of component parts from suppliers. 
 
Recommend inspection schedule and procedures for components and for system as a whole. 
 
Complete “Reviewed” shop drawings and product data for components and system as a whole. 
 
Troubleshooting procedures for each system and for each major system component. 

Closeout Submittals: 

1.  As-Built Drawings: Update Shop Drawings to create final As-Built Drawings. Submit 3 
copies digitally in AutoCAD 2010 or later format on a CD. Each faceplate shall show the  
faceplate port number and terminating servicing closet room number with patch panel 
letter and port number. 

2. Maintenance Data:  Include three (3) copies: maintenance and repair procedures. 

3. Digital copies of all training materials and DVD videos of all training provided on CD and 
DVDs. 

4. Warranty paperwork certified and provided by both the installer (installer/subcontractor 
warranty min 15 years) and the cable manufacturer warranty (min 15 years). Warranty 
certificates shall include contact numbers. 

5. Submit costs for repairs and service not covered under warranty (ie: owner requested 
changes, acts of God, vandalism, misuse, etc). 

6. PDF of product data and O&M manuals shall contain bookmarks for every section and 
item submitted. 

 
 
1.9  QUALITY ASSURANCE 
 

Equipment and materials required for installation under these specifications shall be the current 
model and new (less than one [1] year from date of manufacture), unused and without blemish or 
defect. 
 
A.   Installer Qualifications: Installer shall engage a registered communications distribution 

designer (RCDD) as part of the communications subcontractor team. Such RCDD can be an 
employee or consultant, but must be certified by the Building Industry Consulting Service 
International (BICSI). RCDD shall perform post bid review of the cable plant and bring any 
discrepencies to the attention of the architect. RCDD shall provide to Owner and Architect 
rack elevations for all racks in MDF and IDFs when actual cable plant is determined, to 
include UPS devices, patch panels (cat6A and fiber), CCTV system and NVRs, access 
control servers, phone equipment, intrusion system equipment, switching and wireless 
equipment and owner equipment. Coordinate equipment with contractors of the appropriate 
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sections and owner. RCDD shall ensure no cable lengths are over distance limitations set 
forth in the standards, and shall bring any discrepancies to the attention of the architect. 
Coordinate actual rack placements in MDF and IDFs with architect and owner. RCDD shall 
review outdoor fiber plant design and bring any discrepancies to the attention of the 
architects. RCDD Is intended for post bid review and coordination. 

 
B. Manufacturer Qualifications: Manufacturers shall be experienced in manufacturing 

components listed and labeled under TIA-568.0-D, TIA-568.1-D, TIA-568-C.2, TIA 568-C.3. 
 
C. Comply with the following: 

 
 
1. Standards and Codes listed in para 1.5 above 

 
2. ANSI/TIA/EIA-526-7 Measurement of Optical Power Lossof Installed Single-Mode Fiber 

Cable Plant. 
 
3. ANSI/TIA/EIA-14A Measurement of Optical Power Lossof Installed Multimode Fiber 

Cable Plant. 
 

 
D.  All wiring must be run end to end with no splices (except for fiber, where splices are specified 

to be provided in certain locations). Terminated cables shall be punched down meeting 
approved methods. Any cables found to be spliced must be replaced at communications 
subcontractor’s expense. 

 
E. Listing and Labeling: Provide products specified in this Section that are listed and labeled. 

 
1. The Terms “Listed” and “Labeled”: As defined in the National Electrical Code, Article 

100. 
 
F. Work Coordination: Coordinate Work of this Section with owner’s contractor for the telephone 

switch and telephone instruments, planned equipment, 27 40 00 communications 
subcontractor, wide area network (WAN) installed by Owner, 28 00 00 communications 
subcontractor for CCTV placements and the Technology Director of the School District.  

 
 1. Record agreements reached in meetings and distribute record to all participants in the 

meetings. 
 
2. Adjust the arrangements and locations of distribution frames, patch panels, and cross 

connects in equipment rooms and wiring closets to accommodate and optimize the 
arrangement and space requirements of the telephone switch, LAN equipment, CATV 
Equipment and WAN equipment. 

 
G. Communications subcontractor must be certified by the cabling manufacturer to install, 

terminate and warrant cabling systems. Provide proof of manufacturers’ certification for 
systems to be installed. 

 
1.10  SUPPORT MATERIALS 
 

A. Furnish support materials described below that match products installed, are packaged for 
storage, and are identified with labels clearly describing contents. 

 
1. Cable: One 100ft spool of each size and type used for Project. Furnish on reels. 
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2. Patch Panel Units: 1 of each type for each 50 installed, but not less than 1. 

 
3. Connecting Blocks: 1 of each type of each 100 installed, but not less than 1. 

 
4. Outlets Assemblies: 1 of each type for each 100 installed, but not less than 1. 

 
1.11  WARRANTY 
 

A. General Warranty: The special warranty specified in this Article shall not deprive the Owner 
of other rights the Owner may have under other provisions of the Contract Documents and 
shall be in addition to, and run concurrent with, other warranties made by the 
communications subcontractor under other requirements of the Contract Documents. 

 
B. Special Warranty: The data cabling system, including workstation outlets, cabling, 

connectors, patch panels and other connecting hardware, shall be warranted to be free from 
defects in material or faulty workmanship, and shall meet the performance requirements of 
listed TIA-568 standards. The cabling system shall conform to the listed TIA-568 
specifications for any current or future application, which supports transmission over a 
properly constructed horizontal cabling system, which meets the channel, and/or basic link 
performance as described in listed TIA-568 standards. 

 
C.  The warranty shall cover material, services, and operation of the cabling system, end to end 

to include connectors/terminations, both copper and fiber. The warranty shall cover the 
operation of system to run minimum 1GB transmission on horizontal cabling category 6 
systems, 10GB transmission on horizontal cabling category 6A systems, and 10GB on Multi-
Mode and Single Mode Fiber backbone without exceeding the standard attenuation limit. 

 
1. Special Warranty Period: 15 Year MINIMUM from date of acceptance. Provide 

warranty from Installer and manufacturer. Installer shall submit warranty tests to 
manufacturer on behalf of the owner and deliver the manufacturer warranty to the 
owner when complete. 

 
D. The manufacturers of connectivity and cabling will certify installing communications 

subcontractor on the project to be warranted. 
 

E. The communications subcontractor must be certified with the connectivity and structured 
cabling to be installed in the project that the communications subcontractor will be installing. 

 
F. The communications subcontractor will supply a letter or other document that will detail the 

certification in regards to the connectivity and cabling systems installed to the Technology 
Services Department and/or Construction Manager prior to the final inspection and close of 
the project. 

 
G. All test results and warrantees for connectivity and structured cabling shall be submitted to 

the Technology Director (Minimum two (2) copies of test results will be required in electronic 
format). Submittals must be received prior to substantial completion. Communications 
subcontractor is responsible for obtaining warranties for cabling. Provide ALL warranties the 
cabling system qualifies for. 

 
H. Uncertified communications subcontractors will be required to remove structured cabling and 

pay for replacement by another certified communications subcontractor if the installation is 
not in compliance with certifying manufacturer or contract standards at no additional expense 
to the Owner. 
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J. Certifying manufacturers may be required to do inspections of cabling systems on project. 

 
1.12  DELIVERY, STORAGE, AND HANDLING 
 

A. Materials shall be suitably packaged by manufacturers to prevent damage during shipment 
and handling. Damaged materials will not be acceptable for use. 

 
B. Store materials on site in clean, dry storage area. 

 
 
PART 2 - PRODUCTS 
 
MATERIALS: 

 
Manufactured Products: 
 
Materials and equipment furnished shall be of current production by manufacturers regularly 
engaged in the manufacture of such items, for which replacement parts are available. 
 
When more than one unit of the same class of equipment or material is required, such units shall 
be the products of a single manufacturer. 
 
Equipment Assemblies and Components: 
 
Components of an assembled unit need not be products of the same manufacturer, but must meet 
TIA/EIA Category 6A or 6, depending on cable type, criteria as a complete permanent link. 

 
Manufacturers of equipment assemblies shall assume complete responsibility for the final 
assembled unit. 
 
Components shall be compatible with each other and with the total assembly for the intended 
service. 
 
Moving parts or elements of equipment of the unit normally requiring lubrication shall have means 
provided for such lubrication and shall be adequately lubricated at the factory prior to delivery. 
 
Factory cabling shall be identified on the equipment being furnished and on cabling diagrams. 
 
Any equipment listed by manufacturer and/or model number is for performance criteria comparison 
only. In no way is it implied that the specific product must be provided. All equipment to be provided 
shall be ‘or equal’ unless noted as proprietary in the specification. 
 

2.1 NETWORK BACKBONE CABLING 
 

A. General: 
 

1. The following types of backbone cables shall be used on this project: 
 

a.  Single-Mode (SM) 9/125um fiber and OM4 Multimode 50/125um fiber cable for 
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10GB backbone distribution of data, voice, video, CCTV and video transmission 
backbone. 

2. All Single-Mode and Multimode fiber for the backbone shall be terminated with LC style 
connectors. 

3. See T2.6 and other technology drawing details for fiber types and strand counts 
4. All fiber shall be run in appropriately sized innerduct. Riser-Gard by Carlon or equal by 

Maxcell or Pyramid for indoor fiber; Maxcell innerduct, with cells and size to fit 
applications for outdoor fiber or equal by Carlon or Pyramid. Armored fiber may be 
used in lieu of fiber and innerduct. 

5. Determine splicing locations, provide and install splices and equipment and all 
requirements to provide designed intent on T2.6 network riser detail and technology 
drawings. It is the responsibility of the communications subcontractor of this section to 
ensure a fully functional fiber plant (both single mode and multimode). Provide a loss 
budget analysis to make certain the system will function appropriately in accordance 
with standards over the proposed link. See owner for network electronics. RCDD shall 
approve loss budget analysis prior to work being performed. Forward copy of loss 
budget analysis to the architect. 

 
B. OS2 Single-Mode Fiber-Optic Cable-  SM 9/125um: 

 
1. The fiber-optic cable shall be tightbuffer indoor/outdoor factory-fabricated, jacketed, 

low-loss, glass-type, fiber-optic single-mode, operating at 1310 nanometers (nm) and 
1550nm. 

 
a. Strands Per Cable: as per drawing details. See T2.6 and T2.1 
b. The light guide building cable shall meet the following technical specifications: 
 

1.  Fiber Dimensions: 9 micron core 250 micron coating 125 micron cladding 900 
micron buffering 

2.  Fiber Identification: Individually color-coded PVC buffer. 
3.  Buffer Material: PVC 
4.  Jacket Material: PVC 
5.  Operating Temperature: -40 to 158. F 
 

2. In cables with more than one fiber, the fibers shall be stranded around a dielectric 
central member.  

 
3. The cable and sub-unit jacket color shall be yellow for cables containing single-mode 

fibers, orange for multimode fibers. (Colored tape will not be used to re-identify jacket 
color). 

 
4. The cable shall be all dielectric. 
 
5. The individual fibers shall be color coded for identification. The optical fiber color-

coding shall be in accordance with ANSI/TIA/EIA-598-A, “Optical Fiber Cable Color 
Coding.” The coloring material shall be stable over the temperature range of the cable, 
shall not be susceptible to migration, and shall not affect the transmission 
characteristics of the optical fibers. Color-coded buffered fibers shall not adhere to one 
another. The following color codes will be used: 

 
a.  Blue.  
b.  Orange.  
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c.  Green.  
d.  Brown.  
e.  Slate.  
f.  White.  
g. Red 
h.  Black. 
i.  Yellow. 
j.  Violet 
k.  Rose 
I.  Aqua 

 
6. Jacket Printing: The outer cable jacket shall be marked with the manufacturer’s name 

or UL file number, date of manufacture, fiber type, flame rating, UL symbol, and 
sequential length markings every two feet. The print color shall be black. The printing 
shall be permanent and legible for the life of the cable. 

 
7. The fiber-optic cable shall meet the following standards: 
 

a. ISO 11801 2nd edition 
b. EN 50 173 2nd edition 
c. TIA-568C.3 
d. ANSI/TIA/EIA-492 
e. TELECORDIA GR-409 
f.  ICEA S-83-596 
f. OFNR rated. 
g. NEC Section 770. 

 
8. The optical fiber shall be single mode 9/125-micron fiber with the following 

characteristics: 
 

a.  1310nm: maximum attenuation, .80 dB/km 
b.  1550nm: maximum attenuation, .50 dB/km 
c. The attenuation of the cabled fiber shall be uniformly distributed throughout its 

length such that there are no discontinuities greater than 0.2 dB in any one-
kilometer length of fiber. 

 
9. The cable shall meet the following EIA cable tests: 
 

a.  Impact EIA-RS-455, FOTP-25 
b.  Compression EIA-RS-455, FOTP-41 
c.  Flexure EIA-RS-455, FOTP-104 
d.  Tensile Bending EIA-RS-455, FOTP-33 
e.  Temperature Bending EIA-RS-455, FOTP-37 
f.  Twist Testing EIA-RS-455, FOTP-85 
g.  Flame Test (OFNR) UL 1666 (NEC) 
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10. Packing and Shipping: 
 

a. The cable shall be packaged in cartons and/or wound on spools or reels. Each 
package shall contain only one continuous length of cable. The cable packaging 
shall be constructed so as to prevent damage to the cable during shipping and 
handling. 

b. Wooden reels shall be plainly marked to indicate the direction in which it would be 
rolled to prevent loosening of the cable on the reel. 

 
11. The cable shall be Mohawk OS2 SM grade cable, of type appropriate for design intent 

or equal by Superior Essex or Corning. Outdoor grade cable required for any exterior 
fiber installations.  

 
C. OM4 Fiber-Optic cable MM 50/125um. Strands as per T2.6 and other technology drawing 

details. 
  
1.  The fiber-optic cable shall be factory-fabricated, jacketed, low-loss, glass-type, fiber-

optic multi-mode, graded index, operating at 850 nanometers (nm), and 1300 nm. 
  
 a. Strands Per Cable: as shown on riser drawing T2.6. 
 b. The light guide building cable shall meet the following technical specifications: 

 
1) Fiber Dimensions: 50 micron core 250 micron coating 125 micron cladding 900 

micron buffering 
  2) Fiber Identification: Individually color-coded PVC buffer. 
  3) Buffer Material: PVC 

4) Jacket Material: PVC 
5) Operating Temperature: -40 to 158. F  
6) Storage Temperature: -40 to 158. F  

 
2. In cables with more than one fiber, the fibers shall be stranded around a dielectric 

central member.  
 
3. The cable and sub-unit jacket color shall be orange for cables containing multi-mode 

fibers. (Colored tape will not be used to re-identify jacket color). 
 
4. The cable shall be all dielectric. 
 
5. The individual fibers shall be color coded for identification. The optical fiber color-

coding shall be in accordance with ANSI/TIA/EIA-598-A, “Optical Fiber Cable Color 
Coding.” The coloring material shall be stable over the temperature range of the cable, 
shall not be susceptible to migration, and shall not affect the transmission 
characteristics of the optical fibers. Color-coded buffered fibers shall not adhere to one 
another. The following color codes will be used: 

  
a.  Blue. . 
b.  Orange.  
c.  Green.  
d.  Brown.  
e.  Slate.  
f.  White.  
g.  Red 
h.  Black. 
i.  Yellow. 
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j.  Violet 
k.  Rose 
I.  Aqua 

 
6. Jacket Printing: The outer cable jacket shall be marked with the manufacturer’s name 

or UL file number, date of manufacture, fiber type, flame rating, UL symbol, and 
sequential length markings every two feet (e.g., “COMPANY — 01/94 — 50/125 
MICRON — Type OFNR-(UL) 00001 FEET”). The print color shall be black. The 
printing shall be permanent and legible for the life of the cable. 

 
7. The fiber-optic cable shall meet the following standards: 

 
a. ANSI-FDDI.  
b.  ANSI/TIA/EIA-568-C.3-1 for 550 meter lenghts @ 10gb data rates.  
c.  ANSI/TIA/EIA-526-14.  
d.  ICEA S-83-S96.  
e.  TR-NWT-000409.  
f.  UL 1666.  
g.  OFNR rated.  
h.  NEC Section 770. 
i. ISO 11801   
 

8. The optical fiber shall be multi mode 50/125-micron fiber with the following 
characteristics: 

 
a.  850nm: maximum attenuation, tight buffered,  3.5 dB/km Minimum Modal 

bandwidth, 500 Mhz.km. Loose tube max attenuation 3.0 dB/km. 
b.  1300nm:maximum attenuation, tight buffered, 1.25 dB/km Minimum Modal 

bandwidth, 500 MHz.km. Loose tube max attenuation 1.0 dB/km. 
c. The attenuation specification shall be a maximum attenuation for each fiber  
d. The attenuation of the cabled fiber shall be uniformly distributed throughout its 

length such that there are no discontinuities greater than 0.2 dB in any one-
kilometer length of fiber. 

 
9. The building cable shall meet the following EIA cable tests: 

  
a.  Impact EIA-RS-455, FOTP-25 
b.  Compression EIA-RS-455, FOTP-41 
c.  Flexure EIA-RS-455, FOTP-104 
d.  Tensile Bending EIA-RS-455, FOTP-33 
e.  Temperature Bending EIA-RS-455, FOTP-37 
f.  Twist Testing EIA-RS-455, FOTP-85 
g.  Flame Test (OFNR) UL 1666 (NEC) 

 
10. Packing and Shipping: 

 
a. The cable shall be packaged in cartons and/or wound on spools or reels. Each 

package shall contain only one continuous length of cable. The cable packaging 
shall be constructed so as to prevent damage to the cable during shipping and 
handling. 

 
b. Wooden reels shall be plainly marked to indicate the direction in which it would be 

rolled to prevent loosening of the cable on the reel. 
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11. The cable shall be Mohawk grade 6 OM4 indoor riser distribution cable or equal by 
Superior Essex or Corning and Mohawk grade 6 OM4 outdoor grade loose tube or 
equal by Superior Essex or Corning, for all exterior applications. 

 
D. Fiber Termination Hardware: 

 
1. Provide/install/terminate all fiber provided as shown on the network riser drawings. All 

fiber shall be terminated with LC style terminations; different colors shall be used for 
SM and MM. The MM fiber to the digital sign shall be terminated at the sign with LC 
style connections, final connection shall be provided by the subcontractor responsible 
for the digital sign. Each fiber termination shelf shall include appropriate cable slack 
storage, labeling and strain relief.  
 

2. Fiber termination shelves shall be mounted at the top of the rack containing the 
electronic equipment. 

 
3. Cable Connectors: LC-style connectors shall be used on ALL fiber. Polish: Flat PC; 

Termination procedure: pigtail splice (SM) or epoxy/polish (SM/MM). Insertion loss of 
connectors shall not be greater than .7dB 

 
4. Provide/install/test splices to provide design intent. 

 
  

2.2  FIBER PATCH PANELS 
 

A.  Fiber Optic Patch Panel and Rack Mount Enclosure 
 

1.  Patch panels shall have an anodized aluminum finish. 
 
2.  Patch panel shall have a clear cover on rear. 
 
3.  Patch panels shall be 6-Pack quad LC (24 fiber) type plates (as appropriate for the type 

of fiber being terminated) to terminate every strand of fiber in an enclosure no larger 
than 4U 

 
4.  Rack enclosure shall mount in a 19” equipment rack. 
 
5.  Rack enclosure shall have a front door with cable management and be constructed of 

durable polycarbonate plastic and black powder coated 16-gauge steel. Leviton Opt-X 
Ultra or equal by Corning or Hubbell. 

 
2.3 NETWORK HORIZONTAL CABLING 
 

A. General: 
 

1. The following types of data/signal cables shall be used on this project: 
 

a. 4 pair Category 6A cable for distribution of Data signals.  (Blue) 
       b. 4-pair Category 6A cable for distribution of Wireless Access Point signals. (Green) 
  c. 4-pair Category 6A cable for distribution of CCTV signals (Yellow) 

d. 4-pair Category 6A cable for distribution of Voice signals (White) 
e. 4-pair Category 6A cable for Fax lines (Gray) 
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f.  4-pair Category 6A cable for any other faceplate (Gray). 
 

2.  TERMINATION HARDWARE: The following types of connectors shall be used on this 
project: 

 
a.  Category 6A Jacks, BLUE, GREEN, WHITE, BLACK, YELLOW, RED, PURPLE. 

 
B. Augmented Category 6 Cable DATA, VOICE, CCTV, WAP, and other faceplates as shown 

on drawings. 
 

1. The Category 6A cable shall use the color code indicated below: 
 

c. All Category 6A cable for Data, projectors and set top boxes shall be Blue. 
d. All Category 6A cable for Voice shall be White 
e. All category 6A cable for Fax lines shall be Gray. 
f. All Category 6A cable for CCTV shall be Yellow. 
g. All Category 6A cable for WAPs shall be Green. 
h. Any other Category 6A required shall be Gray. 
i. Colored tape may not be used to re-identify jacket color. 
 

2. The cable shall be composed of 23-gauge bare solid copper conductors. Cable shall be 
insulated with a marked (every 2 ft) polyethylene vinyl chloride jacket. There shall be 
no shield required in the sheath. 

 
3. Each sheath shall contain 4 unshielded copper twisted pairs. Each pair shall have a 

different twist ratio per foot ranging from 12 to 24 twists per foot. 
 

4. The cable shall be sweep tested to 750MHz and operate up to 500MHz. 
 
5. The cables shall meet or exceed the following standards: 
 

a. IEEE 802.3an 
b. ICEA 580-576. 
c. Canadian Standards Association IWC FT4. 
d. National Electric Code - Article 800. 
e. Proposed ANSI X3T9.S requirements for UTP at 100 Mbps and 155 Mbs ATM. 
f. Cable manufacturer must be ISO-9002 Certified. 
g.   Listed TIA-568 standard 
h. ISO/IEC 11801E2.1 CAT 6A 
i. IEC 61156-5 CAT 6A Horizontal cable 
 

6. In addition to complying with the above listed standards, all Augmented Category 6 
cables shall meet or exceed the following criteria: 

 
a. Testing shall be in accordance with procedures in the referenced standards unless 

otherwise stated. 
b. All cables shall meet, as a minimum, the requirements of: 
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1.  CSA 
2.  NEC 
3.  UL444 
4.  Listed TIA-568 standard 
5.  ISO/IEC 11801 Category 6 
 

c. Factory splices of the insulated wire are not allowed in any portion of the cable, 
Butt-welded conductors prior to insulating are permitted. 

d. Nominal OD: .295” 
e. Conductor DCR: 6.6 ohm/100m MAX 
f. DCR Unbalanced: 3% MAX 
g. Mutual capacitance:46pF/m NOM 
h. Capacitance unbalance pair/ground: 33pF/100m MAX 
i. Characteristic impedance: 100 ohm +/- 7% (10-550MHz) 
j. Prop delay: 534 +36/ fns/100m MAX 
k. Prop delay skew: 45 ns/100m MAX 
l. Nominal velocity of propagation: 68% non plenum, 72% plenum 

   (f=frequency in MHz from 1-500) 
 

The cable shall be GigaLan 10 Augmented Cat 6A by Mohawk or equal by Berk-Tek or Belden. 
Label cables as per direction for patch panel paragraph below. 

 
 

2.4  TERMINATION HARDWARE 
 

A.  Modular 8 position modules:  
 

1.  Termination hardware shall be designed with an integral locking mechanism, which 
upon insertion of a modular plug provides maximum pullout strength at the plug/jack         
interface. 

 
2.  All modular 8-position jacks shall be RJ-45, T 568B wired. 
 
3.  The jacks shall meet or exceed the following standards: 
 

a.   Listed TIA-568 standard Transmission Performance Specifications for 4-pair 100 Ω 
Augmented Category 6 Cabling and the TIA-568C.2 Balanced Twisted Pair Cabling 
Standards 

 
4.  The modular jacks shall meet the following electrical performance and certification 

requirements: 
 

a.  The modular jacks shall meet listed TIA-568 standard Transmission Performance 
Specifications for 4-pair 100 Ω Augmented Category 6 Cabling and the listed TIA-
568 Balanced Twisted Pair Cabling Standards 

b.  Near End Crosstalk (NEXT) and Attenuation measurements shall be made per 
applicable listed TIA-568 standards for Cat 6A. 

 
5.   The modular jacks shall meet the following requirements: 
 

a.  Connector-insulation displacement connectors shall be capable of accepting 23 
gauge AWG solid conductor wire. 

b.  Terminated in accordance with EIA-568B specifications. 
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c.  Data/Wap/Voice/Fax jacks shall be RJ45. 
 

6. The jack shall be approved to work in all applications up to 10 Gb/sec, including,       
          but not limited to 1Gb/sec and 100 Mb/sec TP-PMD (100 meters over UTP, per ANSI 

X3T9.5), proposed 155 Mb/sec ATM, 16 Mb/sec token ring, 10 Base T and 4Mb/sec 
token ring. 

 
7. The modular jacks shall use the color code indicated below: 
 
 a. Data - Blue 
  b. WAP - Green 
 c. Voice – White 

d. Fax – Red 
e. CCTV – Yellow 
f. TV – Black (first data port on all D4 or D2 locations behind a TV) 
g. Projectors  - Purple (first data port at D2 location at projector). 
Category 6A jacks Leviton 6110g-RL6 or equal. 

B. CCTV cable requirements 
  1. Install a single gang back box at CCTV locations (for exterior camera locations, mount 

box inside where conduit goes outside for exterior CCTV locations) with single port 
faceplate and Cat6a RJ45 yellow keystone jack. Cable the Cat6A cable to the IDF 
serving the zone. Secure box to the nearest building structure such that the jack does 
not face up. Cat6A jack shall be yellow. Provide a 2' service loop of Cat6A at the single 
gang box. All single gang boxes shall be hidden from view. All CCTV cabling shall be 
included in the Cat 6A cable tests. Stairwell back box with cable termination may be in 
hallway outside stairwell, with conduit feeding from outside stairwell to camera back 
box at camera location in stairwell. 

C. CVES location in 101A 
1. Install a single gang back box for the VES system above finished ceiling in 101A at the 

CVES location with single port faceplate and Cat6a RJ45 yellow keystone jack. Cable 
the Cat6A cable to the IDF for the zone. Secure box to the nearest building structure 
such that the jack does not face up. Cat6A jack shall be yellow. Provide a 2' service 
loop of Cat6A at the single gang box. All single gang boxes shall be hidden from view. 
All CCTV cabling shall be included in the Cat 6A cable tests. Provide 1” conduit near 
this CVES termination to the VES back box in Vestibule C100A. 

 
2.5  PATCH PANELS 
 

A.  Category 6A- Data, Wap, Voice and CCTV  
 

1. All patch panels shall be Cat 6A angled 110 style patch panels, 24 or 48 port T568B 
wired, 2U maximum and all patch cords shall be routed directly into the vertical cable 
mangers. 6A587-U24 or 6A587-U48 by Leviton or equal. Provide each type of cable on 
it’s own patch panel in each rack: 
a. Data 
b. Voice 
c. CCTV 
d. WAP 
e TVs & Projectors 

2. Patch panel ports connected to TV data cables shall be labeled T and have a black 
color designation on the patch panel, and projector data ports (all purple jacks), shall 
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have the patch panel ports labeled P and have a purple color designation. Purple patch 
cords shall be provided for these ports. 

3. Other ports shall be color labeled according to their cable color (green for wap, yellow 
for CCTV, white for voice, blue for data). 

 
2.6 110 BLOCKS AND CROSS OVER CABLING 
 

A. Provide and install on plywood backboard in MDF two (2) 110 wiring block with legs for fax 
line cross over cabling. Leviton 41aw2-100 with legs or equal by Hubbell or Siemen. 

 
B. Terminate fax lines to 110 Blocks on plywood backboard. Cross connect phone line service 

provider’s DEMARC for fax lines to 110 block and verify ALL fax lines as designated on the 
drawings function by testing fax capability of each phone line. 

 
C. Fax lines shall be terminated with a single gang single port faceplate with black RJ45 

keystone jack at the fax machine location.  
 
2.7 CAT 5e MULTIPAIR CABLE 

 
A.  Provide multi-pair Cat 5e cable from the MDF to each IDF as shown on the T2.6 drawing. 

Terminate both ends on 66 blocks with Amphenol connectors on the sides of the 66 blocks 
on plywood backboard in IDF and MDF.  

 
Cable is by Mohawk in quantities required for cable counts shown on T2.6 or equal by 
Belden or Berk-Tek.  

 
2.8  EQUIPMENT RACKS 
 

A. Provide: All 2 post racks in MDF (provide and install), IDF racks (provide and install as shown 
on the drawings); shall be 7’ tall, aluminum or steel floor-mounted and have mounting rails for 
standard 19” equipment. Provide racks as per technology drawing details. Provide and install 
at all two post racks (MDF, IDF, and other areas where a two post rack is shown on the 
drawings or as specified) uni-strut, threaded rod and other hardware required to secure the 
rack to the wall or building structure. Rack deflection shall not be more than 1” at top of rack.  

 
B. All 2 post racks shall meet the ANSI/EIA 310-D standard and include the universal 5/8” hole 

pattern drilled on the front and rear. 
 
C. All racks shall be properly grounded and bonded in accordance with ANSI/TIA/EIA-607, A 

minimum 6 AWG green conductors shall be used for grounding. 
 
D. Provide vertical racks with horizontal (ladder type) cable trays (20”W minimum) connecting all  

racks. A horizontal cable tray shall connect the telecommunications on the ¾” thick AC-grade 
or better fire-retardant plywood with at least two coats of flame retardant paint with the 
vertical racks. All cable tray/ladder rack shall be no more than 10” away from top of racks. 

 
E. Double-sided vertical cable management sections shall be provided for each 2 post rack. 

Vertical management sections may be integrated into the rack design or attached separately. 
Vertical management sections shall be provided for both sides of each individual rack. If more 
than one rack is installed in a row, a single vertical management section may be used to 
adjoin two racks. Eight (8) inch wide double-sided vertical cable management sections shall 
be provided for each side of each 2 post rack (Leviton 8980L-VFR or equal). 
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F. 4 post racks: provide four (4) 4 post racks in the MDF (as shown on the drawings, includes 
CCTV rack). Middle Atlantic MRK 4431LRD. Provide a set of sides for each rack in the MDF 
(4 total pair of sides, part number SPN-44-312)). 275000 subcontractor shall supply cabinet 
for PA system. 
 
1. All 4 post racks shall be 83.125” tall, 31.40” deep steel floor-mounted and have 10-32 

threaded mounting rails, front and back, for standard 19” equipment. Provide racks as 
per technology drawing details. Secure racks to floor. 

 
2. All racks shall be properly grounded and bonded in accordance with ANSI/TIA/EIA-607. 

A minimum 6 AWG green conductor shall be used for grounding. 
 
2.9 CABLE TRAY ACCESSORIES 

 
A. Electrical subcontractor (26 00 00) shall provide electrical service and twist lock plugs as 

appropriate as shown on the drawings. Electrical subcontractor shall provide two 208V 30 
amp single phase L-6 twist lock plugs above every rack in the IDFs and MDF, and where 
shown on the drawings.  

 
B.  Electrical subcontractor (26 00 00) shall furnish and install “drop outs” where cabling drops 

out of cable tray above equipment racks and enters vertical wire management panels and at 
plywood backboards. 

  
C.  Electrical subcontractor (26 00 00) shall supply and install ladder rack from the equipment 

racks to the plywood backboard if cable tray is not shown on the drawings. Provide 20” wide 
ladder rack, by B-Line or equal with dropout section at plywood backboard. Ladder rack shall 
be within 10” above the racks. If cable tray is shown, provide 20”W x 6”D as shown on the 
drawings. 

 
2.10 Patch cords 

A. Provide Cat-6A blue patch cords for every data port wired (except as identified below), Cat-
6A green patch cords for every WAP port wired and Cat-6A yellow patch cords for every 
CCTV port wired and Cat-6A white patch cords for every voice port wired. Provide Cat-6A 
Black patch cords for every Black jack wired, and Purple Cat6A patch cords for the purple 
jacks wired. Provide these cables in lengths of 70% are 5’, 20% are 7’ and 10% are 10’ of 
the terminations. Provide 10% extra of each length and color. 

B. Provide 10’ Gray Cat6 patch cord for VES port. 
C. Provide patch cords for unused ports to owner. 
D. Provide patch cords of appropriate length to connect floor data and voice ports to furniture 

data and voice ports as noted on the drawings. Cat6A, Blue for data, and Cat6A White for 
voice. Provide pass thur Cat6 jacks jacks and install in furniture. Connect jacks with patch 
cords to floor box jacks below. 

E. Provide 15’ fiber patch cords for all fiber terminated (SM and MM). 
 
 
PART 3 - EXECUTION 
 
3.1  DISTRIBUTION OF CABLING WITHIN THE SCHOOL 
 

A. Main Distribution Facility: The Main Distribution Facility (MDF) is a dedicated and secured 
room within the school that will host a major portion of the network equipment. Equipment 
racks shall be provided in the MDF, which shall support: 

 
1. Wide area network (WAN) access equipment. 
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2. A majority of the local area network (LAN) equipment including the router, switching, 

and uninterruptible power systems (UPS). 
 
3.  Termination of fiber cabling from IDF(s) and other areas. 
 
4.  Termination of data cabling from MDF service zone workstation jacks.  
 
5.  Termination of voice, wap and CCTV cabling from MDF service zone workstation jacks   
 
6.  MDF- shall have multiple systems: 
 

a.  Category 6A Data - Rack Mounted 
b.  Fiber Optics Data- Rack Mounted 
c. Category 6A horizontal voice cabling - Rack Mounted. 
d. Intrusion detection and access control system- rack and back board mounted 
e. Servers- Rack mounted 
f.  Intra-building communications System Control Cabinet 

 g.  Telecommunications and CATV entrance facilities. 
 h.    CCTV system 
   

B.  Intermediate Distribution Frames: (IDF) are dedicated and secured rooms within the school 
that will host a satellite portion of the technology infrastructure equipment. 2 post equipment 
racks shall be provided as per the drawings in each IDF, which shall support: 

 
1. Local area network (LAN) equipment including the switching, and uninterruptible power 

systems (UPS). 
 
2.  Termination of fiber cabling from MDF. 
 
3.  Termination of data cabling from IDF service zone workstation jacks.  
 
4.  Termination of voice cabling from IDF service zone workstation jacks. 
 
5. Termination of CCTV cabling from IDF service zone. 

 
6. Other system equipment if necessary 

 
3.2 PROTECTION OF SYSTEMS AND EQUIPMENT 
 

Protect materials and equipment from damage during storage at the site and throughout the 
construction period. Equipment and materials shall be protected during shipment and storage 
against physical damage, dirt, theft, moisture, extreme temperature and rain. 

 
Damage from rain, dirt, sun and ground water shall be prevented by storing the equipment on 
elevated supports and covering them on sides with securely fastened protective rigid or flexible 
waterproof coverings. 

 
During installation, equipment shall be protected against entry of foreign matter on the inside 
and be vacuum cleaned both inside and outside before testing, operating or painting. 
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As determined by the Owner, damaged equipment shall be fully repaired or shall be removed 
and replaced with new equipment to fully comply with requirements of the Contract Documents. 
Decision of the Owner shall be final. 

 
Painted surfaces shall be protected with removable heavy kraft paper, sheet vinyl or equal, 
installed at the factory and removed prior to final inspection. 

 
Damaged paint on equipment and materials shall be repainted with painting equipment and 
finished with same quality of paint and workmanship as used by manufacturer. 

 
3.3 WORK PERFORMANCE 
 

Coordinate location of equipment and conduit with other trades to minimize interference. 
 

Holes through concrete and masonry in new and existing structures shall be cut with a diamond 
core drill or concrete saw upon approval of the structural engineer of record for the base 
building. Pneumatic hammer, impact electric, hand or manual hammer type drills shall not be 
allowed, except where permitted by the ARCHITECT and OWNER as require by limited working 
space. 

 
Holes shall be located so as not to affect structural sections such as ribs or beams. 

 
Holes shall be laid out in advance. The ARCHITECT and OWNER shall be advised prior to 
drilling through structural sections, for determination of proper layout. 

 
Structural Penetrations: Where conduits, wireways and other raceways pass through fire 
partitions, fire walls or walls and floors, provide an effective barrier against the spread of fire, 
smoke and gases. 

 
3.4 ACCESS TO EQUIPMENT 
 

Equipment shall be installed in a location and manner that will allow convenient access for 
maintenance and inspection. 

 
Working spaces shall be not less than specified in the National Electrical Code for voltages 
specified. 

 
Where the ARCHITECT and OWNER determine that the Communications Subcontractor has 
installed equipment not conveniently accessible for operation and maintenance, equipment shall 
be removed and reinstalled, one time only, as directed by the ARCHITECT and OWNER, at no 
additional cost to the Owner. “Conveniently accessible” is defined as being capable of being 
reached without the use of ladders or without climbing or crawling under or over obstacles such 
as motors, pumps, belt guards, transformers, piping and duct work. 

 
3.5 CABLE TERMINATIONS AND DRESS 
 

Installation of signal, video, communication and control conductors shall adhere to the following: 
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Cables shall be dressed, labeled and tie wrapped in cabinets, racks and/or at cross connect 
backboard to present a neat, logical and orderly installation. At the discretion of the 
Communications Subcontractor, cable duct with removable covers may be installed in 
equipment cabinets and control consoles to facilitate satisfying this requirement. 

 
Cables shall be secured to equipment cabinet backboards, console members or to other system 
components using cable clamps and wraps. The Communications Subcontractor shall furnish 
and install cable support posts to facilitate system installation. 

 
Cables and conductors shall be terminated with cable termination connectors compatible with 
the specific termination. 

 
Metallic cables and conductors entering the facility from a point exterior to the building shall be 
equipped with lightning protection. Protector shall be located at the nearest point of cable entry 
in the building. 

 
3.6  EXAMINATION 
 

A. Examine pathway elements to receive cable. Check raceways, wire ways, cable trays and 
other elements for compliance with space allocations, installation tolerances, hazards to 
cable installation, and other conditions affecting installation. Do not proceed with installation 
until unsatisfactory conditions have been corrected. 

 
B. Prior to the start of actual installation, the communications subcontractor shall review the 

exact location of all cables, outlets, and equipment  with the Owner, Construction Manager 
and the suppliers of related equipment. 

 
C. The communications subcontractor shall coordinate the equipment installation with the 

installation of raceways, to eliminate potential damage to cables. 
 
3.7  INSTALLATION 
 

A. Wiring Method: Install wiring with J-Hooks (except where cable tray is available). Comply with 
ANSI/TIA/EIA-569A for conduit sizing not indicated on Contract Drawings. Do not exceed the 
manufacturer’s minimum bend radius. Comply with requirements listed in STELL DECKING 
specification (see related work section of this specification). The horizontal system cables 
shall be run using a star topology format from the MDF and/or IDFs rooms to the technology 
outlets as shown on the technology drawings.  The length of each individual CAT 6A cable 
run between patch panels in the MDF and IDFs to each technology outlet or termination shall 
not exceed 300-ft.  Cables may be routed through rooms and other spaces in the event that 
cable routing through main hallways negatively affects the requirement that the length of 
each individual cable run not to exceed 300-ft (90m) (terminated end to terminated end).  
Cabling which deviates from the main pathways shall be identified on the floor plans by the 
communications subcontractor. 

 
B.  Install components as indicated, according to manufacturers’ written instructions. Use 

techniques practices, and methods that are consistent with the Category 6A rating of the 
components and that assure Category 6A performance of completed and linked signal paths, 
end-to-end. 

 
C. Install cable without damaging conductors, shield, or jacket. 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

STRUCTURED CABLING 
27 10 00-27 

Construction Documents / 7.25.16 

 
D. Do not bend cable in handling or installation to smaller radii than minimums recommended by 

manufacturers. Maintain recommended manufacturer’s minimum bend radii of all UTP and 
fiber optic cabling at all times. 

 
E. Pull cables without exceeding cable manufacturer’s recommended pulling tensions. 

 
1. Pull cables simultaneously where more than one is being installed in the same 

raceway. 
 
2. Use “thin film” pulling lubricants only. It has been shown that lubricants will affect 

testing as the cable needs several weeks to dry before attenuation levels recover. 
 
3. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips 

that will not damage media or raceway. 
 
F. Install exposed raceway parallel and perpendicular to surfaces or exposed structural 

members, and follow surface contours where possible. 
 
G. Secure and support cable at intervals not exceeding 30 inches and not more than 6 inches 

from cabinets, boxes, fittings, outlets, racks, frames, and terminals. 
 
H. Wiring within Wiring Closets and Enclosures: Provide adequate length of conductors. Train 

the conductors to terminal points with 24-inch extra cable neatly looped and secured 
properly. Use lacing bars to restrain cables, to prevent straining connections, and to prevent 
bending cables to radii smaller than allowed. 

 
I. Separation of Wires: Comply with ANSI/TIA/EIA-569A rules for separation of unshielded 

copper voice and data system cables from potential EMI sources, including electrical power 
lines and equipment and NEC Article 800-S2. 

 
J. Make terminations only at indicated outlets, terminals, and cross-connect and patch panels. 
 
K.  Cables for data and voice shall be installed and terminated exactly as shown or described in 

the manufacturer’s instructions.  
 
L.  Standards for each type of cable are very specific. Cable length, the bending radius of each 

turn, cutting back the sheath, length of untwisting and termination of the individual wires, 
stripping of the insulation displacing connections to the push-on terminals shall be performed 
strictly per manufacturer’s instructions and any applicable standards. 
 

M. Work area communications outlets shall be installed as shown on walls, floor or ceilings. 
 

N.  Jacks shall be installed as depicted on technology detail plans. Questions or discrepancies 
shall be reported to the owner.  

 
O. Devices installed in the school will be of the same “Type and Manufacture”. 
 
P. All cables shall be routed in large groupings, through main hallways, until cable can be 

distributed directly to the communication outlet.  Route individual cables to the appropriate 
outlet locations in accordance with all standards described herein. 

 
Q. In suspended ceilings and corridors cable shall be bundled by type using Velcro cables ties 

snug, but not deforming the cable geometry and be supported via approved “J” style hooks 
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attached to the existing building structure at a maximum of four (4) foot intervals. Use of 
ceiling tiles, grid or hanger wires for support of cabling is prohibited. 

 
R.  Do not install random or diagonal cable runs except for the reasons specified in item A 

above.  Cable turns and bends shall be made at 90-degree angles whenever possible, but 
maintaining manufacturer’s requirements for bending radius at all time. 

 
S.  All cables, which enter conduit stubs of technology outlets in fixed wall locations, shall be 

installed with a minimum of a 3’service loop of cable secured above the ceiling where the 
cable enters the conduit at each outlet.  A 3’ service loop of cable shall also be provided in 
the cable tray above the data patch panel racks. Provide a service loop of cabling for each 
cable installed above the ceiling 

 
T.  All cables which penetrate a steel stud or steel wall cap, wall section and where a cable 

enters a conduit  shall be protected from damage with a “stud liner”. 
 
U.  All cables entering power poles, surface mounted raceway, or other cable management 

systems shall be protected from damage. 
 

V.  Cabling shall be extended between floors utilizing inter-floor conduit provided under 26 00 00. 
See  network riser drawing for cable pathways. 
 

W.  Conduit and sleeves provided as a means of routing cables between various rooms and 
floors, and those which remain (empty) as spare, shall be sealed with an approved fireproof, 
removable safing material.  Sleeves, which pass vertically from floor to floor, shall be sealed 
in a similar manner using an approved re-enterable system.  Additional penetrations through 
rated assemblies necessary for passage of wiring shall be made using an approved method, 
coordination with the General Contractor and permanently sealed after installation of cables. 

 
X.  Meet all requirements regarding use of cable in return air plenums (SEE 1.2.C. above) and in 

raised floor systems.  Provide wiring that complies with all applicable state, local building 
codes, and the National Electrical Code.  All cables run in raised floor systems with forced 
air-cooling shall meet the requirements of Article 645, “Electronic Computer Data Processing 
Equipment” of the NEC. 
 

Y.  Cables installed partially or fully within the MDF and IDFs are to be routed through and 
secured in the cable tray wherever possible.  Cables placed in the cable tray are to be laced 
or tie wrapped with Velcro tie wraps frequently to keep them neatly bundled and not permitted 
to shift from one side of the tray to the other as they are routed in the tray. 

 
Z. Provide one voice station cable (Cat6A) from the MDF (home run) to EACH elevator 

equipment room.  Route cable to elevator control cable termination in elevator equipment 
room as noted on drawings.  Leave 30 feet of slack for connection by subcontractor 
responsible for the elevator phone connection.  Terminate, label and crosswire elevator 
phone and connect cable to the line provided by Local Exchange Carrier. Verify proper room 
and location with elevator subcontractor. 

 
AA. Secure all equipment racks with threaded rod to cable tray (if installed) above racks. 

 
3.8  GROUNDING 
 

A.   Installation 
 

1.  The communications subcontractor of this section shall provide grounding and bonding 
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in accordance with the requirements of NFPA 70, IEEE 142, EIA/TIA 568, ANSI/TIA 
607-C-2016, state and local codes, and to requirements specified herein. Codes shall 
be complied with as a minimum requirement, with qualification standards prevailing 
when they are more stringent. 

 
B.   Bonding 
 

1.  Metallic conduits, wireways, metal enclosures of busways, cable boxes, equipment 
 housings, all racks and all non-current carrying metallic parts of the installed 
 communications services shall be grounded. The metallic conduit system shall be used 

for equipment and enclosure grounding but not as a system ground conductor.  A 
code sized green insulated copper grounding conductor shall be included in 
nonmetallic conduits, and each end shall be terminated on suitable lug, bus, or 
bushing. 

 
2.  All conduit stub-ups shall be grounded, and where multiple stub-ups are made within 

an equipment enclosure, they shall be equipped with grounding bushings and bonded 
together and to the enclosure and the enclosure ground bus. 

 
3.  Each metallic raceway, pipe, duct and other metal object entering the buildings shall be 

bonded together and all conduits entering the building shall be labeled. The 
communications subcontractor shall use a minimum #6 AWG copper conductors (size 
according to distance and standard). 

 
4.  The communications subcontractor of this section shall bond communications 

equipment and busbars separately. 
 
5. The electrical subcontractor shall install the main telecommunications grounding bus 

bar. 
 

 
C.  Signal Reference Grounding and Bonding 

 
1.  Each identified communications space within a building shall have a common signal 

reference ground.  The signal reference ground shall conform to the following: 
 

a. Within the building, all communication spaces shall be separately bonded to 
each other and connected to the primary building ground in accordance with the 
provisions of ANSI/TIA 607-C-2016. The communication ground shall not ground 
any other equipment or be connected to any potential high voltage source. All 
racks, frames, drain wires, and all installed communication equipment shall be 
grounded to this common reference ground only. 

b.  Communications subcontractor of this section must provide, as a minimum, a 
continuous #6 AWG green electrical conductor connected to a 1/4" x 4" x 5.25" 
telecommunications grounding bus bar (TGB) 6" AFF on the plywood backboard 
of each IDF and the TV Headend/Control room to terminate chassis, racks, and 
other equipment grounds, unless otherwise specified. 

c.  The ground wires from each individual IDF and the TV Head End/Control Room 
shall be routed directly to the main telecommunications ground bus bar in the 
MDF room, terminated and bonded together via a telecommunications main 
grounding bus bar (TMGB) of minimum 1/4" x 4" x 12" dimensions. This point of 
single reference for all closets in a building shall in turn be grounded with a 
minimum #0 ground conductor to an acceptable building ground of 5 ohms or 
less. An acceptable building ground for signal reference is the building service 
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entrance ground. Electrical subcontractor must supply the grounding bus bar. 
 

D.  Riser / Tie Cabling Grounding 
 

1.  There shall be no bonding between the entry cable and the inside riser or distribution 
cable. 

 
2.  All riser and tie cable shields shall be bonded into a single continuous path end-to-end 

and grounded on each floor in which pairs leave the sheath. Cable shields shall be 
grounded to the signal reference ground provided in each telecommunication space. 

 
E.  Field Tests 

 
1.   As an exception to requirements that may be stated elsewhere in the agreement with 

the District, the Inspector shall be given 5 working days notice prior to each test. The 
communications subcontractor of this section shall provide all test equipment and 
personnel and shall provide written copies of all test results. 

 
2.  Grounding and bonding system conductors and connections shall be inspected for 

tightness and proper installation. 
 
3.9 CLEANING 
 

During construction, and prior to Owner acceptance of the building, remove from the premises 
and dispose of packing material and debris caused by telecommunications work. 

 
Remove dust and debris from interiors and exteriors of electrical equipment. Clean accessible 
current carrying elements prior to being energized. 

 
3.10 COMPLETION 
 

General: Upon completion of the work, remove excess debris, materials, equipment, apparatus, 
tools and similar items. Leave the premises clean, neat and orderly. 

 
Results Expected: Systems shall be complete and operational and controls shall be set and 
calibrated. Testing, start-up and cleaning work shall be complete. 
 
Maintenance Materials: Special tools for proper operation and maintenance of the equipment 
provided under this Specification shall be delivered to the Owner. 

 
3.11  TESTING AND ACCEPTANCE CRITERIA 
 

A. Fiber Optic Cabling 
 

1.  Scope of Certification Testing 
 

a.  Each fiber optic data cable and associated outlet/connector shall be 100% 
identified and tested. It is the responsibility of the communications subcontractor of 
this section to ensure the design/equipment provided/methods used provides 
acceptable total link loss to ensure a high performance 10GB backbone. 

 
2.  Certification Tests 
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a.  At a minimum, provide the results from the following performance tests on all 

installed fiber optic data cabling as outlined in ANSI/TIA -568-C.3-2000, along with 
the respective addenda, ANSI/TIA 526-A and TIA 568-C.1. MM fiber shall be tested 
at 850nm and 1300nm in accordance with  ANSI/TIA 526-14A method B and SM 
fiber shall be tested at 1310nm and 1550nm in accordance with  ANSI/TIA 526-14A 
method A.1 

b.  Record all fibers length and total attentuation 
c.  Note that all of these tests are required for each strand of the fiber optic data cable. 
d.  In addition to these, any performance tests required by the cabling product vendor 

for issuing and honoring the required 15-year warranty must also be performed. 
e.  Approved accuracy testing equipment must be used for all tests. 

 
B.  UTP Cabling (Data/Voice/WAP/CCTV, Other) 
 

1. If cable manufacturer requires field AXT testing for its Cat 6A solution/warranty, 
Communications Subcontractor is to test to the TIA-568-C.2 and TIA 568-C.1 permanent link 
testing standards and the following requirements within this specification. 

 
2. Cabling systems shall meet or exceed the electrical and transmission characteristics of the 

systems specified. 
 
3. Cable segments and links shall be tested from both ends of the cable for each of the 

construction phases.  (Verify that cable labeling matches at both ends). 
 
4. The system shall not be considered certified until the tester has acknowledged that the 

performance of the physical layer of the system has been fully tested and is operational at the 
completion of the installation phase. 

 
5. After the installation is complete, in addition to any other required testing as described herein, 

and at such times as the Owner/Engineer directs, the communications subcontractor shall be 
present while the Owner conducts an operating test for approval. The installation shall be 
demonstrated to be in accordance with the requirements of this specification. Any defects 
revealed shall be corrected promptly at the communications subcontractor’s expense and the 
tests performed again. 

 
6. After review of the completed test results, the Owner reserves the right to retest cables, utilizing 

the communications subcontractor’s tester and the communications subcontractor’s labor. 
 
7. Alien Crosstalk Testing Preparation: 
 

a) Alien Crosstalk (AXT) testing measures the unwanted noise coupled to the cable being 
tested (called the “Victim” or “Disturbed”) by six surrounding cables (called “Disturbers”). 
Two tests need to be performed: the Power Sum Alien Near-end Crosstalk (PSANEXT) test 
and the Power Sum Alien Attenuation-to-Crosstalk Ratio, Far-end (PSAACRF) test. Results 
for the remaining AXT tests are taken as part of these two, so although they are not directly 
provided, a “pass” result for PSANEXT and PSAACRF ensures passing results for AACRF, 
AFEXT, ANEXT, and PSAFEXT. A 2% sample of the installed cables is typically 
recommended: testing the longest cables in the installation will provide the most 
meaningful results. 

 
 b) AXT testing requires special planning, equipment and training: 
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1. AXT tests are time consuming. Budget AXT test time into the project bid. 
 

2. Handheld test instruments (field testers) require an adjunct AXT module. 
 
3. A laptop computer is also used with the field tester. 
 
4. The field tester’s AXT application software must be loaded onto the laptop. 
 
5. Installation personnel will require training prior to  performing AXT testing. 

 
8. Field Testing Equipment:  Submit during shop drawing review on the testing equipment to be 

utilized on this project.  The communications subcontractor shall test all cables installed under 
this Section.   

 
a) Category 6a Testing Equipment: 

 
1. Testing shall be accomplished using a UL Level IV field tester capable of testing to 

500 MHz. Ensure that the tester has any necessary hardware or software 
upgrades, including AXT testing capabilities for testing Cat 6a installations. 

 
2. Provide factory calibration report of field test equipment. 

 
9. Testing Procedures: 

 
a) Testing shall conform to the TIA 568B.2-10, TIA 568B.2 and TIA-568-C.2 standards.   
 
b) Testing will be to the Permanent Link Test Parameters. 
 
c) A 2% sample of the installed cables is typically recommended: testing the longest cables 

in the installation will provide the most meaningful results. 
 
d) Tests shall be based on each pair of conductors and not the aggregate multiple pair 

results. 
 
e) Test cable segments end-to-end, from the telecommunications room horizontal patch 

panel/cross connect block panel to each work area outlet and from each 
telecommunications room backbone patch panel/cross-connect block panel to respective 
main cross connect, and from the work area outlet to the main cross-connect (through 
patch cables or cross- connect wiring) with a Signal Injector, Graphical Link Testing Meter 
and Time Domain Reflectometer (TDR) for compliance to latest TIA performance 
requirements. 

f) Provide report indicating failures and what actions were taken to ensure a passing 
horizontal cable and its terminations. Any cable failing the certification test (Fail, Fail* or, 
Pass*) must have remedial work done to provide a full pass test result; Remediation may 
include retermination or replacement of the cable, which fails. No cables passing within 
tolerance only (Conditional Pass*) will be accepted. Remedial work shall be at no cost to 
the Owner.” 

 
C.  Test Plan 

 
1.  All test equipment, test procedures, and testing techniques shall be specified in the 

acceptance test plan and will require approval prior to execution.  
 
2.  Tests shall be conducted by the communications subcontractor of this section in 
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accordance with the approved Test Plan.  
 
3.  The purpose of this testing is to verify that the installed system meets all specified 

attenuation and bandwidth requirements and is capable of being used for its intended 
purpose.  

 
4.  Test results shall be submitted for approval. Manufactured or assembled products or 

equipment shall be tested as indicated, and the results submitted to the District’s 
technical representative for approval, prior to shipment to the site.  

 
5.  The communications subcontractor of this section shall prepare a test plan which 

provides a detailed outline of all testing to be accomplished.  
 
6.  The test plan shall include, as a minimum, a schedule of when tests will be performed 

(relative to installation milestones), specific test procedure that will be used, a list of 
test equipment that will be used (manufacturer, model number, range, resolution 
accuracy) and shall conform to the specified requirements of other sections of this 
specification. 

 
 D. Test results: 
 

1. The test results information for each link shall be recorded in the memory of the field tester upon 
completion of the test. The tester shall be capable of storing test data in either internal or 
external memory. The external media used shall be left to the discretion of the user.  

 
2. Test results saved by the tester shall be transferred into a Windows based database utility that 

allows for maintenance, inspection and archiving of these test records. A guarantee must be 
made that the measurement results are transferred to the PC unaltered as well as any printed 
reports generated from the software application. 

 
 

3. Optional formats of data reporting are: comma separated variable (.csv), Portable Document 
File (.pdf) or compatible, plain text (.txt), or hypertext markup language (.html/.htm). 

 
4. Test Results shall include the following: 

 
a) Applicable room number of jack location (room number per Contract Documents) 
b) Applicable Telecommunications Room number 
c) Circuit I.D. number with corresponding jack identifier 
d) Wire Map – shall include the following: 

1. Continuity to the remote end 
2. Shorts between any two or more conductors 
3. Crossed pairs 
4. Reversed pairs 
5. Split pairs 
6. Any other miswiring 

e) Length 
f) Insertion Loss 
g) Near-end Crosstalk (NEXT) Loss 
h) PS-NEXT (Power Sum Near End Cross Talk) 
i) FEXT (Far End Crosstalk) 
j) ELFEXT (Equal Level Far End Cross Talk) 
k) PS-ELFEXT (Power Sum Equal Level Far End Cross Talk) 
l) Propagation Delay 
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m) Delay Skew 
n) Return loss 
o) PSFEXT (Power Sum Far End Crosstalk) 
p) PSACRF (Power Sum Attenuation to Crosstalk Ratio, Far End) 
q) AACRF (Alend Attenuation to Crosstalk ratio, Far End) 
r) AFEXT (Alien Far End Crosstalk) 
s) ANEXT (Alien Near End Crosstalk) 
t) PSANEXT (Power Sum Alien Near End Crosstalk) 
u) PSAACRF (Power Sum Alien Attenuation to Crosstalk Ratio, Far End) 

 
 

 
END OF SECTION 
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Section 27 21 33 
 

DATA COMMUNICATIONS WIRELESS ACCESS POINTS 
(FILED SUB-BID REQUIRED AS PART OF SECTION 26 00 01) 

 
 
PART 1- GENERAL 

1.1  GENERAL PROVISIONS 

A. Sub-Bid Requirements: As provided under Section 26 00 01 – Electrical Filed Sub-Bid 
Requirements and supplemented under the Bidding Requirements, Contract Forms, and 
Conditions of the Contract, and applicable parts of Division 1 - General Requirements. 
1. Work of this Filed Sub-Bid includes all individual specification sections listed in Section 

26 00 01 
 
 
1.2  RELATED DOCUMENTS 
 

A.  The General Provisions of a Contract, including conditions of the Contract and Division 1 of 
the Specifications, shall apply to the Work in this Section. 

 
B.  Drawings and general provisions of the Contract, including all portions of the Project Manual 

are hereby made a part of this Section. Refer to paragraph titled “Quality Assurance” in this 
section and to Division 1 for requirements for Communications Subcontractors. Throughout 
this and related Sections, “Subcontractor” shall not be limited to the singular and masculine 
and shall refer to one, or more than one, Communications Subcontractor. The Terms 
“Communications Subcontractor” and “Communications System Integrator “ shall be used 
interchangeably and shall be understood to represent the bidder responsible for all work of 
this identified in this SECTION. 

 
C.  Any qualifications or certificates required in this specification may be requested by the 

Architect as part of the post-bid qualifications review. Such review shall commence 
subsequent to the bid submission, as none of this information is required as part of the bid 
submission. In the event that the Architect requests qualification or certification 
documentation such documentation shall be provided within 3 business days. 

  
1.3  SUMMARY 
 

A.  Work Included. The scope of work of this Section consists of the procurement of all wireless 
network electronics and materials to be furnished under this SECTION, and without limiting 
the generality thereof, consists of providing all labor, materials, equipment, plant, 
transportation, appurtenances and services necessary and/or incidental to properly complete 
all equipment work as shown on the drawings, as described in the specifications, or as 
reasonable inferred from either or, in the opinion of the Owner, as being required and in 
general, is as follows: 

 
1. Provide, install, program and test all wireless equipment, modules, mounts, power 

supplies, chassis, power cords, and licenses that create the wireless network 
environment. Configure equipment as per Owner direction. 

2. Provide, install and test wireless access points in OWAP and WAP4 locations shown on 
the drawings. Verify with the owner these locations are acceptable, and adjust as per 
owner direction. 

3. Provide and install all patch cords from the WAP to the above ceiling or wall data outlet. 
All patch cords shall be Cat6A, Green in color, and shall be hidden from view behind the 
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WAP device. All WAP device status lights shall be orientated in the same direction when 
installed. 

4. All wireless access points shall be installed below the ceiling tiles unless noted otherwise.  
5. Provide heat map of wireless coverage when installation is complete. Adjust/move WAP 

devices to achieve acceptable coverage in accordance with owner directions. 
  

B.  The work of this Section is shown on Technology Drawings numbers designated by a T. 
 
C. No corridors, classrooms or spaces are air plenums. No cabling is required to be plenum 

rated. 
 
1.4  RELATED WORK SPECIFIED ELSEWHERE 
 

A. All Sections of Division 27. 
 
B. SECTION 05 31 00 – STEEL DECKING See for restrictions concerning the hanging of 

material, cable tray, mounts, brackets, hooks, and other items from the roof or decking  
 
C. The following related work or material shall be provided under the designated trades and 

under the listed SECTION: 
 

1. Specialty Equipment: DIVISION 11, “EQUIPMENT” 
 

2. Field Painting: DIVISION 9, “FINISHES” 
 

3. HVAC Equipment: DIVISION 23 00 00, “HVAC” 
 

4. Electrical: DIVISION 26 00 00, “ELECTRICAL” 
 

5. All SECTIONS of DIVISION 27 
 
D.  Unless otherwise indicated, the following work is not included as part of the Communication 

Subcontracor’s responsibilities in this SECTION, except for coordination, and is to be 
performed by others as indicated: 

 
1. Empty conduits to accessible point above or below floor shall be provided by the 

electrical subcontractor. 
 
2. Floor boxes and poke through devices shall be provided by the electrical subcontractor. 
 
3. Standard device boxes with plaster rings for data shall be provided and installed by the 

electrical subcontractor. 
 
4. Clock system backboxes shall be installed by the electrical subcontractor and provided 

by the 27 50 00 Communications Subcontractor. 
 
5. Telephone system, installation and cross connections and devices provided by the 

owner. 
 
6. Speaker/paging system backboxes shall be installed by the electrical subcontractor 

and provided by the 27 50 00 Communications Subcontractor. 
 
7. Structural blocking to support wall and ceiling mounted equipment shall be provided by 

the General Contractor. 
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8. Computers and monitors and final connections to outlets shall be provided by the 

Owner. 
 
9. Interface with public utilities telephone service shall be arranged and provided by the 

Owner. 
 
10. Wide Area Network connections shall be arranged and provided by the Owner. 
 
11. CATV service and connections to installed systems shall be arranged and provided by 

the Owner.  
 

12. Single-Mode and Multimode fiber, terminations and patch cords 
 

13. Equipment racks 
 

14. Network PoE switches to power and connect WAP devices shall be provided and 
installed by the Owner. Coordinate with Owner the POE requirements of the WAP 
devices. 

 
E. The installation, operating cost and maintenance of the controlled environmental conditions, 

for equipment located on site, as cited by the manufacturer, NFPA 70B, or as specified in 
these specifications shall be the responsibility of the General Contractor. 
 

1.5  SYSTEM DESCRIPTION 
 

A. Specified Manufacturer: To establish a standard of quality, design and function desired, 
Drawings and specifications have been based on the Aerohive wireless equipment listed below. 

Manufacturer: Item:     Part Number:      

ADTRAN  CEILING MOUNT WIRELESS ACCESS POINT 1700954F1 

ADTRAN  WALL MOUNT WIRELESS ACCESS POINT 1700955F1 

ADTRAN  OUTDOOR WIRELESS ACCESS POINT 1700952F1 

ADTRAN  LICENSES    NA 

B. Acceptable Substitutions: The product(s) specified above have been determined to be in the 
public interest based on sound reasoning and voted as proprietary by the Owner. Under 
provisions of Massachusetts General Laws, Chapter 30, Section 39M(b) and Chapter 149, 
other equal products not named herein, may be considered for acceptance as an equal by 
the Architect and Owner upon submission of complete product information as described in 
Section 01 25 13 - Product Substitution Procedures.  Further additional information may be 
requested by the Owner or Architect for determination that the proposed product substitution 
is fully equal to the specified product(s).  There is no guarantee that proposed substitutions 
will be approved, and the Communications Subcontractor shall not to order any materials 
until approval(s) are received in writing. 
1. Requesting substitutions shall be at the Communications Subcontractor’s own risk, with 

regard to uncompensated delays of the Project.  Time will be required for sufficient 
review and additional requests for information by the Architect and Owner.  Delays which 
result from substitution reviews and resubmissions are not grounds for additional time or 
cost change orders, and will not be considered by the Awarding Authority. 
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C. Coordination: Coordinate device locations in equipment racks with other trades and the 
Owner.  

 
1.6 REFERENCE SPECIFICATIONS, STANDARDS AND CODES 
 

A. Comply with the referenced codes and standards and with the Contract Documents. Where 
conflicts occur, the more stringent shall apply. 

 
B. Work shall meet or exceed the standards and procedures of the following: 

 
TIA TSB-162-A-2013 
American National Standards Institute (ANSI) 
Building Industry Consulting Service International (BICSI) 
National Electrical Manufacturers Association (NEMA) 
Telecommunications Industries Association (TIA) 
Electronic Industries Association (EIA) 
National Electrical Safety Code (NESC) 
Institute of Electrical & Electronics Engineers (IEEE) 
Underwriters Laboratories (UL) 
National Fire Protection Association (NFPA) 
American Standards Association (ASA) 
Federal Communications Commission (FCC) 
Occupational Safety and Health Administration (OSHA) 
American Society of Testing Material (ASTM) 
National Electric Code (NEC) 
Americans with Disabilities Act (ADA) 
In the event of conflicts, the more stringent provisions shall apply. 

 
1.7 COORDINATION 
 

A. When articles, materials, operations or methods related to execution of telecommunications 
work are noted, specified, or described in the specifications or are indicated or reasonably 
implied on drawings and schedules, execute work as appropriate to provide complete and 
proper function, operation and installation. 

 
 B. The drawings utilize symbols and schematic diagrams to indicate items of work. These 

symbols and diagrams will not typically identify dimensions nor will they identify inclusion of 
specific accessories, appurtenances and related items necessary and appropriate for a 
complete and proper installation and operation. The Communications Subcontractor shall 
install work complete and ready for proper operation, including related items not specifically 
identified, shown, indicated or specified. The work shall be installed, in accordance with the 
intent diagrammatically expressed on the drawings, and in conformity with the dimensions 
indicated on architectural drawings and on shop drawings approved by the Communications 
Subcontractor and Architect. When abbreviations appear on the drawings or specifications in 
upper or lower case letters, with or without periods, the resultant work shall be as stated 
above. 

 
 C. The drawings include details for various items, which are specific with regard to the 
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dimensions and positioning of the work. These details are intended only for the purpose of 
establishing general feasibility. They do not obviate field coordination for the indicated work. 
Work shall not proceed until actual field conditions and requirements are verified by the 
Communications Subcontractor. 

 
 D. The drawings are diagrammatic and indicate the general arrangement of systems and 

equipment unless indicated otherwise by dimensions. 
  
1.8  SUBMITTALS 
 

A. General: Architect may require submittal submission within 45 days of bid award. Submit 
each item in this Article according to the Conditions of the Contract and Division 1 
Specification Sections, Section 01300 and Section 26 00 00. Submittals shall be made as 
one complete package. 

 
B. The Submittal shall include, but shall not be limited to the following: 

 
1. Product Data for each component specified, including detailed manufacturer’s 

specifications. Include data on features, ratings, and performance. Include 
dimensioned plan and elevation views of components. Provide an index and tabulated 
pages referencing the equipment in the specification. Any submittal received without a 
full index and tabulated pages shall be returned without action. 

 
2. Provide qualification/certification data for firms and persons specified in the “Quality 

Assurance” article to demonstrate their capabilities and experience. Provide evidence 
of applicable registration or certification. 

 
3. Field test and observation reports from qualified inspecting and testing personnel 

indicating and interpreting test results relative to compliance with performance 
requirements of the installed systems. 

 
4. Final schedule of cables as specified in Part 3. 

 
5. Evidence of listing of products specified to be listed in the “Quality Assurance” article. 

 
7. Shop drawings, prepared in AutoCAD, readable in AutoCAD Release 2007 or newer, 

detailing the cabling systems. 
 

C. Shop drawing submittals shall include but shall not be limited to the following: 
 

1. As Builts indicating the following: 
 
a.  Locations of all devices and cabling with IP and MAC addresses of equipment 

clearly shown on the drawings. 
b.  Cable schedule showing WAP identifier, MAC address, serial number, outlet 

number and corresponding patch panel port identifier. 
 
2. System riser diagram indicating general arrangement of interconnections between 

system components on each floor of the building, identifying number and type of 
deivces. 

 
3. Rack risers showing controller locations with closet numbers.  
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D. Device Schedules: Prior to substantial completion, prepare and submit location schedules for 
each of the devices installed under this section describing the as-built condition of the 
systems. Prepare device schedules in tabular form. Include the following information in each 
schedule:  

 
1. Device Schedule:  
 

a. Serial number 
b. MAC address 
c. Location  
d. Faceplate port number and service closet port number 

 
e. Initial Test results.  

 
E. It is intended for the Submittal data to be complete and accurate at the first submission. If the 

submittal is returned marked “Resubmit” only one additional submission will be permitted. IF 
THE SECOND SUBMITTAL IS NOT ACCEPTABLE, OR IF THE SUBMITTAL IS NOT MADE 
WITHIN THE SPECIFIED TIME FRAME, THE RIGHT OF SUBSTITUTION AND 
SELECTION WILL BE LOST. THE OWNER WILL SELECT THE SPECIFIED ITEM. THAT 
ITEM IS TO BE PROVIDED AND SHALL BE PROVIDED AT NO ADDITIONAL COST. 

 
F. A minimum period of 15 working days, exclusive of transmittal time, will be required in the 

Owner’s office each time Shop Drawings, Product Data, layout drawings, catalog data and 
brochures are submitted or resubmitted for review. A minimum period of 20 working days 
exclusive of transmittal time will be required for reviewing substitute materials or 
manufacturer. These time periods shall be considered when scheduling the work. 

 
G. If proposed equipment deviates from the Specification or Drawings, indicate in writing on 

Company letterhead those differences and provide sufficient data to justify acceptance. 
FAILURE TO INDICATE DEVIATION OR SUBSTITUTIONS IMPLIES FULL COMPLIANCE 
WITH DRAWINGS AND SPECIFICATIONS.   

 
1.9  RECORD DRAWINGS 

Provide Record Drawings in accordance with Division 1 for requirements regarding Project Record 
Documents. 
 
“As- Built” record documentation for telecommunications work shall include: 
 

System function diagrams. 
Communications flow diagrams. 
Manufacturers’ description literature for equipment. 
Connection and programming schedules as appropriate. 
Equipment material list including quantities. 
Spare parts list with quantities. 
Details not on original Contract Documents. 
Test Results 
Warranties 
Release of Liens 

 
Operation and Maintenance Manual: 
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Refer to Section 01 33 00 - Submittals for requirements pertaining to Operation and Maintenance 
Data. 
 
The Communication Subcontractor shall submit manuals in accordance with 
Division 1 containing manufacturers’ brochures of items installed by the 
Communication Subcontractor. 
 
The manual shall be subdivided into separate sections with tab dividers to identify subsystems of 
the integrated system. Reference appropriate specification sections. 
 
Provide the following additional information for each electronic system. Information shall be edited 
for this project where applicable. 
 
Operations manuals for components and for system as a whole. 
 
Maintenance manuals for components and for system as a whole. 
 

Point-to-point diagrams, cabling diagrams, construction details and cable labeling details. 
 
List of spare parts, materials and suppliers of components. Provide name, address and telephone 
number for each supplier. 
 
Emergency instructions for operational and maintenance requirements. 
 
Delivery time frame for replacement of component parts from suppliers. 
 
Recommend inspection schedule and procedures for components and for system as a whole. 
 
Complete “Reviewed” shop drawings and product data for components and system as a whole. 
 
Troubleshooting procedures for each system and for each major system component. 
 
Provide Digital copies of all training materials and DVD videos of all training provided on CD and 
DVDs. 

 
1.10  QUALITY ASSURANCE 
 

Equipment and materials required for installation under these specifications shall be the current 
model and new (less than one [1] year from date of manufacture), unused and without blemish or 
defect. 
 
A.   Bidder Qualifications: Bidder must be certified by the manufacturer to procure, install, 

configure and warrant listed products.  
 

B. Comply with the following: 
 

1. ANSI/TIA/EIA-568-B, Commercial Building Telecommunications Cabling Standard. 
 
2. ANSI/TIA/EIA-568-B.1, Commercial Building Standard for Telecommunications Cabling 
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Standard Part 1 General Requirements, 2001. 
 

3. ANSI/TIA/EIA-568-B.2, Commercial Building Standard for Telecommunications Cabling 
Standard Part 2, Balanced Twisted Pair. 

 
4. ANSI/TIA/EIA-568-B.3 and B.3-1, Optical Fiber Cabling Components Standard 

 
5. ANSI/TIA/EIA-526-7 Measurement of Optical Power Lossof Installed Single-Mode Fiber 

Cable Plant. 
 

6. ANSI/TIA/EIA-14A Measurement of Optical Power Lossof Installed Multimode Fiber 
Cable Plant. 

 
7. ANSI/TIA/EIA-569-A, Commercial Building Standard for Telecommunications Pathways 

and Spaces. 
 

8. ANSI/TIA/EIA-606, Administration Standard for the Telecommunications Infrastructure 
of Commercial Buildings. 

 
9. ANSI/TIA/EIA-607, Commercial Building Grounding and Bonding Requirements for 

Telecommunications. 
 

10.  BISCI Telecommunications Distribution Methods Manual Standards, Volume 12. 
 
C. Listing and Labeling: Provide products specified in this Section that are listed and labeled. 

 
1. The Terms “Listed” and “Labeled”: As defined in the National Electrical Code, Article 

100. 
 
D. Work Coordination: Coordinate Work of this Section with School’s provided telephone switch 

and telephone instruments, planned equipment, wide area network (WAN), and the 
Technology Director of the School District.  

 
1. Record agreements reached in meetings and distribute record to all participants in the 

meetings. 
 

E. Communications subcontractor must be certified by the manufacturer to provide, install, 
service and warrant wireless system. Provide proof of manufacturers’ certification for systems 
to be installed.  
 

1.11  WARRANTY 
 

A. General Warranty: The special warranty specified in this Article shall not deprive the Owner 
of other rights the Owner may have under other provisions of the Contract Documents and 
shall be in addition to, and run concurrent with, other warranties made by the 
Communications Subcontractor under other requirements of the Contract Documents. 

 
B.  Provide 3 year warranty for parts and labor, to include travel and expenses. 
 
C. The warranty shall cover material, services, software assurance, and operation of the 

wireless system. 
 

D. All test results and warrantees shall be submitted to the Technology Director (Minimum two 
(2) copies of test results will be required in electronic format). Submittals must be received 
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prior to substantial completion.  
 
E. Uncertified communications subcontractors will be required to remove equipment and pay for 

replacement by a certified communications subcontractor at no additional expense to the 
Owner. 

 
1.12  DELIVERY, STORAGE, AND HANDLING 
 

A. Materials shall be suitably packaged by manufacturers to prevent damage during shipment 
and handling. Damaged materials will not be acceptable for use. 

 
B. Store materials on site in clean, dry storage area. Do not install equipment until the IDFs, 

MDF and other areas can be secured and controlled. 
 

PART 2 - PRODUCTS 
 
MATERIALS: 

 
Manufactured Products: 
 
Materials and equipment furnished shall be of current production by manufacturers regularly 
engaged in the manufacture of such items, for which replacement parts are available. 
 
When more than one unit of the same class of equipment or material is required, such units shall 
be the products of a single manufacturer. 
 
Equipment Assemblies and Components: 
 
Manufacturers of equipment assemblies, which include components made by others, shall assume 
complete responsibility for the final assembled unit. 
 
Components shall be compatible with each other and with the total assembly for the intended 
service. 
 
Moving parts or elements of equipment of the unit normally requiring lubrication shall have means 
provided for such lubrication and shall be adequately lubricated at the factory prior to delivery. 

 
2.1  PROTECTIVE ENCLOSURE 
  A. Provide protective enclosure for all wireless access points installed in the gym (qty 4). 
   
 
2.2  WIRELESS ACCESS NETWORK EQUIPMENT 

  
A. Provide the following in the quantities listed: 

 
Specified Manufacturer: To establish a standard of quality, design and function desired, 
Drawings and specifications have been based on the Adtran 802.11ac wireless equipment 
listed below. 
 

 Manuf:  Item:      Part Number:  Qty: 

ADTRAN  CEILING MOUNT WIRELESS ACCESS POINT  1700948F1  149 
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ADTRAN  WALL MOUNT WIRELESS ACCESS POINT  1700948F1  16 

ADTRAN  OUTDOOR WIRELESS ACCESS POINT  1700962F1  7 

ADTRAN  LICENSES     NA 
 

B. The products listed above shall be configured and installed by the communications 
subcontractor of this section. Mount all wireless access points at a WAP4 symbol below 
ceiling tiles unless wall mounted or noted otherwise. Provide green Cat6a patch cords of 
sufficient length and connect wireless access points to first jack in WAP4 outlet. Hide Cat6A 
patch cord behind the wireless device (ceiling, wall or outdoor mounted). Install devices such 
that all status indicator lights face the same general direction, preferably with the status light 
side of the device facing the hallway door. All outdoor WAPs shall be installed on the outside 
of the building where OWAP is shown on the drawings. Connect to first OWAP jack. Seal all 
conduits after cable is installed with re-enterable sealant. Install outdoor WAP over conduit 
where possible. Provide and install all mounting brackets and adapters required for various 
mounting surfaces.  

 
 
PART 3 - EXECUTION 
 
3.1 PROTECTION OF SYSTEMS AND EQUIPMENT 
 

Protect materials and equipment from damage during storage at the site and throughout the 
construction period. Equipment and materials shall be protected during shipment and storage 
against physical damage, dirt, theft, moisture, extreme temperature and rain. 

 
Damage from rain, dirt, sun and ground water shall be prevented by storing the equipment on 
elevated supports and covering them on sides with securely fastened protective rigid or flexible 
waterproof coverings. 

 
During installation, equipment shall be protected against entry of foreign matter on the inside 
and be vacuum cleaned both inside and outside before testing, operating or painting. 
 
As determined by the Owner, damaged equipment shall be fully repaired or shall be removed 
and replaced with new equipment to fully comply with requirements of the Contract Documents. 
Decision of the Owner shall be final. 

 
Painted surfaces shall be protected with removable heavy kraft paper, sheet vinyl or equal, 
installed at the factory and removed prior to final inspection. 

 
Damaged paint on equipment and materials shall be repainted with painting equipment and 
finished with same quality of paint and workmanship as used by manufacturer. 

 
3.2 WORK PERFORMANCE 
 

Coordinate location of equipment with other trades to minimize interference. 
 
3.3 ACCESS TO EQUIPMENT 
 

Equipment shall be installed in a location and manner that will allow convenient access for 
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maintenance and inspection. 
 

Working spaces shall be not less than specified in the National Electrical Code for voltages 
specified. 

 
Where the ARCHITECT and OWNER determine that the Communications Subcontractor has 
installed equipment not conveniently accessible for operation and maintenance, equipment shall 
be removed and reinstalled, one time only, as directed by the ARCHITECT and OWNER, at no 
additional cost to the Owner. “Conveniently accessible” is defined as being capable of being 
reached without the use of ladders or without climbing or crawling under or over obstacles such 
as motors, pumps, belt guards, transformers, piping and duct work. 

 
3.4 CABLE TERMINATIONS AND DRESS 
 

Installation of signal, video, communication and control conductors shall adhere to the following: 
 

Cables shall be dressed, labeled and tie wrapped in cabinets, racks and/or at cross connect 
backboard to present a neat, logical and orderly installation. At the discretion of the 
Communications Subcontractor, cable duct with removable covers may be installed in 
equipment cabinets and control consoles to facilitate satisfying this requirement. 

 
Cables shall be secured to equipment cabinet backboards, console members or to other system 
components using cable clamps and wraps. The Communications Subcontractor shall furnish 
and install cable support posts to facilitate system installation. 

 
Cables and conductors shall be terminated with cable termination connectors compatible with 
the specific termination. 

 
Metallic cables and conductors entering the facility from a point exterior to the building shall be 
equipped with lightning protection. Protector shall be located at the nearest point of cable entry 
in the building. 

 
3.5  EXAMINATION 
 

A. Examine pathway elements to receive cable. Check raceways, wire ways, cable trays and 
other elements for compliance with space allocations, installation tolerances, hazards to 
cable installation, and other conditions affecting installation. Do not proceed with installation 
until unsatisfactory conditions have been corrected. 

 
B. Prior to the start of actual installation, the communications subcontractor shall review the 

exact location of all cables, outlets, and equipment with the Owner, Construction Manager 
and the suppliers of related equipment. 

 
C. The communications subcontractor shall coordinate the equipment installation with the 

installation of raceways to eliminate potential damage to cables. 
 
3.6  INSTALLATION 
 

A. Do not bend cable in handling or installation to smaller radii than minimums recommended by 
manufacturers. Maintain recommended manufacturer’s minimum bend radii of all UTP and 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

DATA COMMUNICATIONS WIRELESS ACCESS POINTS 
27 21 33-12 

Construction Documents / 7.25.16 

fiber optic cabling at all times. 
 
A. Devices installed in the school will be of the same “Type and Manufacture”. 
 

3.7 CLEANING 
 

During construction, and prior to Owner acceptance of the building, remove from the premises and 
dispose of packing material and debris caused by telecommunications work. 
 
Remove dust and debris from interiors and exteriors of electrical equipment. Clean accessible 
current carrying elements prior to being energized. 

 
3.8 TRAINING 
  
 Provide 4 hours of training on wireless controller operation, configuration and modification.  
 
3.9 COMPLETION 
 

General: Upon completion of the work, remove excess debris, materials, equipment, apparatus, 
tools and similar items. Leave the premises clean, neat and orderly. 
 
Results Expected: 

Systems shall be complete and operational and controls shall be set and calibrated. Testing, 

start-up and cleaning work shall be complete. 
 
Maintenance Materials: Special tools for proper operation and maintenance of the equipment 
provided under this Specification shall be delivered to the Owner. 

 
3.10  TESTING AND ACCEPTANCE CRITERIA 

 
A.  Test Plan 

 
1.  The communications subcontractor of this section shall prepare a test plan which 

provides a detailed outline of all testing to be accomplished. Submit test plan to Owner 
for approval. 

 
2. Tests shall be conducted by the communications subcontractor of this section in 

accordance with the approved Test Plan.  
 
3.  The purpose of this testing is to verify that the installed system meets all bandwidth 

requirements and is capable of being used for its intended purpose.  
 
4.  Test results shall be submitted for approval. Manufactured or assembled products or 

equipment shall be tested as indicated, and the results submitted to the District’s 
technical representative for approval. 

 
5.  The test plan shall include, as a minimum, a schedule of when tests will be performed 

(relative to installation milestones), specific test procedure that will be used, a list of 
test equipment that will be used (manufacturer, model number, range, resolution 
accuracy) and shall conform to the specified requirements of other sections of this 
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specification. 
 

B.  Test Results 
 

1.  Each test sheet shall have a sign-off blank for the communications subcontractor of this 
section, as well as the District’s technical representative. Copies of the completed test 
forms or test results shall be delivered according to the shop drawing procedures. 

 
2.  The communications subcontractor of this section shall maintain an accurate test 

record during all field tests. Any communication subcontractor-developed format for 
recording test data shall be submitted for approval as part of the test plan.  

 
 

 
END OF SECTION 
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Section 27 40 00 

 
AUDIO - VIDEO COMMUNICATIONS 

(FILED SUB-BID REQUIRED AS PART OF SECTION 26 00 01) 
 
 
PART 1 - GENERAL 
 
1.1 GENERAL PROVISIONS 

A. Sub-Bid Requirements: As provided under Section 26 00 01 – Electrical Filed Sub-Bid 
Requirements and supplemented under the Bidding Requirements, Contract Forms, 
and Conditions of the Contract, and applicable parts of Division 1 - General 
Requirements. 
1. Work of this Filed Sub-Bid includes all individual specification sections listed in 

Section 26 00 01 
 
1.2 RELATED DOCUMENTS 

A. The General Provisions of a Contract, including conditions of the Contract and Division 
1 of the Specifications, shall apply to the Work in this Section. 

B. Drawings and general provisions of the Contract, including all portions of the Project 
Manual are hereby made a part of this Section. Refer to paragraph titled “Quality 
Assurance” in this section and to Division 1 for requirements for Communications 
Subcontractors. Throughout this and related Sections, “Subcontractor” shall not be 
limited to the singular and masculine and shall refer to one, or more than one, 
Communications Subcontractor. The Terms “Communications Subcontractor” and 
“Communications System Integrator “shall be used interchangeably and shall be 
understood to represent the bidder responsible for all work identified in this SECTION. 

C. Any qualifications or certificates required in this specification may be requested by the 
Architect as part of the post-bid qualifications review. Such review shall commence 
subsequent to the bid submission, as none of this information is required as part of the 
bid submission. In the event that the Architect requests qualification or certification 
documentation such documentation shall be provided within 3 business days. 

 
1.3 SUMMARY 

A. Work Included. The scope of work of this Section consists of the designing, installation, 
and programming of all materials to be furnished under this SECTION, and without 
limiting the generality thereof, consists of providing all labor, materials, equipment, 
plant, transportation, appurtenances and services necessary and/or incidental to 
properly complete all work as shown on the drawings, as described in the 
specifications, or as reasonable inferred from either or, in the opinion of the Architect 
and Owner, as being required and in general, is as follows: 
1. Classrooms with 80” commercial display and local voice lift system 
2. Small group rooms and conference rooms with 80” commercial displays. 
2. Principal office, admin conference room, two Media Center areas, three café 

areas: 80” commercial display. 
3. Local sound systems for the Gymnasium, Cafe (2 café locations, one floor 1 one 

floor three). (Auditorium sound system by Theater section) 
4. Main entry 55” display video wall, 2x2 configuration with audio source control 

panel and speakers. 
5. The following faceplates and symbols (See T2.1) cabling, terminations and 

installation responsibilities are part of this section: Microphones (M in a circle, 
with a number subset next to circle for more than one jack on the plate), SPr, 
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SPr2, V2, V1 (grommet faceplate) and TCVL1, TCVL2 and TCVL3. All faceplates 
shall be stainless steel and labels shall be engraved. 

6. Various cabling termination for systems to include low voltage wire for complete 
and functional systems. 

7. All low voltage control wire shall be one continuous run. No splices are permitted. 
8. Provide and install a roof mounted AM/FM antenna cabled to the MDF then 

distributed to all AM/FM tuners specified herein to allow for a clear radio signal 
within the building. Provide appropriate distribution and amplification for a fully 
functional system. 

9. T2.8 and T2.9 equipment, related work, cabling and other 
equipment/components required for design intent unless noted otherwise on 
those drawings. 

10. All ceilings designated on reflective ceiling plan drawings as black shall have 
black speakers installed. 

11. High lumen projector in floor one café, for presentation of material inside the 
café. Screen by others. (Projector for Auditorium by Theater section) 

12. Projector in Band room, for presentation of material inside the Band room. 
Screen by others. 

13. Displays where shown on the drawings (3 in each main hallway, concession, 
guidance, 2 in library, 2 in PE center) 

13. Digital signage system with media players for all TV locations (except classroom 
80” TVs) 

14. Presentation cameras: Qty 25 
B. Actual control room and rack layouts will be based upon the specific designs submitted 

by the communications subcontractors. Needs for audio processing equipment, specific 
speakers, and other equipment will be dependent on actual product manufacturers and 
communications subcontractors design. Communications subcontractors shall 
coordinate room layout, actual speaker and equipment placement, programming 
options, and control panel screens with owner prior to installation. 

C. Provide and install: 
1. Assembly and setup of the systems for normal operation, testing, and training of 

operators and users. 
2. Permanently installed sound reinforcement systems and equipment racks 

including the processing equipment, compact disc player, iPod player, audio & 
video equipment, mixers, and amplifiers. 

3. Equipment racks, and power supplies. 
4. New microphones and microphone jacks. 
5. All speakers. Café and Gymnasium systems shall include all rigging hardware 

necessary to mount speakers. 
6. Install laminated placards on the inside door of all sound systems depicting in 

simple details for power on, source and speaker zone selection, volume 
adjustments, and power off procedures. Instructions shall include assistive 
listening system use and wireless microphone use,   

7. All labor, programming, design, tuning, cabling, terminations and system 
configuration. 

 
1.4 RELATED WORK SPECIFIED ELSEWHERE 

A. All Sections of Division 27. 
B. SECTION 05 31 00 – STEEL DECKING See section for restrictions concerning the 

hanging of material, cable tray, mounts, brackets, hooks, and other items from the roof 
or decking. 

C. The following related work or material shall be provided under the designated trades 
and under the listed SECTION: 
1. SECTION 11 52 13 - PROJECTION SCREENS 
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2. SECTION 12 30 00 - MODULAR CASEWORK 
3. SECTION 26 00 00 - ELECTRICAL All electrical work related to items in this 

Section and coordinate input to auditorium sound system for muting purposes 
upon fire alarm activation. 

4. SECTION 10 11 16 – MARKERBOARDS  
5. SECTION 11 61 00 THEATER AND EQUIPMENT – Auditorium sound/projection 

system 
 
1.5 SYSTEM DESCRIPTION 
 

NOTE:  ALL wireless systems, (such as microphones, assistive listening, touch panels) 
specified herein require the communications subcontractor to provide appropriate amplifiers, 
distribution amplifiers, antennas and antenna placements, cabling, rigging, and related 
components to ensure full space coverage for microphones and assistive listening systems, 
and full use of the wireless touch panels (and other devices as specified ‘wireless’) within the 
space. Provide additional antennas, cabling and equipment to ensure full space coverage. 

A. Classrooms - Typical: Classrooms locations shall be equipped with audio and video 
equipment to assist the instructor. System includes local audio reinforcement (voicelift 
system), and wall mounted flat panel display. Desktop and laptop computers will be 
provided by owner prior to system acceptance. 

B. Small group rooms and conference rooms - Typical: locations shall be equipped with 
audio and video equipment to assist the presenter. System includes wall mounted flat 
panel display. Desktop and laptop computer will be provided by owner prior to system 
acceptance. 

C. Gymnasium 
1. Sound Reinforcement System with program loudspeakers. System must be 

configured to patrician for separate audio combining to support: a full gym; ½ 
gym and ½ gym; ¼ gym and ¼ gym and ½ gym configurations. 

2. Rack mounted multi-channel sound mixer, and source audio equipment. 
3. Wireless microphone system and assistive listening system 

D. Café (two system locations, floor one and floor three) 
1. Sound Reinforcement System with program loudspeakers. 
2. Rack mounted multi-channel sound mixer, and source audio equipment. 
3. Wireless microphone system and assistive listening system. 
4. Floor one system has high lumen projector. 
5. Floor 1 one Display  
6. Floor 2 two Displays 

E. Band room projector and video over twisted pair transmitter and receiver 
F. Video wall in main entry, 2x2 configuration with equipment cabinet located in library 

behind video wall. 
G.       Network based Digital signage system with media players (hallway displays, 

concession, PE center displays, library displays (high mounted), Guidance display. 
H. Coordination: Coordinate device locations with furnishings and equipment. 

 
1.6 SUBMITTALS 

A. Architect may require submittal submission within 45 days of bid award. Submit 3 
copies of the following as part of the submittals.  
1. A list describing at least 5 installations comparable in scope and nature as 

specified. Include the name, current position, address, and telephone number of 
a representative of each installation owner. 

2. Provide a listing of test equipment including a list showing procedures and 
service contacts. 

3. A complete list of quantities, including materials, components, devices, and 
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equipment required for the Work. Tabulate the list of quantities for the 
components of each system as specified, and provide the following information 
for each item listed: 
a. Quantity. 
b. Description. 
c. Manufacturer’s name and model number. 
d. Corresponding specification section and article number. 
Non-tabulated and indexed submittals shall be returned without action. 

4. Corrected items as applicable for resubmitted, as specified above. 
5. Complete, comprehensive, single-line diagrams in computer aided drafting (CAD) 

format including equipment, devices, connectors, wiring, and wire numbering 
completely identified. Include label designations and locations. One-Line signal 
flow drawings shall be submitted with specific equipment bid. 

6. Complete, scaled (1” = 1’-0” minimum) in CAD format, equipment rack elevation 
drawings, including equipment designation, manufacturer’s name, model 
number, rack location, and rack designation, and sample touch screen layouts for 
the integrated control systems. 

7. Complete catalog cut sheets and manufacturer’s literature. 
B. Closeout Submittals: 

1. Copy of FCC license for Hearing Assistance System FM transmitters. 
2. Copy of certificate of cables complying with fire retardant requirements. 
3. Closeout Submittals: Submit 3 record drawings to the Owner. 
4. Owners/Operations manuals for all installed equipment. Provide in a three ring 

binder. 
5. Updated one line system flow diagrams. 
6. A simple to follow laminated placard on the inside of the door of each sound 

system showing how to turn on and use the basic sound system.  
 
1.7 QUALITY ASSURANCE 

A. Manufacturers’ Requirements: 
1. Manufacturer’s products shall have been satisfactorily used in similar service for 

a minimum of 3 years. 
B. Bidder Qualifications: 

1. A firm with a minimum of 5 years successful installation experience similar in 
scope with this project. 

2. Bidder shall be primarily engaged in the procurement, design, installation, and 
maintenance of commercial duty audio and video systems. Bidder must be 
certified by the manufacturer to procure, install, configure, program and warrant 
the equipment. 

3. Bidder must hold a valid CTS-D Certification from the International 
Communications Industries Association. 

4. Bidder installing technicians must hold a valid CTS-I Certification from the 
International Communications Industries Association. 

5. Bidder installing technician shall be certified by the video and audio control 
system manufacturer if programming of control equipment is required. 

6. Bidder must provide a CTS Certified project manager that provides weekly 
progress reports to owner on installation progress, attends job meetings, and 
visits the site at least weekly during equipment installation. 

C. Code Compliance: Comply with national, state, and local electrical and structural codes 
as applicable to installation and construction of the sound reinforcement system. 

D. Provide equipment listed and labeled by Underwriters Laboratories (UL). 
E. Sound Pressure Level (spl): Provide a range of 90 to 95 dB spl for the listeners in any 

location in the Gymnasium and both Cafes. Comply with ANSI S13-1971 (R1986). 
F. All wiring shall be in raceways and conduits. 
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G. All equipment AC power shall have lightning surge protection. 
H. Comply with BICSI - AV Design Reference Manual, 1st Edition 

 
1.8 WARRANTY 

A. Communications subcontractor shall warrant all work free from defects in materials and 
labor for 36 months from the date of substantial completion. Provide minimum 3-year 
parts and labor warranty for all systems/components. 

B. The manufacturer or communications subcontractor shall repair or replace 
malfunctioning products at no expense to the Owner, except failures caused by 
damage or unreasonable use. 

C. Communications subcontractor shall maintain regular service facilities and provide a 
qualified technician familiar with the work at the site within 24 hours of receipt of a 
notice of malfunction, excluding weekends and holidays. 
1. Provide material, devices, equipment, and personnel necessary for repairs. 
2. Provide accepted temporary, alternate equipment, if required by the Owner, 

complete and operational within 48 hours after notification of malfunction, at no 
additional cost during the first year of warranty. 

D. Communications subcontractor shall conduct warranty repairs and service at the 
project site unless prohibited by manufacturer’s warranty. If the latter, communications 
subcontractor shall provide substitute systems, equipment, and devices acceptable to 
the Owner for the duration of the off-site repairs. Replace items out of service more 
than 10 days with new equipment during the warranty period.  

E. Communications subcontractor shall transport warranty equipment, substitute systems, 
test systems, equipment, devices, materials, parts, and personnel to and from the 
project site at no additional cost to the Owner. 

F.      Provide all software licenses for any equipment or system for 3 years. Provide all 
upgrades and firmware updates during this time.  

 
1.9 DELIVERY, STORAGE AND HANDLING 

A. Handle equipment components carefully to prevent breakage, denting, and scoring the 
finish. 

B. Do not install damaged equipment. Replace and return damaged units to equipment 
manufacturer. 

C. Store equipment in a clean, dry space, in original cartons and protect from dirt, physical 
damage, weather, and construction traffic. Protect electronic components from dust 
debris and water. 

 
1.10 SEQUENCING 

A. Furnish a listing of test equipment presently owned and to be used for this project. 
Include make, model number, serial number, and the date of last equipment calibration. 
Test equipment shall be calibrated within the past 24 months of contract award. 

B. Test Equipment: Furnish, store, and maintain the following test equipment at the job 
site for both routine and performance testing of this work. After testing, remove 
equipment from the site. 
1. Oscilloscope B/W-130Mhz, Sens-1mV/cm 
2. Digital Multi-meter 1 percent accuracy 
3. Analog O.M. Simpson 260 or Fluke equivalent 
4. Function Generator B/W-1MHz, Distortion <1 percent 
5. Real Time Analyzer 1/3 Octave with calibrated microphone 
6. Pink Noise Source B/W-20Hz-20KHz 
7. Impedance Meter Range 20Hz-20KHz, 1 Ohm-50KOhm 
8. Impedance Bridge Sennheiser ZP-3 or equivalent 
9. Precision Test mic B & K Model 4006, or equivalent, Omni 
10. Directional microphone. 
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1.11 OWNER’S INSTRUCTION 
A. Provide on-site training to the Owners personnel and technical staff on the use of the 

audio/visual systems; 8 hours minimum for classroom systems, 8 hours minimum for 
gym system, 8 hours min for Café systems, 8 hours for video wall system. 

B. All training shall be video recorded by communication subcontractor of this section and 
provided to the owner on DVDs. 

C. Provide digital copy of the manual service books (classroom systems, Cafe, digital 
signage system, video wall and Gym). Provide a full parts list of all equipment 
delivered. 

 
1.12 MAINTENANCE 

A. Manual: Prepare and submit, before acceptance testing, copies of an operations and 
maintenance manual, neatly bound, indexed and tabulated. Provide 3 copies for the 
Owner’s use. Manual shall include: 
1. Basic power on/off and operational procedures. 
2. Placards in each sound system, on the door or wall, depicting on/off and 

adjustment procedures & controls 
3. Manufacturer’s service literature for each major system component. 
4. A system block diagram with input/output termination’s identified including wiring 

diagrams. 
5. A copy of the verification test report. 
6. Each copy shall contain the systems for the Gym, Café, and video wall and 

typical classroom setup and control.   
7. Provide and install 3 years of software assurance and 3 year licenses for any 

software/hardware component of any system that has licensing and software 
assurance options.  

 
PART 2 - PRODUCTS 
 
2.0 Proprietary Equipment 

A. Specified Manufacturer: To establish a standard of quality, design and function desired, 
drawings and specifications have been based on the Lightspeed Technologies Topcat 
voicelift system equipment listed below. 

Manufacturer: Item:     Part Number:      

LIGHTSPEED TOPCAT ACCESS SPEAKER AMP & PS TCA 

LIGHTSPEED MEDIA CONNECTOR   MCA 

LIGHTSPEED FLEXMIKE AND SHARE MIKE  FM & SM  

B. Acceptable Substitutions: The product(s) specified above have been determined to be in 
the public interest based on sound reasoning and voted as proprietary by the Owner. 
Under provisions of Massachusetts General Laws, Chapter 30, Section 39M(b) and 
Chapter 149, other equal products not named herein, may be considered for acceptance 
as an equal by the Architect and Owner upon submission of complete product information 
as described in Section 01 25 13 - Product Substitution Procedures.  Further additional 
information may be requested by the Owner or Architect for determination that the 
proposed product substitution is fully equal to the specified product(s).  There is no 
guarantee that proposed substitutions will be approved, and the Communications 
Subcontractor shall not to order any materials until approval(s) are received in writing. 
1. Requesting substitutions shall be at the Communications Subcontractor’s own risk, 

with regard to uncompensated delays of the Project.  Time will be required for 
sufficient review and additional requests for information by the Architect and 
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Owner.  Delays which result from substitution reviews and resubmissions are not 
grounds for additional time or cost change orders, and will not be considered by the 
Awarding Authority. 

 
 
2.1 Classrooms (includes chorus and band - 76 total locations (plus secondary and tertiary 

systems- see TCVL2 and TCVL3 below) for Topcat systems, 75 locations for 80” displays 
(classroom 116 does not receive a display)): 
A. General: 

1. Rooms shall be equipped with 80” commercial grade display, to include 
commercial power supply for 24-hour operation and 3 year manufactures 
warranty. Equipment shall be wall mounted where shown on the drawings (D4&E 
back box locations). Coordinate E, D4 and power with electrical contractor. 
Provide and install appropriate low profile wall mount. 

2. Voice lift Media Connector equipment shall be mounted within the 
furniture/cabinet at EE locations. Equipment shall be on the top shelf. 
Connections to display shall be by cabling from the display to the teacher’s 
device. Communications subcontractor must provide all cabling cross 
connections unless noted otherwise on the drawings. Topcat equipment shall be 
ceiling (surface mount or ACT mounted) or surface mounted to wall as noted on 
drawings. See T2.9 and technology zone drawings. 

3. This specification is designed to define the desired operating criteria and 
suggested equipment. Communications subcontractor shall design and provide a 
fully operational system including labor, materials, and equipment. 

B. Capabilities: The system shall provide the following capabilities: 
1. Ability to activate and control the display from the display remote. Input selection 

on the display shall be made via the display remote.  
2. Flat panel display will be wall mounted on the teaching wall of the classroom, 

which can interact with a desktop or laptop computer installed within the room. 
The desktop and laptop computers are not part of this specification. 

3. Display of the local desktop or laptop computer (computers provided by Owner).  
4. Distribute audio from source equipment clearly to the entire room. 
5. Amplify and distribute teacher’s voice clearly to the entire room. 

C. Products: 
1. Flat Panel min 80” commercial grade display (provide 75 total; one at every wall 

mounted display symbol in a classroom with D4 & E symbols). 
a. Provide and install an LED backlit LCD min 80” commercial grade flat panel 

for the display of 1080 HD.   
b. Panel shall be a minimum brightness of 350cd/m^2.  
c. Panel must meet the following specifications: 

1) Resolution- 1920 x 1080 min 
2) Min 80” LCD, LED backlit 
3) 16:9 aspect ratio 
4) 3 year manufacturer warranty 
5) Min 50,000 hours lifetime 
6) Response time <7ms 
7) Contrast ratio 5000:1 
8) Viewing angle 176x176 min 
9) Provide and install low profile wall mount 
10) Input terminals: HDMI x2 min, DP, DVI-D, Audio, VGA, Ethernet, RS-

232 
11) Output terminals: Audio 3.5mm 
12) Control : RS-232, RJ45, IR remote 
13) Depth of display + mount must not be beyond 7” from wall 
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d. Provide and install a low profile wall mount and two HDMI 15’ cables from 
panel HDMI 1 & HDMI 2 to right side of display. Leave coiled behind right 
side of display. Label cables HDMI 1 & HDMI 2. Provide one DVI 15’ cable 
from panel to right side of display. Leave coiled behind display. Provide audio 
cable of sufficient length (min 50’) from audio output of panel to equipment 
cabinet and connect to voice lift input 1. Provide all necessary mounting 
hardware for all wall surfaces.  

e. Provide black Cat6A patch cord and connect display to black port on D4 
behind display.  

f. Configure/program all displays as per owner direction. 
g. 80” display panel is part number E805 by NEC or equal by LG, Sony or 

Samsung. 
2. Presentation Camera (provide 25) 

a. Provide 5MP digital presentation camera with a min 8x digital zoom  
b. Camera shall have the following specifications: 

1) 5M pixels 
2) 30 frames per second 
3) AC 120v power source 
4) HDMI or digital DVI Video output. 
5) Records voice and video 
6) PC Interface: USB. 

c. Turn over presentation cameras to owner. 
d. Presenter shall be Aver 300AFHD or equal by Smart or Elmo. 

4. PROPRIETARY Voice Amplification System (QTY 76; provide in all rooms with 
TCVL1 designations).   
a. Provide and install at each TCVL1 location: 

1) One Topcat TCA system (mount as per drawing details- mount in ACT 
with tile bridge unless otherwise noted) 

2) One TCMB surface mount box for the TCA where surface mount (wall 
and ceilings) is noted on the drawings. 

3) One DCPEX-NA power extension 
4) Provide two Flexmics and one Share mic at each location with 

charging cradle for Flexmics and charging cable (USBDC) for 
Sharemic. Include additional batteries for second Flexmic (NH2APK) 

5) Provide and install page first sensor at every location 
6) Provide and install one Media Connector (MCA). Install in equipment 

cabinet on top shelf (See E E symbols on drawing for location) 
7) Provide and install two 3.5mm audio cables from the E location (behind 

wall display) for both the teacher’s laptop and wall display audio 
output. Ensure 10’ extends out from E faceplate behind display 
location. Connect to audio inputs on Media Connector. 

b. Provide and install at each TCVL2 and TCVL3 locations (Qty 6): 
1) One Topcat TCA system (mount as per drawing details- mount in ACT 

with tile bridge unless otherwise noted) 
2) One TCMB surface mount box for the TCA where surface mount (wall 

and ceilings) is noted on the drawings. 
3) One DCPEX-NA power extension 
4) One Media Connector (MCA). Install in equipment cabinet on top shelf 

(See E E symbols on drawing for location). Stack Media Connectors. 
TCVL1 media connector shall be on top, then TCVL2, then TCVL3 if 
installed. 

5) Provide a 3.5mm audio cable (MSC3535 - one for each TCVL2 and 
TCVL3 media connector) and connect each TCVL2 media connector 
and TCVL3 media connector input to the outputs of TCVL1 media 
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connector. See T2.9.  
 
2.2 Small Group Rooms & Conference Rooms Qty 34 total locations: 

A. General: 
1. Rooms shall be equipped with 80” commercial grade display, to include 

commercial power supply for 24-hour operation and 3 year manufactures 
warranty. Equipment shall be wall mounted where shown on the drawings (D4&E 
back box locations). Coordinate E, D4 and power with electrical contractor. 
Provide and install appropriate low profile wall mount. 

2. This specification is designed to define the desired operating criteria and 
suggested equipment. Communications subcontractor shall design and provide a 
fully operational system including labor, materials, and equipment. 

B. Capabilities: The system shall provide the following capabilities: 
1. Ability to activate and control the display from the display remote. Input selection 

on the display shall be made via the display remote.  
2. Flat panel display will be wall mounted on the teaching wall of the room, which 

can interact with a desktop or laptop computer installed within the room. The 
desktop and laptop computers are not part of this specification. 

3. Display of the local desktop or laptop computer (computers provided by Owner).  
C. Products: 

1. Flat Panel min 80” commercial grade display (provide 34 total; one at every wall 
mounted display symbol in the rooms with D4 & E symbols). 
a. Provide and install an LED backlit LCD min 80” commercial grade flat panel 

for the display of 1080 HD.   
b. Panel shall be a minimum brightness of 350cd/m^2.  
c. Panel must meet the following specifications: 

1) Resolution- 1920 x 1080 min 
2) Min 80” LCD, LED backlit 
3) 16:9 aspect ratio 
4) 3 year manufacturer warranty 
5) Min 50,000 hours lifetime 
6) Response time <7ms 
7) Contrast ratio 5000:1 
8) Viewing angle 176x176 min 
9) Provide and install low profile wall mount 
10) Input terminals: HDMI x2 min, DP, DVI-D, Audio, VGA, 

Ethernet, RS-232 
11) Output terminals: Audio 3.5mm 
12) Control : RS-232, RJ45, IR remote 
13) Depth of display + mount must not be beyond 7” from wall 

d. Provide and install a low profile wall mount and two HDMI 15’ cables from 
panel HDMI 1 & HDMI 2 to right side of display. Leave coiled behind right 
side of display. Label cables HDMI 1 & HDMI 2. Provide one DVI 15’ cable 
from panel to right side of display. Leave coiled behind display. Provide all 
necessary mounting hardware for all wall surfaces.  

e. Provide black Cat6A patch cord and connect display to black port on D4 
behind display.  

f. Configure/program all displays as per owner direction. 
g. 80” display panel is part number E805 by NEC or equal by LG, Sony or 

Samsung. 
 
2.3 PE Center (Qty 2) Library (Qty 2) Café 1 (Qty 1) Café 3 (Qty 2) 4 Main Hallways (Qty 12 total, 

3 in each), Concessions (Qty1) (Qty 20 total) 
A. General: 
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1. Rooms shall be equipped with a 65” commercial grade display, to include 
commercial power supply for 24-hour operation and 3 year manufactures 
warranty. Equipment shall be wall mounted where shown on the drawings. 
Coordinate D2 and power with electrical contractor. Provide and install 
appropriate low profile wall mount. 

2. This specification is designed to define the desired operating criteria and 
suggested equipment. Communications subcontractor shall design and provide a 
fully operational system including labor, materials, and equipment. 

B. Capabilities: The system shall provide the following capabilities: 
1. Ability to activate and control the display from the display remote. Input selection 

on the display shall be made via the display remote.  
2. Flat panel display will be wall mounted on the wall of the room, where noted, 

which can interact with a desktop or laptop computer installed within the room. 
The desktop and laptop computers are not part of this specification. 

3. Display of the local desktop or laptop computer (computers provided by Owner).  
C. Products: 

1. Flat Panel min 65” commercial grade display (provide 20 total; one at each 
location above, see drawings). 
a. Provide and install an LED backlit LCD min 65” commercial grade flat panel 

for the display of 1080 HD.   
b. Panel shall be a minimum brightness of 350cd/m^2.  
c. Panel must meet the following specifications: 

1) Resolution- 1920 x 1080 min 
2) Min 65” LCD, LED backlit 
3) 16:9 aspect ratio 
4) 3 year manufacturer warranty 
5) Min 50,000 hours lifetime 
6) Response time <7ms 
7) Contrast ratio 4000:1 
8) Viewing angle 176x176 min 
9) Provide and install low profile wall mount 
10) Input terminals: HDMI x2 min, Audio, VGA, RS-232 
11) Control : RS-232, IR remote 
12) Depth of display + mount must not be beyond 7” from wall 

d. Provide and install a low profile wall mount and one HDMI 10’ cable. Leave 
coiled behind right side of display. Provide all necessary mounting hardware 
for all wall surfaces. In Library and Café locations (5 locations) install a 
second HDMI cable to the display, leave coiled 15’ behind display. This is for 
a laptop to be presented on the display.  

e. Provide black Cat6A patch cord and connect display to black port on D4 
behind display if display has an Ethernet jack.  

f. Configure/program all displays as per owner direction. 
g. 65” display panel is part number E655 by NEC or equal by LG, Sony or 

Samsung. 
 
2.4 Library (Qty 2) 

A. General: 
1. Room shall be equipped with two 90” commercial grade display, to include 

commercial power supply for 24-hour operation and 3 year manufactures 
warranty. Equipment shall be wall mounted where shown on the drawings. 
Coordinate D2 and power with electrical contractor. Provide and install 
appropriate low profile wall mount. 

2. This specification is designed to define the desired operating criteria and 
suggested equipment. Communications subcontractor shall design and provide a 
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fully operational system including labor, materials, and equipment. 
B. Capabilities: The system shall provide the following capabilities: 

1. Ability to activate and control the display from the display remote. Input selection 
on the display shall be made via the display remote.  

2. Flat panel display will be wall mounted on the soffit walls of the room where 
noted. 

C. Products: 
1. Flat Panel min 90” commercial grade display (provide 2 total; one at each 

location noted on drawing). 
a. Provide and install an LED backlit LCD min 90” commercial grade flat panel 

for the display of 1080 HD.   
b. Panel shall be a minimum brightness of 350cd/m^2.  
c. Panel must meet the following specifications: 

1) Resolution- 1920 x 1080 min 
2) Min 65” LCD, LED backlit 
3) 16:9 aspect ratio 
4) 3 year manufacturer warranty 
5) Min 50,000 hours lifetime 
6) Response time <7ms 
7) Contrast ratio 5000:1 
8) Viewing angle 176x176 min 
9) Provide and install low profile wall mount 
10) Input terminals: HDMI x2 min, Audio, VGA, RS-232, Ethernet 
11) Control : RS-232, IR remote 
12) Depth of display + mount must not be beyond 7” from wall 

d. Provide and install a low profile wall mount and one HDMI 10’ cable. Leave 
coiled behind right side of display. Provide all necessary mounting hardware 
for all wall surfaces.  

e. Provide black Cat6A patch cord and connect display to black port on D2 
behind display. 

f. Configure/program all displays as per owner direction. 
g. 90” display panel is part number E905 by NEC or equal by LG, Sony or 

Samsung. 
 
2.5 Guidance (Qty 1) 

A. General: 
1. Hallway shall be equipped with one 46” commercial grade display, to include 

commercial power supply for 24-hour operation and 3 year manufactures 
warranty. Equipment shall be wall mounted where shown on the drawings. 
Coordinate D2 and power with electrical contractor. Provide and install 
appropriate low profile wall mount. 

2. This specification is designed to define the desired operating criteria and 
suggested equipment. Communications subcontractor shall design and provide a 
fully operational system including labor, materials, and equipment. 

B. Capabilities: The system shall provide the following capabilities: 
1. Ability to activate and control the display from the display remote. Input selection 

on the display shall be made via the display remote.  
2. Flat panel display will be wall mounted where noted. 

C. Products: 
1. Flat Panel min 46” commercial grade display (provide 1 total at location noted on 

drawing). 
a. Provide and install an LED backlit LCD min 46” commercial grade flat panel 

for the display of 1080 HD.   
b. Panel shall be a minimum brightness of 500cd/m^2.  
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c. Panel must meet the following specifications: 
1) Resolution- 1920 x 1080 min 
2) Min 46” LCD, LED backlit 
3) 16:9 aspect ratio 
4) 3 year manufacturer warranty 
5) Min 50,000 hours lifetime 
6) Response time <7ms 
7) Contrast ratio 4000:1 
8) Viewing angle 176x176 min 
9) Provide and install low profile wall mount 
10) Input terminals: HDMI, Audio, VGA, RS-232, Ethernet 
11) Control : RS-232, IR remote 
12) Depth of display + mount must not be beyond 7” from wall 

d. Provide and install a low profile wall mount and one HDMI 10’ cable. Leave 
coiled behind right side of display. Provide all necessary mounting hardware 
for all wall surfaces.  

e. Provide black Cat6A patch cord and connect display to black port on D2 
behind display. 

f. Configure/program all displays as per owner direction. 
g. 46” display panel is part number V463 by NEC or equal by LG, Sony or 

Samsung. 
 
 
2.6 Café (Floor 1) 

A. General: 
1. Floor 1 Café shall be equipped with a local sound reinforcement system with 

distributed program speakers and subwoofers. Speakers shall be mounted in 
permanent locations as shown on the drawings. 

2. Digital signal processors (DSPs) and audio program equipment shall be installed 
within a 19” full rack to be installed in the specified location. 

3. LCD Video projector will be pole mounted where shown on the drawings (V1/D2). 
Provide lens required for full screen viewing.  

4. Provide control system with 8.7” min wireless touch panel and controller for all 
installed equipment. 

5. Provide and install for audio muting upon PA announcement, and upon fire alarm 
activation. 

B. Capabilities: 
1. The system shall provide the following capabilities: 

a. Ability to power-up, select, and control media source materials, and 
raise/lower projection screen from a wireless video touch panel, typically 
docked in the rack.  

b. Ability to display video source (DVD, and Computer input on faceplate) 
material using a multimedia projector system. 

c. Ability to distribute audio programming from CD/iPod combination, 
microphones, video source material, local computer, and building PA system. 

C. Products: 
1. 8 channel DSP Mixer with AEC at mic / line inputs 

a. The mixer shall have eight mixer input ports. 
b. 3 Standard balanced mic / line inputs 
c. 4 balanced mic / line outputs. 
d. Provide a rack mount bracket. 
e. Unit must be equipped to mute current audio program if building PA system 

is activated. PA system communications subcontractor to provide program 
source. 
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f. Serial port for third party RS232 Control 
g. DSP is Nexia TC and Nexia VC in quantities needed for design intent, or 

equal by Clearone or QSC. 
2. CD iPod Dock Combination Unit 

a. Plays audio CDs, MP3 CDs and WAV file CDs 
b. Provide output terminals for both RCA and XLR connections 
c. Dock connector for Apple iPod charging and playback 
d. iPod video playback from S-video or composite output 
e. CD TEXT and ID3 tag support 
f. Continue, Random and Program play modes 
g. Repeat All and Repeat Single play modes 
h. Index Search 
i. Shock/skip prevention memory buffer 
j. ±12% pitch control (analog outputs only) 
k. RCA unbalanced line outputs (CD and iPod) 
l. Coaxial and Optical S/PDIF digital out (CD only) 
m. 1/4" stereo headphone output 
n. 2u rack mountable 
o. Wireless 55-key remote control 
p. 19"W x 3.72" H x 11.73"D 
CD/ iPod dock is a Tascam CD-200i or equal by Denon or Marantz. 

3. Blue Ray DVD Player  
a. Supports Super Audio CD and DVD-Audio formats 
b. Support Blu-ray 3DTM playback(1) 
c. Network functions, capable of playing YouTube and Netflix video distribution 

services without a PC, music, photo, and video files stored on a network-
connected device such as a PC or NAS. 

d. Support Deep Color, “x.v.Color”, High-Bit-Rate Audio output and HDMI 
control function 

e. High quality 32-bit/192kHz audio digital to analog converters 
f. High quality 12-bit video digital to analog converter 
g. USB port on the front 
h. Direct Mechanical Ground Construction, to suppress vibration and ensure 

high-quality HD sound and video 
i. Independent Block Construction, for faithful playback of audio and video 

signals 
j. Advanced High-bit I/P Scaler, for a more detailed picture and depth in colors 
k. 1080p/24 video output, to bring out the full quality of film 
l. Deep color support 
m. 3-D digital noise reduction 
n. HDMI source direct mode to output native resolution of the disc 
o. Picture adjustments 
p. Gold plated terminals  
q. User friendly GUI 
r. Glo-key remote controller 
s. AMX, Crestron third party control support via RS-232C Custom Integration 
t. Remote In/Out connection 
u. Remote lock mode 
v. Supports Super Audio CD and DVD-Audio formats 
w. Support Blu-ray 3DTM playback 
x. Dolby TrueHD and DTS-HD Master Audio HDMI output 
y. Advanced High-bit I/P Scaler 
z. 1080p/24 video output 
aa. Supports Super Audio CD and DVD-Audio formats.  
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bb. Supports Blu-ray discs,  DVDs, CDs, Super Audio CDs, and DVD-Audio.  
cc. Plays compressed content such as music and video files. Supports DivX® 

video files stored on USB memory, DVD-R/RW or other recordable media, 
MP3 and WMA music files, JPEG files taken with a digital camera, as well as 
WMV video files and MPEG-AAC music files. 

dd. Versatile Disc Formats Playability 
1) BD-Video 
2) BD-R (BDMV format) 
3) BD-RE (BDMV format) 
4) DVD-Video 
5) DVD-Audio 
6) DVD+R, DVD+RW (Video mode, AVCHD format) 
7) DVD-R, DVD-RW (Video mode, AVCHD format) 
8) Super Audio CD 
9) Audio CD 
10) CD-R, CD-RW 
11) Kodak Picture CD 

ee. Other Features 
1) HDMI resolution select on front panel 
2) Detachable AC cord 

ff. Ports 
1) Video 

a) HDMI output x 1 
b) Component output x 1 
c) Composite output x 1 

2) Audio 
a) Coaxial digital output x 1 
b) Analog output (2ch, L/R) x 1 
c) Analog output (7.1ch audio out) x 1 

3) Control 
a) Ethernet x 1 
b) USB port x 1 
c) RS-232Cx 1 
d) Remote control (IN / OUT) x 1 / x 1 

gg. Main Specifications 
1) Video 

a) Signal system 
b) PAL/NTSC 

2) Audio 
a) S/N 

i. 125 dB 
b) Total harmonic distortion 

i. 0.0008% (2ch, L/R) 
c) Dynamic range 

i. 110 dB 
3) General 

a) Power supply 
i. 110 - 240 V, 50/60 Hz 

4) Dimensions 
a) W x H x D 434 x 107 x 319 mm (incl. protrusions) 

5) Weight 
a) 5.2 kg 

hh. Blue Ray player is Denon BDP-2012UD or equal by Marantz or Tascam 
4. Speakers Qty 6 and 3 Subwoofers 
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a. Mount speakers as shown on the drawings, wall mounted. (Subs flown from 
ceiling) 

c. Speaker parameters: 
1) Frequency response: 100Hz – 16kHz +/- 3dB 
2) Sensitivity: 118 dB-SPL @ 1W, 1m (pink noise) 
3) Dispersion: Horizontal: 100 degrees; Vertical: 100 degrees 
4) Long term power handling: 150W continuous 
5) Impedance: 8 ohm nominal 
6) Color: BLACK 
7) Provide pan/tile brackets and connectors required to mount speakers 

VERTICAL in locations shown on the drawings to achieve a 30 degree 
pitch. Coordinate size of speakers in relation to mount locations with 
the architect. 

d. Speaker model is EAW, JFX Series, Bose Room Match RMU208 or Reinkus 
Heinz. 

e. Provide three subwoofers, mounted where shown on the drawings (SPr2 
symbol). Subwoofer shall be flown from ceiling. Bose model MB24 with U-
bracket or suspended with threaded rod, or equal speakers by EAW or 
Reinkus Heinz. Subwoofer shall be BLACK. 

5. Amplifiers 
a. Provide amplifiers sized as necessary to provide 85-90 dbSPL to the 

audience area with even coverage based on specific speaker selection. 
b. Mount all amplifiers in equipment rack . 
c. Provide and install one Bose PM8500N for 6 room speakers. Last pair of 

channels (bridged) shall power one subwoofer. 
d. Provide and install a Bose PM4500 for the other two subwoofers. 
e. Provide and install ESPlink cards required, ESP1240 processor, CC-64 

Control Space unit and power supplies. 
f. Amplifiers are by Bose, or equal by Crown (CTS4200 in quantities required 

for a channel per speaker for: five room speakers; and three CTS3000, one 
for each subwoofer) or QSC (CMX300V for a channel per speakers (not 
subwoofer) driven, and three CMX2000V, one for each subwoofer. 

6. Wireless microphone system (Qty 4 systems) 
a. Power On Indicator  
b. “RF” Diversity Signal Indicators  
c. Transmitted (TX) Audio Indicators  
d. Receiving Antenna Indicator  
e. Group/Channel Displays  
f. Transmitter Battery Life Indicator  
g. MODE Button for Menu Display  
h. SET Button for Saving Settings  
i. Mic/Line level Switch  
j. XLR and ¼” outputs with level control  
k. Provide rack mounting kit, and mount in equipment cabinet. 
l. Provide 1 handheld microphone, and one headworn microphone/transmitter 

combination on the same frequency for each system. Devices will not be 
used concurrently. 

m. Mount antennas where required for 100% room coverage. Provide all 
amplifiers, antennas, rigging and cabling required. Coordinate antenna 
placements with Architect. 

n. Model is the Shure ULXS4 Standard, with Rack Mounting Kit or equal by 
Electro-Voice or Sennheiser. 

7. Video Projector with Mount. 
a. Provide a minimum 14,000 ANSI lumens high-quality multimedia projector 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

Addendum No. 2 
AUDIO – VIDEO COMMUNICATIONS 

27 40 00-16 
Construction Documents / 7.25.16 

designed for a small to medium size presentation room with long throw lens 
sized to fit the full screens. 

b. Projector shall accept data, graphics and video inputs for use in front, rear 
and ceiling-mounted projection and screen sized from 31” to 300” diagonal. 

c. Projector shall features auto-setup functionality allowing fast plug & play set-
up to RGB computer signals (VGA to WXGA) and use a digital visual 
interface (DVI) to offer picture-perfect digital connectivity to computer video 
cards, composite video, s-video and component video inputs. 

d. Projector shall have functions such as digital scaling; digital keystone and 
power zoom & focus to perfectly place a bright and crisp projected image.  

e. Specifications 
1) Min. native WUXGA resolution (1920 x 1200) 
2) Contrast Ratio 2500:1 (on/off) 
3) Digital and analog connectivity for data and video sources 
4) DTV and HDTV compatibility 
5) Pixel Clock 165MHz 
6) 3DLP 
7) Digital keystone correction and scaling 
8) Intuitive on-screen displays (OSD) 
9) HDMI, DVI, VGA and Component inputs 
10) Ethernet port and RS-232 port (provide LAN cable and connect to data 

port) 
f. Provide and install at V1 location specified on drawings in floor one café 

(shown on ceiling of floor one café, which is floor 2 drawing) 
g. Projector shall provide sufficient horizontal and vertical lens shift to 

compensate for being off top of screen and askew of centerline without key 
stoning 

h. Provide appropriate lens for distance of projector to screen to fully fit screen 
at 16:10 ratio. 

i. Video projector is WU14K-M by Christie or equal by Infocus or Mitsubishi. 
8. Digital Receiver 

b. The receiver shall accept the HD signal via UTP/STP wire and convert it to 
one (1) HDMI output.  When used with a supported control system, the 
receiver shall provide local control to device(s). 

c. The receiver shall meet the following minimum requirements: 
1) Scaler 

a) HD video scaler, motion-adaptive deinterlacer, interlacer, intelligent 
frame rate conversion, Deep Color support, 3D to 2D conversion[2], 
content-adaptive noise reduction, widescreen format selection 
(zoom, stretch, maintain aspect-ratio, or 1:1), video wall processing 
(2x2, 3x2, 3x3, 4x3, or 4x4)[5] 

b) Input Resolutions Progressive 
i. 640x480@60Hz, 720x480@60Hz (480p), 720x576@50Hz 

(576p), 800x600@60Hz, 848x480@60Hz, 
852x480@60Hz, 854x480@60Hz, 1024x768@60Hz, 
1024x852@60Hz, 1024x1024@60Hz, 1280x720@50Hz 
(720p50), 1280x720@60Hz (720p60), 1280x768@60Hz, 
1280x800@60Hz, 1280x960@60Hz, 1280x1024@60Hz, 
1360x768@60Hz, 1365x1024@60Hz, 1366x768@60Hz, 
1400x1050@60Hz, 1440x900@60Hz, 1600x900@60Hz, 
1600x1200@60Hz, 1680x1050@60Hz, 1920x1080@24Hz 
(1080p24), 1920x1080@25Hz (1080p25), 
1920x1080@50Hz (1080p50), 1920x1080@60Hz 
(1080p60), 1920x1200@60Hz, plus any other resolution 
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allowed by HDMI up to 165MHz pixel clock 
c) Input Resolutions Interlaced 

i. 720x480@30Hz (480i), 720x576@25Hz (576i), 
1920x1080@25Hz (1080i25), 1920x1080@30Hz 
(1080i30), plus any other resolution allowed by HDMI up to 
165MHz pixel clock 

d) Scaler Output Resolutions, Progressive 
i. 640x480@60Hz, 720x480@60Hz (480p), 720x576@50Hz 

(576p), 800x600@60Hz, 848x480@60Hz, 
1024x768@60Hz[6], 1280x720@50Hz (720p50), 
1280x720@60Hz (720p60), 1280x768@60Hz, 
1280x800@60Hz[6], 1280x960@60Hz, 1280x1024@60Hz, 
1360x768@60Hz, 1366x768@60Hz[6], 
1400x1050@60Hz[6], 1440x900@60Hz[6], 
1600x900@60Hz[7], 1600x1200@60Hz, 
1680x1050@60Hz[6], 1920x1080@50Hz (1080p50), 
1920x1080@60Hz (1080p60), 1920x1200@60Hz[7] 

e) Scaler Output Resolutions, Interlaced 
i. 720x480@30Hz (480i), 720x576@25Hz (576i), 

1920x1080@25Hz (1080i25), 1920x1080@30Hz 
(1080i30) 

f) Pass-Thru Output Resolutions 
i. Matched to Input 

2) HDMI digital video/audio output. 
a) One (1) 19-pin Type A HDMI female connector. 

3) One (1) USB 1.1 port for USB HID data. 
a) Mouse, keyboard, game controller, or other USB HID device 

support. 
b) USB Type A female connector. 

4) One (1) bidirectional RS-232 port. 
a) One (1) 5-pin 3.5mm detachable terminal block. 
b) GND, TX, RX, CTS, RTS support.  
c) Up to 115.2k baud, hardware and software handshaking support. 

5) Two (2) IR/Serial ports. 
a) One (1) 4-pin 3.5mm detachable terminal block. 
b) IR output up to 1.1 MHz. 
c) 1-way serial TTL/RS-232 (0-5 Volts) up to 19200 baud.  

6) One (1) 10/100 LAN port. 
7) One (1) STP input. 

a) One (1) RJ-45 female connectors. 
8) One (1) power input. 

a) (1) 2.1mm barrel DC power jack. 
9) Shall support transmission distances of up to 450ft. 
10) Mountable to a 2-gang, 4" square, or  Euro electrical box. 

d. Digital Receivers shall be Crestron DM-RMC-SCALER-C or equal by Extron 
or Kramer. (Provide 2 for projector at ceiling, one for wall plate transmitter 
(V2 for PC input), one for rack mounted transmitter (of DVD player) 

9. Provide and install one rack mounted digital transmitter for DVD video to 
projector, DM-TX-201-C by Crestron or equal. 

10. Integrated Room Control System 
a. Provide a wireless touch panel based integrated control system with wireless 

gateway equipment (provide wireless access point and extended range RF 
transceiver equipment (CEN-ERFGW-POE) for RF and WiFi wireless touch 
panel functionality from any location in room). Provide dock charging station 
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(TST-902-DSW and TST-902-DSW-BB) for touch panel to be mounted in the 
rack. 

b. Provide PoE switch 
c. Provide wireless access point to broadcast network stream in Cafe. Connect 

to PoE switch. Position WAP for 100% room coverage of the wireless touch 
panel. Coordinate antenna/wap location with architect. 

d. 8.7” Wireless WiFi Touch Panel  
1) Features 

a) 8.7” TFT active matrix touch color LCD  
b) 1008 x 588 pixels  
c) 24-bit 16.7M color depth 
d) Communications: 802.11a/b/g Wi-Fi 2-way and 2-way RF 2.4GHz 

ISM Channels 11-26 for wireless communications  
e) Onboard PC applications for Web browsing and streaming media 
f) Internal Li-Ion battery pack included 
g) Brightness: 300 nits 
h) Contrast: 700:1 
j) Video H.264 or MJPEG, up to 1280x720 @30 fps  

e. 8.7” Wireless Touch Panel is Crestron TST-902 or equal by AMX or Extron 
f. System shall control the following devices: 

1) DVD, Power and Transport 
2) CD/iPod Unit, Power and Transport Controls 
3) Projector power and selection controls 
4) Projection Screens (front and rear projection screens) (Up/Down) 
5) Audio volume control 
6) AM/FM tuner 
7) Aux input 

g. Communications subcontractor shall design a graphical user interface to 
control and switch all devices above. Owner must approve screen design 
prior to system programming. 

h. Touch panel shall be integrated with fire alarm control panel. Upon fire alarm 
activation, touch panel shall flash the word FIRE in red on the screen and all 
audio sources shall be muted. Electrical subcontractor shall provide source, 
communications subcontractor of this section shall install override and test. 
All audio programming shall be muted upon PA announcement. 275000 
communications subcontractor shall provide source, communications 
subcontractor of this section shall install override and test 

i. Provide controller that is Ethernet capable for touch panel. Provide all power 
supplies and related equipment for a fully functional system in accordance 
with design intent. Crestron Pro 3 or equal by AMX or Extron. 

j. Provide wireless touch panel dock and install in rack . 
11. AM/FM Tuner Unit 

a. AM/FM Tuner shall provide output terminals for both RCA and XLR 
connections. 

b. AM/FM Tuner shall have a 30 station random present memory. 
c. AM/FM Tuner shall support radio data system functions included in carrier 

signals. 
d. Display screen shall display AM/FM program service name, and current time. 
e. Unit shall be rack mounted. 
f. AM/FM Tuner is PT504 by Pyle Pro or equal by Denon, Tascam or Marantz. 

 
12. Assistive Listening System 

a. The stationary FM transmitter shall be capable of broadcasting on 57 
channels. 
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b. The transmitter shall have a SNR of 80dB or greater. 
c. The output power shall be adjustable to quarter, half or full. 
d. Channel tuning shall be capable of being locked. 
e. The device shall broadcast on both wide and narrow band channels. 
f. The device shall have an audio frequency response of 50Hz to 15KHz, +/- 

3dB at 72MHz, or of 50Hz to 10kHz, +/- 3dB at 216MHz. 
g. It shall have two mixing audio inputs. The device shall have the following 

audio controls: input level, process control and an adjustable low pass 
shelving filter. 

h. Provide appropriate antenna, and rack mounting kit. Provide all rigging, 
amplifiers, cables, and equipment to mount antennas to the back wall at the 
projector location. Ensure full room coverage. Coordinate antenna 
placements with Architect. 

i. Provide 5 programmable receivers (Listen Technologies LR-500 or equal) 
with earbuds and rechargeable batteries, and five transformer/wall chargers. 

j. System is the Listen LT-800, Phonic Ear, Williams Sound or equal. 
13. Equipment Rack 

a. Provide 19” Equipment Rack, ERK-4425 with side panels, lockable rear door 
and screened lockable front door installed in closet designated on drawings. 
Mount all audio mixing, source, and speaker equipment in rack. Size rack to 
fit all equipment provided based on communications subcontractor actual 
equipment selection. Provide a storage drawer in rack for microphones and 
cabling. 

 1) Provide rack faceplate with 3.5mm aux input to DSP 
14. Cabling – Provide and Install: 

a. Provide for a complete and operational system, similar to classroom 
connectivity, to include all cables required for desired form and function 
stated above. 

b. Provide HDMI cabling to connect receiver output to projector at ceiling. 
c. Provide all cat6 patch cords for projectors to be connected to purple data 

outlets, of appropriate color. 
d. Provide 25’ HDMI cable for presenter use. Store in drawer of rack. 
e. Provide 25’ VGA cable with 3.5mm audio. Store in drawer of rack. 
f. Any other cabling required for a complete and operational system. See T2.9. 

15. Wall Mounted Digital Transmitters (Provide 1 at V2.) 
a. The transmitter shall meet the following minimum requirements: 

1) One (1) HDMI input 
2) One(1) RGB input 
3) One (1) analog 3.5mm stereo audio input. 
4) One (1) USB HID port. 
 Supports USB 1.1. 
5) One UTP/STP HDMI extended signal output RJ-45 Female. 
 Signal transmission on CAT5e or better. 
6) One (1) power input. 

b. Wall mountable on US 2-gang electrical box. 
c. Wall Mounted Digital Transmitter is Crestron DM-TX-200-C-2G or equal by 

Extron or Kramer. Provide DM-RMC-200-C 8G+ Receiver at projector. 
Connect receiver audio to DSP, and receiver video to projector. 

16. Microphones, Stands, Cords 
a. Provide: 

1) 4 microphones of type Peavey PVM46 or equal by Shure or Crown. 
a) Diamond-coated diaphragm 
b) Neodymium iron boron magnet 
c) Hyper-cardioid polar pattern 
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d) 15 dB (typical) front to back rejection 
e) 400 ohms, balanced 
f) 45 Hz - 16 kHz frequency response 
g) Ultra-high sensitivity (-51 dB) 
h) 140 dB maximum SPL 
i) Black rubberized paint finish 
j) Swivel adapter 
k) Protective pouch 

2) 4 microphone stands 
3) 4 microphone cords, 25’ 

17. Provide and install IR receiver and emitter for the projector. Install IR receiver at 
IP symbol location in the Café, route emitter to projector via pole mount and 
blank ports on V1. Test and verify performance. 

 
2.7 Café (Floor 3) 

A. General: 
1. Floor 2 Café shall be equipped with a local sound reinforcement system with 

distributed program speakers and subwoofers. Speakers shall be mounted in 
permanent locations as shown on the drawings. 

2. Digital signal processors (DSPs) and audio program equipment shall be installed 
within a 19” full rack to be installed in the specified location. 

3. Provide and install for audio muting upon PA announcement and upon fire alarm 
activation. 

B. Capabilities: 
1. The system shall provide the following capabilities: 

a. Ability to power-up, select, and control audio source materials 
b. Ability to distribute audio programming from CD/iPod combination, 

microphones, and building PA system. 
C. Products: 

1. 8 channel DSP Mixer with AEC at mic / line inputs 
a. The mixer shall have eight mixer input ports. 
b. 3 Standard balanced mic / line inputs 
c. 4 balanced mic / line outputs. 
d. Provide a rack mount bracket. 
e. Unit must be equipped to mute current audio program if building PA system 

is activated. PA system communications subcontractor to provide program 
source. 

f. Telephone interface required. 
g. Serial port for third party RS232 Control 
h. DSP is Nexia TC and Nexia VC in quantities needed for design intent, or 

equal by Clearone or QSC. 
2. CD iPod Dock Combination Unit 

a. Plays audio CDs, MP3 CDs and WAV file CDs 
b. Provide output terminals for both RCA and XLR connections 
c. Dock connector for Apple iPod charging and playback 
d. iPod video playback from S-video or composite output 
e. CD TEXT and ID3 tag support 
f. Continue, Random and Program play modes 
g. Repeat All and Repeat Single play modes 
h. Index Search 
i. Shock/skip prevention memory buffer 
j. ±12% pitch control (analog outputs only) 
k. RCA unbalanced line outputs (CD and iPod) 
l. Coaxial and Optical S/PDIF digital out (CD only) 
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m. 1/4" stereo headphone output 
n. 2u rack mountable 
o. Wireless 55-key remote control 
p. 19"W x 3.72" H x 11.73"D 
CD/ iPod dock is a Tascam CD-200i or equal by Denon or Marantz. 

3. Speakers Qty 6 and 3 Subwoofer 
a. Mount speakers as shown on the drawings, wall mounted (subs flown from 

the ceiling). 
b. Speaker parameters: 

1) Frequency response: 100Hz – 16kHz +/- 3dB 
2) Sensitivity: 118 dB-SPL @ 1W, 1m (pink noise) 
3) Dispersion: Horizontal: 100 degrees; Vertical: 100 degrees 
4) Long term power handling: 150W continuous 
5) Impedance: 8 ohm nominal 
6) Color: BLACK 
7) Provide pan/tile brackets and connectors required to mount speakers 

VERTICAL in locations shown on the drawings to achieve a 30 degree 
pitch. Coordinate size of speakers in relation to mount locations with 
the architect. 

c. Speaker model is EAW, JFX Series, Bose Room Match RMU208 or Reinkus 
Heinz. Subwoofer: MB24 

d. Provide three subwoofers, mounted where shown on the drawings (SPr2 
symbol). Subwoofer shall be flown from ceiling. Bose model MB24 with U-
bracket or suspended with threaded rod, or equal speakers by EAW or 
Reinkus Heinz. Subwoofers shall be BLACK. 

4. Amplifiers 
a. Provide amplifiers sized as necessary to provide 85-90 dbSPL to the 

audience area with even coverage based on specific speaker selection. 
b. Mount all amplifiers in equipment rack . 
c. Provide and install one Bose PM8500N for the 6 room speakers and one 

subwoofer (bridged) 
d. Provide and install a Bose PM4500 for the other two subwoofers. 
e. Provide and install ESPlink cards required, ESP1240 processor, CC-64 

Control Space unit and power supplies. 
f. Amplifiers are by Bose, or equal by Crown (CTS4200 in quantities required 

for a channel per speaker for: five room speakers and three CTS3000, one 
for each subwoofer) or QSC (CMX300V for a channel per speakers (not 
subwoofer) driven, and three CMX2000V, one for each subwoofer. 

5. Wireless microphone system (Qty 4 systems) 
a. Power On Indicator  
b. “RF” Diversity Signal Indicators  
c. Transmitted (TX) Audio Indicators  
d. Receiving Antenna Indicator  
e. Group/Channel Displays  
f. Transmitter Battery Life Indicator  
g. MODE Button for Menu Display  
h. SET Button for Saving Settings  
i. Mic/Line level Switch  
j. XLR and ¼” outputs with level control  
k. Provide rack mounting kit, and mount in equipment cabinet. 
l. Provide 1 handheld microphone, and one headworn microphone/transmitter 

combination on the same frequency for each system. Devices will not be 
used concurrently. 

m. Mount antennas where required for 100% room coverage. Provide all 
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amplifiers, antennas, rigging and cabling required. Coordinate antenna 
placements with Architect. 

n. Model is the Shure ULXS4 Standard, with Rack Mounting Kit or equal by 
Electro-Voice or Sennheiser. 

6. AM/FM Tuner Unit 
a. AM/FM Tuner shall provide output terminals for both RCA and XLR 

connections. 
b. AM/FM Tuner shall have a 30 station random present memory. 
c. AM/FM Tuner shall support radio data system functions included in carrier 

signals. 
d. Display screen shall display AM/FM program service name, and current time. 
e. Unit shall be rack mounted. 
f. AM/FM Tuner is PT504 by Pyle Pro or equal by Denon, Tascam or Marantz. 

 
7. Assistive Listening System 

a. The stationary FM transmitter shall be capable of broadcasting on 57 
channels. 

b. The transmitter shall have a SNR of 80dB or greater. 
c. The output power shall be adjustable to quarter, half or full. 
d. Channel tuning shall be capable of being locked. 
e. The device shall broadcast on both wide and narrow band channels. 
f. The device shall have an audio frequency response of 50Hz to 15KHz, +/- 

3dB at 72MHz, or of 50Hz to 10kHz, +/- 3dB at 216MHz. 
g. It shall have two mixing audio inputs. The device shall have the following 

audio controls: input level, process control and an adjustable low pass 
shelving filter. 

h. Provide appropriate antenna, and rack mounting kit. Provide all rigging, 
amplifiers, cables, and equipment to mount antennas to the back wall at the 
projector location. Ensure full room coverage. Coordinate antenna 
placements with Architect. 

i. Provide 5 programmable receivers (Listen Technologies LR-500 or equal) 
with earbuds and rechargeable batteries, and five transformer/wall chargers. 

j. System is the Listen LT-800, Phonic Ear, Williams Sound or equal. 
8. Integrated Room Control System 

a. Provide a wireless touch panel based integrated control system with 
wireless gateway equipment (provide wireless access point and extended 
range RF transceiver equipment (CEN-ERFGW-POE) for RF and WiFi 
wireless touch panel functionality from any location in room). Provide dock 
charging station (TST-902-DSW and TST-902-DSW-BB) for touch panel to 
be mounted in the rack. 

b. Provide PoE switch 
c. Provide wireless access point to broadcast network stream in Cafe. Connect 

to PoE switch. Position WAP for 100% room coverage of the wireless touch 
panel. Coordinate antenna/wap location with architect. 

d. 8.7” Wireless WiFi Touch Panel  
1) Features 

a) 8.7” TFT active matrix touch color LCD  
b) 1008 x 588 pixels  
c) 24-bit 16.7M color depth 
d) Communications: 802.11a/b/g Wi-Fi 2-way and 2-way RF 2.4GHz 

ISM Channels 11-26 for wireless communications  
e) Onboard PC applications for Web browsing and streaming media 
f) Internal Li-Ion battery pack included 
g) Brightness: 300 nits 
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h) Contrast: 700:1 
i) Video H.264 or MJPEG, up to 1280x720 @30 fps  

e. 8.7” Wireless Touch Panel is Crestron TST-902 or equal by AMX or Extron 
f. System shall control the following devices: 

8) CD/iPod Unit, Power and Transport Controls 
9) Audio volume control 
10) AM/FM tuner 
11) Aux input 

g. Communications subcontractor shall design a graphical user interface to 
control and switch all devices above. Owner must approve screen design 
prior to system programming. 

h. Touch panel shall be integrated with fire alarm control panel. Upon fire alarm 
activation, touch panel shall flash the word FIRE in red on the screen and all 
audio sources shall be muted. Electrical subcontractor shall provide source, 
communications subcontractor of this section shall install override and test. 
All audio programming shall be muted upon PA announcement. 275000 
communications subcontractor shall provide source, communications 
subcontractor of this section shall install override and test 

i. Provide controller that is Ethernet capable for touch panel. Provide all power 
supplies and related equipment for a fully functional system in accordance 
with design intent. Crestron Pro 3 or equal by AMX or Extron. 

Provide wireless touch panel dock and install in rack 
9. Equipment Rack 

a. Provide 19” Equipment Rack, with side panels, and lockable front door 
installed in closet designated on drawings. Mount all audio mixing, source, 
and speaker equipment in rack. Size rack to fit all equipment provided based 
on vendors actual equipment selection. Provide a storage drawer in rack for 
microphones and cabling. 

 1) Provide 3.5mm aux input to DSP on rack faceplate 
 

10. Cabling – Provide and Install: 
a. Provide for a complete and operational system to include all cables required 

for desired form and function stated above. 
11. Microphones, Stands, Cords 

a. Provide: 
1) 4 microphones of type Peavey PVM46 or equal by Shure or Crown. 

a) Diamond-coated diaphragm 
b) Neodymium iron boron magnet 
c) Hyper-cardioid polar pattern 
d) 15 dB (typical) front to back rejection 
e) 400 ohms, balanced 
f) 45 Hz - 16 kHz frequency response 
g) Ultra-high sensitivity (-51 dB) 
h) 140 dB maximum SPL 
i) Black rubberized paint finish 
j) Swivel adapter 
k) Protective pouch 

2) 4 microphone stands 
3) 4 microphone cords, 25’ 

 
2.8 Gymnasium 

A. General: 
1. Gymnasium shall be equipped with a local sound reinforcement system with the 

ability to separate program distribution to a full gym configuration, two one half-
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gymnasium configuration, and one-half with separation of remaining one-quarter 
and one-quarter into two distinct program areas, divided by the room division 
screens. 

2. Room separation control shall be via DSP located in rack in sound closet location 
as designated on the drawings. 

3. Speakers shall be mounted in permanent locations on the trusses. Speakers 
shall not be mounted where damage may occur. 

4. Provide adequate speaker coverage for floor and bleacher areas. Coverage area 
shall provide a clear signal to bleacher area and gymnasium floor. 

5. 8 Channel Sound mixing console and audio program equipment shall be installed 
within a 19” full size rack. 

6. Wireless touch panel control system. 
7. Crowd noise in a high school gymnasium can easily reach 90 dBA or more 

during the course of a sporting event. Installers shall plan for a minimum 
signal/noise (10 dB) and plan for an amplifier/speaker combination that should be 
capable of continuous operation at 100 dBA in audience areas. 

8. This specification is designed to define the desired operating criteria and 
suggested equipment. Communications subcontractor shall design and provide a 
fully operational system including labor, materials, and equipment including all 
wall plates. 

B. Capabilities: 
1. The system shall provide the following capabilities: 

a. Ability to distribute program and live audio sources to the gym as defined in 
A.1 above. 

b. Ability to use wireless touch panel from anywhere in the gym to control audio 
sources and sound partitions. 

2. System must provide intelligible sound to the audience despite a great deal of 
crowd noise. 

3. Ability to present audio from the V4 plate with a source from a portable cart. 
C. Products: 

1. Digital Signal Processors (Minimum 1, provide in quantities for required for 
design intent) 
a. Provides a fixed configuration of 12 inputs (min) and 8 outputs (min), 

configurable signal processing and a high bandwidth, fault tolerant digital 
audio bus. 

b. Open architecture which is fully configurable through HiQnet™ London 
Architect. A rich palette of processing and logic objects and a “drag and drop” 
method of configuration provide a simple and familiar design environment. 

c. The processor features a low latency, fault tolerant digital audio bus of 48 
channels which uses standard Category 5e cabling giving a distance of 100m 
between compatible devices. Fiber media converters can be used to 
increase the distance between devices to over 40km. 

d. Analog Inputs provide software configurable gain in 6dB steps up to +48dB 
per channel and software selectable Phantom Power per channel. 

e. Phantom Power, Signal Present and Clip information per channel is easily 
accessible, without the requirement for a PC, from clear front panel LED 
indication. A bi-directional locate function allows devices to be identified both 
from and within HiQnet London Architect. 

f. 12 Control Inputs and 6 Logic Outputs integrate with GPIO compatible 
devices. 

g. Key Features: 
1) 12 Analog Inputs (min) (with 48v Phantom Power per Channel) 
2) 8 Analog Outputs (min) 
3) Configurable Signal Processing 
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4) Rich Palette of Processing and Logic Objects 
5) 48 Channel, Low Latency, Fault Tolerant Digital Audio Bus 
6) Clear Front Panel LED Indication 
7) Bi-Directional Locate Functionality 
8) 12 Control Inputs and 6 Logic Outputs for GPIO integration 
9) Technical Specifications: 

a) Front Panel Led Indicators: 
i. Per Input: Signal Present, CLIP, 48V (Input only) 
ii. Other: COM, STAT, ERR, PWR 

b) Analog Inputs: 12 electronically balanced on Phoenix Combicon 
removable screw connectors 

i. Mic/Line Inputs: 
a. Nominal gain 0dB, electronically switchable up to 

+48dB,in +6dB steps 
ii. Input Impedance: 

a. 3.5kΩ 
iii. Maximum Input Level: 

a. +20dBu with 0dB input gain,+8dBu with 12dB gain 
iv. CMRR: 

a. >75dB at 1KHz 
v. Input Noise (E.I.N.): 

a. <-128dBu typical with 150Ω source 
vi. Phantom Power: 

a. 48V nominal, selectable per input 
vii. A/D Latency: 

a. 37/Fs [0.77ms@48k] 
c) Analog Outputs: 8 (min) electronically balanced on 

Phoenix/Combicon removable screw connectors 
i. Maximum Output Level:  

a. +19dBu 
ii. Frequency Response: 
iii. 20Hz-20KHz (+0.5dB/-1dB) 
iv. THD: 

a. <0.01% 20Hz to 20KHz, +10dBu output 
v. Dynamic Range: 

a. 108dB typical, 22Hz-22KHz unweighted 
vi. Crosstalk:  

a. <-75dB 
vii. Output Impedance:  

a. 40Ω balanced and 20 Ω unbalanced 
viii. D/A Latency: 

a. 29/Fs [0.60ms@48k] 
d) Control Ports: 12 inputs and 6 outputs 

i. Control Input Voltage: 
a. 0 to 4.5v 

ii. Control Input Impedance: 
a. 4.7kÙ to +5V (2-wire mode), >1MÙ (3-wire mode) 

iii. Logic Output Voltage: 
a. 0 or +5V unloaded 

iv. Logic Output Impedance: 
a. 440 Ω 

v. Logic Output Current: 
a. 10mA source, 60mA sink 

e) Watchdog Output: Phoenix/Combicon connector for failsafe control 
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i. Opto Output Current: 
a. 14mA maximum 

ii. Withstanding Voltage:  
a. 80V maximum (Off) 

iii. Series Impedance:  
a. 220 Ω (isolated) 

f) Control Network: 
i. Connectors: 

a. RJ45 Ethernet connector 
ii. Maximum Cable Length: 

a. 100m/300ft on Category 5 cable between device and 
Ethernet switch 

g) BLU Link: 
i. Connectors: 

a. 2 x RJ45 Ethernet connectors 
ii. Maximum Cable Length: 

a. 100m/300ft on Category 5e cable between devices 
iii. Max. Number of Nodes: 

a. 60 
iv. Latency: 

a. 11/Fs [0.23ms@48k] 
v. Pass Through Latency: 

a. 4/Fs [0.08ms@48k] 
h) Power and Dimensions: 

i. Mains Voltage: 
a. 100-240V AC, 50/60Hz 

ii. Power Consumption: 
a. <55VA 

iii. BTU Rating: 
a. <188 BTU/hr 

iv. Operating Temp. Range: 
a. 5 (41) to 35 (95) degrees C (degrees F) 

v. Dims: 
a. (H(U) x W x D): 1.75" (1U) x 19" x 9.0" (45mm x 

483mm x 229mm) 
vi. Weight: 

a. 6.4 lbs / 2.9 Kgs 
Digital Signal Processor shall be the BSS Audio BLU-100 and BLU-
BOB2 and/or BLU-BIB as necessary or equal by Biamp Audia Flex or 
Soundweb. 

2. Carousel-type 5 CD Changer and AM/FM Tuner Combination Unit 
a. The 5 CD Changer + AM/FM Tuner shall provide output terminals for both 

RCA and XLR connections. 
b. Provide three modes of CD playback. All disc random play, disc sequential 

random play, or program random play. 
c. CD can play a single selection, or continuous play. 
d. AM/FM Tuner shall have a 30 station random present memory. 
e. AM/FM Tuner shall support radio data system functions included in carrier 

signals. 
f. Display screen shall display AM/FM program service name, and current time. 
g. Unit shall be rack mounted and RS-232 controllable 
h. This item may be submitted as two units if rack space allows, provided they  

meet the above specification 
5 CD Changer- AM/FM Tuner Combination Unit manufacturer is Denon or equal 
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by Tascam or Marantz, or separate units: 5-CD changer PMD-371 by Denon or 
equal; AM/FM tuner PT504 by Pyle Pro or equal. 

3. Wireless Microphone Systems - Provide five (5) 
a. Power On Indicator 
b. “RF” Diversity Signal Indicators 
c. Transmitted (TX) Audio Indicators 
d. Receiving Antenna Indicator 
e. Group/Channel Displays 
f. Transmitter Battery Life Indicator 
g. MODE Button for Menu Display 
h. SET Button for Saving Settings 
i. Mic/Line level Switch 
j. XLR and ¼” outputs with level control 
k. Provide rack mounting kit, and mount in equipment cabinet. 
l. Provide 1 handheld microphone, and one headworn microphone/transmitter 

combination on the same frequency. Devices will not be used concurrently. 
m. Provide 2 distributed antennas (min) and a combiner for the 5 systems 
n. Model is the Shure ULXS4 Standard, with Rack Mounting Kit or equal by 
Sennheiser or Electro-Voice. 

4. CD iPod Dock Combination Unit - Provide Qty 2 
a. Plays audio CDs, MP3 CDs and WAV file CDs 
b. Provide output terminals for both RCA and XLR connections 
c. Dock connector for Apple iPod charging and playback 
d. iPod video playback from S-video or composite output 
e. CD TEXT and ID3 tag support 
f. Continue, Random and Program play modes 
g. Repeat All and Repeat Single play modes 
h. Index Search 
i. Shock/skip prevention memory buffer 
j. ±12% pitch control (analog outputs only) 
k. RCA unbalanced line outputs (CD and iPod) 
l. Coaxial and Optical S/PDIF digital out (CD only) 
m. 1/4" stereo headphone output 
n. 2u rack mountable 
o. Wireless 55-key remote control 
p. 19"W x 3.72" H x 11.73"D 
CD/ iPod dock is a Tascam CD-200i or equal by Denon or Marantz 

5. Assistive Listening System 
a. The stationary FM transmitter shall be capable of broadcasting on 57 

channels. 
b. The transmitter shall have a SNR of 80dB or greater. 
c. The output power shall be adjustable to quarter, half or full. 
d. Channel tuning shall be capable of being locked. 
e. The device shall broadcast on both wide and narrow band channels. 
f. The device shall have an audio frequency response of 50Hz to 15KHz, +/- 

3dB at 72MHz, or of 50Hz to 10kHz, +/- 3dB at 216MHz. 
g. It shall have two mixing audio inputs. The device shall have the following 

audio controls: input level, process control and an adjustable low pass 
shelving filter. 

h. Provide two antennas, distribution and combiner equipment, placed in the 
gym space for 100% gym coverage. 

i. Provide 5 programmable receivers, (Listen Technologies LR-500 or equal) 
with 5 ear buds and 5 LA-166 neck loop lanyards, rechargeable batteries, 
and 5 transformer/wall chargers. 
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j. Listen LT-800, with rack mount kit, Phonic Ear, Williams Sound or equal. 
6. Amplifiers 

a. Provide amplifiers sized as necessary to provide 95-100 dbSPL to the 
audience area with even coverage based on specific speaker selection. 

b. Mount all amplifiers in equipment rack in sound control closet. 
c. Provide separate amplifiers for design intent. 

1) For Speakers ½ by ½, ¼ by ¼ by ½ and full gym 
d. Amplifiers are by Bose,(PM8500 (in quantities required for separation and 

one channel per speaker) with PM ESPlink cards, CC-64 control space unit 
with CC-PS1, ESP1240 sound processor with ESPlink card) by Crown 
(CT8150 in quantities required for separation and a channel per speaker 
(excluding subwoofers) and CTS1200 in quantities required for separation 
and for a channel per subwoofer) or QSC (CMX300V in quantities required 
for separation and a channel per speaker (excluding subwoofers) and 
CMX2000V in quantities required for separation and for a channel per 
subwoofer. 

7. Speakers (24 speakers and 2 subwoofers) 
a. Speakers shall be affixed to gymnasium trusses. 
b. Provide a distributed speaker system as shown on the drawings (SPr 

locations). Speakers shall be installed facing down to provide coverage to the 
floor. 

c. Provide 2 Subwoofers where shown on the drawings  (SPr2). 
d. Distributed speakers are EAW KF Series Loudspeakers, Bose Panaray 402 

series or equal by Reinkus Heinz. 
e. Subwoofers are Bose LT MB24 series 3 or equal by EAW or Reinkus Heinz 
f. All speakers shall be white. 

8. Integrated Room Control System 
a. Provide a wireless touch panel based integrated control system with wireless 

gateway equipment (provide wireless access point (total 4) and extended 
range RF transceiver equipment (CEN-ERFGW-POE, provide 2 evenly 
spaced atop trusses) for RF and WiFi wireless touch panel functionality from 
any location in room). Provide wall dock charging station (TST-902-DSW and 
TST-902-DSW-BB) for touch panel to be mounted in the rack. 

b. Provide PoE switch 
c. Provide wireless access points to broadcast network stream in room. 

Connect to PoE switch. Position WAPs for 100% room coverage of the 
wireless touch panel spaced evenly in the gym, above the trusses. 
Coordinate antenna/wap location with architect. 

d. 8.7” Wireless WiFi Touch Panel 
1) Features 

a) 8.7” TFT active matrix touch color LCD  
b) 1008 x 588 pixels 
c) 24-bit 16.7M color depth 
d) Communications: 802.11a/b/g Wi-Fi 2-way and 2-way RF 2.4GHz 

ISM Channels 11-26 for wireless communications 
e) Onboard PC applications for Web browsing and streaming media 
f) Internal Li-Ion battery pack included 
g) Brightness: 300 nits 
h) Contrast: 700:1 
j) Video H.264 or MJPEG, up to 1280x720 @30 fps  

e. 8.7” Wireless Touch Panel is Crestron TST-902 or equal by AMX or Extron 
f. System shall control the following devices: 

1) 5 CD changer, Power and Transport 
2) Both CD/iPod units, Power and Transport 
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3) DSP Audio switcher 
4) Speaker selections: 1/4x1/4x1/2; 1/2x1/2; full gym 
5) AM/FM Tuner 

g. Communications subcontractor shall design a graphical user interface to 
control and switch all devices above. Owner must approve screen design 
prior to system programming. 

h. System and touch panel shall be integrated with fire alarm control panel. 
Upon fire alarm activation, touch panel shall flash the word FIRE in red on 
the screen and all audio sources shall be muted. Electrical subcontractor 
shall provide source, communications subcontractor of this section shall 
install override and test. All audio programming shall be muted upon PA 
announcement. 275000 communications subcontractor shall provide source, 
communications subcontractor of this section shall install override and test 

i. Provide controller that is Ethernet capable for touch panel. Provide all power 
supplies, cabling and related equipment for a fully functional system in 
accordance with design intent. Crestron Pro 2 with C2ENET-2 card 3 or 
equal by AMX or Extron. 

j. Provide wireless touch panel dock. The sound system is located in a closet 
across the hall. Provide and install cabling to panel for full control of system 
in the event the wireless capability does not function. Back box shall have a 
lockable cover to secure/protect the wireless touch panel. 

9. Equipment Rack 
a. Provide 1 (One) 44 Space metal equipment rack (Middle Atlantic ERK 4425 

with side panels, rear locking door and screened front lockable door or equal 
by Sanus or Peerless ) at sound closet location in 1044. Provide rack 
mounted power strips as necessary to power rack equipment. Provide L&R 
RCA audio input jacks on a rack mounted plate. Connect to audio input of the 
system. 

10. Microphones, Stands, Cords 
a. Provide: 

1) Six (6) microphones of type Peavey PVM46 or equal by Shure or 
Crown 
a) Diamond-coated diaphragm 
b) Neodymium iron boron magnet 
c) Hyper-cardioid polar pattern 
d) 15 dB (typical) front to back rejection 
e) 400 ohms, balanced 
f) 45 Hz - 16 kHz frequency response 
g) Ultra-high sensitivity (-51 dB) 
h) 140 dB maximum SPL 
i) Black rubberized paint finish 
j) Swivel adapter 
k) Protective pouch 

2) 6 microphone stands 
3) 6 microphone cords, 25’ 
4) 2 Microphone cords, 50’ 
5) 2 microphone desk stands with mounting adapter 

 
2.9 Video Wall System 

A. General 
1. It is the intent of these specifications and drawings to include all equipment, 

cabling, accessories and licensing required for proper and complete installation 
and operation of the video wall and control and audio systems. 

2. The Communications Subcontractor shall provide all items necessary for a 
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complete, safe, fully functional system as described herein, including all tools, 
scaffolding, labor, and supervision, even though they may not be specifically 
enumerated.  Any errors, omissions or ambiguities do not relieve the 
Communications Subcontractor of this responsibility, but must be included in the 
price and brought to the attention of the Architect for clarification. 

3. Furnish and install all low voltage wire and cable required for video wall and 
audio system installation. 

B. Control System Description 
1. The system shall use and interface with Microsoft Windows 7 operating system, 

at a minimum.  
2. The system shall be capable of receiving multiple inputs from different types of 

media and displaying them onto the Video wall.  Input from each device 
connected to the system shall be capable of being displayed inside of layout 
windows using the video wall control software.  Video content shall be able to be 
placed anywhere on the video wall and multiple windows can be open and 
operate simultaneously. 

3. The system shall be capable of “plug-and play” input video signal detection. 
4. The system shall have “Real-time” customization and arrangement of content. 
5. Widow appearance shall be customizable.  
6. There shall be a feature to save layouts and video wall configuration settings to 

an easily recallable preset.  A minimum of 18 preset layouts are required. 
7. The system shall be capable of Remote access by a minimum of 1 simultaneous 

remote user to control the video wall using any Windows based PC on the 
Network.  

8. The system shall be fully compatible with RS-232 serial control. 
9. The system shall output a high fidelity Stereo signal to the audio system for 

playback from any one of the selected content inputs. 
F. System Specific Inputs and Outputs: 

1. The system shall be capable of receiving inputs from: 
a. PC input. Provide rack mounted PC with BluRay DVD player. 
b. One RJ45 connectors for Network/Internet connected to PC 

2. The system shall be capable of outputting signals to four (4) NEC X55UNS Monitors 
in a 2 x 2 wall configuration. 

G. Furnish and install an audio selector control panel to allow viewers to opt for the audio from 
one of the sources currently playing video, or other audio sources. Control panel must allow 
for PIN lockout.  

H. Furnish and Install, where specified and shown on the drawings, the following equipment. All 
equal items submitted must be of equal quality, form and function to be considered:   

 
Quantity  Model # Display Equipment 

1 
NEC X55UNS-

TMX4P 
NEC 55” Ultra narrow bezel LCD panels and mounts with 
calibration kit and overframe bezel kit 

   
   
   

  
 
Video Equipment 

   
2 60-600-02 Extron – MLC-226 IP controller 
2 60-483-20 Extron – SW-12A Audio Switcher 
4 HMP350 Spinetix digital signage player 
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4  10’ – HDMI Cables (to decoders) 
   
   
  Control Equipment 
   
   

8 Generic RS-232 Cables sized to reach all displays as shown in drawing. 
1 SS Heavy duty sliding shelf 

Lot As Required Cables/Connectors/Hardware 
   
  Rack & Miscellaneous 

1 SR-40-22 Middle Atlantic 35 Space Equipment Rack. 22” Deep. 
1 PD915R Middle Atlantic  Rack Mounted Power Strip 
1 RR35 Middle Atlantic Rear Rack Rails  
1 UPS – 1500 Rack mount 1500 watt output Battery back-up UPS 

  
 
Content / Inputs 

   

 
1 

PC, i7 processor, rack 
based with BluRay 

DVD player  
1 FAN with GUARD Mount in top of rack (4.5” fans), to exhaust heat from rack 
   

1 CD-200i Tascam CD/Ipod Player 
  Labor 

1  Design and Engineering 
1  Control Programming 
1  Installation 

Audio System 
1 Furman PL-PRO-C 20 amp surge suppressor outlet 

1 DBX 260 Drive Rack  

1 QSC CX-902 Power Amplifier 

2 JBL Control AV29-1 Two-way Loudspeaker with mounting hardware 

1 Listen LS-03-216 Complete Hearing Assist system with antenna 

1 Mid. Atlantic D3 Two space drawer for storage 

Lot Wire Various All wire shall be West Penn or Belden, no equal 
Lot Wall Plates Custom Custom as required per drawings 
Lot Mid. Atlantic Various Blank plates as required to fill racks 
    

 
2.10 Digital Signage 
 A. Digital signage system shall include: 

1. A media player (DIVA or HMP350 as specified below) at each digital sign 
connected via HDMI (HDMI cables are provided for these players in the display 
section above) to the display. Provide HDMI cable and connect to display. 
Provide Cat6A patch cord, black, and connect to D2 port behind display. 
Mount/affix player to back of display. 
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2. Provide Elementi S software by Spinetix with three years software assurance, all 
licensing and maintenance. 

3. Provide and install RS-232 cabling between players and displays. 
B. Digital signage system capabilities: 

1. Web based content upload and creation 
2. Web based content programming and upload to multiple or individual displays 
3. Multiple administration permissions for various locations according to disciplines 

or area. Program user data base (or add users to software) as directed by 
owner. Set up initial program, times and templates as per owner direction. 

4. Easy to update by non-technical personnel  
5. Diverse context support (text, shapes, photos, videos, web) 
6. Social Media integration 
7. RSS feed integration 
8. Complete control over layout and display orientation 
9. Control of multiple displays in multiple locations from one interface 
10. Ability to schedule playback of content by time/day 
11. Media Players: DIVA or equal. Provide players at the following locations 

(Qty:23)  
a. Two DIVA players in library one at each 90” display  
b. Two DIVA players in library one at each 65” display 
c. 12 DIVA players in main hallways (3 per floor, at 65” displays locations on 

drawings) 
d. One DIVA player at concession 65” display location 
e. One DIVA at guidance on 2nd floor at 46” display location 
f. Two DIVA at PE center at 65” display locations on floor 0 
g. Three DIVA, two in third floor café (one at each 65” location) and one in first 

floor café at 65” location 
Digital Signage System by Spinetix 

 
2.11 Band Room 152A 

A. Video Projector with Mount. 
1.  Provide a minimum 6500 lumens high-quality multimedia projector designed for a 

small to medium size presentation room with long throw lens sized to fit the full 
screen from the back wall. Color must be black. 

2.  Projector shall accept data, graphics and video inputs for use in front, rear and 
ceiling-mounted projection and screen sized from 31” to 300” diagonal.  

3.  Projector shall feature auto-setup functionality allowing fast plug & play set-up to 
RGB computer signals (VGA to WXGA) and use a digital visual interface (DVI) to 
offer picture-perfect digital connectivity to computer video cards, composite video, s-
video and component video inputs. 

4.  Projector shall have functions such as digital scaling; digital keystone and power 
zoom & focus to perfectly place a bright and crisp projected image.  

5.  Specifications 
    a)  Min. native WUXGA resolution (1920 x 1200)  
    b)  Min contrast Ratio 2500-10,000 ( full on/off); 650:1 ANSI (typ)  
    c)  Digital and analog connectivity for data and video sources  
    d)  DTV and HDTV compatibility 
    e)  Robust magnesium alloy case  
    f)  Motorized zoom and focus  
    g)   VGA to QXGA 
    h)  Digital keystone correction and scaling  
    i)  Intuitive on-screen displays (OSD) 
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    j)  HDMI, DVI, VGA and Component inputs 
    k) Ethernet port (provide LAN cable and connect to data port) 

6.  Provide and install at V1 location specified on drawings. 
7. Projector shall provide sufficient horizontal and vertical lens shift to compensate 

for being off top of screen and askew of centerline without key stoning 
8. Provide appropriate lens for distance of projector to screen to fully fit screen at 

16:10 ratio. 
9. Mount projector from ceiling (include pole mount) as close to the ceiling as 

possible using lens shift but not keystone correction to achieve full image on 
screen. Provide anti-vibration mount if image vibration is observed. General 
contractor shall provide blocking required for proper safe installation. Coordinate 
blocking required with general contractor.  

10.  Video projector manufacturer is WU7K-M by Christie or equal by Infocus or 
Mitsubishi. 

B. Digital Receiver 
1. The receiver shall accept the HD signal via UTP/STP wire and convert it to one 

(1) HDMI output.  When used with a supported control system, the receiver shall 
provide local control to device(s). 
Digital Receivers shall be Crestron DM-RMC-SCALER-C or equal by Extron or 
Kramer. 

C. Wall Mounted Digital Transmitters (Provide 1 at V2.) 
1. The transmitter shall meet the following minimum requirements: 

a) One (1) HDMI input 
b) One(1) RGB input 
c) One (1) analog 3.5mm stereo audio input. 
d) One (1) USB HID port. 
 Supports USB 1.1. 
e) One UTP/STP HDMI extended signal output RJ-45 Female. 
 Signal transmission on CAT5e or better. 
f) One (1) power input. 

2. Wall mountable on US 2-gang electrical box. 
3. Wall Mounted Digital Transmitter is Crestron DM-TX-200-C-2G or equal by 

Extron or Kramer. Provide DM-RMC-200-C 8G+ Receiver at projector. Connect 
receiver audio to amplifier in room (amplifier provided by Theater Section) and 
receiver video to projector. 

D. Provide and install IR receiver and emitter for the projector. Install IR receiver at IP 
symbol location in the Band room, route emitter to projector via pole mount and blank 
ports on V1. Test and verify performance 

 
2.12 Audio Visual Cabling 

A. General: 
1. The following types of signal cables shall be used on this project: 

a. #24 AWG Audio Microphone Cable 
b. Special intercom cabling- balanced and shielded, 3 pair. 
c. Audio Wire / Speaker Cabling #14 AWG for Speakers 
d. Analog Multi-Pair Snake Cable- 4, 8 & 12 Pair 
e. RGB Bundled Cable - 3 & 5 Conductor 
f. Precision analog/digital video cable- RG/59/U Video Snake Cable 
g. 4-Pair Cat 6 for equipment controls and video transmission – Gray 
h. Every interactive and ceiling projector in classrooms requires two (2) HMDI 

cables. 
2. TERMINATION HARDWARE: The following types of connectors shall be used on 

this project 
b. XLR Connectors- 3 Position (microphones) and 6 Position (intercom on V8) 
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Neutrick or equal 
c. Category 6 Data/Voice Jacks, (must be Gray) Panduit Mini-Com series, 

Siemon, or equal 
d. F Type Connector 
e. RCA Connectors 
f. VGA connectors 
g. USB connectors (if required) 
h. HDMI connectors and passthru keystone connectors 

B. Category 6 Cable 4-Pairs- Equipment Controls 
1. The Category 6 cable shall use the color code indicated below: 

a. All Category 6 cable for Equipment Control shall be Gray. 
b. Colored tape may not be used to re-identify jacket color. 

2. The cable shall be composed of 24-gauge bare solid copper conductors bonded 
pairs, ripcord. Cable shall be insulated with a marked (every 2 ft) polyethylene 
vinyl chloride jacket. There shall be no shield required in the sheath. 

3. Each sheath shall contain 4 unshielded copper twisted pairs. Each pair shall 
have a different twist ratio per foot ranging from 12 to 24 twists per foot. 

4. The cables shall meet or exceed the following standards: 
a. ANSI/TIA/EIA-568-B.2-1 “Commercial Building Telecommunications Cabling 

Standard” Horizontal Cabling Section. 
b. IEEE 802.3 
c. ICEA 580-576. 
d. Canadian Standards Association IWC FT4. 
e. National Electric Code - Article 800. 
f. Proposed ANSI X3T9.S requirements for UTP at 100 Mbps and 155 Mbs 

ATM. 
g. Cable manufacturer must be ISO-9002 Certified. 
h. Cable Color: 

1) Equipment Control — Gray. 
i. Patch Cable Color 

1) Equipment Control — gray. 
j. Maximum operating voltage- 300V RMS 
k. Nom. Capacitance @1 kHz- 15 pF/ft 
l. Nom. Velocity of Propagation- 70% 

5. In addition to complying with the above listed standards, all Category 6 cables 
shall meet or exceed the following criteria: 
a. Testing shall be in accordance with procedures in the referenced standards 

unless otherwise stated. 
b. All cables shall meet, as a minimum, the requirements of: 

1) CSA 
2) NEC 
3) UL444 
4) ANSI/TIA/EIA-568-B Category 6 
5) ISO/IEC 11801 Category 6 

c. Factory splices of the insulated wire are not allowed in any portion of the 
cable, Butt-welded conductors prior to insulating are permitted. 

C. 24 AWG Audio Microphone Cable 
1. The cable shall be black. Colored tape may not be used to re-identify jacket 

color. 
2. The cable shall be composed of a 2 #24 AWG tinned copper conductors, and a 

PVC Exterior jacket.  
3. Cable shall contain a tinned copper braid shield, and have a rubber insulation 

jacket. 
4. The cables shall meet or exceed the following standards: 
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a. Underwriters Laboratory 
b. National Electric Code 
c. Cable manufacturer must be ISO-9002 Certified 

5. Cable shall meet the following performance specifications: 
a. Temperature Rating - -30 to + 60 deg C 
b. Continuous current per conductor - 5.2 Amps 
c. Structural Return Loss- 5-1000MHZ, 20DB Min 
d. Maximum Operating Voltage - 350v RMS 
e. Normal Conductor DC Resistance @ 20deg C - 6.8 Ohms / 1000’ 
f. Normal Shield DC Resistance @ 20deg C - 2.7 Ohms / 1000’ 
g. Normal impedance - 50 Ohms 
h. Normal inductance - .19 Micro H/ Ft 

6. The cable is Belden Wire and Cable, #1503 or equal 
D. Special Intercom Cabling- 3 Pair #18 AWG 

1. The cable shall be gray. Colored tape may not be used to re-identify jacket color. 
2. The cable shall be composed of 3 pairs (6 conductor) #22 AWG copper 

conductors, and a flex plenum PVC insulation jacket.  
3. Each pair individually 100% aluminum polyester foil shield. 
4. The cables shall meet or exceed the following standards: 

a. Underwriters Laboratory- 1581 Flame Resistance  
b. National Electric Code article 800 
c. UL Type CM 
d. NFPA 262 Flame Test 
e. Cable manufacturer must be ISO-9002 Certified 

5. Cable shall meet the following performance specifications: 
a. Temperature Rating- -10 to +60 deg C 
b. Maximum Operating Voltage- 300v RMS 
c. Max capacitance between conductors @ 1KHZ- 68 PF/FT Nom. 
d. Capacitance between conductor to shield- 122 PF/FT Nom. 
e. DC Resistance per conductor @ 20deg C- 6.2 Ohms / 1000’ Nom. 

6. Pair Color: 
a. Pair One- Black/Red 
b. Pair Two- White/Green 

7. The cable is West Penn 25441B or equal. 
E. Audio Wire / Speaker Cabling #14 AWG 

1. The cable shall be black. Colored tape may not be used to re-identify jacket 
color. 

2. The cable shall be composed of a 4 #14 AWG stranded (104x34) bare copper 
conductors with anti-corrosion treatment.  

3. Cable shall have a poly vinyl chloride insulation, unshielded, and a polyvinyl 
chloride jacket. 

4. The cables shall meet or exceed the following standards: 
a. Underwriters Laboratory 
b. National Electric Code 
c. Cable manufacturer must be ISO-9002 Certified 

5. Cable shall meet the following performance specifications: 
a. Temperature Rating- -20 to +60 deg C 
b. Maximum continuous current per conductor- 9.5 Amps 
c. Maximum Operating Voltage- 300v RMS 
d. Maximum Conductor DC Resistance @ 20deg C- 2.7 Ohms / 1000’ 
e. Normal inductance- .20 Micro H/ Ft 

6. Color Pairs 
a. The conductor colors shall be black, red, white and green. 

7. The cable is Belden Wire and Cable, #1810A or equal. 
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F. Analog Multi-Pair Microphone Snake Cable 
1. The cable shall be black. Colored tape may not be used to re-identify jacket 

color. 
2. The cable shall be composed of the specified number of paired conductors called 

for on the plans and contract documents.  Cable shall be #24 AWG tinned copper 
conductors, with a #18 AWG stranded tinned copper drain wire. 

3. Cable shall contain an individual overall aluminum foil polyester tape shield with 
100% shield coverage. An individual polyvinyl chloride jacket shall enclose 
individual pairs. 

4. Pair color code shall be black and red. 
5. The cables shall meet or exceed the following standards: 

a. Underwriters Laboratory 
b. National Electric Code 
c. CEC Type CMR FT4 
d. Cable manufacturer must be ISO-9002 Certified 
e. Cable shall meet the following performance specifications: 

1) Temperature Rating - -30 to + 75 deg C 
2) Continuous current per conductor - 1.05 Amps 
3) Maximum Operating Voltage - 300v RMS 
4) Normal capacitance between conductor of pair @ 1KHZ- 31 PF/FT 
5) Normal capacitance conductor to shield - 58 PF/FT 
6) Normal Conductor DC Resistance @ 20deg C - 22 Ohms / 1000’ 
7) Normal Shield DC Resistance (pair) @ 20deg C - 18.9 Ohms / 1000’ 
8) Normal impedance - 50 Ohms @ 1 MHZ 

6. The cable is: 
a. 4 Pair Snake Cabling- Belden Wire and Cable #1408R or equal. 
b. 8 Pair Snake Cabling- Belden Wire and Cable #1410R or equal. 
c. 12 Pair Snake Cabling- Belden Wire and Cable #1411R or equal. 
d. 16 Pair Snake Cabling- Belden Wire and Cable #1412R or equal. 

G. RGB Bundled Cable- 3 & 5 Conductor #26 AWG 
1. The cable shall be black. Colored tape may not be used to re-identify jacket 

color. 
2. The cable shall be composed of the specified number of conductors called for on 

the plans and contract documents.  Cable conductors shall be #26 AWG bare 
copper conductors with polyethylene insulation. 

3. The cable shall contain a bonded aluminum foil-polyester tape-aluminum foil 
shield, plus tinned copper braid shield with 93% shield coverage. An individual 
polyvinyl chloride jacket shall surround cable. 

4. Color code shall be red, green, blue, white, yellow (5 conductor); red, green, blue 
(3 conductor). 

5. The cables shall meet or exceed the following standards: 
a. Underwriters Laboratory- UL 1354, & UL -2668 
b. National Electric Code 
c. CEC Type CMR FT4 
d. Cable manufacturer must be ISO-9002 Certified 

6. Cable shall meet the following performance specifications: 
a. Temperature Rating- -40 to + 60 deg C 
b. Normal Capacitance- 17.3 PF/FT 
c. Maximum Operating Voltage- 300v RMS 
d. Structural Return Loss- 25DB MIN, 10-40 MHZ 
e. Normal Conductor DC Resistance- 41.5 Ohms / M Ft 
f. Normal Shield DC Resistance-  8.6 Ohms / M FT. 
g. Normal impedance- 50 Ohms @ 1 MHZ 

7. The cable is  
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a. 5 Conductor- Belden Wire and Cable #1418B or equal. 
b. 3 Conductor- Belden Wire and Cable #1164B or equal. 

H. HDMI cables shall all be a min of 24AWG, and be of appropriate size/type for the 
distances required. 

 
2.13 Termination Hardware 

A. Modular 8 position modules: (Equipment control) 
1. Termination hardware shall be designed with an integral locking mechanism, 

which upon insertion of a modular plug provides maximum pullout strength at the 
plug/jack interface. 

2. All modular 8-position jacks shall be RJ-45, T 568B wired. 
3. The jacks shall meet or exceed the following standards: 

a. ANSI/TIA/EIA-568-B.2-1 Commercial Building Telecommunications Cabling 
b. Standards, Category 6 
c. IEC 60603-7 
d. FCC Part 68, Subpart F 

4. The modular jacks shall meet the following electrical performance and 
certification requirements: 
a. The modular jacks shall meet all ANSI/TIA/EIA-568-B Commercial Building 

Telecommunications Cabling Standards and ANSI/TIA/EIA-568-B.2 
b. Near End Crosstalk (NEXT) and Attenuation measurements shall be made 

per ANSI/TIA/EIA-568-B.2-1 and ANSI/TIA/EIA-568-B.2. 
5. The modular jacks shall meet the following requirements: 

a. Connector-insulation displacement connectors shall be capable of accepting 
24 gauge AWG solid conductor wire. 

b. Terminated in accordance with EIA-568B specifications. 
c. Data and Voice jacks shall be RJ45 (must be gray). 
d. In addition to complying with the above listed standards, all Category 6 

termination hardware shall meet or exceed the following criteria: 
ANSI/TIA/EIA-568B.2-1,ISO/IEC 11801, IEC 60603-7, FCC Part 68 
Subpart F 

6. The jack shall be approved to work in all applications up to 100 Mb/sec, 
including, but not limited to 100 Mb/sec TP-PMD (100 meters over UTP, per 
ANSI X3T9.5), proposed 155 Mb/sec ATM, 16 Mb/sec token ring, 10 Base T and 
4Mb/sec token ring. 

7. The modular jacks shall use the color code indicated below: 
a. Data- Blue 
b. Voice- White 
c. Control- Gray 

8. The manufacturer of modular jacks is Panduit, mini-com series #CJ688TP or 
equal. 

B. F-Type Module: 
1. Module shall be F-Type with a Female to Female connection. Module shall be 

colored electric ivory. 
2. Module shall snap, insert, or otherwise connect to work with specified faceplates. 
3. The jacks shall meet or exceed the following standards: 

a. UL Listed 
4. Manufacturer of f-type module is Panduit, mini-com series #CMFBA or equal 

C. BNC Coaxial Coupler-Type Module: 
1. Module shall be 75 OHM BNC coupler with a Female to Female connection. 

Module shall be colored electric ivory. 
2. Module shall snap, insert, or otherwise connect to work with specified faceplates. 

The jacks shall meet or exceed the following standards: 
a. UL Listed 
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3. Manufacturer of BNC Coaxial module is Panduit, mini-com series #CMBA75 or 
equal. 

D. BNC Type Connector 
1. Module shall be a 3 pole male cable receptacle, with nickel housing and silver 

contacts. 
2. Module characteristics: 

a. Contact resistance: < 5 m Ohms 
b. Dielectric strength: 1500 V dc 
c. Rated voltage: 250 V ac 
d. > 1000 mating cycles lifetime  
e. Capacitance between contacts: 4 pF 

3. Manufacturer of XLR Cable Connector is Neutrik, part # NC3MD-L-1 or equal. 
E. XLR Type Microphone Jack 

1. Module shall be a 3 pole male cable receptacle, with nickel housing and silver 
contacts.  

2. Module characteristics: 
a. Contact resistance: < 5 m Ohms 
b. Dielectric strength: 1500 V dc 
c. Rated voltage: 250 V ac 
d. > 1000 mating cycles lifetime  
e. Capacitance between contacts: 4 pF 

3. Manufacturer of XLR Cable Connector is Neutrik, part # NC3MD-L-1 or equal. 
F. 3 pole XLR Cable Connector 

1. Module shall be a 3 pole male cable connector with nickel housing and silver 
contacts. 

2. Module characteristics: 
a. Contact resistance: < 3 m Ohms 
b. Dielectric strength: 1500 V dc 
c. Rated current: 16A 
d. Capacitance between contacts: 4 pF 

3. Manufacturer of XLR Cable Connector is Neutrik, part # NC3MX or equal.   
G. RCA Type Connector 

1. Module shall include a RCA Connector at one end and a solder connection at the 
other. 

2. Module shall be colored black 
3. Module shall snap, insert, or otherwise connect to work with specified faceplates. 
4. The jacks shall meet or exceed the following standards: 

a. UL Listed 
5. Manufacturer of RCA module is Panduit, Amp, Neutrik or equal. 

H. XLR Type 6 pole jack – Intercom V8 and TC suite rack panel 
1. 6 pole female receptacle 
2. Solder cups 
3. Black metal housing, gold contacts  
4. Metal housing, duplex ground contact 
5. Neutrik NC6FD-LX-B or equal 

 
PART 3 - EXECUTION 
 
3.1 EXAMINATION 

A. Do not proceed with the work of this section until conditions detrimental to the proper 
and timely completion of the work have been corrected in an acceptable manner. 

B. Notify Architect and Owner of any site problems preventing installation. 
 
3.2 INSTALLATION 
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A. Verify exact locations of equipment with the architect and owner before installation and 
other trades necessary to provide a complete and operational system. Immediately 
notify the Owner and architect of any discrepancies. 

B. Coordinate all work and service with the electrical contractor. 
C. Coordinate final connection of power and ground wiring to equipment with electrical 

contractor. Power and ground wiring shall terminate inside sound rack and provide for 
interconnection to the building’s electrical system. 

D. Equipment and enclosures shall be plumb and square. Permanently attach equipment, 
except portable equipment, firmly in place to the structure. Supports shall be adequate 
to support their loads at a safety factor of at least three. 

E. Prevent and guard against electromagnetic and electrostatic hum. 
F. Make connections with accepted connectors and terminal blocks equal to Cinch 140-

142 or TRW 142 series. If a device has screw terminal connections in addition to other 
types of receptacles, terminate cables to screw terminals using accepted spade lug 
type terminals. Tin all conductors at screw terminals of low level equipment. 

G. According to IEC-268 standard, XLR connectors at equipment shall be wired pin 2 hot 
(high), pin 3 low, pin 1 shield. Drop shields at the outputs and connect at the respective 
equipment inputs to maintain ground integrity. Connections and signal hookup to low 
and medium level equipment shall be done in a balanced configuration. Unbalanced 
wiring without interfaces to balance signal with respect to ground is not allowed. 

H. Provide visible termination resistors and not concealed within connector housings or 
inside devices being terminated. 

I. Provide polarity at loudspeaker connections and use the same wire color code for 
speaker wiring throughout the project. Make joints and connections with rosin-core 
solder or with mechanical connectors or with terminal strips accepted by the A/E. 

J. Pre-wire racks before delivery to project site. Wiring shall be according to standard 
broadcast practices. 

K. Avoid damage to the cables and to the equipment. Isolate cables carrying signals at 
different levels and separate to restrict channel bleed through and feedback oscillation 
in any amplifier section. Keep the following wiring separated in groups of conduit: 
1. Microphone level circuits (level below -20dbm). 
2. Line level circuits (up to +30dbm). 
3. Loudspeaker circuits (above +30dbm). 
4. Power circuits. 

L. Use insulating “spaghetti” and heat shrink tubing at each connection throughout system 
with an exposed drain wire or any other exposed shield. Use insulating collars 
consisting of heat shrink on rack terminations. Positively bond multiple racks together. 
Bond the racks to the isolated ground buss as applicable. 

M. Insulate audio wiring and equipment racks from the building conduit system where 
applicable. 

N. Grounding shall comply with isolated ground conventions described in: 
1. “Establishing A Clean Ground” in Sound and Video Contractor, July, August, and 

December 1988 issues. 
2. Sound System Engineering by Don and Carolyn Davis, Book Two. 
3. Audio Cyclopedia published by Howard & Sams. 
4. Sound Systems Design by Howard Giddings. 

O. Mount XLR connectors to their plates using Phillips oval head screws having a 
matching finish to the custom panel. 

P. Mount equipment to racks using black Phillips screws and black anti-scuff washers. 
Q. Engrave provided panels and paint fill. 
R. Conceal wiring unless absolutely impossible within the public spaces. Perform 

installation of wire, conduit, junction boxes, or other fittings in a professional manner 
consistent with these specifications and Owner’s requirements. 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
 

Addendum No. 2 
AUDIO – VIDEO COMMUNICATIONS 

27 40 00-40 
Construction Documents / 7.25.16 

S. If any conflicts or omissions occur as a result of the communications subcontractor’s 
unsuccessful coordination of the above-mentioned work, it shall be the communications 
subcontractor’s responsibility to correct and to furnish and install any additional material 
that may be required at no additional cost to the Owner. 

 
3.3 FIELD QUALITY CONTROL 

A. Conduct preliminary checks and testing before performance testing and after 
completion of related or adjacent work of other trades. Verify safe and proper operation 
of components, devices or equipment, nominal signal levels within the systems, and 
the absence of extraneous or degrading signals. 

B. Perform the following verification and testing procedures: 
1. Provide proper grounding of devices and equipment per manufacturer’s 

recommendation. 
2. Integrity of insulation, shield terminations, and connections. 
3. Proper provisions of power to devices and equipment. 
4. Integrity of soldered connections. 
5. Absence of solder splatter, solder bridges, debris of any kind or tools. 
6. Proper routing and dressing of wire and cable. 
7. “Wire checking” of circuitry, including phase and continuity, concerning cable 

designations on run sheets, field and shop drawings. 
8. Determine the proper sequence of energizing systems to minimize the risk of 

damage. 
9. Measure and record impedance of loudspeaker lines terminating at equipment 

racks at 1000 Hz, with loudspeakers connected to their respective lines at “full 
on”. 

10. Measure and record overall system hum and noise level of each input channel 
with controls set so that -50dbm microphone input or +4dbm input would drive 
the system to full amplifier output. Terminate inputs with resistors (150 or 600 
ohms) for this test. 

11. Measure and record electrical frequency response for each input channel 
through the power amplifier. Required is flat response with permissible deviation 
of + 2db within the range of 60Hz to 15Khz. 

12. Check polarity of loudspeakers by applying music program or constant power per 
octave (pink) noise to the system and walking through the transition areas of 
coverage from one loudspeaker to the next. 
a. Transition shall be smooth with no apparent shift in source from one speaker 

to the next. This test will be performed by the Owner at final inspection. 
b. Apply sine wave signal sweeping from 60Hz to 5000Hz and at a level of 10db 

below full output, and listen for rattles or objectionable noises. Correct if 
apparent. 

13. Drive system with broadband, constant power per octave (pink) noise, and 
measure the SPL at the 4Khz octave band. 
a. Adjust noise level until the meter readings are between 80 and 90db. 
b. Take readings at seated ear height. 
c. Perform listening tests and readjust system for a pleasing overall sound. 
d. Use parametric equalizer and “ring out” system to eliminate the major 

portions of feedback from foldback speakers. 
e. Demonstrate to Owner’s operator the adjustment of speakers as necessary 

to achieve minimum deviation over entire area covered by this system. 
14. Check system to assure freedom from oscillations or stray RF pickup. 

a. Check inputs with no signal and 100Hz sine wave signal driving system to full 
output. 

b. Detect unwanted signals on oscilloscope at rack termination and at 
loudspeaker connected at farthest distance from rack for each loudspeaker 
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line. 
15. After successfully energizing the systems, make preliminary adjustments and 

document the setting of controls, parameters of corrective networks, voltages at 
key system interconnection points, and gains and losses, as applicable. 
a. Tabulate data along with an inventory of test equipment, a description of 

testing conditions, and a list of test personnel as itemized below. 
b. Copies of preliminary test data shall accompany copies of performance 

testing data as part of the final submittal. 
16. Verify the performance parameters of the individual system following established 

professional procedures, in addition to those specified. 
17. Document acceptance testing, calibration, and correction procedures as 

specified with the following information: 
a. Performance date of the given procedure. 
b. Condition of performance of procedure. 
c. Type of procedure and description. 
d. Parameters measured and their values, including values measured before 

calibration or correction, if applicable. 
e. Parameters associated with calibration or corrective networks, components, 

or devices. 
f. The names of personnel conducting the procedure. 
g. The equipment used to conduct the procedure. 
h. Provide permanent labels on controls, as applies, to indicate correct setting 

after performance testing and adjustment procedures have been successfully 
completed. 

i. Provide documented voltage settings, hum and noise measurements, final 
elevations, and angle information for racks and loudspeakers as applicable. 

18. Equalize system to provide full range operation and for commission foldback 
speakers. The final system response shall be set flat from 100Hz to 2kHz, +2dB, 
and then rolling off 3dB per octave to 10kHz. Average SPL response shall be 80 
to 90 dB, “A” weighted and loss of consonants shall be less than 12 percent. 

19. Check system to be free from rattles, buzzes, and objectionable distortion. 
Correct objectionable distortions and retest. 

20. Provide operator support at first 2 uses of system after work is completed and 
accepted per this specification. Support limited to 8 hours of time on site. Provide 
emergency contact procedures in case of system trouble. 

C. Upon completion of the Work and compliance with requirements, the Owner’s 
representative will verify test data as part of the acceptance procedure. Provide 
personnel and equipment, at the Owner’s representative convenience, to demonstrate 
any aspect or parameter of performance and to assist with such tests. 

D. Failure of any component or system to meet specifications shall require immediate 
remedial action. In the event that material, device, equipment, system, or manual skills 
are found unacceptable as late as 15 days before the substantial completion date, 
Installer shall provide the temporary installation of operational components or systems 
satisfactory to the Owner until acceptance of the Work. 

 
3.4 Testing and Acceptance Criteria 

A. UTP Cabling 
1. At a minimum, provide the results from the following performance tests on all 

installed UTP data cabling as outlined in ANSI/TIA/EIA-568-B.1, ANSI/TIA/EIA-
568-B.2  Communications subcontractor will measure and report (in hard paper 
copies and electronic format) the following link parameters for the permanent link 
and channel test configurations as defined in TIA/EIA-586-B.1 
a. Wire Map including shield connection if present 
b. Length 
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c. NEXT loss, pair-to-pair, measured from local end 
d. NEXT loss, pair-to-pair, measured from far-end 
e. NEXT loss, power sum, measured from local end 
f. NEXT loss, power sum, measured from far-end 
g. EFLEXT, pair-to-pair 
h. ELFEXT, power sum 
i. Return loss, measured from local end 
j. Return loss, measured from far-end 
k. Propagation delay 
l. Delay Skew 

2. In addition to these, any performance tests required by the cabling product 
vendor for issuing and honoring the required 15-year warranty must also be 
performed. 

3. Approved Level II minimum accuracy testing equipment must be used for all 
tests. 

4. Furnish all personnel, labor, meters, instruments, cable, connections, equipment 
and apparatus necessary for making all tests. 

B. Test Plan 
1. All test equipment, test procedures, and testing techniques shall be specified in 

the acceptance test plan and will require approval prior to execution.  
2. Tests shall be conducted by the communications subcontractor in accordance 

with the approved Test Plan. 
3. The purpose of this testing is to verify that the installed system meets all 

specified attenuation and bandwidth requirements and is capable of being used 
for its intended purpose. 

4. Test results shall be submitted for approval. Manufactured or assembled 
products or equipment shall be tested as indicated, and the results submitted to 
the District’s technical representative for approval, prior to shipment to the site. 

5. The communications subcontractor shall prepare a test plan which provides a 
detailed outline of all testing to be accomplished.  

6. The test plan shall include, as a minimum, a schedule of when tests will be 
performed (relative to installation milestones) , specific test procedure that will be 
used, a list of test equipment that will be used (manufacturer, model number, 
range, resolution accuracy) and shall conform to the specified requirements of 
other sections of this specification. 

C. Test Results 
1. Each test sheet shall have a sign-off blank for the communications subcontractor, 

as well as the District’s technical representative. Copies of the completed test 
forms or test results shall be delivered according to the shop drawing 
procedures. 

2. The communications subcontractor shall maintain an accurate test record during 
all field tests. Samples will be provided to the awarded vendor. Any 
communications subcontractor developed format for recording test data shall be 
submitted for approval as part of the test plan.  

 
3.5 CLOSEOUT 

A. Perform remedial work to correct inadequate or unacceptable conditions of, or relating 
to any portion of the Work, as determined by the Architect or Owner, at no expense to 
Owner. 

B. Furnish equipment to the Board along with complete manuals and connection drawings 
of the materials presented. Equipment shall be in the original manufacturer’s 
packaging, complete with included instructions and miscellaneous manual and 
documents. 

C. Present, review, and clarify materials to the Owner, Owner’s representative and 
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operating personnel and fully demonstrate the operation and maintenance of the 
systems, equipment, and devices as specified. 

D. Check, inspect, and if necessary adjust systems, equipment, devices, and components 
specified, at the Owner’s convenience, approximately 60 days after the Owner 
Acceptance of this work. 

E. Further adjustments or if additional work becomes evident during acceptance of the 
system, the communications subcontractor will continue his Work until system is 
acceptable at no additional cost to the Owner. If approval is delayed because of 
defective equipment, failure of equipment, or installation to meet the requirements of 
these specifications, the communications subcontractor shall pay Owner expenses for 
additional time during any extension of the testing and acceptance period. 

 
3.6 DEMONSTRATION 

A. Provide on-site training to the facility’s personnel (faculty and staff) on how to set-up, 
operate, and test systems for proper function in accordance with Paragraph 1.11. 

 
 
 

END OF SECTION 
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Section 27 50 00 

 
DISTRIBUTED COMMUNICATIONS AND MONITORING 

 
 
PART 1 - GENERAL 

1.1  RELATED DOCUMENTS 
 

A. The General Provisions of a Contract, including conditions of the Contract and Division 1 of the 
Specifications, shall apply to the Work in this Section. 

 
B. Drawings and general provisions of the Contract, including all portions of the Project Manual 

are hereby made a part of this Section. Refer to paragraph titled “Quality Assurance” in this 
section and to Division 1 for requirements for Communications Subcontractors. Throughout this 
and related Sections, “Subcontractor” shall not be limited to the singular and masculine and 
shall refer to one, or more than one, Communications Subcontractor. The Terms 
“Communications Subcontractor” and “Communications System Integrator “shall be used 
interchangeably and shall be understood to represent the communications subcontractor 
responsible for the furnishing, configuring, testing, programming, warranting and ensuring all 
work is performed in accordance with manufacturer’s requirements and recommendations for 
the work identified in this SECTION. 

 
C.  Any qualifications or certificates required in this specification may be requested by the Architect 

as part of the post-bid qualifications review. Such review shall commence subsequent to the bid 
submission, as none of this information is required as part of the bid submission. In the event 
that the Architect requests qualification or certification documentation such documentation shall 
be provided within 3 business days. 

 
1.2   SUMMARY 

 
A. Work Included.  Any and all cabling mentioned herein and required to complete the work of 

this section shall be coordinated with the communication subcontractor of this section, and 
provided and installed by the Structured Cabling communication subcontractor of section 27 
10 00 so long as it does not void any manufacturer warranty. The communication 
subcontractor of this section is responsible for any cabling required by the manufacturer to 
ensure manufacturer’s warranty. The scope of work of this Section consists of the designing, 
installation, and programming of all materials to be furnished under this SECTION, and without 
limiting the generality thereof, consists of providing all labor, materials, equipment, plant, 
transportation, appurtenances and services necessary and/or incidental to properly complete 
all work as shown on the drawings, as described in the specifications, or as reasonable 
inferred from either or, in the opinion of the Architect and Owner, as being required and in 
general, is as follows: 

 
1. Public Address System, including but not limited to: 
 

a. Public address system amplifiers, zone controls, back boxes, and all equipment, 
cabling and support required to interface the Public Address System to the Owner’s 
Telephone System (Phone System Not included in this contract - coordinate with 
Owner). 

b. Public Address System Speakers, flush and surface horn ceiling mounted interior, 
flush horn wall mounted, exterior. Provide and install override in coordination with 
27 40 00 communication subcontractor.  
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c. Cabling to support the Public Address System (NOTE: any category 5/6 cable must 
be Gray). 

d. Equipment rack or cabinet 
e. Volume attenuators (A symbol in a circle) where shown on the drawings to adjust 

the PA speaker sound level. 
f. GPS Master and Secondary Clock System, clocks and cabling.  
g. Provide PA override signal to local sound systems (Gym, both Student Dining, 

Auditorium and video wall system. Coordinate with 27 40 00 communication 
subcontractor.) 

h. PA integration with Access Control system. Coordinate and program event 
(coordinate event with Owner) in PA system to be triggered by access control 
contact closure (panic button). Integrate cabling provided by Access Control into 
PA system. Coordinate with 28 00 00. 

i. Provide PA administrative stations (one at each A3 location, qty 3 (two in 101B, 
one in 146A). Coordinate cable required and jacks for termination with 27 10 00. 
Provide and terminate jacks in A3 faceplate. 

j. PA System shall be independent from the phone system and shall not rely upon a 
phone system to function; however the PA system shall be integrated with the 
phone system to allow the phone system to initiate pages to zones. 

k. Program paging zones in accordance with owner direction. Coordinate with owner. 
At a minimum, each grade, each interior floor, the exterior, Gym, Auditorium and 
both Cafes shall each be an independent zone. 

l. All sound systems, including classrooms, (in addition to above systems) require an 
input from the PA system to mute the audio of the sound system. Provide input in 
coordination with 27 40 00 communications subcontractor for sound systems 
(contact closure, voice signal, or similar) 

m. Where noted on the drawings (FS/HS), provide a dedicated amplifier in the local 
IDF to provide 7.5w minimum to each PA speaker (HS and FS symbols) in the 
space. See Gym, Auditorium, Library and both Cafes. Provide an amplifier for each 
location. None of the HS or FS speakers shall be used for talk back. For exterior 
horn speakers, (ES symbol) provide amplifiers for up to 15w per speaker. 

n. Technology drawings symbols to be provided under this section, as shown on T2.1 
are: SP, ES, FS, HS, A (attenuator), C, C16, A3 locations for PA Admin Phone and 
Jack, and any other symbol reasonably determined to be part of the PA system. 

o. All equipment described in this Section shall be provided, configured, tested, 
programmed and warranted by a manufacturer certified communications 
subcontractor. Communications subcontractor shall provide proof of manufacturer 
certification. Coordinate programming and zones with the Owner. 

p. Provide every required part of system complete in detail and operable in unison 
with all other sections of this specification, resulting in a complete Distributed 
Communications system. 

q. If a ceiling space is black, the locations require the back boxes and grills of PA 
speakers to be painted black by the communications subcontractor of this section 
to match the black or exposed ceiling in those spaces. 

 
B. Actual control room and rack layouts will be based upon the specific designs submitted by the 

communication subcontractors.  Needs for equipment, specific speakers, and other equipment 
will be dependent on actual product manufacturers. Communication subcontractors shall 
coordinate room layout, actual speaker and equipment placement and programming options 
with owner prior to installation. 

C. No hallway, classrooms or spaces are air plenums. No cabling is required to be plenum rated. 
 
1.3 RELATED SECTIONS 
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A. Field Painting: DIVISION “FINISHES” 
B. SECTION 01 23 00 - ALTERNATES 
C. Electrical: DIVISION 26 00 00 
D. All Communication Sections, 27 and 28. 
E. SECTION 05 31 00 – STEEL DECKING See for restrictions concerning the hanging of material, 

cable tray, mounts, brackets, hooks, and other items from the roof or decking 
F. SECTION 11 61 00 – THEATER EQUIPMENT for PA mute/override of Auditorium sound system 

 
1.4 SECTION INCLUDES 

 
A. Central processor assembly 
 
B. Administrative consoles (at A3 locations on the drawings. Coordinate connector in A3 faceplate and 

cable to MDF or as per system requirements for remote locations with 27 10 00 communications 
subcontractor) 

 
C. 16” analog clocks as noted on the drawings (C16).  
 
D. Digital Clocks (C symbol) 
 
E. Bell/Class change signaling system.  
 
F. Public Address/intercom System 
 
G. Controls, Amplifiers, and Terminal Equipment 
 
H. Power Supplies 
 
I. Battery Backup for System Programming 
 
J. Program Distribution System. 
 
K. Master Clock System 
 
L. Telephone controlled intercom system 
 
M. Web interface for bell schedules 
 
N. Programmable, individual control of inputs and outputs 
 
O. Ceiling/Wall Mounted loudspeaker assemblies 
 
P. Surface clocks and clock and loudspeaker baffles 
 
Q. Accessories 
 
R. Wiring 

 
 S. Interior and Exterior Enclosed Horn Type PA Speakers  
 
T. Speaker volume attenuators where shown on the drawings. 
 
U. PA system shall not rely on a phone system to fully function. 
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V. Dedicated amplifiers for PA speakers in both cafes, exterior, auditorium, library and gym. 

 
 
1.5 SUBMITTALS 

 
A. Architect may require submittal submission within 45 days of bid award. Submit the following under 

provisions of Section 01 33 00- SUBMITTAL PROCEDURES: 
 
B. Product Literature: Manufacturer’s product data sheets, specifications, performance data, physical 

properties and installation instructions for each item furnished hereunder. Ensure submittal is 
tabulated with index referencing the specification sections. Non tabulated and indexed submittal 
shall be returned without action. 

 
C. Alternate systems being submitted for this bid shall provide a tabulation specification clearly 

comparing the submitted item with the specified item, being able to refer to all written expressed 
functions and capabilities. Specification sheets shall be submitted on all items including cable 
types. 

 
D. Shop drawings, detailing the communications network system including, but not limited to, the 

following: 
 

1. Device locations and wiring (PA speakers, administrative consoles, attenuators, clocks) 
 

2. Interconnections (access control inputs, sound system mute outputs) 
 
E. Provide a riser diagram for the system showing in technically accurate detail all connections, 

interconnections, and all provisions available and made for adaptability of all specified future 
functions and including all calculations, charts, and test data necessary to demonstrate that all 
systems and system components deliver the specified signals, grades, and levels at all required 
points and locations. 

 
F. Manufacturer Certificate and Certified Training Certificates of communication subcontractor who will 

be providing, programming and warranting the equipment. 
 

G. Closeout Submittals: 

1.  As-Built Drawings: Update Shop Drawings to create final As-Built Drawings. Submit 3 
copies digitally in AutoCAD 2010 or later format on a CD. 

2. Operation Data:  Include three (3) copies of the software Administrator and Operator 
Manuals. 

3.  Maintenance Data:  Include three (3) copies: maintenance and repair procedures. 

4. Digital copies of all training materials on CD and videos of all training provided on 
DVDs. Communications subcontractor shall provide recording of training provided. 

5. Estimated costs for maintenance and software assurance for the system on a yearly 
basis.  

6. Submit costs for repairs and service not covered under warranty (ie: owner requested 
changes, acts of God, vandalism, misuse). 
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7. Warranty certificate with contact numbers with appropriate start and stop dates 

8. PDF of product data and O&M manuals shall contain bookmarks for every section and 
item submitted. 

 
 
1.6 DELIVERY, STORAGE AND HANDLING: 

 
A. Deliver products in factory containers. Store in clean, dry space in original containers. Protect 

products from fumes and construction traffic. Handle carefully to avoid damage. 
 

1.7 QUALITY ASSURANCE 
 
A. Manufacturers:  Manufacturer shall be a single-source manufacturer for the system, that specializes 

in PA systems with a minimum of 5 years in the industry.  
B. Communication subcontractor:  Company specializing in Distributed Communications and 

Monitoring Systems, with a minimum of three years experience on systems of similar size and 
scope. Communications subcontractors working on project must have been certified by the 
manufacturers on the hardware and software used for this project. Provide valid current proof of 
manufacturer’s certification. 

 
1.8 REGULATORY REQUIREMENTS 
 

A. The entire installation shall comply with all applicable and safety codes. All central equipment and 
additional applicable equipment shall be Listed by Underwriters’ Laboratories, per US requirements  
Note: Furnish an original, dated specimen of the test agency’s listing card with the submittal.  

 
B. All equipment with digital apparatus (microprocessors) that generate and use timing signals at a 

rate in excess of 9,000 pulses per second to compute and operate must be Federal 
Communications Commission (FCC) and DOC CSA standards C108.8 (Electromagnetic 
Emissions) compliant. Any non-compliant equipment supplied or installed shall not be accepted and 
shall nullify the contract. Note: Provide documents supporting and verifying compliance. 

 
C. Systems shall be considered non-compliant unless they completely meet the criteria as outlined in 

this section. All supporting documentation shall be included as part of the initial submittal package. 
Letters regarding “future approval” or “approval pending” shall not be considered.  

 

1.9 WARRANTY AND SERVICE AGREEMENT 

A. All equipment, materials, travel and labor shall be warrantied for a period of 36 months from 
the date of final acceptance by the Owner. Warranty shall begin at this time, not the date of 
substantial completion. Systems must be fully operational, and accepted by the owner after 
training before the warranty is to begin.  

B. The manufacturer or communications subcontractor shall repair or replace malfunctioning 
products at no expense to the Owner, except failures caused by damage or unreasonable 
use. 

C. Communications subcontractor shall maintain regular service facilities and a help desk. 
Provide qualified technicians that are experts in Telecor Systems, and who are familiar with 
the work at the site, within 24 hours of receipt of a notice of malfunction, excluding weekends 
and holidays. 

1.   Provide material, devices, equipment, and personnel necessary for repairs. 
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D.      Provide accepted temporary, alternate equipment, if required by the Owner, complete and     
operational within 48 hours after notification of malfunction, at no additional cost during the 
first year of warranty. 

E. Communications subcontractor shall conduct warranty repairs and service at the project site 
unless prohibited by manufacturer’s warranty. If the latter, communications subcontractor 
shall provide substitute systems, equipment, and devices acceptable to the Owner for the 
duration of the off-site repairs. Replace items out of service more than 10 days with new 
equipment during the warranty period. 

F.     Communications subcontractor shall transport warranty equipment, substitute systems, test 
systems, equipment, devices, materials, parts, and personnel to and from the project site at 
no additional cost to the Owner. 

G.     Provide any software maintenance updates or upgrades to all systems at no additional cost to 
the Owner for this 36 month period. 

H. Response Times -  Normal business hours shall be 7 AM to 5 PM Monday through Friday. 
Calls for service before noon shall be responded to on-site before the end of the day. Calls 
after noon shall be responded to on-site by noon the following business day. 

I. Provide extra costs for time outside of normal business hours if the Owner requires 
emergency service. 

J. Submit an all-inclusive Annual Maintenance Agreement and software assurance agreement 
cost for years 4 and 5, in the close out submittals. 

K. Submit normal and after hours labor costs and typical costs for equipment for items not 
covered under the Warranty, like: Acts of God, vandalism, misuse. 

L. Service Calls:  Provide 24 hours of service calls on system for the school after final 
acceptance to make any adjustments necessary to keep system at peak operating condition.  
Warranty work is not included in the service call time. 

 
1.10 MANUFACTURERS 

A. Telecor Inc 
B. Rauland 
C. Bogen 

 
PART 2- PRODUCTS 
 
2.1 PUBLIC ADDRESS SYSTEM 

 

A. To establish a standard of quality, design and function desired, Drawings and specifications have 
been based on the T2 equipment by Telecor Inc 

        
B. The Public Address System shall consist of the Central Control Unit, Administrative Consoles, PC-

Based Graphic User-Interface (GUI) web-based editor, rack equipment and all other necessary 
devices that are required to create a complete and operational system such as Speakers, Horns, 
Amplifiers, and Visual Message Devices. All Public Address main equipment including card cages 
and all cards, power amplifiers, program sources, and other equipment, shall be rack mounted in 
the MDF room.  Most system programming of Public Address and Master Clock features shall be 
accomplished remotely, by an Administrative Console and GUI located in the Main Office area or 
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over the LAN/WAN.  It shall not be necessary to attend to the main equipment in the Head End for 
normal day-to-day operation of the system.  The system shall be a 25-Volt two-way paging system 
providing paging zones as indicated and determined by the Owner.  The system shall be of 
modular design utilizing plug-in circuit cards to enable quick on-site replacement or addition of 
components for system expansion and modification.  The system head end equipment shall be 
rack-mounted in the MDF where shown on the drawings with side panels and stationary platform 
base.  Provide shelves, doors, blank panels, AC power distribution, and other equipment or 
materials to support all equipment and fill empty rack space.  System shall be comprised of all 
solid-state electronics, utilizing a microprocessor-based central processor unit, power supplies, 
audio interface cards, control cards, input/output cards, telephone interface cards, transformers, 
paging amplifiers, and other equipment and materials for a complete system, to include equipment 
and installation to interface with the Owner’s VoIP telephone system.  The interface must comply 
with loop-start central office (CO) trunk standards in North America as defined by Bellcore and/or 
industry-standard 2500 analog station ports. 

 
C. The system must include a GUI application that allows for the operation of the System from a 

Windows®-based PC on the network.  Provide equipment/options to accomplish this requirement. 
Provide networked PC, (coordinate location with Owner), keyboard, mouse, and 21” LCD Monitor if 
required.  PC shall exceed manufacturer recommended specifications. This software package shall 
utilize an easy-to-use graphical user interface (GUI), quick graphical access to paging, and 
program distribution.  The software shall also allow easy activation of class change schedules.  
Emergency operations shall be simplified through this software application by allowing stored audio 
files and alphanumeric messages for message displays to be activated from the GUI.  The GUI 
shall allow common operations such as daily announcements to become automated with the use of 
the GUI, removing multi-step console set ups.  While all operations are conducted from the PC 
screen, the Administrative Console or Telephone handset shall provide the means for originating 
voice communications to selected locations.  The Software GUI shall provide: 

 
1. Simple Routine Call Processing 
2. Emergency Functions 
3. Paging 
4. Audio Program Distribution 
5.  Enabling and Disabling of Schedules and Bell Scheduling 

 
D. The GUI shall provide an efficient and reliable method of notifying the occupants of a facility of 

critical situations.  A variety of emergency tone signals that reside within the Intercom/Paging 
System shall be activated by clicking on pre-programmed buttons on the PC GUI screen, initiating 
the transmission of tone signals to speakers. A ‘lockdown’ audio message as per Owner direction, 
with owner selecting the appropriate tone, shall present on the system by a contact closure from 
the access control system. Provide/install cabling to access control system and coordinate 
integration with access control 28 00 00. 

 
E. The main system shall include a Telecor T2/XL head-end, a networked PC with Microsoft Windows 

XP or Vista running Telecor’s Visual Console software (if required for the Telecor GUI), a monitor, 
data entry keyboard, control console, serial connections to in-house alert systems, UPS power 
backup (provide one UPS for headend unit (head end unit must be 208v 30 amp single phase with 
twist lock L6 plug) and one for visual console PC, if provided), interfaces for network access (an 
IBP-1, IP Broadcast Interface card with site license; and a CNI-1-XL/T2 Notification Interface 
device), a Category 6 structured cabling system with C5PPL Patch Panels in IDF’s, and all 
associated system components to provide: 

 
1. Direct dialing, two-way “amplified voice” communications between all locations equipped with 

Control Console, and/or telephone system handset, and all locations equipped with a public 
address system speaker; excluding corridor speakers. 
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2. An Administrative Control Console (located at all A3 symbols) for facilitating all Public Address 

System announcements and programming, to include but not be limited to:  Emergency all-call; 
paging zone and number assignments; call-in priority levels with tone characteristics; Master 
Clock event and tone signaling; monitor and reporting on call-in line faults; and manually 
distribute unique tones to all zones and speakers in the system. Emergency paging from any call 
button shall display on all admin consoles 
 

3. A rack mounted Tel-Comm Server provides network connectivity from authorized PC’s to 
remotely control or program the T2/XL systems. Tel-Comm Server provides remote system 
diagnostics and access to activity log files on the T2/XL system.  It also provides support for the 
Visual Consol program and integrates the functionality of an MCC-300 Administrative Consoles 
into the framework of a PC.  Audio files that are used for daily as well as emergency 
announcements and music files can be stored in the Tel-Comm Server for retrieval. The server 
also provides for the synchronization of the T2/XL to a master time keeping source.  This can be 
a time source within the facility or an external time server via the Internet. 

 
4. Connection to a local building digital PBX or VoIP telephone system (phone system by Owner), 

allowing any telephone handset that is part of the telephone system to page and conduct hands-
free, open-voice communication with any speaker in the system; the Control Console; or any 
other classroom telephone.  The Connection to the local phone system shall not diminish or 
restrict any of the capabilities of local telephone system.  Public Address System interfaces shall 
allow any programmed telephone to perform but not be limited to the following 
intercommunication system functions: all-call; zone call; intercom call to classroom speakers, 
and distribute class change signals. 

 
5. User-programmable zone paging to all classroom and office speakers using microphone, 

Control Console, or telephone.  Public address zones shall be software programmable to include 
1- and 2-digit numbers.  Zone paging shall be independent of time and program zones and shall 
provide easy access to groups of zones or all-zone pages. 

 
6. Distribution of general announcements over School loudspeakers using a microphone, Control 

Console, or telephone handset, on an All-Call basis, pre-selected zone basis, or multiple-zone 
basis to any paging zone.  Speaker assignments to any zones shall be programmable from the 
Web Editor. 

 
7. Distribution of emergency paging announcements over school loudspeakers using a 

microphone, Control Console, GUI or telephone handset.  Emergency announcements shall 
have the highest priority over all other system functions, including the Local Audio Systems.  
Emergency announcements shall automatically disconnect and override all Local Audio 
Systems. Provide programming source to override local audio systems in Auditorium, Cafe, PE 
Center, Library Media Seminar Room and Gym. Coordinate with 27 40 00 communication 
subcontractor. 

 
8. Selection and monitoring of individual program sources (Microphone, AM/FM Tuner, Tape or 

CD) and distribution by the Admin Console. 
 
10. Control Console programming of administrative microphone for control and distribution of public 

announcements, to eliminate the need to go to the central electronics for microphone set up.  
Keying the microphone shall automatically mute all other audio programs at a lower priority in 
the system, including Local Audio Systems (emergency pages only).  Microphone shall transmit 
to all rooms or specific speaker zones as programmed in the system software. Provide and 
install Shure model 522 or equal in admin area. 
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11. The capability of multiple open-voice intercom paths.  Intercom paths shall be global. 
 
12. Automatic gain-control of intercom speech to assure constant speech level. 
 
13. Automatic sounding of a warning tone over any loudspeaker selected for two-way 

communications to alert the classroom teacher to an incoming announcement. 
 
14. A minimum of two channels for intercom communications or audio program distribution.  The 

System shall be user-programmable to allocate, upon demand, either of the two channels for 
intercom or audio program. 

 
15. The ability to monitor the school building either on or off the premises from a single telephone. 
 
16. Audio program distribution to eight different areas of the building selected by the Control 

Console.  Inputs shall be provided for five (5) low-impedance microphones, tuner, tape player 
and auxiliary source.  Program material shall include audio programs from standard AM/FM 
tuner, tape deck, CD player, or auxiliary source.  Control Console shall have the ability to 
monitor program sources being distributed.  Coordinate location of antenna(e) with architect.  
Locate and install for optimal performance. 

 
17. Audio Source equipment shall have the ability to be located remotely from the main system 

control electronics, and shall have the ability to distribute two channels of audio simultaneously 
if so desired.  School shall be equipped with (1) rack-mounted AM/FM tuner (with iPod dock 
capability), (1) rack-mounted CD player. Ipod must be able to interface with sound system to 
provide sound over PA system to all or selected zones. 

 
18. RS232 Input/Output Interface, Personal Computer, LAN/WAN, Modem, and Printer for 

monitoring activity within System and for displaying and printing system management 
information.  System shall perform diagnostics, or logging transactions either on or off 
premises. 

 
19. The ability to interface to the power supplies of door strikes and to allow remote control of door 

strike through the paging system. 
 
20. Time Signal tones of an integrated Master Clock System to be distributed throughout zone(s) 

selected for time signaling over programmed loudspeakers on a manual or automatic basis. 
 
21. A Global Positioning Satellite Receiver (GPS) shall be provided and installed.  By receiving 

accurate time signals from 24 satellites in orbit around the earh, the 2400-SR Receiver 
provides for an alternative time base for Telecor’s 2400 Series of Master Clocks and the 2490 
Transceiver used with Telecor Wireless Clocks. Conduit from the MDF to the roof is available 
for installation of GPS antennae. Seal all penetrations. 

 
22. Power amplifiers that provide a minimum power capacity of 2 watts per cone speaker location, 

7.5 watts per interior horn speaker, and 15 watts of power per exterior horn type speaker 
location. 

 
23. Cabling that is specified by the manufacturer, which provides shielding of conductors so that 

the Public Address System does not interfere with the Telephone Systems and Telephone 
System cabling. 

 
24. The  system must be compatible with a structured cable plant with MDF and IDF and CAT6A 

cabling.   
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25. Classroom components (including a speaker and clock) may all be connected to the system via 
a single CAT6 cable drop for each classroom/location to either the MDF or IDF in a Networked 
solution. 

 
26. Pre-announce tones will alert the listeners of incoming calls with distinct tones for each priority 

level.  To prevent unauthorized monitoring, the tone will sound whenever an area is being 
monitored, and will repeat at regular intervals.  Facilities shall also be provided to defeat the 
tone repeat function from the administrative console if it is not desired. 

 
27. Emergency and All Call paging and a minimum of 16 zones of group paging.  The paging zones 

shall be independent of the time tone and audio program distribution zones.  Systems sharing 
zones for both paging and tone shall not be acceptable. 

 
F. The system shall be capable of monitoring 16 different sections of the building, either on the 

premises from a control console, or off premises from a telephone instrument. 
 
G. Distribution of paging announcements can be made from any administrative control console, GUI, 

telephone, or dedicated microphone set-up. 
 
H. Emergency announcements shall have the highest priority over any other system function and 

seize all system loudspeakers regardless of their current mode of operation. 
 
I. System shall support general announcements made from a conventional microphone to facilitate 

reading a script and the participation of multiple announcers.  Keying the microphone shall 
automatically mute all other audio programs at a lower priority in the system and transmit the 
microphone audio to all buildings or specific speaker zones, as programmed into the system 
software. 

 
J. System will provide Emergency and All Call Paging and a minimum of 16 zones of group paging.  

The paging zones shall be independent of the tone signal and audio program distribution zones. 
 
K.  Pre-announce tones will alert zones of incoming pages with distinct tones for each priority level.   
 
L. The system must have the capability of distributing audio program sources from any administrative 

telephone or authorized building telephone.  Program distribution shall be accomplished on an all 
zone, selected zone, or individual zone basis. 

 
M. The system shall support the automatic distribution of tone and text signals to all selected areas. 
 
N. The system shall support a minimum of 1536 events and 16 schedules.  Building zones shall be 

used to select which areas receive the tone.  They must be totally independent from page zones 
and program zones. 

 
O. All signal programming shall be accomplished from a PC utilizing a standard web browser. The 

system shall support running all time schedules concurrently. 
 
P. The duration of the tone, as well as frequency, burst length and output level shall be software 

programmable from a web browser.   
 
Q. All system tones shall be user-programmable for the following durations in seconds: 2, 3.5, 

5,6,8,10,12. 
 
R. The system shall be capable of an open-voice intercom path used for monitoring, emergency 

paging, and intercom.  
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S. The system shall have an IP-based Broadcast Interface capable of receiving pre-recorded or live 

messages from the district office  (hardware at district office  not in contract). 
 
T. Corridor speakers, and outside horns in each building shall be combined into groups of owner’s 

preference.  There must be 16 independent software paging zones that each circuit may be a part 
of.  Each individual circuit must also have the ability to be paged independent of the software 
zones. 

 
U. Station wiring shall be connected to the system using insulation displacement connectors to allow 

quick disconnection of field cables from the System terminal boards. 
 
V. All user-programmable data shall be stored in a non-volatile EEPROM memory to prevent memory 

loss during a power failure.  The system time clock shall be capable of maintaining correct time for 
a period of 14 days in the event of a power failure.  It shall be possible to return the system 
programming to the original factory default setting by keying a special code from the Console. 

 
W. The user shall have the capability to change system programming for all paging functions, bell 

functions, and clock functions. The Owner shall be provided with the required training, 
documentation, and software to accomplish these functions. 

 
X. The system shall be connected to a (owner-provided) Ethernet network port using the TCP/IP 

protocol. Provide patch cord of sufficient length to connect the head end equipment to the owner 
provided network switch in the MDF. 

 
Y. The user-interface shall support user names and passwords.  There shall be multiple levels of 

access allowed.  Some users may have view privileges only while others may edit their site.  All 
editing shall be by means of the Web Editor.  

 
Z. The program shall also serve as part of the documentation process.  Page Zones and bell 

schedules shall support user-definable names and display as pick lists when editing the 
configuration. 

 
AA. Diagnostic functions shall be accomplished through any PC connected to the school network and 

provided with the proper authorization and diagnostic software.  Any off-site PC shall have access 
to the system for diagnostics through the use of the public internet, provided that they have been 
granted proper authorization and have been provided diagnostic software. 

 
BB. Although the system is programmed through a PC interface, the system shall not have to rely 

upon a personal computer for day-to-day operation.  All programming information shall be loaded 
into the XL system allowing independent operation of the system. 

 
CC. Provide a -1dB balanced audio line-level output from the public address system to each local 

sound system (listed in this specification, ie: gym, auditorium, Library Media Seminar Room, 
student dining, PE Alternative) and provide equipment, cabling and signals for emergency pages 
to over-ride the local sound systems.  Coordinate with the owner prior to installation during 
paging zone identification. 

 
DD. The final copy of the program and the configuration of data files shall be provided to the school in 

electronic format. 
 
EE. Provide a microphones for general announcements in admin area. Unit shall be a hand-held 

microphone device with a table stand. Microphone shall be Shure 522 or equal. Communications 
subcontractor shall use XLR type connectors and West Penn 2529 cable or approved equal 
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between the front office location and the Public Address microphone interfaces. Locate 
microphone and cabling at A1 faceplates in the admin area at front counter. Use open ports for 
cabling in A1 faceplate and terminate XLR connector to cable, not faceplate. 

 
FF. Wire (via cabling to access control panel) panic button switches (PB symbol on drawings, 

provided by 28 00 00 communication subcontractor) to PA system for contact closure input. Upon 
contact closure, PA system shall initiate a lockdown sequence, as specified by owner. Coordinate 
lockdown events with owner (tone, audio message, and so forth) and provide programming to 
accomplish lockdown procedure.  

 
GG. Unspecified Equipment and Material.  Any item of equipment or material not specifically 

addressed on the Drawings or in this Document and required to provide a complete and 
functional installation shall be provided in a level of quality consistent with other specified items. 

 
HH. The system shall allow a telephone to be associated directly with a loudspeaker by assigning 

them the same dial number. 
 

II. LOUDSPEAKERS, BAFFLES, AND BACKBOXES 
    1. Speaker/Baffles: Provide backboxes to electrical subcontractor for installation. 

a. As indicated on plans (SP), provide a ceiling mounted round speaker and baffle 
assembly. The baffle shall be 12-7/8” in diameter and 3/8” deep. The circular design shall 
match the room ceiling tiles.  

b. Baffle shall be constructed of 22 gauge, cold rolled steel, coated with a baked on white 
powered epoxy that is resistant to scratches.  

     c. Holes in the baffle shall allowing mounting to speaker backbox. 
d. Room speakers must allow hands free talk back when room is paged. 

     e. Speakers must meet the following: 
28. Type:  Flush mounted 8” cone 
29. Frequency Response:  50 to 18,000 Cycles 
30. Magnet: 6 oz. 
31. Axial Sensitivity 95 dB at 4 ft. with 1-watt input 
32. Telecor STB-11 Speaker/Transformer/Baffle Assembly with T8 Support Bridge 

and H8 Enclosure or equal. 
2.Provide Volume attenuators where shown on the drawings (A symbol in a circle) to adjust the 

volume of the local PA speaker. 
3. Provide baffling material to muffle sound that may radiate into the classrooms when hallway 

speakers are wall mounted. 
3. Horn Speakers: Indoor/Outdoor: External Building PA Speakers (as shown on technology 

drawings ES (recessed, enclosed), and internal PA Speakers for the Gymnasium, 
Auditorium, Library and both Cafes (as shown on technology drawings FS and HS, 
recessed/flush mounted (FS) and HS surface mounted with back boxes).  

   
  ES type: 

a. Double re-entrant type: flush mount installation.  
b. Frequency Response: 600 to 14,000 Hz. 
c. Power Handling: 15 Watts RMS, 30 Watts Peak.  
d. Variable screw taps, 25 V transformer  
e. Sound Pressure Level: 110 dB at 1 meter with 1-watt input 
f. Color: Coordinate with Architect.  
g. Atlas/Soundolier APF-15T Horn Speaker with 193-8-6 backbox (9-5/8” Sq X 6” Deep) 

and VP-161APF Speaker Baffle or equal. 
 
FS and HS type: 
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a.  Aluminum re-entrant type: flush mount installation, surface mount box.  
b. Frequency Response: 600 to 12kHz nominal. 
c. Power Handling: 15 Watts RMS. 
d. Variable screw taps, 70/25 V transformer (25:.48/.94/1.8/7.5/15w; 70:.9/1.8/3.8/7.5/15W) 
e. Sound Pressure Level: 105 dB at 1 meter with 1-watt input 
f. Color: black in lower auditorium/stage. Paint black in any area where ceiling is black. 
g. Lowell Unihorn LUH-15T Horn Speaker with LUH-TBAR tile bridge were required (upper 

auditorium, Cafes), and LUH-BOX where required (gym, lower auditorium). 
h. Provide LUH-VRG grills on all FS and HS locations except in hallways- in hallways (wall 

mounted) provide square grills. 
i. Dispersion 80degrees 
 

JJ.TELEPHONE INTERFACE 
1. Communication subcontractor must provide system interface and connection to the Owner’s 

telephone system (Provided by owner). Provide all equipment and cabling necessary to connect 
and integrate system to the phone system. 

2. Each trunk shall be programmable as either incoming, or outgoing, or both. 
3. For incoming trunks, system shall be able to direct calls to a user-defined attendant telephone or 

provide dial tone. For outgoing trunks, system shall provide access to the trunk by dialing 8, 9, or 
both. If digit 9 is used to access an outgoing trunk, the system shall be able to automatically dial a 
second 9. 

4. Each trunk shall be loop start. 
5. Communication subcontractor of this section must coordinate telephone interface with Owner. 
6. The PA system shall be fully independent from the phone system but provide integration to the 

phone system as mentioned above. 
 
KK. INTERFACE WITH REMOTE SOUND SYSTEMS 
 1. The system will interface with remote audio systems in the following locations to mute source 

material upon pa announcement: 
a. Both Cafés 
b. Gymnasium 
c. Auditorium 
d. Video Wall 
e. Classroom voice lift systems 

 
2.2 MASTER CLOCK AND SECONDARY CLOCK SYSTEM 

A. The system shall provide “State of the Art” Technology for Master Clock and Secondary Clocks, so 
that they form an integrated system together and with the Public Address System.  Time 
programming shall be accomplished by way of a microprocessor-based and user-programmable 
master control system.  The system shall be easy to learn and operate.  All standard system 
programming shall be user-friendly to allow the system administrator the ability to easily reprogram 
system features. Features offered by this system shall be implemented and controlled by software 
programs that can be changed and expanded as customer needs evolve.  The Master Clock shall 
use an integrated master controller capable of operating and correcting both digital and analog 
secondary clocks as well as controlling class change signals to all speakers.  The Master Clock 
systems shall provide the required signals to assure synchronization of all Secondary Clocks. 
Provide equipment and integration as necessary to utilize the master clock system as a network 
time source for the school LAN. The Master Clock System shall be by Telecor, Inc., Bogen, Sapling 
or equal. The master clock shall include a web interface. 

 
B. Master Clock System shall provide the ability to: 
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1. Provide automatic distribution of user-programmable time signals controlled from an 
integrated, 24-schedule, 1,024-event time clock.  Time signal programming for 16 of the 24 
schedules shall be available from the Web Editor.  Eight (8) of the 24 shall be available at 
the Control Console. 

 
2. Provide for program override to support manual distribution of class change time signals to 

all areas, or select groups of speakers from the control console. 
 

3. Transmit class change tones to selected areas of the school.  Duration of the tone, as well 
as frequency and burst length and output level shall be software-programmable from the 
Control Console with 500 different combinations possible.  User-programmable time 
signals shall be available to any of 16 time zones independent from paging and program 
zones. Three separate class change tone groups are required: High School Bell schedule, 
Middle School Bell schedule, Pre-K bell schedule. 

 
4. Incorporate a built-in calendar with the capability to program in all holidays, and provide for 

automatic clock correction for Daylight Saving Time and Leap Year changes. 
 

5. The unit will further permit programming, diagnostic, and activity logging through 
connection to an external computer. 

 
6. Provide a 10-year battery back-up real time clock. 

 
7. Battery back-up shall be provided to the Public Address/Intercom/Clock System, ensuring 

correct timekeeping of the Master Clock System during power failures.  Once power is 
restored, the Master Clock shall instantaneously update all clocks with the correct time. 

 
8. The Master Clock shall be capable of correcting analog secondary Clocks without the need 

for special hardware. 
 

9. The ability to connect through the facilities Ethernet Network to obtain time synchronization 
from a Time Server. 

 
10. The system shall have the capability of providing alpha-messaging as part of the time/tone 

schedules.  The integrated Master Clock shall provide sixteen (16) user-programmable 
messages which may be activated as a part of the time/tone schedules, external relay, 
remotely located buttons, or through the front panel of the unit. 

 
 
C. The Telecor 2463-D Analog Secondary Clocks are designed for use in conjunction with Telecor’s 

Master Clock, as well as Telecor microprocessor-base Administrative Communication Systems.  When 
used with Telecor’s C5PPL, CAT 5 Patch Panels, the clock can be installed using CAT 5 cable. 

 
1.  These Analog Secondary Clocks are synchronous 3-wire units with a second hand to mark the 

fractions of a minute as well as the minute and hour hands.  These clocks can be powered from 
either a 24 VAC or 24 VDC source. Provide and install clock power supplies in the local IDFs and 
MDF. 

 
2.  The 2463-D Model has a 16” diameter display and is housed in a low-profile, semiflush metal case 

designed for wall mounting.  Provide at all C16 locations on the drawings.  
 
3.  The low profile design eliminates the need for custom backboxes and all clocks are designed to be 

mounted onto single gang electrical utility boxes.  
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4.  Provide wire guards for all clocks in the gym and locker rooms. Wireguards shall be constructed of 
3/32” diameter welded steel wire screen with 2” openings and 3/16” reinforced hoops.  All joints are 
to be welded for strength and durability.  The guards shall be finished in a rugged epoxy powder-
coat finish, suitable for both indoor and outdoor environments. 

D. The Digital Clock (provide at C symbols in a circle as shown on the drawings), shall be designed for 
use in conjunction with the Telecor II/XL Communication System.  

 
1. The Digital Clock shall simultaneously display the current time.  The time shall be displayed 

in hours, minutes and seconds.  Hours and minutes shall be displayed using 4.0” digits, 
and seconds (if available) shall be slightly smaller for easy distinction.   

 
2. All secondary clocks shall be continuously synchronized with the Master; corrections shall 

be done instantaneously and all clocks shall display the identical time and date.  In the 
event of a power failure, the Telecor system shall maintain proper timekeeping during the 
outage.  Once power is restored, all clocks shall be immediately updated with the correct 
time and date. 

 
3. The Digital Clocks shall utilize AlGaAs “Super-Bright” LED displays which shall offer 

exceptional visibility characteristics and shall be viewable from up to 120 feet away. 
 

4. The clock bezel shall be anti-glare red with a smooth surface.  No external screws or studs 
shall be visible on the bezel or clock housing.   

 
5. The Digital Clock shall be recessed mounted. Provide backbox at all locations to electrical 

subcontractor for installation. 
 
PART 3—EXECUTION 
 
3.1. EXAMINATION 

A. Verify that surfaces are ready to receive work. 
 
B. Verify that required utilities are available, in proper location, and ready for use. 
 
C. Beginning of installation means communications subcontractor accepts conditions. 

 
3.2 INSTALLATION 

A. Install in accordance with manufacturer’s instructions, the communication subcontractor shall have 
equipment installed on the AC voltage supply, taking care to arrest damaging electrical transients 
and spikes that can cause damage to the microprocessor components of the system. 

 
B. Install clocks as specified on the drawings and elevations. Where conflict occurs, notify the 

architect. 
 
C. Install classroom and hallway loudspeakers into the suspended ceiling tiles. 
 
G. Install and wire system in accordance with manufacturer’s approved drawings and diagrams. 
 
H. Provide and mount clock power supplies in IDF locations, and service via cable tray to classroom 

location. Coordinate with electrical subcontractor for all power requirements. 
 
I. All cabling shall be installed in a neat, orderly and professional manner. 
 

3.3 INTERFACE WITH OTHERS 
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A. All equipment shall be installed and connected in strict accordance with the manufacturer’s 
recommended instructions. 

 
B. Provide interface with telephone system. 
 
C. Interface remote sound systems in Gymnaisum, Auditorium, Cafes and classrooms to provide 

program muting of these systems. Cordinate with 27 40 00 communication subcontractor and 
theater (for auditorium) subcontractor. 

 
D. Provide interface with access control system for lockdown purposes 

 
3.4 FIELD QUALITY CONTROL 

A. Provide field inspection and testing.  
 
B. Perform operational test on each item of equipment and on system. 

 
3.5 MANUFACTURER’S FIELD SERVICES 

A. Observe installation of communications system. 
 
B. Provide field technician services to make final signal cable connections to equipment. 
 
C. Prepare and start systems. 

 
3.6 ADJUSTING 

A. Adjust controls and audio levels to achieve proper operations (as per manufacturers 
recommendations and owner directions). 

 
B. Set status of each classroom call-in device and other stations as indicated. 
 
C. The specified equipment shall be supplied, installed, adjusted, tested, and guaranteed by a factory-

authorized communication subcontractor for the products furnished. The communication 
subcontractor shall be responsible for verifying the completeness of the parts list and the suitability 
of the equipment to meet the intended purpose of the specifications and to serve the best interests 
of the owner. 

 
3.7 DEMONSTRATION 

A. Provide systems demonstration and instructions. Provide a minimum of 10 hours for PA and master 
clock systems. Provide the Owner with a training program designed to make all administrative 
control station users familiar with the operation of the voice communications and emergency 
notification and response system.  

 
B. Employ manufacturer’s field representative to demonstrate system operation to designated Owner 

personnel. 
 
C. Use submitted operation and maintenance manual as reference during demonstration and training. 
 
D. Submit field reports indicating satisfactory installation and testing of system. 
F. All training materials shall be provided to the owner in digital format, and all training shall be video 

recorded and provided to the owner on DVDs. 
   
3.8 WALK THROUGH 

A. Conduct walking tour of project and describe function, operation, and maintenance of components. 
Provide volume adjustments as necessary to provide acceptable sound levels to the Owner. 
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END OF SECTION 
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SECTION 28 00 00 
 

ELECTRONIC SAFETY AND SECURITY 
 

PART  1  GENERAL  

1.1 RELATED DOCUMENTS 

A.        The General Provisions of a Contract, including conditions of the Contract and Division 1 of 
the Specifications, shall apply to the Work in this Section 

B.        Drawings and general provisions of the Contract, including all portions of the Project Manual 
are hereby made a part of this Section. Refer to paragraph titled “Quality Assurance” in this 
section and to Division 1 for requirements for Communications Subcontractors. Throughout 
this and related Sections, “Subcontractor” shall not be limited to the singular and masculine 
and shall refer to one, or more than one, Communications Subcontractor. The Terms 
“Communications Subcontractor” and “Communications System Integrator “ shall be used 
interchangeably and shall be understood to represent the installer responsible for all work 
identified in this SECTION. 

C.       Any qualifications or certificates required in this specification may be requested by the 
Architect as part of the post-bid qualifications review. Such review shall commence 
subsequent to the bid submission, as none of this information is required as part of the bid 
submission. In the event that the Architect requests qualification or certification documentation 
such documentation shall be provided within 3 business days.  

 

1.2 SUMMARY – Any and all cabling mentioned herein and required to complete the work of this section 
shall be coordinated with the communications subcontractor of this section, and provided and 
installed by the Structured Cabling communications subcontractor of section 27 10 00 so long as it 
does not void any manufacturer warranty in this section. The communications subcontractor of this 
section is responsible for any cabling required by the manufacturer to ensure the manufacturer’s 
warranty. Electrical subcontractor is responsible during the bidding phase to coordinate cable 
responsibility with all sections of work in Divisions 27 and 28. The scope of work of this Section 
consists of the installation of all materials to be furnished under this SECTION, and without limiting 
the generality thereof, consists of providing all labor, materials, equipment, plant, transportation, 
appurtenances and services necessary and/or incidental to properly complete all cabling work as 
shown on the drawings, as described in the specifications, or as reasonable inferred from either or, in 
the opinion of the Owner, as being required and in general, is as follows: all access control, intrusion 
detection and video surveillance cabling, parts and  equipment specified below, integration between 
systems, and programming of equipment and devices to complete installation and testing of the 
systems to be used as complete access control, intrusion detection and video surveillance systems.    

A. Access Control System, Proprietary specification of Genetec, including, but not limited to, the 
following:  
1. Provide and install a server installed, programmed and configured with Genetec Fail 

Over Directory Role to allow and provide redundancy with the existing server (at the 
Beverly High School) that will be utilized for the access control system in the Middle 
School. Server shall meet recommended manufacturer specifications. 

2. All SMAs for cameras, card readers and the fail over directory role software. See 
warranty section below for length of SMA. 
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3.       Enrollement Station 
4.       Licenses for all cameras and NVRs  
5.       Licenses for integration with the intrusion system, if required 
6.       Software floor maps with all cameras and doors for the Middle School building 
7.       Panels and devices to provide card access, motion integration and door monitoring as 

shown and specified below.  
8. The access control system shall be integrated with intrusion detection devices (motions 

and door contacts). 
9.        Access control devices (ie: prox readers) 
10.  Door, overhead door and roof hatch contacts, DPDT, installation, wiring, and integration 

to both access control and intrusion detection systems. 
11.     IR Request to Exit (REX) devices, wiring, installation and integration. REX devices are 

required at every door with a contact, regardless of whether or not the door has access 
control devices. 

12.     Guarded/shielded panic button (PB) devices input devices at locations shown as PB on 
the drawings to initiate immediate lock down of the access control system as defined by 
the Owner. Each PB shall be a different input to the system, allowing different 
configurations dependant on PB locations. Provide programming of system events when 
initiated as directed by owner. 

13.     Provide inputs to integrate all motion detectors in stairwells, vestibules, hallways and 
any other locations that may be noted on the drawings. Wire and integrate motion 
sensors outputs from intrusion system to access control system. Provide all licenses 
required. Provide outputs from intrusion to access control system for all motions noted 
above and on the drawings. 

14.     Any other hardware/software/licenses required to ensure a fully functional access 
control security system, intrusion detection system, and CCTV system not specifically 
listed in this specification. 

15.     The work of this section is shown on Technology Drawings designated by a T.  
16.      No corridors or speaces are air plenums. No cabling needs to be plenum rated.  
17.      All equipment and materials used shall be standard components, regularly 

manufactured, and regularly utilized in the manufacturer’s system.  
18.     All systems and components shall have been thoroughly tested and proven in actual 

use. 
19.     Provide in addition to all panels/modules/blades required for a fully functional system, 2 

alarm input blades and 2 relay output blades in every IDF and the MDF for future 
integration needs. These are in addition to any boards used for a complete and 
functional system. 

20.     Provide all integration, software maps, and programming required to properly populate 
software maps to allow the owner to see card readers, cameras and doorways. When a 
user presents a card, the user information shall be presented on the display over the 
map, as well as the related camera with the portal (both inside and outside cameras). To 
view a camera on the map, the user simply has to click the camera icon at the location 
on the map. 

21.    Coordinate and program zones with the owner, to include after hour use zones 
22.    Provide partitioning license so the existing system may be expanded to provide access 

control for this building if required. System is required to integrate with Active Directory. 
Provide license if required.   

23.    Drawing symbols for this section: DC, RH, OH, CR, PB, KP, MO, VCS, VES, PS, X. 
24.    Coordinate door actuator (provided and installed by door hardware subcontractor) 

opening portals with valid card access requirements. See door hardware specification 
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08 71 00 for door operating descriptions in regards to access control. Verify operation 
detailed with owner and cable for functionality desired by owner. 

25.     Provide and install inline surge suppressors to hardwired electrical feeds in all access 
control panels not protected by a UPS. 

26.     Furnish and install an access control panel in the Bus Depot IDF. Panel shall include an 
input board, output board, network interface for integration with the Middle School 
access control system, and one card access board. Integrate Bus Depot building with 
Middle School access control system. Provide access control in the Bus Depot as 
shown on the drawings. 

27.     Provide and install Yellow Cat6A patch cable from CVES jack in 101A to VES in 
vestibule C100A 

B. Intrusion Detection System 
1. Every wired contact and motion shall be individually ID reportable. Communications 

subcontractor of this section shall provide laminated color coded floor maps no smaller 
than 21”x15” of the building, which clearly shows all door contacts by door number and 
contact ID, motions by ID, room numbers, hallway numbers, building ‘zones’, and 
keypad locations with ID. Mount maps as directed by the Owner.  

2.  All motions shall be placed to minimize false alarms 
3. Coordinate and program zones with the owner, to include after hour use zones. 
4. Furnish and install intrusion detection panels in the Bus Depot IDF and integrate the bus 

depot with the schools intrusion detection system. 
C. Video Surveillance System 

1. IP based video surveillance system. Current system shall be expanded to provide video 
surveillance for the Middle School. Provide active directory integration licensing (VMS, 
NVRs, cameras). Provide and install NVRs as specified below.  

 2. Category 6A cabling for each camera is provided and installed under section 271000. 
 3. Provide yellow Cat6A patch cords from the CCTV jack to the cameras. 

4. The owner shall determine during programming which cameras are to be displayed on 
the software maps. Provide all cameras licenses for all cameras with the CCTV 
management system. 

5. Communications Subcontractor must work with owner to define a specific sequence of 
operations for the camera control system, software client, NVR, and manual controls. 
Operations will include camera tours, sequence for alarm management, if applicable, or 
loss of signal. Camera controls shall be programmed with macros and programming 
sequences to provide camera tours, quick call up of cameras, partitioning, and loss of 
service alerts. All programming and sequencing is included in the bid. 

6. Provide snapshots of every camera, and review with the owner and adjust views of each 
camera as necessary for final view approval of the owner. 

7. Program and group cameras as per owner direction. 
8. Change default passwords of all cameras and the NVRs. Coordinate with owner. 
9. Set camera time to NVR time. Set NVR time to a time source. 
10. H.264 shall be used for the record stream, and cameras shall be set to record on 

motion. 
11. Power over Ethernet switches shall be provided by the owner. 
12. Camera viewing and stored video shall be accessible from the network on mobile 

devices and on networked PC. 
13.  The NVR System shall utilize IP based network video recorders (NVR), which will allow 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
	   	   	  

ELECTRONIC SAFETY AND SECURITY 
28 00 00-4 

Construction Documents / 7.25.16 
	  

simultaneous recording and remote access of live streams for the video cameras.  
14.  The NVR shall be a true digital system that can receive digital images/video streams 

over the network and record them in a digital format. 
15.  IP cameras shall be compatible with the Genetec NVR system. NVR solution shall 

accommodate the proposed number of cameras plus 10 (per NVR). 
16.  Viewing and monitoring of the NVR will take place remotely over the Owner’s network 

using existing computers. 
17.  The NVR system shall be a non-proprietary system. The open-architecture platform 

shall run on off-the-shelf PC servers and workstations and deliver universal support for 
IP and encoders for all of the specified manufacturers. 

18. Mounts, mounting brackets, accessories, long span POE devices and lenses: Mounting 
brackets and lenses have been specified on the drawings to indicate the style of 
mounting for interior and exterior cameras and the types of lenses to be used. 
Communications Subcontractor is responsible for ensuring that the correct mounts, 
accessories, and lenses for the distance requirements are used for the camera system 
specified.	  

19.	   Provide	   and	   install	   a	   dedicated	   Directory/Mobile	   Server	   and	   four	   24TB	   (useable	  
storage)	  video	  Archiver	  servers	  (NVRs).	  

20.	  The specifications provided are to provide a general description of the operating criteria 
of the system. Communications Subcontractor is responsible for providing a fully 
operational system. 

 

1.3 RELATED WORK SPECIFIED ELSEWHERE 
 

A. All Sections of Division 27. 
 
B. The following related work or material shall be provided under the designated trades and 

under the listed SECTION: 
 

1. SECTION 26 00 00- ELECTRICAL All electrical work related to items in this Section. 
2. SECTION 27 10 00- STRUCTURED CABLING 
3. SECTION 27 40 00 – AUDIO - VIDEO COMMUNICATIONS 
4. SECTION 27 50 00- DISTRIBUTED COMMUNICATIONS AND MONITORING 
5. SECTION 27 70 00- VIDEO DISTRIBUTION SYSTEM 
6.  SECTION 14 24 24 – HOLELESS HYDRAULIC ELEVATORS 

a. Coordinate cameras (provided in this section) and installation with elevator 
contractor. 

7. SECTION 05 31 00 – STEEL DECKING See for restrictions concerning the hanging of 
material, cable tray, mounts, brackets, hooks, and other items from the roof or decking 

8. SECTION 08 71 00 DOOR HARDWARE 
 

1.4 REFERENCES 

A NFPA 70 -  National Electrical Code. 

1. UL294 -  Standard for Access Control Systems. 

2. NFPA 72 -  National Fire Alarm Code. 

3. NFPA 101 - Life Safety Code. 
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4. ANSI/BICSI 005-2013 Electronic Safety and Security (ESS) System Design and 
Implementation Best Practices 

1.5 REGULATORY REQUIREMENTS 

A Systems shall be UL-Listed. 

1.6 SYSTEM DESCRIPTION 

A. Specified Manufacturer: To establish a standard of quality, design, function and compatibility 
with existing district technology desired, drawings and specifications have been based on the 
Genetec Security Center Unified Platform listed below. 

Manufacturer: Item:      Part Number:      

GENETEC  SECURITY CENTER PLATFORM SYNERGIS/OMNICAST 

B. Acceptable Substitutions: The product(s) specified above have been determined to be in the 
public interest based on sound reasoning and voted as proprietary by the Owner. Under 
provisions of Massachusetts General Laws, Chapter 30, Section 39M(b) and Chapter 149, 
other equal products not named herein, may be considered for acceptance as an equal by 
the Architect and Owner upon submission of complete product information as described in 
Section 01 25 13 - Product Substitution Procedures.  Further additional information may be 
requested by the Owner or Architect for determination that the proposed product substitution 
is fully equal to the specified product(s).  There is no guarantee that proposed substitutions 
will be approved, and the Communications Subcontractor shall not to order any materials 
until approval(s) are received in writing. 
1. Requesting substitutions shall be at the Communications Subcontractor’s own risk, with 

regard to uncompensated delays of the Project.  Time will be required for sufficient 
review and additional requests for information by the Architect and Owner.  Delays which 
result from substitution reviews and resubmissions are not grounds for additional time or 
cost change orders, and will not be considered by the Awarding Authority. 

C. The Genetec Access Control System shall monitor and control facility access, and shall 
perform alarm monitoring, camera and video monitoring and communications loss monitoring. 
The system shall also maintain a database of system activity, personnel access control 
information, and system user passwords and user role permissions. The system shall be 
controlled from a web browser and thick client software. The system shall provide control and 
access to users on Local Area Networks (LAN), Wide Area Networks (WAN), wireless 
networks, and the Internet. The system shall provide email and/or text message alerts for all 
alarm conditions and threats.  

 
D.    The access control system shall be integrated with the CCTV system. All cameras shall be 

displayed/shown on the access control software maps and be accessible within the access 
control system. 

1.7 SUBMITTALS 

A. Architect may require submittal submission within 45 days of bid award. Submit under 
provisions of Section 01300. Tabulate and index all pages. Show reference to specification 
section in index. Any submittals received non-tabulated or indexed shall be returned without 
action. 
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B. Manufacturer's Data: 
1. Submit five  (5) copies of: 

a. Product Data Sheets. 
b. Installation Instructions. 

2. Authorized Dealer Certificate and Certified Training Certificates of communications 
subcontractor who will be installing equipment. 

C. Shop Drawings: 
1. Submit five (5) copies and digitally in AutoCAD 2000 or later format on a CD (5 copies), 

shop drawings, including: 
a. Layout of all equipment and locations supplied AutoCAD drawings, include 

labeled wiring risers. 
b. Security Console elevation drawings. 
c. Field Controller equipment location wall layouts, including size requirements. 
d. Detailed wiring diagrams of Field Controllers, Door Details, and head-end 

devices. 

D. As-Built Drawings: Update Shop Drawings to create final As-Built Drawings. Submit 5 copies 
and digitally in AutoCAD 2000 or later format on a CD (5 copies). 

E. Operation Data:  Include five (5) copies of the software Administrator and Operator Manuals. 

F. Maintenance Data:  Include five (5) copies: maintenance and repair procedures. 

1.8 QUALITY ASSURANCE 

A. Manufacturer:  Each system (access control, intrusion detection, video surveillance) shall be 
from a single-source manufacturers that specializes in each system with a minimum of 5 
years experience. 

B. Communications subcontractor:  Company specializing in intrusion detection, video 
surveillance and access control systems with a minimum of three years experience on 
systems of similar size and scope. Technicians working on project must have been certified 
on the hardware and software used for this project. 

1.9 DELIVERY, STORAGE, AND HANDLING 

A. Owner will provide, on-site, a secure, dry, locked storage area for all equipment delivered 
under this scope of work. 

B. Store products in manufacturer's unopened packaging until ready for installation. 

C. Store and dispose of solvent-based materials, and materials used with solvent-based 
materials, in accordance with requirements of local authorities having jurisdiction. 

1.10 PROJECT CONDITIONS 

A. Maintain environmental conditions (temperature, humidity, and ventilation) within limits 
recommended by manufacturer for optimum results.  Do not install products under 
environmental conditions outside manufacturer's absolute limits. 

1.11 WARRANTY AND SERVICE AGREEMENT 

A. All equipment, materials, and labor shall be guaranteed for a period of 36 months from the 
date of final acceptance by the Owner. For support agreements from a manufacturer that are 
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in 2 year increments, provide 4 years warranty and software maintenance/subscription for 
those systems.  

B. Provide any software maintenance updates or upgrades at no additional cost to the Owner for 
this period. 

C. Perform two (2) scheduled preventative maintenance site visits per year during the warranty 
period. 

D. Response Times - Normal business hours shall be 7 AM to 5 PM Monday through Friday. 
Calls for service before noon shall be responded to on-site before the end of the day. Calls 
after noon shall be responded to on-site by noon the following business day. 

E. Provide extra costs for time outside of normal business hours if the Owner requires 
emergency service. 

F. Submit normal and after hours labor costs and typical costs for equipment for items not 
covered under the Warranty, like: Acts of God, vandalism, misuse. 

G.     Provide 3 years of central station monitoring of the intrusion system. Program responses and 
call backs with the owner. 

H.     Communications subcontractor shall conduct warranty repairs on site unless prohibited by the 
manufacturer’s warranty. If the latter, communications subcontractor shall provide substitute 
systems, equipment, and devices acceptable to the Owner for the duration of the off-site 
repairs. Replace items out of service more than 10 days with new equipment during the 
warranty period. 

I.      Communications subcontractor shall transport warranty equipment, substitute systems, test 
systems, equipment, devices, materials, parts, and personnel to and from the project site at 
no additional cost to the Owner. 

J.      Provide 3 years software assurance and maintenance on all systems and components. Install 
all updates when available after coordinating with the owner. All system updates (intrusion, 
access control, video management system) shall only be performed when and if all three 
systems have manufacturer approved integrations with the new software versions available. 
Updates for all camera firmware shall be included in this 3 year period, if the update is 
compatible as specified above. 

1.12 EXTRA MATERIALS 

A. Provide one (1) each of the following components to serve as system spares: 
1. Output Blade 
2. Input Blade 
3. Access Control Blade 
4. One Prox reader 

PART  2  PRODUCTS 

2.0 PROPRIETARY SPECIFICATION 

A.        Specified Manufacturer: To establish a standard of quality, design and function desired, 
drawings and specifications have been based on the Genetec Synergis Pro Access Control 
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System and Omnicast Video Management System and related components. 

B. Acceptable Substitutions: The product(s) specified above have been determined to be in the 
public interest based on sound reasoning and voted as proprietary by the Owner. Under 
provisions of Massachusetts General Laws, Chapter 30, Section 39M(b) and Chapter 149, 
other equal products not named herein, may be considered for acceptance as an equal by 
the Architect and Owner upon submission of complete product information as described in 
Section 01 25 13 - Product Substitution Procedures.  Further additional information may be 
requested by the Owner or Architect for determination that the proposed product substitution 
is fully equal to the specified product(s).  There is no guarantee that proposed substitutions 
will be approved, and the Contractor shall not to order any materials until approval(s) are 
received in writing.	  
1. Requesting substitutions shall be at the Contractor’s own risk, with regard to 

uncompensated delays of the Project.  Time will be required for sufficient review and 
additional requests for information by the Architect and Owner.  Delays which result from 
substitution reviews and resubmissions are not grounds for additional time or cost 
change orders, and will not be considered by the Awarding Authority. 

 

2.1  ACCESS CONTROL (2.1 - 2.23) 

A. The drawings and specifications have been based on the Genetec Synergis Pro access 
control system and related components. 

2.2      UPS 

A. UPS: Provided under Video Surveillance section. 
 

2.3  OVERALL SYSTEM CAPABILITY 

 
A. Provide and install a Fail Over Directory Role and server at the Middle School. Configure 

and program the server to provide redundancy of the existing Genetec system. All access 
control and programming shall be performed on the existing Genetec system. Program the 
Middle School in accordance with the owner direction concerning partitioning of the system. 
Communications subcontractor of this section shall perform all programming of the system 
for access control (to include adding users and modifying existing users in regards to the 
Middle School project), integration with intrusion motion detectors, and CCTV integration 
programming. 

2.4 HARDWARE REQUIREMENTS 

A. The Genetec Security Management System shall employ a modular hardware concept that 
enables simple system expansion and utilizes a three-tiered hardware hierarchy.  
1. Provide and install enclosures, power supplies, surge protection and all application 

extension blades for a complete and operable access control system. Each of the 
application blades shall connect to and manage a set of inputs, outputs and readers. 

2. The enclosure and blades shall run on the existing building TCP/IP networks and shall 
be configurable for access from separate subnets, through gateways and routers, and 
from the Internet.  
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B. Provide application blades, enclosures and power supplies in quantities necessary for 
design intent. The Application blades shall interface with the access control system through 
the Network. The Application blades shall be blade-style circuit cards. There shall be three 
types of Application blades:  
1. Access Control blade: shall support 2 readers (minimum- input devices such as 

keypads, RFID devices or Biometric readers), 4 supervised inputs and 4 relay outputs. 
2. Supervised Input blade: shall support 8 supervised inputs. Supervised input connectors 

are 2-pin. The system shall support a wide variety of input supervision types including 
normally-open circuit and normally-closed circuits, and zero, one or two resistor 
configurations. 

3. Relay Output blade: shall support 8 relay outputs. Relay output connectors are 3-pin. 
Both normally-open circuit and normally-closed circuit output devices are supported. 
The relay outputs shall support any output devices that operate on the following 
maximum electrical ratings: 30 Volts DC or AC, 2.5 Amps inductive or 5.0 Amps non-
inductive. 

C. Provide the above blades, or equal, in the quantities required for a fully functional and 
operational system. Provide inputs for integration of all hallway, vestibule, and stairwell 
motion detectors, and any other motions noted on the drawings.  

2.5 SOFTWARE FLOOR PLANS 

 A. The Genetec system shall provide graphic floor plan capability including graphic display of links to 
other floor plans, alarms, system resources such as portals, IP video cameras, inputs and outputs.  

1. The Network Administrator holding at least a ‘Setup’ user role shall be able to 
graphically configure device icons onto the floor plan images, and to upload additional 
floor plan images.  

2. It shall be possible to create floor plan groups for the purpose of assigning or 
withholding assignment of these groups to system user permissions known as Custom 
User Roles. If a floor plan group is assigned to a particular system user then the floor 
plans in that group shall be viewable by that system user. 

2.6 VIDEO MANAGEMENT INTEGRATION  

A. General: The Genetec Access Control System shall support the integration of Digital Video 
Recorders (DVR) supporting analog video cameras and Network Video Recorders (NVR). 
This integration shall allow the viewing of live streaming video in the browser interface and 
recorded video playback.  
1. Events in the alarm subsystem can initiate video recording. Video motion detection, 

camera up and camera down messages from the VMS can initiate alarms. 
2. It shall be possible to monitor DVR and NVR cameras in the same views as IP 

cameras. VMS events shall be logged in the system activity log. It shall be possible to 
view recorded video of events from the Activity Log. 

B. Integrated DVR/NVR Systems 
1. All NVRs shall be fully supported by and fully integrated with the Genetec system. 

  

2.7 CARD READERS 
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A.     Proximity Readers: 
1.  Black or Gray Short Range Proximity Card Reader which includes mounting base, 

backbox and bezel. Wiegand interface and clock-data interface compatible, 125kHz, 
integral tamper switch, indoor/outdoor and fully compatible with the Genetec  Security 
Management System. Designated as CR on technology drawings. Use thin profile card 
readers on the frame of glass doorways. 
 

2.8 BACK BOXES. Backboxes for all security devices in quantities necessary for design intent. Provide 
backboxes and deliver to electrical subcontractor for installation. 

 
2.9 POWER SUPPLIES. Power supplies in quantities necessary for design intent, Altronix model 

AL600ULACM or equal. Provide inline surge suppression on all power supplies and power supplies 
in access control enclosures. 

 
2.10 DOOR CONTACTS. Provide and install/wire/integrate DPDT door contacts for all door leafs as shown 

on the drawings (designated as DC). GE model 1076D-G or equal.  
 
2.11 OVERHEAD DOOR CONTACTS. Provide and install/wire overhead door contacts, for all overhead 

doors as shown on drawings (designated as OH), Sentrol Model 2507AD or equal 
 

2.12 ROOF HATCH CONTACTS. Provide and install/wire Roof hatch door contacts as shown on the 
drawings for all roof hatches (designated as RH).Sentrol Model 2507A or equal. 

 
2.13 REQUEST TO EXIT DEVICES. Install and wire and integrate request to exit devices on all doors with 

door contacts (designated as DC) unless otherwise noted, Bosch model DS/TS 151i or equal. Ensure 
access control system can ignore REX door contact shunting and alert on portal opening from either 
side even if a rex is installed, as determined by the owner. Also provide rex as shown/noted if in door 
hardware specification and door hardware schedule. 

 
2.14 PROX CARDS. Photo-badge combination Mag Stripe/Prox Cards, 125kHz, lifetime warranty with 

labels. Provide 200. 
 
2.15 PANIC BUTTONS. Provide and install ‘panic button’ devices (contact closure button) in locations 

marked as PB on the drawings to allow the owner to immediately initiate a lock down of the access 
control system as per owner’s direction. Provide press button devices with a guard or shield to avoid 
accidental triggering of the system. Each PB shall have its own input to the system. 
 

2.16 INPUT/OUTPUTS 
1. Provide for 10 inputs from intrusion detection panel to allow access control to integrate with the 

intrusion detection system. These do not count as ‘spare’. 
2. Provide 10 outputs from access control to the intrusion detection system. These do not count as 

‘spare’.  
3. Provide inputs for access control to allow integration of all hallway, vestibule and stairwell motion 

sensors and any other motion sensor noted on the drawing (or provide all licensing if DMP panel 
installed by communication subcontractor with GENETEC ).  

4. Provide output relay from access control system to intrusion detection system to allow intrusion 
detection system to dial 911 if desired, and notify specified personnel when a Panic Button is 
pressed or a lockdown is initiated in access control.  

5. Provide relay output (2 total) from access control to the Public Address system when a lockdown 
is initiated in access control. Leave 25’ coiled at each system head end.  

6. Provide output to fire alarm control panel, leave wire coiled 30’ above panel. Coordinate access 
control lockdown integration with fire alarm subcontractor and owner. 
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7. Provide in addition to all required blades for rex’s, door contacts, motions, card readers and 
above requirements 2 additional relay output blades and 2 additional alarm input baldes in EACH 
IDF and the MDF for future integration needs. Provide and install additional network cards and 
panels/enclosures required to accommodate any spare blades required in each location. 

8. Provide 23 input relays for outputs from the following systems to alert the owner of the following 
system alerts. The following alarms will be run to the plywood back board, labeled and coiled 30’ 
by the individual subcontractors. Communications subcontractor of this section shall install each 
alarm into the GENETEC system and program notifications as directed by the owner: 
a. Boiler failure 
b. Kitchen freezer high temp 
c. Kitchen cooler high temp 
d. Acid neutralization system failure (2 alarms) 
e. Recycled water system, control fail safe 
f. ACC-1 
g. ACC-2 
h. Lift station failure (6 alarms: high water, low water, pump fail (x2), intrusion, lag pump) 
i. Hot water pump fail 
j. Chilled water pump fail 
k. Generator fail 
l. Elevator (3 alarms) 

 
2.17 ENROLLMENT STATION 

A. Provide the following:  
1. A complete photo ID Badging system, including: 10MP camera with Synchronized Flash 

(EOS Rebel XS or equal), Tripod, and backdrop 
2. Provide a high definition color dual sided card printer and 4 Printer Rolls. Printer part 

number Fargo HDP5000 by HID or equal. Provide printer with dual side printing, dual 
side laminating, and mag/prox encoding options.  

3. Provide combination magnetic stripe / prox reader for card enrollments, integrate and 
install  to access control system in portable enclosure on the badging desk. Coordinate 
final installation location with owner. 

4. Provide PC, keyboard, mouse and  19” monitor (min) with windows 7. Provide patch 
cord to connect to network. 

2.18 VIDEO ENTRY SYSTEM 
A. General 

1. Provide and install Genetec Sipelia base license package, Sipelia intercom connection 
license, and Sipelia intercom camera connection license. Provided system shall have 
at a minimum the following functional capabilities.   

 
B. Provide Axis A8004-VE intercom station at VES symbol on drawings. Station shall be POE 

powered. 
1. Program access control such that the door (C100C) shall be released upon command 

from a PC running the Genetec system with Sipelia in the administration office.  
2. Integrate the door station with the door electrified hardware to release the door (C100C) 

upon the access control command. 
3. Provide install any hardware (Axis A9801 security relay, etc) and software required to 

perform the above functions. 
4. Provide and install yellow Cat6A patch cord from CCTV location to door station  

  
C. Summary of capabilities that will be programmed by the subcontractor of this section: 
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1.   Full recording of the builtin camera of door station as any other CCTV camera in the     
system 

2.   Intercom calls can be transferred/directed to any Genetec workstation/user 
3.   Intercom calls can be transferred to a VoIP phone for audio only 
4.   Full recording of audio/video during intercom calls 
5.   Genetec user workstation to workstation communications  
 
 

2.19-2.23 BLANK 

2.24 INTRUSION DETECTION SYSTEM (2.24 – 2.47) 

2.25 Security Control Panel 
 

A. The base panel shall have a capacity of 16 independent door/keypad addresses, each with four 
zones. The system shall offer a seamless integrated compatibility with hard-wired and / or wireless 
zone expansion equipment for at least 200 wireless zones and / or a maximum of 574 hardwired 
zones.  

  
B. All zones shall be fully supervised and programmable. Panel shall be complete with integral power 

supply and supervised battery charger, auxiliary power for powering security detection devices, 
programmable switched auxiliary power supply for 4-wire smoke detectors, integral supervised 
digital alarm communicator, supervised bell/siren output, and two general purpose programmable 
outputs which can be programmed as general purpose outputs or as the system's addressable 
loops. Recommended panel to integrate with access control (GENETEC system): DMP Model 
XR500N Series or equal 
 

C.	  Provide and install inline surge suppressors to hardwired electrical feeds, or at power outlet if 
plugged in, at all intrusion detection system panels not protected by a UPS. 

 
2.26 System Communication Bus 

 
A. The system shall be complete with a standard, non-shielded, 4-conductor station wire bus   
     for powering and communicating with remote hardwired system expansion modules and  
     devices. For the connection of various system modules, communication bus wire runs     
     (#18AWG) of up to 3500 ft (1066 m.) shall be standard, and the system shall allow for an   
     additional 3500 ft (1066 m.) of communication bus wire for each communication bus   
     expander added. 

 
2.27 User Codes  
     

A. The system shall provide for 1,500 user codes, select-able as either 4 or 6 digits. User codes shall 
be assignable to one or multiple partitions.  

 
2.28 Partitions  
 

A. The system shall be programmable for up to 16 fully in-dependent partitions, with each   partition 
having its own account code. Keypads shall be assignable as partition keypads or global keypads. 
Each zone in the system shall be assignable to one or more partitions.  

 
2.29 Scheduling 
 

A. The system shall provide for 99 date schedules with 4 intervals per schedule, 4 holiday schedules 
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with 2 years of scheduling capacity, 50 open/close suppression schedules and 16 automation 
schedules. All schedules shall be programmable from the LCD system keypads and by either local 
or remote upload/download.  

 
2.30 Ground Fault Detection  
 

A. The system shall include an integral ground fault detector which shall detect a single   
    ground fault on any extended conductor in the system.  

 
2.31 Supervision  
 

A. Each zone in the system shall be supervised. The base panel and any remote panel with  
    its own AC input shall be supervised for AC loss. Batteries for the base panel and all  
    remote panels shall be supervised for low power and be short circuit-protected. Each 
   addressable device shall be supervised for its presence. 
 
B. The communications bus shall be supervised for low voltage and the presence of each   enrolled 

module and keypad.  
 
C. Digital alarm communicators shall be supervised for telephone line trouble and failure to 

communicate.  
 
2.32 False Alarm Prevention  

A. The system shall include the following false alarm prevention features:  
  1. audible exit delay, audible exit fault 
  2. arm/disarm bell squawk  
  3. urgency on entry delay  
  4. TLM trouble and low battery trouble transmission delay  
  5. swinger shutdown programmable by zone  
  6. transmission delay by zone  
  7. police code (cross zone) transmission  
  8. opening after alarm transmission  
  9. recent close code transmission  
  10. AC fail  

 
2.33 Power Supply/Relay Output Modules 

A. The system shall be capable of including up to 64 fully programmable output relays with form 'C' 
contacts rated 2 Amps at 30VDC.  

B. Relays shall be added in modules of four and may be located anywhere on the communication bus.  
C. Each module shall include a supervised 700mA 12VDC battery charger, and integral power supply 

to supply up to 2.2 Amps of auxiliary power at 12VDC to power directly connected devices or re-
power the communication bus. 

 
2.34 Low Power Outputs  
 

A. The system shall be capable of including up to 144 low power outputs with each output  
    able to supply 50mA at 12 VDC. Outputs shall be added in increments of 16 and may be 
    added anywhere on the communication bus.  

 
2.35 System Event Buffer  
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A. The system shall have a 3,000-event buffer. All events shall be printable from the system printer. 
The 2,800 most recent events shall be viewable on the LCD sys-tem keypad. All events shall be 
viewable by up-load/download to a PC.  

 
2.36 System Programming  
 

A. The system shall be fully programmable from the LCD keypads and shall also allow event   
    buffer viewing at the keypads. 
 
B. Separate PC-based upload/download software shall allow programming and operation     
    from a directly connected local computer, or from a remote computer via a telephone line     
    or TCP/IP LAN/WAN communications. Provide and install client software )if required) where directed 

by the Owner (up to 3 locations) to allow system programming via the LAN 
 
C. Remote access shall be controlled by the owner to prevent unauthorized access.  
 
D. All system programming shall be maintained in non-volatile memory so that programming  
    information is retained even if all AC and battery power is removed.  

 
2.37 System Keypads (Symbol KP on drawings) 
 

A. The system shall accommodate up to 16 LCD keypads which are powered from the base  
    panel four-wire communications bus.  
 
B. LCD keypads shall have a display capacity of at least 32 alphanumeric characters with adjustable 

brightness and contrast.  
 
C. Keys shall be backlit for low light ease of use. Keypads shall include individual "Armed", "Ready" 

and "Trouble" indicators, three keypad-activated alarm keys, and five programmable function keys. 
DMP Model:7060A or equal. 

 
2.38 Central Station Reporting  
 

A. The system shall provide high speed 10 bps and 20 bps 1400/2300 Hz handshake,   
    Contact ID and SIA reporting formats and shall be capable of being programmed to call up    
    to 3 telephone numbers.  
 
B. The system shall also allow communication to a pager. The telephone numbers shall be 

programmable for backup dialing should the primary number fail.  
 
C. The system shall be programmable for split reporting so that alarms/restorals, openings/closing and 

miscellaneous events can be sent to different telephone numbers.  
 
D. The system shall report a separate account code for each partition and for non-partition 
      (system) events.  
 
E. The system shall provide opening/closing scheduled suppression to prevent opens and closes from 

being reported to the central station.  
 
F. The system shall be capable of reporting all alarms, troubles, and system status information by 

combinations of all communication methods installed including: digital communicator, DVACS, and 
Cellemetry.  
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2.39 TCP/IP LAN/WAN Communications  
 
A. The system shall communicate all alarm signals to a central station or dedicated PC a constant 

connection providing full supervision of the link between the panel and the TCP/IP receiver.  
 
B. Communication shall be via a LAN or WAN, compatible with 10BaseT and 100BaseT Ethernet 

TCP/IP communications.  
 
2.40 System Printer  

A. The system shall have a serial printer installed in the MDF room that prints all system events, 
alarms and restorals, including the partition, date, and time of these events.  

 
2.41 2-Way Serial Port 

A. The system shall support a 2-way data port, offering RS-232 serial communications at data transfer 
rates of from 300 to 4800 bps. This port shall provide real-time access to all system events and 
allow system integrators to send control commands to the control panel.  

 
2.42 System Software 

A. The base panel shall come complete with the software necessary to implement every system 
feature and to allow for the addition of every expansion or functional module without changes or 
addition to the basic software. 

 
2.43 Motion Detectors (Symbol MO in a hex on the drawings) 

A. Ceiling mounted 360 degree detection area for a 24ft coverage area. DMP Model AP669 or equal 
with zone expanders in quantities necessary for design intent. Provide motion detectors with two 
outputs (one for access control system) in hallways, stairwells and vestibules, and at any other 
location noted on the drawings or security panel outputs for these motions to the access control 
system. Provide outputs in quantities necessary for design intent to access control system inputs. 

 
2.44 Addressable Modules 

A. Addressable device to monitor alarm, tamper and trouble conditions. 
 
B. Addressable module: shall be DMP 711 Series or equal. 

 
2.45 Input/Output.  

A. Provide for 10 outputs to the access control system to allow intrusion panel to integrate with access 
control (these are not counted as ‘spare’). 

B. Provide for 10 inputs from access control panel to integrate access control with intrusion panel. 
(these are not counted as ‘spare’). 

C. Provide outputs of all hallway, stairwell and vestibule motions outputs to access control system  
D. Provide for input from access control for each panic button shown on the drawings (PB symbol). 

Program response as per owner direction. 
E. Provide for input from access control system of a lock down state initiated in access control system. 

Program response of intrusion panel as per owner direction. 
F. Provide 10 spare inputs and outputs. 

 
2.46 Door Contacts 

A. All DPDT door contacts shall have the second set of contacts on all doors with door contacts wired 
to intrusion detection system. 

 
2.47 Emergency Key Cabinet (Knox Box) Tamper Switch Monitoring (All locations) 
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A. Provide intrusion detection system input to detect a tamper condition from the tamper switch 
provided with the Emergency Key Cabinet. 

B. Wire and integrate Emergency Key Cabinet tamper switch with the Intrusion Detection System.  
 

2.48 VIDEO SURVEILLANCE SYSTEM (2.48 – 2.54) 

2.49 GENERAL 
 
A. Acceptable manufacturers: 

1. Video cameras:  
   a. Panasonic 

b. Axis, Pelco or equal 
2. UPS 
 a. APC 
 b. Or equal 
3. Video Management Software 
 a. Omnicast Archiver- Proprietary  
  

2.50  Management Server and Software 
 

A. The Communications Subcontractor shall supply the licenses per camera integrated into the CCTV 
system as necessary, and any licensing required for server/software/remote clients (min 20 remote 
clients).  

B. Provide a Directory/Mobile Server, and install and configure the management software: 
1. Software must be Omnicast, as already existing in the district. The server shall be added to 

the existing district VMS hierarchy. 
2. Optimize recording storage management based upon record on motion of all cameras 
3. Must seamlessly integrate with access control system (Synergis) 
4. Provide all licenses for video recorders and the directory/mobile server. Provide licenses for all 

IP cameras. 
Video Management Software shall be Omnicast. Provide appropriate Directory/Mobile Server 
meeting manufacturer recommended specifications with Windows 10 Pro/Enterprise for the 
software, except for operating system hard drive capacity- provide a minimum of two 500gb hard 
drives in a RAID 1 array. Rack mount in MDF CCTV rack. System shall fully support all functions 
of cameras for complete integration (ie: H.264 recording, record on motion, higher resolution on 
motion or alarm) 

 
2.51   Omnicast Archivers - Provide 4 

A. General: IP network based Network Video Recorder System (“Omnicast Archivers”) shall operate 
on industry standard Microsoft Windows 10 Pro/Enterprise 64 bit operating system with all the 
controls done via keyboard and mouse.  System shall not include any proprietary hardware such as 
video capture or frame grabber cards that may cause System instability.  System shall be based on 
industry standard hardware. Provide and install Omnicast software and licenses. 
1. All System configurations, changes, setups and operation shall be available to the System 

administrator for access and use.  System configurations, changes, setups and operation shall 
be password protected.  Provide servers with manufacturer recommended specifications with 
the below modifications.  

2. Archivers: Min Quad Core Intel Xeon E5640 2.66GHz Processor, min 16 GB RAM, (2) 1 
Gigabit Network Adapters, min 24 TB storage (seven 4TB SAS 7200rpm drives for 24TB 
useable internal hard drive storage capacity for data storage in a RAID 5 configuration, min two 
500GB boot/operating system drive storage capacity in a RAID 1 configuration. 500GB OS 
RAID drives will be used for software applications). Redundant power supplies, DVD-RW drive, 
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1GB Video Graphics Card, manufacturer supplied 3 year 4 hour response on site 7x24 support. 
Provide four (4), rack mountable. 

3. Provide mouse (1), keyboard (1), 17” LCD color monitor (1). Provide a Keyboard/Video/Mouse 
solution for these 6 servers (includes Access Control Server and VMS Directory/Mobile server) 
to utilize one mouse, one keyboard and one display, rack mountable. 

 
2.52 UNINTERRUPTED POWER SUPPLY (Provide 2 sized to support 6 servers for 3 mins run time) 
 A. General: Each server shall be supported by an uninterrupted power supply (UPS).  The UPS shall 

provide standby power during blackouts, brownouts, surges, spikes and line noise protection.  
1. Shall have built-in DB9 network interfaces to allow remote management and automatic 

shutdown.  
2. SNMP manageable 
3. Include network management modules and connect to the network 
4. Back up time: half load 6 min., full load 3 min. Size according to servers supplied. 
5. UPS devices must be 208V 30amp single phase with L6 twist lock plug. Provide 2 sized to 

support the 6 servers (Access Control Fail Over Directory, Directory/Mobile Server (VMS), 4 
Archivers). 

6. Provide and install 120v transformer for each UPS for servers if servers do not have 208v input 
option. 

 
2.53 FIXED NETWORK COLOR CAMERA (Provide 191 as specified below. Symbols C0131, C0132, 

C0133, C0533, C1123, C1131, C1132, C1231, C1331, C1332 see T2.2). 
 

A. The vandal resistant 1, 2 and 3 Megapixel cameras shall be Panasonic Models WV-SFR311A, WV-
SFV311A, (1MP indoor and outdoor models), and WV-SFR531, WV-SFV531 (2MP-3MP indoor and 
outdoor models set for 2MP and 3MP resolutions accordingly) or equal for interior and exterior use. 
Wide angle lens cameras shall be Panasonic model WV-SW158 or equal. 

 
B. The cameras shall be fully compatible with the Genetec Security Center software.  

 
C.  All exterior cameras shall be IP66 rated, and interior and exterior cameras shall be IK10+ impact 

resistance rated. 
 
D. The cameras shall have wide dynamic range and smoked domes. 
 
E. The camera shall feature a body-based automatic back focus mechanism for automatic and remote 

back focus adjustment. The automatic back focus adjustment (ABF) shall engage and reposition 
the imaging assembly for optimal focus position on automatic or manual switchover from Day to 
Night Mode and on manual activation at the camera or remote from the camera using a System 
Controller. 

 
F. The camera shall feature a B/W mode that may be automatically engaged in lowlight level, but also 

permits the use of an external infrared illuminator, when manually selected. The camera shall 
incorporate independent automatic Color to B/W switching modes for switchover on light threshold 
and sensitivity to IR illumination in the 850 nm wavelength (Auto1 and Auto2). Each switching mode 
shall incorporate two switching threshold light levels, high and low. Each Color to B/W switching 
mode shall incorporate three duration settings for automated switchover. The camera's video image 
may be manually changed to upside-down mode to facilitate certain mounting and other 
applications. 
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G. The camera shall have progressive scan, automatic iris, and a variable focal lens with a min focal 
length of 3mm - 9mm minimum (except for wide angle lens: focal length shall be min 2mm). The 
lens shall be suitable for use in areas where there is a varying light source.  

 
H. Provide PoE heater for exterior cameras if the camera is not rated to -22 degrees Fahrenheit.  
 
I. The power source shall be Power over Ethernet (PoE). NO independent AC or DC shall be 

provided at camera locations. 
 

J. All cameras shall be set to record on motion only. Record stream shall be H.264. 
 

K. Provide pole mounts and pendants for cameras for bus depot cameras C0533 (dual or single, 
depending on the pole shown on the drawings) and long span POE devices on each end of the 
cabling (Bus Depot IDF and poles). Provide NEMA weather proof enclosure sized to fit inside each 
pole base for long span pole located devices or to fit on exterior of pole if transformer base is too 
small. Cabling at pole shall have 3’ service loop. Provide outdoor grade Cat6A patch cords from 
long span devices to pole mounted cameras. 
 

L. Provide accessories and mounts or appropriate camera types for mounting details on T2.2.  
 

M. Provide all media conversion equipment, power supplies and coordinate all cabling with 27 10 00 
communications subcontractor to connect and integrate elevator cameras to the network and 
VMS/NVR system. Coordinate with elevator contractor. 
 

N. Provide Cat6A yellow patch cords from data jack to all cameras.  
 

O. Seal all exterior cameras to the building. 
 

P. Provide a yellow ½” sticker on ACT cross members below all above ACT CCTV data outlets. 
 

Q. Change all default camera passwords to owner provided passwords. Set all camera clocks to NVR 
time. 
 

R. If cameras have a corridor function (rotated horizontal and vertical) set to corridor mode for 
hallways. 
 

2.54 Cameras types and quantities: 
 

A. Exterior C0131 Qty 7 WV-SFV311A 
B. Exterior C0132 Qty 21 WV-SFV531 set for 2MP 
C. Exterior C0133 Qty 19 WV-SFV531 set for 3MP 
D. Exterior C0533 Qty 12 WV-SFV531 set for 3MP with pendant and pole mounts 
E. Interior C1123 Qty 8 WV-SW158 corner mounted with wide angle lens 
F. Interior C1131 Qty 39 WV-SFR311A 
G. Interior C1132 Qty 69 WV-SFR531 



90% Construction Documents  Beverly Middle School 
  Ai3 Architects, LLC 
	  
	  

ELECTRONIC SAFETY AND SECURITY 
28 00 00-19 

Construction Documents / 7.25.16 
	  

H. Interior C1231 Qty 4 WV-SFR311A 
I. Interior C1331 Qty 9 WV-SFR311A 
J. Interior C1332 Qty 3 WV-SFR531 set for 2MP  

PART  3  EXECUTION 

3.1  EXAMINATION 

A. Do not begin installation until substrates have been properly prepared. 

B. If substrate preparation is the responsibility of another installer, notify Architect of 
unsatisfactory preparation before proceeding. 

3.2  INSTALLATION 

A. Install system in accordance with manufacturer's instructions. 

B.          Coordinate with electrical contractor for door hardware/wiring 

C. Install wiring for detection and signal circuit conductors in conduit.  Use 22 AWG minimum 
size conductors. 

D. Make conduit and wiring connections to existing door hardware devices. This includes the 
wiring and installation and integration of door key switches, rex devices whether in door 
hardware or IR above door devices, door contacts (must be DPDT, with 2nd set for intrusion 
detection system) where provided. 

E.         Door prep for door contacts will be provided by others. Power for access control power 
supplies will be provided by the Electrical subcontractor. Access control power supplies 
shall be connected and wired by the communication subcontractor of this section. 
Communication subcontractor  of this section is responsible for installation and wiring of all 
key switches (if provided) and to provide appropriate input to the access control system for 
desired functionality.Where FACP is indicated on the drawings, the door shall be 
unsecured during activation of fire alarm system. Coordinate this requirement with the 26 
00 00 communication subcontractor. 

F.         The communication subcontractor of this section is responsible for providing, wiring, 
installing, connecting and terminating all access control and intrusion devices to include 
door contacts, (2nd set of contacts for Intrusion Detection Section) request to exit devices, 
card readers, power supplies, inputs from intrusion detection (motions), and outputs to 
intrusion detection. A request to exit signal shall only shunt the door contact, it shall not 
unlock a secured door. 

1.   The communication subcontractor of this section is responsible for coordinating with the 
27 10 00 communication subcontractor for all Cat6A LAN drops required to support 
access control devices, intrusion devices/panels, and video surveillance components if 
not provided for on the drawings, or to provide and install the required cabling. Include 
in bid all work required if not shown on the drawings. Include all patch cables in IDFs 
and MDF to connect access control devices. The intent of this specification is for a 
complete and functional access control system. 

2.    Electrical subcontractor is responsible for providing hard power connections to all 
access control and intrusion panels from the corresponding emergency power panel 
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servicing the MDF or IDF. Panels shall not be “plugged into” the wall. 

G. Intrusion system shall be provided with a battery to provide 8 hours of function with no 
utility power. 

H. Install motions to provide largest coverage area possible. Do not install next to hot/cold air 
vents. Set motions to minimum sensitivity. 

I. Adjust all devices to achieve proper operations. 

J. All camera domes shall be smoked 

K. All access control and intrusion panel wiring shall be installed in a neat and orderly 
appearance. Velcro tie straps shall be used to bundle cables inside and outside the panels    

3.3  FIELD QUALITY CONTROL 

A. Test in accordance with NFPA 72 -  National Fire Alarm Code 

B. Test in accordance with GENETEC testing procedures for " Security Management System". 

3.4       TRAINING All training to be video recorded by the communications subcontractor and given to the 
owner 

A.  Provide 8 hours training on video entry system, adjustments, configuration, programming 
and function. Install client software as directed by owner. 

B.         Provide Intrusion System demonstration and training, min 8 hours. 

C.         Provide Video Surveillance training. Min 16 hours of on-site live instruction. 

1. 14 hours for Owner’s building and grounds staff, principal’s and SROs 

2. Two separate 1 hour sessions with owner’s secretarial staff 

D. Provide initial access control system setup training in accordance with owner’s directives to 
include integration of CCTV and intrusion detection (minimum 24 hours). In addition, 
provide four (4), four (4) hour sessions to train designated System Administrators. The 
following outline shall be used to provide training: 

System Architecture 

 Controller 

 Node and expansion blades 

 Node types 

 Network port usage 

System security 

Blades 

 Access blade, network blade, alarm input blade, output blade 
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Portals 

 Card holders and access levels 

 Using readers with keypads 

Personal information fields and photo ID 

 Person photo id 

 Banner and support setup 

Inputs and outputs 

 Input supervision types 

 Outputs 

 Momentary and scheduled actions 

Holidays and time specs 

 Creating time specs 

 Holidays 

 First in unlock 

Widget desktop 

Threat level management 

 Setting a threat level 

 System lockdown 

 Panic button use and programming 

Changing access requirements 

 Portals, readers, keypads 

 Anti-passback and tailgating 

 Installation support and downloads 

Misc controller defaults and node settings 

 Identifying and connecting nodes 

 Remote node setup 

 Database system backups 

 Backup to NAS or FTP 
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 System maintenance and utilities 

 Update system software 

 System shutdown and reboot 

 System restore 

System reset 

  Cameras, events and actions 

   Configuring IP cameras 

   Events and actions 

  Floor plans 

  Integrating NVR recordings 

  Alarm panels 

  Elevators 

  Personal information 

  Reports 

   Config reports 

   History reports 

  Programming system for off hours use, different zones/scenarios  

 

3.5  MANUFACTURER'S FIELD SERVICES 

A. Provide manufacturer's field services for final system checkout and acceptance testing. 

3.6  PROTECTION 

A. Protect installed products until completion of project. 

B. Touch-up, repair or replace damaged products before Substantial Completion. 
 

END OF SECTION 
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Section 31 00 00 R2 

EARTHWORK 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Examine all drawings and all other Sections of the Specifications for the 
requirements therein affecting the work of this trade.  Plans, surveys, 
measurements and dimensions, under which the work is to be performed, are 
believed to be correct to the best of the Architect’s knowledge, but the Contractor 
shall have examined them for himself during the bidding period, as no allowance 
will be made for any errors or inaccuracies that may be found herein. 

B. The Contractor shall become thoroughly familiar with the site, consult records and 
drawings of adjacent structures and of existing utilities and their connections, and 
note all conditions which may influence the work of this Section. 

C. By submitting a bid, the Contractor affirms that he has carefully examined the site 
and all conditions affecting work under this Section.  No claim for additional costs 
will be allowed because of lack of full knowledge of existing conditions. 

D. Coordinate work with that of all other trades affecting, or affected by work of this 
Section.  Cooperate with such trades to assure a steady progress of work under 
this Contract. 

1.2 SCOPE OF WORK  

A. Work covered by this specification includes the following but is not limited to: 
1. Excavating, backfilling, and compacting the Site as required to complete the 

Work shown on the Drawings and as specified herein. 
2. Removing, handling, and disposing any objectionable materials including wire, 

metals, and organic and undesirable soils or debris. Organic soils are defined 
as soils containing more that 3 percent of organics by weight.  

3. Compacting of soil materials utilizing approved methods and equipment to 
achieve the minimum specified soil density. 

4. Site survey of terminations points for utilities, limits of fills, and final grades. 

5. The Contractor shall use suitable and approved on-site soils, fill, and soil ap-
proved from off-site sources as needed.  

6. Stabilization/mitigation of saturated or otherwise disturbed materials. 
7. Final grading. 
8. Excavation support, shoring or bracing as necessary. 
9. Required materials testing frequency. 
10. Pretrenching as needed to allow for pile installation. 
11. Excavating topsoil and subsoil from within parking areas. 
12. Preparing a firm and stable working surface for construction vehicles and 

equipment, including for the pile driving rig. 
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13. Placing fill to raise the grades and surcharge soil as shown in the Contract 
Drawings. 

14. Placing wick drains in fill and surcharge areas as shown in the Contractor 
Drawings. 

15. Placing and monitoring settlement platforms in fill areas as shown in the Con-
tract Drawings. 

16. Monitoring the settlement of existing utilities in fill areas and protecting the 
utilities from damage. 

1.3 CONTRACT REFERENCE 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 1 Specification Sections, apply to this 
Section. 

B. Related Sections 
1. Section 01 40 00, Quality Control 
2. Section 01 42 00, References 
3. Section 01 50 00, Temporary Facilities 
4. Section 31 10 00, Site Preparation and Clearing 
5. Section 32 62 01 – Driven Piles 

1.4 DESCRIPTION 

A. The Contractor shall furnish all labor, material, tools and equipment necessary to 
excavate materials; segregate, track, handle, sample, analyze, and test excavated 
materials, backfill, and re-grade as indicated on the Drawings.  

B. The Contractor shall use suitable on-site soils and fill, and soil from off-site 
sources, as needed. Please note that not all on-site materials will be suitable 
for reuse, nor will all required material gradations be present on the site.  
Imported materials or blending of onsite materials with imported materials 
are anticipated for this project. 

C. The Contractor shall make excavations in such a manner and to such widths that 
will give suitable room for performing the Work and shall furnish and place all 
sheeting, bracing, and supports, if necessary. Excavation support is anticipated 
for this project. 

D. The Contractor shall provide labor and material for all pumping and draining, if 
necessary; and shall render the bottom of excavation firm and dry and in all 
respects acceptable.  The Contractor shall collect and properly dispose of all 
discharge water from dewatering systems in accordance with local and State 
requirements and permits.   

E. The Contractor shall raise the Site to final grades and compact the subgrade and 
intermediate layers to the required criteria set forth within the Section.   

F. Routine monitoring of in-place excavation support system shall be provided.   

G. Contractor shall protect and moisture condition all on site and imported materials 
for proper installation, compaction and use.  This includes covering, drying, and 



Bid Package No. 3  Beverly Middle School 
Foundations, Structural Steel & Sitework  Ai3 Architects, LLC 
 

 

 
EARTHWORK 

31 00 00 R2 -  3 
Ai3 Architects, LLC / 11.18.15 

adding moisture in order to maintain suitable workability of the soil materials.  
Please note onsite and imported materials will not necessarily be 
encountered, or delivered in a suitable condition as environmental factors 
prevalent at the time of construction will impact soil materials. 

1.5 INFORMATION 

A. Information on the Drawings, Reference Drawings, Geotechnical Reports, and in 
the Specifications relating to subsurface conditions, natural phenomena, and 
existing utilities and structures is from the best sources presently available.  Such 
information is furnished only for information and is not guaranteed. 

B. Site Information – Data on indicated subsurface conditions are not intended as 
representations or warrants of continuity of such conditions between soil borings.  It 
is expressly understood that Owner will not be responsible for interpretations or 
conclusions drawn there by the Contractor.  Data is made available for the 
convenience of the Contractor.  The Owner, Architect and Engineer assume no 
responsibility for the accuracy of the data other than at the particular locations and 
at the time the explorations were made. 

C. The Contractor, at his/her own expense, may conduct additional subsurface testing 
for his/her own information after approval by the Owner. 

D. The Contractor should be cautioned that the surface materials at the site are soft, 
especially when wet.  Due to the presence of silty fill and natural clay, the site is not 
free draining and the surface materials remain wet for extended periods of time 
after precipitation.  Construction vehicle are anticipated to cause significant rutting 
and to have difficulty moving over the surficial soils, especially following 
precipitation event of thawing of the ground.  The Contractor is responsible to take 
all necessary measures to provide a firm and stable surface for construction 
vehicles and equipment, including the pile driving rig.  Such measures could 
include, but are not limited to, reinforcing the subgrade by the means of trap rock or 
a geogrid, or combination thereof. 

1.6  SUBSURFACE CONDITIONS AND SPECIAL SITE CONSIDERATIONS 

A. Soil borings and test pits have been made by qualified Contractors prior to this 
Contract.  This information shall be made available to bidders as specified under 
other Sections.  The subsurface explorations, geotechnical report, and the soil 
characterization report were performed primarily for use in preparing the foundation 
design and are included for the convenience of the contractor. Procedures for 
dewatering, areas to receive special fill and other methods and procedures 
specified herein shall be supplemented by this information.  For purposes of this 
specification, this information will be referred to as the Geotechnical Report.  
Where procedures within the report vary from procedures as specified herein, the 
most stringent requirement shall govern.  The Geotechnical Report is provided 
elsewhere in this manual. 

B. The Contractor may, at his own expense, conduct additional subsurface testing as 
required for his own information after approval by the Owner.  It is the responsibility 
of the Contractor under this Contract to do the excavation, filling, grading, and 
rough grading to bring the existing grades to subgrade and parallel to finished 
grades as specified herein and as shown on the Drawings for this Work.  
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C. The Geotechnical Report notes that based on the grain size analysis, the existing 
fill does not meet the gradation requirements for Structural Fill or Ordinary Fill.  All 
materials to be used as fill should first be tested for compliance with the applicable 
gradation specifications.  The contractor is made aware of this condition and will 
not be eligible to receive additional compensation for imported material exceeding 
the Contractor’s initial bid. 

D. It is the responsibility of the Contractor under this Contract to do the necessary 
excavation, filling, grading and rough grading to bring the existing grades to 
subgrade and parallel to finished grades as specified herein and as shown on the 
Drawings for this Work.  The Contractor shall visit the site prior to submitting a bid 
to become familiar with the extent of the work to be done under this Contract.  The 
Contractor shall be responsible for determining the quantities of earth materials 
necessary to complete the work under this Section.  All earth materials shall be 
included in the Contractor’s base bid. Failure by the Contractor to be aware of 
existing conditions shall not be cause for additional cost to the Owner.  

E. Test boring locations as depicted on the Drawings are located by tape 
measurements from existing site features and structures and should only be 
considered as accurate as the procedure utilized. 

1.7 QUALITY CONTROL 

A. The Owner will retain a Soils Representative to perform on-site observations and 
testing during the construction operations.  The service of the Soils Representative 
may include, but not be limited to the following: 
1. Observation during excavation. and dewatering of building areas, parking 

areas and controlled fill areas. 
2. Observation, construction and performance of water content, gradation, and 

compaction tests at a frequency and at locations to assure conformance of 
this Specification.  Grain-size analysis results shall be plotted on a grain-size 
chart. Material gradation curve shall fall entirely within the envelope defined by 
the specified limits for the respective materials. The results of these tests will 
be submitted to the Architect and copied to the Contractor, on a timely basis 
so that the Contractor can take such action as is required to remedy indicated 
deficiencies.  During the course of construction, the Soils Representative will 
advise the Architect, in writing, with a copy to Contractor if, at any time, in his 
opinion, the work is not insubstantial conformity with the Contract Documents. 

 
 
 

Material Responsible 
Party Situation Test Minimum Frequency 

Structural Fill/ 
Ordinary Fill/ 
Gravel Borrow/ 
Common Bor-
row/ Bedding 
Material/ 
Crushed Stone 
/ Pea Gravel  

Contractor Source Inves-
tigation  

Grain Size through 0.002 mm 
Moisture Density Relationship 

1 per source 
1 per source 

Owner During 
Placement 

Grain Size through 0.002 mm 
Moisture Density Relationship 

1 per 100 tons 
1 per 100 tons 

Owner As-Placed Dry Density and As-Placed Mois-
ture 

2 per lift per location  
or activity and no less 
than 1 every 500 sf 

Loam Borrow Contractor During PH, Nitrogen, Phosphorous, Po- 2 per Acre 
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Placement tassium, and USDA Classification 
Riprap 
 

Contractor Source Inves-
tigation 

Source Material Certification 
Specific Gravity 

1 per source 
1 per source 

Contractor During 
Placement 

Source Material Certification 
Specific Gravity 

1 per 500 tons 
1 per 500 tons 

 

B. The Soils Representative’s presence does not include supervision or direction of 
the actual work by the Contractor, his employees or agents.  Neither the presence 
of the Soils Representative, nor any observations and testing performed by him, 
nor any notice or failure to give notice shall excuse the Contractor from defects 
discovered in his work. 

C. The Owner reserves the right to modify or waive Soils Representative services. 

1.8 PERMITS, CODES AND SAFETY REQUIREMENTS 

A. This project is subject to the Safety and Health regulations of the U.S. Department 
of Labor set forth in 29 CFR, Part 1926.  Contractors shall be familiar with the 
requirements of these regulations.  

B. The Contractor is responsible for the adequacy of the excavation support system 
and shall retain the services of a Professional Engineer registered in 
Massachusetts to design any required excavation support systems.  The 
Contractor’s Professional Engineer shall practice in a discipline applicable to 
excavation work, shall have experience in the design of excavation support 
systems and shall design in conformance with OSHA requirements.   The 
Contractor’s Professional Engineer shall provide sufficient on-site inspection and 
supervision to assure that the excavation support system is installed and functions 
in accordance with his design.  Criteria listed herein defining the responsibilities of 
the Contractor’s Professional Engineer are minimum requirements.   

C. All work shall conform to the Drawings and Specifications and shall comply with 
applicable codes and regulations. 

D. Comply with the rules, regulations, laws and ordinances of the City of Beverly, of 
the State of Massachusetts, appropriate agencies of the State of Massachusetts 
and all other authorities having jurisdiction.  Coordinate all work done within City 
and State rights of way with the appropriate agencies.  Provide all required traffic 
control and safety measures, including uniformed police officers per City and State 
requirements.  All labor, materials, equipment and services necessary to make the 
work comply with such requirements shall be provided without additional cost to the 
Owner. 

E. Comply with the provisions of the Manual of Accident Prevention in Construction of 
the Associated General Contractors of America, Inc., and the requirements of the 
Occupational Safety and Health Administration (OSHA), United States Department 
of Labor whichever is more stringent. 

F. The Contractor shall procure and pay for all permits and licenses required for the 
complete work specified herein and shown on the Drawings. 

G. The Contractor shall not close or obstruct any street, sidewalk, or passageway 
unless authorized in writing by the Architect.  The Contractor shall so conduct his 
operations as to interfere as little as possible with the use ordinarily made of roads, 
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driveways, sidewalks or other facilities near enough to the work to be affected 
hereby.  The Contractor shall comply with the time limits established by the terms 
for trucking onto and off of the site. 

H. Any apparent conflict between the Drawings and Specifications and the applicable 
codes and regulations shall be referred to the Architect in writing, for resolution 
before the work is started. 

I. The Contractor shall comply with all excavation, trenching, and related sheeting 
and bracing requirements of Occupational Safety and Health Administration 
(OSHA) excavation safety standards, 29 CFR Part 1926.650 through 1926.652.  

1.9 LAYOUTS AND GRADES 

A. All line and grade work not presently established at the site shall be laid out by a 
survey team under the supervision of a Professional Land Surveyor or Professional 
Engineer registered in the Commonwealth of Massachusetts and employed by the 
Contractor in accordance with Drawings and Specifications.  Basic layout for the 
project is shown on the drawings.  The Contractor shall supply all additional layout 
and grade control as necessary to properly implement and construct the work.  The 
Contractor shall establish permanent bench marks and replace as directed any 
which are destroyed or disturbed. 

B. The words “finished grades” as used herein shall mean final grade elevations 
indicated on the Drawings.  Spot elevations shall govern over proposed contours.  
Where not otherwise indicated, project site areas outside of the building shall be 
given uniform slopes between points for which finished grades are indicated or 
between such points and existing established grades. 

C. The word “subgrade” as used herein, means the surface or elevation remaining 
after completing excavation or top surface of a fill or backfill required surface of 
subsoil, borrow fill or compacted fill.  This surface is immediately beneath the site 
improvements, fill materials as dimensioned on the Drawings, or other proposed 
surface material. 

D. All layouts and grades shall be in accordance with Section 01 36 00 FIELD 
ENGINEERING. 

1.10 DISPOSITION OF EXISTING UTILITIES 

A. Active utilities existing on the site and work areas shall be carefully protected from 
damage and relocated or removed as necessitated by the work.  When an active 
utility line is exposed during construction, its location and elevation shall be plotted 
on the record drawings as described in this Section and both Architect and Utility 
Owner notified in writing. 

B. Inactive or abandoned utilities encountered during construction operations shall be 
removed and suitably backfilled if within the building area.  Abandoned utilities 
outside the building area shall be removed, grouted, plugged or capped.  The 
location of such utilities shall be noted on the record drawings and reported in 
writing to the Architect. 

C. The Contractor shall notify “Dig Safe” and local utility companies prior to the start of 
construction.  The “Dig Safe” number shall be submitted by the Contractor in 
writing to the Architect prior to construction. 
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1.11 SHORING AND SHEETING 

A. Provide shoring sheeting and/or bracing at excavations, in order to meet the 
requirements of OSHA and to assure complete safety against collapse of earth at 
sides of excavations. 

B. If, at any place, sufficient or proper supports have not been provided, additional 
supports shall be placed at the expense of the Contractor.  Care shall be taken to 
prevent voids outside of the sheeting, but if voids are formed, they shall be 
immediately filled and rammed. 

C. All sheeting and bracing not ordered left in place shall be carefully removed in such 
a manner as not to endanger the construction of other structures, utilities or 
property whether public or private.  All voids left after withdrawal of sheeting shall 
be immediately refilled with sand and rammed with tools especially adapted to that 
purpose or otherwise compacted as directed to achieve the required density. 

D. Shoring or sheeting shall not constitute a condition for which an increase may be 
made in the contract price with the exception that if the Architect directs with writing 
that certain shoring or sheeting shall be left in place, the contract price will be 
adjusted in accordance with General Conditions. 

E. Excavation support systems shall be designed to support the earth pressures, 
surcharge loads from stored material and construction equipment. 

F. Shoring and bracing of trenches and other excavations shall, at a minimum, be in 
accordance with the latest requirements of the Department of Labor and Industries 
Bulletin No. 12, Section 10, and all subsequent amendments, and OSHA 
excavation safety standards. 

G. Shoring and sheeting shall be designed by a Professional Engineer registered in 
the Commonwealth of Massachusetts and hired by and paid for by the Contractor. 

1.12 DRAINAGE 

A. The Contractor shall control the grading in areas under construction on the site so 
that the surface of the ground will properly slope to prevent accumulation of water 
in excavated areas and adjacent properties. 

B. The Contractor shall excavate interceptor swales and ditches, as necessary, prior 
to the start of major earthmoving operations to insure minimal erosion and to keep 
areas as free from surface and ponded water as possible. 

C. Should surface, rain or groundwater be encountered during the operations, the 
Contractor shall furnish and operate pumps or other equipment, and provide all 
necessary piping to keep all excavations clear of water at all times and shall be 
responsible for any damage to work or adjacent properties for such water.  All 
piping exposed above ground surface for this use, shall be properly covered to 
allow foot traffic and vehicles to pass without obstruction. 

D. Presence of groundwater or stormwater in soil will not constitute a condition for 
which an increase in the contract price may be made.  Under no circumstances 
place concrete fill, lay piping or install appurtenances in excavation containing free 
water.  Keep utility trenches free of water until pipe joint material has hardened and 
backfilled to prevent flotation. 
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E. For further information refer to paragraphs on SPECIAL REQUIREMENTS FOR 
SEQUENCE OF CONSTRUCTION OPERATIONS AND DRAINAGE AND 
EROSION CONTROL as specified herein. 

1.13 FROST PROTECTION/WORK IN FREEZING WEATHER 

A. Protect excavation bottoms and sides against freezing. 

B. A layer of fill shall not be left in an uncompacted state at the close of a day’s 
operation when there is the potential for that layer to freeze. 

C. The Contractor shall not place any material on snow, ice, frozen soil, or soil that 
was permitted to freeze prior to compaction.  Removal of these unsatisfactory 
materials will be at the Contractor’s expense. 

D. Do not excavate to full indicated depth when freezing temperatures may be 
expected, unless work can be completed to subgrade, the materials installed, and 
the excavation backfilled the same day.  Protect the excavation from frost if placing 
of materials or backfilling is delayed. 

E. The Contractor shall keep the operations under this Contract clear and free of 
accumulation of snow within the limits of Contract Lines as necessary to carry out 
the work. 

F. No materials shall be installed on frozen ground. 

1.14 DISTURBANCE OF EXCAVATED AND FILLED AREAS DURING CONSTRUCTION 

A. The Contractor shall take the necessary steps to avoid disturbance of subgrade 
and underlying natural soils/compacted fill during excavation and filling operations.  
Methods of excavation and filling operations shall be revised as necessary to avoid 
disturbance of the subgrade and underlying natural soils/compacted fill, including 
restricting the use of certain types of construction equipment and their movement 
over sensitive or unstable materials.  The Contractor shall coordinate with the 
Architect or Soils Representative to modify his operations as necessary to minimize 
disturbance and protect bearing soils, based on the Architect’s or Soils 
Representative’s observations. 

B. All excavated or filled areas disturbed during construction, all loose or saturated 
soil, and other areas that will not meet compaction requirements as specified 
herein shall be removed and replaced with compacted Structural Fill or Crushed 
Stone.  Fill that cannot be compacted within 48 hours because of its saturated 
condition shall be removed and replaced with compacted Structural Fill or Crushed 
Stone.  Costs of removal of disturbed material and replacement with Structural or 
Crushed Stone shall be borne by the Contractor. 

C. If requested by the Architect, the Contractor shall place a six inch layer of Crushed 
Stone or 12 inch layer of Granular Fill over natural underlying soil to stabilize areas 
disturbed during construction. 
1. The placement of the Crushed Stone layer or Granular Fill as well as material 

costs shall be borne by the Contractor. 

D. Material that is above or below optimum moisture for compaction of the particular 
material in place as determined by the Architect or the Soils Representative and is 
disturbed by the Contractor during construction operations so that proper 
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compaction cannot be reached shall be construed as unsuitable bearing materials.  
This material shall be removed and replaced with lean concrete, Structural Fill, or 
Crushed Stone as directed by the Architect or Soils Representative at no additional 
cost to the Owner. 

1.15 SPECIAL REQUIREMENTS FOR SEQUENCE OF CONSTRUCTION OPERATIONS 
AND DRAINAGE AND EROSION CONTROL 

A. An initial procedure for sequencing of construction operations is specified under 
Section 31 25 00, EROSION CONTROL.  This procedure shall be extended 
through earthwork operations as follows: 
1. Perform initial procedures as specified under Section 31 25 00, EROSION 

CONTROL – Initial Sequence of Construction Activities and Preliminary 
Drainage Control. 

2. Repair any broken or damaged Sections of the haybales or siltation fencing 
installed during site preparation and install any additional Sections necessary 
for proper erosion control. 

3. Throughout earthwork operations, in addition to drainage swales, check dams, 
siltation sumps, and other items shown on the Drawings, the Contractor shall 
take other necessary precautions, including installation of temporary drainage 
swales, siltation sumps, check dams, haybales, silt fencing and temporary 
pipe to direct and control drainage from disturbed areas on the site so that 
erosion and siltation is minimal.  In addition, no erosion or discharge of silt or 
larger particles shall occur in water bodies or wetland areas to remain 
undisturbed or onto adjacent properties. 

4. Damaged or loose haybales and siltation fence shall be replaced as 
necessary to maintain their function of controlled erosion and siltation.  
Damaged or broken down check dams and filtration dams shall be replaced 
immediately. 

5. Throughout construction, remove any accumulation of silt or soil build-up 
behind haybales, silt fences, check dams and filtration dams as it occurs.  
Remove accumulations of silt and build-up from the siltation pumps and silt 
traps when it is approximately 18 inches deep, or when it adversely affects the 
performance of the system.  Remove silt sacks in catch basins when they 
have become clogged and replace to maintain their function. 

6. Replace the crushed stone on the inside of all siltation sumps as necessary to 
permit adequate flow through the media and to maintain their function as a 
filter of silt and larger particles.  Excavate silt and other material from the 
basins of all siltation sumps as it accumulates. 

7. Remove temporary drainage swales, check dams, siltation sumps, haybales 
and other temporary drainage, erosion and siltation control measures when 
permanent drainage control measures have been installed, and grass is 
established in drainage areas and lawn areas.  Do not remove the above 
items without approval of the Architect.  If, in the Architect’s opinion, these 
measures are still necessary, they shall stay in place. 

1.16 DEFINITIONS  

A. Backfill:  Soil material used to fill an excavation. 
1. Initial Backfill:  Backfill placed beside and over pipe in a trench, including 

haunches to support sides of pipe. 
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2. Final Backfill:  Backfill placed over initial backfill to fill a trench. 

B. Base Course:  Course placed between the grade and hot-mix asphalt paving. 

C. Bedding Course:  Course placed over the excavated subgrade in a trench before 
laying pipe. 

D. Borrow Soil:  Satisfactory soil imported from off-site for use as fill or backfill. 

E. Building Area: the area defined by the projection of a line from two foot outside of 
the edge of the footing extending upward and outward at a slope of 1.5H: 1V. (If 
overexcavation is required below the footing the building area will be redefined 
from the bottom of overexcavation) 

F. Compaction:  The tamping and rolling of all backfill placed in uniform horizontal 
layers not exceeding a defined uncompacted lift thickness. 

G. Drainage Course:  Course supporting the slab-on-grade that also minimizes 
upward capillary flow of pore water. 

H. Deleterious Material:  Trash, debris, clay, topsoil, roots, organic material friable, 
glass, or otherwise degradable materials that compromise the strength and 
properties of soils. 

I. Excavation:  Removal of material encountered above subgrade elevations and to 
lines and dimensions indicated.  Excavation is unclassified. 
1. Authorized Additional Excavation:  Excavation below subgrade elevations or 

beyond indicated lines and dimensions shown in the drawings and specified 
herein, whichever is deeper, as directed by Architect.  Authorized additional 
excavation and replacement material will be paid for according to Contract 
provisions. 

2. Unauthorized Excavation:  Excavation below subgrade elevations or beyond 
indicated lines and dimensions without direction by Architect.  Unauthorized 
excavation, as well as remedial work directed by Architect, shall be without 
additional compensation. 

J. Fill:  Soil materials used to raise existing grades or meet proposed grades. 

K. Frost Zone:  The area within 4 feet of finished grade. 

L. Influence Area: The area below a footing defined by the projection of a line from 
two foot outside of either edge of the footing extending downward and outward at a 
slope of 1V:1H. 

M. “In-the-dry”:  In-situ soil moisture content of no more than two percentage points 
above the optimum moisture content for that soil.   

N. Optimum Moisture Content:  Determined by the ASTM standard specified to 
determine the maximum dry density for relative compaction.   

O. Prepared Ground Surface:  The ground surface after clearing, grubbing, stripping, 
excavation, and scarification and/or compaction. 

P. Proof-rolling:  The tamping and rolling of all subgrades.   
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Q. Relative Density:  As defined by ASTM D4253 or D4254. 

R. Relative Compaction:  The ratio, in percent, of the as-compacted field dry density 
to the laboratory maximum dry density as determined by ASTM D1557.  
Corrections for oversized material may be applied to either the as-compacted field 
dry density or the maximum dry density, as determined by the Architect. 

S. State Standards:  Massachusetts Highway Department Standard Specifications for 
Highways and Bridges. 

T. Structures:  Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, 
mechanical and electrical appurtenances, or other man-made stationary features 
constructed above or below the ground surface. 

U. Subbase Course:  Course placed between the subgrade and base course for hot-
mix asphalt pavement, or course placed between the subgrade and a cement 
concrete pavement or a cement concrete or hot-mix asphalt walk. 

V. Subgrade:  Surface or elevation remaining after completing excavation, or top 
surface of a fill or backfill immediately below subbase, drainage fill, or topsoil 
materials. 

W. Unclassified Excavation:  The nature of materials to be encountered has not been 
identified or described herein. 

X. Unsuitable material:  Material containing vegetation or organic material, such as 
mulch, peat, organic silt, topsoil, sod, deleterious material, and/or particles greater 
than the maximum specified diameter for that materials specific application, that 
are not satisfactory for use as determined by the Architect. 

Y. Utilities:  On-site underground pipes, conduits, ducts, and cables, as well as 
underground services within buildings. 

1.17 REFERENCES 

A. American Society of Testing and Materials Publications 

B. Massachusetts Highway Department Standard Specifications for Highways and 
Bridges. 

C. City of Beverly Rules and Regulations- Paving Requirements 

D. City of Beverly Rules and Regulations- Opening of Streets and Sidewalks 

1.18 SUBMITTALS 

A. Product Data:  For the following: 
1. Each type of plastic warning tape. 
2. Geotextile. 
3. Controlled low-strength material, including design mixture. 

B. The Contractor shall submit under provisions of Section 01 33 00, the name of 
imported material suppliers.  Change of source suppliers shall require approval 
from the Architect.  
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C. Grain-size distribution analysis test data shall be delivered with the samples.  The 
analysis shall be performed in accordance with ASTM D 422.   

D. The Contractor shall submit to the Architect, under provisions of Section 01 33 00, 
manufacturer’s literature and data on proposed compaction equipment.  

E. The Contractor shall provide to the Architect, on a daily basis, copies of field 
records documenting the location of stockpiled material, and stockpile identification 
data.   

F. Material Test Reports:  From a qualified testing agency indicating and interpreting 
test results for compliance of the following with requirements indicated: 
1. Classification according to ASTM D 2487 of each onsite and borrow soil 

material proposed for fill and backfill. 
2. Laboratory compaction curve according to ASTM D 1557 for each on-site and 

borrow soil material proposed for fill and backfill. 

G. Pre-excavation Photographs or Videotape:  Show existing conditions of adjoining 
construction and site improvements, including finish surfaces that might be 
misconstrued as damage caused by earthwork operations.  Submit before 
earthwork begins. 

H. Contractor shall submit designs for any required or anticipated temporary earth 
support and/or dewatering systems designed and stamped by a Professional 
Engineer registered in the Commonwealth of Massachusetts.   

1.19 SAMPLING AND TESTING 

A. A 50-lb. Sample of each off-site material proposed for use, and of any on-site 
material when so requested by the Architect or Soils Representative, shall be 
submitted for approval. 
1. Samples shall be delivered to the office of the Architect or as directed. 
2. Samples required in connection with compaction tests will be taken and 

transported by the Soils Representative. 

B. Product Data:  Submit location of pits for borrow material. 

C. Samples shall be representative of the source pit.  If materials are found to vary 
once construction begins, the Contractor will be required to submit additional 
representative samples at his own cost. 

D. Materials imported to the site by the Contractor for on-site use shall not contain oil, 
hazardous waste, or deleterious materials. 
1. The Contractor shall be responsible for all costs incurred by the Owner as a 

result of the Contractor’s action to import materials containing concentrations 
of oil and/or hazardous materials to the site. 

2. In the event that site characterization of off-site borrow sources indicates that 
soils are acceptable to the Architect or Engineer for use, than chemical testing 
will not be required.  It is anticipated that chemical testing would not normally 
be required for material from customarily utilized commercial borrow sources. 
No fill material from “urban areas” will be accepted for fill at the site, even if 
chemical testing indicates no exceedances of “Reportable Concentrations”. 
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If requested by the Owner or Engineer, based on review of the borrow site 
characterization, the Contractor shall conduct testing on proposed fill material 
and submit results prior to delivery to the site, at no additional cost to the 
Owner.  Testing shall be conducted by a DEP-certified testing laboratory and 
shall include, at a minimum, the following analytical test data. 
a. Total Petroleum Hydrocarbons (EPA Method 418.1) every 100 yards 
b. Volatile Organic Compounds (EPA Method 8420) every 500 yards 
c. PCB and Pesticides (EPA Method 8080) every 500 yards 
d. Total RCRA Metals (EPA Method 6000-7000 series) every 500 yards 
e. Polynuclear Aromatic Hydrocarbons (EPA Method 8270) every 500 

yards 
f. TCLP for those total parameters which exceed twenty times the TCP 

criteria every 500 yards 
g. Total cyanide (EPA 9020) 

3. All off-site material submitted for use on the project site shall conform to the S-
1 Soils Standards contained in the Massachusetts Contingency Plan, dated 
October 1, 1993, Section 310 CMR 40.0975 or site soil background levels, 
whichever is lower.  Samples will be chemically tested to determine their 
conformance with the S-1 Soils Standards and site soil background levels. 

4. Testing parameters and testing frequencies may be reduced, as directed by 
the Soils Representative. 

5. All sieve analyses for conformance of on-site and off-site fill materials to be 
used in the work shall be done by means of a mechanical wet sieve analysis 
and in accordance with ASTM D 422. 

1.20 QUALITY ASSURANCE 

A. The Engineer’s duties do not include the supervision or direction of the actual work 
by the Contractor, his employees or agents.  Neither the presence of the Engineer 
nor any observation and testing by the Engineer shall excuse the contractor from 
defects discovered in his Work at that time or subsequent to the testing.   

B. Subgrades shall be approved for compactness and material composition by the 
Architect prior to placing subsequent lifts.  If inspections indicate Work does not 
meet specified requirements, the Work shall be removed, replaced and compacted 
at no additional cost to the owner or architect.   

C. Pre-excavation Conference:  Conduct conference at Project site to comply with 
requirements in Division 1 Section "Project Management and Coordination." 

D. Contractor shall notify Architect when excavations have reached required subgrade 
and provide a minimum notice of 24 hours prior to placement of backfill on exposed 
subgrade. 

1.21 PROJECT CONDITIONS 

A. Existing Utilities:  Do not interrupt utilities serving facilities occupied by the owner or 
others unless permitted in writing by Architect and then only after arranging to 
provide temporary utility services according to requirements indicated. 
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1. Notify Architect not less than two days in advance of proposed utility 
interruptions. 

2. Do not proceed with utility interruptions without Architect's written permission. 
3. Contact a utility-locator service for the area where Project is located before 

excavating. 

B. Demolish and completely remove from site existing underground utilities indicated 
to be removed.  Coordinate with utility companies and City of Beverly to shut off 
services if lines are active. 

C. Subsurface investigations indicated the presence of fill material which contains 
organic matter.  This material has limited reuse applications at the site. 

D. All fill to be removed from the Building Area and Influence Zone as presented on 
the plans and described herein. 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Segregate excavated material based upon material type to enable reuse in 
appropriate locations based upon material type. 

B. Provide borrow soil materials when sufficient satisfactory soil materials are not 
available from excavations.   

2.2 SOIL MATERIALS 

A. Satisfactory Soils:  All soil shall be ASTM D 2487 Soil Classification Group SP, SW 
or a combination having gradations as specified herein in the following Sections.   

B. Fill material will not be accepted from off-site borrow sources that are 
Massachusetts DEP MCP disposal sites.  Common borrow material obtained from 
off-site borrow sources that have no known releases or disposal of oil and/or 
hazardous material shall be acceptable for use only when accompanied by 
documentation stating there has been no known releases or disposal of oil and/or 
hazardous materials at the off-site borrow site.   

2.3  STRUCTURAL FILL  

A.  Structural fill should have a plasticity index of less than 6, and should meet the 
gradation requirements shown below.  Structural Fill should be compacted in 
maximum 9-inch loose lifts to at least 95 percent of the Modified Proctor maximum 
dry density (ASTM D1557), with moisture contents within ±2 percentage points of 
optimum moisture content. 

 

Sieve Size Percent Passing by Weight 
3 inches 100 
1 ½ inch 80 – 100 
½ inch 50 – 100 
No. 4 30 – 85 

No. 20 15 – 60 
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No. 60 5 – 35 
No. 200* 0 - 10 

   *0 – 5 Under sidewalks 
 
2.4 ORDINARY FILL 

A. Ordinary Fill should have a plasticity index of less than 6, and should meet the 
gradation requirements shown below.  Ordinary Fill should be compacted in 
maximum 9-inch loose lifts to at least 95 percent of the Modified Proctor maximum 
dry density (ASTM D1557), with moisture content s within ±2 percentage points of 
optimum moisture content. 

 

Sieve Size Percent Passing by Weight 
6 inches 100 
1  inch 50 – 100 
No. 4 20 - 100 

No. 20 10 - 70 
No. 60 5 – 45 

No. 200 0 - 20 
    

2.5 COMMON BORROW 

A. Common Borrow material shall be soil containing no stone larger than 8 inches and 
shall be substantially free of organic loam, wood, trash, or other objectionable 
materials which may be decomposable, compressible or which cannot be properly 
compacted.  Common Borrow materials shall not contain more than 20 percent by 
weight of silt and clay. 
1. No Common Borrow shall be imported until available onsite Ordinary Fill has 

been utilized or with prior written approval from the Architect. 
2. Common Borrow material from off-site borrow sources shall contain no 

detectable concentrations of asbestos. 
3. Common Borrow to be placed within 10 inches of the finish grade of 

landscape areas shall be soil containing no stone larger than 3 inches and 
shall meet all other requirements listed herein.    

2.6 GRAVEL BORROW 

A. Granular Fill shall be onsite or imported material conforming to Item M1.03.0 type a or 
b of the State Standards. 

B. Sand Gravel Fill shall be onsite or imported material conforming to Item M1.03.0 type 
b of the State Standards.   

C. Gravel Borrow materials are not anticipated to be present onsite. 

2.7 BEDDING MATERIAL 

A. Gravel Borrow Bedding Material shall be imported material conforming to Item 
M1.03.0 type c of the State Standards. 
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B. Crushed Stone Bedding Material shall be imported material conforming to Item 
M2.01.3 of the State Standards. 

C. Coarse Sand Bedding Material shall be imported material conforming to Item M1.04.0 
type A of the State Standards.  

D. Dense Grade Crushed Stone shall be imported material conforming to Item M2.01.7 
of the State Standards.  

2.8 CRUSHED STONE  

A. Crushed Stone shall be impacted durable material with maximum of 1 ½ ” or 2” as 
specified in the Drawings.  Stone used for drainage components shall be double 
washed.  For all other applications fines shall be <1% unless otherwise noted.  
Crushed stone shall meet the following gradation:  

  
Size (inches) Percent Finer 
1 ½” – 2” 100% 
1 ¼” 85% - 100% 
¾” 10% - 40% 
½” 0% - 8% 
#200 < 1% 

B. 3/4” Crushed Stone shall comply with State Standards M2.01.4.  

C. 1/4” to 3/8” Crushed Stone shall comply with State Standards M2.01.6.   

2.9 PEA GRAVEL 

A. Clean naturally rounded aggregate with particle sizes no larger than 3/4 of an inch 
with no more than 5% passing the #8 sieve.  The dry density shall be a minimum of 
95 pounds per cubic foot. 

2.10 GEOTEXTILE FABRIC 

A. Geotextile No. 1: Geotextile Fabric for erosion control/slope protection shall conform 
to Item M9.50.0 type IV of the State Standards.  Geotextile No. 1 is a nonwoven 
geotextile composed of polypropylene fibers, which are formed into a stable network 
such that fibers retain their relative position.  The product is inert to biological 
degradation and resists naturally encountered chemicals, alkalis, and acids. 

Mechanical Properties Test Method Unit Minimum Average  
Roll Value 

Grab Tensile Strength ASTM D 4632-91 lbs 120 

Grab Tensile Elongation ASTM D 4632-91 % 50 

Trapezoid Tear Strength ASTM D 4533-91 lbs 50 

Mullen Burst Strength ASTM D 3786-87 psi 225 

Puncture Strength ASTM D 4833-00 lbs 65 
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Apparent Opening Size (AOS) ASTM D 4751-99A U.S. 
Sieve 

70 

Permittivity ASTM D 4491-99A sec-1 1.8 

Permeability ASTM D 4491-99A sec 0.21 

Flow Rate ASTM D 4491-99A gal/min/ft 135 

UV Resistance (at 500 hours) ASTM D 4355-02 % 
strength 
retained 

70 

 

Physical Properties Test Method Unit Typical Value 

Weight ASTM D 5261-92 oz/yd 4.8 

Thickness ASTM D 5199-01 mils 55 

Roll Dimensions (width x length) -- ft 12.5 x 360 / 15 x 360 

Roll Area -- yd 500 / 600 

Estimated Roll Weight -- lb 164 / 197 

B. Geotextile No. 2:  Geotextile No. 2 is a nonwoven geotextile composed of 
polypropylene fibers, which are formed into a stable network such that fibers retain 
their relative position.  The product is inert to biological degradation and resists 
naturally encountered chemicals, alkalis, and acids. 

Mechanical Properties Test Method Unit Minimum Average  
Roll Value 

Grab Tensile Strength ASTM D 4632 lbs 160 

Grab Tensile Elongation ASTM D 4632 % 50 

Trapezoid Tear Strength ASTM D 4533 lbs 60 

Mullen Burst Strength ASTM D 3786 psi 305 

Puncture Strength ASTM D 4833 lbs 95 

Apparent Opening Size (AOS) ASTM D 4751 U.S. 
Sieve 

70 

Permittivity ASTM D 4491 sec-1 1.4 

Permeability ASTM D 4491 sec 0.22 

Flow Rate ASTM D 4491 gal/min/ft 110 
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UV Resistance (at 500 hours) ASTM D 4355 % 
strength 
retained 

70 

 

Physical Properties Test Method Unit Typical Value 

Weight ASTM D 5261 oz/yd 6.4 

Thickness ASTM D 5199 mils 75 

Roll Dimensions (width x length) -- ft 15 x 300 

Roll Area -- yd 500 

Estimated Roll Weight -- lb 217 

C.  Geotextile No. 3: Geotextile for the installation of underground tank 
1. Woven geotextile fabric with a minimum grab tensile strength of 120 lbs/inch and 

a maximum apparent opening size of #50 US sieve (0.300 mm) 

2.11 OTHER SOIL MATERIAL 

A. Drainage Aggregate:  Narrowly graded mixture of washed crushed stone, or 
crushed or uncrushed gravel; ASTM D 448; coarse-aggregate grading Size 57; 
with 100 percent passing a 1-1/2-inch (37.5-mm) sieve and 0 to 5 percent passing 
a No. 8 (2.36-mm) sieve. 

B. Filter Material:  Narrowly graded mixture of natural or crushed gravel, or crushed 
stone and natural sand; ASTM D 448; coarse-aggregate grading Size 67; with 100 
percent passing a 1-inch (25-mm) sieve and 0 to 5 percent passing a No. 4 (4.75-
mm) sieve. 

C. Fine Aggregate:  ASTM C 33; fine aggregate, natural, or manufactured sand. 

D. River Stone:  River stone shall be 1 ½” – 3” rounded, smooth stone, color shall be 
tan-beige range.  Contractor to submit 5 gallon container sample with source 
indicated.   

E. Rip-rap: rip-rap shall be sound, durable rock which is angular in shape in 
accordance with M2.02.0 of the State Specifications. 

F. Ordinary Borrow: shall meet the requirements of M1.01.0 of the State 
Specifications. 

2.12 ACCESSORIES 

A. Warning Tape:  Acid- and alkali-resistant polyethylene film warning tape 
manufactured for marking and identifying underground utilities, 6 inches (150 mm) 
wide and 4 mils (0.1 mm) thick, continuously inscribed with a description of the 
utility; colored as follows: 
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B. Detectable Warning Tape:  Acid- and alkali-resistant polyethylene film warning tape 
manufactured for marking and identifying underground utilities, a minimum of 6 
inches (150 mm) wide and 4 mils (0.1 mm) thick, continuously inscribed with a 
description of the utility, with metallic core encased in a protective jacket for 
corrosion protection, detectable by metal detector when tape is buried up to 30 
inches (750 mm) deep; colored as follows: 
1. Red:  Electric. 
2. Yellow:  Gas, oil, steam, and dangerous materials. 
3. Orange:  Telephone and other communications. 
4. Blue:  Water systems. 
5. Green:  Sewer systems. 

PART 3 – EXECUTION 

3.1 GENERAL 

A. Prior to commencing work, the Contractor shall establish property line locations 
and place construction control markers clearly visible and understandable to 
workers in the field.  The Contractor shall exercise due care so as not to disturb 
adjacent structures and shall leave the Site in clean and orderly condition upon 
completion of the work. 

B. Unanticipated Soil Conditions: 
1. If unsuitable bearing materials are encountered at the specified subgrade 

depths, the Contractor shall notify the Architect.  The Contractor shall carry 
excavation deeper and replace the excavated material with compacted fill or 
concrete as directed by the Architect or Soils Representative. 

2. Removal of such material and its replacement as directed will be paid an extra 
compensation in quantity approved by the Architect.  Only changes in the 
work authorize in advance by the Architect in writing shall constitute an 
adjustment in the Contract Price. 

3. Material that is above or below optimum moisture for compaction of the 
particular material in place as determined by the Architect or the Soils 
Representative and is disturbed by the Contractor during construction 
operations so that proper compaction cannot be reached shall not be 
construed as unsuitable bearing materials.  This material shall be removed 
and replaced with lean concrete or compacted Gravel Borrow as directed by 
the Architect or Soils Representative at no additional cost to the Owner. 

4. The Contractor shall follow a construction procedure which permits visual 
identification of firm natural ground. 

C. Excessive Excavation:  If any part of the general or trench excavation is carried, 
through error, beyond the depth and dimensions indicated on the Drawings or 
called for in the Specifications, the Contractor at his own expense, shall furnish and 
install compacted gravel fill, concrete, or take other remedial measures as directed 
by the Architect to bring fill material up to the required level or dimension. 

D. Reuse of onsite material: Not all of the materials onsite will be suitable for reuse in 
all areas of the site.  Imported materials are anticipated to meet all of the materials 
required as described above. 
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1. Samples and Testing: 
2. Excavated material taken directly from on-site cuts that will meet the 

Specifications may be used as fill provided the Contractor obtains written 
approval from the Architect.  No such fill material shall be put in place until 
approved for use by the Architect in writing.  Structural Fill is not anticipated to 
be found on the site. 

3. Testing of materials as delivered may be made from time to time.  Materials in 
question may not be used, pending test results.  Tests of compacted materials 
will be made regularly.  Remove rejected materials and replace with new, 
whether in stockpiles or in place. 

E. Deficiency of Fill Material: Provide required additional fill material to complete the 
work if a sufficient quantity of suitable material is not available from the required 
excavation on the project site at no additional cost to the Owner. 

F. Surplus Fill Material: Surplus fill that is not required to fulfill the requirements of the 
Contract shall be removed from the site and legally disposed of. 

3.2 PREPARATION 

A. The Contractor shall be deemed to have inspected the Site and satisfied 
himself/herself as to actual grades and levels and true conditions under which the 
Work will be performed.  

B. Areas required for execution of Work shall be cleared.  The work area shall be free 
of standing water and shall be dry.   

C. All site health and safety controls shall be fully established and in operation prior to 
beginning any demolition, soil, and fill excavation.  Site controls shall include but 
not be limited to work zones properly barricaded, wheel wash and decontamination 
facilities, and all support equipment and supplies including personal protective 
equipment.  All site controls shall be reviewed by the Architect in the field.   

D. The Contractor shall provide all layout field data, including ties, to the Architect.  
The Contractor shall maintain all required field controls throughout the performance 
of the Work.   

E. Protect structures, utilities, sidewalks, pavements, and other facilities from damage 
caused by settlement, lateral movement, undermining, washout, and other hazards 
created by earthwork operations. 

F. Preparation of subgrade for earthwork operations including removal of vegetation, 
topsoil, debris, obstructions, and deleterious materials from ground surface is 
specified in Section 31 10 00 Site and Preparation Clearing." 

G. Protect and maintain erosion and sedimentation controls, which are specified in 
Division 31 Section 31 10 00," during earthwork operations. 

H. Provide protective insulating materials to protect subgrades and foundation soils 
against freezing temperatures or frost. 

 

3.4 PROOF COMPACTING 
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A. Areas requiring excavation shall be excavated to subgrade and then proof 
compacted as specified in Section 1.2 of this Specification Section.  

 
B. Where soft zones are revealed by compaction efforts and where organic soil is 

exposed, the soft material or organic soil shall be removed and replaced with 
Ordinary Fill in the influence zone of building areas and utility trenches and 
Ordinary Fill in paved areas. 

3.5 EXCAVATION, GENERAL 

A. The Contractor shall remain responsible for adequacy and safety of construction 
means, methods and techniques.   

B. The Contractor shall complete all excavations regardless of the type, nature or 
condition of the material encountered.  The Contractor shall be solely responsible 
for making all excavations in a safe manner.   

C. The Architect shall be notified of unexpected subsurface conditions.  Work shall be 
discontinued in affected areas until notified to resume work by the Architect.   

D. Displaced or loose soil shall be prevented from falling into any excavation.  The 
stability of soil slopes shall be maintained in accordance with applicable local, state 
and federal regulations and guidelines.   

E. All loose material shall be removed from the bottom of the excavation so that the 
bottom shall be in an undisturbed condition.  If removal of the loose material results 
in excavation beyond the work limits and over excavation has not been approved 
by the Architect; the restoration of the excavation to grade shall be done at no 
additional cost to the Architect.   

F. When the bottom of the excavation shall, by error of the Contractor, have been 
taken to a depth greater than the depth specified, or directed by the Architect, said 
condition shall be corrected by refilling to the proper grade with granular fill or the 
design shall be altered in a fashion acceptable to the Architect to compensate for 
said error.  All measures taken to rectify conditions caused by over excavation shall 
have the Architect’s approval, and any increase in cost resulting from such 
measures shall be borne by the Contractor.   

G. Excavation shall not be performed when weather conditions or the conditions of the 
materials are such that, in the opinion of the Architect, work cannot be performed 
satisfactorily.   

H. Appropriate measures shall be provided to retain excavation sidewalls and to 
ensure that persons working in or near the excavation are protected.  Sheeting 
shoring or bracing may be used to support the walls of excavations.  Method, 
design, construction and adequacy of any required bracing shall meet the OSHA 
requirements of 29 CFR Part 1926 and are the responsibility of the Contractor.   

I. All damage related to or caused by the excavation shall be repaired at the expense 
of the Contractor.   

J. Unclassified Excavation:  Excavate to subgrade elevations regardless of the 
character of surface and subsurface conditions encountered.  Unclassified 
excavated materials may include rock, soil materials, and obstructions.  No 
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changes in the Contract Sum or the Contract Time will be authorized for rock 
excavation or removal of obstructions. 
1. If excavated materials intended for fill and backfill include unsatisfactory soil 

materials and rock, replace with satisfactory soil materials. 
2. Remove rock to lines and grades indicated to permit installation of permanent 

construction without exceeding the following dimensions: 
a. 6 inches beneath pipe in trenches, and  
b. The greater of 18 inches wider than pipe or 36 inches wide. 

K. The Contractor shall excavate soil and fill to the limits necessary to achieve the 
required grades determined by the Architect.  The limits of excavation may not 
coincide with those areas indicated on the Drawings.  The excavation areas shown 
on the Drawings are estimated areas only.  

L. If unanticipated bearing soils are encountered beyond the limits of excavation as 
specified on the Drawings and in the Specifications and at the specified subgrade 
depth, the Contractor shall notify the Owner’s Representative in writing.  The 
Contractor shall carry the excavation deeper and replace the excavated material 
with appropriate specified material or concrete as directed by the Architect or 
Engineer. 

M. Removal of topsoil, subsoil, rock, boulder, and organic silt, silty sand, or silt clay as 
specified herein and in the Geotechnical Report will not be considered as 
unanticipated, unsuitable soil conditions at an elevation above specified subgrade 
elevations.  Similarly removal of these materials within paved areas as specified 
herein will not be considered unanticipated unsuitable soil conditions.  

3.6 ROCK EXCAVATION 

A. Definitions and Classifications:  The following classifications of excavation will be 
made only when rock excavation is required. 
1. “Earth Excavation” consists of removal and disposal of pavement and other 

obstructions visible on ground surface, underground structures and utilities 
indicated to be demolished and removed, material of any classification 
indicated in data on subsurface conditions, and other materials encountered 
that are not classified as rock excavation. 

2. “Rock Excavation” consists of removal and disposal of materials encountered 
that cannot be excavated without continuous and systematic drilling and 
blasting or continuous use of a ripper or other special equipment, except such 
materials that are classed as earth excavation.  Typical of materials classified 
as rock excavation are as follows: 
a. Rock or stone in original ledge. 
b. Hard shale in original ledge. 
c. Boulders on site, outside trench limits, exceeding three cubic yards in 

volume. 
d. Boulders within trench limits, exceeding one cubic yard in volume. 

3. Should highly fractured or weathered bedrock be encountered during 
excavation, the following shall apply: 



Bid Package No. 3  Beverly Middle School 
Foundations, Structural Steel & Sitework  Ai3 Architects, LLC 
 

 

 
EARTHWORK 

31 00 00 R2 -  23 
Ai3 Architects, LLC / 11.18.15 

a. When the material is encountered in trenching operations or under 
footings, it shall be excavated or ripped with a hydraulic backhoe equal to 
or larger than Caterpillar 225 backhoe, and will be classified as Earth 
Excavation.  When it is demonstrated to the satisfaction of the Architect 
and the Soils Representative that this material can no longer be removed 
with a hydraulic backhoe and requires drilling and blasting, this material 
shall be classified as Rock Excavation.  For excavation procedures when 
this material is encountered under footings, refer to paragraph below. 

b. When this material is encountered in open excavation, it shall be classified 
as earth excavation until drilling and blasting or continuous ripping is 
necessary as defined hereinabove. 

4. Intermittent drilling and ripping performed to increase production and not 
necessary to permit excavation of material encountered will be classified as 
earth excavation. 

5. Allowance for Rock Excavation:  The Contractor shall carry in the Base Bid an 
allowance for 10 cubic yards or rock encountered in trench excavation and 
open excavation removed from the site. The Base Bid shall cover all costs 
relating to such rock excavation, including blasting, removal and placement of 
the excavated material, overhead and profit.  No amount other than that 
herein specified will be paid by the Owner for excavation herein defined. 
a. If the total quantity of Rock Excavation, open and/or trench, exceeds the 

amount of Rock Excavation included in the Contract as listed above, the 
Owner shall pay the excess excavation at the unit price submitted in the 
Bid Form. 

b. If the total quantity of Rock Excavation, open and/or trench, is less than 
the amount of Rock Excavation included in the Contract as listed above, 
the Contract sum will be decreased by the difference in Rock Excavation 
multiplied by the unit price submitted in the Bid Form. 

 
B. Measurements: 

1. When, during the process of excavation, rock is encountered, such material 
shall be uncovered and exposed in such a manner that the unbroken ledge 
surface is clearly visible, and the Architect shall be notified by the Contractor, 
before proceeding further.  The areas in question shall then be cross-
sectioned as hereinafter specified. 

2. Failure on the part of the Contractor to uncover such material and to notify the 
Architect and proceeding by the Contractor with the rock excavation before 
cross-sections are taken, will forfeit the Contractor’s right of claim towards the 
stated allowance or additional payment over and above the stated allowance 
at the quoted unit price. 

3. The Contractor shall employ and pay for a Professional Civil Engineer or Land 
Surveyor registered in the Commonwealth of Massachusetts to take cross-
sections of rock before removal and to make computations of volume of rock 
encountered within the Payment Lines.  Cross-sections shall be taken in the 
presence of the Soils Representative and the computations approved by the 
Architect.  The Owner has the option to perform independent cross-sections 
and computation of rock quantities. 

4. Where removal of boulder or ledge is required outside the established 
payment lines, the extent of this removal and basis of payment shall be 
determined by the Architect. 
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C. If ledge is encountered within the limits of the Proposed Building Area, the 
Contractor shall excavate this material 18 inches below subgrade of footings and 
12 inches below subgrade of slabs unless otherwise directed by the Architect or 
Soils Representative.  All loose or shaken rock shall be removed and replaced with 
compacted gravel fill, crushed stone or lean concrete as directed by the Soils 
Representative. 

D. Rock excavation for foundations outside of the Building Area: Remove rock to 
foundation or footing subgrade.  All rock bottoms for foundations shall be carefully 
examined.  Loose or shaken rock shall be removed to solid bearing, and the rock 
surface leveled, or shelved to a slope not exceeding one inch per two feet, or as 
directed. 

E. Excavate rock encountered in grading under paved areas, lawns and plant beds to 
subgrade as specified herein and shown on the Drawings.  All boulders or 
protruding rock outcrops shall remain undisturbed at lawns and plant beds when so 
directed by the Architect.  Rock shall be fractured six inches below subgrade of 
paved areas but this six-inch layer shall remain in place.  Rock in lawns and plant 
beds shall be similarly treated unless it is directed to remain. 

F. Prepared rock subgrades shall be compacted with at least four passes of a self-
propelled vibratory roller such as Dyna Pac CA-30D (44,000 lbs. Centrifugal force) 
or equivalent.  Rock subgrades in utility trenches shall be recompacted with at least 
four passes a walk-behind vibratory drum roller or other equivalent equipment 
having at least 10,000 pounds centrifugal force and sufficient to provide a firm, 
stable subgrade. 

G. If any part of the rock excavation at footings to be carried beyond the depth and the 
dimensions indicated on the Drawings or called for in the Specifications, the 
Contractor shall, at his own expense, furnish and install concrete of same strength 
as footings to the required subgrade level of the footings as shown on the 
Drawings.  Dowelling or other corrective structural measures as directed by the 
Architect may also be required to properly anchor or reinforce the concrete.  If rock 
excavation is carried beyond the depth and dimensions to subgrade in other areas, 
the Contractor shall, at his own expense, furnish and install compacted gravel fill to 
subgrade as directed by the Architect. 

H. Basis of Payment:  The total amount of rock excavation will be based upon the in-
situ volume of rock excavated within and/or above the lines referred to in the next 
paragraph as “Payment Lines”.  The payment lines are only to be used as a basis 
of payment, and are not to be used as limits of excavation.  Limits of excavation 
area as shown on the Drawings and as specified herein. 

I. Payment Lines for Rock Excavation: 
1. Payment lines for columns and footings within the building shall be a vertical 

line one-foot off the edge of the footings; the depth shall be measured at 24 
inches below the bottom elevations shown on the Drawings.  If rock is to 
remain directly below the bottom of the footings within the Building Area, 
payment lines shall be six inches below the bottom elevation of the footing as 
shown on the Drawings.  Payment lines for walls to be damp-proofed shall be 
a vertical line two feet outside the walls.  Payment lines for footings outside of 
the building shall be six inches below the bottom of footings.  Vertical payment 
lines shall be as specified hereinafter. 
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2. Payment lines for manholes and catch basins shall be one-foot outside of the 
outer wall and six inches below subgrade beneath the structure. 

3. Payment lines for rock excavation under slabs on grade shall be six inches 
below the bottom elevation of the specified gravel base course outside of the 
building and 12 inches below subgrade for slabs within the building.  Payment 
lines for rock excavation at plant beds shall be 12” at edge and full depth of 
required elevation for loam. 

4. Payment lines for rock excavation at paved areas and lawns shall be six 
inches below respective subgrades. 

5. Payment lines for rock excavation under pipes within the building and for utility 
trenches outside the building lines shall in no case be calculated as greater in 
width than the outside diameter of the pipe plus two feet for pipes up to 18 
inches.  For pipes 18 inches and larger payment lines shall in no case be 
calculated as greater in width than the outside diameter of the pipe plus three 
feet.  Payment lines at bottom of all pipe and utility trenches shall be six 
inches below subgrade. 

3.7 STORAGE OF SOIL MATERIALS - STOCKPILING 

A. The Contractor shall be responsible for managing and tracking any and all 
materials excavated and placed in stockpiles for testing.   

B. Materials shall be stockpiled on site at locations proposed by the Contractor and 
approved by the Architect.  Stockpiled materials shall be of sufficient quantities to 
meet project schedule and requirements 

C. Tracking of the stockpiles shall be performed in accordance with the approved 
Work Plan submitted by the Contract in accordance with Section 01 33 00.    

D. The temporary stockpiled fill must be removed from the Site in accordance with 
applicable regulatory deadlines however no later than the completion date of this 
contract or 90 days from the date the stockpile was created, whichever is 
encountered first.   

E. Stockpiles shall be securely barricaded and clearly labeled.  Differing materials 
shall be separated with dividers or stockpiled apart to prevent mixing.   

F. The Contractor shall direct surface water away from stockpile site to prevent 
erosion or deterioration of materials.  Soils shall be suitably dewatered prior to their 
relocation on Site or disposal off site.   

G. Stockpile soil materials away from edge of excavations.  Do not store within drip 
line of remaining trees. 

3.8 SUBGRADE INSPECTION, COMPACTION AND PROOF ROLLING 

A. Notify Architect when excavations have reached required subgrade. 

B. Proof compact all subgrades in accordance with Subsection 1.2 of this 
Specification Section and the Geotechnical Report to identify soft pockets and 
areas of excess yielding.  Do not proof compact wet or saturated subgrades. 



Bid Package No. 3  Beverly Middle School 
Foundations, Structural Steel & Sitework  Ai3 Architects, LLC 
 

 

 
EARTHWORK 

31 00 00 R2 -  26 
Ai3 Architects, LLC / 11.18.15 

1. Completely proof compact subgrade in one direction repeating proof-rolling in 
direction perpendicular to first direction.  Limit vehicle speed to 3 mph (5 
km/h). 

2. Excavate soft spots, unsatisfactory soils, and areas of excessive pumping or 
rutting, as determined by Architect and/or Soil Representative, and replace 
with compacted fill as directed. 

3. Proof compacting shall be completed utilizing a 20-Ton vibratory drum roller 
for granular soils.  Should clay or other cohesive soils be encountered, 
sheep’s foot roller shall be utilized.  A total of 6 passes shall be considered 
complete.   

C. Reconstruct subgrades damaged by freezing temperatures, frost, rain, 
accumulated water, or construction activities, as directed by Architect and/or soil 
representative, without additional compensation. 

3.9 BACKFILL 

A. Place and compact backfill in excavations promptly, but not before completing the 
following: 
1. Construction below finish grade including, where applicable, subdrainage,  
2. Surveying locations of underground utilities for Record Documents. 
3. Testing and inspecting underground utilities. 
4. Removing concrete formwork. 
5. Removing trash and debris. 
6. Removing temporary shoring and bracing, and sheeting. 

B. If, through failure or neglect of the Contractor to conduct the excavation work in a 
proper manner, the surface of the subgrade is in an unsuitable condition for 
proceeding with construction, the Contractor shall, at his own expense, remove the 
unsuitable material and replace it.  Failure of the Contractor to control surface or 
ground water adequately, premature excavation at the work site, or other 
manifestations of the Contractor’s neglect or improper conduct of the work, as 
determined by the Architect, shall be grounds for requiring removal and 
replacement of unsuitable subgrade without additional compensation.   

C. Grading in the vicinity of backfilling shall be properly pitched to prevent water from 
running into the backfilled area.  Work areas shall be kept free from water during 
performance of the work under this Contract at no expense to the Architect.  The 
Contractor shall build diversion berms and other devices necessary for this 
purpose.   

D. The Contractor shall not commence backfilling operations until the Architect gives 
approval.   

E. After the subgrade has been prepared, fill material shall be placed and built-up in 
successive layers until the required elevations are reached.  No fill shall be placed 
on a frozen surface, nor shall snow, ice, or other frozen material be included in fill.  
Wet materials containing moisture in excess of the amount necessary for 
satisfactory placement or compaction shall not be used.  
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F. All fill shall be brought up in essentially level lifts and shall be placed in levels by 
standard methods.  The method of placement shall not disturb or damage other 
work.  Layers of fill shall not exceed twelve inches of uncompacted thickness 
before compaction, unless otherwise specified or as necessary for proper subgrade 
stabilization.   

G. Place backfill on subgrades free of mud, frost, snow, or ice. 

H. Filling operations shall continue until the fill has been brought up to the finished 
slopes, lines, and grades making proper allowances for thickness of surface 
treatment.   

I. The entire surface of the work shall be maintained free from ruts and in a condition 
that will permit construction equipment to travel readily over any Section.  The top 
surface of each layer shall be made level or slightly sloped away from the center of 
the filled area.  Fills should be graded to drain and compacted/sealed whenever 
precipitation is expected.   

J. Backfilling shall not be performed when weather conditions or the conditions of the 
material are such that, in the opinion of the Architect, work cannot be performed 
satisfactorily.   

3.10 ACCEPTABLE BACKFILL MATERIALS 

A. Fill used to raise the grades to the bottom of the pile caps and the structural slab 
of the proposed pile-supported building slab shall consist of Ordinary Fill. 

B. Backfill materials shall be placed in the areas as indicated in the table below: 
 

Fill at depths greater than 1-foot below footings and 
slabs within the Building Area structures other than 
the pile-supported building 

Structural Fill (Geotech Report) 

Fill around footings for building and structures within the 
Influence Area for structures other than the pile-
supported building 

Structural Fill (Geotech Report) 

Fill below pavement subbase layer  elevation Ordinary Fill (Geotech Report) 

Fill below sidewalk subgrade elevation Ordinary Fill (Geotech Report) 

Fill within utility trenches below pavement and sidewalk 
subbase layer. 

Granular Fill 

Fill below utility bedding  Granular Fill 

Fill placed 6 inches below footings  Structural Fill (Geotech Report) 

Fill placed in landscaped areas outside of the Influence 
Area of structures other than the pile-supported 
building 

Common Borrow 
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Fill placed within 1’ of the surface of the natural turf 
athletic fields 

Sand Gravel Fill 

3.11 SOIL FILL 

A. Plow, scarify, bench, or break up sloped surfaces steeper than 1 vertical to 4 
horizontal so fill material will bond with existing material. 
1. Sequentially place and compact fill material in layers to required elevations.  

B. Place soil fill on subgrades free of mud, frost, snow, or ice. 

3.12 SOIL MOISTURE CONTROL 

A. Uniformly moisten or aerate subgrade and each subsequent fill or backfill soil layer 
before compaction to within 2 percent of optimum moisture content. 
1. Do not place backfill or fill soil material on surfaces that are muddy, frozen, or 

contain frost or ice. 
2. Remove and replace, or scarify and air dry otherwise satisfactory soil material 

that exceeds optimum moisture content by +2 to -3 percent and is too wet to 
compact to specified dry unit weight. 

3. If in the opinion of the Architect, additional moisture is required, water shall be 
applied by sprinkler tanks or other uniform distribution devises.  If excessive 
amounts of water or if rain should cause excessive wetness, the area shall be 
allowed to dry as provided above.   

3.13 GRADING 

A. General:  Uniformly grade areas to a smooth surface, free of irregular surface 
changes.  Comply with compaction requirements and grade to cross Sections, 
lines, and elevations indicated.  Grading shall be done by standard methods.  
Areas adjacent to structures and other areas inaccessible to heavy grading 
equipment shall be graded by manual methods.  Embankments shall be graded at 
all times to ensure runoff of water.   
1. Provide a smooth transition between adjacent existing grades and new 

grades. 
2. Cut out soft spots, fill low spots, and trim high spots to comply with required 

surface tolerances. 
3. Provide proper drainage from the site, no grading shall be done to direct water 

to damage or potentially damage adjacent property or work executed under 
this contract.   

B. Site Grading:  Slope grades to direct water away from buildings and to prevent 
ponding.  Finish subgrades to required elevations within the following tolerances: 
1. Lawn or Unpaved Areas:  Plus or minus [1 inch]  
2. Walks:  Plus or minus [1 inch]  
3. Pavements:  Plus or minus [1/2 inch]  
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3.14 FIELD QUALITY CONTROL 

A. Allow testing agency to inspect and test subgrades and each fill or backfill layer.  
Proceed with subsequent earthwork only after test results for previously completed 
work comply with requirements. 

B. Testing agency will test compaction of soils in place according to ASTM D 1556, 
ASTM D 2167, ASTM D 2922, and ASTM D 2937, as applicable.  Tests will be 
performed in accordance with Subsection 1.7 of this Specification Section and: 
1. Paved Areas:  At subgrade and at each compacted fill and backfill layer, at 

least 1 test for every 500 sq. ft. or less of paved area, but in no case fewer 
than 3 tests. 

2. Trench Backfill:  At each compacted initial and final backfill layer, at least 1 
test for each 150 feet or less of trench length, but no fewer than 2 tests. 

C. When testing agency reports that subgrades, fills, or backfills have not achieved 
degree of compaction specified, scarify and moisten or aerate, or remove and 
replace soil to depth required; recompact and retest until specified compaction is 
obtained. 

3.15 COMPACTION REQUIREMENTS 

A. The following table lists minimum compactive efforts, which are required for all, fill 
materials.  Compaction of each lift shall be completed before placement and com-
paction of the next lift is started.  The compaction equipment shall make an equal 
numbers of transverse and longitudinal coverages of each lift.  The degree of com-
paction for fill placed in various areas shall be as follows: 
1. Under concrete slabs and footings       95% 
2. In paved areas 
  Within aggregate base course     95% 

Within aggregate subbase course    95% 
Below subbase course       95% 

3. In landscaped areas           95% 
4. Around and Above Utilities below  
     Below Pavement subbase in paved areas  95% 

*Percentage of maximum dry density of the materials at optimum moisture con-
tent as determined by methods or tests for ASTM designation D1551 Method D. 

B. Compaction shall be accomplished by vibratory rollers, multiple wheel pneumatic 
tired rollers or other types of approved compacting equipment.  Loaded trucks, low 
beds, water wagons and the like shall not be considered as acceptable compaction 
equipment unless specifically approved by the Architect for a particular location.  
Equipment shall be of any such design that it will be able to compact the fill to the 
specified density in a reasonable length of time.  All compaction equipment shall be 
subject to the approval of the Architect. 

C. The Contractor shall compact all fills made during the day of work prior to leaving 
the project for the evening.  The upper layer shall be pitched as necessary to pro-
vide positive drainage towards swales or interceptor ditches to minimize ponding 
and erosion should it rain. 
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3.16 COMPACTION TESTING 

A. The Contractor shall make all necessary excavations and preparations for testing. 
Excavations for density tests shall be backfilled with material similar to that exca-
vated, and compacted to the specified density by the Contractor.  Failure of the 
backfill material to achieve the specified density will be just cause for rejection of 
any or all portions of the excavation Section tested. The Contractor will not be 
granted an extension of time or additional compensation for testing or repair of 
backfill ordered by the Architect. 

B. Field density tests will be made by the Owner’s Inspection Agency in accordance 
with the Method of Test for ASTM Designation D1556 or D6938, to determine ade-
quacy of compaction; the location and frequency of such field tests shall be at the 
Architect’s Inspection Agency’s discretion. 

C. All field density tests results shall be reviewed by the Architect prior to the place-
ment of concrete. 

D. The Contractor shall notify the Inspection Agency when an area is ready for com-
paction testing.  This notification shall be 48 hours in advance of placing or final 
compaction so that the Architect Inspection Agency has adequate time to take 
compaction tests. 

E. Cooperate with the Architect in obtaining field samples of in-place materials after 
compaction.  Furnish incidental field labor in connection with these tests.  The Con-
tractor will be informed by the Architect of areas of unsatisfactory density which 
may require improvements by removal and replacement, or by scarifying, aerating, 
sprinkling (as needed), and recompaction prior to the placement of the new lift.   No 
additional compensation shall be paid for work required to achieve proper compac-
tion. 

F. The Owner or Architect’s Inspection Agency’s presence does not include supervi-
sion or direction of the actual work by the Contractor, his employees, or agents.  
Neither the presence of the Inspection Agency nor any observations and testing 
performed by him shall excuse the Contractor from defects discovered in his work. 

3.17 PROTECTION 

A. Protecting Graded Areas:  Protect newly graded areas from traffic, freezing, and 
erosion.  Keep free of trash and debris. 
1. Repair and reestablish grades to specified tolerances where completed or 

partially completed surfaces become eroded, rutted, settled, or where they 
lose compaction due to subsequent construction operations or weather condi-
tions. 

B. Scarify or remove and replace soil material to depth as directed by Architect; 
reshape and recompact. 
1. Where settling occurs before Project correction period elapses, remove fin-

ished surfacing, backfill with additional soil material, compact, and reconstruct 
surfacing. 

2. Restore appearance, quality, and condition of finished surfacing to match ad-
jacent work, and eliminate evidence of restoration to greatest extent possible. 
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3.18 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Disposal:  Remove surplus satisfactory soil and waste material, including 
unsatisfactory soil, trash, and debris, and legally dispose of it off Project property. 

3.19 REMOVAL OF EROSION CONTROL MEASURES 

A. Remove temporary drainage swales, check dams, siltation sumps, hay bales, 
siltation fencing and other temporary drainage, erosion and siltation control 
measures when permanent drainage control measures have been installed and 
grass is established in drainage areas leading to siltation sumps.  Contractor shall 
excavate and remove all sediments from siltation sumps prior to backfilling the 
sumps.  Remove erosion control measures when approved by the Architect. 

3.20 CONTAMINATED SOIL MATERIAL REMOVAL, AND DISPOSAL 

B. The Contractor shall carry in the base bid 20 cu. yds. for removal of unanticipated, 
contaminated soil discovered during site operations. Allowance shall cover removal 
and disposal of material in accordance with all local, state, and federal standards 
and furnishing imported suitable backfill materials compacted in place as directed 
herein. The base bid shall cover all costs related to such excavation, removal off 
site, disposal, and replacement with compacted fill of approved material, overhead, 
and profit.  No amount other than that herein specified will be paid by the Owner for 
excavated defined herein.  
1. If the total volume of contaminated material removal and disposal, and its 

replacement with compacted fill exceeds the amount included in the Contract 
as listed above, the Owner shall pay the excess removal, disposal, and 
replacement at the unit price submitted in the Bid Form. 

2. If the total quantity of contaminated material removal and disposal, and its 
replacement with compacted fill is less than the amount included in the 
Contract as listed above, the contract sum will be decreased by the difference 
in removal, disposal, and replacement multiplied by the unit price submitted in 
the Bid Form. 

 

End of Section 
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Section 311000 R1 

SITE PREPARATION AND CLEARING  

PART 1 – GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all 
Sections within DIVISION 01 - GENERAL REQUIREMENTS, which are hereby, 
made a part of this Section of the Specifications. 

B. Examine all Drawings and all other Sections of the Specifications for requirements 
therein affecting the work of this trade. 

C. Coordinate work with that of all other trades affecting, or affected by work of this 
Section.  Cooperate with such trades to assure the steady progress of all work 
under the Contract. 

1.2 SCOPE OF WORK 

A. This Section includes the following but is not limited to: 
1. Removing existing trees, shrubs, groundcovers, plants and grass. 
2. Clearing and grubbing. 
3. Stripping and stockpiling topsoil. 
4. Removing above- and below-grade site improvements. 
5. Installation and maintenance of temporary erosion and sedimentation control 

measures. 
6. Removal and disposal of site features at the locations specified on the 

Drawings and in Section 02 41 00 Site Demolition. 

B. Work to be done includes furnishing all labor, materials, equipment and services 
required to complete all site preparation, erosion control and demolition work 
indicated on the drawings and as specified herein. 

C. Special attention is directed to requirements covering existing site conditions to be 
protected and preserved in the finished work and to the Initial Sequence of 
Construction Activities and Preliminary Drainage Control specified herein. 

D. It is brought to the Contractor’s attention that procedures for drainage, erosion and 
siltation control specified in this Section and Section 31 25 00 will be controlled by 
a NPDES General Permit for Construction Activity.  The Contractor is responsible 
for filing the NPDES General Permit for Construction Activity.   A copy of Notice of 
Intent and NOI drawings shall be retained on the site during construction.  In 
addition to this Section, the Contractor shall refer to the General and Supplemental 
General Conditions and Division 1, General Requirements, for other conditions 
related to the NPDES Permit.  Contractor is required to prepare all necessary 
documents required for the NPDES Permit including Storm Water Pollution 
Prevention Plan. 
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F. Applying for and obtaining an NPDES Permit for General Construction Activity prior 
to any construction work at the site is the Contractor’s responsibility. 

1.3 RELATED WORK 

A. Division 2 – Section 02 41 00 – Site Demolition. 

B. Division 31 – Section 31 00 00 Earthwork for soil materials, excavating, backfilling, 
and site grading. 

C. Division 31 – Section 31 25 00 “Erosion Control” for installation and maintenance of 
erosion controls, minimization of disturbances to sensitive areas. 

D. Division 32 – Section 32 00 00 Bituminous Concrete Pavement, Curbing and 
Edging for placement of vertical granite curing and paving of roadways and 
walkways. 

1.4 LIABILITY FOR DAMAGES 

A. The Contractor shall be liable for all damage and/or disturbance to existing 
adjacent lands beyond the Limit of Work.  Actual damage to these areas, caused 
by the Contractor, shall be repaired to the satisfaction of the Architect, at no 
additional cost to the owner or architect.  Repairs may include pruning or removing 
damaged vegetation as specified, replacement of damaged vegetation, restoration 
of the ground plane to its original condition, and any other work required to restore 
the area to its original condition as depicted in the site photographs taken at the 
beginning of construction.  The project will not be accepted until all repair work is 
complete. 

1.5 PERMITS AND CODES 

A. All work shall comply with all codes, rules, regulations, laws and ordinances of the 
City of Beverly, Commonwealth of Massachusetts, and all other authorities having 
jurisdiction.  All work necessary to make site preparation comply with such 
requirements shall be provided without additional cost to the Owner. 

B. The Contractor shall procure and pay for all permits and licenses required for work 
under this Section. 

C. The Contractor shall not close or obstruct any streets, sidewalks, or passageways, 
unless and until they have been discontinued by the City or unless and until he 
shall have first secured all necessary municipal or other permits thereof.  No 
material whatsoever shall be placed or stored in streets or passageways until they 
have been so discontinued.  The Contractor shall conduct their operations to 
interfere as little as possible with the use ordinarily made of roads, driveways, 
sidewalks, or other facilities near enough to the work to be affected thereby. 

D. The procedures for drainage, erosion, and siltation control specified in this Section 
and Section 312500, are related to procedures required for a NPDES General 
Permit NOI.  In addition to these Sections, the Contractor shall refer to the General 
and Supplementary General Conditions and Division 1 General Requirements for 
other conditions related to the NPDES Permit. 
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E. Issue submittals in accordance with Division 1.  Submittals under this Section shall 
include manufacturer’s specifications and installation instructions. 

1.6 EXAMINATION OF SITE AND DOCUMENTS 

A. It is hereby understood that the Contractor has carefully examined the site and all 
conditions affecting work under this Section.  No claim for additional costs will be 
allowed because of lack of full knowledge of existing conditions. 

B. Plans, surveys, measurements and dimensions, under which the work is to be 
performed, are believed to be correct to the best of the Architect’s knowledge, but 
the Contractor shall have examined them for himself during the bidding period, as 
no allowance will be made for any errors or inaccuracies that may be found herein. 

C. Information on the Drawings, Reference Drawings, and in the Specifications 
relating to subsurface conditions, natural phenomena, and existing utilities and 
structures is from the best sources presently available.  Such information is 
furnished only for the information and convenience of the Contractor, and the 
accuracy or completeness of this information is not guaranteed. 

D. Site Information – data on indicated subsurface conditions are not intended as 
representations or warrants of continuity of such conditions between soil borings.  It 
is expressly understood that Owner will not be responsible for interpretations or 
conclusions drawn there from by the Contractor.  Data are made available for the 
convenience of the Contractor.  Neither the Owner nor the Soils Representative 
assumes responsibility for accuracy of the data other than at the particular 
locations and at the time the explorations were made. 

1.7 STAGING AREA 

A. No parking is permitted within the right of way of adjacent streets or onsite outside 
of the limit of work for each phase.  The Contractor shall submit a plan for his/her 
construction staging and equipment storage within the limits of work, prior to 
commencing construction. 

B. No parking of cars or stockpiling of construction materials shall be permitted under 
any trees that are scheduled to remain or be protected. 

1.8 DISPOSITION OF EXISTING UTILITIES 

A. Active utilities existing on the site shall be carefully protected from damage and 
relocated or removed or abandoned as necessitated by the work.  When an active 
utility line is exposed during construction, its location and elevation shall be plotted 
on the record drawings as described in this Section and both Architect and the 
utility owner notified in writing. 

B. Inactive or abandoned utilities encountered during construction operations shall be 
removed, plugged or capped.  The location of such utilities shall be noted on the 
record drawings and reported in writing to the Architect. 
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PART 2 – PRODUCTS 

PART 3 - EXECUTION 

3.1 GENERAL REQUIREMENTS 

A. Restrict construction activities to those areas within the limits of construction, public 
rights-of –way, and easements designated on the Contract Drawings.  Adjacent 
properties and improvements thereon, public or private, which become damaged 
by construction operations shall be promptly restored at the Contractor’s expense 
to their original condition, and to the full satisfaction of the property owner.  

3.2 SITE CLEARING  

A. General:  Remove trees, shrubs, grass and other vegetation, improvements, or ob-
structions, except for those indicated on the Contract Drawings to remain, interfer-
ing with installation of new construction.  Remove such items elsewhere on site or 
premises as specifically indicated.  Removal shall include digging out stumps in 
their entirety and grubbing roots to at least 30 inches below existing or proposed 
grades, whichever is deeper, as shown on the Contract Drawings.   

B. Carefully and cleanly cut roots and branches of existing trees indicated to remain 
and be protected, where such roots and branches obstruct new construction.  Use 
only hand methods for grubbing inside drip line of trees indicated to be left stand-
ing.   

C. Clearing shall consist of the felling and disposal of standing trees, and the removal 
and disposal of all brush, down timber, fences and rubbish.  Trees, brush and down 
timber may be chipped and a portion of the chipped material shall be stockpiled on 
site in a location selected by the Architect and for dispersion into wooded areas in 
locations selected by Architect. 

D. In all areas that are to be cleared, all brush, grass and other vegetation, except 
trees, shall be cut off flush with or below the original ground surface. 

E. All lines and grade work required for this contract at the site shall be laid out by a 
registered land surveyor or Professional Engineer employed by the Contractor, in 
accordance with the Drawings and Specifications. 

F. Prior to starting site clearing operations, stake out all roads, edges of parking are-
as, and other future paved areas as indicated, limits of cut and fill at the edges of 
these areas (it limits do not coincide) and areas of trees to be saved as noted on 
the Drawings. 

G. Before any clearing is done, promptly upon completion of layout work, the Contrac-
tor shall arrange a conference on the site with the Architect to identify and mark 
trees and shrubs which are to remain.  Adjustments to clearing lines shall be made 
at this time to save trees or other existing conditions on the edges of clearing lines.  
If necessary, minor grading adjustments shall be made to save these trees.  Do no 
clearing without clear understanding of existing conditions to be preserved. 
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H. The owner shall be reimbursed should individual trees, shown on the drawings to 
be protected, become damaged during the course of the work.  All expenses in-
curred shall be paid by the Contractor without additional cost to the Owner. 

 The owner shall be reimbursed should trees, which are beyond limits of clearing 
shown on the drawings or beyond limits of clearing approved by the Architect, be 
cleared or damaged and are part of larger, contiguous wooded areas. 

 These damaged trees shall be removed from the site, the stumps grubbed and the 
ground surface repaired.  Costs for this removal shall be borne by the Contractor 
and not be included as part of the above schedule. 

I. Fell trees in such a way as not to injure trees to be saved.  Trees shall be cut three 
feet or less from existing grades.  All brush or other material shall be cut flush to 
the ground.  All material from clearing operations shall be chipped or cut into log 
lengths.  All piles of chipped material (except those stockpiled for future inclusion in 
the work) and logs from clearing operations shall be removed from the site prior to 
or at the end of the clearing work. 

J. Limits of clearing shall be those areas shown on the Drawings with modifications 
as herein specified.  Removal of trees, shrubs and bushes outside these areas 
shall be done only as noted on Drawings. 

K. No trees to be saved shall be used for crane stays, guys or other fastenings.  Vehi-
cles shall not be parked nor debris burned where damage may result to trees to be 
saved.  Do not permit heavy equipment, materials or stockpiles within branch 
spread.  Remove interfering branches without injury to trunks and cover scars with 
wound paint. 

3.3 INITIAL SEQUENCE OF CONSTRUCTION ACTIVITIES AND PRELIMINARY 
DRAINAGE CONTROL 

A. Prior to beginning grubbing and topsoil stripping operations, the Contractor shall 
perform the following sequence of construction operations to minimize erosion and 
siltation on the lower parts of the site. 

1. Prior to grubbing or topsoil stripping, place all haybales, silt fence visual barri-
er, and catch basin filter fabric protection at the edge of the limits of work and 
in the location shown on the Drawings.  Although installation of these 
measures can be phased according to the construction schedule, haybales, 
silt fence and visual barrier must be in place prior to any work in a specific lo-
cation.  During grubbing and topsoil operations, extend haybales and silt 
fence as necessary and maintain these until siltation sumps or other erosion 
control measures can be constructed.  Provide all necessary erosion and silta-
tion control measures to eliminate erosion or siltation from occurring beyond 
the limits of work. 

2. Prior to any earthwork operations, install temporary siltation pumps, filtration 
dams and swales with check dams in the shown on the Drawings or as other-
wise approved by the Architect.  Place inlet protection in any downstream 
catch basins that fall either within the limits of work or beyond the limits of 
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work that will receive silts or sediments from construction operations.  These 
measures may be installed in phases according to the Construction Schedule, 
but must be completed prior to earthwork operations in the adjacent work ar-
ea. 

3. Should the work require it dewatering trenches, well points, or deep sumps 
will be required for predrainage of soils in areas where substantial work is to 
occur below the ground water level.  These areas shall be excavated in-the-
dry.  Construct dewatering trenches, well points, or deep sumps in these are-
as.  Begin immediate pumping of any water buildup in these dewatering 
trenches or sumps into siltation sumps or other erosion control devices ap-
proved by the Architect.  During construction and during use of siltation sumps 
for dewatering, a 12-inch gravel filter shall be placed on the upstream side of 
the filtration dam.  Care shall be taken to pump this water into the siltation 
sump in such a manner so that water laden with silt and debris will be properly 
filtered out through the filtration dam and so the gravel filter does not erode 
from pump water discharge.  The gravel filter shall be replaced as necessary 
when it becomes clogged with silt and debris or does not permit free drainage 
of water through it to properly maintain its function of filtering out silt and de-
bris.  During dewatering, care shall be taken to prevent water from flowing 
back into the areas being pumped or into adjacent areas.  It may be neces-
sary to build a temporary dike around the edges of the siltation sump to pre-
vent water from flowing back into adjacent areas. 

4. Begin grubbing and topsoil stripping operations simultaneously with the exca-
vation of the dewatering trenches or deep sumps.  It is called to the attention 
of the Contractor that there are numerous locations within the limits of the 
work where flowing water will occur during periods of heavy rainfall and from 
normal rainfall that can be expected during the months that construction will 
occur.  Temporary erosion and siltation control measures will have to be taken 
during construction to eliminate any erosion and siltation beyond the limits of 
the work until the permanent measures shown on the Drawings can be in-
stalled.  All necessary measures shall be taken so this does not occur. 

5. Do no grubbing, topsoil stripping or excavation operations in areas where 
substantial work is to occur below the water table until surface and subsurface 
water in this area will have drained and soils have reached a stable condition.  
Prior to beginning the above operations, arrange a meeting with the Architect 
or his designated representative to observe conditions in this area and dis-
cuss methods for proceeding the excavation operations. 

6. Damaged or loose haybales and siltation fence shall be replaced as neces-
sary to maintain their function of controlling erosion and siltation.  Damaged or 
broken downs check dams and filtration dams shall be replaced immediately.  
Catch basin filter fabric protection shall be replaced as necessary to maintain 
its function of controlling erosion and siltation. 

7. Remove any accumulation of silt or soil buildup behind haybales, check dams 
and filtration dams, as it occurs.  Remove accumulations of silt and soil 
buildup from the siltation sumps, and silt traps.  Replace the gravel filter on 
the inside of the filtration dams when it becomes clogged with silt or does not 
permit free drainage of storm water through it, whichever occurs first.  During 
freezing weather, ½” crushed stone may be used in lieu of gravel if approved 
by the Architect.  Remove silt sacks under catch basin grates when they be-
come clogged and replace with new ones. 



Bid Package No. 3  Beverly Middle School 
Foundations, Structural Steel & Sitework  Ai3 Architects, LLC 
 

 

 
SITE PREPARATION AND CLEARING 

31 10 00 R1 -  7 
Ai3 Architects, LLC / 4.18.16 

8. Throughout excavation, filling and grading operations, in addition to drainage 
swales, check dams, siltation sumps, filtration dams and other items shown on 
the Drawings, the Contractor shall take other necessary precautions, including 
installation of temporary drainage swales, siltation sumps, filtration dams, 
check dams, haybales, siltation fence and temporary pipe to direct and control 
drainage from disturbed areas on the site so that erosion and siltation is mini-
mal.  In addition, no erosion or discharge of silt or larger particles shall occur 
onto adjacent properties. 

B. If the Contractor anticipates deviations from the above procedures, he shall notify 
the Architect or his designated representatives as soon as possible.  No substantial 
deviations from the above sequence of activities shall take place without the Archi-
tect’s or his designated representative’s approval. 

C. The Contractor shall maintain these erosion control measures for the duration of 
this Contract or until they no longer function for their intended purpose, as deter-
mined by the Architect. 

D. All silt and collected debris shall be removed from the sumps prior to backfilling of 
these areas. 

3.3 GRUBBING 

A. Limits of grubbing shall coincide with limits of clearing. 

B. Remove completely all stones or surface boulders within the topsoil zone, and 
stumps, roots, matted roots and brush.  Exposed boulders or other materials may 
be removed contiguous with stumps and matted roots.  However, this shall be done 
in such a manner as not to remove topsoil in the same operation such as using a 
toothed blade to “rake” stones and stumps from topsoil. 

C. Stumps and boulders shall be removed form the site and legally disposed of. 

3.4 STRIPPING AND STOCKPILING TOPSOIL AND SUBSOIL  

A. Prior to the start of General Excavation, strip all topsoil and subsoil from within 
areas to be regraded, as shown on the Drawings and stockpile where indicated on 
the Drawings or remove from the site and stockpile off-site if there is not adequate 
space in the location indicated on the Drawings.  Do no stripping without clear 
understanding of the existing soil, planting and site conditions to be preserved and 
limits of existing topsoil stockpile and stripped areas. 

B. All topsoil encountered during the stripping operations, regardless of depth, shall 
be removed and stockpiled on the site as shown on the Drawings or where directed 
by the Architect or removed from the site if the Contractor determines there is 
adequate topsoil to complete the work and after approval by the Architect.  Areas 
having greater depths of topsoil than indicated on boring data sheets or reasonably 
anticipated shall be stripped of all such material and fill shall be used to bring such 
areas to the rough grade level.  Stones over six inches and tree roots over two 
inches in any dimension shall be removed from loam before stockpiling.  All other 
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stripped soil that can be classified as fill as defined in Section 310000, 
EARTHWORK, shall be stockpiled for reuse in rough grading.  This material shall 
be stripped separately from the topsoil.  Topsoil and organic materials due to be 
stripped are as follows: 
1. Building Structures, Roads, Parking Areas, Turf and other site improvements 

except lawn areas – remove completely. 
2. Future Lawn Areas –Topsoil shall be removed from adjacent proposed 

buildings, structures, site improvements, roads and parking areas a distance 
equal to the depth of fill plus three feet in the particular location, i.e. for a five 
foot fill, topsoil shall be removed a minimum of eight feet away from the 
adjacent site improvements. 

C. The Contractor shall so control his topsoil stripping operation so that it does not 
become contaminated with subsoil or other earth materials; the Contractor shall 
use machinery suitable for achieving this result. 

D. Subsoil:  The material directly below the topsoil indicated on the test pit logs as 
“subsoil” shall not be considered usable as Ordinary Fill as specified in Section 
310000, EARTHWORK, or for topsoil.  The only area where subsoil may be used is 
under lawn areas.  This material shall be stripped separately from the topsoil and 
from the underlying earth materials.  Subsoil shall be stripped as follows: 
1. Building Structures, Roads, Parking Areas, Turf and other site improvements 

except lawn areas – remove completely. 
2. Future Lawn Areas, Sub-soil shall be removed from adjacent proposed 

buildings, structures, site improvements, roads and parking areas a distance 
equal to the depth of fill plus three feet in the particular location, i.e. for a five 
foot fill, topsoil shall be removed a minimum of eight feet away from the 
adjacent site improvements. 

E. All excess subsoil encountered in earthwork operations shall be removed from the 
site and legally disposed of.  Topsoil shall be stockpiled as described hereinabove. 

F. Strip topsoil to whatever depths are encountered in a manner to prevent 
intermingling with underlying subsoil or other waste materials. 

G. Stockpile topsoil materials away from edge of excavations without intermixing with 
subsoil.  Grade and shape stockpiles to drain surface water.  Cover to prevent 
windblown dust. 
1. The Contractor is responsible for all construction, protection, movement and 

maintenance of stockpiles.  Stockpiles shall be neatly trimmed and graded to 
provide proper drainage from their surfaces and maintained so as not to erode 
or pollute their surroundings. 

H. The Contractor shall take reasonable care to avoid creating unsightly or unsafe 
conditions and to avoid unnecessary damage or injury to surroundings.   

I. Do not stockpile topsoil within tree protection zones. 

J. Separate recyclable materials produced during site clearing from other non-
recyclable materials.  Store or stockpile without intermixing with other materials and 
transport them to recycling facilities. 
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K. Topsoil which has been stripped and stockpiled, but is not needed after the 
completion of all final topsoil and grassing shall be disposed of offsite.  Prior to the 
disposal of any stockpiled excess topsoil offsite, the Contractor shall offer any 
excess topsoil to the Architect for their use.   

3.5 RESTORATION OF SITE ITEMS 

A. Wherever streets, lawns or other items within or outside the Contract Limit Lines 
have been damaged in fulfilling the work required under this Contract, the 
Contractor shall furnish and install all material at no cost to the Owner to bring 
finish surfaces level with the existing adjacent conditions.  All work  shall be 
installed to match the existing conditions.  Notify the proper authorities, if required, 
prior to restoring surfaces outside the Contract Limit Lien to assure conformance to 
existing requirements. 

3.6 REMOVAL OF EROSION CONTROL 

A. At the time of acceptance of lawns by the Owner, Contractor shall remove all 
remaining erosion control devices such as silt fence, haybales, and visual barrier 
and legally dispose of them offsite. 

3.7 DISPOSAL OF WASTE MATERIALS 

A. Removal from the Subject Property:  Remove waste materials and unsuitable and 
excess topsoil and dispose of offsite in a legal manner.  Waste materials shall 
include but not be limited to timber, brush, refuse, stumps, roots, vines, debris and 
other objectionable matter.  All timber designated in the field by the Architect to not 
be disposed of by the Contractor shall be stored at a nearby location for ultimate 
disposal by the Architect.   

B. Burning of cleared and grubbed materials or other fires for any reason will not be 
permitted.   

C. No rubbish or debris of any kind shall be buried on the site.  

3.8 IDENTIFICATION OF TREES AND SHRUBS TO REMAIN 

A. Prior to starting site clearing operations, stake out all areas of trees and shrubs to 
be saved as noted on the Contract Documents for approval by the Architect.  

B. The Contractor shall be responsible for the protection of all existing trees and 
plants designated to remain for the length of the construction period, including 
liability for all damages as specified herein.  The placement of protection devices 
additional to those specified shall, however, bet at the Contractor’s discretion and 
with no additional cost to the Architect.  

3.9 REFERENCE POINTS 

A. Protect and maintain benchmarks and survey control points from disturbance 
during construction.  

B. The Contractor shall conduct a benchmark survey throughout the Site to verify the 
accuracy of the benchmarks shown on the Drawings.  
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C. The Contractor shall install benchmarks prior to commencing work in areas, which 
will not be disturbed so at any time there is a benchmark within 250 feet of all 
portions of the work. 

3.10 PROTECTION OF EXISTING UTILITIES 

A. Protect existing site improvements from damage during construction. 

B. Restore damaged improvements to their original condition, as acceptable to the 
Architect. 

C. All areas disturbed through the removal and disposal of existing utilities and site 
improvements outside the limits of final grading shall be loamed and seeded or 
paved to match or exceed existing conditions. 

D. The Contractor shall protect existing utility poles, overhead wires, and other 
electrical or communications elements within and adjacent to the property. 

E. Any damage to these utilities or structures resulting from the construction operation 
shall be repaired to meet or exceed the existing condition at the Contractor’s 
expense. 

F. Any losses to the property or any other utility company resulting from the 
interruption of service from construction or blasting activity, both directly or 
indirectly, shall be the responsibility of the Contractor, and shall result in no 
additional cost to the Architect. 

G. The Contractor shall make every effort to protect existing utilities including 
electrical and communications conduits and structures during construction. Any 
damage to utilities designated to remain shall be repaired immediately at the 
Contractor’s expense. 

End of Section 
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Section 31 23 19 

DEWATERING AND DRAINAGE 
 
PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all 
Sections within DIVISION 01 - GENERAL REQUIREMENTS, which are hereby 
made a part of this Section of the Specifications. 

1.2 DESCRIPTION OF WORK 

A. A dewatering plan shall be prepared by a licensed Massachusetts Professional 
Geotechnical Engineer and submitted for review.  Submittal of plan does not 
constitute approval.   

B. The objective of this Section is to remove standing water from excavations as 
needed to perform the work as specified, and collect water which may enter the 
excavation during Contractor’s excavation activity.  

C. Contractor will obtain a NPDES Permit and shall be responsible for collecting and 
analyzing the requisite water samples to meet the Permit requirements.  Contractor 
is responsible for providing this information to the proper regulatory authorities in a 
manner consistent with the requirements of the Permit.  

D. Contractor shall repair damage caused by dewatering and drainage system 
operations, at no additional cost to the Owner.  

E. Obtain and pay for all permits required for temporary dewatering and drainage 
system.  

F. Furnish, install, operate, monitor, maintain and remove temporary dewatering and 
drainage systems as necessary to lower and maintain groundwater levels below 
subgrades of excavations.  Prevent surface water runoff from entering or 
accumulating in excavations.   

G. Collect and properly dispose of all water from dewatering and drainage systems in 
accordance with local, State and Federal requirements and permits.  

H. Remove temporary dewatering and drainage systems when no longer needed.  
Restore all disturbed areas.   

1.4 RELATED WORK 

A. Earth excavation and backfill are included in Section 31 00 00 – EARTHWORK.  

B. Demolition procedures are included in Section 02 41 00 – SITE DEMOLITION. 

C. Submittals are included in Section 01 33 00 – SUBMITTAL PROCEDURES.  
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1.5 SUBMITTALS 

A. Shop Drawings for Information in accordance with Section 01 33 00 as part of the 
Work Plan:  For dewatering system.  Show arrangement, locations, and details of 
wells and well points; locations of headers and discharge lines; and means of dis-
charge and disposal of water. 
1. Include layouts of piezometers and flow-measuring devices for monitoring 

performance of dewatering system. 
2. Include a written report outlining control procedures to be adopted if problems 

arise with the proposed system. 
3. Include Shop Drawings signed and sealed by the qualified professional 

engineer responsible for their preparation with geotechnical expertise, 
retained by the Contractor.  

4. Submittal will be for information only. The Contractor shall remain responsible 
for adequacy, safety, and compliance with appropriate local, state and federal 
regulations, of construction means, methods and techniques.  

1.6 DEFINITIONS 

A. Where the phrase “in-the-dry” is used in these specifications, it shall be defined as 
the in-situ soil moisture content, which will allow the excavated soils to be managed 
without the generation of free liquids.   

1.7 PROJECT CONDITIONS 

A. Existing Utilities:  Do not interrupt utilities serving facilities occupied by the User 
Agency or others unless permitted in writing by the Architect and then only after ar-
ranging to provide temporary utility services according to requirements indicated. 

B. Groundwater is anticipated to be encountered throughout construction.  Groundwa-
ter has been monitored on the following date  

PART 2 – PRODUCTS (NOT SPECIFIED) 

PART 3 - EXECUTION  

3.1 GENERAL 

A. Contractor shall control surface water and groundwater such that excavation to 
final grade is made in-the-dry, and bearing soils are maintained undisturbed, 
Contractor shall prevent softening, or instability of, or disturbance to, the subgrade 
due to water seepage.   

B. Contractor shall provide protection against flotation for all work.  

C. The impact of anticipated subsurface soil/water conditions shall be considered 
when selecting methods of excavation and temporary dewatering and drainage 
systems.  Type of dewatering system, spacing of dewatering units and other details 
of this work shall address site specific conditions.  

D. Contractor shall take all necessary measures to prevent damage to adjacent 
structures, utilities, property(ies), and other features. 
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E. Contractor shall modify, redesign, and/or replace the dewatering system at no 
additional cost to the Owner, if design criteria are not continuously and effectively 
fulfilled.  

F. Contractor shall repair damage to adjacent structures, utilities, and properties 
resulting from the operation of the Contractor’s dewatering and treatment system, 
at no additional cost to the Owner.   

G. Contractor shall locate dewatering facilities where they will not interfere with 
utilities, the safe passage of traveled ways, or other work to be done on the Site 
under the Specifications.  

H. Contractor shall take all necessary precautions during dewatering activities to 
prevent adverse effects on the Site and on adjacent properties.   

3.2 SURFACE WATER CONTROL 

A. Contractor shall control surface water runoff to prevent flow into excavations, and 
shall provide temporary measures such as dikes, ditches and sumps.  

3.3 EXCAVATION DEWATERING 

A. Contractor shall provide and maintain adequate equipment and facilities to remove 
promptly and dispose of properly all water entering excavations.  Contractor shall 
keep excavations in-the-dry, so as to maintain an undisturbed sub grade condition 
throughout construction below grade, including backfill and fill placement.   

B. Contractor shall collect precipitation or surface runoff in shallow ditches around the 
perimeter of the excavation, drain to sump and pump from the excavation to 
maintain in-the-dry conditions.   

C. Dewatering and drainage operations shall at all times be conducted in such a 
manner as to preserve the natural undisturbed bearing capacity of the sub grade at 
the bottom of the excavation.  If the sub grade becomes disturbed for any reason, 
the unsuitable sub grade material shall be removed and replaced with concrete, 
compacted granular fill, or other approved material to restore the bearing capacity 
of the subgrade to its original undisturbed condition.   

D. Dewatering and drainage operations shall be conducted in a manner that does not 
cause loss of ground or disturbance to the pipe bedding or soil that supports 
overlying or adjacent structures.   

3.4 DISPOSAL OF DRAINAGE 

A. All water collected in temporary drainage systems will be collected in the 
dewatering system and disposed of in the same manner as the dewatered 
groundwater.  

B. The Contractor shall be responsible to ensure that such discharge does not lead to 
groundwater mounding or other conditions that are not in compliance with the 
Massachusetts Contingency Plan (310 CMR 40.0000) or the Massachusetts 
Groundwater Discharge Permit Program 314 CMR 5.00.  If discharge is conducted 
in accordance with a Pretreatment Permit, Contractor is responsible for completing 
applicable laboratory analysis and maintaining compliance with all permit 
conditions.  Contractor is also responsible for all consequences of non-compliance 
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and/or permit violations.  If discharge is completed through off-site disposal, the 
Contractor is responsible for completing all necessary laboratory analysis to ensure 
material is within the permit requirements of the accepting facility.   

3.5 DISPOSAL OF INCIDENTAL SEDIMENT 

A. Other then the collected solids from filtration, any sediment, solids, sludge or soil 
which accumulates as a result of the dewatering operation, either within the 
dewatering equipment or external to it, shall be removed from the equipment and 
the Site and disposed of at no additional cost to the Owner.   

End of Section 
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Section 31 25 00 R1 

EROSION CONTROL  

PART 1 – GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all 
Sections within DIVISION 1 – GENERAL REQUIREMENTS, which are hereby 
made a part of this Section of the Specifications.   

1.2 DESCRIPTION OF WORK 

A. This Section specifies requirements for control of erosion from the Limits Work onto 
adjacent down gradient areas as shown on the Drawings, as specified herein for 
applicable construction activities.  

B. Furnish and install hay straw bales, silt fence, swales, soil berms, mulches, 
grasses, channels, crushed stone, rip-rap, grading to control runoff, dewatering 
filter basins, and all other devices required to control erosion. Continually maintain 
all erosion control devices within the limits of the contract areas.  Remove and 
clean up of all erosion control devices within the limits of the contract areas. 

C. RELATED WORK:  The following items are not included in this Section and will be 
performed under the designated Sections. 
1. Section 31 00 00, Earthwork for excavation, backfilling and compaction 

requirements 

1.3 APPLICABLE REGULATIONS 

A. In order to prevent erosion and sedimentation from construction activities related to 
the performance of this project, the Contractor and his subcontractors shall comply 
with permits issued for the project, all applicable federal, state and local laws and 
regulations concerning erosion and sediment control, as well as the specific 
requirements stated in this Section and elsewhere in the Specifications. 
1. Commonwealth of Massachusetts, Department of Public Works, Standard 

Specifications for Highways and Bridges, latest edition, herein referred to as 
the “Standard Specifications” and related articles.   

2. Massachusetts “Erosion and Sedimentation Control Guidelines for Urban and 
Suburban Areas, A Guide for Planners, Designers, and Municipal Officials” 
prepared by Department of Environmental Protection (DEP), Reprinted May 
2003.   

3. The project is subject to a Negative Determination of Applicability (NDOA) 
with conditions issued by the Beverly Conservation Commission. The 
contractor shall familiarize themselves with the requirements listed in the 
NDOA and fully comply with the Conservation Commission’s conditions.  

1.4 QUALITY ASSURANCE 

A. The Contractor shall install and maintain sedimentation control devices during 
construction as specified and as indicated by the SWPPP to prevent the movement 
of sediment from the construction site to off site areas via surface runoff or 
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underground drainage systems.  Measures in addition to those indicated to prevent 
the movement of sediment off site shall be installed, maintained, removed, and 
cleaned up at no additional cost to the Owner.  

1.5 DESIGN CRITERIA 

A. Conduct all construction in a manner and sequence that causes the least practical 
disturbance of the physical environment. 

B. Stabilize disturbed earth surfaces in the shortest practical time and employ any and 
all such temporary erosion control devices as may be necessary until such time as 
adequate that soil stabilization has been achieved or permanent erosion control 
devices are operational. 

C. The erosion control devices specified herein represent the minimum required work 
for erosion control.  The Contractor shall add to these minimum devices any and all 
measures to effectively prevent migration of sediment from the limits of the work 
area. 

D. Within this Section, the Massachusetts Erosion and Sediment Control Guidelines 
for Urban and Suburban Areas dated 1997 and the Massachusetts Department of 
Environmental Protection guidelines shall be the standard source for all erosion 
and sedimentation control procedures. 

1.6 SUBMITTALS 

A. Refer to Section 01 33 00 – SUBMITTALS for submittal provisions and procedures. 

B. At least 5 days prior to the start of any other construction, the Contractor will review 
the installed erosion controls with the Architect.   

C. At least 5 days prior to intended use, the Contractor shall provide the following 
samples and/or submittals for approval.  Do not order materials until the Architect’s 
approval of samples, certifications or test results has been obtained.  Delivered 
materials shall closely match the approved samples.   
1. Silt Fence:  Submit manufacturer’s material specification and installation 

instructions.  
2. Inlet Protection. 
3. Mesh of Matting:  Submit One square foot sample and manufacturer’s 

technical description and installation instructions.  

D. Implementation Plan 

 Prior to commencement of the work, the Contractor shall: 
1. Meet with the Architect to develop mutual understandings relative to 

compliance with the provisions of this Section. 
2. Install all erosion control measures as specified on the Drawings. 
3. Should the Contractor desire to change or modify the specified erosion 

controls then he shall submit in writing his plans to the Architect for imple-
menting erosion and sediment control including, but not limited to, placement 
of hay straw bales, silt fence, containment berms, temporary channels, 
settling ponds, and dewatering filter basins, as well as a description of all 
construction techniques intended to minimize erosion and sedimentation, and 
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a program for maintenance of these facilities throughout the performance of 
construction activities. 

4. The Contractor shall submit design and sizes of all dewatering filter basins.  

PART 2 – MATERIALS 

2.1 STRAW BALES 

A. Bales shall be made of straw with forty pounds minimum weight and one hundred 
and twenty pounds maximum weight.  They should be either nylon bound. Wood 
stakes shall be a minimum of 2 inch by 2-inch nominal size by a minimum of 3 feet 
long.  As an alternate, No. 4 size steel reinforcing bars may be used with rubber 
safety tops. 

2.2 SILT FENCE 

A. Silt fences or sedimentation barriers shall consist of wood posts with industrial 
support netting and sediment control filter fabric attached.  

B. Wood post shall be standard 2”x2”x4.5’ long hardwood stakes commonly used to 
support filter fabric.  Silt fence shall be furnished standard with filter fabric attached 
to hardwood posts and spaced at a maximum distance of 8 feet.   

C. Provide suitable heavy nylon cord for securing abutting silt fence posts.  

D. The filter fabric material shall be needle punched non-woven polypropylene 
geotextile conforming to the following criteria: 

Minimum Acceptance 

Fabric Properties Value Test Method 

Grab Tensile Strength (lbs) 124 ASTM D4632 

Elongation of Failure (%) 15 ASTM D4632 

Mullen Burst Strength (PSI) 300 ASTM D3786 

Puncture Strength (lbs) 100 ASTM D4833 

Flow Rate (gal/min/sf) 10 ASTM D4491 

Apparent Opening Size (sieve) 30 ASTM D4751 

Ultraviolet Radiation (% strength retained) 70 ASTM D4355 

Trapezoidal Tear Strength (lbs) 60 ASTM D4533 

Permittivity (sec-1) .01 ASTM D4491 

E. Control fabric shall be at least 3 feet wide.  

2.3 CATCH BASIN INSERTS 
 

A. Siltsack®, Basin bag, Ultra-BasinGuard or equal shall be manufactured from a 
specially designed woven polypropylene geotextile.  The insert will be 
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manufactured to fit the opening of the catch basin or drop inlet. The insert shall 
include an overflow. 

 
2.4  FILTER SOCKS 

A. Filter Socks are biodegradable sediment-trapping devices.  Manufacturers include 
SiltSoxx, Corr Logs, Filtrexx, or equivalent. Filter socks shall be a minimum of 12” 
in diameter. 

2.5 STONE STABILIZATION PAD 

A. Material as shown on Drawings to ensure no offsite tracking of soil. 

2.6 WATER 

A. Water used for dust control and equipment washes shall be clean and free of salt, 
oil, and other injurious materials.  Water is not available on site.  The Contractor 
shall provide all necessary water. 

PART 3 – EXECUTION 

3.1 GENERAL EROSION CONTROL REQUIREMENTS 

A. All materials and installation shall be in accordance with the Drawings. 

B. Means of protection as noted on the Drawings indicate the minimum provisions 
necessary.  Additional means of protection shall be provided by the Contractor as 
needed for continued or unforeseen erosion problems, at no additional expense to 
the Owner.   

C. The Architect has the authority to control the surface area exposed by construction 
operations and to direct the Contractor to immediately provide permanent or 
temporary erosion control measures to prevent contamination of adjacent streams, 
watercourses, lakes, ponds or other areas of water impoundment. Every effort shall 
be made by the Contractor to prevent erosion on the site and abutting property. 

D. All slopes shall be stabilized by mulching, seeding or otherwise protected as the 
work progresses to comply with the intent of this specification.  All damaged slopes 
shall be repaired as soon as possible.  The Architect shall limit the surface area of 
earth material exposed if the Contractor fails to sufficiently protect the slopes to 
prevent pollution. 

E. The Contractor shall at all times have on hand the necessary materials and 
equipment to provide for early slope stabilization and corrective measures to 
damaged slopes. 

F. The Contractor shall continually maintain all erosion control devices within the 
contract work limit and shall remove such devices upon completion of the Work 
and surface stabilization, or if ordered by the Architect. 

G. The Contractor shall operate all equipment and perform all construction operations 
so as to minimize pollution.  The Contractor shall cease any of his operations, 
which will increase pollution during rainstorms. 

H. The Contractor shall place additional erosion and sedimentation controls in 
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accordance with by laws and regulations. 

I. After any significant rainfall (more than 1 inch of rainfall in a 24 hour period), 
sediment control structure shall be inspected for integrity.  Any damaged devices 
shall be corrected immediately.   

3.2 STRAW BALE INSTALLATION 

A. Bales shall be set lengthwise on the contour for sheet flow applications.  They shall 
be held in place by two wooden stakes in each bale as detailed on the Drawings.  
Bales shall be maintained or replaced until they are no longer necessary for the 
purpose intended or are ordered removed by the Architect. 

B. Bales shall be set with bindings parallel to grade and entrenched to a minimum 
depth of 6 inches.  Stakes shall be driven a minimum of 18 inches into the ground 
and cut off flush with the top of the bale. 

C. After the bale lines are staked, the end joints shall be chinked with loose straw to 
close any gaps.  Excavated soil shall then be backfilled against the uphill side of 
the barrier to a depth of 4 inches above the downhill grade. 

D. Inspection shall be weekly and repair or replacement shall be made as needed.  

E. Following compaction of the backfill, loose straw shall be scattered over the 
surface directly behind the barrier. 

F. Straw bale checks should be placed in diversions generally at 50-foot intervals and 
in accordance with the detail on the Drawings.  Sediment shall be removed from 
behind the checks when it has accumulated to one-half the original height of the 
dam measured at the low point. 

3.3 SILT FENCE INSTALLATION 

A. Silt fence shall be installed utilizing posts 4.5 feet long minimum staked at least 8’ 
on center.  Prior to installation, a 6-inch by 8-inch deep anchor trench shall be 
installed at the base of the fence and the final height will be at minimum 2 feet. 

B. Inspect siltation fence periodically and remove accumulated sediment.  

3.4 DIVERSIONS 

A. Diversions for directing surface runoff away from and/or around trenching and other 
construction operations shall be installed and stabilized in advance of new work.  
The Contractor shall select the cross-Sectional shape (parabolic, v-shaped or 
trapezoidal) of diversions and shall have proper equipment available on-site for 
maintenance of the diversions. 

B. The minimum capacity of the diversion shall be sized to accommodate a 2-year 
design storm. 

C. Periodic cleaning shall be done to maintain capacity. 

3.5 DEWATERING DISCHARGES 

A. All pumped discharges and surface water flow from work areas shall be passed 
through a filter barrier of straw bales and silt fence combination or dewatering bags 
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before being discharged into gutters, ditches, drainage swales, storm sewer 
systems, wetlands, natural water bodies, streams, or rivers.  The method of all 
such discharges shall be subject to the approval of the Architect. 

B. The Contractor shall design and size all dewatering discharge basins such that the 
discharge from the basins is free of silt and debris to the satisfaction of the 
Architect and all applicable regulatory agencies. 

3.6 CATCH BASIN INSERTS 
 

A. Installation of inserts shall be prior to any upstream soil disturbance. 
 
B. Inserts shall be inspected after each rain event and at a minimum every two weeks. 
 
C. Debris and silt shall be cleaned on a regular basis. 

3.7 REMOVAL AND CLEAN-UP 

A. All temporary erosion control facilities and accumulated sediments shall be 
removed and legally disposed in a neat and workmanlike manner when all 
disturbed areas have been satisfactorily stabilized. 

End of Section 
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SECTION 31 25 13 

WICK DRAINS 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. All of the Contract Documents, including General and Supplementary Conditions and Division 1 
General Requirements, apply to the work of this Section. 

1.2 DESCRIPTION OF WORK 

A. Prefabricated vertical (wick) drains shall conform to and be installed in accordance with these 
specifications, in the designated areas shown on the Drawings, or as directed by the Owner.  Wick 
drains shall be installed in a triangular configuration with a spacing of 5 feet within the designated 
areas.   Wick drains shall be installed following fill placement and with the tops of the wick drains 
exposed to the atmosphere 

B. The work of this Section includes but is not limited to: 
 
1. Furnishing all necessary labor, equipment, and materials to install wick drains in the ground in 

accordance with the Plans and as specified herein. 

2. Providing survey control, layout of wick drain locations, as-built drawings and related survey 
work by a registered land surveyor. 

C. Examine all Drawings and all other Sections of the Specifications for requirements that affect work of 
this Section. 

D. Related Section: 
Section 01 22 00 - Unit Prices 
Section 01 45 23 - Testing and Inspection Services 
Section 02 41 00 - Site Demolition 
Section 02 95 00 - As-Built Site Work 
Section 31 00 00 - Earthwork 
Section 31 10 00 - Site Preparation and Clearing 
Section 31 23 19 - Dewatering and Drainage 
Section 31 25 00 - Erosion Control 
Section 32 50 00 - Stormwater Pollution Prevention Plan 

1.3 DEFINITIONS  

A. This section not used. 
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1.4 SUBSURFACE DATA 

A. A geotechnical report dated July 9, 2015 was prepared for this project by Lahlaf Geotechnical 
Consulting, Inc. of Billerica, Massachusetts.  The report is not part of the Contract documents.  No 
guarantee is made with regard to the accuracy of the subsurface conditions described in the 
geotechnical report.   

B. No claim for extra compensation shall be made by the Contractor on the basis of any variation in the 
subsurface conditions between those described in the geotechnical report and those encountered 
during wick drain installation. 

C. The Contractor may at his own expense and after approval by the Owner conduct additional subsurface 
explorations and testing. 

1.5 REFERENCES 

A. All work shall conform to the Massachusetts State Building Code, latest edition amended to date, City 
of Beverly, regulations, laws and ordinances and other applicable Federal, State and Local 
requirements. 

B. General: 
 

1. Where there is a conflict between between codes and standards, the one affording the greatest 
protection to the Owner shall apply. 
 

2. Unless otherwise noted, the referenced standard edition is the current one at the time of 
commencement of the Work. 

 
3. Refer to Division 01 Section "General Requirements" for the list of applicable regulatory 

requirements. 

C. American Society for Testing and Materials (ASTM): 
 

1. ASTM D4716-08 Standard Test Method for Determining the (In-plane) Flow Rate per Unit 
Width and Hydraulic Transmissivity of a Geosynthetic Using a Constant Head 

2. ASTM D4632-08 Standard Test Method for Grab Breaking Load and Elongation of 
Geotextiles 

3. ASTM D4533-11 Standard Test Method for Trapezoid Tearing Strength of Geotextiles 
4. ASTM D4491-99a Standard Test Methods for Water Permeability of Geotextiles by Permittivity 

(2009) 
5. ASTM D4751-04 Standard Test Method for Determining Apparent Opening Size (A.O.S.) of a 

Geotextile 
6. ASTM 6918-09 Standard Test Method for Testing Vertical Strip Drains in the Crimped 

Condition American Welding Society (AWS): 

1.6 QUALIFICATIONS 

A. The Contractor shall have successfully completed a minimum of five wick drain installation projects in 
similar ground conditions in the past five years.  The Contractor shall have a minimum of five 
continuous years of wick drain installation experience. 
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1.7 SUBMITTALS 

A. At least 30 days prior to the commencement of work the Contractor shall submit the following for review 
and approval: 

1. Experience.  A list of a minimum of five (5) completed wick drain projects identified by name, 
location, project description, size, completion date, description of soil conditions, and contact 
person for the contracting organization.  

2. Manufacturer’s wick drain material specifications identifying compliance with the requirements 
of Section 2.0 Products. 

3. A 5-foot long sample of the wick drain that will be installed.  The sample shall be stamped or 
labeled by the manufacturer as being representative of the wick drain having the specified trade 
name. 

4. Size, type, weight, maximum pushing force, vibratory energy (if applicable), and configuration 
of the installation rig in accordance with the requirements of Section 2.0 Products. 

5. Dimensions and length of mandrel in accordance with the requirements of Section 2.0 
Products.  

6. Details of wick drain anchorage.  
7. Detailed description of proposed installation methods, including methods for overcoming 

obstructions and methods for splicing wick drains. 
8. Details about splicing of wick drains. 

1.8 RECORDS 

A. Submit complete and accurate records of all wick drains.  The record shall be maintained daily and 
made available to the Owner, Architect and Geotechnical Engineer at all times.  Within 15 days of 
completion of wick drains, submit to the Owner a complete and accurate record of all installed wick 
drains.  The record shall, as a minimum, include the followings information for each wick drain: 

1. Wick drain reference or identification number. 

2. Wick drain length. 

3. Elevations of top and bottom of wick drain. 

4. Type and rating of installation rig 

5. Unusual or unexpected conditions encountered during wick drain installation.  The unusual or 
unexpected conditions shall be immediately reported to the Owner Geotechnical Engineer. 

6. Date of installation and weather conditions. 

1.9 COORDINATION 

A. The Contractor shall be responsible for the coordination and proper relation of this work to the building 
structure and to the work of all trades.  The Contractor shall visit the premises to thoroughly familiarize 
himself with all details of the work and working conditions, to verify all dimensions in the field, and to 
advise the Owner of any discrepancy before performing any work. 

B. Protect adjacent property, utilities and structures, and completed work, and keep it free from damage 
associated with the wick drain installation.  Damage due to wick drain installation shall be repaired by 
the Contractor at his own expense. 
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1.10 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Mark the wick drain locations and establish all elevations required.  Baseline and benchmarks are 
provided within the Contract Documents.  Maintain and protect all wick drain location marks and the 
benchmark. 

B. Deliver wick drains at times and in sequence to ensure continuity of the wick drain installation process. 

1.11 QUALITY ASSURANCE 

A. Installation Tolerances - the installation tolerance shall be in accordance with Section 3.1 of these 
specifications.  

B. The Engineer will review the proposed installation equipment, accessories, and methods for adequacy 
for the conditions expected to be encountered. However, the adequacy of the equipment and 
accessories shall remain the responsibility of the Contractor. Should the equipment used by the 
Contractor prove inadequate to install the wick drains in the locations shown, or should the use rate of 
accessories show damage to the wick drains, the Engineer may require replacement, or different types 
of expendable accessories, or additional equipment.  Comply with such orders at no additional cost to 
the Owner. 

C. All wick drain material delivered to the site shall be labeled or tagged for quality control purposes.  Each 
roll shall be identified by lot or control numbers, individual roll number, date of manufacture, 
manufacturer, and product identification. 

PART 2 - PRODUCTS 

2.1 WICK DRAINS 

A. The prefabricated drains are composed of a corrugated polymeric drainage core and a non-woven 
geotextile. The drains may be either non-bonded or bonded.  For non-bonded drains, the geotextile is 
wrapped around the corrugated core and seamed to itself.  For bonded drains, geotextile is fused to 
both faces of the core along the peaks of the corrugations. 

 
1. The assembled drains shall have the following minimum properties: 

a. Total Discharge Capacity - 1.5 gpm per ASTM D4716 (@ 40 psi and unit gradient)  
b. The non-woven geotextile shall have the following minimum properties: 
c. Grab Tensile Strength* 130 lbs ASTM D4632 
d. Trapezoidal Tear** 60 lbs ASTM D4533 
e. Permittivity  0.7 sec-1 ASTM D4491 
f. A.O.S. 70 sieve ASTM D4751 
g. The core shall have the following minimum properties: 
h. Grab Tensile Strength* 200 lbs ASTM D4632      

                                
*For bonded drains, grab tensile strength tests may be conducted on the assembled drain 
using ASTM 4595. 
**For bonded drains the trapezoidal tear test should be waived. 
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2. Handling and storage of wick drain materials should follow the manufacturer’s 
recommendations.  During shipment and storage, the wick drain material shall be wrapped in a 
heavy-duty protective covering.  The storage area shall be such that the wick drain material is 
protected from sunlight, mud, dirt, dust, debris, and detrimental substances.  The drains shall 
be free of defects, rips, holes, or flaws.  Damaged materials shall be replaced at the 
Contractor’s expense.   

 

3. Wick drains shall be produced by a manufacturer with an in place quality control program which 
is monitored by an independent third party testing organization. 

2.2 DRIVING APPURTENANCES 

A. The wick drains shall be installed with equipment which causes a minimum of disturbance to the subsoil 
during the installation.  The wick drains shall be installed with a sleeve or mandrel that will be advanced 
to the required depth using constant load, or constant rate of advancement methods.  The mandrel 
shall protect the wick drain material from tears, cuts and abrasions during installation and shall be 
withdrawn after the installation of the drain.  The drain shall be installed with the approved anchorage to 
anchor the bottom of the drain at the required depth at the time of mandrel removal.  The cross 
sectional area of the mandrel and anchor combination shall not be greater than ten (10) square inches.  
The wick drain installation unit shall be capable of applying a minimum downward force of 30,000 lbs. 

B. The use of falling weight impact hammers or jetting shall not be permitted for installation of the wick 
drains.  Vibratory techniques may be used to penetrate stiff upper soil layers but may not be used once 
the mandrel has penetrated underlying compressible soils. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Mark the proposed locations of the wick drains and take all reasonable precautions to preserve the 
markers.    Verify the location of all existing utilities and instrumentation devices prior to installing the 
wick drains. 

B. Wick drains that deviate from the plan location by more than 6 inches, or are damaged, or are 
improperly installed, will be rejected and no compensation will be allowed for any materials furnished or 
for any work performed on such wick drains.  Replacement wick drains shall be offset from the location 
of the rejected wick drains as directed by the Engineer.  The rejected wick drains shall remain in place. 

C. Install the wick drains vertically through the clay layer to the firm substratum (sand and gravel) 
underlying the compressible clay.  Firm substratum is defined as the layer which resists further 
penetration at a reasonable effort.  The Contractor shall provide the Engineer with a suitable means of 
verifying the plumbness of the mandrel and determining the tip elevation of the wick drain at any time.  
The equipment shall be carefully checked for plumbness and shall not deviate more than 2% from the 
vertical.  The wick drains shall be installed in such a sequence that construction equipment will not 
damage previously placed wick drains. 

D. During installation the Contractor shall provide the Engineer with suitable means of determining the 
depth of the advancing drain at any given time and the length of the drain installed at each location.  
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E. Splicing of the drain material shall be conducted in accordance with the manufacturer’s 
recommendation to ensure structural integrity and hydraulic continuity of the drain.  A maximum of one 
splice per drain will be permitted without specific permission from the Engineer.  

F. Where obstructions or hard layers are present that prevent the installation of a wick drain, the 
Contractor will make two additional attempts to install a wick drain within 18 inches of the original 
location.  If the drain can still not be installed, the location will be marked and designated for obstruction 
clearance by means of augering, drilling, punching, or spudding.  Obstruction clearance in accordance 
with the approved procedure will be permitted to a maximum depth of 10 feet, or as directed by the 
Engineer, and only where prior approval is given by the Engineer.  The hole created to bypass the 
obstruction by augering, drilling, punching, or spudding shall be filled with sand prior to wick drain 
installation. 

G. Where obstructions cannot be cleared by the methods listed in Section 3.1-F., the Engineer will 
determine if the wick drain is to be abandoned or installed to the required tip elevation. 

H. Cut wick drains neatly at the upper end with a 4 to 8 inch length protruding above the working surface 
exposed to the atmosphere. 
 

PART 4 -MEASUREMENT AND PAYMENT 

4.1 MEASUREMENT 

A. Mobilization, which shall include the cost of furnishing of all equipment and materials necessary to 
properly execute the work, shall be paid for by a lump sum. 

B. Payment for the wick drains, which shall be measured and paid for as the number of linear feet 
satisfactorily installed, or abandoned as directed by the Engineer, from the tip elevation to the level of 
the working surface, plus the allowable length of wick drain protruding above the working surface, shall 
be made at the contract Unit Prices per linear foot.  The Unit Price shall be for full compensation for the 
cost of mobilization, furnishing the drain materials, surveying and stakeout, installing the drains, altering 
of the equipment and methods of installation in order to produce the required end result in accordance 
with the plans and specifications, and shall also include the cost of furnishing all tools, materials, labor, 
equipment and all other costs necessary to complete the required work, including augering, spudding to 
facilitate installation, and other incidental related work. No direct payment will be made for unacceptable 
drains or for any delays or expenses incurred through changes necessitated by improper or 
unacceptable material or equipment, but the costs of such shall be included in the contract lump sum 
price for this work.   

C. The depth to the bottom of the clay layer is variable.  Accordingly, the contractor shall be prepared to 
install wick drains with variable lengths.  For bidding purposes, assume an average length of wick drains 
of 58 feet.   

D. Obstruction clearance will be measured and paid for as the number of linear feet from the working 
surface to the depth penetrated by the auger, spud, drill, or punch. The Unit Price for obstruction 
clearance shall include the cost of satisfactorily clearing obstructions to facilitate the installation of the 
wick drains, disposal of spoils, any required backfilling and furnishing all labor, tools, and incidentals 
necessary to complete the work. 

E. Additional wick drains shall be measured and paid for at the Unit Price per linear feet satisfactorily 
installed, as directed by the Engineer. 
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F. The Owner shall be credited for the difference between the actual installed length wick drains and the 
bid length at the Unit Price per linear feet.   

G. Length of wick drains shall be measured from the tip elevation to the level of the working surface, plus 
the allowable length of wick drain protruding above the working surface.   

END OF SECTION 
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SECTION 31 62 01 

DRIVEN PILES 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. All of the Contract Documents, including General and Supplementary Conditions and Division 1 
General Requirements, apply to the work of this Section. 

1.2 DESCRIPTION OF WORK 

A. Piling shall be driven H-piles. Piling shall conform to and be installed in accordance with these 
specifications, at the location, and to the elevation, penetration and/or capacity shown on the 
Drawings, or as directed by the Owner.  Piling shall be end-bearing as indicated. 

B. The work of this Section includes but is not limited to: 
 
1. Furnishing all facilities, labor, materials, tools and equipment, transportation, incidentals and 

supervision necessary to install and cut off or build-up H-piles shown in the Drawings and which 
are necessary to complete this work, including indicator piles. 

2. Providing survey control, layout of pile locations, as-built drawings and related survey work by a 
registered land surveyor. 

3. Pre-drilling or pre-excavation as necessary at each pile location. 

4. Protecting existing buildings, utilities, sidewalks, pavements, lawns, plantings, and other im-
provements from damage due to H-pile installation. 

5. Placing fill to raise the grades and timber mats as necessary to provide a firm working surface. 

6. Installing and testing piles as shown in the Drawings and specified herein. 

C. Examine all Drawings and all other Sections of the Specifications for requirements that affect work of 
this Section. 

D. Related Section: 
Section 01 22 00 - Unit Prices 
Section 01 45 23 - Testing and Inspection Services 
Section 02 41 00 - Site Demolition 
Section 02 95 00 - As-Built Site Work 
Section 03 30 00 - Cast-in-place Concrete 
Section 05 12 00 - Structural Steel Framing 
Section 31 00 00 - Earthwork 
Section 31 10 00 - Site Preparation and Clearing 
Section 31 23 19 - Dewatering and Drainage 
Section 31 25 00 - Erosion Control 
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Section 32 50 00 - Stormwater Pollution Prevention Plan 

1.3 DEFINITIONS 

A. Indicator Pile: An individual pile is a pile driven at locations selected by the Geotechnical Engineer and 
that is observed under dynamic load test.  At least 10 indicator piles shall be driven at the site.  Unless 
approved by the geotechnical engineer, the indicator piles shall not be used as production piles.   

B. Test Pile:  An individual pile that is observed to determine the pile behavior during driving and under 
static axial compression load test and under dynamic load test. The test pile is selected from the 
indicator piles. 

C. Reaction Pile:  An individual pile which provides the reaction load required to perform the load test on 
a test pile. 

D. Production Piles: Piles that are driven for incorporation in the permanent foundation system. 

1.4 SUBSURFACE DATA 

A. A geotechnical report dated July 9, 2015 was prepared for this project by Lahlaf Geotechnical 
Consulting, Inc. of Billerica, Massachusetts.  The report is not part of the Contract documents.  No 
guarantee is made with regard to the accuracy of the subsurface conditions described in the 
geotechnical report.   

B. No claim for extra compensation shall be made by the Contractor on the basis of any variation in the 
subsurface conditions between those described in the geotechnical report and those encountered 
during pile installation. 

C. The Contractor may at his own expense and after approval by the Owner conduct additional 
subsurface explorations and testing. 

1.5 REFERENCES 

A. All work shall conform to the Massachusetts State Building Code, latest edition amended to date, City 
of Beverly, regulations, laws and ordinances and other applicable Federal, State and Local 
requirements. 

B. General: 
 

1. Where there is a conflict between between codes and standards, the one affording the greatest 
protection to the Owner shall apply. 
 

2. Unless otherwise noted, the referenced standard edition is the current one at the time of 
commencement of the Work. 

 
3. Refer to Division 01 Section "General Requirements" for the list of applicable regulatory 

requirements. 

C. American Society for Testing and Materials (ASTM): 
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1. ASTM A572/A572M  Standard Specification for High-Strength Low-Alloy Columbium-      
   Vanadium Structural Steel 
 

2. 36/A36M ........   Standard Specification for Carbon Structural Steel 
 

3. ASTM A992/A992M  Standard Specification for Structural Steel Shapes 
 

 
4. ASTM D1143/D1143M  Standard Test Methods for Deep Foundations Under Static Axial 

Compressive Load 

D. American Welding Society (AWS): 
 

1. D1.1     Structural Welding Code - Steel 

E. American Institute of Steel Construction (AISC) 
 

1. AISC Manual of Steel Construction: Allowable Stress Design (AISC 316-89), Ninth Edition. 

1.6 QUALIFICATIONS 

A. Installation of piles shall be performed by a specialty contractor whose qualifications in regards to 
experience in this type of work and scope, suitability of equipment, competency of personnel and other 
matters, shall be subject to the approval of the Owner.  The granting of such approval shall imply no 
acceptance of responsibility by the Owner for the Contractor’s ability to perform the work.  The 
Contractor should have a minimum of 5 years of experience in installing H-piles on similar sized 
projects within Massachusetts and shall substantiate experience on a minimum of 5 similar projects. 

1.7 SUBMITTALS 

A. General 
 

1. Submit complete shop drawings in accordance with the provisions of the General Conditions. 
 

2. The Contractor shall submit complete shop drawings and such other descriptive data as the 
Owner may require to demonstrate compliance of the driving equipment and composition of H-
piles with the Contract Documents.  If departures from the Contract Drawings are deemed 
necessary by the Contractor, details of such departures, including changes in related portions 
of the project and the reasons therefore, shall be submitted with the shop drawings.  Approved 
departures shall be made at no additional cost to the Owner. 

B. Submit items C through G for acceptance by the Engineer not less than twenty eight (28) days prior to 
the start of the respective work. 

C. Mill Certificates, per specifications Division 05 Section "Structural Steel". 

D. Pile Schedule and Installation Plan 

1. Steel H-Pile:  Show typical details of size, weight, tip construction and pile driving shoe, splices, 
and welding design of section connection. 
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E. Pile Driving Sequential Layout 

1. Submit layout drawings showing pile numbers and the proposed sequence of driving the piles. 
 

2. On the sequential layout show each pile identified as indicated on the Contract Drawings, its 
driving sequence number, type, size, and load bearing capacity. 

F. Submit results of load tests are specified hereunder. 

G. Equipment Review and Working Drawings 

1. Submit complete list of the equipment proposed for use, including a description of the 
characteristics of each piece of driving equipment, including hammer data. 

 
a. Hammer. Manufacturer, model, type, serial number, rated energy, and modifications.  
b. Capblock (hammer cushion). Material, thickness, area, modulus of elasticity (E), and 

coefficient of restitution (e). 
c. Pile cap. Helmet mass, bonnet mass, anvil block mass, and drivehead mass. 
d. Pile. Pile type, length (in leads), mass per foot, wall thickness, taper, cross-sectional 

area, design pile capacity, description of splice, splice installation procedure, calculation 
showing splice capacity, and tip treatment description and installation procedure. 

2. Submit working drawings of driving accessories showing compatibility with the size, 
configuration, handling, and driving requirements of each type of pile indicated on the Contract 
Drawings. 
 

3. Submit working drawings showing the methods and equipment proposed for loading test piles. 

1.8 RECORDS 

A. Submit complete and accurate records of all piles.  The record shall be maintained daily and made 
available to the Owner, Architect and Geotechnical Engineer at all times.  Within 15 days of 
completion of piles, submit to the Owner a complete and accurate record of all installed piles.  The 
record shall, as a minimum, include the followings information for each pile: 

1. Pile reference or identification number. 

2. Pile length. 

3. Elevations of top and bottom of pile. 

4. Type and rating of driving equipment. 

5. Blow count: number of blows per foot (including number of blows per inch for last 12 inches) of 
penetration. 

6. Unusual or unexpected conditions encountered during pile installation.  The unusual or 
unexpected conditions shall be immediately reported to the Owner Geotechnical Engineer. 

7. Date of construction, drilling, driving, and weather conditions. 

8. For piles closer than 9 shaft diameters, elevations of adjacent pile, recorded before and after 
driving. 
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1.9 COORDINATION 

A. The Contractor shall be responsible for the coordination and proper relation of this work to the building 
structure and to the work of all trades.  The Contractor shall visit the premises to thoroughly familiarize 
himself with all details of the work and working conditions, to verify all dimensions in the field, and to 
advise the Owner of any discrepancy before performing any work. 

B. Protect adjacent property, utilities and structures, and completed work, and keep it free from damage 
associated with the pile installation.  Damage due to pile installation shall be repaired by the 
Contractor at his own expense. 

1.10 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Mark the pile locations and establish all elevations required.  Baseline and benchmarks are provided 
within the Contract Documents.  Maintain and protect all pile location marks and the benchmark. 

B. Deliver piles at times and in sequence to ensure continuity of the pile installation process. 

1.11 QUALITY ASSURANCE 

A. Installation Tolerances 

1. Prior to driving the piles, each pile shall be placed to within 1 inch of plan location. After each 
pile is driven the installation tolerance shall be in accordance with Section 3.3 of these 
specifications.  

 
2. Pulling piles into position will not be permitted. 

 
3. Provide to the Owner an accurate survey when otherwise acceptably installed piles exceed the 

specified tolerances and are subject to eccentric loading. The Engineer will then analytically 
determine the total loads on individual piles based on this survey data. If the load on any pile 
exceeds the specified load capacity, corrections shall be made in accordance with a design 
provided by the Engineer at no additional cost to the Owner. The cost of analysis and redesign 
of the pile cap shall be charged to the Contractor. 

B. The Engineer will review the proposed driving equipment, accessories, and methods for adequacy for 
the conditions expected to be encountered. However, the adequacy of the equipment and accessories 
shall remain the responsibility of the Contractor. Should the equipment used by the Contractor prove 
inadequate to drive the scheduled types of piles in the locations shown, or should the use rate of 
accessories show damage to the piles, the Engineer may require replacement, or different types of 
expendable accessories, or additional equipment.  Comply with such orders at no additional cost to the 
Owner. 

C. Piles delivered to the site shall be visually inspected prior to installation. Piles which are cracked, 
bowed, chipped, undersize, or which break under driving stresses will be rejected; remove such piles 
from the site and replace with sound piles at no additional cost to the Owner. 
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PART 2 - PRODUCTS 

2.1 STEEL H-PILES 

A. Piling shall be end-bearing H-piles extending to bedrock and installed to a minimum ultimate capacity 
of 130 tons. Submit mill certificates for HP 10-57 pile materials for review by Engineer before delivery 
of any material to project site. 

B. Steel H Piles: Steel – ASTM A572- Grade 50.   

C. Piles shall be preferably ordered so as to be driven in single pieces.  Splices are allowed and shall be 
installed in accordance with the requirements of the Contract Drawings and these specifications. Blow 
count in the final 1 foot of driving shall be recorded every inch.  

D. Heavy duty pile shoes shall be installed on the tips of the H-piles.  Prefabricated pile shoes may be 
used if approved by the Geotechnical Engineer.   Pile shoes shall be cast-in-one-piece steel meeting 
requirements of ASTM A 27/A 27M, Grade 65-35 (450-240) or an approved equal. The pile shoes shall 
be provided with sufficient flange and continuous web vertical back-ups to assure proper alignment 
and fitting to the piles. The pile shoes shall provide full bearing for the piles and shall be attached to 
the piles to insure full transmission of the driving energy to the points. The manufacturer shall submit 
detail drawings of pile shoes showing material, weight (mass), and dimensions for approval by the 
Geotechnical Engineer. Design and fit the pile shoe to the steel shape and weld the shoe to the pile so 
as not to stress the web or the flange. 

2.2 DRIVING APPURTENANCES 

A. Hammer cushion. Equip all impact pile-driving equipment, except gravity hammers, with a suitable 
thickness of hammer cushion material to prevent damage to the hammer or pile and to ensure uniform 
driving behavior. Fabricate hammer cushions from durable, manufactured material according to the 
hammer manufacturer's recommendations. Do not use wood, wire rope, or asbestos hammer 
cushions. Place a striker plate, as recommended by the hammer manufacturer, on the hammer 
cushion to ensure uniform compression of the cushion material. Inspect the hammer cushion in the 
presence of the Geotechnical Engineer when beginning pile driving at each structure or after each 100 
hours of pile driving, whichever is less. Replace the cushion when its thickness is reduced by more 
than 25 percent of its original thickness.  

B. Pile drive head. Provide adequate drive heads for impact hammers and provide appropriate drive 
heads, mandrels, or other devices for special piles according to the manufacturer's recommendations. 
Align the drive head axially with the hammer and pile. Fit the drive head around the pile head so that 
transfer of torsional forces is prevented during driving and proper alignment of hammer and pile is 
maintained.  

C. Leads. Support piles in line and position with leads while driving. Construct pile driver leads to allow 
freedom of movement of the hammer while maintaining axial alignment of the hammer and the pile. Do 
not use swinging leads unless permitted in writing. When swinging leads are permitted, fit swinging 
leads with a pile gate at the bottom of the leads. Adequately embed leads in the ground or constrain 
the pile in a structural frame (template) to maintain proper alignment. Provide leads of sufficient length 
that do not require a follower but will permit proper alignment of battered piles.  

D. Followers. Followers are not permitted.  
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E. Jetting. Jetting is not permitted. 

F. Pile cushion. For steel piles, protect each pile with an approved driving cap. Replace caps when 
damaged. Do not reuse cushions or caps.  

PART 3 - EXECUTION 

3.1 GENERAL 

A. End-bearing piles shall be driven to the required bearing value and elevation. The bearing value and 
elevation for each pile shall be as noted on the Contract Drawings. 

B. The Contract Drawings show the required type of piling, the required bearing value, and top of pile 
elevation. The top of pile elevations refer to the North American Vertical Datum of 1988 (NAVD 88).  

C. Estimated pile lengths are based on widely spaced, small diameter borings. Actual subsurface 
conditions and pile lengths should be expected to vary and shall be accounted for in the Contractor’s 
bid. Estimated pile length does not account for pile embedment into pile cap.  

D. Based upon the information indicated on the Contract Drawings as described above, the Contractor 
shall order and drive the test pile. Piles shall be driven to refusal.  

E. Practical Refusal: 
 
Excessive driving of piles shall be avoided. Unless otherwise specified, practical refusal shall be con-
sidered attained when 10 blows of an adequate hammer, operating at the number of blows per minute 
for which the hammer is rated by the manufacturer, are required to produce a total penetration of 1/2 
inch. When practical refusal is reached, driving shall be ceased, provided that the pile bas not hit an 
obstruction and bas been driven to the depth at which the borings indicate refusal material or bedrock. 

F. OBSTRUCTIONS 

1. Where obstructions interfere with installation of piles at the locations shown on the plans and to 
the required depth, the Contractor shall attempt to remove or clear the obstruction by 
excavation or pre-auguring.   

2. Excavation or pre-auguring for the removal of obstructions shall be at the Contractor’s expense 
unless otherwise specified in the contract between the Owner and Contractor. 

G. WORKING SURFACE 
 

1. The Contractor shall be responsible to mobilize mats of sufficient length and thickness and 
shall be prepared to improve the ground surface where the surface material is soft, as needed, 
to provide a firm and stable working surface for the pile driving rig and for vehicles, cranes, and 
other supporting equipment at no additional cost to the Owner.   
 

2. The Contractor shall visit the premises to familiarize himself with the site conditions, including 
the conditions of the ground surface, especially following precipitation.   

 
3. No extra payment will be made to the Contractor for work related to providing a firm and stable 

working surface for his pile driving equipment.   
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3.2 VIBRATION DUE TO PILE INSTALLATION 

A. The Contractor shall conduct pile installation operations in such a manner as to reduce potential for 
damage to structures, buildings, utilities, or equipment and to prevent the maximum peak particle 
velocity of installation inducted motion from exceeding the limits specified herein.  These limits shall 
apply to all on-site as well as off-site structures, both residential and commercial, and utilities. 

B. Installation-induced vibrations shall be limited to the criteria established for ground induced blast 
vibrations set forth in the Commonwealth of Massachusetts-Board of Fire Prevention Regulations 527 
CMR:  Section 13.00, latest revision.   

C. If the monitoring data indicates that unacceptable vibrations may occur at adjacent structures and/or 
utilities, then pile installation procedures shall be modified to reduce vibrations.  Modifications may 
include using pre-augering technique, excavation, or other changes in pile installation procedure.  Any 
changes necessitated by excessive vibrations are to be at the Contractor’s expense. 

3.3 PILE LOCATION AND CRITERIA FOR ACCEPTANCE 

A. Horizontal alignment and cut-off elevation 

1. Single piles - Single Piles shall be installed within 1.5 inches of plan location.    

2. Two-pile groups - Center of gravity of pile group shall be within 1.5 inches of plan location, and 
individual piles within the pile group shall be within 3 inches of plan position. 

3. Other pile groups – Center of gravity of pile group shall be within 3 inches of plan location, and 
individual piles within the pile group shall be within 3 inches of plan position. 

4. A maximum deviation from design cut-off elevation equal to 1 inch will be permitted.   

5. Where installed piles exceed the specified tolerance and are subject to eccentric loading, the 
Contractor shall make an accurate survey showing the actual location of the piles as driven.  
The Owner shall calculate the total load on the piles based on the survey.  If the load on any 
pile exceeds the specified load, correction shall be made by installing additional piles or other 
methods of load distribution, as approved by the Owner.  The work shall be performed by the 
Contractor at no additional cost to the Owner. 

6. The installation of replacement piles and other corrective measures shall in all cases be subject 
to approval by the Owner, and shall be performed by the Contractor at no additional cost to the 
Owner.  

7. When misalignment of a pile necessitates structural redesign of the pile cap, the cost of such 
redesign shall be deducted from the sums otherwise due to the contractor under the contract. 

8. Piles that are damaged below cut-off elevation during driving will be rejected.  Piles which are 
bent, crimped, buckled, or otherwise unsatisfactory as hereinafter specified shall be rejected 
and replaced by the Contractor at no Additional cost to the Owner. 

9. Piles that are damaged, i.e., bent, crimped, or deformed in anyway, during transportation and/or 
storage, or during pile driving shall be rejected and replaced by the Contractor at no additional 
cost to the Owner.   
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3.4 PILE LOAD TESTS FOR PILES UNDER AXIAL COMPRESSION LOAD 

A. Install test piles and reaction piles, of the same type and kind as permanent piles, in the locations 
selected by the Geotechnical Engineer. 

1. Reinforce reaction piles for the full length to resist uplift loads. 
2. Install test piles vertically. 
3. A minimum of one static pile load test shall be performed. 

B. Test piles which pass the load test in an undamaged condition may be utilized as permanent piles in 
the work.  Reaction piles may not be utilized as permanent piles in the work.  Either withdraw 
damaged test piles and reaction piles and remove from the site, or cut them off three feet below any 
structure to be installed above. 

C. Comply with ASTM D1143 for pile load test apparatus, for applying load and measuring movements.  
The test shall be performed and the results shall be plotted and analyzed in accordance with the 
Massachusetts State Building Code.   

D. Provide calibrated jacks, dial gauges and survey measures as well as personnel to setup the load test 
apparatus and perform the tests.  The tests will be monitored and evaluated by the Owner 
Geotechnical Engineer.  

E. Submit calibration sheets and details of the load test including reaction frame, loading sequence, and 
data sheets at least one week before the start of the test. 

F. The Owner may require the Contractor to make additional load tests not specified in the Construction 
Specifications or indicated on the Contract Drawings, in the event that the behavior of the test pile or 
any other pile shows any peculiarity, erratic actions, or otherwise causes suspicion as to the reliability 
of the safe bearing capacity determined by the formulae given herein. 

G. Immediately following completion of load testing, submit two copies of a test report to the Engineer.  
Include in the test report the data required by ASTM D1143. 

3.5 INSPECTION AND CONTROL 

A. Provide all safety requirements and access equipment during installation for the pile for inspection by 
the Owner’s Geotechnical Engineer. 

B. Full-time monitoring of pile installation operations will be provided by the Owner.  No pile shall be 
driven except in the presence of the Owner’s Geotechnical Engineer.  

C. The Contractor shall fully cooperate with the Owner’s Geotechnical Engineer to facilitate observing pile 
installation. 

D. Certification of quality of pile materials to be used in the work shall be furnished, in a form acceptable 
to the Owner’s representative, at the time of delivery of materials to the site.  Pile materials shall also 
be subject to on-site observation for conformance with specifications. 

E. Observations by Owner’s Geotechnical Engineer shall not relieve the Contractor of his responsibility 
for performing the work in accordance with the Contract Documents. 
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F. The Owner’s Geotechnical Engineer’s observations do not include supervision or direction of the 
actual work by the Contractor.  Neither the presence of the testing agency or Owner’s Geotechnical 
Engineer nor any observations and testing performed by testing agency or Owner’s Geotechnical 
Engineer shall excuse the Contractor from defects discovered in the work. 

3.6 WAVE EQUATION ANALYSIS 

A. Wave equation analyses (WEAP) shall be performed by a professional engineer registered in the 
Commonwealth of Massachusetts experienced in the WEAP analysis engaged and paid for by the 
Contractor.  Errors discovered in the WEAP analyses at any time, including following review, shall be 
corrected by the contractor and the WEAP analysis shall be resubmitted, all at no additional cost to the 
Owner. 

B. The Contractor shall submit to the Owner a complete submittal incorporating accepted WEAP Results.  
If the WEAP analysis show that either pile damage or inability to drive the pile with a reasonable blow 
count to the desired ultimate capacity or tip elevation, as required, results from the Contractor’s 
proposed equipment or methods. The Contractor shall modify or replace the proposed methods or 
equipment until subsequent WEAP analyses indicate the piles will be driven to the desired ultimate 
capacity or tip elevation, as required, without damage. Review of the equipment by the Owner shall not 
relieve the Contractor of responsibility to provide and install piles capable of supporting the design 
loads provided in the Contract Documents. 

C. A WEAP Analysis shall be used to determine the driving criteria.  The WEAP analysis shall include the 
final set criteria and driving stresses in the pile during installation to achieve the required ultimate pile 
capacity.  The contractor shall submit the results of the WEAP analysis prior to the start of the test 
program. 

D. The Contractor shall perform a WEAP analysis on each pile type and each pile size, at each location 
with a significantly different subsurface profile, or as required by the Geotechnical Engineer. 

E. If more than one driving system is proposed by the Contractor, a WEAP analysis shall be performed 
for each pile driving system. 

F. Piles shall be driven with the approved driving equipment to the ordered lengths of lengths necessary 
to obtain the ultimate bearing capacity. Piles not achieving the resistance limits shall be driven to 
penetration established by the Geotechnical Engineer. 

G. A WEAP analysis shall be performed for each pile driving analyzer (PDA) tested pile. 

H. The pile stresses which are indicated by the wave equation to be generated by the driving equipment 
shall not exceed the values at which there is impeding damage.  The point of impending damage is the 
compressive driving stress of 90 percent of the yield stress of steel. 

3.7 DYNAMIC PILE DRIVING TESTING 

A. Dynamic measurements following procedures set forth in ASTM D-4945 shall be performed by the 
Contractor during the driving of piles designated as dynamic monitoring test piles. The Contractor shall 
employ a qualified specialty Consultant experienced with performing PDA tests and interpreting the 
PDA test results and who has successfully completed dynamic pile driving tests on no less than ten 
projects, to perform the testing and prepare reports for all performed PDA tests.  The Contractor’s 
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engineer conducting the WEAP shall also be the same engineer in charge of performing and 
interpreting the PDA analyses. 

B. A number equivalent to up to 5 percent or the total number of production piles but no less than ten (10) 
PDA tests shall be performed at locations selected by the Geotechnical Engineer.  All indicator piles 
shall be PDA analyzed. 

C. PDA measurements shall be made at end-of-driving and at beginning of restrike, 12 to 36 hours after 
initial driving, unless Geotechnical Engineer approves a shorter waiting period. Dynamic pile tests on 
the production piles will be performed to verify that the pile driving system is operating as it was during 
indicator pile driving and to monitor pile stresses and potential damage daring driving. 

D. At least thirty days prior to driving the test piles the Contractor shall submit to the Engineer and 
Owner’s Project Manager for review and approval the qualified specialty consultant, as well as the 
complete installation, and testing procedures. The submittal shall include all necessary pile driving 
equipment and support facilities to drive the piles to capacities and depths shown on the plans within 
allowable stress limits. As part of the submittal the Contractor shall perform wave equation analyses, 
and a summary report confirming that the pile driving system proposed by the Contractor can meet the 
capacity, driving resistance and allowable stress limits. 

E. All equipment necessary for the dynamic monitoring of the piles such as gages, cables, etc., shall be 
furnished by the Contractor. The equipment shall conform to the requirements of ASTM D-4945, 
Standard Test Method for High Strain Dynamic Testing of Piles, and be capable of testing the pile to 
one and one-half times the ultimate pile capacity. An experienced engineer, engaged by the 
Contractor shall operate the Pile Driving Analyzer in the field. The Contractor shall furnish shelter 
within 100 feet of test location(s) to protect the dynamic test equipment from the elements. The shelter 
shall be a minimum floor size of 400 square feet, with a minimum ceiling height of 7 feet, and an inside 
temperature maintained between 50° and 85°.  

F. The Contractor shall provide power to the test pile locations for the duration of the dynamic testing. 
The power supply shall consist of a power source providing 115-Volt alternating current with a 
frequency of 60 Hz and a minimum of 2 kilowatts. If field generators are used as the power source, 
provide functioning meters to monitor power voltage and frequency. Direct current welders or non-
constant power sources are unacceptable. 

G. Prior to lifting the pile to be dynamically tested, the Contractor shall provide as a minimum 3 feet of 
clear access to 180 degree opposite faces of the pile for pile preparation. The Consultant shall then 
drill and prepare holes in the pile for gage attachment.  

H. The Contractor shall attach the gages to the pile before driving the piles. Pile driving shall be 
performed using routine pile installation procedures. When the level of the gages is within one foot of 
the ground surface, or obstruction, driving shall be halted to remove the gages from the pile. If 
additional driving is required, the pile shall be spliced and gages shall be reattached to the head of the 
next pile segment.  

I. With the dynamic testing equipment attached, the Contractor shall drive the pile to the design 
penetration depth.  The contractor shall use the ultimate pile capacity estimates at the time of driving 
and/or restriking from dynamic test methods to determine the required pile penetration depth for the 
ultimate pile capacity. The stresses in the piles will be monitored during driving with the dynamic test 
equipment to ensure that the actual driving stresses do not exceed the maximum allowed values. If 
necessary, the Contractor shall reduce the driving energy transmitted to the pile by using additional 
cushions or reducing the energy output of the hammer in order to maintain driving stresses below the 
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maximum values. If non-axial driving is indicated by dynamic test equipment measurements, the 
Contractor shall immediately realign the driving system. 

J. After the initial drive of the pile, the Contractor shall wait a minimum 24 hours and restrike the dynamic 
monitoring test pile with the dynamic testing instruments attached.  A cold hammer shall not be used 
for the restrike. The hammer shall be warmed up before restrike begins by applying at least 20 blows 
to another pile. The maximum amount of penetration allowed during restrike shall be 6 inches, or 50 
hammer blows, whichever occurs first. 

K. The Contractor shall provide preliminary estimates of pile capacity of the test pile to the Geotechnical 
Engineer within 24 hours of the restrike of each tested pile. The Contractor shall also prepare and 
submit a written report within 5 calendar days of the completion of the testing.  This report shall contain 
a discussion of the pile capacity obtained from the dynamic testing. CAPWAP analyses of the dynamic 
testing data shall be performed on data obtained at the end of initial driving and the beginning of 
restrike. The Engineer may request additional analyses at selected pile penetration depths. The report 
shall also discuss hammer and driving system performance, driving stress levels, and pile integrity. 
The report is to be prepared, signed, sealed and dated by a Professional Engineer licensed in the 
Commonwealth of Massachusetts.  No production piles can be driven until the report has been 
submitted and approved by the Geotechnical Engineer. 

L. Test Piles and Order Lists:  Test piles shall be driven at the locations selected by the Geotechnical 
engineer. Test piles shall be driven to a driving resistance established using WEAP analysis to achieve 
the required capacity. All test piles shall be driven with impact hammers unless specifically stated 
otherwise in the plans.  In general, the specified length of test piles will be greater than the estimated 
length of production piles in order to provide for variation in soil conditions. The driving equipment 
used for driving test piles shall be identical to the equipment proposed for driving the production piling. 
Approval of driving equipment shall conform to the requirements of these Specifications. The depth to 
bedrock is variable across the site. Order lengths shall be adjusted by the Contractor based on local 
conditions as determined by the completed piles. 

M. Test piles that do not attain the specified driving resistance at a depth of 6 inches above the estimated 
pile tip elevation, or are specified as a dynamic monitoring pile, shall be redriven after being allowed to 
set up.  

N. Unless otherwise specified in the contract documents, the Contractor shall not order piling to be used 
in the permanent structure until test pile data has been reviewed and approved. The Contractor shall 
finalize the pile order list after completion of the test pile(s) and dynamic pile driving analysis (PDA) 
tests and/or pile loading tests specified in the contract documents. 

O. The lengths given in the order list will be based on the lengths which are assumed after cutoff to 
remain in the completed structure. The Contractor shall, without added compensation, increase the 
lengths to provide for fresh heading and for such additional length as may be necessary to suit the 
Contractor's method of operation.  

3.8 INSTALLATION OF PILES 

A. General.  Provide piling of the type indicated and of the length and configuration necessary to: 

1. At least to the depth where the penetration resistance determined from a WEAP analysis is 
achieved; 
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2. Extend into the pile cap or structure footing to the location indicated on the Contract Drawings; 
and 
 

3. Attain the indicated bearing capacity. 

B. Install piling to the estimated tip elevation, or to the required bearing, except as specified.  Water 
jetting to obtain the required penetration will not be permitted. 

C. Predrilled Holes 

1. Where piling is to be driven through existing fill and the existing fill is greater than five feet at 
the pile location, the Contractor may at his own expense elect to drive piling in a pre-drilled 
hole, drilled through the existing fill, of diameter not less than the greatest cross-section 
dimension of the piling.  After driving the pile, fill any annular space around the pile with dry 
sand or pea gravel. 
 

2. When pre-drilling is necessary, drill holes of diameter not greater than 90 percent of the least 
cross-sectional dimension of the piling at the depth being drilled, and drive the pile therein at 
least five feet or to practical refusal. 

D. Drive Piles 

1. Complete backfill to the required elevations in the area which piles are to occupy before starting 
to drive piles. 
 

2. Do not drive piles within 20 feet of concrete less than seven days old. 
 

3. Drive piles for pile caps before driving perimeter piles. 
 

4. If necessary, provide adequate lateral support for installed individual piles, to prevent excessive 
temporary flexural stresses or movement of the pile top out of tolerance. 
 

5. Maintain the hammer coaxial with the pile during the driving operation by using a combination 
of driving cap and leads.  Piles shall be driven by approved hammers.  Power hammers include 
single, double, and differential acting air or steam hammers, open and closed-end diesel 
hammers, and hydraulic hammers.  Equipment used to drive production piles shall be identical 
to the equipment used to drive acceptable test piles.   
 

6. Investigate any sudden decrease in driving resistance for possible breakage of the pile. If 
sudden decrease in driving resistance cannot be correlated to boring data or some incident in 
the driving, and if the pile cannot be removed for inspection, such decrease in driving 
resistance will be cause for rejection of the pile. 
 

7. Redrive piles which are raised during driving of adjacent piles, to at least the original tip 
elevation, at no additional cost to the Owner. 
 

8. Splice piles only by methods and at places accepted by the Owner. 
 

9. Cut off piles at top elevation indicated on the Contract Drawings. Replace or repair, to the 
satisfaction of the Engineer, piles which are damaged when cut off, at no additional cost to the 
Owner. 

E. Steel H-Piles 
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1. Design the driving cap with grooves in the base that loosely conform to the shape of the pile.  
The bearing surface of the grooves must be true, without roughness. The driving cap shall 
extend down the side of the pile at least four inches and be loosely attached to the hammer so 
that it will at all times rest squarely over the entire surface of the pile. 
 

2. Make splices by electric-arc field welding in accordance with AWS D1.1. Cut-off damaged 
portion of pile top before splicing. Exercise care to align the sections connected.  The axis of 
the splices pile shall be straight. 

 
3. Splices are not allowed in the top 20 feet of the pile in single pile and two-pile pile groups. In 

pile groups of more than 2 piles where the pile length is more than 60 feet, one pile can be 
spliced in the top 20 feet provided that the spice detail is approved by the Owner.  Such detail 
shall be submitted by the Contractor and shall include calculations showing that the splice is 
designed for the fill capacity, including moment capacity of the splice. 

F. Remove piles not meeting the requirements specified and replace with acceptable piles, except as 
herein provided. The Owner may accept piles which do not meet these tolerances, subject to 
acceptable redesign of the pile group and pile cap. Provide redesign and revised construction at no 
additional cost to the Owner, except where the failure to meet tolerances is the result of changed 
conditions as specified in the General Conditions. 

G. Repair or replace piles which are broken, or otherwise damaged. Perform such repair at the discretion 
of the Owner, subject to acceptance upon completion and at no additional cost to the Owner. 

PART 4 - MEASUREMENT AND PAYMENT 

4.1 GENERAL 

A. Assume piles with 65-foot lengths.   

B. Payment shall be based on actual installed length of pile.  Piles longer than 65 feet shall be 
compensated for the overage at the contract Unit Prices (per linear foot of pile).  For piles, shorter than 
65 feet, the Owner shall be credited for the difference between the actual installed length and 65 feet 
using the Contract Unit prices (per liner foot). 

END OF SECTION 
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Section 32 00 00 
BITUMINOUS CONCRETE PAVEMENT, CURBING AND EDGING 

PART 1 – GENERAL 

1.1 Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections 
within DIVISION 1 – GENERAL REQUIREMENTS, which are hereby made a part of this 
Section of the Specifications. 

1.2 WORK TO BE PERFORMED 

A. Work under this section includes installation of bituminous concrete pavements, 
curbing and pavement markings for roadways and parking areas as shown on the 
Drawings.  All existing pavement to remain, but damaged, as a result of the 
construction operations, shall be restored in accordance with the requirements of 
this Section.  Trench fills for trench excavations through roadways shall consist of 
general pavement structures according to this Section.   

B. The Contractor shall install all pavement and drives, which have been removed or 
damaged during construction operations.  Pavement shall include satisfactory 
repair by the Contractor of driveways and any other surface disturbed by his/her 
operations by the same materials as removed or as specified herein.  Driveway 
aprons shall be part of the work.   

C. Items to be Installed: 
1. Concrete Curbing 
2. Granite Curbing 
3. Pavement Markings 
4. Bituminous concrete curbs 
5. Paving 

D. Related Work: 
1. Section 31 00 00 – EARTHWORK 
2. Section 31 23 19 – DEWATERING AND DRAINAGE 
3. Section 32 17 23 – PAVEMENT MARKINGS 
4. Section 03 30 00 – CAST-IN-PLACE CONCRETE 

1.3 REFERENCES 

A. All work specified in this Section shall conform to the Commonwealth of 
Massachusetts Standard Specifications for Highway and Bridges latest revision, 
herein referred to as "State Standards". 

B. All work specified in this Section shall conform to the Rules and Regulations 
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governing the Subdivision of Land in the City of Beverly, Massachusetts.  

C. American Society of Testing and Materials (ASTM) (latest edition): 
1. C 33 Specification for Concrete Aggregates. 
2. C 136 Method for Sieve Analysis for Fine and Coarse Aggregate. 
3. C 140 Sampling and Testing Concrete Masonry Units. 
4. C 144 Standard Specifications for Aggregate for Masonry Mortar. 
5. C 936 Specifications for Solid Interlocking Concrete Paving Units. 
6. C 979 Specification for Pigments for Integrally Colored Concrete. 
7. D 698 Test Methods for Moisture Density Relations of Soil and Soil Aggregate 

Mixtures Using a 5.5 lb (24.4 N) Rammer and 12 in. (305 mm) drop. 
8. D 1557 Test Methods for Moisture Density Relations of Soil and Soil 

Aggregate Mixtures Using a 10-lb (44.5 N) Rammer and 18 in. (457 mm) drop. 
9. D 2940 Graded Aggregate Material for Bases and Subbases for Highways or 

Airports. 
10. C 29 Bulk Density and Voids in Aggregate Materials. 

1.4 PRODUCT HANDLING 

A. Use all means necessary to protect bituminous concrete pavement materials 
before, ongoing, and after installation, and to protect the installed work and 
materials of all other trades. 

B. In the event of damage, immediately make all repairs and replacements necessary 
as directed by the Architect. 

1.5 SUBMITTALS 

A. The Contractor shall submit to the Architect, data showing gradation and 
composition of materials proposed. 

B. The bituminous concrete mix formula must be submitted to the Architect prior to the 
initiation of paving operations. 

1.6 QUALITY CONTROL 

A. For actual finishing of bituminous concrete surfaces and operation of the required 
equipment, use only personnel who are thoroughly trained and experienced in the 
skills required and whose prime occupation is this type of work. 

B. Existing paved areas damaged or removed shall be repaired or replaced, 
respectively, with the same materials and level of quality as on the Project. 

1.7 GUARANTEE/WARRANTY 
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A. Material Guaranty:  Before any contract is awarded, the Bidder may be required to 
furnish without expense to the Architect complete statement of the origin, composition 
and manufacture of any or all materials proposed to be used in the construction of the 
work, together with samples, which may be subjected to the tests required by the 
Architect to determine the quality and fitness of the material.   

PART 2 – MATERIALS 

2.1 MATERIALS 

A. Subgrade base course material shall conform to the applicable subsections of 
Section 310000, Earthwork of this Specification.  

B. Bituminous Concrete Pavement shall conform to the applicable subsections of 
Section 460, Class I Bituminous Concrete Pavement, Type 1 of the “Standard 
Specifications.” 

2.2 PAVEMENT BASE  

A. Shall be processed gravel for subbase and shall conform to section M1.03.1 of the 
state standards. 

2.4 SUBGRADE 

A. On-site material or imported material as specified in Section 31 00 00, 
EARTHWORK. 

2.5 CONCRETE CURBING 

A. All curbing shall placed so that areas behind curbs shall be graded smooth, and 
topsoil and seed shall be placed.   

B. Concrete curbs shall be in accordance to MHD Standard Specifications M9.04.1 
and installed in accordance to MHD Std. Spec. Section 500. 

2.6 GRANITE CURBING 

A. All curbing shall be placed so that areas behind curbs shall be graded smooth, and 
topsoil and seed shall be placed.   

B. Granite curbs shall be in accordance to MHD Standard Specifications M9.04.1 and 
installed in accordance to MHD Std. Spec. Section 500. 

2.7  BITUMINOUS BERM / CURB 

A.  Bituminous berm shall be Class I Bituminous Concrete, Type I-1 in accordance 
with MHD Standard Specifications Section 470. 
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PART 3 – EXECUTION 

3.1 GENERAL REQUIREMENTS 

A. Contractor Requirements: 
1. The Contractor shall perform and complete the Work within the limits indicated 

in a continuous manner so that the pavement placement work may proceed 
without delay. 

2. The Contractor shall, at all times, prior to acceptance of the work by the 
Architect, maintain the completed work in a safe and satisfactory condition.  
All maintenance and repairs to the completed work shall be subject to the 
approval of the Architect and the controlling municipal and State authorities.  
All maintenance and repairs of the completed work shall be provided by the 
Contractor at no additional cost to the Architect. 

3. Equipment used in the work will be subject to approval by the Architect and 
shall be maintained in a satisfactory condition at all times.  Unless otherwise 
permitted, compaction shall be performed by use of suitable power rollers.  
Finished surfaces of new asphaltic surface courses shall finish even with 
adjacent existing pavement surfaces and be free from surface irregularities. 

4. It shall be the responsibility of the Contractor to obtain from the controlling 
municipal authorities all required permits for cutting roadway pavements and 
to perform the work in accordance with all customs and requirements of the 
controlling authorities, in addition to those specified herein, and at no 
additional expense to the Architect. 

5. Existing pavements outside of the indicated work limits which are damaged as 
a result of the Contractor's operations, including base courses, bituminous 
tack coats and surface courses, shall be replaced by the Contractor in 
accordance with the requirements specified herein for the respective type of 
pavement; in a satisfactory manner and at no additional cost to the Architect. 

6. In case of settlement or other defects in new or replaced pavements, the 
Contractor shall cut out, replace, restore or repair the damaged pavements at 
no additional expense to the Architect. This requirement shall remain in effect 
for 2 years after the acceptance of the work by the Architect. The pavement 
area to be replaced, repaired or restored, shall extend from edge of pavement 
to edge of pavement, a minimum of 20 feet on either side of the defect; final 
pavement course shall be feathered to provide a smooth finish detail. 

7. This Contract shall not be considered complete until the replacement, 
restoration and repair of pavements has been provided in a manner 
satisfactory to the Architect, and in accordance with the requirements 
specified herein. 

B. All materials and each part of detail of the work shall be subject to inspection by The 
Architect.  The Architect shall be allowed access to all parts of the Work and shall be 
furnished with such information and assistance by the contractor as is required to 
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make a complete and detailed inspection, (such assistance may include furnishing 
labor, tools, and equipment, at no expense to the Architect.) 

C. If the Architect so requests, the Contractor, at any time before acceptance of the work, 
shall remove or uncover such portions of the finished work as may be directed.  After 
examination, the Contractor shall restore said portions of the Work to the standard 
required by the specifications.  Should the work thus exposed or examined prove 
acceptable, the uncovering, or removing, and the replacing of the covering or making 
good of the parts removed will be paid for as extra work; but should the work so 
exposed or examined prove unacceptable, the uncovering or the removing and the 
replacing of the covering or making good of the parts removed, will be at the 
Contractor’s expense.   

D. Any work done or materials used without authorization by the Architect may be 
ordered removed and replaced at the Contractor’s expense.  The Contractor shall 
furnish written information to the Architect stating the original sources of supply of all 
materials manufactured away from the actual site of the work.  In order to insure a 
proper time sequence for required inspection and approval this information shall be 
furnished at least two weeks in advance of the incorporation in the work of any such 
materials.  

E. For the purpose of observing work that affects their respective properties, inspectors 
for the municipalities, public agencies and the utility companies shall be permitted 
access to the work, but all official orders and directives to the Contractor will be issued 
by the Architect.  

F. The inspection of the work shall not relieve the Contractor of any of his obligations to 
fulfill the terms of the Contract a herein prescribed by the plans and specifications. 

G. Failure to reject any defective work or materials shall not in any way prevent later 
rejection when such defect is discovered, nor obligate the Architect to make final 
acceptance.  

H. The Contractor shall give prior notice to the Architect when work on the various items 
is to be performed by him or his Subcontractors.  If work is suspended on any item, 
prior notice shall be given to the Architect before resumption of such work.   

3.2 SUBGRADE PREPARATION 

A. Prepare subgrade by shaping and compacting to proper grade.  Remove all soft 
and yielding material from the subgrade and replace with suitable material.  
Compact thoroughly using approved types of rollers or tampers.  Insure that all 
areas are stable and dry. 

B. Saw cut edges of existing pavement along even lines to obtain undisturbed, clean 
and sound vertical edges of original pavement. 

C. Do not store or stockpile materials on the subgrade. 
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3.3 PAVEMENT 

A. The subbase to be placed under pavement shall consist of at least 12 inches of 
base course as specified in Section 31 00 00, Earthwork, evenly spread and 
thoroughly compacted.  
1. Compaction of the subbase shall be in accordance with Section 31 00 00 

Earthwork 
2. All thicknesses are measured after rolling.  The permanent surface course 

shall be evenly spread and rolled with a power roller having a minimum weight 
of 5 tons.  

3.4 COMPACTION 

A. The Contractor shall conform to the State Standards for pavement operations, 
including compaction (401.03.10). 

B. Immediately after the bituminous mixture has been spread, struck off, and surface 
irregularities adjusted, it shall be thoroughly and uniformly compacted by rolling.  
The surface shall be rolled when the mixture is in the proper condition and when 
rolling does not cause undue displacement, cracking and shoving. 

C. The number, weight and type of rollers furnished shall be sufficient to obtain the 
required compaction while the mixture is in a workable condition.  Rolling shall be 
continued until all roller marks are eliminated and the minimum densities have 
been obtained based upon 95 percent of laboratory Marshall Densities made in the 
proportions of the job-mix formula, AASHTO T-245. 

D. Steel-Tired, Static Weight Rollers:  The maximum roller speeds for steel-tired 
static-weight rollers for various operations shall not exceed three miles per hour.  
The wheels of steel-wheel rollers shall be kept moist and clean to prevent adhesion 
of the fresh material, but an excess of water will not be permitted. 

E. Vibratory Rollers:  The maximum roller speed for vibratory rollers shall be that 
which provides impact spacing less than the compacted lift thickness.  When 
vibratory rollers are used in the static mode, roller speed shall not exceed three 
miles per hour. 
1. When an approved vibratory roller is used for breakdown rolling in a vibratory 

mode, intermediate rolling will not be required.  When the vibratory roller is 
used for finish rolling it shall be used in the static mode.  Rolling shall progress 
continuously until the specified density of the corresponding daily plant 
Marshall Density, AASHTO T-245 has been attained.  Finish rolling shall 
continue until all roller marks are eliminated. 

F. Unless otherwise directed, rolling shall start longitudinally at the sides and 
gradually progress toward the center of the pavement.  

G. The motion of the rollers shall be slow enough at all times to avoid displacement of 
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the hot mixture.  Any displacement resulting from reversing the direction of the 
rollers or from any other cause shall be satisfactorily corrected. 

H. When the base course or binder course fails to comply with the density 
requirements herein specified, additional compaction may be applied when 
permitted and as directed, to attain the required density.  If satisfactory density 
cannot be attained the Contractor shall be required to remove and replace, at his 
own expense, any affected area, which is proven to be structurally inadequate 
and/or incapable of maintaining material integrity. 

I. Any mixture that becomes loose and broken, mixed with dirt, or is in any way 
defective, shall be removed and replaced with fresh hot mixture, which shall be 
compacted to conform to the surrounding area.  Any area showing an excess or 
deficiency of bituminous material shall be removed and replaced. 

J. In the event of dispute as to the creditability of the results, density shall be 
determined from cores taken from the pavement. 

3.5 FIELD QUALITY CONTROL 

A. Thickness:  Test in-place asphalt concrete courses for compliance with 
requirements for thickness.  Repair or remove and replace unacceptable paving as 
directed by the Architect.  In-place compacted thickness will not be acceptable if 
exceeding following allowable variation from required thickness. 

B. Compaction: 
1. The Bituminous mixture shall be compacted to at least 95% of the density 

achieved on the laboratory testing of the design mix for the project.  
2. Density will be checked by the Nuclear Density gage Method, ASTM 2950.  

C. Guarantee:  During the two-year guarantee period, the Contractor shall maintain 
the surfacing and shall promptly fill with similar material in compliance with the 
above specifications, any depressions and hold that may occur so as to keep the 
surfacing in a safe and satisfactory condition for traffic.  

End of Section 
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Section 32 13 13 
SITE CONCRETE 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all 
Sections within DIVISION 01 - GENERAL REQUIREMENTS, which are hereby, 
made a part of this Section of the Specifications. 

1.2 DESCRIPTION OF WORK  

A. Work included:  Provide all labor, materials, equipment, and transportation 
necessary to complete the placement of concrete.  Such work includes, but is not 
limited to, the following: 
1. Furnishing, placing, curing, finishing and protection of all plain and reinforced 

concrete work, above and below grade of the Site.  Also, include all concrete 
work necessary to complete the work of other trades. 

2. Coordination with all other trades for location of all pipe sleeves, duct 
openings, electrical boxes and conduits and other devices required by other 
trades. 

3. Prepare program of inspections of all concrete work and perform such tests 
and inspections. 

4. Coordination with structural plans on walkway connections to buildings. 

B. Related Work:  The following items are not included in this Section and will be 
performed under the designated Sections. 
1. Section 31 00 00, Earthwork for excavation, backfill and compaction 

requirements. 
2. Section 32 00 00, Paving Walkways, Curbing, and Edging for installation of 

curbing. 

1.3 SUBMITTALS 

A. Refer to Section 01 33 00 Submittals provisions and procedures. 
1. Material Certificates: Provide copies of material certificates signed by material 

producer and Contractor certifying that each material item complies with, or 
exceeds, specified requirements. 

2. Plant mix design for concrete. 
3. Submit manufacturer’s literature describing products, installation procedures 

and routine maintenance. 
4. Samples for Verification Purposes:  Submit three (3) samples of surface 

applied polyurethane tactile mat of the kind proposed for use. 
5. Shop drawings are required for products specified showing fabrication details; 

tile surface profile; adhesives; plans of mat placement including joints, and 
material to be used as well as outlining installation materials and procedure. 
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1.4 REFERENCE STANDARDS 

A. The following standards are applicable to the Work of this Section to the extent 
referenced herein: 
1. Commonwealth of Massachusetts, Massachusetts Highway Department 

(MHD), Standard Specifications for Highways and bridges, latest English 
Edition with amendments, hereinafter referred to as the “Standard 
Specifications.”  All referenced to method of measurement, basis of payment 
and payment items in the Standard Specifications are herby deleted.  
References made to particular Sections or paragraphs in the Standard 
Specifications shall include all related articles mentioned therein. 

2. Commonwealth of Massachusetts, Massachusetts Highway Department, 
Construction Standards, latest Edition with amendments hereinafter referred 
to as the “Construction Standards.” 

3. ASTM:  American Society for Testing and Material. 
4. AASHTO:  American Association of State Highway and Transportation 

Officials. 
5. ACI:  American Concrete Institute. 
6. All ramps and curb ramps shall comply with American Disabilities Act 

Accessibility Guidelines and the Massachusetts Architectural Access Board 
(MAAB).   

1.5 TESTING, CONTROL AND INSPECTION 

A. The Contractor will retain the services of a qualified independent testing agency, 
approved by the Architect, to test aggregate and to prepare a mix design for each 
strength of concrete specified; and shall submit such mix designs and test results 
to the Architect for approval.  Mix designs may also be based on proven current 
designs accompanied by test results.  The costs of all such preliminary services 
shall be borne by the Contractor.   

B.  The Owner will retain the services of a concrete testing company to provide 
concrete sampling and testing. 
1. Testing equipment will be provided by and tests performed by the testing 

laboratory. Upon request by the Architect, the testing laboratory shall provide 
such auxiliary personnel and services needed to accomplish the testing work. 

2. Concrete test cylinder tests shall be taken for each 50 cubic yards of concrete 
placed, but at least one set for each day of concrete placements. 

3. Testing required because of changes requested by the Contractor in 
materials, sources of materials or mix proportions, and extra testing of 
concrete or materials because of failure to meet the Specification 
requirements shall be paid by the Contractor. 

4. Concrete shall be sampled and tested for quality control as follows: 
a. Sampling fresh concrete:  ASTM C172 
b. Concrete test specimens:  ASTM C31 
c. Slump:  ASTM C143. – Slump shall be one to three inches, or five to 

seven inches with Super plasticizer.   
d. Air Content:  ASTM C231 – Air content shall be 6% +/- 1%. 
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e. Compressive strength:  ASTM C39 – Concrete shall be 4000 psi at 28 
days 

f. Unit Weight:  ASTM C29 

1.6 NOTIFICATION OF RELATED TRADES 

A. Notify all other trades responsible for installing chases, electrical handholes, 
conduit, and other electrical utilities when ready for such installation, and for final 
checking immediately before concrete is placed.  Cooperate with such trades to 
obtain proper installation. 

PART 2 - PRODUCTS 

2.1 BOLLARDS  

A. Basis-of-Design Product:  Subject to compliance with requirements, provide 
product indicated on Drawings or comparable. 

B. Bollard Construction: 
1. Bollard shall be constructed of 6” ID Schedule 40 steel pipe and filled with 

3,000 PSI concrete. 
2. Bollard shall be capped with 1/4” steel plate welded to pipe and shall be 

grinded smooth. 

C. Steel Finish:  Color Coated. 
1. Color:  As indicated by Concrete Bollard as indicated in on the project plans. 

2.2 FORMS 

D. Form Materials:  Plywood, metal, metal-framed plywood, or other approved panel-
type materials to provide full-depth, continuous, straight, smooth exposed surfaces. 
1. Use flexible or curved forms for curves with a radius 100 feet (30.5 m) or less. 

E. Form-Release Agent:  Commercially formulated form-release agent that will not 
bond with, stain, or adversely affect concrete surfaces and will not impair 
subsequent treatments of concrete surfaces. 

F. Forms for Exposed Finish Concrete:  Construct formwork for exposed concrete 
surfaces with smooth faced undamaged plywood or metal, metal-framed plywood 
faced or other acceptable panel-type facing materials approved by Owner’s 
Representative, to provide continuous, straight, smooth as-cast surfaces, and 
produce a uniform and consistent texture and pattern on the surfaces.  Metal 
patches on forms for these surfaces will not be permitted.  Furnish in largest 
practicable sizes to minimize number of joints and to conform to joint system 
shown on the drawings. 
1. Use overlaid plywood complying with U.S. Product PS-1 “A-C or B-B High 

Density Overlaid Concrete Form”, Class I. 
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2. Use plywood complying with U.S. Product Standard PS-1 “B-B (Concrete 
Form) Plywood”, Class I, Exterior Grade or better, mill-oiled and edge-sealed, 
with each piece bearing legible inspection trademark. 

G. Forms for Unexposed Finish Concrete:  Plywood, lumber, metal, or other 
acceptable material.  Provide lumber dressed on at least 2 edges and one side for 
tight fit.  

H. Form Ties: 
1. Form Ties:  For concrete structures, which will not be in view or buried below 

finish grade, use carbon steel factory-fabricated, removable or stay in place 
snap-off type form ties, designed to prevent form deflection and to prevent 
spalling concrete upon removal.  Provide units, which will leave no metal 
closer than 1-1/2” to surface.  Provide ties which, when removed, will leave 
holes not larger than 1” diameter in concrete surface.  Patch all holes with 
non-shrink grout. 

2. Form ties and spreaders for walls in areas exposed to view shall be Stainless 
Steel Cone–Tight Tyscru by Richmond Screw Anchor Co.; Dayton Sure-Grip 
and Shore Co.; or substitute approved by Engineer with Plastic cone-tight type 
cones having a 1” setback and a taper from 1” to 1-1/4”.  Tycone holes shall 
be sealed with plastic set back plugs, color as selected by Engineer from 
manufacturer’s standard color selection or filled with non-shrink grout.  Tyscru 
ties shall be sized to satisfy loading requirements. 

3. In lieu of form ties specified above, fiberglass form tie systems shall be used. 
Fiberglass form ties shall be standard gray color.  The concrete structure shall 
be finished by grinding the fiberglass form tie flush with the finish surface of 
the concrete structure. 
a. If tapered architectural holes are required, dummy tapered cones having 

a 1” setback and a taper from 1” to 1-1/4 shall be fastened to the interior 
of the formwork to achieve the specified pattern on the finish structure. 

4. Form Releasing Agents:  Provide commercial formulation form-releasing 
agents that will not bond with, stain, nor adversely affect concrete surfaces 
requiring bond or adhesion, nor impede the wetting of surfaces to be cured 
with water or curing compounds.  Volatile organic compound emissions of 
form coating agent shall not exceed 2.09 pounds per gallon (350 mg/L grams 
per liter). 

I. Chamfer Strips:  Provide ¾-inch triangular fillets to form all exposed concrete 
corners.  Material shall be rubber or polyvinyl chloride type, or smooth clear, sealed 
softwood. 

2.3 STEEL REINFORCEMENT 

A. Steel reinforcement required for the construction of sidewalks, walkways, and 
concrete apron shall conform to the requirements of the State Standards. 

B. Plain-Steel Welded Wire Reinforcement:  ASTM A 185, fabricated from as-drawn 
steel wire into flat sheets. 

C. Reinforcing Bars:  ASTM A 615/A 615M, Grade 60 (Grade 420); deformed. 
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D. Epoxy-Coated Reinforcing Bars:  ASTM A 775/A 775M or ASTM A 934/A 934M; 
with ASTM A 615/A 615M, Grade 60 (Grade 420) deformed bars. 

E. Joint Dowel Bars:  Plain steel bars, ASTM A 615/A 615M, Grade 60 (Grade 420).  
Cut bars true to length with ends square and free of burrs. 

F. Epoxy-Coated Joint Dowel Bars:  ASTM A 775/A 775M; with ASTM A 615/A 615M, 
Grade 60 (Grade 420), plain steel bars. 

2.4 CONCRETE MATERIALS 

A. The Contractor shall insure that the final appearance of the sidewalks is consistent 
throughout the whole project. Any difference in color, texture, or finish will not be 
accepted by the Engineer.  
1. Any portion of sidewalk or walkway that does not match the color, texture, or 

finish of previously constructed sidewalks will be removed and replaced with a 
sidewalk that matches the recently poured sidewalks at the expense of the 
Contractor. 

B. Cementitious Materials conforming to the State Standards Section 476 and M4 
shall be provided for the construction of the proposed sidewalks. 
1. Cement concrete shall conform to M4.02.00 of the State Standards. 
2. The cement factor shall be a minimum of 610 lbs/cy. 
3. The maximum water/cementitious ratio is 0.42. 
4. Air entrainment shall be 6.0% +/- 1.0%. 
5. The minimum compressive strength after 7 days shall be 2,400 lbs with a 28-

day compressive strength of 4,000 lbs. 

C. Aggregate shall be 3/4” diameter max and conform to the requirements and 
gradations specified in the State Standards Section M4.02.02. 

D. Water:  ASTM C 94/C 94M. 

E. Air-Entraining Admixture:  ASTM C 260. 

F. Chemical Admixtures:  Provide admixtures certified by manufacturer to be 
compatible with other admixtures and to contain no more than 0.1 percent water-
soluble chloride ions by mass of cementitious material. 
1. Water-Reducing Admixture:  ASTM C 494/C 494M, Type A. 
2. Retarding Admixture:  ASTM C 494/C 494M, Type B. 
3. Water-Reducing and Retarding Admixture:  ASTM C 494/C 494M, Type D. 
4. High-Range, Water-Reducing Admixture:  ASTM C 494/C 494M, Type F. 
5. High-Range, Water-Reducing and Retarding Admixture:  ASTM C 494/C 

494M, Type G. 
6. Plasticizing and Retarding Admixture:  ASTM C 1017/C 1017M, Type II. 
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2.5  CONCRETE MIXTURES 

A. Prepare design mixtures, proportioned according to the State Standards, for each 
type and strength of normal-weight concrete required. 

2.6 CONCRETE MIXING 

A. Ready-Mixed Concrete:  Measure, batch, and mix concrete materials and concrete 
according to ASTM C 94/C 94M and ASTM C 1116.  Furnish batch certificates for 
each batch discharged and used in the Work. 
1. When air temperature is between 85 deg F (30 deg C) and 90 deg F (32 

deg C), reduce mixing and delivery time from 1-1/2 hours to 75 minutes; when 
air temperature is above 90 deg F (32 deg C), reduce mixing and delivery time 
to 60 minutes. 

B. Project-Site Mixing:  Measure, batch, and mix concrete materials and concrete 
according to ASTM C 94/C 94M.  Mix concrete materials in appropriate drum-type 
batch machine mixer. 
1. For concrete mixes of 1 cu. yd. (0.76 cu. m) or smaller, continue mixing at 

least 1-1/2 minutes, but not more than 5 minutes after ingredients are in 
mixer, before any part of batch is released. 

2. For concrete mixes larger than 1 cu. yd. (0.76 cu. m), increase mixing time by 
15 seconds for each additional 1 cu. yd. (0.76 cu. m). 

3. Provide batch ticket for each batch discharged and used in the Work, 
indicating Project identification name and number, date, mixture type, mixing 
time, quantity, and amount of water added. 

2.7  PREMOLDED JOINT FILLER 

A. Provide premolded–joint filler conforming to ASTM D1752, Type I or Type II. 

B. Provide Type III self-expanding cork where specifically indicated. 

C. Provide joint filler of same thickness as expansion joint width indicated. 

D. Provide maximum length filler manufactured to minimize field splicing. 

2.8 JOINT COMPOUNDS 

A. Provide joint compound for expansion joints in horizontal surfaces and surfaces 
inclined less than 30 degrees from the horizontal conforming to ASTM C920, Type 
S or M, Grade P, Class 25.  Use type T in pedestrian and vehicular traffic areas 
and use type NT in non-vehicular areas. 

B. Provide compatible joint compounds as recommended by manufacturer when they 
abut each other. 



Bid Package No. 3  Beverly Middle School 
Foundations, Structural Steel & Sitework  Ai3 Architects, LLC 
 
 

 
SITE CONCRETE 

32 13 13  -  7 
Ai3 Architects, LLC / 4.18.16 

C. Provide compound intended for continuous submergence in liquid containing 
Structures. 

2.9 DETECTABLE WARNING SYSTEM 
 

A. Description  
1. This Section includes Specifications for furnishing and installing Cast In Place 

Replaceable Detectable Warning Surface Tiles (REP) with an in-line truncated 
dome pattern, embedded in all curb ramps and walking surfaces at the 
locations and to the dimensions shown on the Drawings, in accordance with 
the Contract Documents and as directed by the Engineer.  

 
B. Quality Assurance 

1. Provide composite cast-in-place replaceable detectable warning surface tiles 
as produced by a single manufacturer with a minimum of five years’ 
experience in manufacturing cast in place replaceable detectable warning 
surface tiles.  

2. Installer’s Qualifications:  Engage an experienced installer certified in writing 
by the Detectable Warning Surface manufacturer, who has successfully 
completed Detectable Warning Surface installations similar in material, 
design, and extent to that indicated for the Contract.  

3. Cast in place replaceable detectable warning surface tiles shall meet or 
exceed the following test criteria using the most current test methods: 
a. Compressive Strength:  28,900 psi minimum, when tested in accordance 

with ASTM D695.  
b. Flexural Strength:  29,300 psi minimum, when tested in accordance with 

ASTM D790. 
c. Water Absorption:  Not to exceed 0.10%, when tested in accordance with 

ASTMD570. 
d. Slip Resistance:  1.05 minimum wet and 1.18 dry static coefficient of 

friction when tested in accordance with ASTM C1028.  
e. Flame Spread:  25 maximum, when tested in accordance with ASTM 

E84. 
f. Salt and Spray Performance of Detectable Warning Surface:  No 

deterioration or other defects after 200 hours of exposure, when tested in 
accordance with ASTM-B117. 

g. Chemical Stain Resistance:  No reaction to 1% hydrochloric acid, motor 
oil, calcium chloride, gum, soap solution, bleach, and  antifreeze, when 
tested in accordance with ASTM D543.  

h. Abrasion Resistance: 500 minimum, when tested in accordance with 
ASTM C501.  

i. Accelerated Weathering of Detectable Warning Surface when tested by 
ASTM-G155 or ASTM G151 shall exhibit the following result: ∆E<5.0 at 
2,000 hours minimum exposure.  

j. Tensile Strength:  11,000 psi minimum, when tested in accordance with 
ASTM D638.  

k. AASHTO-H20 Load Bearing Test: No Damage at 16,000# loading.  
l. Freeze/Thaw/Heat: No deterioration when tested in accordance with 

ASTM C 1026. 
 

C. Delivery, Storage, and Handling 
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1. Cast in place replaceable detectable warning surface tiles shall be suitably 
packaged or crated to prevent damage in shipment or handling.  Finished 
surfaces shall be protected by sturdy wrappings.  

2. Storage Facility: 
a. Store tiles in an area that is within an acceptable temperature range (40-

90 degrees).  In particular, protect sealants from freezing.  
b. Maintain Storage Facility in a clean dry condition to prevent contamina-

tion or damage to tiles and incidentals. 
c. Contractor shall provide six (6) replacement detectable warning surface 

tiles to the Owner as attic stock at the completion of the project. 
 

D. Guarantee 
1. Cast in place replaceable detectable warning surface tiles shall be guaran-

teed in writing for a period of five (5) years from date of Contract’s final com-
pletion.  The guarantee includes manufacturing defects, breakage, and de-
formation. 

 
E. Materials 

1. Cast in place replaceable detectable warning surface tiles shall be manufac-
tured using a matte finish exterior grade homogeneous glass and carbon re-
inforced polyester based Sheet Molding Compound (SMC) composite mate-
rial. Truncated domes must contain fiberglass reinforcement within the trun-
cated dome for superior structural integrity and impact resistance. A matte 
finish will be required on the Detectable Warning Surface for superior slip re-
sistance performance superior to that offered by a gloss finish. 

  
F. Colors 

1. Cast in place replaceable detectable warning surface tiles shall contrast vis-
ually with adjacent walking surfaces either light-on-dark, or dark-on-light.  
Coordinate color selection with Owner prior to furnishing and installing tiles. 

 
2.10 CONCRETE ADA ACCESSIBLE CURB CUTS 

A. Contractor shall install concrete ADA accessible curb cuts at all locations shown on 
plans.  Curb cut configurations shall be as detailed on the Drawings. 
1. All concrete curb cuts shall be isolated from surrounding concrete pavement 

when applicable. 
2. Curb cuts shall be built with cut curbstone to match concrete curb cut slopes. 

 
B. Curb cuts shall comply with all requirements established by the Architectural 

Access Board, Commonwealth of Massachusetts, CMR 521. 
 
C. Curb cuts shall not exceed: 

1. Cross-slopes at front and back of curb cuts:  1.5% max. 
2. Curb cuts:  7.5% max 

 
D. All planes of the finished curb cuts shall be field checked for slopes using a two-foot 

electronic “smart” level. 
1. Curb cuts that do not comply with the slope requirements shall be cut out in 

their entirety and completely rebuilt. 
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2.11 CONCRETE RAMPS 
 

A. All ramps to comply with ADA Accessibility Guidelines and MAAB.   
 
B. All ramps shall be sloped no greater than 1:12 (no tolerance).  
 
C. Ramps shall have level landings at bottom and top of each ramp and each ramp 

run. Landings shall have the following features: 
1. The landing shall be at least as wide as the ramp run leading to it. 

2. The landing length shall be a minimum of 60 in (1525 mm) clear. 

3. If ramps change direction at landings, the minimum landing size shall 
be 60 in by 60 in (1525 mm by 1525 mm). 

PART 3 - EXECUTION 

3.1 CONCRETE BOLLARDS 

A. EXAMINATION 
1.  Examine areas and conditions, with Installer present, for compliance with 

requirements for correct and level finished grade, mounting surfaces, 
installation tolerances, and other conditions affecting performance of the 
Work. 

2.  Proceed with installation only after unsatisfactory conditions have been 
corrected. 

B. INSTALLATION, GENERAL 
1.  Comply with manufacturer's written installation instructions unless more 

stringent requirements are indicated.  Complete field assembly of site 
furnishings where required. 

2.  Unless otherwise indicated, install site furnishings after landscaping and 
paving have been completed. 

3.  Install site furnishings level, plumb, true, and positioned at locations indicated 
on Drawings. 

4.  Post Setting:  Set cast-in support posts in concrete footing with smooth top, 
shaped to shed water.  Protect portion of posts above footing from concrete 
splatter.  Verify that posts are set plumb or at correct angle and are aligned 
and at correct height and spacing.  Hold posts in position during placement 
and finishing operations until concrete is sufficiently cured. 

5.  Posts Set into Voids in Concrete:  Form or core-drill holes for installing posts 
in concrete to depth recommended in writing by manufacturer of site 
furnishings and 3/4 inch larger than OD of post.  Clean holes of loose 
material, insert posts, and fill annular space between post and concrete with 
nonshrink, nonmetallic grout or anchoring cement, mixed and placed to 
comply with anchoring material manufacturer's written instructions, with top 
smoothed and shaped to shed water. 

6.  Pipe Sleeves:  Use steel pipe sleeves preset and anchored into concrete for 
installing posts.  After posts have been inserted into sleeves, fill annular space 
between post and sleeve with nonshrink, nonmetallic grout or anchoring 



Bid Package No. 3  Beverly Middle School 
Foundations, Structural Steel & Sitework  Ai3 Architects, LLC 
 
 

 
SITE CONCRETE 

32 13 13  -  10 
Ai3 Architects, LLC / 4.18.16 

cement, mixed and placed to comply with anchoring material manufacturer's 
written instructions, with top smoothed and shaped to shed water. 

3.2 MIXING PROCESS FOR CAST-IN-PLACE CONCRETE 

A.  Ready-mixed concrete shall be mixed and transported in accordance with specifi-
cation for Ready-Mixed Concrete” ASTM C94, Alt. No. 3 and ACI Standard 304, 
“Recommended Practice for Measuring, Mixing, Transporting and Placing Con-
crete. 

B.   The concrete shall be of such consistency and be so spaced and worked that a 
smooth mortar face will be replaced. 

3.3 EMBEDDED ITEMS FOR CAST-IN-PLACE CONCRETE 

A. Coordinate the installation of all inserts required by other trades.  

3.4 PLACING OF CAST-IN-PLACE CONCRETE 

A. Notify the Architect at least 48 hours prior to each placement. 

B. Do not place concrete until conduit, catch basin frame and grates, manhole frames 
and covers, granite curing and other work to receive the concrete have been 
inspected and approved by the Architect and all other trades concerned. 

C. In hot weather all concreting shall be done in accordance with ACI 306, 
“Recommended Practice for Hot Weather Concreting”. 

D. In cold weather, all concreting shall be done in accordance with ACI 306, 
“Recommended Practice for Cold Weather Concreting”. 

E. Conveying:  Concrete shall be handled from the mixer to the place of final deposit 
as rapidly as practicable by methods that will prevent separation or loss of 
ingredients and in a manner which will assure that the required quality of the 
concrete is retained. 

F. Depositing:  Delivery and placement of concrete shall be programmed so that the 
time lapse between batching and placement shall not exceed 1-1/2 hours.  
Concrete shall not be allowed a free fall over 4 feet.  Concrete shall be deposited 
as nearly as practicable in its final position to avoid segregation due to rehandling 
or flowing. 

G. Concrete shall be deposited continuously, in horizontal layers of such thickness 
(not deeper than 18 inches) that no concrete will be deposited on concrete which 
has hardened sufficiently to cause the formation of seams or planes of weakness 
within the Section.  Placing shall be carried out at such a rate that the concrete, 
which is being integrated, with fresh concrete is still plastic.  Concrete which ash 
partially hardened or which ash been contaminated with foreign materials shall not 
be deposited. 

3.5  INSTALLATION OF DETECTABLE WARNING SYSTEM 

A. During all concrete pouring and REP Tile installation procedures, ensure adequate 
safety guidelines are in place and that they are in accordance with the applicable 
industry and government standards. 
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B. The physical characteristics of the concrete shall be consistent with the Contract 
Specifications while maintaining a slump range of 4 - 7 to permit solid placement of 
the REP Tile.  An overly wet mix will cause the REP Tile to float.  Under these 
conditions suitable weights such as 2 concrete blocks or sandbags (25 pounds) 
shall be placed on each REP Tile. 

C. The concrete shall be poured and finished, true and smooth to the required 
dimensions and slope prior to REP Tile placement. 

D. To the maximum extent possible, the REP Tiles shall be oriented such that the 
rows of in-line truncated domes are parallel with the direction of the ramp.  When 
multiple REP Tiles regardless of size are used, the truncated domes shall be 
aligned between the detectable warning surface tiles and throughout the entire 
detectable warning surface installation. 

E. The REP Tiles shall be tamped or vibrated into the fresh concrete to ensure that 
there are no voids or air pockets, and the field level of the detectable warning 
surface tile is flush to the adjacent concrete surface or as the Drawings indicate to 
permit proper water drainage and eliminate tripping hazards between adjacent 
finishes. 

F. On Continuous Runs: The Installer shall leave a 1/8” nominal gap between 
successive Detectable Warning Surface Tiles. As part of the concrete finishing 
operation, the Installer shall apply ¼” edge treatment around the perimeter of the 
detectable warning surface tiles to facilitate future replacement of the detectable 
warning surface tile. A urethane sealant such as Sikaflex 1a or BASF NP1 shall be 
applied to the edge treatment for a watertight detectable warning surface tile 
installation. 

G. During and after the REP Tile installation and the concrete curing stage, it is 
imperative that there are no walking, leaning or external forces placed on the REP 
Tile to rock the REP Tile, causing a void between the underside of the REP Tile 
and the concrete substrate. 

H. Remove protective plastic sheeting from REP Tile within 24 hours of installation of 
the REP Tile. Particularly under hot weather conditions (80 degrees or higher), 
plastic sheeting will adhere strongly (resulting in difficult removal of same) to 
detectable warning surface tile when not removed quickly. 

I. Clean REP Tiles by method specified by the manufacturer. 

3.6 EDGE FORMS AND SCREED CONSTRUCTION 

A. Set, brace, and secure edge forms, bulkheads, and intermediate screed guides to 
required lines, grades, and elevations.  Install forms to allow continuous progress 
of work and so forms can remain in place at least 24 hours after concrete 
placement. 

B. Clean forms after each use and coat with form-release agent to ensure separation 
from concrete without damage. 

3.7 STEEL REINCORCEMENT 

A. General:  Comply with CRSI's "Manual of Standard Practice" for fabricating, 
placing, and supporting reinforcement. 
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B. Clean reinforcement of loose rust and mill scale, earth, ice, or other bond-reducing 
materials. 

C. Arrange, space, and securely tie bars and bar supports to hold reinforcement in 
position during concrete placement.  Maintain minimum cover to reinforcement. 

D. Install welded wire reinforcement in lengths as long as practicable.  Lap adjoining 
pieces at least one full mesh, and lace splices with wire.  Offset laps of adjoining 
widths to prevent continuous laps in either direction. 

E. Zinc-Coated Reinforcement:  Use galvanized-steel wire ties to fasten zinc-coated 
reinforcement.  Repair cut and damaged zinc coatings with zinc repair material. 

F. Epoxy-Coated Reinforcement:  Use epoxy-coated steel wire ties to fasten epoxy-
coated reinforcement.  Repair cut and damaged epoxy coatings with epoxy repair 
coating according to ASTM D 3963/D 3963M. 

G. Install fabricated bar mats in lengths as long as practicable.  Handle units to keep 
them flat and free of distortions.  Straighten bends, kinks, and other irregularities, 
or replace units as required before placement.  Set mats for a minimum 2-inch (50-
mm) overlap of adjacent mats. 

	  

End of Section 
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Section 32 14 00  
UNIT PAVERS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Drawings and General Provisions of Contract, including General and Supplemen-
tary Conditions and Division 01 Specification sections, apply to work of this section. 

B. The principal work of this Section includes, but may not be limited to, the following: 
1. Unit Paver Type A – at outdoor learning bus drop-off 
2. Unit Paver Type B - at outdoor learning and entrance 

1.2  RELATED DOCUMENTS 

A. Section 01 33 29 - SUSTAINABLE DESIGN REPORTING: Special administrative and 
procedure requirements related to the Owner’s LEED 2009 FOR SCHOOLS NEW 
CONSTRUCTION AND MAJOR RENOVATIONS. Certificate goals of energy conservation 
and efficiency, indoor air quality, and natural resource efficiency. 

B. Section 01 60 00 - PRODUCT REQUIREMENTS: Listing of VOC requirements for adhe-
sives, cleaning/maintenance materials, paints, coatings, and sealants. 

C. Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL: Procedural 
and administrative requirements for construction and demolition recycling. 

D. Section 03 30 00 - Cast-in-Place Concrete 

E. Section 31 00 00 – Earthwork 

F. Section 32 00 00 - Bituminous Concrete Paving 

G. Section 32 13 13 – Site Concrete 
 

1.3 SUBMITTALS 

A. Product Data:  For materials other than water and aggregates. 
1. All Unit Paver Types shall be submitted to the Landscape Architect. 

B. Sieve Analyses:  For aggregate, washed sand and setting-bed materials, according 
to ASTM C 136. 

C. Samples for Initial Selection:  For the following: 
1. Each type of unit paver indicated. 
2. Polymeric joint sand  

D. Samples for Verification: 
1. Three (3) Full-size paver units of each type of unit paver indicated, in the color 

to be installed. 
2. Joint materials for sidewalks and crosswalks. 
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3. Compatibility and Adhesion Test Reports:  From latex-additive manufacturer 
for mortar and grout containing latex additives. 

E. Provide all qualification data listed in Section 1.4 of this specification. Sustainable 
Design Submittals: 
1. Recycled content: Provide manufacturer’s written certification of recycled con-

tent as defined in accordance with International Standard ISO 14021–1999, 
Environmental Labels and Declarations—Self-Declared Environmental Claims 
(Type II Environmental Labeling). Indicate post-consumer and pre-consumer 
recycled content and provide documentation certifying products are from re-
cycled sources. (LEED Credit MRc4). 

2. Local/regional materials (LEED Credit MRc5): 
a. Indicate location of content of extraction, harvesting, and recovery; 

indicate the distance between extraction, harvesting, and recovery and 
the project site. Indicate percentage of product content from qualified 
locations. 

b. Indicate location of manufacturing facility; indicate distance between 
manufacturing facility and the project site. 

3. Adhesives and Sealants: Include certification of data indicating Volatile Or-
ganic Compound (VOC) content of all field-applied adhesives and sealants 
and compliance with California Department of Health Services Standard 
Practice for the Testing of Volatile Organic Emissions from Various Sources 
Using Small-Scale Environmental Chambers, including 2004 Addenda. 
Submit MSDS highlighting VOC limits. (LEED Credit IEQc4.1). 

 

1.4  QUALITY ASSURANCE 

A. Source Limitations:  Obtain each type of unit paver, joint material, and setting ma-
terial from one source with resources to provide materials and products of con-
sistent quality in appearance and physical properties. 

B. Preconstruction Compatibility and Adhesion Testing:  Submit to latex-additive 
manufacturer, for testing indicated below, samples of paving materials that will con-
tact or affect mortar and grout that contain latex additives. 
1. Use manufacturer's standard test methods to determine whether mortar and 

grout materials will obtain optimum adhesion with, and will be non staining to, 
installed pavers and other materials constituting paver installation. 

C. Mockups:  Build mockups to verify selections made under sample submittals and to 
demonstrate aesthetic effects and set quality standards for materials and 
execution. 
1. Approved mockups may become part of the completed Work if undisturbed at 

time of Substantial Completion. Mockups shall be at least 6’x6’ square. 

D. Pre-installation Conference:  Conduct conference at Project site to comply with re-
quirements in Division 1. 

1.5 DELIVERY, STORAGE, AND HANDLING 
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A. Store pavers on elevated platforms in a dry location.  If units are not stored in an 
enclosed location, cover tops and sides of stacks with waterproof sheeting, 
securely tied. 

B. Store cementitious materials on elevated platforms, under cover, and in a dry 
location.  Do not use cementitious materials that have become damp. 

C. Store aggregates where grading and other required characteristics can be 
maintained and contamination avoided. 

D.  Store liquids in tightly closed containers protected from freezing. 

E.  Store asphalt cement and other bituminous materials in tightly closed containers. 

1.6 PROJECT CONDITIONS 

A. Cold-Weather Protection:  Do not use frozen materials or materials mixed or 
coated with ice or frost.  Do not build on frozen subgrade or setting beds.  Remove 
and replace unit paver work damaged by frost or freezing. 

PART 2 – PRODUCTS 

2.1 Any manufacturer’s names and/or model numbers identified herein are intended to assist 
in establishing a general level of quality, configuration, functionality, and appearance 
required. This is NOT a proprietary specification and it should be noted that “or 
equivalent” applies to all products denoted herein. It is understood that all manufacturers 
will have minor variations in configuration, appearance, and product specifications and 
such minor variations shall not eliminate such manufacturers as an equivalent. It is the 
intent of this specification to encourage open and competitive involvement from multiple 
manufacturers that are able to supply similar products. 

2.2 UNIT PAVER TYPE A – AT OUTDOOR LEARNING BUS DROP-OFF 

A. Unit Paver Type A shall be an 8”x8” concrete unit paver with an exposed grant fin-
ish.  Pavers shall conform to ASTM C936, Standard Specification for Interlocking 
Concrete Paving Units.  The average comprehensive strength shall be a minimum 
of 8000 psi and an average water absorption of no more than 5% when tested ac-
cording to ASTM C140.  The radius of rupture shall not be less than 1,000 pounds 
per square inch.  Resistance to 50 freeze thaw cycles, when tested according to 
ASTM C1645, with breakage greater than 1.0% loss in dry weight of any individual 
unit.  Color shall be a 1/3 Midnight Sky and 2/3 Mineral Ice Grey.  Contractor shall 
refer to the plans for details of base. 

B. Acceptable Manufacturers for brick pavers include the following: 
1. Unilock- Model# Series 3000 
2. Belgard – Model# Urbana Stone 
3. Ideal Concrete Block – Model# Fineline Series 
4. Or equivalent. 

2.3 UNIT PAVER TYPE B – AT OUTDOOR LEARNING AREA AND ENTRANCE 

A. Unit Paver Type B shall be an 4”x16”x4” or 4”x18”x3” concrete unit paver with an 
exposed grant finish.  Pavers shall conform to ASTM C936, Standard Specification 
for Interlocking Concrete Paving Units.  The average comprehensive strength shall 
be a minimum of 8000 psi and an average water absorption of no more than 5% 
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when tested according to ASTM C140.  The radius of rupture shall not be less than 
1,000 pounds per square inch.  Resistance to 50 freeze thaw cycles, when tested 
according to ASTM C1645, with breakage greater than 1.0% loss in dry weight of 
any individual unit.  Color shall be a 1/3 Midnight Sky and 2/3 Mineral Ice Grey.  
Contractor shall refer to the plans for details of base. 

B. Acceptable Manufacturers for brick pavers include the following: 
1. Unilock – Model# Promenade Paver 
2. Belgard – Model# Moduline Series Plank 
3. Interlock – Model# Broadmour Plank 
4. Or equivalent. 

2.4 SETTING-BED MATERIALS 

A. Sand Gravel Base:  Shall comply with requirements in Section 31 00 00 – Earth-
work. 

B. Concrete Base:  Shall comply with 32 13 13 – Site Concrete  

C. Sand for Leveling Course:  Sound, sharp, washed, natural sand complying with 
gradation requirements in ASTM C 33 for fine aggregate. 

D. Filter Fabric: Shall comply with requirements in Section 31 00 00 – Earthwork for 
Geotextile Fabric. 

E. Sand for Paver Joints:  Polymeric Sand, manufactured sand with polymer binders 
and calibrated aggregate size with 100 percent passing No. 16 sieve.  
1. Color: to match adjacent paving. 

F. Peastone: Shall comply with requirements in Section 31 00 00 – Earthwork for 
Peastone. 

 
2.5  FLATNESS TOLERANCES 
 

A. A 4-foot dimension in any direction on the surface shall determine variation from 
true plane, or flat surfaces.  The maximum variation from true plane shall not 
exceed 1/8 inch per 12 inches or 1/8 of the specified joint width, whichever is 
greater. 

PART 3 – EXECUTION 

3.1 EXAMINATION 

A. Examine areas indicated to receive paving, with Installer present, for compliance 
with requirements for installation tolerances and other conditions affecting 
performance. 
1. Proceed with installation only after unsatisfactory conditions have been 

corrected. 
2 Where pavers are to be installed over waterproofing, examine waterproofing 

installation, with waterproofing Installer present, for protection from paving 
operations.  Examine areas where waterproofing system is turned up or 
flashed against vertical surfaces and horizontal waterproofing.  Proceed with 
installation only after protection is in place. 
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3.2 PREPARATION 

A. Remove substances from base surface and/or concrete substrates that could 
impair mortar bond, including curing and sealing compounds, form oil, and laitance. 

B. Clean concrete substrates to remove dirt, dust, debris, and loose particles. 

C. Proof-roll prepared subgrade according to requirements in Division 2 Section 
"Earthwork" to identify soft pockets and areas of excess yielding.  Proceed with unit 
paver installation only after deficient subgrades have been corrected and are ready 
to receive base course for unit pavers. 

3.3 INSTALLATION GENERAL 

A. Do not use unit pavers with chips, cracks, voids, discolorations, and other defects 
that might be visible in finished work. 

B. Mix pavers from several pallets or cubes, as they are placed, to produce uniform 
blend of colors and textures. 

C. Cut unit pavers with motor-driven masonry saw equipment to provide clean, sharp, 
un-chipped edges.  Cut units to provide pattern indicated and to fit adjoining work 
neatly.  Use full units without cutting where possible.  Hammer cutting is not 
acceptable. 

D. Exercise care in handling coated brick pavers to prevent coated surfaces from 
contacting backs or edges of other units.  Remove coating from bonding surfaces 
before setting brick. 

E. Tolerances:  Do not exceed 1/32-inch unit-to-unit offset from flush (lippage) nor 1/8 
inch in 10 feet  from level, or indicated slope, for finished surface of paving. 

F. Expansion and Control Joints:  Where applicable provide for sealant-filled joints at 
locations and of widths indicated.  Provide foam filler as backing for sealant-filled 
joints, if indicated. Color of sealant shall match adjacent pavers. 

3.4 SETTING-BED APPLICATIONS 

A. Compact soil subgrade uniformly to at least 95 percent of ASTM D 698 laboratory 
density. 

B. Proof-roll prepared subgrade to identify soft pockets and areas of excess yielding.  
Excavate soft spots, unsatisfactory soils, and areas of excessive pumping or rutting 
and replace with compacted backfill. 

C. Place pavers on sand leveling course, laid over fully cured concrete base, compact 
by tamping with plate vibrator, and screed to depth indicated. 

D. Where applicable core drill 2” holes in concrete rigid base for drainage as indicated 
in plans. 

E. Place drainage geotextile over drill holes after filling with crushed peastone. 

F. Place leveling course and screed to a thickness of 1 to 1-1/2 inches, taking care of 
that moisture content remains constant and density is loose and constant until 
pavers are set and compacted. 
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G. Set pavers with a minimum joint width of 1/16 inch and a maximum of 1/8 inch, 
being careful not to disturb leveling base.  If pavers have spacer bars, place pavers 
hand tight against spacer bars.  Use string lines to keep straight lines.  Fill gaps 
between units that exceed 3/8 inch with pieces cut to fit from full-size unit pavers. 
1. When installation is performed with mechanical equipment, use only unit 

pavers with spacer bars on sides of each unit. 

H. Vibrate pavers into leveling course with a low-amplitude plate vibrator capable of a 
3500- to 5000-lbf compaction force at 80 to 90 Hz.  Perform at least three passes 
across paving with vibrator.  Vibrate under the following conditions: 
1. After edge pavers are installed and there is a completed surface or before 

surface is exposed to rain. 
2. Before ending each day's work, fully compact installed concrete pavers to 

within 36 inches of the laying face.  Cover pavers that have not been 
compacted, and leveling course on which pavers have not been placed, with 
non-staining plastic sheets to protect them from rain. 

I. Spread dry sand and fill joints immediately after vibrating pavers into leveling 
course.  Vibrate pavers and add sand until joints are completely filled, then remove 
excess sand.  Leave a slight surplus of sand on the surface for joint filling. 

J. Do not allow traffic on installed pavers until sand has been vibrated into joints. 

K. Repeat joint-filling process 30 days later. 

3.5 REPAIRING, POINTING, AND CLEANING 

A. Remove and replace unit pavers that are loose, chipped, broken, stained, or oth-
erwise damaged or that do not match adjoining units.  Provide new units to match 
adjoining units and install in same manner as original units, with same joint treat-
ment and with no evidence of replacement. 

B. Pointing:  When applicable, when tooling of joints, enlarge voids or holes and com-
pletely fill with grout.  Point up joints at sealant joints to provide a neat, uniform ap-
pearance, properly prepared for sealant application. 

C. Cleaning:  Remove excess sand or grout from exposed paver surfaces; wash and 
scrub clean. 
1. Remove temporary protective coating from brick pavers as recommended by 

protective coating manufacturer and as acceptable to unit paver and grout 
manufacturer.  Trap and remove coating to prevent it from clogging drains. 

 
 

END OF SECTION 
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Section 32 17 23 
PAVEMENT MARKINGS 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all 
Sections within SECTION 01 - GENERAL REQUIREMENTS, which are hereby, 
made a part of this Section of the Specifications. 

1.2 DESCRIPTION OF WORK 

A. This Section shall include:  Labor, materials and equipment necessary to complete 
the work of this Section, including but not limited to the following: 
1. The work covered under this Section of the Specifications includes furnishing 

all labor, equipment, appliances and materials, and performing all operations 
in connection with the furnishing and placing of the pavement marking as 
indicated on the Drawings and as herein specified.   

B. Related Sections include the following: 
1. Section 31 00 00 "Earthwork" for soil materials, excavating, backfilling, and 

site grading. 
2. Section 32 00 00 Bituminous Concrete Pavement, Curbing and Edging for 

placement of vertical granite curbing and paving of roadways and walkways.   

1.3 SUBMITTALS 

A. Refer to Section 01 33 00 – SUBMITTAL PROCEDURES for submittal provisions 
and procedures. 

1.4 QUALITY ASSURANCE 

A. Installer Qualifications:  A qualified pavement marking installer whose work has 
resulted in successful establishment pavement markings.  
1. Installer’s Field Supervisions:  Require Installer to maintain an experienced 

full-time supervisor on Project Site when work is in progress.   

1.5 REFERENCE STANDARDS 

A. All work shall conform to the Commonwealth of Massachusetts, Massachusetts 
Highway Department, Standard Specifications for Highways and Bridges, 
hereinafter referred to as the Standard Specification, section 840 and 860, and 
Engineering Directive Dated June 16, 2005.  

1.6 LIABILITY FOR DAMAGES 

A. The Contractor shall be liable for all damage to existing signs prior or during 
removal and resetting.   
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PART 2 - MATERIALS 

2.1 Final Pavement Markings within MassDOT Right-of-way shall be thermoplastic, 
conforming to Massachusetts Standard Specifications. 

2.2 Final Pavement Markings onsite shall be epoxy resin, conforming to Beverly and 
Massachusetts Standard Specifications. 

2.3 Pavement markings shall be “white” or “yellow” in color, unless otherwise noted on 
Drawings. 

2.4 General pavement marking delineation for parking stalls shall measure 4 inches in width.  
All other pavement-marking widths are shown in detail on the plans. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Installation of pavement markings shall be in accordance with the Massachusetts 
Standard Specifications and Manufacturer’s Requirements. 

B. Pavement marking should be installed within 48 hours after the final pavement 
installation.  

3.2 INSPECTION 

A. All materials and each part or detail of the work shall be subject to observation by 
the Architect.  The Architect shall be allowed access to all parts of the work and 
shall be furnished with such information and assistance by the contractor as is 
required to make a complete and detailed inspection, (such assistance may include 
furnishing labor, tools, and equipment, at no expense to the Architect).   

B. Any work done or materials used without authorization by the Architect may be 
ordered removed and replaced at the Contractor’s expense.  The Contractor shall 
furnish written information to the Architect stating the original sources of supply of 
the materials manufactured away from the actual site of the work.  In order to 
insure a proper time sequence for required inspection and approval this information 
shall be furnished at least two weeks (or as otherwise directed by the Architect) in 
advance of the incorporation in the work of any such materials.  

C. For the purpose of observing work that affects their respective properties, 
inspectors for the municipalities, public agencies and the utility companies shall be 
permitted access to the work, but all official orders and directives to the Contractor 
will be issued by the Architect.  

D. The observation of the work shall not relieve the Contractor of any of his 
obligations to fulfill the terms of the Contract as herein prescribed by the plans and 
specifications.   

E. Failure to reject any defective work or materials shall not in any way prevent later 
rejection when such defect is discovered, or obligate the Architect to make final 
acceptance.   

End of Section 
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Section 32 17 24 
SIGNS 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all 
Sections within SECTION 01 - GENERAL REQUIREMENTS that are hereby made 
a part of this Section of the Specifications. 

1.2 DESCRIPTION OF WORK 

A. This Section shall include:  Labor, materials and equipment necessary to complete 
the work of this Section, including but not limited to the following: 
1. The work covered under this Section of the Specifications includes furnishing 

all plant, labor, equipment, appliances and materials, and performing all 
operations in connection with the furnishing and placing of the pavement 
marking as indicated on the drawings and as herein specified.   

2. Furnishing and installing appropriate signs, of the type specified and at the 
locations shown on the Drawings or as indicated by the Architect in conformity 
with these specifications.   

3. Install handicap-parking signs as indicated on the drawing and all other 
parking instructional signs and gates as specified by the manufacturer’s 
installation instructions.   

B. Related Sections include the following: 
1. Section 31 00 00 "Earthwork" for soil materials, excavating, backfilling, and 

site grading. 
2. Section 32 00 00 Bituminous Concrete Pavement Curbing and Edging for 

placement of vertical granite curbing and paving of roadways and walkways.   

1.3 SUBMITTALS 

A. Refer to Section 01 33 00 – Submittals Procedures for submittal provisions and 
procedures. 

1.4 QUALITY ASSURANCE 

A. Installer Qualifications:  A qualified sign installer whose work has resulted in 
successful establishment signs.  
1. Installer’s Field Supervisions:  Require Installer to maintain an experienced 

full-time supervisor on Project Site when work is in progress.   

1.5 REFERENCE STANDARDS 

A. All work shall conform to the Commonwealth of Massachusetts, Massachusetts 
Highway Department, Standard Specifications for Highways and Bridges, 
hereinafter referred to as the Standard Specification, section 840 and 860.  
Excavation and backfill shall conform to the Standard Specification, section 140.   
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B. Traffic Sign work under this item shall conform to the relevant provisions of the 
MHD Standard Specifications, and the Manual on Uniform Traffic Control Devices.   

1.6 LIABILITY FOR DAMAGES 

A. The Contractor shall be liable for all damage to existing signs prior or during 
removal and resetting.   

PART 2 – PRODUCTS 

2.1 MATERIALS 

A. Traffic Signs 
1. Materials for all sign panels shall be aluminum panels Type A-1 with high 

intensity Type III reflective sheeting in accordance with the relevant provisions 
of Section 828 Traffic Signs of the “Standard Specifications.” 

2. Sign supports and foundations shall be in accordance with the details and 
MUTCD as indicated on the Contract Drawings and Section 840 of the 
“Standard Specifications.”   

PART 3 - EXECUTION 

3.1 INSPECTION 

A. All materials and each part or detail of the work shall be subject to inspection by 
the Architect.  The Architect shall be allowed access to all parts of the work and 
shall be furnished with such information and assistance by the contractor as is 
required to make a complete and detailed inspection, (such assistance may include 
furnishing labor, tools, and equipment, at no expense to the Owner).   

B. If the Architect so requests, the Contractor, at any time before acceptance of the 
work, shall remove or uncover such portions of the finished work as may be 
directed.  After examination, the Contractor shall restore said portions of the work 
to the standard required by the specifications.  Should the work thus exposed or 
examine prove acceptable, the uncovering, or removing, and the replacing of the 
covering or making good of the parts removed will be paid for as extra work; but 
should the work so exposed or examined prove unacceptable, the uncovering or 
removing and the replacing of the covering or making good of the parts removed, 
will be at the Contractor’s expense.  

C. Any work done or materials used without authorization by the Architect may be 
ordered removed and replaced at the Contractor’s expense.  The Contractor shall 
furnish written information to the Architect stating the original sources of supply of 
the materials manufactured away from the actual site of the work.  In order to 
insure a proper time sequence for required inspection and approval this information 
shall be furnished at least two weeks (or as otherwise directed by the Architect) in 
advance of the incorporation in the work of any such materials.  

D. For the purpose of observing work that affects their respective properties, 
inspectors for the municipalities, public agencies and the utility companies shall be 
permitted access to the work, but all official orders and directives to the Contractor 
will be issued by the Architect.  
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E. The inspection of the work shall not relieve the Contractor of any of his obligations 
to fulfill the terms of the Contract as herein prescribed by the plans and 
specifications.   

F. Failure to reject any defective work or materials shall not in any way prevent later 
rejection when such defect is discovered, or obligate the Architect to make final 
acceptance.   

G. The Contractor shall give prior notice to the Architect when work on the various 
items is to be performed by him or his Subcontractors.  If work is suspended on 
any time, prior notice shall be given to the Architect before resumption of the work.   

3.2 EXECUTION 

A. Sign fabrication and erection shall be in accordance with the relevant requirements 
of Sections 828 and 840 of the “Standard Specifications’ and the “Construction 
Standards.” 
1. Post foundations, except in ledge, shall be excavated by an auger to the next 

lines of the outside diameter of the footing without disturbing the soil around or 
below the excavation.  

B. The Contractor shall mark the location of all on-site signs and shall obtain the 
approval of the Architect before any signs are installed.   

C. Signs located in areas subject to pedestrian traffic shall be mounted with a 
minimum 7-foot clearance to the bottom of the sign.  The Contractor shall install the 
sign types and posts at the locations shown on the Contract Drawings.   

D. Signs shall be mounted at right angles to the direction of, and facing, the traffic 
they are intended to serve.  The sign panel shall be located a minimum of one foot 
from the curb line or edge of pavement.   

End of Section 
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Section 32 84 00 
IRRIGATION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Provide all materials, labor, installation equipment, and technical service to 
complete construction of automatic irrigation system, as well as the testing and 
warranty of the system as defined in this Specification and Construction Drawings.  
Items of work specifically included are: 
1. Procurement of all applicable licenses, permits, and fees. 
2. Coordination of all utilities. 
3. Verification of site conditions. 
4. Maintenance during guarantee period. 
5. Connection of electrical power supply to the irrigation control system. 

1.2 QUALIFICATIONS 

A. Qualified irrigation system installers must have a minimum experience of four (4) 
years with work and products specified herein, including: 
1. Two-Wire Controller and Valve Installation 
2. Weather-Based and Smart Controllers 
3. Solvent Weld and/or Gasket Joint PVC Pipe 2-inches and Greater 

1.3 WORK NOT INCLUDED (PROVIDED BY OTHERS) 

A. Water Service Point of Connection 
1. New building domestic water service to be provided by Plumbing Contractor.  

Refer to Division 22 PLUMBING. Approximate exterior point of connection 
location is noted on Construction Drawings. 
a. Equipment requirements: 

1) Backflow Preventer 
a) Size: 2-Inch 
b) Construction: Bronze with Quarter Turn Ball Valve 
c) Ratings: 175 psi Maximum 
d) Manufacturer/Model: Watts Model 009M2-QT-S; or Approved 

Equal. 
2) Water Meter 

a) Size: 2-Inch 
b) Construction: Bronze 
c) Features:  Magnetic Drive with Automatic Meter Register 

(ARM), Oval Flanges 
d) Manufacturer/Model: Neptune Model T-10; or Approved Equal 

3) Domestic Water Connection 
a) Size: 2½-Inch (minimum) 
b) Construction: Type K Copper 
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c) Ratings: Class 100, Type III, SDR 15, Class C 
d) Standards: ASTM B-88 
e) Fittings: Wrought Copper, Silver Solder Joint (per ASTM B-

828), Non-Corrosive Flux 
f) Markings: Manufacturer, ASTM Standards, Size 
g) Manufacturer:  United States Origin Only 

b. Flow and pressure requirements at outdoor point of connection: 
1) Flow:  Maximum 75 gallons per minute 
2) Pressure:  90 pounds per square inch dynamic pressure 

B. Electrical Power Source to Indoor Controller 
1. New electrical circuits to be provided by Electrical Contractor (Refer to 

Division 26 ELECTRICAL).   
a. Power Requirements for Irrigation Controller 

1) 120-Volt, 1-Phase, 60-Hz, 20-Amp 
b. Conduits to exterior point of connection 

C. Communications to Indoor Controller 
1. Communications to be provided by Communications Contractor (Refer to 

Division 27 COMMUNICATIONS). 
a. Communication Requirements for Irrigation Controller 

1) Ethernet CAT/5 Cable to Local Area Network 

D. Pipe Sleeves 
1. Pipe sleeves to be provided by Earthwork Contractor beneath all hardscape, 

as indicated on Construction Drawings.   
a. Pipe sleeve requirements 

1) Two (2) parallel 6-inch SDR Class 160 PVC 
2) Extend 18 inches beyond edge of hardscape 
3) Minimum cover: 24 inches 

1.4 RELATED REQUIREMENTS 

A. Coordinate with other project trades and refer to overall project Construction 
Document Specifications and Drawings, including, but not limited to: 
1. Division 01 – GENERAL REQUIREMENTS 
2. Division 02 – EXISTING CONDITIONS 
3. Division 03 – CONCRETE 
4. Division 22 – PLUMBING 
5. Division 26 – ELECTRICAL 
6. Division 27 – COMMUNICATIONS 
7. Division 31 – EARTHWORK 
8. Division 32 – EXTERIOR IMPROVEMENTS 
9. Division 33 – UTILITIES 
10. Construction Drawings: 
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a. IR-1.0 – Irrigation Layout 
b. IR-2.0 – Irrigation Details (Sheet 1 of 2) 
c. IR-2.1 – Irrigation Details (Sheet 2 of 2) 
d. Review all other Project Construction Documents for coordination. 

1.5 APPLICABLE STANDARDS AND CODES 

A. At a minimum, comply with the following standards and codes:  
1. American Society for Testing and Materials (ASTM) 
2. National Standard Plumbing Code (NSPC) 
3. National Electric Code (NEC) 
4. National Sanitary Foundation (NSF) 
5. Underwriters Laboratories, Inc. (UL) 
6. Occupational Safety and Health Administration (OSHA) 

B. Comply with applicable laws, standards, and regulations of the local governing 
authority.  All local laws more stringent than those referenced above shall take 
precedent. 

1.6 SUBMITTALS 

A. Submit the following under provisions of Section 01 33 00 - SUBMITTAL 
PROCEDURES: 
1. Literature: Manufacturer's product data sheets, specifications and installation 

instructions for materials listed in this Specification (Part 2 – Products). 
a. Product submittals shall be concise (no extraneous pages or sections) 

and clearly marked to show submitted product model, type, size, etc.  
b. Substitute Product Submittal: 

1) Provide specified product submittals for “an approved equal” to 
Owner’s Representative for approval. 

2) Alternate products are acceptable when products of equal or better 
quality and performance are submitted and approved by the 
Owner’s Representative. 

3) Substitute Product Submittals constitute representation that: 
a) Substitute products have been thoroughly investigated and 

have been determined to be equal or superior in all respects to 
that specified. 

b) Substitute products shall provide the same warranties as 
specified products. 

c) Substitute products are compatible with interfacing items. 
d) Assume responsibility of and guarantee system performance 

as a result of product substitution, including making all 
subsequent changes to meet design specifications.  

c. Work shall not commence until all products specified are submitted and 
approved in a written notification by Owner’s Representative.   

d. All product installed shall be new, without defects, and of quality and 
performance as specified.  
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2. Schedule: Submit Schedule of all products to be furnished hereunder, 
indicating manufacturer, size, and model.  
a. Ensure that all of the types/styles of products and installation equipment 

specified herein can be furnished by the manufacturer submitted. 
b. Provide all spare irrigation parts as noted (see Spare Irrigation Parts) 
c. Prior to submitting schedule, confirm current site conditions are as 

provided in the Construction Drawings.  
3. Qualifications: Submit qualification package as requested by Owner’s 

Representative.  Qualifications package must include: 
a. Two (2) references for similar work performed in last five (5) calendar 

years. 
1) Contact name 
2) Company Name 
3) Contact Phone Number 
4) Project Name and Location 
5) Brief Project Description 

1.7 DELIVERY, STORAGE AND HANDLING 

A. Do not deliver materials to the site, until all specified submittals have been 
submitted to, and approved by, the Owner’s Representative. 

B. Coordinate with Owner’s Representative for temporary storage and staging areas. 

C. Protect materials from damage from construction traffic, weather, corrosion, and 
other causes while stored on-site.  Minimize on-site storage as possible.   

D. Store and handle all products and materials in compliance with manufacturer 
instructions and recommendations. 

1.8 GUARANTEE AND REPLACEMENT 

A. Guarantee entire irrigation system, parts and labor, for one (1) year from official 
written date of acceptance by Owner’s Representative.  Provide written warranty 
showing date of completion and period of warranty prior to request for final 
payment.  

B. System malfunctions occurring during the guarantee period due to defective 
materials, poor workmanship, or improper adjustment shall be corrected to 
satisfaction of Owner’s Representative at no additional cost to the Owner.  
1. Repair all defects within 10 days of notification from Owner or Owner’s 

Representative. 
2. Repair defects with approved products. 

C. First-year spring system start-up and winterization shall be included in system 
guarantee. 

D. Manufacturer warranties shall be provided for all products and materials where 
such warranties are offered in published product data.  Copies of manufacturer 
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warranties are to be included in the Operations & Maintenance Manual (See 
Operation and Maintenance)       

PART 2 - PRODUCTS 

2.1 AUTOMATIC IRRIGATION CONTROLLER 

A. Controller 
1. Size: 50-Station Standard Minimum (expandable up to 200 Stations) 
2. Construction: Electronic with 120-Volt Input and 24-28 Volt Output; Plastic, 

Locking Wall-Mounted Enclosure 
3. Standards: UL-Listed 
4. Features: Manual and Automatic Control, Water Budgeting, Cycle-Soak, 

Sensor Input Terminals, Internal Transformer, Flow Monitoring Capability, 
Lightning Protection, Remote Control, Two-Wire System with Conventional 
Wire Retrofit Capability. 

5. Manufacturer/Model: Rain Bird ESP-LXD with Flow Smart and IQ Cloud by 
Ethernet Connection; or Approved Equal. 

B. External Devices 
1. Rain Sensor 

a. Manufacturer/Model:  Rain Bird WR2-RC; or Approved Equal 
2. Flow Sensor 

a. Manufacturer/Model: Rain Bird FS; or Approved Equal (With Required 
PVC Fittings) 

3. Remote Control 
a. Manufacturer/Model: Rain Bird LIMR; or Approved Equal 

4. Decoders  
a. Manufacturer/Model: Rain Bird FD-101, FD-102, FD202, FD-401, FD-

601 (valves), and FD-210 (flow and rain sensors); or Approved Equal 
5. Surge Suppression 

a. Manufacturer/Model: Rain Bird LSP-1; or Approved Equal 

C. Outdoor Grounding 
1. Size 

a. Wire: 6AWG Bare 
b. Rod: 5/8-Inch Diameter x 12-Foot Long 
c. Plate: 4-Inch x 96-Inch x 1/16-Inch Thick 

2. Construction 
a. Wire: Copper 
b. Rod: Copper 
c. Plate: Copper with Loresco PowerSet Ground Enhancement Material 

Above and Below 
3. Ratings: UL-Listed 
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4. Features: Cadweld Connectors from Wire to Rod, Plate Manufacturer 
provided Plate Connections, PVC or ADS Drain Pipe and Grate Cover over 
Rod Plate with Metal Detection 

2.2 WIRE 

A. Two-Wire (From Controller to Decoders) 
1. Size: 14/2 AWG Minimum 
2. Construction: Dual Strand Solid Copper Conductors with PVC Insulation and 

Poly Jacket. 
3. Ratings: UL-Listed, NEC (Class II Circuit), Direct Burial UF/TWU, up to 600-

Volt Potential 
4. Standards: ASTM B-3, ASTM B-8 
5. Markings: Manufacturer, Rating, Size, and Type 
6. Manufacturer/Model: Coleman Cable #51452; Paige P7072D, P7296D, 

P7350D, and P7354D; Regency 14/2 and 12/2 Maxi Cable; Hunter Decoder 
Jacketed; Service Wire Company DEC12/2BE and DEC 14/2BE; or Approved 
Equal. 

B. Conventional Wire (From Decoders to Electric Zone Valves) 
1. Size: 14AWG Minimum 
2. Construction: Single Strand Solid Copper Conductor with PVC Insulation 
3. Ratings: UL-Listed, NEC (Class II Circuit), Direct Burial UF/TWU, up to 600-

Volt Potential 
4. Standards: ASTM B-3, ASTM B-8 
5. Markings: Manufacturer, Rating, Size, and Type 
6. Manufacturer/Model: Paige Electric Model P7001D; Service Wire Company 

UF14, UF12; Regency Wire & Cable 14AWG, 12AWG; or Approved Equal. 

C. Wire Splices 
1. Type: Direct Burial Wire Splice Kit (All Components Intact) 
2. Construction: Lockable Plastic Tube, Pre-Filled with Insulation Gel 
3. Ratings: UL-Listed, NEC, Direct Burial and Submersion, up to 600-Volt 

Potential 
4. Manufacturer/Model: 3M DBY-6; Rain Bird DB Series; or Approved Equal. 

D. Cable Fuse Device: 
1. Type: Direct Burial Quick Disconnect Signal Splitter with 5-Amp Fuses 
2. Construction: Waterproof PVC with O-Ring Seal and ACME Threads 
3. Manufacturers: Paige Wire DCFD; or Approved Equal 

E. Wire Conduit 
1. Size: 1-Inch Minimum 
2. Construction: PVC, Solvent Weld 
3. Ratings: Schedule 40 
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4. Fittings: Long Sweep Elbows 
5. Manufacturer: Cresline; Certainteed, JM Eagle; or Approved Equal. 

2.3 PIPE AND FITTINGS 

A. Small Irrigation Mainline and Laterals 
1. Size: 2½-Inch Maximum  
2. Construction: Polyvinyl Chloride (PVC), Solvent Welded Joints (Special 

Condition Joints: Ductile Iron Gasketed Joints) 
3. Ratings: Class 200, Type 1120, SDR 21 
4. Standards: ASTM D-2241 
5. Markings: Manufacturer, Nominal Size, Class or Schedule, Pressure, 

Extrusion Date, Pipe Insertion Mark. 
6. Fittings 

a. For Valves: Schedule 80 PVC Toe Nipples 
b. Special Condition Joint (Location Noted on Plans): Ductile Iron Push-On 

Joint with Thrust Blocking 
c. Other Fittings: Schedule 40 PVC 

7. Manufacturer:  
a. Pipe and Standard Fittings: Cresline; Certainteed; JM Eagle; or 

Approved Equal.  
b. Ductile Iron Fittings: Harco; or Approved Equal 

2.4 ELECTRIC ZONE VALVES 

A. Irrigation Zone Valve 
1. Size: 1-Inch, 1½-Inch, and 2-Inch 
2. Construction: Plastic Globe Valve with Reinforced Nylon or Fiberglass Body 
3. Ratings: 200 psi 
4. Features: Manual Bleed Screw, Flow Control, Pressure Regulation, and Filter 
5. Note: All Zone valves shall have upstream Isolation Gate Valve (per Detail) 
6. Manufacturer/Model: Hunter ICV-G-FS with Filter Sentry; or Approved Equal 

B. Master Valve 
1. Size: 2-Inch (40 to 150 gpm) 
2. Construction: Brass Globe Valve 
3. Ratings: 220 psi  
4. Features: Manual Bleed Screw, Flow Control, Pressure Regulations, and 

Filter 
5. Manufacturer/Model: Hunter IBV-G-FS with Filter Sentry; or Approved Equal 

2.5 ISOLATION VALVES 

A. Small Mainline 
1. Size: 2½-Inch and Smaller 
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2. Construction: Bronze, Gate Valve 
3. Ratings: 200 psi 
4. Features: Steel Cross Handle, Non-Rising Stem 
5. Manufacturer/Model: Nibco T-113K; Apollo 102T-K; or Approved Equal 

2.6 BALL VALVES 

A. Winterization Port Valve 
1. Size: 1-Inch, normally closed 
2. Construction: Brass, Steel Tee Handle, Standard Port 
3. Ratings: 600psi 
4. Features: Blow-Out-Proof Stem, Plated Brass Ball. 
5. Manufacturer/Model: Apollo 70-105-01; or Approved Equal 

2.7 QUICK COUPLING VALVES 

A. Small Mainline Valve 
1. Size: 1-Inch, normally closed 
2. Construction: Brass, Spring-Loaded Valve Seat, Key Engaged, Brass Swing 

Joint Assembly 
3. Ratings: 125 psi 
4. Features: ACME Key with 1-Inch Male ACME and ¾ Female AMCE Top, 

Vinyl Cover, Pressure Regulating Valve on Riser from Service Tee 
a. Pressure Regulating Valve:  

1) Size: 1-Inch  
2) Rating: 40 psi  
3) Manufacturer: Rain Bird PSI-M40X-100; or Approved Equal 

5. Manufacturer/Model: Hunter HQ-44RC-AW; or Approved Equal.  

2.8 VALVE BOXES 

A. General 
1. Size: 

a. 12-Inch Standard Valve Box 
1) Single 1- or 2-Inch Electric Zone Valve with Isolation Valve 
2) Double 1-Inch Electric Zone Valves and Isolation Valves 

b. 6-Inch Round 
1) Wire Splice 
2) Decoder Cable Fuse Device 

c. 10-Inch Round 
1) Isolation Valve 
2) Quick Coupling Valve 

2. Construction: Resin 
3. Ratings: Tensile Strength 3,000-5,000 psi 
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4. Color: Green or Black (per Owner’s Representative) 
5. Features: Lockable, Bolt-Down Covers, Brick Supported 
6. Manufacturer/Model: Carson, Model Specification Grade NDS Pro; Rain Bird 

VB; or Approved Equal 

2.9 ROTARY SPRINKLERS 

A. Body 
1. Size: 6-Inch Pop-Up 
2. Construction: Plastic, Ratcheting Riser, Removable Nozzle, Internal Check 

Valve 
3. Ratings: Pressure Regulated to 40 psi 
4. Manufacturer/Model: Hunter PROS-06-PRS40-CV; Rain Bird 1806-SAM-PRS-

P45, or Approved Equal 

B. Nozzles 
1. 12’ – 30’ Radius (see Contract Drawings) 
2. Features: Full and Part-Circle Fixed-Arc 
3. Manufacturer/Model: Hunter MP Rotator, Toro Precision Rotating, or 

Approved Equal 

2.10 ROTOR SPRINKLERS 

A. Body 
1. Size: 6-Inch Pop-Up with ¾-Inch NPT Bottom Inlet 
2. Ratings:  
3. Construction: Gear-Driven, Removable Nozzle, Internal Check Valve, 

Stainless Steel Retraction Spring, Rubber Cover, Stainless Steel Riser 
4. Features: Adjustable Part and Full Circle 
5. Manufacturer/Model: Hunter I-20-06-SS; or Approved Equal 

B. Nozzles 
1. Size: See Contract Drawings 
2. Ratings: 1.2 to 9.5 gpm; 25-65psi 
3. Manufacturer/Model: Hunter I-20 Nozzle; or Approved Equal 

2.11 EARTH MATERIALS 

A. Stone (in Valve Boxes) 
1. Type: ¾-Inch (minimum) Crushed Stone 

B. Clean Sand 
1. Gradation:  (passing by weight) 

a. No. 4 Sieve= 80% Minimum 
b. No. 200 Sieve = 5% Maximum 
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C. Concrete 
1. Ratings: 3,000 psi 28-day Compressive Strength 
2. Standards: ASTM C-33, ASTM C-94, ASTM-C150 

PART 3 - EXECUTION 

3.1 GENERAL 

A. Competent superintendents and assistants shall be on-site at all times during 
product delivery, installation, testing, and system adjustments.   
1. Field communication by Owner or Owner’s Representative to superintendent 

shall be binding.   

B. System features shall be laid out as indicated on Drawings, making minor 
adjustments for variations in planting arrangements or field conditions.  Major 
changes shall be reviewed with Owner’s Representative before acceptance.  
1. Irrigation lines shown on Construction Drawings are diagrammatic only.  

Location of irrigation equipment is contingent upon and subject to integration 
with all other underground utilities, tree roots, and hardscape design 
elements.   

3.2 EXAMINATION 

A. Review and verify project conditions are as indicated on Construction Drawings 
prior to starting work, including but not limited to: 
1. Utilities provided by Others 
2. Site grades and dimensions 
3. Landscaping and features 
4. Structures 
5. Pipe sleeves 

B. Report any irregularities of site conditions to the Owner’s Representative prior to 
beginning work. 

C. Beginning of installation connotes acceptance of existing project conditions. 

3.3 PROJECT COORDINATION 

A. Coordinate with Owner’s Representative to expeditiously install system. 

B. Provide written notifications (electronic is acceptable) to Owner’s Representative 
prior to work commencement, weekly for progress report, for any proposed 
changes to system design, and upon installation completion. 

C. All questions of design intent, proposed design changes, field notifications, and 
product substitution after installation commences shall be in writing to Owner’s 
Representative as a Request for Information (RFI). 

D. Utility Coordination:  
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1. Maintain 6-inch minimum clearance between irrigation lines and any utility 
line.  Do not install sprinkler lines directly above another utility of any kind. 

2. Exercise care when excavating, trenching and working near existing utilities. 

3.4 SITE PROTECTION 

A. Protect landscaping, paving, structures, walls, footings, etc. from damage caused 
during work.  Damage to work of another trade shall be reported at once.   

B. Replace or repair any damage with same product or material, to the satisfaction of 
Owner’s Representative at no additional cost to the Owner per Guarantee. 

C. Route pipe as necessary to prevent damage to tree roots.  Where trenching must 
occur near trees, provide proper root pruning and sealing methods to all roots 1-
inch and larger. 

3.5 EXCAVATION, TRENCHING, AND BACKFILLING 

A. Notify and request approval from Owner’s Representative if pipe pulling is the 
intended installation method. Pipe pulling is an accepted installation practice only 
under the following conditions: 
1. Maximum pipe size 2 inches, and 
2. Suitable soils (i.e. naturally rounded loamy soils without sharp rocks), and 
3. Specified pipe burial depth can be maintained. 

B. Pipe Trench: 
1. Excavate trenches straight and true, minimizing site disturbance as possible.  
2. Final trench bottom shall be undisturbed soil and shall be free of rocks and 

debris larger than 1 inch or with sharp edges.  If trench base is unsuitable for 
laying pipe, over excavate 2 inches below pipe invert, and place Clean Sand 
or Stone. 

C. Clean Backfill: 
1. Material: Clean Sand (See Earth Materials) 

a. Clean backfill must be free of foreign material, debris, frozen material 
and rocks larger than 1-inch. 

2. Carefully place clean backfill a minimum depth of 10-inches over pipe and 
wire, tamp in place. 

3. Carefully place material around pipe and wire, tamp in place. 

D. Trench Backfill: 
1. Material: Re-use excavated material 

a. Clean backfill must be free of foreign material, debris, frozen material, 
and rocks larger than 1-inch.  

2. Place and compact in maximum 6-inch lifts to dry density equal to undisturbed 
soil.  Compaction by truck or equipment tires is prohibited. 

3. Avoid backfilling in hot weather. 
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4. Match adjacent subsurface grades without hills or depressions.  Repair 
settling (as required by Guarantee).   

5. If final planting soils, mulch, or sod were removed or disturbed during 
trenching, replace to match Project Specifications and regrade as necessary. 
a. Use sod cutter where applicable, or reseed disturbed areas to 

acceptance of Owner.   

3.6 PIPE INSTALLATION 

A. Cut plastic pipe with handsaw or pipe cutter, removing all burrs at cut ends.  All 
pipe cuts shall be square and true.  Bevel cut end as required to conform to 
manufacturer instructions. 

B. Make all solvent-weld joints as per manufacturer’s instructions and avoid applying 
excess primer or solvent.  Do not wipe off excess solvent from each connection. 
1. Allow welded joints minimum 5 minutes set-up/curing time before moving or 

handling. 
a. Above 80ºF: Allow connections to set 24 hours. 
b. Below 80ºF: Follow manufacturer instructions. 
c. Below 40ºF: Prohibited. 

C. Maximum deflection per joint shall not exceed manufacturer limits. 

D. Maintain 1-inch minimum between lines which cross at angels of 45 to 90 degrees 

E. Pipe and wire shall run in same trench as mainline, at the elevation of the pipe 
invert (See Wire Installation). 

F. Pipe Cover (unpaved surfaces): 
a. PVC Mainline = 22 inches 
b. PVC Lateral = 16 inches 

G. Pipe Protection: 
1. Prevent foreign material from entering pipe during installation. 
2. Open ends of pipe shall be closed by watertight plug or seal when not in use. 
3. Securely store pipe when not scheduled for installation. 
4. Pipe shall not be installed when water is in trench, during rainstorms, or when 

temperature is below 40 ºF.   
a. No additional pipe may be installed or backfilled if water enters trench 

during pipe installation. Remove all water from trench before resuming 
installation. 

b. Pipe installed at temperatures below 40 ºF shall be removed and 
replaced at no cost to owner. 

5. Trenched PVC pipe shall be snaked to accommodate for expansion and 
contraction due to changes in temperature. 
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3.7 PIPE SLEEVE INSTALLATION 

A. Coordinate with Owner’s Representative for provided pipe sleeves and locations 
installed by Earthwork Contractor. 

B. New Pipe Sleeves: 
1. Pipe Sleeve Cover:  Minimum 24 inches 
2. Install pipe sleeves where irrigation pipe runs under hardscape (see 

Construction Drawings). 
3. Extend pipe sleeves minimum 18 inches beyond edges of hardscapes. 
4. Prior to installation of pipe, pipe sleeve ends shall be field marked with vertical 

wood stakes extending above grade to allow field location during irrigation 
system installation. 

C. Cutting through or jacking under new pavement shall be strictly prohibited.  Failure 
to provide sleeves shall require notification to Owner’s Representative for 
resolution. 

3.8 THRUST BLOCK INSTALLATION 

A. Concrete thrust blocks shall be placed against undisturbed earth.  Where it is not 
practical to place the concrete thrust block against undisturbed earth, fill material 
placed between pipe bearing surface and undisturbed soil shall be compacted to 
minimum 95% of maximum density. 

B. Thrust block design subject to the following parameters: 
1. 200 PSI maximum internal pressure 
2. 1500 PSF minimum soil bearing pressure 
3. Class B Portland Cement 
4. Weight of concrete is equal to or greater than vertical thrust component on 

vertical bend 

C. Dimensions may be varied as required by field conditions where directed by 
Owner’s Representative.  Volumes of concrete shall not be less than shown on 
details or called for in specifications. 

D. Concrete blocking shall be poured against firm soil.  Increased thrust block 
dimensions and volume may be required depending on soil conditions in the field. 

3.9 ELECTRICAL CONDUIT INSTALLATION 
1. Electrical conduit shall be installed: 

a. Under and through all hardscape areas,  
b. Above ground wiring,  

2. Electrical conduit shall extend 18-inches beyond edges of hardscape. 

3.10 ELECTRIC ZONE VALVE INSTALLATION 

A. Install electric zone valves on level crushed stone base generally where shown on 
Construction Drawings.  Do not pour stone around valves that are already installed. 
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B. Install all Schedule 80 PVC threaded nipples with Teflon tape, isolation valves, 
and/or union couplings in and out of electric zone valves as shown on details on 
Construction Drawings. 

C. Set valves plumb with adjusting handle and all bolts, screws, and wiring accessible 
through valve box opening. 

D. Install at sufficient depth to provide between 4-6 inches of cover from top of valve 
to finish grade. 

E. Install specified valve box over all electric zone valves.  Ensure lid is flush with final 
proposed grade (coordinate with Site Contractor). 

F. Adjust zone valve operation after installation using flow control device on valve. 

3.11 ISOLATION VALVE INSTALLATION 

A. Install isolation valves per detail where indicated on Construction Drawings. 

B. Install all isolation valves on level crushed stone base for operation ease with 
appropriate valve wrench.  Do not pour stone around valves that are already 
installed. 

C. Install specified valve box over all isolation valves.  Ensure lid is flush with final 
proposed grade (coordinate with Site Contractor). 

D. Check and tighten valve bonnet packing before valve box and backfill installation. 

3.12 QUICK COUPLING VALVE INSTALLATION 

A. Install quick coupling valves where indicated on Construction Drawings; generally, 
at ends of mainline branches and immediately downstream of well. 

B. Mount mainline quick coupling valves on 1-inch diameter, 12-inch long brass swing 
joint assemblies and stabilizers. 

C. Where mainline pressure exceeds 60 psi, install pressure regulating valves to 40 
psi off quick coupling valve service tee. 

3.13 WIRE INSTALLATION (TWO-WIRE) 

A. Install wiring per local codes for less than 30-Volt service. 

B. Install valve two-wire in trench alongside mainline at invert elevation.  Backfill 
carefully to avoid any damage to wire insulation on conductors.  
1. In areas of unsuitable material, use clean sand in bottom of trench before 

placing wire (see Excavation, Trenching, and Backfilling) 
2. Minimum cover: 12-inches 

C. Maintain sufficient slack for expansion, contraction and servicing.  Do not install 
wiring tightly.   
1. Provide and install additional 8 to 12 inches slack for conventional wire from 

decoder to valve. 
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2. Provide 30 inches slack between decoders for two-wire. 
3. Provide sufficient length of wire in valve boxes to allow valve solenoid, splice, 

decoder wire, and all connections to be brought above grade for servicing. 
4. Coil slack for neatness in valve box.   

D. Provide waterproof splices at all in-ground wire connections using approved splice 
kits.  All splices shall be made in valve boxes and recorded on Record Drawings.  

E. Provide complete wiring diagram showing wire routing for connections between 
controller and valves as specified in Record Documents. 

F. Securely store wire when not scheduled for installation. 

3.14 DECODER INSTALLATION 

A. Wiring 
1. With waterproof splices, connect decoder red wire to site red wire and 

decoder black wire to site black wire. 
2. With waterproof splices, connect decoder valve leads to electric zone valve 

solenoid leads. 
3. Place wired decoder neatly inside valve box. 
4. Connect with irrigation controller and run diagnostic decoder search to link. 

B. Grounding (Over Earth, Not Over Structures) 
1. Provide grounding for decoders with grounding rod and lightning surge 

arrestor (if required). 
2. Grounding shall be provided for per manufacturer’s instructions.  Where no 

minimum grounding requirements are specified, provide grounding every 6 
decoders or 500 feet maximum.   

3. With waterproof splices, connect lightning arrestor (if required) red wire to site 
red wire and lightning arrestor black wire to site black wire.  Decoder, lightning 
arrestor, and site two-wire may be connected in the same waterproof splice as 
per manufacturer. 

4. With waterproof splice, connect lightning arrestor ground green wire to 8AWG 
solid bare copper wire.  Bury bare copper wire grounding wire 12 inches 
minimum (or per local code) and run to grounding rod valve box. 

5. Place wired lightning arrestor (if required) neatly inside valve box. 
6. Prepare 6-inch round valve box for grounding rod installation 8 feet from all 

valve boxes and electrical equipment.  Drive 8-foot grounding rod into earth 
with 6 inches minimum below valve box lid.   

7. Make Cadweld connection between bare copper wire from lightning arrestor 
splice to grounding rod lug. 

8. Bolt down grounding rod valve box lid. 
9. Where grounding rods cannot be driven into the earth, splice all lightning 

arrestor green wires in series (with 8AWG green jacketed copper wire) and 
coordinate acceptable earth grounding with site Electrical Contractor. 
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3.15 SPRINKLER INSTALLATION 

A. Rotor sprinklers shall not exceed maximum spacing as indicated on Construction 
Drawings. 

B. Install rotor sprinklers flush with grade on PVC swing joints as specified. 

C. Flush system before installing internals, flush caps, and nozzles (see Testing and 
Adjustments) 

D. Adjust all rotor sprinklers after installation using flow control device on valve. 

3.16 AUTOMATIC IRRIGATION CONTROLLER INSTALLATION 

A. Controller 
1. Install controller at location shown on Construction Drawings.   
2. Wire valves and external sensors into controller through conduits and set 

proper programming. 
a. Program “Cycle-Soak” feature for all zones with excessive slope or 

poorly draining soils. 
3. Using licensed electrical, wire controller to 120-Volt, 20-Amp electrical supply 

provided by Electrical Contractor. 
4. Provide keys to Owner after final walkthrough. 

B. Flow Sensor 
1. Install Flow Sensor where shown on Construction Drawings.  
2. Provide straight pipe for Flow Sensor to reduce turbulence: 

a. Upstream:  20 inches (10 times pipe diameter)  
b. Downstream: 10 inches (5 times pipe diameter) 

3. Wire Flow Sensor to Automatic Irrigation Controller as specified with 
waterproof connectors.  Do not use splices between Controller and Flow 
Sensor. 

C. Grounding (Over Earth, Not Over Structures) 
1. When required by Electrical Contractor, provide secondary (outdoor) 

grounding for irrigation controller with grounding rod and grounding plate.  
Refer to Construction Drawings details for installation steps. 

2. Wire bare copper 8AWG wire to irrigation controller ground lug.  Run ground 
wire outdoors to designated area for grounding rod and plate.  Cadweld 
ground wire to additional bare copper 8AWG wire for grounding plate. 

3. Grounding Rod 
a. Prepare stone base for 4-inch round PVC or ADS drain pipe, 18 inches 

deep with open drain grate.  Ensure no other wire or electrical services 
are located within 12-foot radius for sphere of influence. 

b. Drive 12-foot grounding rod into earth through center of stone base with 
minimum 6 inches below grate cover.   

c. Drill hole through PVC or ADS drain pipe wall 12 inches below grade.   
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d. Place PVC or ADS drain pipe centered over stone and grounding rod. 
e. Feed bare copper grounding wire through drilled hole in drain pipe wall. 
f. Make Cadweld connection between bare copper wire and grounding rod. 
g. Place open grate on PVC or ADS drain pipe.  Regrade and reseed 

around grate to make flush with existing grade (do not create high or low 
points at grate).  Bolt or screw down grate to drain pipe wall. 

4. Grounding Plate 
a. Ensure no other wire or electrical services are located within 12 inches 

from each long side and 8 feet off each end of grounding plate for sphere 
of influence. 

b. Install grounding plate 36 inches below grade.  Set grounding plate 
within 50 pounds of ground enhancement material spread evenly above 
and below plate.   

c. Place 4-inch diameter, 36-inch deep PVC or ADS drain over center of 
grounding plate.  Place open grate on PVC or ADS drain pipe.  Regrade 
and reseed around grate to make flush with existing grade (do not create 
high or low points at grate).  Bolt or screw down grate to drain pipe wall. 

5. Where secondary grounding with grounding rods and plates are not required 
(as confirmed by Electrical Contractor), connect bare copper 8WG wire to 
controller ground lug and connect to earth ground as directed by Electrical 
Contractor (example: copper pipe, building ground system).  Do not create 
grounding loop with field decoders (different ground locations outside of 
influence spheres). 

3.17 VALVE BOX INSTALLATION 

A. Furnish and install valve boxes as per valve schedule above for each valve, splice, 
or sensor. 

B. Install valve boxes on minimum 4-inches crushed stone base.  Pouring stone into 
valve box after installation is not acceptable. 

C. Finish elevation of all boxes shall be at grade, unless otherwise noted in Drawings. 

D. Provide level brick supports beneath valve boxes.   
1. For square/rectangular boxes, provide four (4) supports - one at each corner. 
2. For round boxes, provide three (3) supports equally spaced. 

3.18 TESTING AND ADJUSTMENTS 

A. Include all testing and adjustments in submitted bid price. 

B. System Flushing: 
1. Open electric zone valves and flush out irrigation system under full head of 

water before installing sprinkler internals, flush caps, and nozzles. 
2. Flush entire irrigation system after complete installation.   
3. Clogged nozzles shall be remedied after completion of irrigation system. 

C. Testing: 
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1. Test all pipe and valves for leaks at operating pressure.  Repair all leaks and 
retest until leaks are remedied. 

2. Perform coverage test with Owner’s Representative present.  Operate electric 
zone valves for five (5) minutes minimum during coverage test.  Readjust 
sprinkler nozzles and head locations (as necessary) to attain proper coverage.  
Replace any equipment that does not meet specified standards. 

3. After testing, clean all equipment of debris during installation. 

D. Adjust sprinkler heads and valve boxes as necessary for mowing and landscaping. 

E. Throughout guarantee period, adjust sprinklers and ensure coverage due to 
settlement and landscaping operations. 

3.19 RECORD DOCUMENTS 

A. Record (As-Built) Drawings 
1. Maintain and update Record Drawings with red-line markings as project 

progresses, including locations of: 
a. Sprinklers and descriptions (nozzle, pop-up height, and type) 
b. Valve Boxes and descriptions (valve type, zone numbers, splice, etc.) 
c. All equipment installed with distinct symbols. 
d. Pipe routing and tees. 
e. Wire routing and splices. 

2. Locations of installed equipment (valve, controller, sensors) shall be 
referenced by two permanent locations (swing ties) or GPS. 

3. Make all notes legible as work progresses, any new equipment added shall 
use distinct symbols denoting location. 

4. Document any changes from original Construction Drawings. 
5. Prints of original Construction Drawings may be obtained from the Owner’s 

Representative at cost (0% markup).  
6. Record Drawings shall be used as basis of payment for work completed.  

Provide copies of red-lined set to Owner’s Representative along with payment 
request. 

B. Record Documents  
1. Record Documents shall be on-site at all times.  Maintain record of the 

following as the project progresses: 
a. Plumbing and Electrical permits (state whether or not required) 
b. Materials Approved and approval date 
c. Pressure Test results, testing personnel and testing date. 
d. Materials delivered, Accepted, and Installed by whom and date. 
e. Field Communications and Requests for Information (RFI) 

C. Prior to final punchlist, provide complete electronic and hard copy files of Record 
Drawings and Documents to Owner’s Representative as part of project completion.  
All information must be complete and shall be added to submitted documents prior 
to acceptance. 
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3.20 OPERATION AND MAINTENANCE 

A. General 
1. Bid price shall include up to four (4) hours of irrigation system overview and 

instruction with Owner and/or Owner’s Representative. 

B. Operation and Maintenance Manual 
1. Provide three (3) hard cover binders titled “Operation and Maintenance for 

Beverly Middle School Athletic Field Irrigation System” prior to application for 
acceptance and final payment. 

2. Operation and Maintenance Manual shall include, but not be limited to: 
a. Title Page and Table of Contents 
b. One-Paragraph Written Description of Irrigation System 
c. Manufacturers’ Data and Cut Sheets of Equipment, including: 

1) Copies of all approved submittals 
2) Wire resistance readings to each electric valve at completion (for 

future troubleshooting) 
3) Recommended operating settings 
4) Recommended maintenance schedule 
5) Name, address, and telephone number of installer (for repairs, 

spring startup, and winterization during 1-year guarantee period)  
6) Irrigation program for periods without rain and recommended 

settings including, zone run time, days per week, cycle-soak, and 
rain sensor suspension. 

7) Recommend Commissioning using Internet Based Remote 
Observation of Controller. 

d. Winterization and Spring Startup Instructions (after 1-year guarantee 
period) 

e. Guarantee Data 
f. Pockets with Folded Plans of: 

1) Original Design Drawing 
2) Final Record Drawing 
3) Controller Valve and Wiring System Diagram Drawing 

3.21 SITE CLEANUP 

A. Remove all unused materials and equipment from project site safely and efficiently.  
Dispose of all unused materials legally - including construction debris and trash. 

B. Adjust ground, compact, and re-plant around irrigation sprinkler heads and 
trenches as necessary for proper angle and elevation. 

C. Fill all depressions, erosion rills, tire tracks, etc. with proper planting soil mix to 
ensure site drainage. 

3.22 FINAL OWNER ACCEPTANCE 

A. Final Owner Acceptance of Irrigation System is predicated on: 
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1. Complete system installation, adjustment, testing, and instructional overview. 
2. Submission of Operation and Maintenance Manuals to Owner’s 

Representative. 
3. Proper Programming of Automatic Irrigation Controller. 
4. Completed and approved all punchlist items. 

B. Owner and/or Owner’s Representative shall provide written notice (hard copy 
and/or electronic) for Final Acceptance.  Date of Final Acceptance notice shall 
serve as start of 1-year Guarantee period as described above. 

 
End of Section 
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Section 32 31 13 
GATE OPERATORS 

PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Drawings and general provisions of Contract, including General and Supplementary Conditions 
and Division 01 Specification sections, apply to work of this section. 

B. Provide all materials, equipment and labor necessary to complete the work as indicated on the 
drawings or as specified herein. 

C. The principal work of this section includes, but may not be limited to, the following: 
1. Furnish and install a complete microprocessor based vehicular swing gate operator system 
2. A solid-state board to control all functions of the swing gate operator, as described herein and 

shown on the plans.  
3. Furnish and install a complete microprocessor based vehicular slide gate operator system. 
4. A solid-state board to control all functions of the slide gate operator, as described herein and 

shown on the plans. 
5. Control boards 
6. Power supplies 
7. Loop detectors 
8. Connectors 
9. Accessories for a complete operational system. 

 

1.2 RELATED REQUIREMENTS 

A. Section 01 33 29 - SUSTAINABLE DESIGN REPORTING: Special administrative and procedure 
requirements related to the Owner’s LEED 2009 FOR SCHOOLS NEW CONSTRUCTION AND MAJOR 
RENOVATIONS. Certificate goals of energy conservation and efficiency, indoor air quality, and 
natural resource efficiency. 

B. Section 01 60 00 - PRODUCT REQUIREMENTS: Listing of VOC requirements for adhesives, 
cleaning/maintenance materials, paints, coatings, and sealants. 

C. Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL: Procedural and 
administrative requirements for construction and demolition recycling. 

D. 03 30 00 – Cast-In-Place Concrete 

E. 26 00 00 – Electrical 

F. 31 00 00 – Earthwork 
 
1.3 REFERENCE STANDARDS 
 

A. Vehicular Swing Gate Operator shall be in compliance with Underwriter Laboratories Inc. (UL) 
Standard for Safety - Door, Drapery, Gate, Louver and Window Operators and Systems, UL 
325 Fourth Edition; and Underwriters Laboratories Inc. (UL) Standard for Safety - Tests for 
Safety-Related Controls Employing Solid-State Devices, UL 991 Second Edition. 
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B. Vehicular Swing Gate Operator shall be tested for compliance to UL 325 and UL 991 and shall 

be LISTED by a Nationally Recognized Testing Laboratory (NRTL). 
 
C. Vehicular swing gate fabrication, construction and installation shall conform to ASTM F2200; 

Standard Specification for Automated Vehicular Gate Construction. 
 

1.4 QUALITY ASSURANCE 
 

A. Installation shall comply with all applicable codes. 
 
B. All equipment shall be new, in current production, and the standard products of a 

manufacturer of vehicular gate operator equipment. 
 
C. Manufacturer shall guarantee availability of parts, for a minimum of seven (7) years from date 

of shipment. 
 
D. If required, manufacturer shall be able to demonstrate features, functions and operating 

characteristics to the Owner. 
 
E. System shall be installed by a factory authorized contractor, with technicians specifically 

trained in this system. 
 
F. On-site maintenance and repair service shall be available locally and within four (4) hours of 

notification for emergency condition. 
G. It is preferred, but not required, that this product be installed by a qualified technician who is 

certified by the Institute of Door Dealer Education and Accreditation (IDEA) as a Certified 
Automatic Gate Operator Installer (CAGOI). 

 
1.5 SUBMITTALS 
 

A. Shall include an equipment list, data sheet(s), system description, block diagrams on 
equipment to be furnished and electrical wiring diagrams for installation. 

 
B. Shall include all data necessary to evaluate design, quality and configuration of proposed 

equipment and system(s). 

C. Sustainable Design Submittals: 
1. Recycled content: Provide manufacturer’s written certification of recycled content as 

defined in accordance with International Standard ISO 14021–1999, Environmental Labels 
and Declarations—Self-Declared Environmental Claims (Type II Environmental Labeling). 
Indicate post-consumer and pre-consumer recycled content and provide documentation 
certifying products are from recycled sources. (LEED Credit MRc4). 

2. Local/regional materials (LEED Credit MRc5): 
a. Indicate location of content of extraction, harvesting, and recovery; indicate the 

distance between extraction, harvesting, and recovery and the project site. Indicate 
percentage of product content from qualified locations. 

b. Indicate location of manufacturing facility; indicate distance between manufacturing 
facility and the project site. 

3. Adhesives and Sealants: Include certification of data indicating Volatile Organic 
Compound (VOC) content of all field-applied adhesives and sealants and compliance with 
California Department of Health Services Standard Practice for the Testing of Volatile 
Organic Emissions from Various Sources Using Small-Scale Environmental Chambers, 
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including 2004 Addenda. Submit MSDS highlighting VOC limits. (LEED Credit IEQc4.1). 
 
1.6  WARRANTY 
 

A. Products shall include a factory warranty that equipment is free from defects in design, 
material, manufacturing and operation.  Factory warranty period shall be for five (5) years parts 
and workmanship; 60-months from date of shipment.  

 
B. Manufacturer shall not be responsible for improper use, handling, or installation of the product. 
 
C. Installing contractor shall guarantee the equipment, wire and installation for 12-months from 

date of acceptance. 
 
PART 2 – PRODUCTS 
 
2.1 Any manufacturer’s names and/or model numbers identified herein are intended to assist in 

establishing a general level of quality, configuration, functionality, and appearance required. This is 
NOT a proprietary specification and it should be noted that “or equivalent” applies to all products 
denoted herein. It is understood that all manufacturers will have minor variations in configuration, 
appearance, and product specifications and such minor variations shall not eliminate such 
manufacturers as an equivalent. It is the intent of this specification to encourage open and 
competitive involvement from multiple manufacturers that are able to supply similar products. 

 
2.2 ACCEPTABLE MANUFACTURERS 
 

A. DoorKing, Inc., 120 S. Glasgow Avenue, Inglewood, California 90301.  Phone 310-645-0023.  
Web: www.doorking.com     

B. LiftMaster, 845 Larch Avenue, Elmhurst, Il 06126-1196. ASD. Phone: 800-282-6225. Email: 
specs@LiftMaster.com.  Web: www.liftmaster.com  

C. Or equivalent. 
 
2.3 SWING GATE OPENER 

A. Swing Gate Operator: 
1. The swing gate operator shall use a microprocessor based solid-state control board that 

controls all functions of the swing gate operator.  Operator shall be rated for commercial 
and industrial applications. 

2. Primary reduction system shall be provided by single cog belt drive train and 60:1 worm 
gear reduction running in a continuous oil bath. 

3. Operator shall employ magnetic sensing to set open and close limit adjustment.  
Mechanical type limit switches shall not be allowed. 

4. Operator system shall be capable of bi-parting (dual) gate operation without the need of 
any add-on circuit boards.  Primary operator shall control all functions of both gate 
operators.  Secondary operator shall not require a control board.  

5. Operator shall be designed for either left or right hand mount and shall be designed for pad 
mounting. 

6. Operator frame shall be welded steel anodized black.  Control box shall be constructed 
from 16-gauge G90 galvanized steel, painted black, to avoid rusting.  Operator cover shall 
use polyethylene finished in charcoal gray, suede texture. 

7. Operator shall have three 115 VAC convenience outlets available for accessory 
transformer power and shall have a built-in lockable power disconnect and reset switch. 

 
B. Control Circuit: 
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1.  Control board shall have connections for optional Gate Tracker board.  Gate tracker shall 
record operator cycles (x100), input errors, loop detector errors, obstruction hits, and 
power up events.  Record shall be time and date stamped. 

2. Control board shall be capable of controlling two (2) vehicular swing gate operators in a 
true bi-parting gate operation. 

3. Control board shall have a gate overlap feature for bi-parting gate operation. 
4. Control board shall have two ports for plug in of vehicular loop detectors.  
5. Control board shall have separate inputs for external contact and non-contact entrapment 

protection devices. 
6. Control board functions will be user programmable by DIP-switches located on the control 

board. 
7. A dry set of relay contacts shall be available for external use, and have four programmable 

functions. 
8. The control board shall have terminals for direct connection of a magnetic lock.  

C. Manual Operation 
1. Operator shall be equipped with a built-in manual release mechanism.  Release 

mechanism shall be lockable and an integral part of the operator. 

D. Primary Electronic Reverse 
1. The vehicular gate operator shall be equipped with an inherent electronic obstruction 

sensing system.  The electronic sensing system shall automatically cause the gate 
operator to stop and reverse if an obstruction is sensed during the open or close cycle. 

 
E. Secondary Entrapment Prevention 

1. Non-contact sensors, or contact sensors, or combination thereof, shall be utilized to 
prevent persons from becoming entrapped in the gate system. 

2. Warning signs shall be installed in accordance with manufacturer’s installation instructions 
and UL 325 guidelines. 

 
F. A complete operational system shall be provided. 
 
G. Equipment 

1. Swing Gate Operator Commercial / Industrial Applications 
 a. 800 Lb. maximum gate weight  
 b. 22-ft maximum gate width. 
 c. 1 HP 
2. UL Class of Operation I, II, III, IV. 
3. Single cog belt driving a 60:1 gear reduction running in a continuous oil bath. 
4. Magnetic limit adjustment system. 
5. Solid-state control circuit and motor control. 
6. Gate swings 90° in approximately 15-17 seconds. 
7. Dimensions: 31.75 inches high, 18.5 inches wide, 22 inches deep. 

H. Secondary Entrapment Prevention 

1. Vehicle Loop Detectors 
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a. Two channel detector. 
 

I. Additional Equipment 

1. Environmental Control Heater Kit 

2. Magnetic Gate Lock 

a. Magnetic Gate Lock Kit, 1200 Lb holding force. 

3. Convenience open (battery backup) drive system. 

2.4 SLIDE GATE OPENER  

A. Slide Gate Operator: 

1. The slide gate operator shall use a microprocessor based solid-state control board that 
controls all functions of the slide gate operator.  Operator shall be rated for continuous 
duty for use in residential, commercial and industrial applications. 

2. Primary reduction system shall employ an adjustable clutch and power transfer shall be 
provided by single cog belt drive train. 

3. Operator shall employ magnetic sensing to set open and close limit adjustment.  
Mechanical type limit switches shall not be allowed. 

4. Operator shall automatically set both open and close limit adjustments upon power-up and 
activation in the open direction.  Operator shall automatically sense for any gate coasting 
to insure true limit settings. 

5. Pulling medium shall provide a positive mechanical connection to the gate system.  
Friction driven rail type pulling mediums shall not be allowed.  Roller chain pulling medium 
shall be minimum size #40.  

6. A positive dead bolt shall activate only when the gate is forced open, to reduce solenoid 
lock wear and failure.   

7. Operator shall be capable of being mounted at the front, center or rear of the gate system, 
shall be designed for either left or right hand mount and shall be designed for pad or post 
mounting. 

8. Operator frame shall use 12-gauge G90 galvanized steel to avoid rusting and shall be 
painted charcoal gray. 

9. Operator shall have two 115 VAC convenience outlets available for accessory transformer 
power and shall have a built-in lockable power disconnect and reset switch. 

B. Control Circuit: 

1. Control board shall allow a stop or a stop and reverse function (settable) from a safety 
related input. 

2. Control board shall have two ports for plug in of vehicular loop detectors. 
3. A dry set of relay contacts shall be available for external use, and shall have four 

programmable functions. 
4. A special input shall allow the gate to be partially opened.  
5. A timer override function shall cause an opening gate to stop and then reverse direction 

when the reverse loop(s) or reverse input is clear even if the gate has not reached the full 
open position, to help reduce tailgating.   

6. Control board shall have separate inputs for external contact and non-contact entrapment 
protection devices. 
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7. Functions will be user programmable by DIP-switches located on the control board.  

C. Fail-Safe Operation 

1. To prioritize safety over security, operator shall assume a fail-safe mode in the event of a 
power loss or if an entrapment is sensed (entrapment alarm activated). 
a. Operator shall revert to a fail-safe mode allowing the gate to be pushed open without 

any special knowledge or use of any special cranks, keys or other devices. 

D. Primary Electronic Reverse 

1. The vehicular gate operator shall be equipped with an inherent electronic obstruction 
sensing system.  The electronic sensing system shall automatically cause the gate 
operator to stop and reverse if an obstruction is sensed during the open or close cycle. 

2. For enhanced safety, the control circuit shall check the obstruction sensing system circuit 
prior to the start of each cycle of operation. Should the control circuit detect a fault in the 
obstruction sensing system, the motor shall not be allowed to start. 

E. Secondary Entrapment Prevention 

1. Non-contact sensors, or contact sensors, or combination thereof, shall be utilized to 
prevent persons from becoming entrapped in the gate system. 

2. Warning signs shall be installed in accordance with manufacturer’s installation instructions 
and UL 325 guidelines. 

F. A complete operational system shall be provided. 

G. Equipment  
1. Single cog belt drive train with adjustable clutch. 
2. Automatic limit / coast magnetic adjustment system. 
3. Solid-state control circuit and motor control. 
4. Partial open limit feature. 
5. Anti-Tailgate feature. 
6. UL Class of Operation: I, II, III and IV. 
7. #40 roller chain. 
8. Dimensions: 24 inches high, 15 inches wide, 16.5 inches deep. 
9. Horsepower 

a. 1 HP:  1500 Lb maximum gate weight, 1300 Lb if convenience open option is 
installed. 45-ft maximum gate length, approximately 1-ft/sec gate speed. 

H. Secondary Entrapment Prevention 
1.  Non-contact sensors (photo-cells). 

a.  Infrared thru-beam, 165 foot sensing distance. 
b. Photo-reflective beam, 30 foot sensing distance. 
c. Polarized photo-reflective beam, 35 foot sensing distance. 
d. Infrared thru-beam 65 foot sensing distance. 

2. Contact sensors 
a. Single-sided sensitivity with mounting channel. 
b. Three-sided sensitivity with mounting channel. 
c. Sensor designed to mount on 2 inch round post. 
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d. Sensor designed to mount on 2 inch square post. 

C. Additional Options 
1. Vehicle Loop Detectors 

a. Two channel detector. 
2. Chain tray kit.  
3. Environmental Control 

a. Heater kit. 
4. Drive Chain 

a. Nickel plated drive chain, #40. 
5. Convenience open (battery backup) drive system. 

PART 3 - EXECUTION 
 
3.1 INSTALLATION 

A. Both the swing gate operator and the slide gate operator shall be pad mounted, as required.   
1. Mounted directly to a concrete pad, firmly secured, plumb and level. 

B. Wiring shall be uniform and in accordance with national electric codes and manufacturers 
instructions. 

C. All splices shall be in easily accessible junction boxes or on terminal boards. 

D. All cable runs in all junction boxes shall be tagged and identified. 

E. Coordinate all work with other effected trades and contractors. 

3.2 SYSTEM INITIALIZING AND PROGRAMMING 

A. System shall be turned on and adjustment made to meet requirements of specifications and 
on-site conditions. 

B. System shall function as specified. 
 
3.3 SYSTEM TEST PROCEDURES 

A. System shall be completely tested to assure that all components and accessories are 
hooked-up and in working order. 

B. System shall be pre-tested by contractor and certified to function in accordance with plans 
and specifications. 

C. System shall be tested in presence of owner's representative. 

3.4 OWNER INSTRUCTIONS 

A. Installation contractor shall conduct up to (1) hour of instruction in use and operation of the 
system to designated owner representatives, within (30) days of acceptance. 
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B. Installation contractor shall conduct up to (1) hour of technical training, in troubleshooting and 
service of the system, to designated owner representatives within (90) days of system 
acceptance.  

 
3.5 MANUALS AND DRAWINGS 

A. Contractor shall provide owner with (2) copies of standard factory prepared operation, 
installation and maintenance manuals.  Manuals shall include typical wiring diagrams. 

B. Contractor shall provide owner with (2) copies of any risers, layouts, and special wiring 
diagrams showing any changes to standard drawings, if required on project. 

 
3.6 MAINTENANCE 

A. The contractor shall provide periodic maintenance at three month intervals through the 
warranty period. 

 
END OF SECTION 
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Section 32 31 14  
BLACK VINYL CHAIN LINK FENCING AND GATES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Drawings and General Provisions of Contract, including General and Supplementary 
Conditions and Division 01 Specification sections, apply to work of this section. 

B. Provide all materials, equipment and labor necessary to complete the work as 
indicated on the drawings or as specified herein. 

B. The principal work of this section includes, but may not be limited to, the following: 
1. Installation of fences, gates, framework, fabric, and accessories. 
2. Excavation for post bases. 

1.2 RELATED REQUIREMENTS 

A. Section 01 33 29 - SUSTAINABLE DESIGN REPORTING: Special administrative and 
procedure requirements related to the Owner’s LEED 2009 FOR SCHOOLS NEW 
CONSTRUCTION AND MAJOR RENOVATIONS. Certificate goals of energy conservation and 
efficiency, indoor air quality, and natural resource efficiency. 

B. Section 01 60 00 - PRODUCT REQUIREMENTS: Listing of VOC requirements for 
adhesives, cleaning/maintenance materials, paints, coatings, and sealants. 

C. Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL: Procedural and 
administrative requirements for construction and demolition recycling. 

D. Section 03 00 00 - Cast in Place Concrete 

E. Section 31 00 00 - Earthwork 

1.3 REFERENCES 

A. ASTM Standards: 
1. A392 – Zinc coated fence fabric (Class –1) 
2. A491 – Aluminum Coated (Table 3) 
3. F668 – PVC Coating (Class - 2a) 
4. F934 – Color Black 

B. Federal Standard (FS) RR-F-191 - Fencing, Wire and Post, Metal. 

1.4 QUALITY ASSURANCE 

A. Installation:  ASTM F567 

B. Qualifications: The foreman and laborers shall be thoroughly trained and 
experienced in the skills required to complete fence and gate, be completely 
familiar with the design and application of the work, be present at all times during 
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the work and perform the work.  The foreman shall have no less than 5 years 
minimum proven experience in the required installation techniques and desired 
results.  Submit list of installations, indicating location, Owner, Architect/Engineer, 
date of installation, Contractor, and setting bed, for approval by the Architect. 

1.5 SUBMITTALS 

A. Submit shop drawings and product data under provisions of Division 01.  Submit shop 
drawings for fence and gates and for all of their components. 

B. Include layout, spacing of components, accessories, fittings, anchorages, and 
schedule of components. 

C. Submit manufacturer's installation instructions under provisions of Division 01. 

D. Under provisions of Division 01, submit sample of fence fabric finish, color and 
gauges.  Sample size to be 6" x 12" minimum. Sustainable Design Submittals: 
1. Recycled content: Provide manufacturer’s written certification of recycled 

content as defined in accordance with International Standard ISO 14021–
1999, Environmental Labels and Declarations—Self-Declared Environmental 
Claims (Type II Environmental Labeling). Indicate post-consumer and pre-
consumer recycled content and provide documentation certifying products are 
from recycled sources. (LEED Credit MRc4). 

2. Local/regional materials (LEED Credit MRc5): 
a. Indicate location of content of extraction, harvesting, and recovery; 

indicate the distance between extraction, harvesting, and recovery and 
the project site. Indicate percentage of product content from qualified 
locations. 

b. Indicate location of manufacturing facility; indicate distance between 
manufacturing facility and the project site. 

3. Adhesives and Sealants: Include certification of data indicating Volatile 
Organic Compound (VOC) content of all field-applied adhesives and 
sealants and compliance with California Department of Health Services 
Standard Practice for the Testing of Volatile Organic Emissions from 
Various Sources Using Small-Scale Environmental Chambers, including 
2004 Addenda. Submit MSDS highlighting VOC limits. (LEED Credit 
IEQc4.1). 

PART 2 – PRODUCTS 

2.1 GENERAL 

A.    Fabric, posts, gate frames, braces, rails, stretcher bars, truss rods, and tension 
wire shall be of steel.  Gate hinges, post caps, stretcher bar bands, and other parts 
shall be of steel, malleable iron, ductile iron, or equal except that post tops and rails 
ends may be of aluminum.  The manufacturer shall supply a notarized mill 
certification that all materials used have been tested and fully comply with the 
guidelines specified herein. 

B. Temporary Construction Fence shall be 6’ ht chain link fence.  Powder coating or 
painting is NOT required. 
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2.2 FRAMEWORK AND POSTS  

A. Framework and posts shall be Type 2 round post, steel pipe cold-formed and welded 
per ASTM F1043, Group IC, with a minimum yield strength of 50,000 psi. The external 
zinc coating shall be Type B, zinc with polymer film, 0.90 oz/sq. ft. minimum zinc 
coating with a chromate conversion and a verifiable polymer film. The internal coating 
shall be Type B, zinc 0.90 oz./sq.ft. minimum or Type D, zinc pigmented, 81% 
nominal coating with 0.30 mils minimum thickness. Gate framework joints shall be 
welded and coated in accordance with Practice A780, employing zinc-rich paint. 

B.  Framework and posts shall be sized as follows:  
1. End, Corner, and Pull Post.  Galvanized steel, minimum pipe sizes and 

weights as follows: 
a.     Up to 6-foot fabric height: 2.375 – inch OD pipe, 3.12 lbs/lin. Ft. 

minimum. 
b.     7 and 8-foot fabric heights: 2.875-inch OD pipe, 4.64-lbs/lin. Ft. 

minimum. 
c.     Maximum spacing 10’-0” On Center. 
d. 10-foot to 12-foot heights: 4-inch OD pipe, 6.56 lb/linear foot. 

2. Line Posts.  Galvanized steel, minimum pipe sizes and weights as follows:  
a. Up to 6-foot fabric height: 1.90-inch OD steel pipe, 2.28-lbs./lin. Ft. 

minimum. 
b. 7 and 8- foot fabric height:  2.375-inch OD steel pipe, 3.12 lbs./lin. Ft. 

minimum 
c. Maximum Spacing 10’-0” On Center. 
d. 10-foot to 12-foot heights: 2.875-inch OD pipe, 4.64 lb/linear foot. 

3. Gate Posts.  Galvanized steel, nominal gate widths, minimum pipe sizes and 
weights as follows: 
a. Up to and including 6 feet height with up to 4 foot gate leaves: 2.375 OD 

pipe minimum. 
b. Up to and including 6 feet height with over 4 foot up to 10 foot gate 

leaves: 2.875 inch OD pipe minimum. 
c. Up to and including 6 feet height with over 10 feet up to 18 foot gate 

leaves: 4” OD pipe minimum. 
d. Over 6 feet up to 12 feet height with up to 6 foot gate leaves: 2.875” OD 

pipe minimum. 
e. Over 6 feet up to 12 feet height with over 6 feet up to 12 foot gate leaves: 

4” OD pipe minimum. 
f. Over 6 feet up to 12 feet height with over 12 feet up to 18 foot gate 

leaves: 6.625” OD pipe minimum. 
4. Rails (Top, middle, and bottom rails): galvanized steel, manufacturer’s 

longest lengths joined by seven (7”) long sleeves, rail shall run continuously 
along top of fence.  Bottom rail shall be joined at line posts with boulevard 
clamps.  Minimum pipe sizes and weights as follows: 
a. 1.66-inch OD pipe, 1.84 lbs. /lin. Ft. minimum. 
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2.3 FITTINGS 

A. All fittings to be PVC thermally fused color coated having a minimum thickness of 
0.006” per ASTM F626. PVC color to match fabric and framework. Moveable parts, 
nuts and bolts to be field coated with PVC liquid touch up after installation. 
1. Couplings:  Expansion type, approximately six inches (6”) long, install one 

sleeve for each 500 foot run.  Standard couplings are installed at each rail end 
to form one continuous top rail. 

2. Attaching Devices: Provide fittings for attaching top rail securely to each gate 
corner pull and end post. 

3. Sleeves:  Galvanized steel pipe not less than six inches (6”) long and with 
inside diameter not less than ½ inch greater than outside diameter of the post 
pipe.  Provide steel plate closure welded to bottom of sleeve of width and 
length not less than one inch (1”) greater than outside diameter of sleeve. 

4. Post Brace assembly:  Manufacturer’s standard adjustable braces at end of 
gateposts and at both sides of corner and pull posts.  Provide horizontal brace 
located at mid-height of fabric.  Use same material as top rail for brace and 
truss to line posts with 3/8 inch diameter galvanized steel truss rods and 
adjustable tightener. 

5. Post Caps: Galvanized steel, weather-tight closure cap for each tubular post.  
Furnish caps with openings to permit passages of top rail. 

6. Rail ends: Galvanized pressed steel per ASTM F626, for connection of rails to 
post using a brace band. 

7. Tension Bars:  galvanized steel, one-piece lengths equal to full height of 
fabric, with minimum cross-section of 3/16 inch x ¾ inch per ASTM F626. 
Provide tension bar for each gate and end post, and two for each corner and 
pull post.  Stretcher Bar Bands will be manufacturer’s standards. 

8. Gate Cross-Bracing: 3/8 inch diameter galvanized steel truss rods and 
adjustable tightener.   

9. Wire ties: 9 gauge galvanized steel tie wire for attachment of fabric to line 
posts and rails.  Pre-formed hog ring ties to be 9 gauge galvanized steel or 
aluminum for attachment of fabric to tension wire. Tie wire and hog rings PVC 
coated and in compliance with ASTM F626. Color to match fabric color. 

10. Truss rod assembly: Galvanized steel minimum 5/16” diameter truss rod with 
pressed steel tightener, in accordance with ASTM F626. 

11. Carriage bolts and nuts: Galvanized of commercial quality 

2.4 FABRIC   

A. All general site fence fabric shall consist of No. 9 gauge (0.148 inch core), 2-inch 
diamond mesh except for the following: Six (6) gauge wire for backstop fencing; 
Eleven (11) gauge wire, 1 ¾” diamond mesh for Tennis Court Fencing.  All 
fabric shall receive top and bottom knuckled selvage. Public side of fabric shall 
be installed in accordance with the owner’s directions.  Tennis fabric shall be 
installed on the court side.  The height of the fabric shall be one piece. 
1.  Galvanized/Aluminum Coated Fabric:  All materials used shall conform to the 

requirements of ASTM A 392 Class 2, or ASTM A491.  Except aluminum alloy 
items, shall conform to ASTM-B211, B221 and B429. 
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2. Polyvinyl Chloride (PVC) Coated Fabric:  fence fabric shall be zinc coated in 
accordance ASTM A392 Class 1 or aluminum-coated in accordance with 
ASTM A 491 (Table 3).  PVC coating shall be applied in accordance with 
ASTM F668 Class 2a.  The color of the fabric shall be black and in 
accordance with ASTM F934.  

   2.5 SWING GATES 

A. Fabricate chain link swing gates in accordance with ASTM F900. Gate frame to be 
of welded construction. Weld areas to be protected with zinc-rich paint per ASTM 
A780 then over coated with liquid PVC to match frame. The gate frame members 
are to be spaced no greater than 8’ 0” apart horizontally or vertically. Exterior 
members to be 1.900” OD pipe, interior members when required shall be 1.660” 
OD pipe. Framing and chain link fabric shall match specification of fence system.  
Fabric to be stretched tightly and secured to vertical outer frame members using 
tension bar and tension bands spaced 12” on center and tied to the horizontal and 
interior members using 9 gauge galvanized steel ties. 

B. Hinges, hot dip galvanized pressed steel or malleable iron, structurally capable of 
supporting gate leaf and allow opening and closing without binding.  Non-lift-off 
type hinge design shall permit gate to swing 180 degrees. 

C. Latch:  Galvanized forked type capable of retaining gate in closed position and 
have provision for padlock.  Latch shall permit operation from either side of gate. 

D. Double gates:  Provide galvanized drop rod with center gate stop pipe or receiver 
to secure inactive leaf in the closed position.  Provide galvanized pressed steel 
locking latch, requiring one padlock for locking both gate leaves, accessible from 
either side. 

E. Keeper to secure open leafs:  Provide galvanized gate hold back keeper for each 
gate leaf over 5’ wide.  Gate keeper shall consist of mechanical device for securing 
free end of gate when in full open position. 

F. Latch, hinges, moveable parts may be field coated with liquid PVC. 

2.6 CHAIN LINK INTERNAL TRACK ALUMINUM CANTILEVER SLIDE GATE  

A. Aluminum cantilever slide gates shall be of the internal roller design per ASTM 
F1184 Type II Class 2. Cantilever slide gate to be constructed of PVC color coated 
ASTM B221 aluminum members welded and designed for maximum structural 
integrity. Vertical external and internal members minimum 2” square spaced 
maximum 8’-0” on center. Gates having fabric greater than 8’-0” in height require a 
horizontal member. The top horizontal member shall be a one-piece precision 
extruded structural member having an integral enclosed track. Bottom horizontal 
member to be minimum 2” x 4”.  Adjustable diagonal trusses shall be installed in 
each gate panel to transfer the alternating forces as the gate slides. The gate 
opening portion shall be filled with chain link fabric stretched taut and secured to 
the frame members. Chain link fabric shall match the fence system specification. 
The overall gate structure shall be a minimum of 40% larger than the gate opening 
to support the cantilevered portion of the gate in the closed position with minimum 
deflection per ASTM F1184. The minimum 40% back frame does not require fence 
fabric. Single leaf cantilever design for openings larger than 30’-0” up to 40’-0” shall 
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be fabricated by welding together two horizontal top structural/track members 
creating a dual track system. Single track gates up to 30’-0” opening require two 
support posts and two internal truck assemblies. Dual track gates over 30’-0” up to 
40’-0” require two sets of dual posts and four internal truck assemblies. 

B. Internal truck assemblies shall be capable of swiveling to accommodate gate 
movement and ensure full contact of the four support wheels and two guide wheels 
to the internal track surface. The galvanized steel truck assembly post bracket, 
truck assembly vertical support axle as well as the support wheels shall be 
designed to handle static and dynamic forces required to support and operate the 
gate. The truck assembly, support axle and internal wheels shall be comprised of 
stainless steel or galvanized steel components. 

C. Galvanized steel bottom guide roller brackets containing two 3” rubber wheels shall 
be supplied to keep the bottom of the gate plumb and in proper alignment. 

D. Single gates shall be supplied with a galvanized steel latch mechanism capable of 
securing the gate with a padlock accessible from either side. Double gates to have 
galvanized drop rod to hold inactive leaf and a latch mechanism capable of 
securing the gate with a padlock accessible from either side. Provide drop rod stop 
pipe or receiver to engage center drop rod.  

E. Cantilever gate posts shall be 4” OD PVC coated. Single leaf cantilevers up to 30’-
0” require three 4” OD posts, dual track single leaf cantilevers over 30’-0” up to 40’-
0” require two sets of pre-fabricated dual 4” OD support posts and a 4”  OD latch 
post. The gate is supported in the center of the dual posts. 

 2.7 POST SETTING MATERIALS 

A. Concrete:  As specified in Section 03 30 00. 

B. Drive Anchors:  Galvanized ASTM A36 steel drive anchor angle blades, 1.25” 
x1.25” x 30“ long secured to post with a pressed steel galvanized shoe clamp. 
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PART 3 – EXECUTION 

3.1 FENCE INSTALLATION: 

A. Install new fabric, as indicated on drawings; accessories in accordance with ASTM 
F567. 

B. Provide dimensions as shown and space line posts at intervals indicated. 

C. Excavation:  Excavate holes for concrete with vertical sides in cylindrical form. 

D. Setting Posts:  
1. Remove loose and foreign materials from sides and bottom of holes,  and 

moisten soil prior to placing concrete. 
2. Center and align posts. 
3. Place concrete around posts in a continuous pour, and vibrate or tamp for 

consolidation. 
4. Check each post for vertical and top alignment, and hold in position during 

placement. 
5. Trowel tops of footings, and slope or dome to direct water away from posts. 
6. Keep exposed concrete surfaces moist for at least seven (7) days after 

placement. 

E. Concrete Strength: 
1. Allow concrete to attain at least 75 percent of its minimum 28 day strength before 

rails, tension wire, and fabric are installed. 
2. Do not, in any case, install such items in less than seven (7) days after 

placement of concrete. 
3. Do not stretch and tension fabric and wire until concrete has attained its full 

design strength. 
4. Provide top rail through line post tops and splice with six inch (6”) long rail 

sleeves.  

F. Chain link fence shall have continuous top and bottom rails.  Top and bottom edge of 
fence fabric shall have knuckled edges.  Fabric shall be stretched uniformly taunt and 
tight as possible, true to line and grade and complete in all details.  Install tension bars 
at corners. 

G. All chain link fence fabric shall be fastened on the outside of the posts unless 
directed otherwise by the Owner or otherwise indicated in this specification.  The 
fabric shall be properly stretched and securely fastened to the posts, and between 
posts the top and bottom of the fabric shall be fastened to end and corner posts 
with tension bars and stretcher bars bands spaced at one (1) foot intervals. 

H. All fabric shall be aligned so that top row of the fabric mesh is tied to the top rail 
twelve inches (12”) on center and so that the bottom of the fabric mesh stand two 
inches (2”) maximum above finish grade or as indicated on plans, and that the 
bottom row of the fabric mesh is tied to the bottom rail every twelve inches (12”) on 
center. When applicable, all fabric shall be tied to the middle rail at twelve inches 
(12”) on center. 
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I. All fabric shall be fastened to all line posts and horizontal rails with 0.020” 
thickness, 200/300 series stainless steel ½” wide bands, with a minimum breaking 
strength of 850 lbs., ½” band capacity ear-lokt design buckles to be manufactured 
with 0.050” thick material, 201/301 series stainless steel.  All bands shall be pulled 
tight and raw ends of steel bands shall be secured in buckle by folding ear tabs 
around steel bands as per manufacturer’s recommended installation procedure.  
No sharp edges shall protrude from band-it buckles.  Band will be PVC coated, 
color to match fabric and framework. 

J. Perimeter Fencing and Gates:  Install fabric 1-inch above finished grade. 

K. Touch up any nicks or scratches of the PVC color coating with liquid PVC paint. 

L. Touch up any nicks or scratches on the posts or rails with a manufacturers 
approved paint. 

3.2 GATE INSTALLATION 

A. Install gates plumb, level, and secure for full opening without interference.  Install 
ground-set items in concrete for anchorage, as recommended by fence manufacturer. 
Adjust hardware for smooth operation and lubricate where necessary. 

 
END OF SECTION 
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Section 32 32 00 

SEGMENTAL RETAINING WALL 

PART 1 – GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all 
Sections within DIVISION 01 - GENERAL REQUIREMENTS, which are hereby, 
made a part of this Section of the Specifications. 

B. Any manufacturer's names and/or model numbers identified herein are intended to 
assist in establishing a general level of quality, configuration, functionality, and 
appearance required. This is NOT a proprietary specification and it should be noted 
that "Or approved equal" applies to all products denoted herein. It is understood 
that all manufactures will have minor variations in configuration, appearance, and 
product specifications and such minor variations shall not eliminate such 
manufacturers as an approved equal". It is the intent of this specification to 
encourage open and competitive involvement from multiple manufacturers that are 
able to supply similar products. 

1.2 SCOPE 

A. Work includes furnishing and installing segmental retaining wall (SRW) units to the 
lines and grades designated on the construction drawings or as directed by the 
Architect.  Also included is furnishing and installing appurtenant and incidental 
materials required for construction of the retaining walls as shown on the 
construction drawings. 

1.3 REFERENCES 

A. The following standards and specifications listed below form a part of this 
specification where applicable. 
1. Segmental Retaining Wall Units. 

a. ASTM C 140 - Sampling and Testing Concrete Masonry Units. 
b. ASTM C 94 – Ready-Mixed Concrete 
c. ASTM C 1372 – Segmental Retaining Wall Units 

2. Geosynthetic Reinforcement. 
a. ASTM D 4595 -Tensile Properties of Geotextiles by the Wide-Width Strip 

Method. 
b. ASTM D 5262 -Test Method for Evaluating the Unconfined Creep 

Behavior of Geosynthetics. 
c. GRI:GG1 - Single Rib Geogrid Tensile Strength. 
d. GRI:GG5 - Geogrid Pullout. 

3. Soils. 
a. ASTM D 698 - Moisture Density Relationship for Soils, Standard Method. 
b. ASTM D 422 - Gradation of Soils. 
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c. ASTM 4318 - Atterberg Limits of Soil. 
4. Drainage Pipe. 

a. ASTM 3034 - Specification for Polyvinyl Chloride (PVC) Plastic Pipe. 
b. ASTM D1248 - Specification for Corrugated Plastic Pipe. 

5. Where specifications and reference documents conflict, the  Architect shall 
make the final determination of applicable document. 

1.4 SUBMITTALS 

A. Material Submittals. 

1. The Contractor shall submit manufacturers' certifications two weeks prior to 
start of work stating that the intended SRW units and geosynthetic 
reinforcement meet the requirements of this specification. 

2. Submit representative block samples for selection of color and texture of 
exposed wall face(s) to the Architect.  Desired exposed face and cap color 
samples are the color indicated on the plans 

B. Design Submittal: 

1. The Contractor shall submit two sets of detailed design calculations and 
construction drawings for review and acceptance at least two weeks prior to 
the beginning of wall construction. Contractor shall make available to the wall 
designer the following information, but not limited to, design plans, 
specifications and geotechnical reports. All calculations and drawings shall be 
prepared and sealed by a Professional Engineer experienced in SRW wall 
design and licensed in the Commonwealth of Massachusetts. 

1.5 DELIVERY, STORAGE AND HANDLING 

A. Contractor shall check materials upon delivery to assure that specified type and 
grade of materials have been received and proper color and texture of SRW units 
have been received. 

B. Contractor shall prevent excessive mud, wet concrete, epoxies, and like materials 
that may affix themselves by unintentional contact with SRW materials. 

C. Contractor shall store and handle materials in accordance with manufacturer's 
recommendations. 

D. Contractor shall protect materials from damage.  Damaged materials shall not be 
incorporated into the retaining wall. 

PART 2 - PRODUCTS 

2.1 SEGMENTAL RETAINING WALL UNITS 

A. Wall units shall be Re-Con, Redi-Rock, Strong Stone LLC or equivalent. 

B. Wall units shall be made with Ready-Mixed concrete in accordance with ASTM 
C94, latest revision, and per the following chart: 
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Climate Air Content 

28 Day 
Compressive 
Strength, psi Slump* 

Negligible 1½%-4½% 4000 5” ±1 ½” 
Moderate 3%-6% 4000 5” ±1 ½” 
Severe 4½%-7½%   4000 5” ±1 ½” 
*Higher slumps are allowed if achieved by use of appropriate admixtures. 
Notwithstanding anything stated above, all material used in the wall units must 
meet applicable ASTM and local requirements for exterior concrete. 

C. Exterior block dimensions shall be uniform and consistent. Maximum dimensional 
deviations shall be 1% excluding the architectural surface.  Maximum width (face to 
back) deviation including the architectural surface shall be 1.0 inch. 

D. Exposed face shall be finished as specified.  Other surfaces to be smooth form 
type.  Dime-size bug holes on the block face may be patched and/or shake-on 
color stain can be used to blend into the remainder of the block face. 

E. SRW units shall be machine formed, Portland Cement concrete blocks specifically 
designed for retaining wall applications. 

F. Color of SRW units to be selected by the Architect.  See Materials submittal 
requirements for further information in selection of applicable color(s). 

G. SRW units shall be solid through the full depth of the unit. 

H. For any corners shown on the construction plans, SRW units shall be capable of 
providing overlap of units on each successive course so that walls meeting at 
corner are interlocked and continuous.  SRW units that require corners to be 
mitered shall not be allowed. 

I. SRW units shall be capable of providing a split face, textured surface for all vertical 
surfaces that will be exposed after completion of wall, including any exposed sides 
and backs of units.   

J. SRW units shall be sound and free of cracks or other defects that would interfere 
with the proper placing of the unit or significantly impair the strength or 
permanence of the structure.  Cracking or excessive chipping is ground for 
rejection.  Units showing cracks longer than 1/2" shall not be used within the wall.  
Units showing chips visible at a distance of 30 feet from the wall shall not be used 
within the wall. 

K. Concrete used to manufacture SRW units shall have a minimum 28-day 
compressive strength of 3,000 psi and a maximum moisture absorption rate, by 
weight, of 8% as determined in accordance with ASTM C 140.  Compressive 
strength test specimens shall conform to the saw-cut coupon provisions of Section 
5.2.4 of ASTM C140 with the exception that the Coupon shall be taken from the 
least dimension of the unit of a size and shape representing the geometry of the 
unit as a whole.   
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L. SRW units' molded dimensions shall not differ more than + 1/8 inch from that 
specified, except height which shall be + 1/16 inch as measured in accordance with 
ASTM C140. 

2.2 SEGMENTAL RETAINING WALL UNIT CONNECTION PINS 

A. SRW units shall be interlocked with connection pins, of the material, size, and 
dimension as recommended and by the wall system manufacturer. 

2.3 GEOSYNTHETIC REINFORCEMENT 

A. Geosynthetic reinforcement shall consist of geogrid or geotextile manufactured as 
a soil reinforcement element.  The manufacturers/suppliers of the geosynthetic 
reinforcement shall have demonstrated construction of similar size and types of 
segmental retaining walls on previous projects. 

B. The type, strength, and placement location of the reinforcing geosynthetic shall be 
determined by the Wall Design Engineer, and shown on the design submittal. 

2.4 LEVELING PAD 

A. Material for leveling pad shall consist of compacted granular fill and shall be a 
minimum of 6 inches in depth.  Lean concrete with a 28 day compressive strength 
of 200-300 psi and three inches thick maximum may also be used as a leveling pad 
material.  The leveling pad should extend laterally at least a distance of 6 inches 
from the toe and heel of the lowermost SRW unit. 

B. Free Draining Backfill material shall be washed stone and shall be placed to a 
minimum of 1’ width behind the back of the wall and shall extend vertically from the 
Leveling Pad to an elevation 6” below the top of wall. 

2.5 DRAINAGE AGGREGATE 

A. Drainage aggregate shall be angular, clean stone as specified by the Wall Design 
Engineer 

2.6 DRAINAGE PIPE 

A. The drainage collection pipe shall be a perforated or slotted PVC, or corrugated 
HDPE pipe.  The drainage pipe shall be wrapped with a geotextile to function as a 
filter. 

B. Drainage pipe shall be manufactured in accordance with ASTM D 3034 and/or 
ASTM D 1248. 

2.7 REINFORCED (INFILL) SOIL 

A. The reinforced soil material shall be free of debris.  Reinforced material shall 
consist of the Granular Fill as indicated in Earthwork (Section 31 00 00) or material 
as required by the wall designer. 



Bid Package No. 3  Beverly Middle School 
Foundations, Structural Steel & Sitework  Ai3 Architects, LLC 
 
 

 
SEGMENTAL RETAINING WALL 

32 32 00  -  5 
Ai3 Architects, LLC / 4.18.16 

B. The maximum particle size of poorly-graded gravels (GP) (no fines) should not 
exceed 3/4 inch unless geosynthetic strength is reduced to account for additional 
installation damage from particles larger than this maximum. 

C. The plasticity of the fine fraction shall be less than 20. 

PART 3 – DESIGN PARAMETERS 

3.1 SOIL 

A. The following soil parameters shall be for preparation of final design documents by 
the Wall Design Engineer, unless otherwise directed by the Architect.   

 

Strata 

Unit Weight 

(pcf) 

Internal Friction 

Angle (degrees) 

Cohesion 

(c) (psf) 

Reinforced Fill 125 30 0 

Retained Soil 125 30 0 

Foundation Soil 125 30 0 

B. The design of the permanent wall system shall include an allowance of at least a 
two foot (2 ft) depth uniform vertical soil surcharge loading where walls retain 
roadway fills.  This provision is applicable when the distance from the face of wall 
to the edge of road is less than the design wall height. 

C. The wall system may also be designed to account for reasonable temporary 
surcharge conditions during construction, such as those due to stockpiling of soil or 
other construction materials. 

D. The construction drawings shall indicate the design limitations of the wall system. 

E. Should the actual soil conditions observed during construction differ from those 
assumed for the design, the Wall Design Engineer shall review the design. 

3.2 DESIGN 

A. The design provided by the Contractor and prepared by their Wall Design Engineer 
shall consider the internal and local stability of the reinforced soil mass and shall be 
in accordance with acceptable engineering practice and these specifications. 

B. The Wall Design Engineer shall confirm that the global stability limit states of 
sliding, overturning, and the allowable bearing pressure on foundation soil(s) have 
not been exceeded for the design conditions.  Minimum factors of safety for design 
of permanent conditions are as follows: 

Overturning 2.0 

Sliding 1.5 
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Bearing Pressure 2.0 

C. Where other site development features are to be installed adjacent to walls by the 
Contractor, the design of the wall system shall be developed to accommodate the 
potential for geotextile penetrations, such as fence and/or guardrail posts. 

D. Note that as located the backfill is sloped to a parking area.   

3.3 LEVELING PAD PLACEMENT 

A. Leveling Pad shall be placed as shown on the construction drawings. 
 
B. Leveling Pad shall be placed on undisturbed native soils or suitable replacements 

fills. 
 
C. Leveling Pad shall be compacted to 95% of standard proctor or 90% of modified 

proctor to ensure a level, hard surface on which to place the first course blocks.  
Pad shall be constructed to  the proper elevation to ensure the final elevation 
shown on the plans. 

 
D. Leveling Pad shall have a 6 inch minimum depth for walls under 8 feet in height 

and a 12 inch minimum depth for walls over 8 feet.  Pad dimensions shall extend 
beyond the blocks in all directions to a distance at least equal to the depth of the 
pad or as designed by Engineer. 

 
E. For steps and pavers, a minimum of 1” - 1 ½” of free draining sand shall be 

screeded smooth to act as a placement bed for the steps or pavers. 

PART 4 - CONSTRUCTION 

4.1 INSPECTION 

A. The Architect is responsible for verifying that the Contractor meets all the 
requirements of the specification.  This includes all submittals for materials and 
design, qualifications, and proper installation of wall system. 

1. Contractor's field construction supervisor shall have demonstrated experience 
and be qualified to direct all work at the site. 

4.2 EXCAVATION 

A. Contractor shall excavate to the lines and grades shown on the project grading 
plans.  Contractor shall take precautions to minimize over-excavation.  Over-
excavation shall be filled with compacted infill material, or as directed by the 
Architect, at the Contractor's expense. 

B. Contractor shall verify location of existing structures and utilities prior to excavation.  
Contractor shall ensure all surrounding structures are protected from the effects of 
wall excavation.  Excavation and/or adjacent structure or utility support, if required, 
is the design and installation responsibility of the Contractor. 

4.3 FOUNDATION PREPARATION 
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A. Following the excavation, the foundation soil shall be examined by the Architect to 
assure actual foundation soil strength meets or exceeds the assumed design 
bearing strength.  Soils not meeting the required strength shall be removed and 
replaced with infill soils, as directed by the Architect. 

B. Foundation soil shall be proof rolled or otherwise compacted to 95% modified 
Proctor density (ASTM D 1557) and inspected by the Architect prior to placement 
of leveling pad materials. 

4.4 LEVELING PAD CONSTRUCTION 

A. Soil leveling pad material shall be compacted to provide a firm, level, bearing 
surface on which to place the first course of units.  Well-graded sand can be used 
to smooth the top 1/2 to 1/4 inch of the leveling pad.  Compaction will be with 
mechanical plate compactors to achieve 95% of maximum modified Proctor (ASTM 
D 1557) density. 

4.5 SRW UNIT INSTALLATION 

A. All SRW units shall be installed at the proper elevation and orientation as shown on 
the wall profiles and details on the construction plans or as directed by the 
Architect.  The SRW units shall be installed in general accordance with the 
manufacturer's recommendations.  The specifications and drawings shall govern in 
any conflict between the two requirements. 

B. First course of SRW units shall be placed on the leveling pad.  The units shall be 
leveled side-to-side, front-to-rear and with adjacent units, and aligned to ensure 
intimate contact with the leveling pad.  The first course is the most important to 
ensure accurate and acceptable results.  No gaps shall be left between the front of 
adjacent units.  Alignment may be done by means of a string line or offset from 
base line to the back of the units.   

C. Clean all excess debris from top of units and install next course.  

D. Install next course of wall units on top of base row.  Position blocks to be offset 
from seams of blocks below.  Blocks shall be placed fully forward so knob and 
groove are engaged. Check each block for proper alignment and level.  Backfill to 
12 inch width behind block with Free Draining Backfill.  Spread backfill in uniform 
lifts not exceeding 9 inches.  Employ methods using lightweight compaction 
equipment that will not disrupt the stability or batter of the wall.  Hand-operated 
plate compaction equipment shall be used around the block and within 3 feet of the 
wall to achieve consolidation.  Compact backfill to 95% of standard proctor (ASTM 
D 698, AASHTO T-99) density within 2% of its optimum moisture content. 

E. Layout of curves and corners shall be installed in accordance with the plan details 
or in general accordance with SRW manufacturer's installation guidelines.  Walls 
meeting at corners shall be interlocked by overlapping successive courses. 

F. Install each subsequent course in like manner.  Repeat procedure to the extent of 
wall height.The wall face cant (batter) shall not differ more than + 2 degrees from 
that specified.  

G. Allowable construction tolerance at the wall face is 2 degrees vertically and 1 inch 
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in 10 feet horizontally. 

H. All walls shall be installed in accordance with local building codes and 
requirements. 

4.6 GEOSYNTHETIC REINFORCEMENT PLACEMENT 

A. All geosynthetic reinforcement shall be installed at the proper elevation and 
orientation as shown on the wall profiles and details on the final construction plans 
or as directed by the Architect 

B. At the elevations shown on the final plans, the geosynthetic reinforcement shall be 
laid horizontally on compacted infill and on top of the concrete SRW units.  
Embedment of the geosynthetic in the SRW units shall be consistent with SRW 
manufacturer's recommendations.  Correct orientation of the geosynthetic 
reinforcement shall be verified by the Contractor to be in accordance with the 
geosynthetic manufacturer's recommendations.  The highest strength direction of 
the geosynthetic must be perpendicular to the wall face. 

C. Geosynthetic reinforcement layers shall be one continuous piece for their entire 
embedment length.  Overlap of the geosynthetic in the design strength direction 
(perpendicular to the wall face) shall not be permitted. 

D. Tracked construction equipment shall not be operated directly on the geosynthetic 
reinforcement.  A minimum of 6 inches of backfill is required prior to operation of 
tracked vehicles over the geosynthetic.  Turning should be kept to a minimum.  
Rubber-tired equipment may pass over the geosynthetic reinforcement at slow 
speeds (less than 5 mph). 

E. The geosynthetic reinforcement shall be in tension and free of wrinkles prior to 
placement of soil fill.  The nominal tension shall be applied to the reinforcement 
and secured in place with staples, stakes or by hand tensioning until reinforcement 
is covered by six inches of fill. 

4.7 DRAINAGE MATERIALS 

A. Drainage aggregate shall be installed to the line, grades, and Sections shown on 
the final plans.  Drainage fill shall be placed to the minimum thickness shown on 
the construction plans between and behind units. 

B. Drainage collection pipes shall be installed to maintain gravity flow of water outside 
the reinforced soil zone.  Unless shown otherwise on the plans, drainage collection 
piping shall daylight into a storm sewer manhole or along a slope at an elevation 
lower than the lowest point of the pipe within the aggregate drain. 

4.8  BACKFILL PLACEMENT 

A. The reinforced backfill shall be placed as shown in the construction plans in the 
maximum compacted lift thickness of 12 inches and shall be compacted to a 
minimum of 95% of modified Proctor density (ASTM D 1557) at a moisture content 
within 2% of optimum.  The backfill shall be placed and spread in such a manner 
as to eliminate wrinkles or movement of the geosynthetic reinforcement and the 
SRW units. 



Bid Package No. 3  Beverly Middle School 
Foundations, Structural Steel & Sitework  Ai3 Architects, LLC 
 
 

 
SEGMENTAL RETAINING WALL 

32 32 00  -  9 
Ai3 Architects, LLC / 4.18.16 

B. Backfill placement shall commence at the back of the wall and progress towards 
the retained material.   

C. Only hand-operated compaction equipment shall be allowed within 3 feet of the 
front of the wall face.  Compaction within the 3 feet behind the wall face shall be 
achieved by at least three (4) passes of a lightweight mechanical tamper, plate, or 
roller. 

D. At the end of each day's operation, the Contractor shall slope the last level of 
backfill away from the wall facing to direct water runoff away from the wall face. 

E. At completion of wall construction, backfill shall be placed level with final top of wall 
elevation.  If final grading, paving, landscaping, and/or storm drainage installation 
adjacent to the wall is not placed immediately after wall completion, temporary 
surface drainage shall be provided to ensure water runoff is not directed at the wall 
nor allowed to collect or pond behind the wall until final construction adjacent to the 
wall is completed. 

4.9 SRW CAPS 

A. SRW caps shall be properly aligned and attached to underlying units with a suitably 
flexible, high-strength concrete adhesive.  Rigid adhesives or mortar will not be 
accepted. 

B. Caps shall overhang the top course of units by 3/4 to 1 inch.  Slight variation in 
overhang is allowed to correct alignment at the top of the wall. 

4.10 CONSTRUCTION ADJACENT TO COMPLETED WALL 

A. The Contractor is responsible for ensuring that construction adjacent to the wall 
does not disturb the wall or place temporary construction loads on the wall that 
exceed design loads, including loads such as water pressure, temporary grades, or 
equipment loading.  Heavy paving or grading equipment shall be kept a minimum 
of three feet behind the back of the wall face.  Contractor to ensure water runoff is 
directed away from the wall structure until final grading and surface drainage 
collection systems are completed. 

End of Section 
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Section 32 32 10 
BOULDER PLACEMENT 

PART 1 - GENERAL 

1.1 DESCRIPTION OF WORK 

A. Drawings and general provisions of Contract, including General and Supplementary Conditions and 
Division-1 Specification sections, apply to work of this section. 

B. Provide all materials, equipment and labor necessary to complete the work as indicated on the 
drawings or as specified herein. 

C. The principal work of this section includes, but may not be limited to, the following: 
1. Layout and Excavation of Areas 
2.   Placement of Boulders in Landscape 
3. Placement of Boulders in Pavement 

1.2 RELATED REQUIREMENTS 

A. Section 01 33 29 - SUSTAINABLE DESIGN REPORTING: Special administrative and procedure require-
ments related to the Owner’s LEED 2009 FOR SCHOOLS NEW CONSTRUCTION AND MAJOR 
RENOVATIONS. Certificate goals of energy conservation and efficiency, indoor air quality, and natural 
resource efficiency. 

B. Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL: Procedural and administrative 
requirements for construction and demolition recycling. 

C. Section 03 00 00 - Cast in Place Concrete  

D. Section 31 00 00 – Earthwork 

1.3 QUALITY ASSURANCE 

A. The Landscape Architect reserves the right to inspect all materials and placement of materials for 
compliance with specifications, and to reject unsatisfactory or defective materials and/or layout at 
any time during progress of work. 

B. Do not make substitutions without written approval. If specified landscape material is not available, 
obtain approval for substitution from the Landscape Architect. 

1.4 SUBMITTALS 

A. A sample Boulder be selected by the Landscape Architect through the Contractor to show the 
texture, finish, and anticipated range of color and size to be supplied and shall be stored on site. 

B. Sustainable Design Submittals: 
1. Recycled content: Provide manufacturer’s written certification of recycled content as defined in 

accordance with International Standard ISO 14021–1999, Environmental Labels and Declara-
tions—Self-Declared Environmental Claims (Type II Environmental Labeling). Indicate post-
consumer and pre-consumer recycled content and provide documentation certifying products 
are from recycled sources. (LEED Credit MRc4). 

2. Local/regional materials (LEED Credit MRc5): 
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a. Indicate location of content of extraction, harvesting, and recovery; indicate the distance 
between extraction, harvesting, and recovery and the project site. Indicate percentage of 
product content from qualified locations. 

b. Indicate location of manufacturing facility; indicate distance between manufacturing 
facility and the project site. 

3. Adhesives and Sealants: Include certification of data indicating Volatile Organic Compound 
(VOC) content of all field-applied adhesives and sealants and compliance with California 
Department of Health Services Standard Practice for the Testing of Volatile Organic Emis-
sions from Various Sources Using Small-Scale Environmental Chambers, including 2004 
Addenda. Submit MSDS highlighting VOC limits. (LEED Credit IEQc4.1). 

a. Indicate location of content of extraction, harvesting, and recovery; indicate the distance 
between extraction, harvesting, and recovery and the project site. Indicate percentage of 
product content from qualified locations. 

b. Indicate location of manufacturing facility; indicate distance between manufacturing 
facility and the project site. 

1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A.  Protect all products from weather or other damaging or deteriorating conditions. 

B.  Product will be stored in location specified by General Contractor. 

PART 2 - PRODUCTS 

2.1 BOULDER IN LANDSCAPE 

A. Boulder sizes per plans and details. 

B. Boulder colors will be grey and tan in color.  Variations in color shall be approved by the Landscape 
Architect.   

C. Boulders will be more rounded in form.  See figures 2.1-2.2 for photos of the range of acceptable boul-
der shapes and colors. 

 

 
 
 
 
 
 
 
 
 
 

Figures 2.1 and 2.2 

D. Texture and finish shall be within the range of samples approved by the Landscape Architect. 

E. Boulders from site can be re-used upon approval from Landscape Architect.  

PART 3 - EXECUTION 

3.1 PLACEMENT OF BOULDER 
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A. Boulder shall be placed on compacted sand gravel fill per the drawings.   

A. Boulder will be placed as indicated on the plans. 

B. Boulder shall be buried in accordance with the drawings and details. 
 

END OF SECTION 
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Section 32 50 00 
STORMWATER POLLUTION PREVENTION PLAN 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. This section is only a portion of the Contract Documents.  All of the Contract Documents, 
including Division 1 General Requirements, apply to this section. 

1.2 DESCRIPTION OF WORK 

A. This Section specifies requirements for implementation of the Storm Water Pollution 
Prevention Plan (SWPPP), which shall be provided by the Contractor prior to construction.  

B. The storm water pollution prevention measures contained in the SWPPP are the minimum 
required by US Environmental Protection Agency (EPA).  The Contractor shall provide 
additional measures to prevent pollution from storm water discharges in compliance with 
the NPDES and all other local, state and federal requirements.  The Contractor shall be 
responsible for complying with the provisions of the SWPPP. 

C. The Contractor shall NOT begin construction without submitting evidence that a "National 
Pollution Discharge Elimination System" (NPDES) Notice of Intent governing the discharge 
of storm water from the construction site for the entire construction period has been filed at 
least two weeks prior to construction. 

D. The Contractor shall conduct the storm water management practices in accordance with 
local regulations and governing authorities, the Federal NPDES permit requirements and 
for any enforcement action taken or imposed by Federal or State agencies.  The cost of 
any fines, construction delays and remedial actions resulting from the Contractor's failure to 
comply with all provisions of local regulations and Federal NPDES permit requirements 
shall be paid for by the Contractor at no additional cost to the Owner. 

E. As a requirement of the EPA’s NPDES permitting program, the Owner, each Contractor 
and Subcontractor shall execute a Contractor's Certification form, a copy of which is 
included in the SWPPP.   

F. Dust control shall be the responsibility of the Contractor and dust control operations shall 
meet the requirements of the Commonwealth of Massachusetts Department of 
Environmental Protection 310 CMR 7.09:  Air Pollution Control Regulations. 

G. Water shall be used to control dust. 

1.3 DESCRIPTION OF WORK 

A. Related Work: The following items are not included in this Section and will be performed 
under the designated Sections: 
1. Section 31 25 00 – EROSION CONTROL. 

1.4 REFERENCES 

A. Guidance Manual⎯"Storm Water Management for Construction Activities, Developing 
Pollution Prevention Plans and Best Management Practices" (EPA 832-R-005). 

B. Summary of Guidance Manual⎯"Storm Water Management for Construction Activities, 
Developing Pollution Prevention Plans and Best Management Practices" (EPA). 
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C. National Pollution Discharge Elimination System General Permit for Discharges from 
Construction Activities, February 16, 2012, EPA.  

D. Massachusetts Stormwater Management Standards Handbook, February 2008. 

E. Massachusetts “Erosion and Sedimentation Control Guidelines for Urban and Suburban 
Areas, A Guide for Planners, Designers, and Municipal Officials” prepared by Department 
of Environmental Protection (DEP), Reprinted May 2003. 

F. Commonwealth of Massachusetts, Department of Public Works, Standard Specifications 
for Highways and Bridges, latest edition, herein referred to as the “Standard Specifications” 
and related articles. 

G. City of Beverly Stormwater and Construction Site Management Ordinance No. 86, 5, 
December 2008 

1.5 SUBMITTALS 

A. The Stormwater Pollution Prevention Plan. 

B. Contractor's Certification for Contractor and each Subcontractor. 

C. Copies of Contractor's inspection reports. 

D. Names, addresses, and telephone numbers of Contractors and Subcontractors responsible 
personnel who can be contacted under emergency conditions. 

E. A construction schedule which indicates specific activities related to the SWPPP. 

F. A supplemental Plan indicating location of laydown and staging areas, and their 
incorporation into the SWPPP. 

1.6 INSPECTIONS 

A. The Contractor will conduct the inspections per the SWPPP.  The Contractor will implement 
any actions to maintain full compliance with the SWPPP. 

B. A maintenance inspection report shall be prepared after each inspection, by the Contractor.  
The Contractor shall identify one individual who will be responsible keeping the site in full 
compliance with the SWPPP and maintaining an up-to-date copy of the SWPPP onsite. 

PART 2 - PRODUCTS 

2.1 WATER FOR DUST CONTROL: 

A. Water used shall be clean, non-polluted water obtained from sources approved by the 
Owner and/or Engineer. 

PART 3 - EXECUTION 

3.1 EROSION CONTROL DEVICES: 

A. Erosion Control Devices shall be constructed as shown on the SWPPP and as specified in 
the plans and specifications. 

3.2 STORM WATER POLLUTION PREVENTION PRINCIPLES 

A. The following general principles shall be followed by the Contractor during the construction 
phase: 
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1.  Protect and maintain existing vegetation wherever possible. 
2.  Minimize the area of disturbance. 
3.  To the extent possible, route unpolluted flows around disturbed areas. 
4.  Install mitigation devices as early as possible. 
5.  Minimize the time disturbed areas are left unstabilized. 
6.  Maintain siltation control devices in proper condition. 

3.3 STORM WATER POLLUTION PREVENTION PLAN 

A. The Contract drawings and specifications identify a portion of the required facilities and 
temporary erosion control devices.  The Contractor shall prepare a SWPPP in accordance 
with NPDES requirements which identifies the location of construction facilities and 
proposes additional erosion control measures as necessary to minimize pollution.  The 
SWPPP shall include provisions for but not be limited to the following: 
1. Construction Trailers 
2. Laydown Areas 
3. Equipment Storage Areas 
4. Stockpile Areas 

B. Reproducibles of one or more of the Contract Drawings will be provided to the Contractor to 
serve as a base for the Contractor's SWPPP. 

3.4 APPLICATION – WATER: 

A. The application of water shall be under the control of the Contractor at all times. It shall be 
applied only at the locations, and at such times, and in the amount as may be directed by 
the Owner.  Quantities of water wasted or applied without authorization will not be paid for. 

B. The Contractor shall have available and maintain in an operable condition at all times, 
sufficient equipment for the purpose of applying water for dust control. 

C. Watering equipment shall consist of pipelines, tanks, tank trucks, distributors, pumps, 
meters, hose or other devices, approved by the Owner, which are capable of applying a 
uniform spread of water over the surface.  A suitable device for a positive shut-off and for 
regulating the flow of water shall be located so as to permit positive operator control. 

End of Section 
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Section 32 92 00 
SOIL PREPARATION FOR LAWN ESTABLISHMENT 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Drawings and general provisions of Contract, including General and 
Supplementary Conditions and Division 01 Specification sections, apply to work of 
this section. 

B. Provide all materials, equipment and labor necessary to complete the work as 
indicated on the drawings or as specified herein. 

C. The principal work of this section includes, but may not be limited to, the following: 
1. Loam from off-site, if on-site is insufficient 
2. Loam Testing 
3. Grading and Spreading Loam 
4. Preparations of Seed Beds 
5. Application of Soil Additives 
6. Application of Turf Maintenance Fertilizer 
7. Applying Jute Mesh 

1.2 RELATED REQUIREMENTS 

A. Section 01 33 29 - SUSTAINABLE DESIGN REPORTING: Special administrative and 
procedure requirements related to the Owner’s LEED 2009 FOR SCHOOLS NEW 
CONSTRUCTION AND MAJOR RENOVATIONS. Certificate goals of energy conservation and 
efficiency, indoor air quality, and natural resource efficiency. 

B. Section 01 60 00 - PRODUCT REQUIREMENTS: Listing of VOC requirements for adhesives, 
cleaning/maintenance materials, paints, coatings, and sealants. 

C. Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL: Procedural and 
administrative requirements for construction and demolition recycling. 

D. Section 03 00 00 – Cast in Place Concrete 

E. Section 31 00 00 - Earthwork 

1.3 QUALITY ASSURANCE 

A. Contractor shall specialize in work outlined with a minimum of five (5) years’ 
experience on similar projects. 

B. Contractor shall not make substitutions without written approval.  If specified 
materials are not available, obtain approval for substitution from the Owner's 
Representative. 

C. All fertilizer applications shall be performed by a licensed applicator in strict 
conformance with all local, state and federal regulations.  Contractor shall notify the 
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Owner’s Project Representative at least two weeks prior to scheduled application.  
A copy of the applicator’s license shall be given to the Owner’s Representative. 

D. Pre-Construction Meeting – Contractor shall request in writing an on-site meeting 
with the Owner’s Representative, the General Contractor and Site Contractor and 
the Landscape Architect and the Civil Engineer to review the scope of work prior to 
any work taking place to review the subgrade conditions.  Any deficiencies in the 
subgrade conditions shall be remedied by the contractor and approved by the 
Owner prior to any loam being spread. 

E. Any loam stockpiles sitting beyond one growing season shall be covered. 
Contractor shall be responsible for complete removal and disposal of any weed 
seed established on loam stockpiles prior to placement and spreading of loam.   

F. The materials shall not be handled or moved when in wet or frozen conditions. 

1.4 SUBMITTALS 

A. Samples shall be as follows: 
1. The Contractor shall provide a one cubic foot representative sample per each 

1,000 cubic yard on-site stockpile of existing loam for testing.  All stockpile 
sampling shall be per ASTM D 75 and Appendices. 

2. Preparation of Samples:  Contractor shall place these soil slices into a large, 
clean plastic container and mix thoroughly.  Contractor shall take one cup of 
soil mixture and dry it room temperature (do not dry samples in an oven or on 
a stove or radiator).  Once soil is dry, place soil in sandwich size type plastic 
bag and close.  Label each sample on outside of bag, identifying sample by 
soil type and stockpile location and phase of construction. 

3. Loam from off-site, if on-site loam is insufficient:  The Contractor shall provide 
a one cubic foot representative sample per each 1,000 cubic yard proposed 
stockpile of loam borrow for testing.  All stockpile sampling shall be per ASTM 
D 75 and Appendixes. 

B. Contractor shall submit to the Owner’s Representative samples, manufacturer’s 
product data, and source of off-site loam and certified testing of off-site loam at 
least 60 days prior to delivering material on site.  

C. Contractor shall submit to the Owner’s Representative samples and certified test 
results for on-site loam 60 days prior to using material to allow for reformulation 
and retesting if test results are rejected. 

D. Contractor shall submit to the Owner’s Representative certified test results for loam 
with added amendments 60 days prior to using material to allow for reformulation 
and retesting if test results are rejected. 

E. Testing:  Testing shall be as follows: 
1. General 

a. On-site stockpiled loam shall be tested at the beginning of each phase of 
construction prior to its use in its respective phase. 
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b. Contractor shall provide current certified test results for off-site, imported 
loam to be used on the project prior to use.  Testing date shall be within 
the current year the loam is to be used on the project. 

c. Contractor shall provide current certified test results of all soil 
amendments including organic compost and soil additives prior to use. 

d. All testing and re-testing shall be at the expense of the Contractor.  
Contractor shall deliver samples to an independent testing facility such 
as the University of Mass Experiment Station and have the results 
forwarded to the Owner’s Representative for review and approval prior to 
using the material.   

e. Samples for tests shall be taken from on-site stockpiles in the presence 
of the Owner’s Representative. 

2. Testing reports shall include the following tests and recommendations: 
a. Percent organic matter by weight as determined by the loss on ignition of 

samples that have been oven dried to a constant weight at temperature of 
105 degrees C. 

b. Mechanical gradation (sieve analysis) shall be performed and compared 
to the USDA Soil Classification System. 

c. Chemical Analysis shall be undertaken for Nitrate Nitrogen, Ammonium 
Nitrogen, Phosphorus, Potassium, Calcium, Magnesium, Lead, Zinc, 
Soluble Salts, extractable Aluminum, Cadmium, Copper, pH and buffer 
pH, carbon:nitrogen ratio and toxic elements.  Except where otherwise 
noted, nutrient tests shall be for available nutrients. 

d. Soil analysis tests shall show recommendations for soil additives to 
correct soils to meet the specifications and for additives necessary to 
accomplish lawn and planting work as specified. 

F. Certified analysis, manufacturer, labels and source of organic compost and soil 
additives to be provided. Sustainable Design Submittals: 

1. Recycled content: Provide manufacturer’s written certification of recycled 
content as defined in accordance with International Standard ISO 14021–
1999, Environmental Labels and Declarations—Self-Declared Environmental 
Claims (Type II Environmental Labeling). Indicate post-consumer and pre-
consumer recycled content and provide documentation certifying products are 
from recycled sources. (LEED Credit MRc4). 

2. Local/regional materials (LEED Credit MRc5): 
a. Indicate location of content of extraction, harvesting, and recovery; 

indicate the distance between extraction, harvesting, and recovery and 
the project site. Indicate percentage of product content from qualified 
locations. 

b. Indicate location of manufacturing facility; indicate distance between 
manufacturing facility and the project site. 

3. Adhesives and Sealants: Include certification of data indicating Volatile 
Organic Compound (VOC) content of all field-applied adhesives and 
sealants and compliance with California Department of Health Services 
Standard Practice for the Testing of Volatile Organic Emissions from 
Various Sources Using Small-Scale Environmental Chambers, including 



Bid Package No. 3  Beverly Middle School 
Foundations, Structural Steel & Sitework  Ai3 Architects, LLC 
 

 
SOIL PREPARATION FOR LAWN ESTABLISHMENT 

32 92 00 - 4 
Ai3 Architects, LLC / 4.18.16 

2004 Addenda. Submit MSDS highlighting VOC limits. (LEED Credit 
IEQc4.1). 

 

1.5 DEFINITIONS 

A. The following definitions shall apply to the work of this section. 

The following size distributions of mineral particles by diameter and sieve size shall 
apply to the following conventional names of soil types: 

 
 Conventional Name Retained on US Sieve No.  Diameter (mm) 
 
 Very Coarse Sand  #18    1-2 
 Coarse Sand   #35    0.5-1 
 Medium Sand   #60    0.25-0.5 
 Fine Sand   #140    0.10-0.25 
 Very Fine Sand  #270    0.05-0.10 
 Silt    by hydrometer   0.002-0.05 
 Clay    by hydrometer   Less than 0.002 

1.6 PRODUCT DELIVER, STORAGE AND HANDLING 

A. Protect all products from weather vandalism or other damaging or deteriorating 
conditions. 

PART 2 - PRODUCTS 

2.1 CLEAN SCREENED LOAM 

A. Loam shall consist of screened fertile, loose, friable sandy loam with no admixture of 
refuse or any natural or introduced materials toxic to plant growth and free of subsoil, 
refuse, stumps, roots, rocks, cobbles, stones, brush, clay lumps, noxious weeds, litter 
and other deleterious materials.  Loam shall not come from USDA-classified prime 
farmland. 

B. Loam shall be one of the following sandy loams: “coarse sandy loam”, “sandy 
loam”, “fine sandy loam” based on the USDA Classification System determined by 
mechanical analysis ASTM D-422.  It shall be uniform in composition, without 
admixture of subsoil.  The loam shall possess good filtration and permeability rates, 
and shall possess a mechanical analysis where: 

      Percent Passing By Weight 
Millimeter  US Sieve Size  Max.  Min.   

   4  #5   100  95 
   2  #10     95  90 
   0.42  #40     90  60 
   0.149  #100     60  30 
   0.074  #200     30  20 
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   0.037  #400     20  0 
1. One hundred percent shall pass a half inch sieve opening, and the maximum 

retained on the quarter inch sieve shall be 20 percent by weight of the total 
sample. 

2. On-site and off-site loam shall be screened to achieve the above specified sieve 
analysis. 

3. Organic matter in approved planting soil shall be between 5% minimum and 8% 
maximum by weight as determined by the loss on ignition of samples that have 
been oven dried to a constant weight at temperature of 105 degrees C. 

4. Acidity range of planting soil shall be 5.5 to 6.5 pH when tested according to 
methods of testing or A.O.A.C. 
a. When pH of loam borrow is equal to or greater than the maximum use 

aluminum sulfate to adjust pH to required levels. 
b. When pH of loam borrow is less than the minimum required use either 

sulfur or ferrous sulfate to adjust pH to required levels. 

C. Soluble salt content shall be less than 100 PPM. 

D. Loam shall be uncontaminated by salt water, foreign matter and substances harmful 
to plant growth.  Topsoil shall not have extractable aluminum greater than 200 parts 
per million unless otherwise noted.  Cation Exchange Capacity (CEC) shall be 
between 10 and 15. 

2.2 ORGANIC COMPOST 

A. Organic Compost shall be natural or manufactured mature, composted organic 
material produced from a DEP-approved composting vendor.  Only Federal EPA 
Class A or Massachusetts Type I compost products shall be used.  The following shall 
be requirements shall be met: 

 
1. Compost shall originate from mature leaf compost, mature composted animal 

manure, other aged, composted vegetable materials such as brewer’s waste, or 
chemically tested toxin-free processed sludge products (biosolids). 

2. Test results shall indicate maturity and age of organic compost.  Raw 
uncomposted or unprocessed or incompletely composted organic matter shall be 
rejected. 

3. Organic matter manufactured from sludge and other biowaste materials or 
manure, shall be aged for at least one (1) year without exception and shall have 
no biowaste odor. 

4. Compost shall contain no uncomposted bulking agents such as uncomposted 
wood chips and shall be free from hard lumps and free from seeping water when 
handled. 

5. Compost shall be free from sticks, stones, plastic, debris or other substances 
which would be injurious to healthy plant growth.  100% of compost material 
shall pass a ½” sieve. 

6. Acidity range shall be pH 6 minimum and 8 maximum when tested according 
to methods of testing or A.O.A.C. 

7. Organic matter shall not be less than 30% as determined by ASTM D2974. 
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8. Moisture content of 35% to 70%, as determined by ASTM D2974 
9. Carbon:Nitrogen ratio of 15:1 to 30:1 
10. Solvita intex of 6 to 8 
11. Non-phytotoxic 
12. There shall be no unpleasant or detectable odor of ammonia or hydrogen 

sulfide, which would indicate immature compost.  Color of compost shall be 
dark brown. 

2.3 SOIL ADDITIVES 

A. Limestone for adjustment of soil pH shall be agricultural grade ground dolomitic 
limestone containing up to 50% magnesium carbonate in a dry, granular form.  
Limestone shall be ground to such a fineness that at least 50% will pass through a 
100-mesh sieve and 90% to 100% will pass through a 20-mesh sieve. 

B. Aluminum Sulfate for adjustment of soil pH shall be commercial sulfur, unadulterated, 
57% and delivered in containers with the name of the manufacturer, material analysis 
and net weight appearing on each container. 

C. Lawn Starter and Maintenance Fertilizer: 
1. Fertilizer shall be a complete commercial product complying with the State 

and Federal fertilizer laws.  Fertilizer shall be pelletized.  Deliver to the site in 
the original unopened containers that shall bear the manufacturer’s certificate 
of compliance covering analysis.  At least 50% by weight of the nitrogen 
content shall be derived from organic materials.  Fertilizer shall contain not 
less than the percentages of weight of ingredients as follows or as 
recommended by the soil analysis: 

 Nitrogen 10% 
 Phosphorus  6% 
 Potash 4% 

 
2. Adjust nitrogen type and analysis for spring growth and slow release in fall. 
3. Application Rate: Per manufacturer’s instructions and as recommended by 

soil test results. 

D. Sand:  Shall be clean, course, angular, ungraded material meeting ASTM C33 
with the following addendums: 
1. Sand shall not be gravelly  
2. Sand shall not be beach sand 
3. Sand shall have a fineness modulus of 2.5 to 3.2 
4. A coefficient of uniformity  (D60/D10) of less than 4 

 E. Bone Meal:  shall be fine ground, steam cooked, packing house bone with a minimum 
analysis of 23% phosphoric acid and 4% nitrogen.   

F. Gypsum: shall be agricultural grade, granular form.  Gradation shall conform to the 
following: 
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Sieve Designation    Percent Passing By Weight 
 
No. 8 (2.36mm)     100 
No. 16 (1.18mm)       97 
No. 30 (0.60mm)       82 
No. 50 (0.30mm)       46 
No. 100(0.15mm)       21 

G. Jute Mesh: Jute mesh shall be uniform, open, plain weave of undyed and 
unbleached single jute yarn, a minimum of four (4) feet in width plus or minus one 
(1) inch.  There shall be 78 warp ends per width and 41 weft ends per yard.  
Weight shall average 1.22 pounds per linear yard, plus or minus 5%.  Staples for 
Erosion Control Materials:  9 gauge staples shall be used with jute mesh:  11 
gauge with woven paper. 

2.4 WATER 

A. Clean, fresh potable water free of salt and other impurities injurious to vegetation.  

PART 3 - EXECUTION 

3.0 MIXING, GRADING AND SPREADING AMENDED LOAM 

A. Contractor shall amend loam with organic compost and soil additives to meet 
requirements in these specifications and only after approval of test results shall 
amended loam be spread. 

B. Prior to any spreading of loam, it is the responsibility of the Contractor to 
request a meeting with the Owner’s Representative and the Landscape 
Architect to review and approve the subgrade condition.  Subgrade shall meet 
the requirements outlined in Section 31 00 00 – Earthwork. 

C. Remove all debris and other inorganic materials on any prepared subgrades, and 
reshape and dress any damaged or eroded slopes, swales, and other areas.  Scarify 
and loosen subgrade to a friable condition in any areas where compaction may have 
occurred.  Loam shall not be placed until subgrade is in suitable condition and free of 
excessive moisture or frozen materials.   

D. Loam shall be spread as required on all disturbed and bare areas to produce a 
total depth of six (6) inches as shown on the plan.  Fill all depressions in existing 
grades with suitable fill material as specified in Section 31 00 00-Earthwork prior to 
spreading loam, then shape and finish grade to depth of loam required. 

E. Area shall be progressively fine graded and machine and hand raked, with loam 
added as required to correct depressions and other irregularities, to produce smooth 
and unbroken finish grades and the depth of loam required.   

F. Finish grades shall conform to lines, grades, sections, and shapes of lawn areas as 
required to meet design intent on Plans.  Provide positive drainage.  Provide smooth, 
uniform, rounded transitions at all changes and break in grade. Loam is to be 
consistent depth of 1/2" below adjacent pavements surfaces. 



Bid Package No. 3  Beverly Middle School 
Foundations, Structural Steel & Sitework  Ai3 Architects, LLC 
 

 
SOIL PREPARATION FOR LAWN ESTABLISHMENT 

32 92 00 - 8 
Ai3 Architects, LLC / 4.18.16 

G. Starter fertilizers:  All required materials shall be spread and distributed into the soil 
at rates and amounts specified herein. 

H. After establishment of finish grade, entire area shall be hand or machine raked and 
rolled using a light roller. 

3.1 PREPARATION OF AREAS FOR SEEDING 

A. GENERAL DESCRIPTION:  This work shall consist of the preparation of the seed 
bed.  Work shall be done as described herein: 
1. Areas shall be finely raked to a finished grade.  Material ½” or greater in any 

dimension shall be removed and disposed of per the contract specifications. 
2. Where the soil has become compacted, prior to fine raking, areas to be seeded 

shall be scarified by discing, york raking, or other approved method to a 
minimum depth of two (2) inches. 

3. Where the soil is loose and soft, prior to fine raking, areas to be seeded shall be 
lightly rolled and soil added as required to meet finished grades. 

4. No seeding will be permitted on areas where the seed bed has not been 
prepared per the specification. 

5. Any debris that falls on paved or other hardscape areas shall be removed by 
the Contractor. 

6. Prior to any seeding operations, it is the responsibility of the Contractor 
to request in writing a meeting with the Owner’s Representative and the 
Landscape Architect to review and approve the seed bed and proposed 
method of seed application. Refer to Section 32 92 20 and Section 32 92 
40.  

3.2 APPLICATION OF LIMESTONE 

A. When applied dry, limestone shall be spread evenly and incorporated thoroughly into 
the soil by discing or other approved means. 

B. When applied hydraulically, no discing will be necessary. 

C. Granular treatment to be applied at the rate required by soil pH test to produce a pH 
required per this specification. 

3.3 APPLICATION OF STARTER AND MAINTENANCE FERTILIZER 

A. One application of turf maintenance fertilizer will be required before final acceptance 
of seeded areas. 

B. Application Rate: Refer to Section 2 in this specification. 

C. Contractor shall notify the Owner’s Project Representative at least two weeks prior to 
scheduled application.  Contractor shall obtain approval in writing by the Owner’s 
representative.   

3.4 APPLYING JUTE MESH 

A. Jute mesh shall be applied to any slopes 4:1 or steeper. 
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B. Apply jute mesh loosely but smoothly to fit the contour of the finished grade, parallel 
to and in same direction as the flow of water.  The up-slope end of the each separate 
strip or piece of jute mesh shall be buried in a six (6) inch minimum vertical anchor 
slot of junction slot with the soil tamped firmly against the mesh.  Where more than 
one width of material is required, edges shall overlap a minimum of twelve (12) 
inches, and the up-slope section of mesh will be on top.  Down-hill ends of the jute 
mesh shall be folded under approximately four (4) inches and stapled in place.  
Staples will be inserted through the mesh along edges, overlaps, and in the center of 
all jute mesh strips at intervals not greater than three (3) feet. All anchor slots, 
junction slots, check slots, and terminal folds shall have five (5) staples spaced not 
more than nine (9) inches on center across widths. 

C. On seeded banks, jute shall be applied immediately after seeding.   
 

END OF SECTION 
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Section 32 92 10 
SOIL PREPARATION FOR ATHLETIC FIELDS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Drawings and general provisions of Contract, including General and 
Supplementary Conditions and Division 01 Specification sections, apply to work 
of this section. 

B. Provide all materials, equipment and labor necessary to complete the work as 
indicated on the drawings or as specified herein. 

C. The principal work of this section includes, but may not be limited to, the 
following: 

1. Loam from off-site, if on-site is insufficient 
2. Testing 
3. Grading and Spreading Loam 
4. Preparations of Seed Beds 
5. Application of Soil Additives 
6. Application of Turf Maintenance Fertilizer 

1.2 RELATED DOCUMENTS 

A. Section 01 33 29 - SUSTAINABLE DESIGN REPORTING: Special administrative and 
procedure requirements related to the Owner’s LEED 2009 FOR SCHOOLS NEW 
CONSTRUCTION AND MAJOR RENOVATIONS. Certificate goals of energy 
conservation and efficiency, indoor air quality, and natural resource efficiency. 

B. Section 01 60 00 - PRODUCT REQUIREMENTS: Listing of VOC requirements for 
adhesives, cleaning/maintenance materials, paints, coatings, and sealants. 

C. Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL: 
Procedural and administrative requirements for construction and demolition 
recycling. 

D. Section 31 00 00 - Earthwork  

E. Section 31 11 00 – Site Preparation 

F. Section 32 92 30 – Sodding 

1.3 MINIMUM REQUIREMENTS 

A. The successful bidder shall meet the following minimum requirements in order to 
be considered for installation of the athletic fields.  All requirements listed in 1.3 
MINIMUM REQUIREMENTS shall be documented and submitted to the 
Architect for approval prior to commencement of any athletic field work. 
1. Selected installer must have installed fields greater than three (3) years old of 
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similar materials and design.  Documentation of this shall be furnished per 
1.3, A above. 

2. Selected installer must install athletic fields using his/her own crews, 
subcontracting of installation work will not be allowed. 

3. Selected installer must have a minimum of five (5) outdoor fields at over 
50,000 square feet each installed in the Northeast United States of similar 
construction.  A list of these installations with owner’s name and phone 
number shall be furnished per 1.3, A above. 

4. Selected installer must have a minimum of five (5) years’ experience in the 
installation of athletic fields.  The crew foreman shall have installed a 
minimum of five (5) similar installations.  A list of previous projects installed 
by foreman shall be furnished per 1.3, A above.    

1.4 QUALITY ASSURANCE 

A. The approved installer shall meet with the Site Contractor and General Contractor 
to review the following: 
1. Review the entire system including subgrade, base, utilities, and drainage to 

ensure all components are complimentary. 
2. Installation of the athletic field shall be done only after excavation and 

construction work which might injure it has been complete.  Damage caused 
during construction shall be repaired prior to acceptance. 

B. Contractor shall not make substitutions without written approval.  If specified 
materials are not available, obtain approval for substitution from the Owner's 
Representative. 

C. All fertilizer applications shall be performed by a licensed applicator in strict 
conformance with all local, state and federal regulations.  Contractor shall notify the 
Owner’s Project Representative at least two weeks prior to scheduled application.  
A copy of the applicator’s license shall be given to the Owner’s Representative. 

D. Pre-Construction Meeting – Contractor shall request in writing an on-site meeting 
with the Owner’s Representative, the General Contractor and Site Contractor and 
the Landscape Architect and the Civil Engineer to review the scope of work prior to 
any work taking place to review the subgrade conditions.  Any deficiencies in the 
subgrade conditions shall be remedied by the contractor and approved by the 
Owner prior to any loam being spread. 

E. Any loam stockpiles sitting beyond one growing season shall be covered. 
Contractor shall be responsible for complete removal and disposal of any weed 
seed established on loam stockpiles prior to placement and spreading of loam.   

F. The materials shall not be handled or moved when in wet or frozen conditions. 

1.5 SUBMITTALS 

A. Samples shall be as follows: 
1. The Contractor shall provide a one cubic foot representative sample per each 

1,000 cubic yard on-site stockpile of existing loam for testing.  All stockpile 
sampling shall be per ASTM D 75 and Appendices. 
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2. Preparation of Samples:  Contractor shall place these soil slices into a large, 
clean plastic container and mix thoroughly.  Contractor shall take one cup of 
soil mixture and dry it room temperature (do not dry samples in an oven or on 
a stove or radiator).  Once soil is dry, place soil in sandwich size type plastic 
bag and close.  Label each sample on outside of bag, identifying sample by 
soil type, stockpile location and phase of construction. 

3. Loam from off-site, if on-site loam is insufficient:  The Contractor shall provide 
a one cubic foot representative sample per each 1,000 cubic yard proposed 
stockpile of loam borrow for testing.  All stockpile sampling shall be per ASTM 
D 75 and Appendixes. 

B. Contractor shall submit to the Owner’s Representative samples, manufacturer’s 
product data, source of off-site loam and certified testing of off-site loam at least 60 
days prior to delivering material on site.  

C. Contractor shall submit to the Owner’s Representative samples and certified test 
results for on-site loam 60 days prior to using material to allow for reformulation 
and retesting if test results are rejected. 

D. Contractor shall submit to the Owner’s Representative certified test results for loam 
with added amendments 60 days prior to using material to allow for reformulation 
and retesting if test results are rejected. 

E. Testing:  Testing shall be as follows: 
1. General 

a. On-site stockpiled loam shall be tested at the beginning of each phase of 
construction prior to its use in its respective phase. 

b. Contractor shall provide current certified test results for off-site, imported 
loam to be used on the project prior to use.  Testing date shall be within 
the current year the loam is to be used on the project. 

c. Contractor shall provide current certified test results of all soil 
amendments including organic compost and soil additives prior to use. 

d. All testing and re-testing shall be at the expense of the Contractor.  
Contractor shall deliver samples to an independent testing facility such 
as the University of Mass Experiment Station and have the results 
forwarded to the Owner’s Representative for review and approval prior to 
using the material.   

e. Samples for tests shall be taken from on-site stockpiles in the presence 
of the Owner’s Representative. 

2. Testing reports shall include the following tests and recommendations: 
a. Percent organic matter by weight as determined by the loss on ignition of 

samples that have been oven dried to a constant weight at temperature of 
105 degrees C. 

b. Mechanical gradation (sieve analysis) shall be performed and compared 
to the USDA Soil Classification System. 

c. Chemical Analysis shall be undertaken for Nitrate Nitrogen, Ammonium 
Nitrogen, Phosphorus, Potassium, Calcium, Magnesium, Lead, Zinc, 
Soluble Salts, extractable Aluminum, Cadmium, Copper, pH and buffer 
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pH, carbon:nitrogen ratio and toxic elements.  Except where otherwise 
noted, nutrient tests shall be for available nutrients. 

d. Soil analysis tests shall show recommendations for soil additives to 
correct soils to meet the specifications and for additives necessary to 
accomplish lawn and planting work as specified. 

e. Certified analysis, manufacturer, labels and source of organic compost 
and soil additives to be provided. 

F. Sustainable Design Submittals: 
1. Recycled content: Provide manufacturer’s written certification of recycled 

content as defined in accordance with International Standard ISO 14021–
1999, Environmental Labels and Declarations—Self-Declared Environmental 
Claims (Type II Environmental Labeling). Indicate post-consumer and pre-
consumer recycled content and provide documentation certifying products are 
from recycled sources. (LEED Credit MRc4). 

2. Local/regional materials (LEED Credit MRc5): 
a. Indicate location of content of extraction, harvesting, and recovery; 

indicate the distance between extraction, harvesting, and recovery and 
the project site. Indicate percentage of product content from qualified 
locations. 

b. Indicate location of manufacturing facility; indicate distance between 
manufacturing facility and the project site. 

3. Adhesives and Sealants: Include certification of data indicating Volatile 
Organic Compound (VOC) content of all field-applied adhesives and 
sealants and compliance with California Department of Health Services 
Standard Practice for the Testing of Volatile Organic Emissions from 
Various Sources Using Small-Scale Environmental Chambers, including 
2004 Addenda. Submit MSDS highlighting VOC limits. (LEED Credit 
IEQc4.1). 

 

1.6 DEFINITIONS 

A. The following definitions shall apply to the work of this section. 
 

The following size distributions of mineral particles by diameter and sieve size shall 
apply to the following conventional names of soil types: 

 
Conventional Name Retained on US Sieve No. Diameter (mm) 
 
Very Coarse Sand  #18   1-2 
Coarse Sand   #35   0.5-1 
Medium Sand   #60   0.25-0.5 
Fine Sand   #140   0.10-0.25 
Very Fine Sand   #270   0.05-0.10 
Silt    by hydrometer  0.002-0.05 
Clay    by hydrometer  Less than 0.002 

1.7 PRODUCT DELIVER, STORAGE AND HANDLING 
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A. Protect all products from weather vandalism or other damaging or deteriorating 
conditions. 

PART 2 – PRODUCTS 

2.1 CLEAN SCREENED LOAM 

A. Loam shall consist of screened fertile, loose, friable sandy loam with no admixture of 
refuse or any natural or introduced materials toxic to plant growth and free of subsoil, 
refuse, stumps, roots, rocks, cobbles, stones, brush, clay lumps, noxious weeds, litter 
and other deleterious materials.  Loam shall not come from USDA-classified prime 
farmland. 

B. Loam shall be one of the following sandy loams: “coarse sandy loam”, “sandy 
loam”, “fine sandy loam” based on the USDA Classification System determined by 
mechanical analysis ASTM D-422.  It shall be uniform in composition, without 
admixture of subsoil.  The loam shall possess good filtration and permeability rates, 
and shall possess a mechanical analysis where: 

 Sand (0.05 to 2.0 mm)   65% - 75% with no less than 70% of the 
sand in the medium through very coarse sand fractions (0.25 – 2 mm)  

 Silt (0.002 to 0.05 mm)   15%-25% 

 Clay (< 0.002)    10%-20% 

 Gravel (> 2.0 mm)   <15% 

 Maximum size shall be three eighths (3/8”) inches largest diameter. 
1. On-site and off-site loam shall be screened to achieve the above specified sieve 

analysis. 
2. Organic matter in approved planting soil shall be between 3% minimum and 6% 

maximum by weight as determined by the loss on ignition of samples that have 
been oven dried to a constant weight at temperature of 105 degrees C. 

3. Acidity range of planting soil shall be 6 to 7.5 pH when tested according to 
methods of testing or A.O.A.C. 
a. When pH of loam borrow is equal to or greater than the maximum use 

aluminum sulfate to adjust pH to required levels. 
b. When pH of loam borrow is less than the minimum required use either 

sulfur or ferrous sulfate to adjust pH to required levels. 

C. Loam shall be uncontaminated by salt water, foreign matter and substances harmful 
to plant growth.  Topsoil shall not have extractable aluminum greater than 200 parts 
per million unless otherwise noted.  Cation Exchange Capacity (CEC) shall be 
between 10 and 15. 

D. Loam shall yield a saturated hydraulic conductivity value of 1 to 2 inches per hour. 

E. It should be noted that the on-site materials will not likely meet requirements of clean 
screened loam for use within athletic fields specified herein.  Contractor shall include 
imported screened loam for all athletic fields within the Base Bid. 
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2.2 ORGANIC COMPOST 

A. Organic Compost shall be natural or manufactured mature, composted organic 
material produced from a DEP-approved composting vendor.  Only Federal EPA 
Class A or Massachusetts Type I compost products shall be used.  The following shall 
be requirements shall be met: 
1. Compost shall originate from mature leaf compost, mature composted animal 

manure, other aged, composted vegetable materials such as brewer’s waste, or 
chemically tested toxin-free processed sludge products (biosolids). 

2. Test results shall indicate maturity and age of organic compost.  Raw 
uncomposted or unprocessed or incompletely composted organic matter shall be 
rejected. 

3. Organic matter manufactured from sludge and other biowaste materials or 
manure, shall be aged for at least one (1) year without exception and shall have 
no biowaste odor. 

4. Compost shall contain no uncomposted bulking agents such as uncomposted 
wood chips and shall be free from hard lumps and free from seeping water when 
handled. 

5. Compost shall be free from sticks, stones, plastic, debris or other substances 
which would be injurious to healthy plant growth.  100% of compost material 
shall pass a ½” sieve. 

6. Acidity range shall be pH 6 minimum and 8 maximum when tested according 
to methods of testing or A.O.A.C. 

7. Organic matter shall not be less than 30% as determined by ASTM D2974. 
8. Moisture content of 35% to 70%, as determined by ASTM D2974 
9. Carbon:Nitrogen ratio of 15:1 to 30:1 
10. Solvita intex of 6 to 8 
11. Non-phytotoxic 
12. There shall be no unpleasant or detectable odor of ammonia or hydrogen 

sulfide, which would indicate immature compost.  Color of compost shall be 
dark brown. 

2.3 SOIL ADDITIVES 

A. Limestone for adjustment of soil pH shall be agricultural grade ground dolomitic 
limestone containing up to 50% magnesium carbonate in a dry, granular form.  
Limestone shall be ground to such a fineness that at least 50% will pass through a 
100-mesh sieve and 90% to 100% will pass through a 20-mesh sieve. 

B. Aluminum Sulfate for adjustment of soil pH shall be commercial sulfur, unadulterated, 
57%  and shall be delivered in containers with the name of the manufacturer, material 
analysis and net weight appearing on each container. 

C. Lawn Starter and Maintenance Fertilizer: 
1. Fertilizer shall be a complete commercial product complying with the State 

and Federal fertilizer laws.  Fertilizer shall be pelletized.  Deliver to the site in 
the original unopened containers that shall bear the manufacturer’s certificate 
of compliance covering analysis.  At least 50% by weight of the nitrogen 
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content shall be derived from organic materials.  Fertilizer shall contain not 
less than the percentages of weight of ingredients as follows or as 
recommended by the soil analysis: 
Nitrogen  10% 

 Phosphorus   6% 
 Potash  4% 
2. Adjust nitrogen type and analysis for spring growth and slow release in fall. 
3. Application Rate: Per manufacturer’s instructions and as recommended by 

soil test results. 

D. Sand: Shall be clean, course, angular, ungraded material meeting ASTM C33 with 
the following addendums: 
1. Sand shall not be gravelly  
2. Sand shall not be beach sand 
3. Sand shall have a fineness modulus of 2.5 to 3.2 
4. A coefficient of uniformity  (D60/D10) of less than 4 

E. Bone Meal:  shall be fine ground, steam cooked, packing house bone with a minimum 
analysis of 23% phosphoric acid and 4% nitrogen.   

F. Gypsum: shall be agricultural grade, granular form.  Gradation shall conform to the 
following: 

 
Sieve Designation    Percent Passing By Weight 
 
No. 8 (2.36mm)     100 
No. 16 (1.18mm)       97 
No. 30 (0.60mm)       82 
No. 50 (0.30mm)       46 
No. 100(0.15mm)       21 

2.4 WATER 
 
A. Clean, fresh potable water free of salt and other impurities injurious to vegetation.  

PART 3 - EXECUTION 

3.0 MIXING, GRADING AND SPREADING AMENDED LOAM 

A. Contractor shall amend loam with organic compost and soil additives to meet 
requirements in these specifications and only after approval of test results shall 
amended loam be spread. 

B. Prior to any spreading of loam, it is the responsibility of the Contractor to 
request a meeting with the Owner’s Representative and the Landscape 
Architect to review and approve the subgrade condition.  Subgrade shall meet 
the requirements outlined in Section 31 00 00 – Earthwork. 

C. Remove all debris and other inorganic materials on any prepared subgrades, and 
reshape and dress any damaged or eroded slopes, swales, and other areas.  Scarify 
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and loosen subgrade to a friable condition in any areas where compaction may have 
occurred.  Loam shall not be placed until subgrade is in suitable condition and free of 
excessive moisture or frozen materials.   

D. Loam shall be spread as specified on all disturbed and bare areas to produce a total 
depth of six (6) inches as shown on the plan.  Fill all depressions in existing grades 
with suitable fill material as specified in Section 31 00 00 prior to spreading loam, 
then shape and finish grade to depth of loam required. 

E. Area shall be progressively fine graded and machine and hand raked, with loam 
added to correct depressions and other irregularities, to produce smooth and 
unbroken finish grades and the depth of loam required.   

F. Drawings show grading design intent to achieve a uniform grade not less than 1.25% 
slope.  Finish grades shall conform to lines, grades, sections, and shapes of lawn 
areas as shown on the plans.  Provide positive drainage.  Provide smooth, uniform, 
rounded transitions at all changes and break in grade. Loam is to be consistent depth 
of 1/2" below adjacent pavements surfaces. 

G. Starter fertilizers:  All required materials shall be spread and distributed into the soil 
at rates and amounts specified herein. 

H. After establishment of finish grade, entire area shall be hand raked and rolled using a 
light roller. 

3.1 PREPARATION OF AREAS FOR SEEDING 

A. GENERAL DESCRIPTION:  This work shall consist of the preparation of the seed 
bed.  Work shall be done as described herein: 
1. Areas shall be finely raked to a finished grade.  Material ½” or greater in any 

dimension shall be removed and disposed of per the contract specifications. 
2. Where the soil has become compacted, prior to fine raking, areas to be seeded 

shall be scarified by discing, york raking, or other approved method to a 
minimum depth of two (2) inches. 

3. Where the soil is loose and soft, prior to fine raking, areas to be seeded shall be 
lightly rolled and soil added as required to meet finished grades. 

4. No seeding will be permitted on areas where the seed bed has not been 
prepared per the specification. 

5. Any debris that falls on paved or other hardscape areas shall be removed by 
the Contractor. 

6. Prior to any seeding operations, it is the responsibility of the Contractor 
to request in writing a meeting with the Owner’s Representative and the 
Landscape Architect to review and approve the seed bed and proposed 
method of seed application. Refer to Section 32 92 20.  

3.2 APPLICATION OF LIMESTONE 

A. When applied dry, limestone shall be spread evenly and incorporated thoroughly into 
the soil by discing or other approved means. 

B. When applied hydraulically, no discing will be necessary. 
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C. Granular treatment to be applied at the rate as required by soil pH test to produce 
a pH required per this specification. 

3.3 APPLICATION OF STARTER AND MAINTENANCE FERTILIZER 

A. One application of turf maintenance fertilizer will be required before final acceptance 
of seeded areas. 

B. Application Rate: Refer to Section 2 in this specification. 

C. Contractor shall notify the Owner’s Project Representative at least two weeks prior to 
scheduled application.  Contractor shall obtain approval in writing by the Owner’s 
representative.   

 
END OF SECTION 
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Section 32 92 20 
SEEDING FOR LAWN AREAS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division 01 Specification sections, apply to work of this section. 

B. Provide all materials, equipment, and labor necessary to complete the work as 
indicated on the drawings or as specified herein. 

C. The principal work of this section includes, but may not be limited to, the following: 
1. Application of seed 
2.   Application of weed control 
3. Maintenance of seeded areas 
4.   Acceptance of seeding 

D. In general, seeded areas shall, at a minimum, include all areas of site within project 
limit lines that have been disturbed or are barren unless otherwise noted on the plans.  
Overseeding of established lawn areas, if required on plans, shall also extend to the 
limit of disturbance (LOD), unless otherwise noted. 

1.2 RELATED REQUIREMENTS 

A. Section 01 33 29 - SUSTAINABLE DESIGN REPORTING: Special administrative and 
procedure requirements related to the Owner’s LEED 2009 FOR SCHOOLS NEW 
CONSTRUCTION AND MAJOR RENOVATIONS. Certificate goals of energy conservation and 
efficiency, indoor air quality, and natural resource efficiency. 

B. Section 01 60 00 - PRODUCT REQUIREMENTS: Listing of VOC requirements for 
adhesives, cleaning/maintenance materials, paints, coatings, and sealants. 

C. Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL: Procedural and 
administrative requirements for construction and demolition recycling. 

D. Section 32 92 00 - Soil Preparation for Lawn Establishment 
 

1.3 QUALITY ASSURANCE 

A. Subcontract seeding work to a firm specializing in such work unless Contractor is fully 
experienced and qualified. 

B. Each seed bag or container shall display a label which identifies the contents as a true 
representation of the seed mix and percentages required by specification.  No seed 
shall be applied to a site until display labels are submitted to the Owner's 
representative and has determined the mixture meets all requirements. 

C. Do not make substitutions without written approval.  If specified seed mixes are not 
available, obtain approval for substitution from the Owner's representative. 

1.4 SUBMITTALS  
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A. Certifications and/or labels of proposed seed mixtures stating common and scientific 
names of grasses, percentages by weight, and percentages of purity and germination. 

B. Product information for all proposed weed control chemicals.  

C. Sustainable Design Submittals: 
1. Recycled content: Provide manufacturer’s written certification of recycled 

content as defined in accordance with International Standard ISO 14021–
1999, Environmental Labels and Declarations—Self-Declared Environmental 
Claims (Type II Environmental Labeling). Indicate post-consumer and pre-
consumer recycled content and provide documentation certifying products are 
from recycled sources. (LEED Credit MRc4). 

2. Local/regional materials (LEED Credit MRc5): 
a. Indicate location of content of extraction, harvesting, and recovery; 

indicate the distance between extraction, harvesting, and recovery and 
the project site. Indicate percentage of product content from qualified 
locations. 

b. Indicate location of manufacturing facility; indicate distance between 
manufacturing facility and the project site. 

3. Adhesives and Sealants: Include certification of data indicating Volatile 
Organic Compound (VOC) content of all field-applied adhesives and 
sealants and compliance with California Department of Health Services 
Standard Practice for the Testing of Volatile Organic Emissions from 
Various Sources Using Small-Scale Environmental Chambers, including 
2004 Addenda. Submit MSDS highlighting VOC limits. (LEED Credit 
IEQc4.1). 

1.5 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Protect all products from weather or other damaging or deteriorating conditions. 

B. Seed mixes which have been damaged or have deteriorated in transit or storage are 
not acceptable. 

C. Seeding Schedule:  Prepare a proposed seeding schedule. Schedule dates for each 
type of landscape work during normal seasons for such work. 

   Seeding: March 15 - June 30 
     August 15 - October 15 

D. Correlate with specified maintenance periods to provide maintenance to date of 
acceptance. Once the schedule is accepted, dates shall be revised and submitted in 
writing for reasons of delay.   

1.6 WARRANTY 

A. Warranty seeding until final acceptance of grass stand.  Final acceptance is defined in 
Part 3 of this specification. 

1.7 MAINTENANCE 

A. Maintenance of seeding to be performed by the installer to ensure plant survival and 
to eliminate undesirable species includes: 
1. Watering 
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2. Mowing 
3. Regrading and replanting eroded areas 
4. Seeding or patching sparse or bare areas 
5. Debris removal 
6. Replacement of damaged or dead material 
7. Additional fertilizations 
8. Additional weed control 

B. Maintain seeded areas immediately after placement until seed areas are accepted as 
outlined in Part 3 of this specification. 

PART 2 - PRODUCTS 

2.1 MULCH 

A. Hydro mulch: Shall be a Bonded Fiber Matrix Hydraulically applied erosion system, 
consisting of long strand, virgin wood fibers (90% by weight), bound together by a 
pre-blended, high-strength polysaccharide polymer adhesive (10% by weight). The 
virgin wood fibers shall be thermo-mechanically defibrated from clean whole wood 
chips, containing a minimum of 25% of the fibers averaging 10 mm long, with a 
minimum of 50% or more retained on a #24 mesh screen. The organic binders 
shall be a high viscosity. Fiber shall not be produced from recycled material such 
as sawdust, paper or cardboard. 

 The bonded fiber matric shall be of such character that it will disperse uniformly 
into a slurry when mixed with water. The slurry, when hydraulically applied to the 
ground, shall form an absorptive mat of mulch. No materials which inhibit growth or 
germination shall be present in the mixture. 

2.2 SEED  

A. General:  Pure, live, fresh seed from commercial sources meeting and labeled in 
accordance with State and Federal laws, rules and regulations.  All seed to have 
minimum germination rate of 90%.   
1. Seed mix for all general lawn areas shall conform to the following grass types 

and percentages: 
Improved Perennial Rye   25% 
Improved Annual     25% 
Creeping Red Fescue   25% 
Turf Type Tall Fescue   18.5% 
Kentucky Bluegrass 98/85   5% 
Red Top     1% 
Colonial Bentgrass   0.5% 
 
Sowing Rate:  5 to 7 pounds per 1,000 sq. ft. 
Overseed Sowing Rate: 2 to 3 pounds for 1,000 sq. ft. 

2.3 WEED CONTROL 

A. Pre-emergent weed control for Loam and Seed Areas shall be Treflan 5-G or 
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approved equal.  Deliver in manufacturer’s fully identified containers and apply 
according to manufacturer’s directions. 

2.4 WATER 

A. Clean, fresh potable water free of salt and other impurities injurious to vegetation. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. Seeded areas shall, at a minimum, include all areas of site within project limit lines 
that have been disturbed or are barren unless otherwise noted on the plans.   

B. Temporary stabilization of seeded areas shall be completed by the contractor.   

C. Any seeded areas that are rutted or eroded due to construction, weather or otherwise 
damaged shall be the responsibility of the contractor to correct. 

D. Multi-phased projects may have different seeding times based on each phase.  It is 
the contractor’s responsibility to follow the specifications herein for each phase of 
construction. 

3.2 APPLICATION OF SEED 

A. Seeding operations shall not occur until the seed bed has been approved per 
Specification 32 92 00, Section 3.1 

B. The approved seed mixture shall be applied at a rate indicated in Section 2.2 of this 
specification by means of a seeder device capable of penetrating ground to depth of 
1". Seeder machine shall be equipped with disc-type penetrating action and seeder 
tubes which plant seeds.  Seeder shall be similar to Jacobson Model 524-100, 
548100 or equal.   

C. Distribute seed over area in two separate passes, each one perpendicular to the other 
(north-south, east-west orientation).  Each pass shall be in a linear progression, and 
shall conform to the field direction that permits the longest straight line application 
procedure. 

D. Hydro mulch shall be applied to seeded areas after seeding has occurred on athletic 
fields. 

E. Hydroseeding will be permitted only with permission of Owner’s Representative.  All 
requests shall be in writing with detailed and itemized procedure to be followed.  
Hydroseeding of athletic fields shall not be permitted. 

F. Broadcast seeding will be permitted only with permission of Owner’s Representative.  
All requests shall be in writing with detailed and itemized procedure to be followed. 

3.3 APPLICATION OF FERTILIZER 

A. Complete fertilizer in granular form shall be applied per Specification 32 92 00 – Soil 
Preparation for Lawn Establishment and Specification 32 92 10 – Soil Preparation for 
Athletic Fields. 

3.4 ACCEPTANCE OF SEEDING FOR GENERAL LAWN AREAS 



Bid Package No. 3  Beverly Middle School 
Foundations, Structural Steel & Sitework  Ai3 Architects, LLC 

 

SEEDING FOR LAWN AREAS 
32 92 20 - 5 

Ai3 Architects LLC / 4.18.16 
 

A. PROVISIONAL ACCEPTANCE  

 Provisional acceptance shall be considered after a minimum of ONE full growing 
season as indicated in Section 1.5 Paragraph C.  In order for provisional 
acceptance to be granted, the Contractor shall request in writing to the Owner’s 
Representative that he/she is ready to have the seeded areas reviewed.  The 
following requirements shall be met.  
1. Provisional acceptance will not occur until after one full growing season.  The 

seeded areas must be well established, exhibiting a vigorous growing condition 
and devoid of bare spots greater than 1 square foot. 

2. It will be the contractor’s responsibility to maintain seeded areas from the time of 
seed installation until the date of Final Acceptance.  See Section 3.4, C. herein 
for maintenance requirements. 

3. Provisional acceptance will not be granted until contractor has obtained, in 
writing, a statement from the landscape architect indicating that grass is 
satisfactory under the terms of the provisional acceptance. 

4. Following are some examples of delays in provisional acceptance of seeded 
areas: 
a. Improper grading: 
  -Low or high spots on flat or fairly level areas 
  -Improper drainage 
  -Washed out or rilled areas 
  -Exposed debris 
b. Turf Grass Conditions 
  -Poor or thin stands of lawn   
  -Improper fertilization application 
  -Persistent weeds established in turf areas 

 -Significant stands of clover are not considered persistent weeds in 
general lawn areas 

B. FINAL ACCEPTANCE FOR GENERAL LAWN AREAS 

 In order for final acceptance to be granted, the Contractor shall request in writing to 
the Owner’s Representative that he/she is ready to have the seeded areas 
reviewed and the following requirements shall be met. 
1. All seeded areas have been maintained by the Contractor for not less than one 

growing season from the time provisional acceptance is granted.  Growing 
season shall be defined as follows: 
a. If provisional acceptance is received during April, May, June or July, next 

growing season shall end on October 15. 
b. If provisional acceptance is received during September, October, 

November or December, next growing season shall end on June 1. 
2. Inspection will be made by the Owner’s Representative and the Landscape 

Architect.  Grass areas not demonstrating satisfactory stands as outlined above, 
(except if damaged by vandalism) as determined, by the L.A. shall be renovated, 
re-seeded, and maintained meeting all requirements as specified herein.  
Maintenance period shall extend to the end of the next growing season, see 
Section 3.4, B,1 herein. 

3. After all necessary corrective work has been completed, the Landscape Architect 
will submit in writing recommending to the Owner's Representative that Final 
Acceptance shall be granted. 
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4. Decision of Owner’s Representative as to the necessity to replace grass areas or 
repair any defects in workmanship, or cause of any destruction or loss, 
impairment or failure to flourish, shall be conclusive and binding upon Contractor. 
Replacements shall be the same as specified.  All replacements shall be planted 
as specified herein at Contractor's expense. 

5. "Vandalism", as noted above, is intended to mean any acts, whether intentional 
or accidental, by other persons, which clearly result in damage, and which may 
reasonably be considered to be beyond the Contractor's reasonable control, as 
determined by the Owner's representative. 

 
C.  MAINTENANCE FOR GENERAL LAWN AREAS 

1. Maintain grassed areas up to provisional acceptance and a minimum of one full 
growing season after provisional acceptance to establish an acceptable lawn.  
For areas seeded in fall, continue maintenance through the following spring until 
acceptable lawn is established. 

2. Maintain grassed areas by watering, mowing, fertilizing, weeding, debris removal 
and trimming. 

3. The Contractor shall mow all established seeded areas.  No mowing shall 
remove more than one-third of the grass blade length.  Heavy mowing, resulting 
in grass on the surface shall be “doubled mowed” or the contractor shall remove 
grass on surface.  The grass shall be mown to a height of two and one half to 
three inches (2-1/2”-3”).   

4. The Contractor shall keep all seeded areas watered and in good condition, 
reseeding if and when necessary to meet the requirements specified herein. 

5. Watering of seeded areas. 
a. During this period, water grass as necessary to maintain an adequate 

supply of moisture within the root zone.  An adequate supply of moisture is 
the equivalent of two (2) inches of absorbed water per week that is 
delivered at weekly intervals in the form of natural rain or is augmented by 
watering by the contractor. 

6. Repair areas damaged by erosion or construction activities by regrading, rolling 
and replanting. 

7. Reseed small, sparse grass areas. When sparse areas exceed 20 percent of 
planted area, reseed and hydro mulch. 

END OF SECTION 
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Section 32 92 30 
  SODDING 

1.1 SUMMARY 
 

A. Drawings and general provisions of Contract, including General and 
Supplementary Conditions and Division 01 Specification sections, apply to work of 
this section. 

B. Provide all materials, equipment and labor necessary to complete the work as 
indicated on the drawings or as specified herein. 

C. The principal work of this section includes, but may not be limited to, the following: 
1. Application of sod. 
2. Watering of sodded areas. 
3. Mowing of sodded areas. 
4. Acceptance of sod. 
5. Disclaimer. 
6. Guarantee. 

1.2 RELATED REQUIREMENTS 

A. Section 01 33 29 - SUSTAINABLE DESIGN REPORTING: Special administrative and 
procedure requirements related to the Owner’s LEED 2009 FOR SCHOOLS NEW 
CONSTRUCTION AND MAJOR RENOVATIONS. Certificate goals of energy conservation 
and efficiency, indoor air quality, and natural resource efficiency. 

B. Section 01 60 00 - PRODUCT REQUIREMENTS: Listing of VOC requirements for 
adhesives, cleaning/maintenance materials, paints, coatings, and sealants. 

C. Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL: Procedural 
and administrative requirements for construction and demolition recycling. 

D. 31 00 00- Earthwork 

1.3  REFERENCES 

A. ASPA (American Sod Producers Association) - Guideline Specifications to Sodding. 

1.4 QUALITY ASSURANCE 

A. Subcontract sodding work to a firm specializing in such work unless contractor is fully 
experienced and qualified. 

1.5 SUBMITTALS 
 

A. Certifications and/or labels of proposed sod composition stating common and 
scientific names of grasses, percentages by weight, and percentages of purity and 
germination.  
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B. Sustainable Design Submittals: 
1. Recycled content: Provide manufacturer’s written certification of recycled 

content as defined in accordance with International Standard ISO 14021–
1999, Environmental Labels and Declarations—Self-Declared Environmental 
Claims (Type II Environmental Labeling). Indicate post-consumer and pre-
consumer recycled content and provide documentation certifying products are 
from recycled sources. (LEED Credit MRc4). 

2. Local/regional materials (LEED Credit MRc5): 
a. Indicate location of content of extraction, harvesting, and recovery; 

indicate the distance between extraction, harvesting, and recovery and 
the project site. Indicate percentage of product content from qualified 
locations. 

b. Indicate location of manufacturing facility; indicate distance between 
manufacturing facility and the project site. 

3. Adhesives and Sealants: Include certification of data indicating Volatile 
Organic Compound (VOC) content of all field-applied adhesives and 
sealants and compliance with California Department of Health Services 
Standard Practice for the Testing of Volatile Organic Emissions from 
Various Sources Using Small-Scale Environmental Chambers, including 
2004 Addenda. Submit MSDS highlighting VOC limits. (LEED Credit 
IEQc4.1). 

1.6 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Protect all products from weather or other damaging or deteriorating conditions. 

B. Sod, which has been damaged or has deteriorated in transit or storage are not 
acceptable. 

C. Lay sod within 36 hours of harvesting. 

D. Planting Schedule:  Prepare a proposed sodding schedule. Schedule dates for each 
type of landscape work during normal seasons for such work. 

   Sodding: April 1 - June 30 

     August 15 – October 31 

E. Correlate with specified maintenance periods to provide maintenance to date of 
acceptance. Once the schedule is accepted, revise dates only as approved in writing, 
after documentation of reasons for delays. 

1.7 MAINTENANCE 

A. Maintenance of sodding to be performed by the installer includes: 
1. Watering. 
2. Regrading and resodding of eroded areas. 
3. Patching sparse or bare areas. 
4. Mowing. 
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 B. Maintain grass areas immediately after placement until grass is accepted. 

PART 2 - PRODUCTS 

2.1 SOD 

A. Sod shall be locally grown, and exhibiting a dense mat of uniformly thriving grass and 
root tillers held tightly together by earth.  

B. The sod shall be good quality, relatively free of any and all diseases, pests and 
mineral deficiencies and shall conform to the following blended grass mixture; or 
approve substitute: 

 
   Type     % by Weight 
   Baron Kentucky Bluegrass  30% 
   Merion Kentucky Bluegrass  20% 
   Touchdown Kentucky Bluegrass  30% 
   Jamestown Chewing Fescue  10% 

C. Thickness of Cut:  Sod shall be machine cut at a uniform soil thickness of 1/2 inch, 
plus or minus 1/4 inch, at the time of cutting.  Measurement for thickness shall 
exclude top growth and thatch. 

D. Pad Size:  Individual pieces of sod shall be cut to the supplier's standard width and 
length. Maximum allowable deviation from standard widths and lengths shall be plus 
or minus ½" on width and plus or minus 5% on length.  Pads that are broken, torn, or 
uneven will not be  acceptable. 

E. Strength of Sod Sections:  Standard size sections of sod shall be strong enough to 
support their own weight and retain their size and shape when suspended vertically 
from a firm grasp on the upper 10% of the section. 

F. Moisture: Sod shall not be harvested or transplanted when moisture content 
(excessively dry or wet) may adversely affect its survival. 

G. Mowing Height:  Before harvesting, the turf shall be mowed uniformly at a height of 1 
to ½ inches. 

2.2 SOD ACCESSORIES 

A. Wood Pegs:  Softwood sufficient size and length to ensure anchorage of sod on 
slope. Pegs must be able to penetrate from top of sod to at least two (2) inches into 
the subsoil. 

B. Mesh:  Interwoven hexagonal plastic mesh 2" size. 

2.3 WATER 

A. Clean, fresh potable water. 

PART 3 - EXECUTION 

3.1 APPLICATION OF SOD 
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A. Time Limitations:  Sod shall be harvested, delivered and installed within a period of 
36 hours.  Sod not transplanted within this period shall be inspected and approved by 
the  inspecting officer or their representative prior to its installation. 

B. Moistening the Soil:  After all grading has been completed, the soil shall be irrigated 
within 12-24 hours prior to laying the sod.  Sod should not be laid on soil that is dry 
and powdery. 

C. Starter Strip:  The first row of sod shall be laid in a straight line with subsequent rows 
placed parallel to and tightly against each other.  Lateral joints shall be staggered to 
promote more uniform growth and strength.  Care shall be exercised to insure that 
the sod is not stretched or overlapped and that all joints are butted tight in order to 
prevent voids which would cause air drying of the roots. 

D. Cutting of Sod:  The Contractor shall cut the sod to the lines indicated on the plans. 

E. Sloping Surfaces:  On sloping areas, where erosion may be a problem, sod shall be 
laid across the slope with staggered joints and secured by pegging. 

3.2 WATERING OF SODDED AREAS 

A. The landscape contractor or agreed upon party shall be responsible for watering sod 
immediately after installation to prevent drying during progress of work. It shall then 
be thoroughly irrigated to a depth sufficient that the underside of the new sod pad 
and immediately below the sod are thoroughly wet.  The general contractor shall be 
responsible for having adequate water available at the site prior to and during 
installation of the sod. 

B. The contractor shall keep all sodded areas watered and in good condition, resodding 
if and when necessary for the 8 week final acceptance period as outlined in 3.4 D of 
this specification. 

C. During this period, water turf as necessary to maintain an adequate supply of 
moisture within the root zone. An adequate supply of moisture is the equivalent 
moisture is the equivalent of one (1") inch of absorbed water per week that is 
delivered at weekly intervals in the form of natural rain or is augmented as required 
by periodic watering. 

3.3 MOWING OF SODDED AREAS 

A. The contractor shall keep all sodded areas maintained in an approved condition for 
the 8 week final acceptance period, including mowing as outlined in 3.4 D. of this 
specification. 

B. Grass height of sodded areas shall be maintained between 1-1/2 and 2-1/2 inches 
unless otherwise specified.  Not more than 1/3 of the grass leaf shall be removed by 
the initial cutting or subsequent cuttings. 

3.4 ACCEPTANCE OF SOD 

A. Provisional acceptance of the installed sod shall be within 14 days of completion of 
an area or section unless otherwise specified. 

B. It shall be the contractor's responsibility to keep records of the date(s) of installation 
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of the Area(s) of sod and to notify the landscape architect upon completion of the 14 
day period(s).  

C. Provisional acceptance will not be granted until contractor has obtained a written 
statement from the landscape architect indicating that sod is satisfactory. 

D. Final acceptance will not be given for a minimum of 8 weeks after provisional 
acceptance, during a growing season as outlined in 1.6 D of this specification, and 
only upon written statement from landscape architect verifying that sod is 
satisfactory. 

3.5 DISCLAIMER 

A. The landscape contractor shall not be held liable for damages incurred to sod caused 
by deicing compounds, fertilizers, pesticides, herbicide or other material not applied 
by him or under his supervision nor for those caused by act of God or vandalism. 

3.6 GUARANTEE 

A. The contractor shall guarantee work covered by this specification to the extent that all  
transplanted turfgrass sod shall be uniform in color, leaf texture and shoot density, 
and be reasonably free of visible imperfections at acceptance. 

 
END OF SECTION 
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Section 32 92 40 

SEEDING FOR NON-LAWN AREAS 

 
PART 1 – GENERAL 

1.1 SUMMARY 

A. Provide all materials, equipment, and labor necessary to complete the work as 
indicated on the drawings or as specified herein. 

B.  The principal work of this section includes, but may not be limited to the following: 
1. Application of seed 
2. Acceptance of seeding 
3. In general, seeding for non-lawn areas shall, at a minimum, include road and 

parking edges, along property lines and all other areas specifically noted on the 
plans.   

1.2 RELATED REQUIREMENTS 

A. Section 01 33 29 - SUSTAINABLE DESIGN REPORTING: Special administrative and 
procedure requirements related to the Owner’s LEED 2009 FOR SCHOOLS NEW 
CONSTRUCTION AND MAJOR RENOVATIONS. Certificate goals of energy conservation 
and efficiency, indoor air quality, and natural resource efficiency. 

B. Section 01 60 00 - PRODUCT REQUIREMENTS: Listing of VOC requirements for 
adhesives, cleaning/maintenance materials, paints, coatings, and sealants. 

C. Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL: Procedural 
and administrative requirements for construction and demolition recycling. 

D. Section 32 92 00 - Soil Preparation for Lawn Establishment 

1.3 RESTRICTIONS 

A. Prior to seeding, contractor shall clearly and plainly mark his limits as indicated on 
plans. 

B. No work shall be performed prior to field determination and approval from Owner’s 
Representative. 

1.4 QUALITY ASSURANCE 

A.  Subcontract seeding work to a firm specializing in such work unless Contractor is 
fully experienced and qualified. 

B.  Each seed bag or container shall display a label which identifies the contents as a true 
representation of the seed mix and percentages required by specification.  No seed 
shall be applied to a site until display labels are submitted to the Owner's 
representative and has determined the mixture meets all requirements. 

C. Do not make substitutions without written approval.  If specified seed mixes are not 
available, obtain approval for substitution from the Owner or Owner's Representative. 
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1.5 SUBMITTALS 

A.  Certifications and/or labels of proposed seed mixtures stating common and scientific 
names of plants, percentages by weight, and percentages of purity and germination. 

B.  Product information for all proposed weed control chemicals.  

C. Sustainable Design Submittals: 
1. Recycled content: Provide manufacturer’s written certification of recycled 

content as defined in accordance with International Standard ISO 14021–
1999, Environmental Labels and Declarations—Self-Declared Environmental 
Claims (Type II Environmental Labeling). Indicate post-consumer and pre-
consumer recycled content and provide documentation certifying products are 
from recycled sources. (LEED Credit MRc4). 

2. Local/regional materials (LEED Credit MRc5): 
a. Indicate location of content of extraction, harvesting, and recovery; 

indicate the distance between extraction, harvesting, and recovery and 
the project site. Indicate percentage of product content from qualified 
locations. 

b. Indicate location of manufacturing facility; indicate distance between 
manufacturing facility and the project site. 

3. Adhesives and Sealants: Include certification of data indicating Volatile 
Organic Compound (VOC) content of all field-applied adhesives and 
sealants and compliance with California Department of Health Services 
Standard Practice for the Testing of Volatile Organic Emissions from 
Various Sources Using Small-Scale Environmental Chambers, including 
2004 Addenda. Submit MSDS highlighting VOC limits. (LEED Credit 
IEQc4.1). 

1.6 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Protect all products from weather or other damaging or deteriorating conditions. 

 

B. Seed mixes which have been damaged or have deteriorated in transit or storage are 
not acceptable. 

C.  Seeding Schedule:  Prepare a proposed seeding schedule. Schedule dates for each 
type of landscape work during normal seasons for such work. 

 
  Seeding: March 15 - June 30 
    August 15 - October 15 

D.  Correlate with specified maintenance periods to provide maintenance to date of 
acceptance.  Once the schedule is accepted, revise dates only as approved in writing 
after documentation of reasons for delays. 

1.7 WARRANTY 

A.  Warranty seeding until final acceptance of grass stand. 

1.8 MAINTENANCE 
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A.  Maintenance of seeding to be performed by the installer includes: 
1. Watering 
2. Regrading and replanting eroded areas 
3. Seeding or patching sparse or bare areas 
4. Debris removal 
5. Replacement of damaged or dead material 
6. Additional weed removal 

B.  Maintain seeded areas immediately after placement until seeded areas are accepted 
as outlined in Part 3 of this specification. 

PART 2 – PRODUCTS 

2.1 SEED 

A.  Any manufacturer’s names and/or model numbers identified herein are intended to 
assist in establishing a general level of quality, configuration, functionality, and 
appearance required. This is NOT a proprietary specification and it should be noted 
that “or equivalent” applies to all products denoted herein. It is understood that all 
manufacturers will have minor variations in configuration, appearance, and product 
specifications and such minor variations shall not eliminate such manufacturers as an 
equivalent. It is the intent of this specification to encourage open and competitive 
involvement from multiple manufacturers that are able to supply similar products. 

B. General:  Pure, live, fresh seed from commercial sources, meeting and labeled in 
accordance with State and Federal laws, rules, and regulations. Contractor shall 
provide labels of all seed used indicating species and percentages.  All seed to have 
minimum germination rate of 85% unless otherwise noted. 

C. Restoration Seed Mix as indicated on the Plans shall be “New England Semi Shade 
Grass and Forb Mix” as supplied by New England Wetland Plants, Inc. or approved 
equivalent.  Percentages of species shall be per New England Wetland Plants 
specifications. 

     
   Seed Botanical Type      
 

Elymus virginicus 
Festuca rubra 
Elymus Canadensis 
Chamaecrista fasciculata 
Panicum clandestinum 
Asclepias syriaca 
Penstemon digitalis 
Desmodium canadense 
Zizia aurea 
Geum canadense 
Heliopsis helianthoides 
Eupatorium  maculatum 
Eupatorium purpureum 
Aster cordifolius 
Euthamia graminifolia 
Aquilegia Canadensis 
Mondarda fistulosa 
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Solidago caesia 
Agrostis perennans 
 

         
Seeding Rate: 30lbs/acre 

C. Low Maintenance Seed Mix as indicated on the Plans shall be “New England 
Erosion Control/Restoration Mix for Dry Sites” as supplied by New England Wetland 
Plants, Inc. or approved equivalent.  Percentages of species shall be per New 
England Wetland Plants specifications. 

     
Seed Botanical Type  

 
Festuca rubra 
Elymus Canadensis 
Lolium multiflorum 
Lolium perenne 
Bouteloua gracilis 
Schizachyrium scoparium 
Sorghastrum nutans 
Agrostis scabra 
Agrostis perennans 
 
Seeding Rate: 35 lb/acre 

D. No Mow Grass Mix as indicated on the Plans shall be “No Mow Lawn Seed Mix” as 
supplied by Prairie Nursery, or approved equivalent. Percentages of species and 
species list shall be per Prairie Nursery specifications. 

 
Seeding Rate 5 lbs/1000 sf 

2.2 COVER CROP SEEDING 

A. Cover crop seeding shall be applied to all areas designated as Restoration Seed Mix 
and Low Maintenance Seed Mix as shown on the Plans. 

B. Cover Crop Seed Mix shall be Annual Rye. 

C. Annual Rye Cover Crop shall be applied at 30 lbs/acre unless otherwise included in 
seed mix.  

2.3 WATER 

A.  Clean, fresh potable water free of salt and other impurities injurious to vegetation. 

PART 3 – EXECUTION 

3.1 GENERAL 

A. Restoration Seed Mix shall be placed along property lines and all other areas of site 
within project limit lines that have been disturbed or are barren unless otherwise 
noted on the plans.   

B. Low Maintenance and No Mow Grass Seed Mixes shall be placed in locations shown 
on the plans. 
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3.2 APPLICATION OF SEED 

A.  Seeding shall not occur until the seed bed has been approved per 
Specification 32 92 00, Section 3.1. 

B. The approved seed mixture shall be applied at a rate specified by each particular 
type of seeding, by means of a mechanical spreader or by hand on to prepared soil.  
Seed shall be lightly raked or rolled to ensure soil contact.   

C.  Distribute seed over area in two separate passes, each one perpendicular to the 
other (north-south, east-west orientation).  Each pass shall be in a linear progression, 
and shall conform to the field direction that permits the longest straight line 
application procedure. 

D.  Hydro mulch shall be applied to seeded areas after seeding has occurred.  
Hydroseeding shall not be permitted for seeded areas specified herein. 

E.  Broadcast seeding will be permitted only with permission of Owner or Owner’s 
Representative.  All requests shall be in writing with detailed and itemized procedure 
to be followed. 

3.3  CARE OF SEEDED AREAS  

A.   Watering: Contractor shall water all seeded areas immediately after seeding 
operations and on a regular basis over the first 2 to 3 weeks until germination is 
complete.  

B. Refer to Section 3.4, C for additional maintenance requirements. 

 3.4 ACCEPTANCE OF SEEDING  
 

A. PROVISIONAL ACCEPTANCE  

 Provisional acceptance shall be considered after a minimum of ONE full growing 
season as indicated in Section 1.6 Paragraph C.  In order for provisional 
acceptance to be granted, the Contractor shall request in writing to the Owner’s 
Representative that he/she is ready to have the seeded areas reviewed.  The 
following requirements shall be met.  
1. Provisional acceptance will not occur until after one full growing season. The 

seeded areas are well established, exhibiting a vigorous growing condition and 
devoid of bare spots greater than 1 square foot. 

2. It will be the contractor’s responsibility to maintain seeded areas from the time of 
seed installation until the date of Final Acceptance.  See Section 3.4, C. herein 
for maintenance requirements. 

3. Provisional acceptance will not be granted until contractor has obtained, in 
writing, a statement from the landscape architect indicating that grass is 
satisfactory under the terms of the provisional acceptance. 

4. Following are some examples of delays in provisional acceptance of seeded 
areas: 
a. Improper grading: 
  -Low or high spots on flat or fairly level areas 
  -Improper drainage 
  -Washed out or rilled areas 
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  -Exposed debris 
b. Turf Grass Conditions 
  -Poor or thin stands of lawn   
  -Improper fertilization application 
  -Persistent weeds established in turf areas 

-Significant stands of clover are not considered persistent weeds in 
areas seeded within this specification 

B. FINAL ACCEPTANCE  

 In order for final acceptance to be granted, the Contractor shall request in writing to 
the Owner’s Representative that he/she is ready to have the seeded areas 
reviewed.  The following requirements shall be met. 
1. All seeded areas have been maintained by the Contractor for not less than one 

growing season from the time provisional acceptance is granted.  Growing 
season shall be defined as follows: 
a. If provisional acceptance is received during April, May, June or July, next 

growing season shall end on October 15. 
b. If provisional acceptance is received during September, October, 

November or December, next growing season shall end on June 1. 
2. Inspection will be made by the Owner’s Representative and the Landscape 

Architect.  Grass areas not demonstrating satisfactory stands as outlined above, 
(except if damaged by vandalism) as determined, by the L.A. shall be renovated, 
re-seeded, and maintained meeting all requirements as specified herein.  
Maintenance period shall extend to the end of the next growing season, see 
Section 3.4, B.1 herein. 

3. After all necessary corrective work has been completed, the Landscape Architect 
will submit in writing recommending to the Owner's Representative that Final 
Acceptance shall be granted. 

4. Decision of Owner’s Representative as to the necessity to replace grass areas or 
repair any defects in workmanship, or cause of any destruction or loss, 
impairment or failure to flourish, shall be conclusive and binding upon Contractor. 
Replacements shall be the same as specified.  All replacements shall be planted 
as specified herein at Contractor's expense. 

5. "Vandalism", as noted above, is intended to mean any acts, whether intentional 
or accidental, by other persons, which clearly result in damage, and which may 
reasonably be considered to be beyond the Contractor's reasonable control, as 
determined by the Owner's representative. 

C.  MAINTENANCE  
 

1. Maintain grassed areas up to provisional acceptance and a minimum of one full 
growing season after provisional acceptance to establish an acceptable cover of 
vegetation.  For areas seeded in fall, continue maintenance through the following 
spring until acceptable seeded areas are established. 

2. Maintain grassed areas by watering, mowing, fertilizing, weeding, debris removal 
and trimming. 

3. Mowing. 
a. No Mow Seed Mix should be mowed once or twice a year following 

recommended practices established by Prairie Nurseries. 
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b. Restoration Seed Mix and Low Maintenance Seed Mix shall be mowed 
using a weed-eater to a height of 8” whenever height reaches 18”.  
Trimming lower than 4” will kill many species in the mixes.  Problem weeds 
such as thistle and burdock should be spot treated or hand-pulled each 
year, including the establishment year. 

c. Additional Care:  Contractor shall follow recommended practices 
established by seed Source Company for fertilization, de-thatching, cutting 
back, aerating and overseeding for the maintenance period specified 
herein. The Owner should follow same recommended practices after final 
acceptance. 

4. The Contractor shall keep all seeded areas watered and in good condition, 
reseeding if and when necessary to meet the requirements specified herein. 

5. Watering of seeded areas. 
a. During this period, water seeded areas as necessary to maintain an 

adequate supply of moisture within the root zone.  An adequate supply of 
moisture is the equivalent of two (2) inches of absorbed water per week that 
is delivered at weekly intervals in the form of natural rain or is augmented 
by watering by the contractor. 

6. Repair areas damaged by erosion or construction activities by regrading, rolling 
and replanting. 

7. Reseed small, sparse vegetated areas. When sparse areas exceed 20 percent 
of planted area, reseed and hydro mulch. 

END OF SECTION 
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 Section 32 92 50  
SOIL PREPARATION FOR RAIN GARDENS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division 01 Specification sections, apply to work of this section. 

B. Provide all materials, equipment and labor necessary to complete the work as 
indicated on the drawings, or as specified herein. 

C. The principal work of this section includes, but may not be limited to, the following: 
1. Mixing of Sand, Loam and Compost 
2. Grading and Spreading of Soil Mix 

1.2 RELATED REQUIREMENTS 

A. Section 01 33 29 - SUSTAINABLE DESIGN REPORTING: Special administrative and 
procedure requirements related to the Owner’s LEED 2009 FOR SCHOOLS NEW 
CONSTRUCTION AND MAJOR RENOVATIONS. Certificate goals of energy conservation 
and efficiency, indoor air quality, and natural resource efficiency. 

B. Section 01 60 00 - PRODUCT REQUIREMENTS: Listing of VOC requirements for 
adhesives, cleaning/maintenance materials, paints, coatings, and sealants. 

C. Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL: Procedural 
and administrative requirements for construction and demolition recycling. 

D. Section 31 00 00 – Earthwork 
E. 32 92 40 – Seeding for Non-Lawn Areas6. 
F. Section 32 93 10 – Trees, Shrubs and Groundcovers 

1.3 QUALITY ASSURANCE 

A. Contractor shall specialize in work outlined with a minimum of five (5) years of 
experience on similar projects. 

B. Contractor shall not make substitutions without written approval.  If specified 
materials are not available, obtain approval for substitution from the Owner's 
Representative. 

1.4 SUBMITTALS 

A. Certified analysis and source of off-site loam to be provided.  Certification shall list 
soil additives to loam including rates and type. 

B. Certification and/or labels of proposed soil additives stating names of each. 

C. Certified analysis and source of compost to be provided.  

C. Certified analysis and source of sand to be provided.  

D. Sustainable Design Submittals: 
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1. Recycled content: Provide manufacturer’s written certification of recycled 
content as defined in accordance with International Standard ISO 14021–
1999, Environmental Labels and Declarations—Self-Declared Environmental 
Claims (Type II Environmental Labeling). Indicate post-consumer and pre-
consumer recycled content and provide documentation certifying products are 
from recycled sources. (LEED Credit MRc4). 

2. Local/regional materials (LEED Credit MRc5): 
a. Indicate location of content of extraction, harvesting, and recovery; 

indicate the distance between extraction, harvesting, and recovery and 
the project site. Indicate percentage of product content from qualified 
locations. 

b. Indicate location of manufacturing facility; indicate distance between 
manufacturing facility and the project site. 

3. Adhesives and Sealants: Include certification of data indicating Volatile 
Organic Compound (VOC) content of all field-applied adhesives and 
sealants and compliance with California Department of Health Services 
Standard Practice for the Testing of Volatile Organic Emissions from 
Various Sources Using Small-Scale Environmental Chambers, including 
2004 Addenda. Submit MSDS highlighting VOC limits. (LEED Credit 
IEQc4.1). 

1.1 DEFINITIONS 

A. The following definitions shall apply to the work of this section. 

 The following size distributions of mineral particles by diameter and sieve size shall 
apply to the following conventional names of soil types: 

 
Conventional Name  Retained on US Sieve No. Diameter (mm) 
 
Very Coarse Sand  #18    1-2 
Coarse Sand   #35    0.5-1 
Medium Sand   #60    0.25-0.5 
Fine Sand   #140    0.10-0.25 
Very Fine Sand   #270    0.05-0.10 
Silt    by hydrometer   0.002-0.05 
Clay    by hydrometer   Less than 0.002 

1.6 PRODUCT DELIVER, STORAGE AND HANDLING 

A. Protect all products from weather vandalism or other damaging or deteriorating 
conditions. 

PART 2 - PRODUCTS 

2.1 CLEAN SCREENED LOAM 

A. Loam shall consist of screened fertile, loose, friable fine sandy loam or sandy loam 
free of subsoil, refuse, stamps, roots, rocks, cobbles, stones, brush, noxious weeds, 
litter and other materials which are larger than one inch (1”) in any dimension and 
which will prevent healthy plant growth.   
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B. Loam shall be one of the following sandy loams: “coarse sandy loam”, “sandy 
loam”, “fine sandy loam” based on the USDA Classification System determined by 
mechanical analysis ASTM D-422.  It shall be uniform in composition, without 
admixture of subsoil.  The loam shall possess good filtration and permeability rates, 
and shall possess a mechanical analysis where: 

      Percent Passing By Weight 
Millimeter     Max.  Min.   
    
 2     ---  100 
 1     100    80 
 0.5       87    67 
 0.25       78    48 
 0.10        68    30 
 0.05       55    22 
 0.02         7      2  
1. One hundred percent shall pass a one inch sieve opening, and the maximum 

retained on the quarter inch sieve shall be 20 percent by weight of the total 
sample. 

2. On-site and off-site loam shall be screened to achieve the above specified sieve 
analysis. 

C. Organic Content and pH:  Loam shall contain not less than 6% or more than 10% 
organic matter determined by wet combustion method on sample dried at 105 
degrees C.  Acidity range shall be pH 6 to 7 in seeded areas when tested according 
to methods of testing or A.O.A.C. 

1. Loam Borrow shall be pH adjusted for particular planting applications and shall 
be adjusted prior to delivery to the project site.   
a. When pH of loam borrow is equal to or greater than 7 use aluminum 

sulfate to adjust pH to required levels. 
b. When pH of loam borrow is less than 7 use either sulfur or ferrous sulfate 

to adjust pH to required levels. 

D. The loam borrow must not be handled or moved when in wet or frozen conditions. 

E. Loam shall be uncontaminated by salt water, foreign matter and substances harmful 
to plant growth.  Topsoil shall not have extractable aluminum greater than 200 parts 
per million unless otherwise noted.  Cation Exchange Capacity (CEC) shall be 
between 10 and 15. 

2.2 COMPOST 

A. The Contractor shall notify the Owner or Owner’s Representative of the intended 
source of loam to be employed at least two (2) weeks prior to the intended time of use 
to allow time for sampling. 

B. Shall be made from aged organic materials, free from sticks, stones and/or other 
substances which would be injurious to health plant growth. 

C. The compost shall be screened to remove all materials one inch (1”) and larger. 
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D. Organic matter of compost shall constitute between ten percent (10%) and twenty 
percent (20%).    

2.3 SAND 

A. Sand shall be a gravelly sand meeting ASTM D 422. 

B. Sieve size Percent passing 
  2”  100% 
  ¾”  70-100% 
  ¼”  50-80% 
  No. 40  15-40% 
  No. 200  0-3% 

PART 3 - EXECUTION 

3.1 MIXING OF LOAM, SAND AND COMPOST 

A. Thoroughly mix the Loam, Sand and Compost at the following percentages: 
40% Sand 
20-30% Loam 
30-40% Compost 
Percentages are by volume. 

B. The Loam/Compost mix shall be fully and thoroughly blended. 

3.2 GRADING AND SPREADING OF SOIL MIX 

A.  Remove all debris and other inorganic materials on any prepared subgrades, and 
reshape and dress any damaged or eroded slopes, swales, and other areas.  Scarify 
and loosen subgrade to a friable condition in any areas where compaction may have 
occurred.  Loam/Compost shall not be placed until subgrade is in suitable condition 
and free of excessive moisture or frozen materials.  Loam/Compost mix shall be 
spread to produce a total depth of 18" or as otherwise shown on the plan.  Fill all 
depressions in existing grades with suitable fill material as specified in Section 31 00 
00 prior to spreading of loam/compost mix, then shape and finish grade to depth 
required. 

END OF SECTION 



Bid Package No. 3  Beverly Middle School 
Foundations, Structural Steel & Sitework  Ai3 Architects, LLC 
 

SOIL PREPARATION FOR PLANTING BEDS 
32 93 00 - 1 

Ai3 Architects, LLC / 4.18.16 
 

 Section 32 93 00  
SOIL PREPARATION FOR PLANTING BEDS 

 
 

PART 1 - GENERAL 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division 01 Specification sections, apply to work of this section. 

 
B. Related Sections:  The following Sections contain requirements that relate to this 

Section: 
1. Section 01 33 29 - SUSTAINABLE DESIGN REPORTING: Special administrative 

and procedure requirements related to the Owner’s LEED 2009 FOR SCHOOLS 
NEW CONSTRUCTION AND MAJOR RENOVATIONS. Certificate goals of energy 
conservation and efficiency, indoor air quality, and natural resource 
efficiency. 

2. Section 01 60 00 - PRODUCT REQUIREMENTS: Listing of VOC requirements for 
adhesives, cleaning/maintenance materials, paints, coatings, and sealants. 

3. Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL: 
Procedural and administrative requirements for construction and demolition 
recycling. 

 
1.2 DESCRIPTION OF WORK 
 

A. Provide all materials, equipment and labor necessary to complete the work as 
indicated on the drawings, or as specified herein. 

 
B. The principal work of this section includes, but may not be limited to, the following: 

1. Mixing of Loam and Compost. 
2. Grading and Spreading of Loam/Compost Mix. 
3. Application of Limestone. 

 
1.3 QUALITY ASSURANCE 
 

A. Contractor shall specialize in work outlined with a minimum of five (5) years experience 
on similar projects. 

 
B. Do not make substitutions without written approval.  If specified materials are not 

available, obtain approval for substitution from the Owner's Representative. 
 
1.4 SUBMITTALS 
 

A. The Contractor shall submit representative samples, manufacturer’s product data, 
source of off-site loam to be provided, and certified test results for materials as 
specified below.  Certification shall list soil additives to loam including rates and type. 
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B. Existing On-Site loam:  Sample and test existing on-site loam.  The Contractor shall 
sample the existing loam soils from the construction site with the following 
requirements: 
  
1. The contractor shall provide a one cubic foot representative sample per 

each 1,000 cubic yard on-site stockpile of existing loam for testing.  All 
stockpile sampling shall be per ASTM D 75 and Appendixes. 
  

2. Preparation of Samples:  Contractor shall place these soil slices into a 
large, clean plastic container and mix thoroughly.  Contractor shall take 
one cup of soil mixture and dry it room temperature (do not dry samples in 
an oven or on a stove or radiator).  Once soil is dry, place soil in sandwich 
size type plastic bag and close.  Label each sample on outside of bag, 
identifying sample by soil type and acre. 

 

C. Loam	  from	  off-‐site,	  if	  on-‐site	  is	  insufficient:	  	  The	  Contractor	  shall	  provide	  a	  one	  cubic	  
foot	   representative	   sample	   per	   each	   1,000	   cubic	   yard	   proposed	   stockpile	   of	   loam	  
borrow	  for	  testing.	  	  All	  stockpile	  sampling	  shall	  be	  per	  ASTM	  D	  75	  and	  Appendixes.	  

D. All testing shall be at the expense of the contractor.  Contractor shall deliver samples 
to the testing facility and have the results forwarded to the Architect.  Perform all 
tests for gradation, organic content, soil chemistry and pH.  Testing reports shall 
include the following tests and recommendations:	  

 
1. Mechanical gradation (sieve analysis) shall be performed and compared to 

the USDA Soil Classification System. 
2. Chemical Analysis shall be undertaken for Nitrate Nitrogen, Ammonium 

Nitrogen, Phosphorus, Potassium, Calcium, Magnesium, Lead, Zinc, 
Soluble Salts, extractable Aluminum, Cadmium, Copper, pH and buffer pH. 
 Except where otherwise noted, nutrient tests shall be for available 
nutrients. 

3. Soil analysis tests shall show recommendations for soil additives to correct 
soils to meet the specifications and for additives necessary to accomplish 
lawn work as specified. 

4. Permeability rates for materials. 

E. Compost: Submit supplier’s certification of contents. 

F. Certification and/or labels of proposed soil additives stating names of each. 

G.  Sustainable Design Submittals: 

1. Recycled content: Provide manufacturer’s written certification of recycled 
content as defined in accordance with International Standard ISO 14021–
1999, Environmental Labels and Declarations—Self-Declared Environmental 
Claims (Type II Environmental Labeling). Indicate post-consumer and pre-
consumer recycled content and provide documentation certifying products 
are from recycled sources. (LEED Credit MRc4). 
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2. Local/regional materials (LEED Credit MRc5): 

a. Indicate location of content of extraction, harvesting, and recovery; 
indicate the distance between extraction, harvesting, and recovery 
and the project site. Indicate percentage of product content from 
qualified locations. 

b. Indicate location of manufacturing facility; indicate distance between 
manufacturing facility and the project site. 

3. Adhesives and Sealants: Include certification of data indicating Volatile 
Organic Compound (VOC) content of all field-applied adhesives and sealants 
and compliance with California Department of Health Services Standard 
Practice for the Testing of Volatile Organic Emissions from Various Sources 
Using Small-Scale Environmental Chambers, including 2004 Addenda. 
Submit MSDS highlighting VOC limits. (LEED Credit IEQc4.1). 

1.5	   DEFINITIONS	  
 

The following definitions shall apply to the work of this section. 
 

The following size distributions of mineral particles by diameter and sieve size shall 
apply to the following conventional names of soil types: 
 
Conventional Name  Retained on US Sieve No.  Diameter 
(mm) 
 
Very Coarse Sand  #18     1-2 
Coarse Sand   #35     0.5-1 
Medium Sand   #60     0.25-0.5 
Fine Sand   #140     0.10-0.25 
Very Fine Sand   #270     0.05-0.10 
Silt    by hydrometer    0.002-0.05 
Clay    by hydrometer    Less than 
0.002 

 
1.6 PRODUCT DELIVER, STORAGE AND HANDLING 
 

A. Protect all products from weather vandalism or other damaging or deteriorating 
conditions. 

 
PART 2 - PRODUCTS 
 

2.1	   CLEAN	  SCREENED	  LOAM	  

A. Loam shall consist of screened fertile, loose, friable fine sandy loam or sandy loam free 
of subsoil, refuse, stamps, roots, rocks, cobbles, stones, brush, noxious weeds, litter 
and other materials which are larger than 1/2 inch (1/2”) in any dimension and which will 
prevent healthy plant growth.   
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B. Loam shall be one of the following sandy loams: “coarse sandy loam”, “sandy loam”, 
“fine sandy loam” based on the USDA Classification System determined by 
mechanical analysis ASTM D-422.  It shall be uniform in composition, without 
admixture of subsoil.  The loam shall possess good filtration and permeability rates, 
and shall possess a mechanical analysis where: 

Sand (0.05 to 2.0 mm)   60% - 70% with no less than 70% of the sand 
in the medium through very coarse sand 
fractions (0.25 – 2 mm)  

 Silt (0.002 to 0.05 mm)   15%-25% 

 Clay (< 0.002)    10%-20% 

 Gravel (> 2.0 mm)   <15% 

 Maximum size shall be three eighths (3/8”) inches largest diameter. 

C. Organic Content and pH:  Loam shall contain not less than 3% or more than 6% 
organic matter 

D. Acidity range shall be pH 6 to 7.5 in seeded areas when tested according to methods 
of testing or A.O.A.C. 

1. Loam Borrow shall be pH adjusted for particular planting applications and shall be 
adjusted prior to delivery to the project site.   

a. When pH of loam is equal to or greater than 7.5 use aluminum sulfate 
to adjust pH to required levels. 

b. When pH of loam is less than 6 use either sulfur or ferrous sulfate to 
adjust pH to required levels. 

E. The loam borrow must not be handled or moved when in wet or frozen conditions. 

F. Loam shall be uncontaminated by salt water, foreign matter and substances harmful to plant 
growth. Topsoil shall not have extractable aluminum greater than 200 parts per million unless 
otherwise noted.  Cation Exchange Capacity (CEC) shall be between 10 and 15. 

 
2.2 COMPOST 

 
A. Shall be made from aged organic materials, free from sticks, stones and/or other 

substances which would be injurious to health plant growth. 
 

B. The compost shall be screened to remove all materials one half inch (½”) and larger. 
 

2.3 LIMESTONE 
 
A. Dolomitic limestone contain up to 50% magnesium carbonate in a dry, granular form.  

Limestone shall be ground to such a fineness that at least 50% will pass through a 100-
mesh sieve and 90% to 100% will pass through a 20-mesh sieve. 
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PART 3 - EXECUTION 
 

3.1 MIXING OF LOAM AND COMPOST 
 
A. Thoroughly mix the Loam and Compost at a rate of 50% each if the materials. 

 
B. The Loam/Compost mix shall be fully and thoroughly blended 
 

3.2 GRADING AND SPREADING OF LOAM/COMPOST MIX 
 
A.  Remove all debris and other inorganic materials on any prepared subgrades, and 

reshape and dress any damaged or eroded slopes, swales, and other areas.  Scarify 
and loosen subgrade to a friable condition in any areas where compaction may have 
occurred.  Loam/Compost shall not be placed until subgrade is in suitable condition 
and free of excessive moisture or frozen materials.  Loam/Compost mix shall be 
spread to produce a total depth of 12" as shown on the plan.  Fill all depressions in 
existing grades with suitable fill material as specified in Section 31 00 00 prior to 
spreading of loam/compost mix, then shape and finish grade to depth required. 

 
3.3 APPLICATION OF LIMESTONE 

 
A. When applied dry, limestone shall be spread evenly and incorporated thoroughly into 

the soil by discing or other approved means. 
 

B. When applied hydraulically, no discing will be necessary. 
 

C. Granular treatment to be applied at the rate of 25 to 50 lbs. per 1,000 square feet or by 
soil pH test to produce a pH of 6.0 to 6.5. 
 

END OF SECTION 
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Section 32 93 10 
TREES, SHRUBS, AND GROUNDCOVERS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division 01 Specification sections, apply to work of this section. 

B. Provide all materials, equipment and labor necessary to complete the work as 
indicated on the drawings or as specified herein. 

C. The principal work of this section includes, but may not be limited to, the following: 
1. Layout and Excavation of Plant Holes 
2. Planting and Backfilling 
3. Watering. 
4. Mulching. 
5. Fertilizing. 
6. Staking and Guying. 
7. Antidessicant Application. 
8. Tags and Labels. 
9. Maintenance. 
10. Plant Replacement Guarantee. 

1.2 RELATED REUIREMENTS 

A. Section 01 33 29 - SUSTAINABLE DESIGN REPORTING: Special administrative and 
procedure requirements related to the Owner’s LEED 2009 FOR SCHOOLS NEW 
CONSTRUCTION AND MAJOR RENOVATIONS. Certificate goals of energy conservation 
and efficiency, indoor air quality, and natural resource efficiency. 

B. Section 01 60 00 - PRODUCT REQUIREMENTS: Listing of VOC requirements for 
adhesives, cleaning/maintenance materials, paints, coatings, and sealants. 

C. Section 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL: Procedural 
and administrative requirements for construction and demolition recycling. 

D. 32 93 00 – Soil Preparation for Plantings Beds 

1.3 REFERENCES 

A. ANSI Z260.1 - Nursery Stock, latest edition (American Association of Nurserymen, 
Inc.). 

1.4 QUALITY ASSURANCE 

A. Contractor shall specialize in work outlined with a minimum of five (5) years 
experience on similar projects. 
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B. An arborist, licensed by the state in which the work is to be performed, is required for 
all pruning work. 

C. At least three (3) shrub of each variety and all trees shall be tagged with a waterproof 
tag bearing legible designation of botanical and common names, and all other 
standard products shall be delivered sealed and unbroken. 

D. Do not make substitutions without written approval. If specified landscape material is 
not available, obtain approval for substitution from the Owner or Owner’s 
Representative. 

E. Where formal planting arrangements are shown, select stock with uniform height and 
spread, and label with numbers to assure symmetry in planting. 

F. The Owner and/or the Owner’s Representative reserves the right to inspect all plant 
materials for compliance with specifications, and to reject unsatisfactory or defective 
work at any time during progress of work. 

1.5 SUBMITTALS 

A. Certified analysis and source of off-site loam, used to backfill to be provided. 
Certification shall list soil additives to topsoil, rates and type. 

B. Certifications and/or labels of proposed plant materials or substitutions, listing 
common and scientific names of each. 

C. Sustainable Design Submittals: 
1. Recycled content: Provide manufacturer’s written certification of recycled 

content as defined in accordance with International Standard ISO 14021–
1999, Environmental Labels and Declarations—Self-Declared Environmental 
Claims (Type II Environmental Labeling). Indicate post-consumer and pre-
consumer recycled content and provide documentation certifying products are 
from recycled sources. (LEED Credit MRc4). 

2. Local/regional materials (LEED Credit MRc5): 
a. Indicate location of content of extraction, harvesting, and recovery; 

indicate the distance between extraction, harvesting, and recovery and 
the project site. Indicate percentage of product content from qualified 
locations. 

b. Indicate location of manufacturing facility; indicate distance between 
manufacturing facility and the project site. 

3. Adhesives and Sealants: Include certification of data indicating Volatile 
Organic Compound (VOC) content of all field-applied adhesives and sealants 
and compliance with California Department of Health Services Standard 
Practice for the Testing of Volatile Organic Emissions from Various Sources 
Using Small-Scale Environmental Chambers, including 2004 Addenda. 
Submit MSDS highlighting VOC limits. (LEED Credit IEQc4.1). 

1.6 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Protect all products from weather or other damaging or deteriorating conditions. 
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B. Plants which have been damaged or have deteriorated in transit or storage are not 
acceptable. 

C. Keep plants moist, fresh, and protected against exposure to sun, wind, and freezing 
temperatures whether in the receiving yard, in transit, while being handled, or at the 
job site awaiting planting. 

D. Deliver trees, shrubs and groundcover after preparations for planting have been 
completed and plant immediately. 

E. Planting Dates:  Prepare a proposed planting schedule.  Schedule dates for each type 
of landscape work during normal seasons for such work.  Once the schedule is 
accepted, dates shall be revised and submitted in writing for reasons of delay.   

  Planting Deciduous material: Spring  March 1 to June 15 
  Fall      September to December 1 
  Evergreen material:  Spring  March 15 to May 30 
  Fall     August 15 to November 15 

F. Those species known to be fall digging hazards shall be dug during the spring season 
only.  Fall planting of these species shall be permitted only with certification, from the 
nursery, of the time of digging and at the discretion of the Owner or Owner’s 
representative. 

G. Correlate planting schedule with specified maintenance periods to provide 
maintenance to date of acceptance. 

H. Coordination with Lawns:  Plant trees, shrubs, and groundcover after final grades are 
established and prior to planting of lawns, unless otherwise acceptable to Owner or 
Owner’s Representative.  If planting of trees and shrubs occurs after lawn work, 
protect lawn areas and promptly repair damage to lawns resulting from planting 
operations. 

1.7 SPECIAL CONDITIONS 

A. Should discrepancies exist between plant quantities or plant sizes as shown in the 
Planting Schedule and on the Planting Plan, quantities and sizes shown on the 
Planting Plan shall govern.  Contractor shall then install all plants as shown on the 
plan at no additional cost to the owner. 

1.8 WARRANTY 

A. Provide a warranty for tree, shrub and groundcover plantings for a minimum of one 
year including one continuous growing season. Commence warranty on date 
identified in the Certificate of Final Completion. 

B. Warranty:  Include coverage of plants from death or unhealthy conditions. 

C. Replacements: Plants of same size and species as specified, planted as soon as 
possible in the next growing season, with a new warranty and an extended 
maintenance service commencing on date of replacement. 

1.9 MAINTENANCE 
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A. Maintenance of tree, shrub and groundcover planting to be performed by Installer 
Include: 
1. Watering, weeding, cultivating and mulching. 
2. Tightening, guy webbing and repairing of stakes. 
3. Replacing of dead material. 
4. Resetting plants to proper grades, or to upright position. 

PART 2 - PRODUCTS 

2.1 LOAM COMPOST MIX 

A. For Loam Compost Mix, refer to Section 32 93 00, “Part 2 – Products”. 

B. Loam shall consist of screened fertile, loose, friable fine sandy loam or sandy loam 
free of subsoil, refuse, stamps, roots, rocks, cobbles, stones, brush, noxious weeds, 
litter and other materials which are larger than one inch (1”) in any dimension and 
which will prevent healthy plant growth.  Organic matter shall constitute not less than 
five percent (5%) nor more than twenty percent (20%) as determined by wet 
combustion method (Chromic acid reduction).   The Contractor shall notify the 
Owner or Owner’s Representative of the intended source of loam to be employed at 
least two (2) weeks prior to the intended time of use to allow time for sampling. 

C. Loam shall possess good filtration and permeability rates, and shall possess a 
mechanical analysis where: N 85% of sand size is 0.5 to 1.0 mm and N 95% of 
sand mix is between 0.5 and 2.0 mm and no more than 5% of mix is less than 0.5 
mm. 

D. Acidity range of approximately pH 5.5 to 7.5 when tested according to methods of 
testing or A.O.A.C. and organic content not less than 5% nor more than 20% as 
determined by wet combustion method (Chromic acid reduction).  

2.2 ANTIDESSICANT 

A. Emulsion which permits transpiration while retarding excessive loss of moisture from 
plants.  Deliver in manufacturer's fully identified containers and mix according to 
manufacturer's direction.  Use "Wiltproof" or equal approved. 

2.3 TREE AND SHRUB FERTILIZER 

A. Fertilizer shall be Organic-based and be OMRI (Organic Materials Review Institute) 
Certified 

B. Complete fertilizer in granular form, from commercial sources bearing manufacturer’s 
analysis; 2-3-3 ratio of N-P-K. 
1. Total Nitrogen (N) – 2.0% 

a. 0.8% - Water Soluble Nitrogen 
b. 1.2% - Water Insoluble Nitrogen 

2. Available Phosphate (P2O5) – 3.0% 
3. Soluble Phosphate (K2O) – 3.0% 

C. Application Rate: Apply 2-3 pounds per 100 square feet  
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2.4 STAKE AND GUYING MATERIALS 

A. Guy web:  Shall be a low abrasion woven fiber webbing with a break strength of 900 
pounds or better.  The width of the webbing shall be no less than 5/8 inch nor greater 
than ¾ inch.  The length shall be sufficient enough to be attached to the tree trunk and 
stake. 

B. Stakes:  Shall be on a hardwood source, free of knots, insects and fungi.  Stakes shall 
be of uniform size and shape and shall be a minimum of two inches (2”) square.  
Stakes shall be pointed with a taper of no less than four inches (4”). 

C. The above ground stake height shall be eight inches (8”) above the point of 
attachment. The type of stakes shall be uniform throughout the job. 

2.5 MULCH 

A. Pine Bark Mulch shall be derived from evergreen tree bark aged to a minimum of six 
months and no more than eighteen months.  The bark shall be shredded so that the 
resulting pieces are no more than ¼ inch thick and no longer than three inches (3”).  
The mulch shall be free of stringy material and shall not contain an excess of fine 
particles.  The mulch shall be brown in color, free of leaves, twigs, sod, weeds, 
shavings and other foreign materials which are injurious to health plant growth. 

2.6 WATER 

A. Clean, fresh potable water free from injurious chemicals and other toxic substances 
harmful to plant life.  No brackish water will be permitted. 

2.7 PLANT MATERIALS 

A. Plant materials shall conform in size, grade and quality to the “American Association 
of Nurserymen Standards for Nursery Stock” as amended by the United States of 
America standards institute, in effect at the time of bidding. 

B. Plants of other kinds than those named in the Plant Schedule on the Drawings shall 
not be accepted without written approval of Owner or Owner’s Representative. 

C. Unless otherwise approved by Owner or Owner’s Representative, all plants shall be 
nursery-grown in accordance with good horticultural practices and shall have been 
grown under climatic conditions similar to those in the locality of the project for at least 
two (2) years. They shall have been transplanted or root pruned at least nine (9) 
months previous to moving to the site. 

D. All plant material shall comply with the state and federal law with respect to inspection 
for plant disease and insect infestation. 

E. Replacement plants larger in size than existing may be used if approved by Owner or 
Owner’s Representative, provided use of larger plants does not increase Contract 
price. 

F. If use of larger plants is approved, increase ball of earth of spread of roots in 
proportion to size of plant. 

PART 3 - EXECUTION 
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3.1 PLANTING 

A. Layout:  Determine location of underground utilities and layout plants so as to 
avoid possible damage to such structures.  Plant pits and bed locations as shown 
graphically and/or verbally on plans, shall be staked on ground by contractor and 
approved by the Owner’s Representative prior to excavation.  Should discrepancies 
exist between plant quantities in Planting Schedule and Planting Plan, quantities 
shown on the Planting Plan shall govern.  Adjustments in locations and outline shall 
be made as directed in field.  Labor, equipment, and new smooth stakes are to be 
furnished by the Contractor for this purpose. 

B. Excavation: Planting beds and pits shall conform to the approved staked locations and 
outlines. Holes dug for plantings shall in all cases be large enough to include the 
complete root system of the plant (tree, shrub, and groundcover) to be received and 
also sufficient amounts of approved backfill mix around the periphery of the rootball.  
All sod, weeds, roots, cobbles, and stones and other objectionable materials 
excavated from the plant holes which is unsuitable for backfill shall be removed from 
the site immediately and legally disposed of. 

C. Plant Hole Size:  The minimum plant hole size, unless otherwise specified, shown on 
the plans or directed by the Owner’s Representative shall be as follows: 

 Trees and Shrubs - The planting hole shall be three (3) times the diameter of the 
rootball in width and no deeper than two inches (2”) less than the distance from the 
bottom of the rootball to the root collar (i.e. a 12” distance between the bottom of the 
rootball and the root caller will require a 10” deep hole).  Any excavation in excess of 
that required shall be replaced and compacted to eighty-five percent (85%) of 
maximum density. 

 Groundcover - The planting hole shall be twice the diameter of the rootball in width 
and equal to the depth from the bottom of the rootball to the level at which it was 
grown in the nursery.  Any excavation in excess of that required shall be replaced and 
compacted to eighty-five percent (85%) of maximum density.  

 Any rocks or underground obstructions shall be removed to a depth necessary for 
planting as specified, unless alternate locations for the planting are approved by the 
Owner’s Representative.  If removal of obstructions result in a deeper hole than 
specified for planting, backfill material shall be added and compacted to eighty-five 
percent (85%) of maximum density to the correct depth. 

D. Backfill Mix:  Add loam to suitable soil excavated from the planting hole to create 
mix for planting pits. Backfill Mix shall be at least fifty percent (50%) loam. 

3.2 SETTING PLANTS 

A.    Plants shall be handled in such a manner that the soil of the rootball will not be 
loosened from the roots.  Carefully place plant into the prepared hole. Set plants 
plumb and fill in around the rootball to one half (1/2) the depth of the hole with backfill 
mix.  Thoroughly tamp the backfill mix to eighty-five percent (85%) of maximum 
density. 

B. Fill remaining area of planting hole with water.  Once the water has completely 
drained loosen burlap and peel down at least the top one-third (1/3).  If wire baskets 
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are used, cut and bend down top one third (1/3) of basket.  Roots that have been 
wrapped around the ball within the burlap shall be made to lay in as natural a manner 
as possible.  Cut broken or frayed roots cleanly. 

B. Fill remaining area of hole with backfill mix and thoroughly tamp to eighty-five percent 
(85%) of maximum density.  Form a saucer around the edge of through backfill hole 
by constructing a berm.  The finish height of the compacted berm shall be three 
inches (3”).  No excess soil shall be allowed to remain within the plant saucer.  Fill 
saucer with water.  

3.3 PRUNING OF NEW PLANT MATERIAL 

A. After planting prune only dead, broken or deformed branches and in such manner as 
to preserve natural character of plant. 

B. Perform all pruning with sharp tools, with cuts flush and clean.  Do not apply paint or 
asphalt emulsion tree wound compound on cut area. 

C. Trees which have had their leaders cut, or so damaged that cutting is necessary, will 
not be accepted. There shall be no abrasion of bark, nor fresh cuts of limbs over 1/2". 

3.4 WATERING 

A. The plants shall be watered immediately following planting.  

B. Soak the plants thoroughly again within a twenty-four (24) hour period after the initial 
planting. 

C. Additional watering shall be made at least once every three weeks, unless otherwise 
directed, until final acceptance of the plant material. 

3.5 FERTILIZING 

A. During backfill operations, place fertilizer in upper foot of back fill around perimeters as 
recommended by manufacturer. 

3.6 MULCHING PLANTS 

A. Application of mulch should only occur after planting operations have been completed 
and initial watering has taken place.  Mulch shall be applied no latter than forty-eight 
(48) hours after planting. 

 B. Prior to the placement of mulch, the contractor shall apply a pre-emergent weed 
control within the entire area to be mulched.  Pre-emergent weed control shall be 
applied by a licensed commercial applicator at a rate in accordance with the 
manufacturer’s installation. 

 C. Mulch shall be applied a minimum of three (3) inches in depth for all individual trees 
and planting beds, as indicated graphically or verbally on the drawings. 

 D. Where mulch abuts seeded lawn areas or other finish grade materials, edge of 
planting bed shall be cut smooth and cleanly.  Mulch shall be placed carefully so as 
not to spill into adjacent areas.  Any excess or spilled mulch shall be promptly 
removed from the project area. 
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3.7 GUYING AND STAKING 

A. Immediately after planting, stake trees as indicated on detail drawing or as directed by 
Owner or Owner’s Representative. 

B. Place stakes outside of the planting pit exercising care not to damage the soil berm. 

C. Guy all trees with a caliper of two inch (2”) or greater and all evergreen trees greater 
than four feet (4’).  Guy webbing shall be attached at a point no higher than one half 
(1/2) the height of the tree or lower than one-third (1/3) the height of the tree. 

D. Guy trees to each stake near top of stake and intertwine webbing at tree trunk.  The 
guy webbing shall lay flat against the trunk.  Draw guy webbing tight enough to 
remove slack but shall not cause deflation or strain to the plant. 

3.8 TRUNK WRAPPING 

A. Remove all trunk wrap and trunk protection devices prior to staking and guying 
operations unless otherwise directed by the Owner’s Representative. 

3.9 ANTIDESSICANT SPRAYING 

A. Spray antidessicant as directed by the manufacturer’s recommendation.  

3.10 TAGS AND LABELS 

A. Leave all tree tag and label seals unbroken and visible on plant material until final 
inspection.  Remove all seals immediately after final inspection. 

3.11 MAINTENANCE 

A. Contractor is responsible for protection and maintenance of all work prior to final 
acceptance.  No plants will be accepted unless they show a healthy growth and 
satisfactory condition. 

B. Maintenance work for all plantings shall be as listed in section 1.9. 

3.12 PLANTING ON BANKS 

A. Apply jute mesh loosely but smoothly to fit the contour of the finished grade, parallel to 
and in same direction as the flow of water.  The up-slope end of each separate strip or 
piece of jute mesh shall be buried in a six (6) inch minimum vertical anchor slot or 
junction slot with the soil tamped firmly against the mesh.  Where more than one width 
of material is required, edges shall overlap a minimum of twelve (12) inches, and the 
up-slope section of mesh will be on top.  Down-hill ends of the jute mesh shall be 
folded under approximately four (4) inches and stapled in place.  Staples will be 
inserted through the mesh along edges, overlaps, and in the center of all jute mesh 
strips at intervals not greater than three (3) feet.  All anchor slots, junction slots, check 
slots, and terminal folds shall have five (5) staples spaced not more than nine (9) 
inches on center across widths. 

B. On seeded banks, jute shall be applied immediately after seeding.  On shrub banks, 
apply jute after finish grading.  Cut openings in mesh for each plant and mulch as 
specified. 
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3.13 PLANT REPLACEMENT GUARANTEE 

A. Guarantee that, upon completion and final acceptance tree, shrub and groundcover 
planting conforms to requirements of contract documents and that all plants except 
transplant materials are healthy and will remain so for a period of one (1) year.  Such 
period shall commence with date of final acceptance. 

 

B. At any times within period of guarantee, Contractor shall replace any plantings which 
for any reason, other than vandalism, has died or is in a dying condition, or which has 
failed to flourish in such a manner or to such a degree that its usefulness or 
appearance has been impaired. 

C. The Owner will not maintain plantings until after guarantee period.  Contractor shall 
not have any claim that materials have failed to flourish as a result of Owner's 
maintenance operations, or lack of maintenance, and shall abide by terms stated 
herein for guarantee and replacement of plant materials. 

D. Decision of Owner as to necessity to replace any plant materials or repair any defects 
on workmanship, or cause of any destruction or loss, impairment or failure to flourish, 
shall be conclusive and binding upon Contractor.  Replacements shall be of same 
species and size as specified on Plant List.  All plant replacements shall be inspected, 
sealed, furnished, planted and mulched as specified herein at Contractor's expense. 

E. "Vandalism", is intended to mean any acts, whether intentional or accidental, by other 
persons occurring following final acceptance, which clearly result in breakage or other 
damage to individual plants or plant beds, and which may reasonable be considered 
to be beyond Contractor's reasonable control, as determined by the Owner's 
representative. 

END OF SECTION 
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Section 33 05 13 
DRAINAGE MANHOLES AND CATCH BASINS 

PART 1 – GENERAL 

1.1 GENERAL PROVISIONS 

A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all 
Sections within DIVISION 01 - GENERAL REQUIREMENTS, which are hereby, 
made a part of this Section of the Specifications. 

1.2 WORK TO BE PERFORMED 

A. The work covered in this Section of the Specifications includes construction and 
placement of all precast reinforced concrete drainage manholes, catch basins, 
castings for drain covers and frames, rungs and all appurtenant and incidental work, 
complete, in strict accordance with the Specifications and the applicable Drawings. 

1.3 REFERENCES 

A. All work specified in this Section shall conform to the standard requirements of the 
City of Beverly and the Commonwealth of Massachusetts Standard Specifications 
for Highway and Bridges, latest revision, herein referred to as “State Standards” 
Specifically Section 200, 230, and 140. 

B. American Society for Testing and Materials Standards. 
1. All gray iron castings shall conform to the requirements of AASHTO Designation 

M105, Class 30 and ASTM A48-74.  Test both cover and frame, for H-20 
Highway Loading. 

2. Ductile iron castings shall conform to ASTM A 536.  Grade 60-40-18 unless 
otherwise specified. 

3. Cast steel shall conform to ASTM A27. Grade 70-36 and shall be thoroughly 
annealed. 

1.4 SUBMITTALS 

A. Submittals for the following items shall be made in accordance with the requirements 
as specified in Section 01 33 00, SUBMITTAL PROCEDURES. 
1. The drawings shall show the setting plans, exact profile of each units, openings 

required, all inserts and other items which are to be embedded in the units. 
2. Shop drawings showing details of manhole cover and frame, catch basin frame 

and grate, manhole step castings, construction details, tolerances and other 
information as required. 

3. Shop Drawings showing roof drain connectors and/or adapters. 
4. Conformance Certificate: Each shipment of castings and concrete manholes and 

catch basins shall be accompanied with the manufacturer’s notarized 
certification that materials meet specified requirements. 

1.5 QUALITY CONTROL 

A. Provide the following. 
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1. All pre-cast concrete shall be the product of a manufacturer who has 
demonstrated capability to produce pre-cast concrete products of the quality 
specified.  A manufacturer must be able to show that he has experienced 
personnel, physical facilities, established quality control procedures, and a 
management capability sufficient to execute the work of this contract.  When 
requested by the Architect, the Contractor shall submit written evidence of the 
above requirements. 

2. Experienced plant personnel shall closely supervise the manufacturing process, 
and daily records of concrete strength shall be kept and submitted to the 
Architect for control. 

3. Provide at least one person who shall be present at all times during execution of 
this portion of the work and who shall be thoroughly trained and experienced in 
the installation of the pre-cast concrete structures and shall direct all work 
performed under this Section. 

1.6 PRODUCT HANDLING 

A. Materials and equipment shall be progressively delivered at the site so that there will 
be neither delay in the progress of the work nor an accumulation of materials that is 
not to be used within a reasonable time.  Materials shall be so stored as to assure the 
preservation of their quality and fitness for the work.   

B. Stored materials, even though approved before storage, may again be inspected prior 
to their use in the work.  Stored materials shall be located so as to facilitate their 
prompt inspection.   

C. Private property shall not be used for storage purposes without written permission of 
the owner or lessee, and if requested by the Architect copies of such written 
permission shall be furnished to him/her.  All storage sites shall be restored to their 
original condition by the Contractor at his expense   
1. Avoid damage to castings from impact, abrasion, or corrosion during handling 

and storage. 
2. Use all means necessary to protect pre-cast concrete units and materials before, 

during and after installation and to protect the installed work and materials for all 
other trades. 

3. In case of damage, immediately make all repairs and replacements necessary to 
the approval of the Architect and at the Contractor’s expense. 

PART 2 - MATERIALS 

2.1 GENERAL 

A. Cement shall be Portland cement conforming to ASTM C150, Type III, high early 
strength and comply with Standard Specification M4.02. 

B. Aggregate:  shall conform to ASTM C330 and shall be graded, crushed stone with a 
resulting unit weight of concrete of up to one hundred fifty five (155) pounds per cubic 
foot, and a minimum unit weight of not less than one hundred forty-eight (148) 
pounds. 

C. Water:  shall be clear and free of injurious and deleterious substances. 

D. Concrete:  shall have a minimum strength of 5000 psi at twenty-eight (28) days and 
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strength of 3000 psi at the time of form release. 
1. During the process of manufacturing of the units not less than two (2) test 

cylinders shall be tested at time release of the form and two (2) at age twenty-
eight (28) days. 

2. All compression test cylinders shall be made, cured and stored in accordance 
with ASTM C31.  Cylinders shall be tested in accordance with ASTM C39. 

3. All concrete shall contain three (3) to five- (5) percent air entrainment. 

E. Admixtures shall only be used after prior approval of the Architect. 

F. All reinforcing bars shall conform to the requirements of ASTM designation: A615, 
Grade 60 and comply with Section 901.61 of the Standard Specification. 

G. Welded wire fabric shall conform to the requirements of ASTM designation: A185. 

H. All frames and grates shall be H-20. 

2.2 PRECAST CONCRETE MANHOLES, CATCH BASINS AND BRICK 

A. Precast Concrete Manhole and Catch Basin Sections shall be similar or equal to that 
shown on the Drawings and shall conform to ASTM Specifications C-478 and C-76 
Class IV Wall "B".  The horizontal joints between Sections shall be sealed using a 
flexible butyl resin sealant and shall conform to AASHTO M-198B.  In addition, the 
horizontal joints on the inside and outside of the manhole and catch basin shall be 
sealed with a "Quick Plug" as manufactured by Parson or equal. 

B. Brick shall conform to ASTM Specification C-32 for sewer brick, except that the table 
therein is amended to provide that the required minimum compressive strength in 
pounds per square inch shall be for any individual brick 3,000 or 5,000 for the average 
of five bricks selected at random.  The maximum absorption of water by five-hour 
boiling test shall not exceed 16% for any individual brick or 12% for the average of any 
five bricks selected at random.   

C. Mortar for all brickwork shall be composed of Portland cement and sand in the 
proportions of 1:2.  No mortar cement or lime shall be used.  Cement shall be type II 
Portland Cement as specified for concrete masonry.   

D. The dome of the manholes shall be a precast concrete Section.  The top 6-inches of 
the dome, not to exceed 12 inches, shall be built of brick and mortar to permit 
adjustment of the frame to meet the ground surface.   

E. Openings for pipe insertions shall be round and shall be precast or cored only.  The 
diameter of the opening shall be adequate to install a rubber boot seal.  The cored or 
precast opening shall maintain a minimum undisturbed distance of 6” from manhole 
Section joints.  Flexible rubber boot shall be neoprene with stainless steel clamps and 
bands. 

F. The precast bases shall be supported on a compacted level foundation of crushed 
stone at least 6-inches thick. 

G. The barrel shall be at least 48 inches inside diameter with not less than 5 inch thick 
wall.  

H. Sections shall be steam cured and shall not be shipped until at least 5 days after 
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having been cast.   

I. The date of manufacture and the name of trademark of the manufacturer shall be 
clearly marked on the inside of the barrel.  

J. The top conical Section shall have a wall thickness not less than 5-inches at the 
bottom and wall thickness of 8 inches at the top.  The conical Section shall taper from 
a minimum of 48 inches diameter to 36 inches diameter at the top.   

2.3 DRAINAGE MANHOLE FRAMES AND COVERS 

A. Manhole Frames and Covers shall have a hot-dipped bituminous coating and form to 
the details on the Drawings.  Cast iron shall conform to ASTM A-48, Class 25. The 
underside of the cover and upper side of lip frame must present parallel plane 
surfaces, and at these points of contact, the frames and covers shall be machined to 
prevent covers from rocking in the frames under traffic.   

B. Covers shall bear evenly in the frame and both frame seats and covers shall be 
accurately fabricated so that covers are interchangeable for use with any and all 
frames.  Where indicated, frames and covers shall be watertight, and locked.  The 
sizes and weights (medium duty, heavy duty) are shown on the detail sheets for 
special manholes. 

C. Mortar shall consist of one part cement and two parts clean sand. No lime shall be 
used. 

D. Covers shall have a non-slip surface and shall have the word “DRAIN”, as applicable, 
inscribed. 

E. Frames and covers shall be installed on the manholes as indicated on the Drawings. 
They shall be well bedded and encased in cement mortar and accurately set to the 
grades indicated. Red clay brick with cement mortar shall be used to adjust grade of 
frame and cover. One half inch of cement mortar plaster cast shall be applied to 
exterior of red clay bricks. 

F. All frames shall be designed for H-20 wheel loading.  

G. Manhole frames and covers shall be specified by the City of Beverly or equal. 

2.4 CATCH BASIN FRAMES AND GRATES 

A. Catch Basin Frames and Grates shall have a hot-dipped bituminous coating and 
conform to the details on the drawings.  Cast iron shall conform to ASTM A-48, Class 
25.  The underside of the grate and upper side of lip frame must present parallel plane 
surfaces, and at these points of contact, the frames and grates shall be machined to 
prevent grates from rocking in the frames under traffic. 

B. Grate shall bear evenly in the frame and both frame seats and grates shall be 
accurately fabricated so that grate is interchangeable for use with any and all catch 
basin frames.  The sizes and weights (medium duty, heavy duty) are shown on the 
detail sheets. 

C. Mortar shall consist of one part cement and two-part clean sand.  No lime shall be 
used. 
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D. Gratings shall have a non-slip surface. 

E. Gratings shall be installed on the catch basins as indicated on the Drawings. They 
shall be well bedded and encased in cement mortar and accurately set to the grades 
indicated. Red clay brick with cement mortar shall be used to adjust frame and grate.  
One half inch of cement mortar plaster cast shall be applied to exterior of red clay 
bricks. 

F. Catch basin frames and grates shall be as specified by the City of Beverly or equal. 

2.5 MANHOLE STEPS 

A. Steps shall conform to ASTM C-478. 

B. The capacity of each step shall be 1000 lb. At 6-inch distance from wall, 1500 lb. At 4-
inch distance from wall. 

C. Steps shall measure 12 inches wide (min.) and extend 5 1/8 inches from wall (min). 

D. Manhole steps shall be provided in each base, riser and top Section and shall be 
integrally cast in each; 12 inches O.C. 

PART 3 - EXECUTION 

3.1 INSPECTION 

A. Examine the substrate and conditions under which work of this Section is to be 
performed, and correct unsatisfactory conditions that would prevent proper and timely 
completion of the work. Do not proceed until satisfactory conditions have been 
corrected. 
1. Examine castings for blowholes, porosity, hard spots, shrinkage, distortion or 

other defects. Check coating for smoothness and tenacity. 

B. The installation of all pipes of various materials, structures, and connections to 
existing pipes/structures shall be made at the locations and elevations as shown on 
the drawings. 

C. All materials and each part of detail of the work shall be subject to inspection by the 
Architect.  The Architect shall be allowed access to all parts of the work and shall be 
furnished with such information and assistance by the contractor as is required to 
make a complete and detailed inspection, (such assistance may include furnishing 
labor, tools, and equipment, at no expense to the Architect.) 

D. If the Architect so requests, the Contractor, at any time before acceptance of the work, 
shall remove or uncover such portions of the finished work as may be directed.  After 
examination, the Contractor shall restore said portions of the work to the standard 
required by the specifications.  Should the work thus exposed or examined prove 
acceptable, the uncovering, or removing, and the replacing of the covering or making 
good of the parts removed will be paid for as extra work; but should the work so 
exposed or examined prove unacceptable, the uncovering or the removing and the 
replacing of the covering or making good of the parts removed, will be at the 
Contractor’s expense.   

E. Any work done or materials used without authorization by the Architect may be 
ordered removed and replaced at the Contractor’s expense.  The Contractor shall 
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furnish written information to the Architect stating the original sources of supply of all 
materials manufactured away from the actual site of the work.  In order to insure a 
proper time sequence for required inspection and approval this information shall be 
furnished at least two weeks in advance of the incorporation in the work of any such 
materials.  

F. For the purpose of observing work that affects their respective properties, inspectors 
for the municipalities, public agencies and the utility companies shall be permitted 
access to the work, but all official orders and directives to the Contractor will be issued 
by the Architect. 

G. The inspection of the work shall not relive the contractor of any of his obligations to 
fulfill the terms of the Contract a herein prescribed by the plans and specifications.   

H. Failure to reject any defective work or materials shall not in any way prevent later 
rejection when such defect is discovered, nor obligate the Owner to make final 
acceptance.   

I. The Contractor shall give prior notice to the Architect when work on the various 
items is to be performed by him or his Subcontractors.  If work is suspended on any 
item, prior notice shall be given to the Architect before resumption of such work.   

J. All storm drain lines shall be given combined pressure and leakage tests as detailed 
by the City of Beverly.  

3.2 GENERAL 

A. Excavation and backfilling requirements for installation of manhole and catch basin 
structures shall be in accordance with the requirements as specified in Section 31 00 
00, Earthwork. 

B. Manhole and catch basin barrel and cone Sections shall be set so as to be vertical 
and in true alignment. 

C. Where required for future connections, openings shall be cast in the manholes and 
catch basins at the proper location and shall be sealed with watertight brick bulkheads 
or plugs. 

D. Drop manholes shall be built in accordance with the details shown on the Drawings 
and as specified herein. 

E. The inverts of all manholes shall be constructed of brick and formed to the details 
shown on the Drawings. 

3.3 CONSTRUCTION AND INSTALLATION 

A. Bottom riser Sections of reinforced concrete manholes and catch basins may be 
either cast-in-place or precast concrete.  The top edges, of cast-in-place bottom 
Sections, shall be formed with a removable steel ring template designed to fit the 
tongue end of the precast riser Sections. 

B. Inverts:  Where pipe alignment permits, and where directed by the Architect, the pipe 
shall be continued through the manhole and the top half carefully and evenly cut 
away.  Where changes in alignment occur, unless otherwise authorized by the 
Architect, inverts shall be constructed of brick and mortar with a smooth flow line and 
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an even curve in accordance with the plans. 

C. Joints:  Pipe joints into manholes and catch basins shall be constructed in accordance 
with the details shown on the plans.  Complete details of the boot manufacture and 
installation shall be submitted for approval.  All areas around pipes passing through 
walls of manholes and catch basins shall be completely filled with waterproof cement 
mortar to tightly fill any space through which water can pass.  All manhole and catch 
basin joints between Sections shall also be completely filled with waterproof mortar, 
both inside and outside, and coated with epoxy sealer inside and out. 

D. Bricks shall be laid in a workmanlike manner, true to line, and the joints shall be 
carefully struck and pointed on the inside.  Bricks shall be thoroughly wet when laid 
and each brick shall be laid in mortar so as to form full bed, end and side joints in one 
operation.  The outside of the brickwork shall be neatly plastered with ½" layer of 
cement mortar as the work progresses.  The brickwork shall be satisfactorily bonded 
to the concrete and cast iron frame.  No brick masonry shall be laid in water, or any 
water allowed to rise on the brickwork until the masonry has set for at least 24 hours. 

End of Section 
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Section 33 10 00  

WATER DISTRIBUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 1 Specification Sections, apply to this 
Section. 

1.2 REFERENCES 

A. All work specified in this Section shall conform to the City of Beverly standards. 

B. American Water Works Association (AWWA), latest editions of: 
1. AWWA C104:  Standard for Cement Mortar Lining. 
2. AWWA C111:  Standard for Rubber Gasket Joints. 
3. AWWA C150:  Standard for the Thickness Design of Ductile Iron Pipe. 
4. AWWA C151:  Standard for Ductile Iron Pipe, Centrifugally Cast. 
5. AWWA C153:  Standard for Ductile Iron Compact Fittings. 
6. AWWA C600:  Standard for Installation of Ductile Iron Water Mains and Their 

Appurtenances. 
7. AWWA C651:  Standard for Disinfecting Water Mains. 

1.3 SUMMARY 

A. This Section includes water-distribution piping and related components outside the 
building for water service mains. 

B. This Section specifies requirements for furnishing and installing ductile iron pipelines 
complete and in place for water services. 

C. All site water-distribution piping shall be wrapped in poly-wrap as indicated herein.  

D. The Contractor shall pay for all costs and fees related to the construction of new 
water system components and connecting the new water system components to the 
existing water system including all tap-in and inspection fees and shall file all 
applications, details and drawings required by the local authority having jurisdiction. 

1.4 SUBMITTALS 

A. Product Data and Shop Drawings:  For each type of product indicated.  Submitted 
and approved by the Architect and the City of Beverly. 

B. Field quality-control test reports and disinfection notification:  The Contractor shall 
initially notify and subsequently provide the test reports to the City of Beverly upon 
completion of the disinfection and pressure testing. 

C. Operation and Maintenance Data:  For water valves and specialties to include in 
emergency, operation, and maintenance manuals. 
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D. A copy of any permits required by local authorities having jurisdiction shall be 
submitted to the Owner prior to commencing work on the water system. 

E. Certificate of Compliance: 
1. Each shipment of piping, valves, or appurtenances shall be accompanied with 

the manufacturer’s notarized certificate certifying conformance with the 
requirements of the Specifications. 

1.5 PERMIT 

A. The Contractor shall setup a Preconstruction Meeting with the City of Beverly to finalize 
approval of layout and details by The City of Beverly prior to commencing work. 

B. The Contractor shall obtain all permits required to perform work on the water system 
without expense to the Owner.  

1.6 QUALITY ASSURANCE 

A. Regulatory Requirements: 
1. Comply with applicable requirements of the City of Beverly including 

requirements pertaining to the tapping of water mains and backflow 
prevention. 

2. Comply with applicable City of Beverly standards for potable-water-service 
piping, including materials, installation, testing, and disinfection. 

3. Comply with MassDEP requirements for water distribution systems. 

B. Piping materials shall bear label, stamp, or other markings of specified testing 
agency.  

C. All water pipe and appurtenances shall be “American Made”; certificates of 
compliance shall be provided by manufacturer and provided to the City. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. All delivery, storage, and handling of pipe, valves, hydrants, and appurtenances shall 
be in accordance with manufacturer’s recommendations. 

B. Preparation for Transport:  Prepare valves according to the following: 
1. Ensure that valves are dry and internally protected against rust and corrosion. 
2. Protect valves against damage to threaded ends and flange faces. 
3. Set valves in best position for handling.  Set valves closed to prevent rattling. 

C. During Storage:  Use precautions for valves, according to the following: 
1. Do not remove end protectors unless necessary for inspection; then reinstall 

for storage. 
2. Protect from weather.  Store indoors and maintain temperature higher than 

ambient dew-point temperature.  Support off the ground or pavement in 
watertight enclosures when outdoor storage is necessary. 
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D. Handling:  Use sling to handle valves if size requires handling by crane or lift.  Rig 
valves to avoid damage to exposed parts.  Do not use handwheels or stems as lifting 
or rigging points.  Do not lift valves with bear metal chains. 

E. Deliver piping with factory-applied end caps.  Maintain end caps through shipping, 
storage, and handling to prevent pipe-end damage and to prevent entrance of dirt, 
debris, and moisture. 

F. Protect stored piping from moisture and dirt.  Elevate above grade.  Do not exceed 
structural capacity of floor when storing inside. 

G. Protect flanges, fittings, and specialties from moisture and dirt.  Piping or materials 
damaged during delivery storage or handling shall be replaced at the expense of the 
Contractor. 

1.8 PROJECT CONDITIONS 

A. Interruption of Existing Water-Distribution Service:  Do not interrupt service to 
facilities occupied by Owner or others unless permitted under the following 
conditions and then only after arranging to provide temporary water-distribution 
service according to requirements indicated: 

1. Notify Owner in writing no fewer than 2 weeks in advance of proposed 
interruption of service. 

2. Do not proceed with interruption of water-distribution service without Owner's 
written permission. 

1.9 COORDINATION 

A. Coordinate connection to existing water system with the City of Beverly DPW. 

B. The Contractor shall contact “Dig Safe” at 1-888-Dig-Safe to verify locations of 
existing underground utilities in areas of proposed excavation prior to commencing 
any excavation effort. 

C. The Contractor shall coordinate any work on the water system with the City of 
Beverly prior to commencing any work on the existing and proposed water system. 

.  

1.10 MARKING 

A. Marking of all pipe shall conform to the requirements of AWWA C151, latest revision, 
and marking of all fittings shall conform to the requirements of AWWA C153, latest 
revision. 

1.11 MANUFACTURER'S REPRESENTATIVE 

A. The Contractor shall furnish at no additional expense to the Owner, the services of 
pipe manufacturer's representatives for instruction of the Contractor's personnel 
who will be installing the pipe.  The instruction shall include proper handling, 
installation, and jointing and other construction areas, and shall be for such lengths 
of time required to fully familiarize the Contractor's personnel with the proper 
techniques. 
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PART 2 - PRODUCTS 

2.1 GENERAL 

A.   All water appurtenances are to be American made. 

B.   All materials shall be reviewed and approved prior to installation by the City of 
Beverly. 

C.   Refer to the City of Beverly requirements for a list of approved materials and 
manufacturers. 

2.2 DUCTILE IRON PIPE 

A. Ductile iron pipe shall be cement-lined, Class 52, and shall conform to AWWA 
specifications C150 and C151, latest revision.  Ductile iron pipe shall have push-on 
type joints with the exception that mechanical joints shall be used at all fittings and 
along straight pipe sections where mechanical joint restraint is required.  All pipe shall 
have a bituminous seal coating on all exterior surfaces. 

2.3 FITTINGS 

A.   Fittings and plugs for use with the ductile iron pipe specified shall be ductile iron, 
cement lined, bituminous coated with a working pressure rating of not less than 
250 psi, conforming to AWWA C153, latest revision, and shall have mechanical 
joints. 

 
B. The exterior of all fittings, plugs, bolts, and nuts shall be coated with two (2) coats 

of heavy-duty epoxy protective asphaltic coating after assembly. 
 
C. All bolts and nuts shall be 304 stainless steel. 

2.4 JOINTS 

A. Push-on and mechanical type joints for pipe as specified above shall conform to 
AWWA C111, latest revision.  Gasket material for all jointing requirements shall be 
styrene butadiene (SBR).  All bolts shall be 304 stainless steel. 

B. Lubrication Material is to be food grade quality, kept in original container, and stored 
according to manufacturer’s recommendations. 

2.5 CEMENT MORTAR LINING 

A. Interior pipe and fitting surfaces shall be covered with a double cement-mortar 
continuous lining not less than 1/16" thick, of materials, and applied in accordance 
with AWWA/ANSI C104/A21.4, latest revision. 

2.6 STORAGE OF MATERIALS 

A. Pipe and related materials shall be stored in locations and in a manner approved by 
the Engineer.  The locations and manner of storage shall be as to minimize handling 
of the materials. 

B. Gaskets are to be stored out of direct sunlight in their original packaging and 
protected from temperature extremes. 
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C. The Contractor shall, at all times, be solely responsible for the safe storage of all 
materials. 

2.7 TESTING 

A. Manufacturer Testing: 
1. Testing of ductile iron pipe shall be done in accordance with AWWA C151, latest 

revision. 
2. Testing of ductile iron fittings shall be done in accordance with AWWA C153, 

latest revision. 
3. Testing of jointing material shall be done in accordance with AWWA C111, latest 

revision. 
4. Testing of the interior coating shall be done in accordance with AWWA C104, 

latest revision. 
5. Certified test reports shall be submitted by the pipe manufacturer. 
6. The Engineer shall be notified at least ten (10) days in advance of the date and 

location of the testing in order to witness the tests if they desire. 
7. The Contractor shall furnish to the Engineer notarized test reports by an 

independent testing laboratory, which show compliance of all materials furnished 
to the requirements specified herein.  The test reports shall indicate results and 
methods employed. 

B. Field Testing. 
1. Field testing of ductile iron pipe installed for water service shall be performed 

according to the requirements as specified in Section 3.8 of this specification. 

2.8 JOINT RESTRAINT 

A. Thrust Blocks are to be designed appropriately for the soils, pipe sizes, and pressures 
encountered at the job site and are to be installed square and plumb against 
undisturbed soil so that the joint itself, including any bolts, is accessible. Concrete is to 
be a minimum compressive strength of 2,000 psi and installed to industry standards.  
The use of large stones or discarded curbing as thrust restraint is not allowed. 

B. Restraining devices shall be utilized on all mains under the following conditions: 
1. Pipeline direction changes (tees, bends). 
2. Dead end lines (caps, plugs, valves). 
3. Transition pieces (reducers). 

C. Thrust restraint may be provided via restrained joint, ductile iron pipe meeting 
ANSI/AWWA C153, AWWA C151/A21.512, AWWA C111/A21.11, and be approved 
for use by the City of Beverly.  Restrained joint pipe lengths (restrained length) shall 
be sufficient to restrain thrust imparted by 1½ times the anticipated working pressure 
but not less than 250 psi and may be more than one full length of pipe.   

D. Thrust restraint utilizing tie-rods may be used alone or in combination with other 
restraint systems and are to be installed only when and as directed by the City of 
Beverly authorized field staff. All rods shall be protected from corrosion with two 
coats of bituminous paint or epoxy prior to backfilling. 
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2.9       TAPPING SLEEVES AND TAPPING VALVES 

A.    All tapping sleeves shall comply in all respects to AWWA Standard C-110 and the 
following design standards: 
1. Tapping sleeve shall be installed at the location of the existing water main as 

shown on the plans and details.   
2. The tapping sleeve shall be a mechanical type joint to provide pressure - tight 

installation and be suitable for use with the existing pressurized pipe material. 
Outlet flange shall be Class 125C, ANSI B16.1. 

3. Mechanical joint tapping sleeves shall have totally confined end gaskets and 
be designed to withstand a minimum of 250 psi. working pressure. 

4. Tapping valves shall comply with Section 2.10 - Gate Valves except one end 
shall be flanged and the other mechanical. 

5. Tapping valves shall be provided with an oversized opening to allow the use 
of full size cutters. 

2.10 GATE VALVES 

A. Resilient seated gate valves shall meet AWWA C-509 and be UL listed and FM 
approved. This valve shall be iron-body, bronze mounted, nonrising stem, 4 inch 
through 12 inch in diameter as shown on the plans and details.  All valves are to 
open as designated by Beverly Public Schools facilities personnel and the City of 
Beverly Fire Department.  All valves are to be mechanical joint.  

B. Sizes 4 inch through 12 inch shall be suitable for a test pressure of 250 psi.  

C. Valve shall have a minimum of two O-ring stem seals. 

D. Bonnet and gland bolts and nuts shall be 304 stainless steel for corrosion resistance. 

E. The interior and exterior of valves shall be fully epoxy coated 8 mils thick. 

F. Gate valves shall be as manufactured by Mueller or equivalent. 

G. Gate valves shall be iron-body, bronze-mounted solid-wedge gate valves, with bell or 
mechanical joint ends.  Valves shall conform to AWWA Standard Specification for 
Gate Valves, three (3) inch through forty-eight (48) inch for water and other liquids, 
Designation C500.  They shall be double disk type. 

H. Buried valves shall be inside-screw, non-rising stem, having bell or mechanical-joint 
ends and two (2) inch square operating nuts. 

I. Bronze gate-rings shall be fitted into grooves of dovetail or similar shape in the gates.  
For grooves of other shapes, the rings shall be firmly attached to the dates with 
bronze rivets. 

J. Turning direction of the operating nuts shall be coordinated with the City of Beverly. 

K. O-ring stuffing boxes shall be used. 

L. The T-handle wrenches shall be furnished with each gate valve which shall permit 
operation from a standing position. Coordinate with the City of Beverly DPW 
personnel for a total desired quantity of wrenches. 
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M. All valve boxes shall be adjusted to the final grade. 

2.11 STRAIGHT AND TRANSITION PIPE COUPLINGS 

A. The center sleeve and end rings of couplings shall be made of ductile iron, meeting 
or exceeding ASTM A536.  The coupling shall accommodate the entire O.D. range in 
the specified size by use of interchangeable color-coded end rings and gaskets. 

B. The coupling gasket shall be made of virgin rubber compound for water use.  The 
SBR shall meet or exceed ASTM D2000-3-BA715.  The gasket shall have raised 
lettering, sizing, and state the proper color code for the appropriate end ring. 

C. The coupling shall be equipped with stainless steel bolts, washers, and nuts and 
conform to the latest edition of the AWWA specification designation C-111 and C-
219-06. 

D. Straight couplings shall be as manufactured by Ford Model FC1-SH, Smith Blair 
Model 441, Romac Model 501, Cascade Waterworks Model CDC, or equivalent. 

E. Transitional couplings shall be as manufactured by Ford Model FC2A-SH, Smith Blair 
Model 441, Romac Model 501, Cascade Waterworks Model CTC, or equivalent. 

F. Straight connections between two ductile iron pipe sections shall be made by ductile 
iron solid sleeves. 

2.12 VALVE BOXES AND COVERS 

A. Cast iron valve boxes shall be two-piece adjustable style, sliding type. Barrel inside 
diameter shall be 5¼ inches with 26-inch top section and 48 inch bottom section 
lengths adjusted to finish grade. 

B. Covers shall be cast iron, 5¼ inch, with the word "WATER" and a direction to open 
arrow imprinted thereon.  Covers shall be the heavy, non-tilting 2” drop style 
recessed in the top to prevent plow breakage. The boxes and covers shall be 
compatible with the valves to which they attach. 

C. An approved operating key shall be provided to the Owner. 

2.13 LIQUID CHLORINE 

A. Liquid chlorine shall conform to AWWA Standard B301, current edition.  Liquid chlorine 
shall be NSF 60 certified for potable water use. 

2.14 HYPOCHLORITE 

A. Hypochlorite shall conform to AWWA Standard B300, current edition.  Hypochlorite shall 
be NSF 60 certified for potable water use. 

2.15 BACKFLOW PREVENTER 

A. Backflow prevention device used temporarily for any connection between the existing 
water system and new water pipes prior to acceptance of pressure test, disinfections 
and flushing, shall be of the appropriate size and shall be double check-reduced 
pressure type as manufactured by Watts, Febco, Hersey or equivalent. Backflow 
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preventers shall be testable.  Permanent backflow prevention devices to be installed as 
part of this project are specified in the plumbing specifications of this Contract. 

2.16 POLY WRAP 

A. Polyethylene encasement for ductile iron pipe shall have a minimum thickness of 8 mils and 
shall be linear low density, flat tube, virgin polyethylene film that meets or exceeds the 
requirements of AWWA C105-10, ANSI A21.5-10, ASTM D4976 and NT4112-10. 

B. The film shall be marked showing trademark, year of manufacture, type of resin, specification 
conformance, applicable pipe sizes and a corrosion protection warning. 

PART 3 - EXECUTION 

3.1 EARTHWORK 

A. Refer to Section 31 00 00 - Earthwork for excavating, trenching, and backfilling. 

3.2 INSTALLATION 

A. Water-Main Connection:  Tap water main according to requirements of MassDEP 
and City of Beverly standards and of size and in location indicated. 

B. Pipe, valves, sleeves, hydrants, accessories, and appurtenances shall be new and 
unused, and shall be of the types and materials specified, as indicated or as 
directed. 

C. The interior of pipe and fittings shall be thoroughly cleaned of foreign matter before 
being lowered into the trench and shall be kept clean during laying operations. 

D. Piping, valves, sleeves and other appurtenances shall be constructed in dry 
trenches and shall not be laid when the conditions of the trench or the weather is 
unsuitable for such work. 

E. The trench bottom and bedding shall be shaped and compacted to give 
substantially uniform unyielding circumferential support to the lower fourth of the 
full length of each pipe. 

F. Holes for the bells shall be excavated so that after placement the pipe and coupling 
receives uniform bearing pressure from the trench bottom. 

G. Each pipe shall be laid to the line and grade and in such a manner as to form a 
close concentric joint with the adjoining pipe and to prevent sudden offsets of the 
flow line. Joint deflections are limited to 80% of the values specified in AWWA 
C600-99 Table 3 and 4. 

H. As the work progresses, the interior and exterior of the pipes and couplings shall 
be cleaned of all dirt and superfluous material of every description. Any damage to 
bituminous coating shall be repaired prior to backfill. 

I. When required to keep interior of pipe clean, a suitable drag shall be kept in the pipe 
and pulled forward past each joint immediately after the jointing has been 
completed. 
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J. At times when work is not in progress, open ends of pipe and fittings shall be 
securely closed with a watertight plug so that no trench water, earth or other 
substance will enter the pipe or fitting. 

K. Any pipe, valve, sleeve, or appurtenance that has been disturbed after laying shall 
be taken up and re-laid. 

L. All materials found to be defective during the progress of the work will be rejected 
by the Engineer or City and the Contractor shall promptly remove such defective 
material from the site of the work and replace with new material at no additional 
expense to the Owner. 

M. The Contractor shall be responsible for the safe storage and proper handling of all 
materials. 

N. No shims or mounds of earth shall be used to raise the pipe to grade. 

O. All pipes, valves, sleeves, and appurtenances shall be maintained accurately to the 
required line and grade. 

P. No pipe, valves, sleeves, and appurtenances shall be covered until the City of 
Beverly has inspected the joints. 

Q. The pipeline shall not be used to convey trench drainage during construction. 

R. Pipes shall be protected at all times during construction against flotation.  They 
shall be thoroughly secured, properly supported and bedded to prevent settlement 
or disturbance.  Compaction of bedding and backfill material shall be in strict 
accordance with Section 31 00 00 - EARTHWORK. 

S. Bends, crosses, tees, caps, plugs, valves, and other appurtenances shall be 
strapped and clamped where indicated.  Steel bars, rods and plates shall be of 
structural steel.  Straps, bridle rods, clamps, anchors and such other parts shall be 
provided to the details.  After installation, all parts of the strapping and clamping 
devices shall be given two (2) heavy coats of an approved coal-tar base protective 
coating. 

T. All lumps, burrs, excessive coatings, and irregularities on the plain and socket ends 
of the pipe, valves, sleeves, and appurtenances shall be removed. 

U. Field cutting of the pipe is to be square and free of any burrs and defects. 

V. Water shall be laid with a minimum horizontal separation of 5 feet from all utilities and 
10 feet from sewer lines. Sewer lines crossing over water lines shall be concrete 
encased for 10 feet on either side of crossing regardless of vertical separation 
distance. Sewer lines crossing under water lines shall be constructed with a minimum 
vertical separation of 18 inches. When this cannot be achieved, the sewer shall be 
encased in concrete for 10 feet on either side of crossing. Encasement shall be a 
minimum of 6 inches around the sanitary sewer. 

W. Bury piping with depth of cover over top at least 54 inches. 

X. Connect to water-supply source and construct water-service piping to a point 5 feet 
from the outside face of the building wall in locations and pipe sizes indicated on 
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Drawings. It is the responsibility of the plumber to construct the required piping 
from this point through the building wall. 

Y. Install underground piping with restrained joints at horizontal and vertical changes 
in direction.  Use restrained-joint piping, thrust blocks, anchors, tie-rods (if allowed 
by the City) and clamps, and other supports. 

Z. Valves shall be set in the pipeline as directed.  Blocking or supports of a permanent 
nature shall be placed under each valve to ensure against settlement. 

AA. Each valve shall be tightly closed before being placed in the line and shall remain 
so until the joints on each side are completely tightened. 

BB. General: 
1. All tapping sleeves, valves and accessories shall be carefully inspected by the 

contractor for defects before installation and all defective, unsound or 
damaged materials shall be rejected. 

2. The Owner will make such additional inspections as he deems necessary and 
the Contractor shall furnish all necessary assistance for such inspection. 

3. Proper implements, tools and facilities satisfactory to the Owner shall be 
provided by the Contractor for the proper and satisfactory execution of the 
work. 

CC. All work shall be completed in conformance with the City of Beverly requirements. 

DD. Tapping sleeves and valves shall be constructed in dry trenches and shall not be 
laid when the conditions of the trench or the weather is unsuitable for such work. 

EE. Tapping sleeves, valves and couplings shall be laid to the line and grade in such a 
manner as to form a close concentric joint with the adjoining pipe and to prevent 
sudden offsets of the flow line. 

FF. Any tapping sleeves or valves that have been disturbed after laying shall be taken 
up and relayed. 

GG. All materials found to be defective during the progress of the work will be rejected 
by the Owner and the Contractor shall promptly remove such defective material 
from the site of the work and replace with new material at no additional expense to 
the Owner. 

HH. The Contractor shall be responsible for the safe storage and proper handling of all 
materials. 

II. Tapping sleeves shall be installed where indicated or as directed by the Owner and 
shall be installed according to the manufacturer's recommended procedures. 

JJ. Valves and joint restraints shall be installed where indicated or as directed by the 
Owner and shall be installed according to the manufacturer’s recommended 
procedures. 

KK. All ductile iron piping shall be wrapped in polyethylene encasement.  There shall be 
no less than 5 feet of overlap of the encasement at the pipe joints.  Polyethylene 
encasement shall be provided in accordance with section 2.16 of this specification. 



Bid Package No. 3  Beverly Middle School 
Foundations, Structural Steel & Sitework  Ai3 Architects, LLC 

 
 

 
WATER DISTRIBUTION 

33 10 00-11 
Ai3 Architects, LLC / 4.18.16 

 

3.3 INSPECTION 

A. General. 
1. All pipe shall be installed in accordance with AWWA C600, latest revision and 

manufacturer requirements, and in accordance with the City of Beverly 
requirements. 

2. All pipe and accessories shall be carefully inspected by the Contractor for 
defects before installation and all defective unsound or damaged materials shall 
be rejected. 

3. The Engineer will make such additional inspections as he deems necessary and 
the Contractor shall furnish all necessary assistance for such inspection. 

4. Proper implements, tools, and facilities satisfactory to the Engineer shall be 
provided by the Contractor for the proper and satisfactory execution of the 
work. 

5. The workmanship, materials, and installation are subject to inspection and 
approval by City of Beverly authorized field staff.  No installation shall be 
backfilled prior to inspection. 

6. The City of Beverly reserves the right to stop work on any water main 
installation for failure to abide by City of Beverly standards until deficiencies 
are corrected. 

3.4 JOINTING 

A. No pipes shall be jointed until couplings and ends of pipe have been inspected to 
determine that the joint surfaces are free from any defects in materials or 
workmanship, and free from dirt or other foreign matter. 

B. Pipe, pipe fittings and accessories shall be stored, installed, joined and protected 
by the Contractor in strict accordance with the printed recommendations of the 
manufacturer of the piping material. 

C. Field assembled joints shall be checked with a suitable gauge as recommended by 
the manufacturer to ensure that the rubber rings are properly located. 

D. If inspection indicates that the rings are improperly located, the Contractor shall 
disassemble, and properly reinstall the pipe. 

E. Pipe stoppers shall be installed, sealed and blocked in such a manner as to prevent 
any leakage and so as to withstand an internal hydrostatic pressure of not less than 5 
psi. 
1. Timber blocking shall be of adequate size and arrangement to prevent the 

stopper from being blown off the line. 
2. Timber bracing shall extend back to the undisturbed end of the trench. 

3.5 IDENTIFICATION 

A. Install continuous underground detectable warning tape during backfilling of trench 
for underground water-distribution piping.  Locate below finished grade, directly 
over piping.   
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3.6       RECORD DRAWINGS 

A. All installed underground utilities shall be designated on as-built drawings by the 
contractor of record and provided to the Owner and Architect in AutoCad electrical 
format prior to completion of the project. All as-built drawings, (underground and 
above ground) shall be dimensioned from permanent benchmarks such as existing 
buildings and include depths at various points throughout the extent of the work, 
and invert elevations at all structures. 

3.7       SETTING VALVES AND VALVE BOXES 

A. Valves shall be set in the pipelines as directed.  Blocking or supports of a 
permanent nature shall be placed under each valve to ensure against settlement. 

B. Maximum spacing between valves shall be 600 feet. 

C. Each valve shall be tightly closed before being placed in the line and shall remain 
so until the joints on each side are completely tightened. 

D. Valve boxes shall be set for all valves.  They shall be carefully fitted together and to 
the valve and securely held during backfilling.  They shall be centered over the 
valve-operating nut.  The bedding material around them shall be thoroughly 
tamped in placed and the box cover set to the finished grade. 

3.8 TESTING 

A. Alignment Tests:  Each section of pipe will be checked by the Owner or the Engineer 
in order to determine whether any displacement of the pipe has occurred.  The 
Contractor shall provide suitable assistance to the Owner or the Engineer.  The 
Contractor shall repair any poor alignment, displaced pipe or other defects discovered, 
as directed by the Engineer. 

 
B. Hydrostatic Tests:  After the pipe has been laid and the trench has been backfilled, all 

newly laid pipe or any valve section thereof, shall be subjected to a pressure and 
leakage test in accordance with AWWA C600-latest edition and as approved by the 
Engineer.  The Contractor shall provide all pumps, pipe, connections, gages, 
measuring devices, and all other apparatus necessary for the test and shall conduct 
the test in the presence of and to the satisfaction of the Engineer.  The Owner will 
supply water to the Contractor for testing purposes at no expense to the Contractor. 

  1. Test Pressure - The required minimum test pressure shall be 1-1/2 times the 
working pressure measured at the point of lowest elevation of the pipeline and 
corrected to the elevation of the test gage, but shall not be less than 150 psi.  
Test pressures shall not vary by more than plus or minus 5 psi for the duration of 
the test. 

  2. Duration of Test - two (2) hours minimum. 
  3. Air Removal - Prior to performance of the test the pipeline shall be completely 

filled with water for a period of 72 hours.  Expel air by means of air relief valves, 
hydrants or other means as required.  If permanent air vents or taps are not 
located at all high points, the Contractor shall install corporation stops at such 
points so air can be expelled.  After the tests are completed, plug all temporary 
taps. 

  4. Allowable Leakage: 
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a. Leakage shall be defined as the quantity of water that must be supplied into 
the newly laid pipe or any valve section thereof, to maintain pressure within 
5 psi of the specified test pressure after the air in the pipeline has been 
expelled and the pipe has been filled with water.  Leakage shall not be 
measured by a drop in pressure in a test section over a period of time. 

b. No pipe installation will be accepted if the leakage is greater than that 
determined by the following formula in which "L" is the allowable leakage in 
gallons per hour; "S" is the length of pipe tested in feet; "P" is the average 
test pressure during the leakage test in pounds per square inch (gauge); 
and "D" as the nominal diameter of the pipe in inches. 

 
 L = SD √P 
    133,200 
 

5. Repair of Leaks - If the test discloses leakage greater than the allowable leakage 
the Contractor shall, at his own expense, locate and repair the defective joints 
until leakage is within the specified allowable.  The Contractor shall repair any 
specific leaks regardless of the test results if, in the opinion of the Engineer, they 
are serious enough to endanger the future serviceability of the pipeline. 

C. All materials found to be defective during testing shall be replaced with new and 
approved material at no additional expense to the Owner. 

3.9 DISINFECTION OF POTABLE WATER LINES 
 

A. General: 
1. Flushing and disinfections of potable waterlines shall be done in accordance with 

the procedure set forth in AWWA C651 - Disinfecting Water Mains, latest edition, 
and shall be witnessed by the Engineer unless otherwise approved.  The 
Contractor shall provide all temporary blowoffs, pumps, chlorination equipment, 
chlorine and all other necessary apparatus required.  The Owner will supply 
water to the Contractor for disinfection purposes at no expense to the Contractor. 

2. All valves on the new piping shall be operated during the disinfection procedure 
in order to ensure complete disinfections. 

3. The form of chlorine proposed by the Contractor for disinfection shall be 
approved by the Engineer. 

4. The Contractor shall take adequate measures to prevent backflow of flushing 
water and chlorinated water into the existing water distribution system. 

5. Contractor shall not make physical connection to the existing water main prior to 
satisfactory results of chlorination.  An approved backflow prevention device 
shall be utilized to transfer water from the existing system to the new piping 
network. 

 
 B. Pipe Cleaning: 

1. If the pipe contains dirt or heavy encrusted matter that, in the opinion of the 
Engineer, will not be removed during the flushing operation, the Contractor shall 
clean and swab the interior of the pipe with a one (1) percent hypochlorite 
disinfecting solution. 

2. The pipeline shall be flushed to remove all remaining foreign material prior to 
disinfections, except when the tablet method is used.  The flushing operation 
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shall develop a minimum velocity of 3.0 ft/sec.  It will be the Contractor's 
responsibility to properly size and locate corporations within test sections to 
adequately flush all piping at least 2 times its volume at the desired velocity. 

3. Main line valves shall not be utilized to fill, flush, test or chlorinate water mains 
unless authorized and supervised by the Engineer. 

 
 C. Chlorine Application: 

1. In general, chlorine shall be applied using the continuous feed method, as 
specified in AWWA C651. 

2. Introduce water into the line at a constant rate while adding chlorine to the water 
at a constant rate, such that the water will have not less than 25 mg/L free 
chlorine.  Maintain the chlorinated water in the pipeline for a minimum of 24 
hours, after which period the treated water shall have a free chlorine residual of 
not less than 10 mg/L throughout the entire length.  Repeat the above procedure 
if the residual, at the end of the 24 hours, fails to meet the minimum 
concentration.  Chlorinated water, above the normal system prevailing 
concentration, shall not be allowed to remain in the pipeline for a period longer 
than 5 days. 

3. Fire hydrants may not be used for sampling points but may be utilized as a feed 
source if properly flushed and the Owner’s required temporary piping system 
installed. 

 
 D. Final Flushing: 

1. After the required retention period, flush all heavily chlorinated water from the 
main until the chlorine concentration is no higher than that prevailing in the 
system, or is acceptable for domestic use.  The Contractor shall be responsible 
for satisfactory disposal of all flushing water and chlorinated water at no 
additional expense to the Owner. 

2. Prior to discharging, a reducing agent shall be applied to the water to be wasted, 
to neutralize thoroughly the chlorine residual remaining in the water. (See 
Appendix B of AWWA C651 for neutralizing chemicals.) 

 
  E. Analytical Tests: 

1. After completion of the final flushing and prior to placing the pipeline in service, 
two (2) consecutive sets of acceptable samples taken at least 24 hours apart 
shall be collected.  Each sample shall be analyzed for total coliforms and 
heterotrophic plate count (HPC).  All samples shall be collected by a qualified 
individual and will be witnessed by the Engineer, who will be given the 
opportunity to split all samples. 

2. All samples shall be collected in laboratory-provided glassware with appropriate 
preservatives.  The laboratory used for testing shall be certified in the 
Commonwealth of Massachusetts. 

3. Sampling locations shall be subject to approval by Engineer and MassDEP. 
4. The results of the sampling and analysis shall be reported to Owner and 

Engineer. 
 
 F. Repetition of Procedure - If the original disinfection fails to produce satisfactory 

bacteriological samples, repeat the disinfection procedure until satisfactory results are 
obtained at no additional expense to the Owner. 
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3.10 TEST REPORTS AND CERTIFICATES 

A. In addition to other requirements specified herein, the Contractor shall furnish to 
the Owner notarized test reports and methods of test by an approved independent 
testing laboratory to show compliance of all materials furnished under this Section 
of the Specifications with all the requirements herein. 

B. Each shipment of pipe, tapping sleeves, valves, and appurtenances shall be 
accompanied by the manufacturer’s notarized certificate of conformance certifying 
that materials to be furnished under these items meet all requirements herein. 

C. All testing of materials furnished under this Section of the Specifications shall be 
provided by the Contractor at no additional expense to the Owner. 

 
 

End of Section 



 

 
 
 
 
 
 
 
 
 
 
 
 
 

DO NOT REMOVE 
THIS PAGE INTENTIONALLY LEFT BLANK 



Bid Package No. 3  Beverly Middle School 
Foundations, Structural Steel & Sitework  Ai3 Architects, LLC 
 

 
SANITARY SEWER 

33 30 01-1 
Ai3 Architects, LLC / 4.18.16 

Section 33 30 01 
SANITARY SEWERAGE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 1 Specification Sections, apply to this 
Section. 

1.2 REFERENCES 

A. All work specified in this Section shall conform to the standard requirements of the 
Town of Abington and the Commonwealth of Massachusetts Standard 
Specifications for Highway and Bridges, latest revision, herein referred to as “State 
Standards” Specifically Section 200, 230, and 140. 

B. All sanitary sewers and appurtenances shall be designed and constructed in 
accordance with TR-16, “Design and Construction of Sanitary and Storm Sewers” 
as prepared by the Technical Advisory Board of the New England Interstate Water 
Pollution Control Commission. 

C. All work shall conform to the following standards 

1. ASTM D 3034 Type PSM Polyvinyl Chloride (PVC) Sewer Pipe and Fittings. 
2. ASTM D 3212 Joints for Sewer Pipes using Flexible Elastomeric Seals 

Federal Specification.  
3. SS-S-210 Sealing Compound, Preformed Plastic, for Expansion Joints and Pipe 

Joints. 
4. ASTM C 923 Standard Specification for resilient connectors between reinforced 

concrete manhole structures, pipes, and laterals. 

D. All work shall be performed in accordance with the requirements of the 
Commonwealth of Massachusetts Department of Environmental Protection sanitary 
sewer requirements. Fines resulting from not conforming to the requirements shall 
be paid by the Contractor and at no additional expense to the Owner. 

1.3 SUMMARY 

A. This Section includes gravity-flow, non-pressure and pressurized sanitary 
sewerage outside the buildings, with the following components: 
1. Manholes 
2. SDR-35 PVC Gravity Sewer Pipe 
3. Cleanouts 

1.4 DEFINITIONS 

A. PVC:  Polyvinyl chloride plastic. 

B. SDR: Standard Dimension Ratio 
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1.5 PERFORMANCE REQUIREMENTS 

A. Pipe used for gravity flow sanitary sewers shall be SDR-35 PVC unless specified 
otherwise on the Drawings. 

1.6 SUBMITTALS 

A. Provide Shop Drawings for the following: 
1. Pipe: Include specifications on pipe materials, dimensions, fittings and joint 

details, construction details, tolerance and physical characteristics. 
2. Manholes: Include plans, elevations, Sections, details of structures, frames, 

and covers. Include design calculations, reinforcement product information, 
and concrete design-mix report. 

3. Rubber Boot Connections: Provide product specifications, materials, 
manufacturer’s information, and recommended installation procedure. 

4. Cleanouts: Include frame and covers specifications and loading criteria. 

B. Conformance Certificates:  Each shipment of castings, pipe, pipe fittings, and 
appurtenances, shall be accompanied by the manufacturer's notarized certification 
and cylinder testing that materials meet specified requirements. 

C. Guarantee:  The Contractor shall furnish to the Architect a written guarantee signed by 
the manufacturer of the pipe and pipe fittings which he proposes to furnish, which 
shall warrant and guarantee that the pipe and pipe fittings meet all requirements of the 
specifications and that the pipe and fittings shall not fail or be injured as a result of 
conveying sewage, drainage, industrial wastes or groundwater.  The form of 
guarantee shall, in all respects, be satisfactory to the Architect. 

D. Permits 
1. Provide Architect and Owner’s Representative with copy of all permits 

required prior to commencing work. 

E. Field quality-control test reports for field manhole and pipe testing. 

F. Record Drawings (see specification Section 029500 Site As-built Survey). 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Store pipe on flat surface which provides even support for the pipe barrel with bell 
ends overhanging.  Do not stack pipe higher than 5 feet.  Do not store plastic pipe 
and fittings in direct sunlight. 

B. Protect pipe, pipe fittings, and seals from dirt and damage. 

C. Deliveries shall be scheduled so that the progress of the work is at no time delayed 
and so that large quantities of products shall not be stored for excessive lengths of 
time in crowded locations or in locations where large storage areas might be 
considered objectionable. 

D. Avoid damage to pipe from impact, bending, compression or abrasion during handling 
and storage. 
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E. Ship rubber gaskets in cartons and store in a clean area away from grease, oil, 
ozone producing electric motors, heat and the direct rays of the sun. 

F. Use only nylon-protected slings to handle pipe.  The use of hooks or bare cables will 
not be permitted. 

G. The Contractor shall dispose of pipe damaged during delivery, handling, or storage 
and replace at no cost to the Owner. 

H. Handle manholes according to manufacturer’s written rigging instructions. 

I. Use all means necessary to protect precast concrete units and materials before, 
during, and after installation and to protect the installed work and materials for all 
other trades. 

1.8 PROJECT CONDITIONS 

A. Interruption of Existing Sanitary Sewage Service:  Do not interrupt service to 
facilities occupied by Owner or others anytime.   

1.9 PERMITS 

A. The Contractor shall obtain any permits required by the local authority prior to 
commencing with work affecting the sanitary sewer system. 

B. No work shall commence until the Contractor has acquired all required permits and 
receives authorization from the Owner. 

C. All required permits shall be obtained by the Contractor at no additional expense to 
the Owner. 

1.10 MARKINGS 

A. Mark pipe with the following information applied at intervals of not more than 5 feet: 
1. Manufacturer's name or trademark. 
2. Nominal pipe size; 
3. Pipe classification; 
4. Applicable dimension ratio; 
5. Date and location of manufacturer; 
6. Applicable standard designation number. 

PART 2 – PRODUCTS 

2.1 IDENTIFICATION 

A. Underground-Type Line Markers for Non-Metallic Pipelines: Manufacturer's 
standard permanent detection tape, bright-colored, continuous printed polyethylene 
tape with a metallic core for detection of non-metallic underground installations, 
intended for direct-burial service; not less than 6" wide x 4 mils. thick.  Provide 
green detection tape with black printing reading "CAUTION SEWER LINE BURIED 
BELOW.” 
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2.2 POLYVINYL CHLORIDE GRAVITY SEWER PIPE 

A. PVC sewer pipe for gravity sewers and service connections shall conform to ASTM 
D 1784 and D-3034-SDR 35 with a minimum stiffness of 46 pounds per square 
inch, and shall meet the following specific requirements and exceptions: 
1. The pipe and fittings shall be homogeneous throughout and free from visible 

cracks, holes, foreign inclusion or other injurious defects.  The pipe shall be as 
uniform as commercially practical in color, capacity, density and other physical 
properties. 

2. Joints shall be bell and spigot.  The bell shall consist of an integral wall 
Section with a solid cross Section rubber ring gasket factory-assembled, 
securely locked in place to prevent displacement.  Joints shall conform to 
ASTM Standard D 3212. 

3. All fittings and accessories shall have dimensions as recommended by the 
manufacturer and have bell and/or spigot configurations compatible with that 
of the pipe. Fittings and accessories shall have integral wall Section with a 
solid cross Section rubber ring set in place to prevent dislocation. 

4. Pipe shall pass impact resistance test in accordance with ASTM D 2444 and 
minimum pipe stiffness test at 5% deflection in accordance with ASTM D 
2412. 

5. The normal length of 12-inch size and smaller pipe shall be 12.5 feet and 15-
inch size shall be no longer than 20 feet. 

6. Pipe and fittings shall be manufactured in the United States of America and 
shall be accompanied by the manufacturer's certificate of compliance, in 
addition to meeting the performance tests specified hereinafter. 

7. If requested by the Architect, six specimen lengths each 6-inches long of each 
size pipe shall be furnished by the Contractor for impact resistance test and 
three specimen lengths each 6-inches long of each size pipe for pipe stiffness 
test.  These tests are to be made in accordance with ASTM D 2444 and ASTM D 
2412, respectively, at the expense of the Contractor.  No pipe shall be accepted 
if the tests do not meet the test requirements. 

2.3 NONPRESSURE-TYPE PIPE COUPLINGS 

A. Flexible Couplings:  Elastomeric sleeve with stainless-steel shear ring and 
corrosion-resistant-metal tension band and tightening mechanism on each end as 
manufactured by Fernco. Inc or equivalent.  

2.4 CLEANOUTS 

A. Gravity Sewer Cleanouts:  PVC body with PVC threaded cap and cast-iron frame 
and cover.  Include cast-iron ferrule with inside calk or spigot connection and 
countersunk, tapered-thread, brass closure plug. 
1. Frame and cover shall be Cast-Iron and shall be able to withstand H20-44 

loading criteria. 

2.5 MANHOLE MATERIALS: 

A. Cement shall be Portland cement conforming to ASTM C150, Type III, high early 
strength. 

B. Aggregate shall conform to ASTM C330 and shall be graded, crushed stone with a 
resulting unit weight of concrete of up to one hundred fifty five (155) pounds per 
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cubic foot, and a minimum unit weight of not less than one hundred forty-eight 
(148) pounds. 

C. Water shall be clear and free of injurious and deleterious substances. 

D. Concrete:  shall have a minimum strength of 4000 psi at twenty eight (28) days and 
a strength of 2400 psi at seven (7) days. 
1. During the process of manufacturing of the units not less than two (2) test 

cylinders shall be tested at time release of the form and two (2) at age twenty-
eight (28) days. 

2. All compression test cylinders shall be made, cured and stored in accordance 
with ASTM C31.  Cylinders shall be tested in accordance with ASTM C39. 

3. All concrete shall be air entrained as specified per RIDOT Standard 
Specifications. 

E. Admixtures shall only be used after prior approval of the Owner’s Representative. 

F. All reinforcing bars shall conform to the requirements of ASTM designation: A615, 
Grade 60. 

G. Welded wire fabric shall conform to the requirements of ASTM designation: A185. 

2.6 PRECAST CONCRETE MANHOLES, AND BRICK: 

A. Precast Concrete Manhole sections shall be equal to that shown on the drawings 
and shall conform to ASTM Specifications C-478 and C-76 Class IV Wall "B".  The 
horizontal joints between sections shall be sealed using a flexible butyl resin 
sealant and shall conform to Federal Specifications SS-S-210A and AASHTO M-
198B.  In addition, the horizontal joints on the inside and outside of the 
manhole and catch basin shall be sealed with a "Quick Plug" as 
manufactured by Parson or approved equivalent. 

B. Brick shall conform to ASTM Specification C-32 for sewer brick, except that the 
table therein is amended to provide that the required minimum compressive 
strength in pounds per square inch shall be for any individual brick 3,000 or 5,000 
for the average of five bricks selected at random.  The maximum absorption of 
water by five-hour boiling test shall not exceed 16% for any individual brick or 12% 
for the average of any five bricks selected at random. 

C. Unless otherwise noted on the Drawings, sanitary manholes less than or equal to 
ten (10) feet deep shall have an interior diameter of 48 inches.  Manholes greater 
than ten (10) feet shall have an interior diameter of 60 inches unless otherwise 
noted.  All manholes with interior drops shall have an interior diameter of 60 inches 
unless otherwise noted.  Manholes with a depth greater than 12 feet shall have an 
interior diameter of 72 inches unless otherwise noted.   

D. Openings for pipe insertions shall be round and shall be precast or cored only.  The 
diameter of the opening shall be adequate to install a rubber boot seal.  The cored 
or precast opening shall maintain a minimum undisturbed distance of 6” from 
manhole section joints.  Flexible rubber boot shall be neoprene with stainless steel 
clamps and bands. 
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2.8 MANHOLE FRAMES AND COVERS 

A. Manhole Frames and Covers shall be cast iron and conform to the details on the 
drawings.  Cast iron shall conform to ASTM A-48, Class 30. The underside of the 
cover and upper side of lip frame must present parallel plane surfaces, and at 
these points of contact, the frames and covers shall be machined to prevent covers 
from rocking in the frames under traffic.  

B. Frame and covers shall be capable of withstanding HS-20 highway loading. 

C. Covers shall bear evenly in the frame and both frame seats and covers shall be 
accurately fabricated so that covers are interchangeable for use with any and all 
frames.  Where indicated, frames and covers shall be watertight, and locked.  The 
sizes and weights (i.e. medium duty, heavy duty) are shown on the detail sheets for 
special manholes. 

D. Mortar shall consist of one part cement and two parts clean sand. No lime shall be 
used. 

E. Covers shall have a non-slip surface and shall have the word “SEWER” inscribed. 

F. Frames and covers shall be installed on the manholes as indicated on the 
drawings. They shall be well bedded and encased in cement mortar and accurately 
set to the grades indicated or as directed. Red clay brick with cement mortar shall 
be used to adjust grade of frame and cover. One half inch of cement mortar plaster 
cast shall be applied to exterior of red clay bricks.  

G. All concrete manholes shall have a 6 inch concrete collar integrally cast as part of the 
base section.  Concrete collars shall be the same depth as the base of the structure 

2.9 MANHOLE STEPS 

A. Manhole steps shall be manufactured of Copolymer Polypropylene plastic with ½” 
grade 50 steel reinforcement. 

B. Steps shall conform to ASTM C-478 and Fed. Spec. FS RR-F-621. 

C. The capacity of each step shall be 1000 lb. at 6-inch distance from wall and 1500 
lb. at 4-inch distance from wall. 

D. Steps shall measure 12 inches wide (min.) and extend 5 1/8 inches from wall. 

E. Manhole steps shall be provided in each base, riser and top Section and shall be 
integrally cast in each; 12 inches O.C. 

2.10 WATER PROOFING FOR UNDERGROUND STRUCTURES 

A. Bitumastic asphalt shall conform to ASTM D449, Type A.  

2.11 RUBBER BOOT 

A. Rubber boot shall comply with ASTM C 923. 
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PART 3 - EXECUTION  

3.1 GENERAL 

A. At no time shall the installed sanitary sewer piping be used to convey stormwater 
from dewatering operations or runoff. 

B. Excavating, trenching, and backfilling are specified in Section 310000 - 
EARTHWORK. 

3.2 PIPING INSTALLATION 

A. General Locations and Arrangements:  Drawing plans and details indicate general 
location and arrangement of underground sanitary sewerage piping.  Location and 
arrangement of piping layout take design considerations into account.  Install piping 
as indicated, to extent practical.  Where specific installation is not indicated, follow 
piping manufacturer's written instructions. 

B. All lines, grades, measurements, layout staking and reference staking necessary for 
the proper location and satisfactory completion of the pipeline, appurtenances and 
other construction, shall be the responsibility of the Contractor. 

C. All stakes, references and batter boards including original, additional or replacement, 
which may be required for the construction operations, shall be furnished, set and 
properly referenced by the Contractor.  The Contractor shall be solely and completely 
responsible for the accuracy of the line and grade of all features of the work.  Any 
errors or apparent discrepancies found in previous surveys, plans, specifications or 
special provisions shall be called to the Architect's attention by the Contractor for 
correction or interpretation prior to proceeding with the work. 

D. Upon request of the Architect, the Contractor shall furnish copies of all data used in 
setting and referencing all stakes and other layout markings used by the Contractor. 

E. Gravity-Flow Piping shall use the following pipe materials as applicable:  Use the 
following pipe materials as specified on the Drawings: 
1. SDR 35, sewer pipe and fittings; gaskets; and gasketed joints (used for gravity 

sewer). 

F. Install piping beginning at low point, true to grades and alignment indicated with 
unbroken continuity of invert.  Place bell ends of piping facing upstream.  Install 
gaskets, seals, sleeves, and couplings according to manufacturer's written 
instructions for using lubricants, cements, and other installation requirements. 

G. Install gravity-flow, non-pressure, drainage piping according to the following: 
1. Install piping pitched down in direction of flow, to the slope indicated on the 

Drawings. An even alignment of the pipe shall be maintained. 
2. Install piping with 36-inch minimum cover unless specified otherwise on the 

Drawings 
3. The Contractor shall excavate around the bell portion of the pipe so the pipe 

barrel bears on the prepared bed. 
4. Blocking is not permitted. 
5. All pipes shall be clean and free of dirt before laying and open ends shall be 

kept covered and free of dirt during construction. 
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6. The work shall be conducted in such a manner that no loose excavation or other 
foreign material can enter the pipes. 

7. Each pipe shall be held firmly in position by carefully and thoroughly tamping 
backfill material around the barrel of the pipe. 

8. Where new pipes are to adjoin existing structures, extreme care shall be 
taken in coring into existing structure. Tight waterproof connections shall be 
made without interrupting service.  

H. Clear interior of piping and manholes of dirt and superfluous material as work 
progresses.  Maintain swab or drag in piping, and pull past each joint as it is 
completed.  Place plug in end of incomplete piping at end of day and when work 
stops. 

I. Where installing pipe below standing water table trench shall be dry and free of 
water and pipe bedding.  Below bottom of pipe can be replaced with 1 ½” crushed 
stone. 

L. Clear interior of piping and manholes of dirt and superfluous material as work 
progresses.  Maintain swab or drag in piping, and pull past each joint as it is 
completed.  Place watertight plug in end of incomplete piping at end of day and 
when work stops. 

M. All trenches, when pipe laying is in progress, shall be kept dry and all pipes and 
fitting shall be laid accurately to the required lines and grades using laser beam 
techniques and shall be uniformly supported along their entire lengths.  The bottom 
of the excavation shall be properly trimmed to permit making the joints.  The pipe 
shall be bedded and backfilled in accordance with the details.  Additionally, 
installation of the sanitary sewer below the water table may be expected and the 
installation of pumps, wells, or other work required to lower the water table to install 
sanitary sewer piping or structures shall be completed at no additional cost to the 
Owner.  

N. The bell and rubber ring must be clean with no foreign material that could interfere 
with the proper assembly of the pipe spigot. 

O. The pipe end must be clean.  Wipe with a clean, dry cloth around the entire 
circumference from the end to one inch beyond the reference mark. 

P. Lubricate the spigot end of the pipe, using only the factory specified lubricant 
supplied.  Be sure to cover the entire spigot end circumference.  The coating 
should be the equivalent of a brush coat of enamel paint.  It can be applied by 
hand, cloth, pad, sponge, or glove. 

Q. Insert the spigot end into the bell so that it is in contact with the rubber ring.  Keep 
the pipe lengths in proper alignment.  Brace the bell while the spigot end is pushed 
in under the rubber ring, so that previously completed joints in the line will not be 
closed up.  Push the spigot end in until the reference mark on the spigot end is 
flush with the end of the bell. 

R. Pipe may be easily assembled by hand and/or bar and block.  Stabbing is not 
allowed and shall be avoided. The Contractor shall not push on the end of the pipe 
with a machine. 

S. When the pipe laying is not in progress, the pipe shall be protected in such a way 
to prevent flotation. Any pipe, which has floated shall be removed from the trench 
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and re-laid to the satisfaction of the Owner’s Representative at the Contractor’s 
expense.  

T. The Contractor shall install piping as specified to within 5 feet of the building 
foundation. The Plumbing Contractor shall make the connection to the sanitary 
sewer from this point. 

U. Where installing pipe below standing water table the trench shall be dry and free of 
water and pipe bedding.  Trenching below bottom of pipe can be replaced with 1 
½” crushed stone. 

3.3 PIPE JOINT CONSTRUCTION 

A. Join gravity-flow, non-pressure, drainage piping according to ASTM D 2321 and 
ASTM D 2751 for elastomeric-seal joints and manufacturer’s recommendations. 

B. Machinery shall not be used to push the pipe into place. The pipe shall be pushed 
into place by hand. The use of a hammer or mallet is permitted, with the use of a 
board to shield the end of the pipe being struck by the hammer. The pipe shall not 
be directly contacted with a hammer or mallet. 

3.4 MANHOLES 

A. General:  Install manholes complete with appurtenances and accessories 
indicated. 

B. Form continuous concrete or brick channels and benches between inlets and outlet 
as specified on Drawings. 

C. Install precast concrete manhole sections with sealants according to ASTM C 891. 

D. Set tops of frames and covers flush with finished surface of manholes that occur in 
pavements.   

E. Inverts:  Where pipe alignment permits, and where directed by the Architect, the 
pipe shall be continued through the manhole and the top half carefully and evenly 
cut away.  Where changes in alignment occur, unless otherwise authorized by the 
Architect, inverts shall be constructed of brick and mortar with a smooth flow line 
and an even curve in accordance with the plans. 

F. Joints:  Pipe joints into manholes shall be constructed in accordance with the 
details shown on the plans.  Complete details of the boot manufacture and 
installation shall be submitted for approval.  All areas around pipes passing through 
walls of manholes and catch basins shall be completely filled with waterproof 
cement mortar to tightly fill any space through which water can pass.   

G. Bricks shall be laid in a workmanlike manner, true to line, and the joints shall be 
carefully struck and pointed on the inside.  Bricks shall be thoroughly wet when laid 
and each brick shall be laid in mortar so as to form full bed, end and side joints in 
one operation.  The outside of the brickwork shall be neatly plastered with ½" layer 
of cement mortar as the work progresses.  The brickwork shall be satisfactorily 
bonded to the concrete and cast iron frame.  No brick masonry shall be laid in 
water, or any water allowed to rise on the brickwork until the masonry has set for at 
least 24 hours. 
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H. Rubber Boot: Connections shall be installed in accordance with the manufacturer’s 
recommendation. The connection must pass the testing procedure described 
below.   

I. Waterproofing:  All exterior surfaces of underground manholes shall receive one coat 
of bitumastic asphalt waterproofing. 

3.5 IDENTIFICATION 

A. Materials and their installation are specified in Section 310000 - Earthwork.  
Arrange for installation of detectable green warning tapes directly over piping and 
at outside edges of underground manholes. 
Use detectable warning tape over all piping and over edges of underground 
manholes. 

3.6 FIELD QUALITY CONTROL 

A. Testing shall be completed in accordance with the Town of Abington 
Requirements.  At a minimum, the testing procedures below shall be completed. 

B. Contract the Owner’s Representative a minimum of 72 hours prior to testing.  
Provide results to Owner’s Representative.   

C. Inspect interior of piping to determine whether line displacement or other damage 
has occurred.  Inspect after approximately 24 inches of backfill is in place, and 
again at completion of Project. 

1. Defects requiring correction include the following: 
a. Alignment:  Less than full diameter of inside of pipe is visible between 

structures. 
b. Deflection:  To be determined by the Mandrel Test. 
c. Crushed, broken, cracked, or otherwise damaged piping. 
d. Infiltration:  Water leakage into piping. 
e. Exfiltration:  Water leakage from or around piping. 

2. The Contractor shall repair any defects or corrections required by the 
Architect. 

3. Replace defective piping using new materials, and repeat inspections until 
defects are within allowances specified at no expense to the Owner. 

4. Re-inspect and repeat procedure until results are satisfactory at no expense 
to the Owner. 

D. Testing Manholes 
1. All sanitary manholes affected by the work shall be vacuum tested prior to 

backfilling, including existing manholes to which new connections are made. A 
minimum waiting period of thirty days after installation is required for all 
testing. 

2. Install vacuum tester and inflate compression band to affect a seal between 
the vacuum base and the new manhole, connect vacuum pump to the outlet 
part with the valve open, draw a vacuum of 10 inches of mercury, (HG), and 
close the valve. 
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3. The manhole shall pass the test if the vacuum remains at 10 inches of HG in a 
time greater than 60 seconds for a 48-inch diameter manhole, time greater 
than 75 seconds for 60-inch diameter manhole and time greater than 90 
seconds for 72-inch diameter manhole. 

4. If the manhole fails the initial test, the Contractor shall make proper repairs or 
replace the manhole and re-test at no additional compensation. 

E. Testing Gravity Sewers 
1. Low Pressure Air Test 

a. The Contractor shall, at his expense, conduct a line acceptance test.  
The test shall be performed according to stated procedures and in the 
presence of the Architect. A minimum waiting period of thirty days after 
installation is required for all testing. The line shall be flushed and 
cleaned prior to testing. 

b. All pneumatic plugs shall be seal-tested before being used in the actual 
test installation.  One (1) length of pipe shall be laid on the ground and 
sealed at both ends with the pneumatic plugs to be checked.  Air shall be 
introduced into the plugs to 25 psig.  The plugs shall hold against this 
pressure without bracing and without movement of the plugs out of the 
pipe. 

c. After a manhole-to-manhole reach of pipe has been backfilled and 
cleaned, and the pneumatic plugs are checked by the above procedure, 
the plugs shall be placed in the line at each manhole and inflated to 25 
psig.  Low-pressure air shall be introduced into this sealed line until the 
internal air pressure reaches 4 psig greater than the average 
backpressure of any groundwater that may be over the pipe.  At least 
two minutes shall be allowed for the air pressure to stabilize. 

d. After the stabilization period (3.5 psig minimum pressure in the pipe), the 
air hose from the control panel to the air supply shall be disconnected.  
The portion of line being tested shall be termed "acceptable".  If the time 
required in minutes for the pressure to decrease from 3.5 to 2.5 psig 
(greater than the average back pressure of any groundwater that may be 
over the pipe) shall not be less than 5 minutes. 

e. If the installation fails the air test, the Contractor shall, at his expense 
determine the source of leakage.  He shall then repair or replace all 
defective materials and/or workmanship to Architect’s satisfaction and 
the pipeline shall be re-tested, all performed at no additional 
compensation to the Contractor. 

2. Infiltration Test 
a. The infiltration test shall be conducted at such time as the ground water 

level is at a height of not less than one foot above the top of the pipe for 
the full length of the Section of sewer being tested. 

b. Each manhole-to-manhole reach shall be tested separately.  At no time 
will the Contractor be allowed to test more than one manhole-to-manhole 
reach. 

c. The Contractor shall construct such weirs or other means of 
measurement as shall be required and shall do such pumping as shall be 
necessary to enable the tests to be made satisfactorily. 
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d. The groundwater leakage into the pipes will be measured by the Owner 
or Architect after a minimum of one hour and the infiltration rate shall not 
exceed 50 gallons per day per mile per inch-diameter. 

F. Pipe Deflection 
1. Pipe provided shall be so installed that there be a maximum deflection of 5 

percent determined by the Mandrel Test.  Such deflection shall be computed 
by multiplying the amount of deflection (nominal diameter of the pipe less 
minimum diameter when measured) by 100 and dividing by the nominal pipe 
diameter. 

2. The Contractor shall measure the amount of deflection by pulling a specially 
designed gauge assembly through the completed Section after 120 days of 
installation.  The gauge assembly shall be in accordance with the 
recommendations of the pipe manufacturer and be acceptable to the 
Architect. 

3. Should the installed pipe fail to meet this requirement, the Contractor shall do 
all work to correct the problem as the Architect may require without additional 
compensation. 

4. Replace leaking piping using new materials, and repeat testing until leakage is 
within allowances specified.  

5. Leaks and loss in test pressure constitute defects that must be repaired. All 
repairs shall be at the expense of the Contractor. 

3.7 CLEANING 

A. Interior of piping and manholes shall be cleaned of dirt and superfluous material 
prior to acceptance of sanitary sewer. 

3.8 RECORD DRAWINGS 

A. All installed underground utilities shall be designated on as-built drawings by the 
contractor of record and provided to the Owner and Architect in AutoCad electrical 
format prior to completion of the project. All as-built drawings, (underground and 
above ground) shall be dimensioned from permanent benchmarks such as existing 
buildings and include depths at various points throughout the extent of the work, 
and invert elevations at all structures. 

3.10 CLEANOUT INSTALLATION: 

A. Install cleanouts and riser extensions from sewer pipes to cleanouts at grade.  Use 
PVC pipe fittings in sewer pipes at branches for cleanouts and cast-iron soil pipe 
for riser extensions to cleanouts.  Install piping so cleanouts open in direction of 
flow in sewer pipe. 
1. Use heavy-duty cleanout frames and covers capable of withstanding HS-20-

44 loading criteria in all areas. 

B. Set cleanout frames and covers in earth in cast-in-place-concrete block, 12 by 12 
by 8 inches deep.  Top of concrete block shall be laid 3” below finished grade. Top 
of frame shall be set flush with finish grade. 

C. Set cleanout frames and covers in bituminous concrete and concrete pavement 
with top of frame flush with pavement surface. Top of concrete block shall be laid at 
the bottom of the bituminous binder course. 
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3.11 CLOSING ABANDONED SANITARY SEWERAGE SYSTEMS: 

A. Abandoned Piping:  Close open ends of abandoned underground piping indicated 
to remain in place.  Include closures strong enough to withstand hydrostatic and 
earth pressures that may result after ends of abandoned piping have been closed.  
Use either procedure below: 
1. Close open ends of piping with threaded metal caps, plastic plugs, or other 

acceptable methods suitable for size and type of material being closed.  Do 
not use wood plugs. 

B. Abandoned Manholes:  Excavate around manhole as required and use either 
procedure below: 
1. Remove manhole and close open ends of remaining piping. 

 
End of Section 
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Section 33 40 00 
STORM DRAINAGE SYSTEMS 

PART 1 - GENERAL 

1.1 WORK TO BE PERFORMED 

A. Work under this Section includes furnishing all plant labor, equipment, appliances 
and materials, and performing all operations in connection with the construction of 
stormwater collection systems at the locations and to the lines and grades 
indicated on contract drawings and/or directed.   

B. Any manufacturer’s names and/or model numbers identified herein are intended to 
assist in establishing a general level of quality, configuration, functionality, and 
appearance required. This is NOT a proprietary specification and it should be noted 
that “Or equal” applies to all products denoted herein. It is understood that all 
manufactures will have minor variations in configuration, appearance, and product 
specifications and such minor variations shall not eliminate such manufacturers as 
an equal". It is the intent of this specification to encourage open and competitive 
involvement from multiple manufacturers that are able to supply similar products. 

1.2        DEFINITIONS 

A. Plastic Terminology: See ASTM D 1600 for definitions of abbreviated terms for 
plastics not otherwise defined in this section. 

1.3 REFERENCES 

A. All work specified in this Section shall conform to the standard requirements to the 
Commonwealth of Massachusetts Standard Specifications for Highway and 
Bridges, latest revision, herein referred to as “State Standards” Specifically Section 
200, 230, and 140 and the City of Beverly Standards. 

B. ASTM C891, Standard Practice For Installation of Underground Pre-cast Utility 
Structures. 

C. ACI 318 - Building Code Requirements for Structural Concrete. 

D. ASTM A 615/A 615M - Standard Specification for Deformed and Plain Billet-Steel 
Bars for Concrete Reinforcement. 

E. ASTM C 857 - Standard Practice for Minimum Structural Design Loading for 
Underground Precast Concrete Utility Structures 

F. ASTM C 858 - Standard Specification for Underground Precast Concrete Utility 
Structures. 

G. ASTM C 891 - Standard Practice for Installation of Underground Precast Concrete 
Utility Structures. 

H. ASTM C 990 - Standard Specification for Joints for Concrete Pipe, Manholes, and 
Precast Box Sections Using Preformed Flexible Joint Sealants. 
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1.4 SUBMITTALS 

A. Refer to SECTION 013300 – SUBMITTAL PROCEDURES for submittal provisions 
and procedures. 

B. The Contractor shall submit for approval, manufacturer’s printed recommendations 
for the storage, protection, handling, installation and testing of storm water piping, 
fittings and appurtenances, which shall be strictly adhered to by the Contractor. 

C. Manufacturer testing results indicating compliance with the specifications herein. 

D. Licenses required by the municipality or state government to install storm drainage 
systems shall be submitted prior to the commencement of any work on the storm 
water collection system. 

E. It is required to have the Installer maintain an experienced full-time supervisor on 
Project site when earthwork is in progress.  

F. Submit shop drawings including plans, sections, and testing documentation for all 
products and calculations hydrodynamic separator.   

G. Concrete Vault Detention System: 
1. Submit manufacturer's shop drawings, including plans, elevations, sections, 

and details, indicating layout, dimensions, foundation, cover, and joints. 
2. Indicate size and location of roof openings and inlet and outlet pipe openings. 
3. Indicate sealing of joints. 
4. Submit design calculations including stormwater volume sizing, structural 

calculations, and buoyance calculations. 

1.5 DELIVERY, STORAGE AND HANDLING 

A. Pipes shall be handled with care and in strict accordance with manufacturer’s 
recommendations. 

B. Materials and equipment shall be progressively delivered at the site so that there 
will be neither delay in the progress of the work nor an accumulation of materials 
that is not to be used within a reasonable time.  Materials shall be so stored as to 
assure the preservation of their quality and fitness for the work.   

C. Stored materials, even though approved before storage, may again be inspected 
prior to their use in the work.  Stored materials shall be located so as to facilitate 
their prompt inspection.  

D. Private property shall not be used for storage purposes without written permission 
of the owner or lessee, and if requested by the Architect copies of such written 
permission shall be furnished to him/her.  All storage sites shall be restored to their 
original condition by the Contractor at his expense. 

E. Care shall be taken during transportation of the pipe such that it is not damaged. 

F. Pipes shall be stored on level ground, preferably turf or sand, free of sharp objects, 
which could damage the pipe.   
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G. Prevent damage to the interior and exterior walls of the pipe.  Raising pipes with 
hooks, dropping or placing large stones against pipe, rolling over stones or sharp 
objects/edges and dropping pipe are prohibited.  All damaged pipe and fitting shall be 
removed from the project site and replaced at no additional expense to the Architect. 

1.6  GUARANTEE/WARRANTY 

A. Material Guaranty:  Before any contract is awarded, the Bidder may be required to 
furnish without expense to the owner complete statement of the origin, composition 
and manufacture of any or all materials proposed to be used in the construction of the 
work, together with samples, which may be subjected to the tests required by the 
owner to determine the quality and fitness of the material.  

PART 2 - PRODUCTS 

2.1 GENERAL 

A. All products as specified herein shall be new, unused and purchased specifically 
for this Contract. 

2.2 HIGH DENSITY POLYETHYLENE PIPE (HDPE): 

A. High-Density Polyethylene Pipe and fittings shall be ADS N-12 IB ST Smooth 
Interior Pipe, ADS N-12 IB ST High Capacity Large Diameter Pipe or approved 
equivalent. Joints shall be soil-tight and include a rubber gasket on the spigot end 
of the pipe.  When installed into the bell end, the joint shall be sealed. 

B. Pipe shall conform to AASHTO M294 (Type ‘S’) for the specified diameters and 
strength classes. 

C. Pipe shall be rated to withstand H-20 Loading Criteria with 18” of cover. 

2.3 POLYVINYL CHLORIDE (PVC) PIPE AND FITTINGS 

A. PVC Profile Gravity Sewer Pipe and Fittings:  ASTM F 794 pipe, with bell-and-
spigot ends; ASTM D 3034 fittings, with bell ends.  

B. The pipe and fittings shall be homogeneous throughout and free from visible 
cracks, holes, foreign inclusion or other injurious defects.  The pipe shall be as 
uniform as commercially practical in color, capacity, density and other physical 
properties. 

C. Joints shall be bell and spigot.  For SDR-35 PVC pipe, the bell shall consist of an 
integral wall section with a solid cross section rubber ring factory-assembled, 
securely locked in place to prevent displacement.  Joints shall conform to ASTM 
Standard D 3212.  For SCH 40 PVC piping, joints shall be glued with PVC cement 
approved by the manufacturer. 

D. All fittings and accessories shall have dimensions as recommended by the 
manufacturer and have bell and/or spigot configurations compatible with that of the 
pipe. 

E. Pipe shall pass impact resistance test in accordance with ASTM D 2444 and 
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minimum pipe stiffness test at 5% deflection in accordance with ASTM D 2412. 

F. The normal length of 12-inch size and smaller pipe shall be 12.5 feet. 

G. Pipe and fittings shall be manufactured in the United States of America and shall 
be accompanied by the manufacturer's certificate of compliance, in addition to 
meeting the performance tests specified hereinafter. 

H. PVC pipe shall be SCH 40 where pipe has less than 2 feet of cover or as indicated 
on the plans. 

I. PVC perforated pipe shall conform to ASTM/ANSI D 2759 or ASTMF 810. 
Perforations shall be 5/8” holes on 5” centers.  

2.5 REINFORCED CONCRETE PIPE AND FITTINGS 

 A. Reinforced-Concrete Pipe and Fittings:  ASTM C 76 (ASTM C 76M), with bell-
and-spigot ends and sealant joints with ASTM C 990 (ASTM C 990M), bitumen 
or butyl-rubber sealant. 

 B. Pipe shall conform to AASHTO M170 for the specified diameters and strength 
classes.  The minimum cement content shall be 564 pounds per cubic yard. 

 C. Strength class of reinforced concrete pipe shall be Class III unless specified 
otherwise on the drawings. 

 D. Joint of reinforced concrete pipe shall be made with flexible watertight rubber 
gaskets and the remaining exterior void of the joint shall be sealed with Portland 
cement mortar. 

2.4 MANHOLES, CATCH BASINS, AND CASTINGS 

A. Precast concrete drainage manholes and catch basins, and castings for manhole 
covers, catch basin grates and frames shall be in accordance with Section 330513, 
Manholes and Catch Basins. 

2.5 CATCH BASIN HOODS 

A. All catch basin outlet pipes on new catch basins and all outlet pipes on existing 
catch basins shall be fitted with a catch basin hood.   

2.6 OUTLET CONTROL STRUCTURES 

A. Provide precast control structures, outlet structures shall conform to the 
dimensions shown on the plans and details and shall include a including 
galvanized steel bar grate fastened to the top of the unit.  Outlet control structures 
shall be precast concrete units designed for AASHTO HS20-44 loading, with 
openings as shown on the detail drawings. 

2.7 STORMWATER HYDRODYNAMIC SEPERATOR 

A. Acceptable suppliers may be Vortsentry Contech Stormwater Solutions, 
Hydroguard by Hydroworks, Downstream Defender, or approved equivalent. 
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B. Materials and Design 
1. Concrete for precast stormwater treatment systems shall conform to ASTM 

C857 and C478 and meet the following additional requirements: 
a. In all cases the wall thickness shall be no less than the minimum 

thickness necessary to sustain HS20 loading requirements. 
b. Sections shall have tongue and groove or ship-lap joints with a butyl 

mastic sealant conforming to ASTMT C990. 
c. Cement shall be Type I, II, or III Portland cement conforming to ASTM 

C150. 
d. All sections shall be cured by an approved method.  Sections shall not 

be shipped until the concrete has attained a compressive strength of 
4,000 psi (28 MPa) or other designate suitable handling strength. 

e. Pipe openings shall be sized to accept pipes of the specified size(s) and 
material(s), and shall be sealed by the Contractor with a hydraulic 
cement conforming to ASTM C595M. 

C. Performance 
1. Each stormwater treatment system shall have treatment, sediment storage, 

and oil storage capacities equal to or greater than that shown on the table on 
the project plans.  For the purpose of determining equivalency, the treatment 
capacity shall be defined as the flow rate at which the stormwater treatment 
system removes 80% of an unground silica sample having an average particle 
size equal to or less than 240 microns.  Treatment capacity shall be 
additionally defined as the maximum flow rate prior to which bypass of any 
flow occurs.  Calculations must be provided to show the criteria are met with 
the shop drawing for the treatment system submitted.   

2. Each stormwater treatment system shall provide documented full-scale testing 
that corroborates the capacities as listed in the table above and defined 
above.  Said documentation shall include at a minimum testing for removal 
capabilities and sediment wash-out characteristics at the treatment capacities 
listed in table above. 

3. Each stormwater treatment system shall have the capability of bypassing high 
flow internally as well as controlling through the treatment chamber so as to 
avoid wash-out of previously captured pollutants under high flow conditions. 

4. Each stormwater treatment system shall include a circular chamber with a 
tangential inlet to induce a swirling flow pattern within the treatment chamber.  
The outlet from the treatment chamber shall be located in the center of the 
chamber so as to maximize the particle flow path within the treatment system. 

5. Each stormwater treatment system shall be of a hydraulic design that includes 
flow controls designed and certified by a professional engineer using accepted 
principles of fluid mechanics that raise the water surface inside the tank to a 
pre-determined level in order to prevent the re-entrainment of trapped floating 
contaminants. 

6. Each stormwater treatment system shall be designed to not allow surcharge 
of the upstream network during dry weather conditions. 

7. Each stormwater treatment system shall be contained within one concrete 
manhole structure. 
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2.8 CONCRETE VAULT DETENTION SYSTEM 

A. Manufacturer shall be StormTrap, LLC, United Concrete Products, Concrete 
Systems Inc, or approved equivalent. 

B.  Storwmwater detention modules shall be engineered, precast units with 
dimensions per the plans.  

C. Concrete:  

1. Minimum Compressive Strength:  6,000 psi at 28 days. 

2.  Entrained Air Content:  5 to 8 percent. 

3. Maximum Slump:  4 inches. 

4. Reinforcing Bars:  ASTM A 615, Grade 60. 

5. Cover for Reinforcing Bars:  ACI 318. 

D. Joint Tape:  

1. ASTM C990 

2.  7/8-inch diameter, preformed mastic joint sealer. 

3. Approved by Manufacturer. 

E. Minimum Structural Design Loading:  ASTM C 857.  

1. Total Cover Maximum and minimum shall be per the plans 

2.  Concrete chamber shall be designed for AASHTO HS-20 wheel load and 
applicable impact. 

3. Minimum soil pressure shall be 2,000 psf. 

4.  Vertical and lateral soil pressures shall be determined using the 
groundwater elevation shown on the plans.  

F. Concrete chamber designed for AASHTO HS-20 Highway Loading Min Soil 
Pressure 2000 PSF. 

G. The system shall be per the dimension shown on the plans. 

H. The system shall be water tight. 

I. Contractor shall submit calculations showing the system is not buoyant. 

2.10 AREA DRAINS 
A.  PVC surface drainage inlets shall include the drain basin type as indicated on the 

contract drawing and referenced within the contract specifications.   
B. The ductile iron grates for each of these fittings are to be considered an integral part 

of the surface drainage inlet and shall be furnished by the same manufacturer.  
C.  Drain basins grates in hardscaped areas shall be ADA compliant. Drain basin grates 

in landscaped areas shall be standard grates. 
D.  The drain basins required for this contract shall be manufactured from PVC pipe 

stock, utilizing a thermoforming process to reform the pipe stock to the specified 
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configuration.  The drainage pipe connection stubs shall be manufactured from PVC 
pipe stock and formed to provide a watertight connection with the specified pipe 
system.  This joint tightness shall conform to ASTM D3212 for joints for drain and 
sewer plastic pipe using flexible elastomeric seals.  The flexible elastomeric seals 
shall conform to ASTM F477.  The pipe bell spigot shall be joined to the main body 
of the drain basin or catch basin.  The raw material used to manufacture the pipe 
stock that is used to manufacture the main body and pipe stubs of the surface 
drainage inlets shall conform to ASTM D1784 cell class 12454.    

E.  The grates and frames furnished for all surface drainage inlets shall be ductile iron 
and shall be made specifically for each basin so as to provide a round bottom flange 
that closely matches the diameter of the surface drainage inlet.  Grates for drain 
basins shall be capable of supporting various wheel loads as specified.  Ductile iron 
used in the manufacture of the castings shall conform to ASTM A536 grade 70-50-
05.  Grates and covers shall be provided painted black. 

2.11 TRENCH DRAINS 

A.     Acceptable products for this application include Poly drain by ABT Inc., ACO, 
Duraslope by NDS, or Approved Equivalent.    

PART 3 - EXECUTION 

3.1 GENERAL 

A. The installation of all pipes of various materials, structures, and connections to 
existing pipes/structures shall be made at the locations and elevations as shown on 
the drawings. 

B. All materials and each part of detail of the work shall be subject to inspection by the 
Architect.  The Architect shall be allowed access to all parts of the work and shall be 
furnished with such information and assistance by the contractor as is required to 
make a complete and detailed inspection, (such assistance may include furnishing 
labor, tools and equipment at no expense to Architect.) 

C. If the Architect so requests, the Contractor, at any time before acceptance of the work, 
shall remove or uncover such portions of the finished work as may be directed.  After 
examination, the Contractor shall restore said portions of the work to the standard 
required by the specifications.  Should the work thus exposed or examined prove 
acceptable, the uncovering, or removing, and the replacing of the covering or making 
good of the parts removed will be paid for as extra work; but should the work so 
exposed or examined prove unacceptable, the uncovering or the removing and the 
replacing of the covering or making good of the parts removed, will be at the 
Contractor’s expense.   

D. Any work done or materials used without authorization by the Architect may be 
ordered removed and replaced at the Contractor’s expense.  The Contractor shall 
furnish written information to the Architect stating the original sources of supply of all 
materials manufactured away from the actual site of the work.  In order to insure a 
proper time sequence for required inspection and approval this information shall be 
furnished at least two weeks in advance of the incorporation in the work of any such 
materials.  
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E. The Contractor shall give prior notice to the Architect when work on the various items 
is to be performed by him or his Subcontractors.  If work is suspended on any item, 
prior notice shall be given to the Architect before resumption of such work.   

3.2 TRENCH EXCAVATION AND BACKFILL 

A. Excavation and backfill of piping shall be performed as specified in Section 31 00 
00, EARTHWORK. 

B. Pipe bedding shall be placed as specified in Section 31 00 00, EARTHWORK. 

3.3 PIPE INSTALLATION 

A. Use only nylon-protected slings to handle pipe.  The use of hooks or bare cables 
will not be permitted. 

B. PVC Piping:  No machinery shall directly contact the PVC pipe to push the pipe into 
place. The pipe shall be pushed into place by hand. The use of a hammer or mallet 
is permitted, with the use of a board to shield the end of the pipe being struck by 
the hammer. The pipe shall not be directly contacted with a hammer or mallet. Any 
pipe damaged while being pushed into place or while being laid in the trench shall 
be removed from the site and replaced at the expense of the Contractor.  

C. HDPE Piping: An elastomeric rubber gasket supplied by the manufacturer shall be 
installed at each HDPE pipe joint to insure that each joint is silt tight. 

D. RCP Piping: Install reinforced-concrete piping according to ASTM C 1479 and 
manufacturer’s recommendations. The method of joining reinforced concrete pipe 
sections shall be such that the ends are fully entered and the inner surfaces are 
reasonably flush and even.  Joints shall be made with rubber gaskets and Portland 
Cement grout.  The completed joints shall be protected against rapid drying by 
suitable covering material 

E. Pipe shall be inspected before any backfill is placed.  Any pipe determined by the 
Engineer to be out of alignment, unduly settled, or damaged shall be taken up and 
re-laid or replaced at no additional cost to Owner. 

F. General Locations and Arrangements:  Drawing plans and details indicate location 
and arrangement of underground storm drainage piping.  Install piping as indicated, 
following piping manufacturer's written instructions. 

G. Install piping beginning at low point, true to grades and alignment indicated with 
unbroken continuity of invert.  Place bell ends of piping facing upstream.  Install 
gaskets, seals, sleeves, and couplings according to manufacturer's written 
instructions for use of lubricants, cements, and other installation requirements. 

H. If conflicts between utilities, the Contractor shall stop work on the utilities, contact 
the Engineer, and await direction from the Engineer. 

I. Install piping with 30-inch minimum cover unless otherwise specified on the 
Drawings. 

J. Install piping with a minimum slope as specified on Drawings. 
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K. Install PVC piping according to ASTM D 2321, ASTM F 1668, and manufacturer’s 
recommendations. 

3.4 STORMWATER HYDRODYNAMIC SEPERATOR INSTALLATION 

A. The stormwater treatment system shall be installed in strict accordance with the 
manufacturer’s recommendations. 

B. Excavation, bedding, backfill and compaction for the structure shall be as specified 
in Section 31 00 00, EARTHWORK.  

C. The structure shall be watertight upon the completion of the installation. 

3.5  AREA DRAIN INSTALLATION 

A. Install according to manufacturer’s requirements and specifications. 

B. Set tops of grating frames and grates flush with finished surface, unless otherwise 
indicated. 

C. The specified PVC surface drainage inlet shall be installed using conventional 
flexible pipe backfill materials and procedures.   

D. The backfill material shall be crushed stone or other granular material meeting the 
requirements of class 1 or class 2 material as defined in ASTM D2321.  Bedding 
and backfill for surface drainage inlets shall be well placed and compacted uniformly 
in accordance with ASTM D2321.   

E. The drain basin body will be cut at the time of the final grade.  No brick, stone or 
concrete block will be required to set the grate to the final grade height.   

F. For load rated installations, a concrete slab shall be poured under and around the 
grate and frame.  The concrete slab must be designed taking into consideration 
local soil conditions, traffic loading, and other applicable design factors.   

3.6 CONCRETE VAULT DETENTION SYSTEM 

A. Examine area to receive storm water detention modules.  Notify Engineer if area is 
not acceptable.  Do not begin installation until unacceptable conditions have been 
corrected 

B. Verify in field before installation, dimensions and soil conditions, including 
groundwater and soil bearing capacity. 

C. Install storm water detention modules in accordance with manufacturer's 
instructions and ASTM C 891. 

D. Install modules plumb, on line, and to proper elevation. 

E. Install modules plumb, on line, and to proper elevation. 

F. Place modules on level, cast-in-place concrete foundation with 1-foot overhang as 
indicated on the Drawings. 
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G. Cast-in-place concrete for foundation shall be as specified in Section 033000 (03 30 

00) and as follows: 
1. Minimum Compressive Strength:  4,000 psi at 28 days. 
2. Entrained Air Content:  5 to 8 percent. 
3. Maximum Slump:  4 inches. 
 

H. Joint Tape: 
1. Seal perimeter horizontal joint of modules to concrete foundations with joint 

tape in accordance with ASTM C 891, 8.8 and 8.12. 
2. Prepare surfaces and install joint tape in accordance with manufacturer's 

instructions. 
 

I. Joint Wrap: 
1. Seal exterior joints between adjacent modules with joint wrap in accordance 

with ASTM C 891. 
2. Prepare surfaces and install joint wrap in accordance with manufacturer's 

instructions. 
J. Fill: 

1. Deposit fill on both sides of modules at same time and to approximate same 
elevation. 

2. Prevent wedging action against structure by stepping or serrating slopes 
bounding or within area to be backfilled. 

3. Do not disrupt or damage joint wrap from joints during backfilling. 

K. Excavation and fill shall be as specified in Section 31 00 00 (31 00 00). 

L. Do not use stormwater detention modules that are damaged, as determined by 
manufacturer. 

3.7  TRENCH DRAIN INSTALLATION 

A. Install according to manufacturer’s requirements and specifications. 

B. Set tops of grating frames and grates flush with finished surface, unless otherwise 
indicated. 

 

End of Section 
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1. PROJECT INFORMATION 

 

1.1 Project Authorization 

 

This report presents the results of subsurface explorations and a geotechnical evaluation 
performed by Lahlaf Geotechnical Consulting, Inc. (LGCI) for the proposed middle school in 
Beverly, Massachusetts.   
 
We performed our services in general accordance with our proposals Nos. 14062, 15048, and 
15100 dated September 23, 2014, April 28, 2015, and September 25, 2015, respectively.   Mr. 
Troy L. Randall of Ai3 Architects LLC (Ai3) authorized our preliminary services by signing our 
proposals Nos. 14062 and 15100 on September 23, 2014 and November 24, 2015, respectively.   
The services in our proposal 15048 were authorized by Mr. Randall in an e-mail dated May 20, 
2015.
 
1.2 Purpose and Scope of Services  

 
The purpose of this study was to obtain subsurface information at the site and to provide 
recommendations for foundation design and construction.  LGCI performed the following 
services: 
 
 Coordinated our field explorations with Pare Corporation (Pare), the project civil engineer, 

with Ai3, with the City of Beverly personnel and with Heery International, the Owner Project 
Manager (OPM).  During each exploration phase, we staked our exploration locations in the 
field and contacted Dig Safe Systems Inc. (Dig Safe) and the City of Beverly. 

 
 Engaged drilling subcontractors to drill twenty-five (25) borings and to install one (1) 

groundwater observation well. 
 
 Provided a geotechnical field engineer at the site to coordinate and observe the borings, 

describe the soil samples, and prepare field logs.   
 

 Provided a field engineer to observe test pits excavated by the City of Beverly personnel and 
equipment. 

 
 Submitted soil samples for laboratory testing, including seven (7) Atterberg Limit tests, five 

(5) shear strength tests, four (4) consolidation tests, and one (1) grain-size analysis.   
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 Prepared this geotechnical report containing the results of our subsurface explorations and our 
recommendations for foundation design and construction.  

  
Please note that LGCI submitted a preliminary geotechnical report dated November 24, 2014, and 
a subsequent geotechnical report dated July 9, 2015.  This report contains the results of all our 
explorations at the site and our revised recommendations, and supersedes our previous reports.  
 
LGCI did not perform environmental services for this project.  LGCI did not perform an 
assessment to evaluate the presence or absence of hazardous or toxic materials above or below 
the ground surface at or around the site.  Any statement about the color, odor, or the presence of 
suspicious materials included in our boring and test pit logs or report were made by LGCI for 
information only and to support our geotechnical services. No environmental recommendations 
and/or opinions are included in this report.   
 
Recommendations for stormwater management, erosion control, and detailed cost or quantity 
estimates are not included in our scope of work.  
 
1.3 Available Information about Site 

 
1.3.1 Reviewed Documents 

 
Our understanding of the existing conditions is based on our field observations, our 
discussions with Pare, our review of existing school specifications, an historical aerial view of 
the site, and the existing school record drawings.  A list of the documents we reviewed is 
shown below: 

 
 Aerial photographs of the site from 1995 (1995 Aerial View), downloaded from 

google.earth.com. 
 

 Drawings titled: “Site Plan,” prepared by Leland and Larsen and dated September 18, 1951. 
 
 Drawings S1, S2, and S10 titled: “Foundation Plan,” “Foundation and Ground Floor Plan,” 

and “Foundation Plans and Sections,” (Foundation Drawings) prepared by Leland and 
Larsen and dated June 16, 1952. 

 
 Specification Section IV: “Concrete Pile Foundations and Test Boring Data” (Record 

Specifications). 
 
 GIS plan with site topography (GIS Topographic Plan) downloaded from the City of 

Beverly website (www.mapgeo.com/beverlyma).  
 
 GIS utility plan (Utility Plan) of the site provided to us by the City of Beverly. 

http://www.mapgeo.com/beverlyma
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 Plan titled: “Brimbal Avenue Interceptor, Cross Country - Balch Street to Cabot Street,” 

(Interceptor Plan) prepared by CDM and dated November 1982. 
 

 “Existing Conditions Survey, Memorial Building, 502 Cabot Street Beverly, 
Massachusetts,” (Existing Conditions Survey) prepared by Welch Associates Land 
Surveyors, Inc. and dated June 12, 2015. 

 
1.3.2 Site Description and Background 

 
The Beverly Middle School site is located near the intersection of Cabot Street and Balch 
Street in Beverly, Massachusetts as shown in Figure 1.  The site is occupied by a three-story 
school building, a small parking lot accessible from Cabot Street, and athletic fields at the rear 
(the southern and western sides) of the existing building.  The site is bordered by Cabot Street 
and Blaine Avenue on the eastern side, by Balch Street on the southern side, by the Beverly 
Housing Authority residential properties on the western side, and by wooded land (a wildlife 
sanctuary) on the northern side.   
 
Eighteen (18) borings were performed within the existing building footprint in 1952.  A 
summary of these borings is provided in Section 1.3.3.  
 
We understand that the existing school was constructed in the early 1950s.  The Foundation 
Drawings and the Record Specifications indicate that the existing building is pile-supported. 
Details about the existing piles are presented in Section 1.3.4.   Based on the Existing 
Conditions Survey, the existing building has a ground floor with a finished floor elevation 
(FFE) of about 21.5 feet.  The Foundation Drawings show a crawl space under a portion of 
the building at El. 23 feet.   
 
The Existing Conditions Survey also indicates that the existing ground surface on the northern 
side of the site (just north and west of the northern driveway) ranges between El. 24 and El. 
33 feet.  The existing grade ranges between El. 28 and El. 31 feet in the front (eastern side) of 
the existing building, and between El. 20 and El. 25 feet in the athletic fields. 
 
A review of the 1995 Aerial View, shown in Figure 2, indicates that the southern side of the 
site, just north of the Beverly Housing Authority residential properties, was a low lying area 
that has been filled in since then.   
 
The Utility Plan and the Interceptor Plan show drain lines extending from the building to 
Balch Street in a North-South direction and under the athletic fields in an East-West direction, 
and a 21-inch sewer line running from Cabot Street to Balch Street along the eastern side of 
the school property.  Other utilities, including gas, water, and electric lines enter the building 
from the Cabot Street side and are shown in the Existing Conditions Survey. 
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1.3.3 Previous Explorations 

 
Subsurface data included in the Record Specifications indicate that eighteen (18) soil borings 
(borings Nos. 1 to 18) were advanced within the footprint of the existing building.  The 
borings extended to depths ranging between 20 and 58 feet beneath the ground surface.   
 
The previous borings indicate that subsurface conditions at the site consist mostly of a thin 
layer of sand (possibly fill) overlying soft to medium stiff clay extending to refusal or to a thin 
layer of sand and gravel which was encountered at depths of 48 to 58 feet from the original 
ground surface.  The sand and gravel layer was 2 to 6.5 feet thick, contained boulders, and 
extended to refusal at depths of 54.5 to 58 feet beneath the ground surface.  It is not known 
whether refusal was encountered on rock.   
 
A summary of the 1952 borings is shown in Table 1.  A plan showing the locations of these 
borings, and the previous borings logs are included in Appendix A. 

 
1.3.4 Existing Pile Foundations 

 
Based on the Record Specifications, the existing building is supported on cast-in-place, 
permanent shell concrete piles.  The Record Specifications indicate that the shell is either the 
type that is bottom-driven using a mandrel or a casing with sufficient strength to withstand the 
pile driving energy.  The existing piles were specified as tapered piles with a minimum tip 
diameter of 11 inches and a minimum butt diameter of 15 inches, or a constant diameter of 13 
inches.  The former is similar to a Raymond pile and the latter is a steel pipe pile.   
 
Based on the Foundation Drawings, the existing piles were designed for an allowable bearing 
capacity of 45 tons per pile.  The piles were driven to an average elevation of El. -28.5 feet 
and had cutoff elevations ranging between El. 13.7 and 26.7 feet, i.e., had design lengths of 
44.2 to 54.7 feet.   
 
No as-built drawings of the existing piles are available; therefore, the actual pile lengths and 
sizes are not known.   

 
1.4 Project Description 

 
Our understanding of the proposed construction is based on our discussions with Pare and on the 
following drawings: 
 
 “Grading Plan,” prepared by Pare for Ai3 and provided to us by Ai3 on June 16, 2015. 

 
 “Overall Grading Plan,” prepared by Pare and provided to us on October 8, 2015.  This plan has 

been revised through the design phase, with the latest issue date on December 2, 2015 with 
updates dated April 6, 2016. 
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Based on the Grading Plan, the proposed building will have a fan shape that will consist of a semi-
circular core with three wings and will sit on a footprint of about 90,000 square feet.  The 
proposed building will be located near the northeastern corner of the site near Cabot Street and 
will overlap with the footprint of the existing building, currently being demolished.  
 
The proposed building will be two to four stories high and will have a lower level (proposed 
Gymnasium) below the Cabot Street grade on the southern side over about one third of the 
proposed building footprint.   
 
The proposed building will have an FFE at the first floor of 28 feet, i.e., at grade with the front 
(eastern side of the proposed building).  This grade will generally require between 2 and 8 feet 
(with an average of about 7 feet) of fill.  The lower level on the southern side of the proposed 
building will have an FFE of 21 feet and will require little fill and minor cuts to achieve the 
proposed grade. 
 
In addition to the proposed building, the proposed school will include outdoor learning centers 
outside of the arch portion of the building on the southern side and between the wings of the 
building on the northern side.  Some of the deepest fills will be in these outdoor learning areas 
which include hardscape features that are sensitive to settlement as further described in Section 
3.3. 
 
The proposed construction includes driveways around the proposed building, a student drop-off 
area near the southern side of the southern learning center, a bus depot northwest of the proposed 
building, and a student parking lot on the southern side of the proposed building.  In addition, two 
athletic fields will be provided near the southeastern corner of the site.   The proposed bus depot 
will require cuts of between about 1 and 2 feet, and the student parking lot will require between 1 
foot of cuts and 1 foot of fill.  The remainder of paved areas will generally require between 2 feet 
of cut and 1 foot of fill.  The two athletic fields will require between zero and 3 feet of fill.   
   
The proposed construction will also include connecting the proposed building to utilities, 
including electric, water and gas to Cabot Street, sewer to Blaine Avenue, and drains to Balch 
Street.  In general, the utilities were routed around the site so as to be in areas that require 
between 3 feet of cut and 1 foot of fill, except in the areas where the utilities connect to the 
proposed building where the fill height ranges up to 5 feet.  In these areas, the proposed site will 
be preloaded with a soil surcharge as further described in Section 3.3. 
 
Based on loads provided to us by Engineers Design Group Inc., the project structural engineer, 
the proposed column loads, including wind and seismic loading, range between about 155 kips 
and 574 kips. 
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1.5 Elevation Datum 

 
We understand that the elevations shown in the Site Plan are referenced to the Beverly City Base. 
The grades shown in the Grading Plan, in the Overall Grading Plan, and in the Existing Conditions 
Survey are referenced to the National Vertical Datum of 1988 (NAVD 1988).   
 
Based on a plan titled: “Relation of Datum Planes,” prepared by MassDOT, the Beverly City Base 
is 6.34 feet lower than the National Vertical Datum of 1988 (NAVD 1988).   
 

NAVD 1988 = Beverly City Base – 6.34 feet 
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2. SITE AND SUBSURFACE CONDITIONS 

 
2.1 Surficial Geology 

 
LGCI reviewed the following map: “Surficial Geologic Map of the Salem-Newburyport East-
Wilmington-Rockport 16 Quadrangle Area in Northeast Massachusetts,” prepared by Stone, 
B.D., Stone, J.R., and DiGiacomo-Cohen, M.L. for U.S. Geological Survey (Open-File Report 
2006-1260-B, 2006).  The map indicates that the natural surficial materials at the site consist of 
glaciomarine fine deposits that include very fine to fine sand, silt, and clay that occurs as well 
sorted, thin layers of alternating silt and clay (varved clay) or thicker layers of very fine sand and 
silt.  These deposits are typical of glacial lakes.   
 
The surficial geologic map shows swamp deposits that consist of organic muck and peat that 
contain minor amounts of sand, silt, and clay on the southern side of the site.  The map indicates 
that these deposits are generally less than 10 feet thick and generally overlie glacial deposits.  
 
The surficial geologic map is shown in Figure 3. 
 
2.2 Bedrock Geologic Map 

 

LGCI reviewed the following map: “Bedrock Geology of the Salem quadrangle and Vicinity, 
Massachusetts,” prepared by Toulmin, Priestley for U.S. Geological Survey (Bulletin 1163-A, 
1964).  The map indicates that the bedrock at the site consists of fine- to medium-grained, 
generally massive, dark-gray to green diorite and gabbro (Salem Gabbro-Diorite).  
 
The bedrock geologic map is shown in Figure 4. 
 
2.3 Subsurface Explorations 

 

2.3.1 General 

 
In general, LGCI marked our test pit and boring locations in the field in the presence of a 
representative of Pare or the Commissioner of Public Services and Engineering 
(Commissioner) of the City of Beverly.  LGCI notified Dig Safe, and city staff cleared private 
utilities before and during our explorations. 
 
During the explorations, LGCI provided a field engineer at the site full-time to observe the 
borings and the test pits, collect soil samples, and prepare field logs. 
 

http://ngmdb.usgs.gov/ngm-bin/count_pub_refs.pl?publisher=USGS&url=http%3A%2F%2Fwww.usgs.gov%2F&refer=http%3A%2F%2F&ref_type=p
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2.3.2 Test Pits 

 
The City of Beverly provided a DEERE 410E rubber-tire backhoe to excavate six (6) test pits 
(TP-1 to TP-6) at the site on October 14, 2014.   
 
The test pits were advanced to depths ranging between 7.5 and 10.3 feet beneath the existing 
ground surface.  The test pits were backfilled with the excavated materials.  The backfill was 
placed and tamped with the excavator bucket.  City personnel leveled the test pit areas, and 
loamed and seeded the surface.   Appendix B contains LGCI’s test pit logs, Table 2 contains 
the test pit summary, and Figures 5A and 5B show the test pit locations. 
 
2.3.3 Soil Borings 

 
As part of our preliminary explorations in 2014, LGCI engaged Technical Drill Service of 
Sterling, Massachusetts to advance six (6) soil borings (B-1 to B-6) in the existing athletic 
fields on the western and southern sides of the existing building, and near the edge of the 
wooded area on the northern side of the existing building between October 6 and 10, 2014 
using a CME 55 rubber-track mounted drill rig.  The borings were advanced using 4-inch 
cased wash boring techniques.   LGCI also engaged Northern Drill Service, Inc. (NDS) of 
Northborough, Massachusetts between June 3 and 12, 2015 to advance fifteen (15) soil 
borings (B-101 to B-115) within or near the currently proposed building footprint.  To obtain 
additional information about the depth to the top of rock, LGCI engaged NDS again between 
February 5 and February 11, 2016 to advance four (4) borings (B-201 to B-204). 
 
The borings extended to depths ranging between 40.6 and 77 feet beneath the ground surface.  
The drillers performed Standard Penetration Tests (SPT) and obtained split spoon samples 
with an automatic hammer semi-continuously or at five-foot intervals as noted on the boring 
logs in general accordance with ASTM D-1586 in borings B-1 to B-6, B-101, B-102, B-104, 
B-106, B-109, and B-112.  Borings B-103, B-105, B-107, B-108, B-110, B-111, and B-113 
to B-115 were advanced as probes without SPT samples to the top of the sand and gravel 
layer underlying the clay to determine the depth to the bottom of the clay.  Borings B-201 to 
B-204 were advanced through the clay without sampling and continued through the sand and 
gravel to the top of rock where rock cores were obtained.  Unless notified otherwise, we will 
dispose of the soil samples after three months.  The rock cores were left at the site and can be 
viewed upon request to the existing building custodian. 
 
On March 1, 2016, LGCI advanced six (6) hand probes (B-205 to B-210) within the general 
area of the proposed bus depot.  The hand probes extended to depths ranging between 2.5 and 
4.3 feet beneath the ground surface.  The subsurface conditions encountered in the hand 
probes are described in Section 2.4. 
 
Upon completion, the boreholes were backfilled with the soil cuttings.  The drillers installed 
one groundwater observation well in boring B-3-OW.  The well was screened to a depth of 20 
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feet.  To reduce the potential for the screen sinking to the bottom of the borehole, the well 
was installed in a borehole located about 5 feet west of boring B-3. 
 
Appendix C contains LGCI’s boring logs and the groundwater observation well installation 
report, Table 3 shows the boring summary, and Figures 5A and 5B show the boring and hand 
probe locations.  The ground surface elevations shown in the test pit and boring logs were 
interpolated from the Existing Conditions Survey and are approximate. 

 
2.4 Subsurface Conditions 

 
The subsurface description in this report is based on a limited number of borings and test pits and 
is intended to highlight the major soil strata encountered during our borings and test pits.  The 
subsurface conditions are known only at the actual boring and test pit locations.  Variations may 
occur and should be expected between boring and test pit locations.  The boring and test pit logs 
represent conditions that we observed at the time of our explorations and were edited, as 
appropriate, based on the results of the laboratory test data and inspection of the soil samples in 
the laboratory.  The strata boundaries shown in our boring and test pit logs are based on our 
interpretations and the actual transition may be gradual.  Graphic soil symbols are for illustration 
only. 
 
The soil strata encountered in our borings and test pits were as follows, starting from the ground 
surface. 
 
Topsoil/Subsoil/Asphalt – A layer of organic soil (topsoil/subsoil) was encountered at the ground 
surface in all explorations.  The thickness of this layer ranged between 0.8 feet and 2.8 feet. A thin 
layer of asphalt was encountered at the ground surface in borings advanced in paved areas.  The 
hand probes advanced in the general area of the proposed bus depot indicated between 0.8 and 
1.2 feet of topsoil/forest mat overlying subsoil that extended to depths ranging between 2.5 and 4 
feet beneath the ground surface. 
 
Fill – Fill was encountered in all borings and test pits except TP-5, B-102, and B-111 and in the 
hand probes.  The fill extended to depths ranging between about 1.3 and 10 feet beneath the 
ground surface.  The fill was the thickest on the southern side of the site just north of the Beverly 
Housing Authority building and near the existing building’s portion that has a basement.   
 
The fill generally consisted of a heterogeneous mixture of silt, silty sand, clayey sand, and silty 
gravel.  The fill contained organics, tree stumps, and cobbles and boulders up to 2.5 feet in size.   
 
The standard penetration test (SPT) N-values in the fill ranged between 4 and 27 blows per foot 
(bpf), indicating mostly loose to medium dense fill.  A few of the high SPT N-values may have 
been caused by obstructions in the fill and may not represent the true density of the fill. 
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Lean Clay – A layer of lean clay (described in the boring logs as silty clay) was encountered 
beneath the fill or topsoil in the borings and test pits.  The top of this layer in a few borings 
consisted of moderately plastic silt which was described in the boring logs as “clayey” silt.  The 
clay contained thin layers of fine sand spaced at a few to several inches apart.   The clay extended 
to depths ranging between 33 and 64.8 feet beneath the ground surface.  The bottom of the clay 
was the deepest (i.e., deeper than El. -30 feet) at borings B-1, B-3-OW, B-6, B-101, B-102 to B-
109, B-114, B-201, and B-204 indicating that the depth to the bottom of the clay increases from 
the western and eastern sides toward the center of the proposed building footprint.   
 
Clay was encountered in the hand probes advanced in the general area of the proposed bus depot 
at depths ranging between 2.5 and 4 feet beneath the ground surface. 
 
The clay had a desiccated crust in the top 5 to 15 feet. In the top 5 to 15 feet (crust), the SPT N-
values ranged between 2 and 20 bpf with most values between 7 and 14 bpf, indicating medium 
stiff to stiff clay.  Below the crust, the SPT N-values ranged between weight of hammer (WOH) 
and 9 bpf, with most values lower than 2 bpf, indicating very soft to soft clay.    
 
Based on the SPT N-values, we believe that the clay crust is over-consolidated.  Below the crust, 
the clay is slightly over-consolidated to normally consolidated.  This observation is consistent with 
the results of the consolidations tests performed on undisturbed samples of clay from borings B-4 
and B-101.  We used the laboratory test data to estimate the over-consolidation ratio (OCR) 
using the Casagrande graphical method and the strain energy method to obtain the maximum past 
pressure.  The results are shown in the table below.   
 
The table also shows the estimated compression ratio, CC, and the recompression ratio, CR.  The 
results indicate that the clay is moderately compressible.  The test results also indicate an average 
coefficient of consolidation, Cv, of about 2.5x10-6 ft2/sec. 
 

  
Depth (ft.) 

Max. Past 
Pressure (tsf) 

 

 

  
   

Boring Sample Top 
 

Bot. 
Graphical 
Method 

Strain 
Energy 
Method 

Effective 
Stress 
(tsf) 

 

OCR CC CR 
Cv 

(ft2/sec.) 

B-101 T1 6 - 8 2 2.5 0.37  6.8 0.09 0.01 7.0E-05 

B-101 T2 21 - 23 2.8 2.3 0.79  2.9 0.14 0.02 4.0E-06 

B-4 U3 33 - 35 2 1.6 1.19  1.3 0.11 0.02 2.5E-06 

B-101 T3 41 - 43 1.1 1.6 1.44  1.1 0.1 0.02 1.0E-06 

 
 
The natural moisture content in the clay ranged between 22 and 36 percent and the plasticity 
index ranged between 17 and 22 percent.  
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Unconsolidated undrained (UU) shear strength tests in the clay indicated undrained shear strength 
values of 612 to 1,086 psf as shown in Section 2.6. 
 
Sand – A layer of sand and gravel was encountered beneath the clay in all borings except in boring 
B-1.  This layer extended to the boring termination depths in borings B-2 to B-6, B-103, B-105, 
B-107, B-108, B-110, B-111, and B-113 to B-115.  Boulders 2.5 feet and 3 feet in diameter were 
encountered in this layer and cored through in borings B-4 and B-104.  The SPT N-values ranged 
in this layer between 17 and 79 bpf, indicating medium dense to very dense sand.  The presence of 
boulders and angular gravel in the split spoon samples combined with the hard drilling through 
this layer suggest that the lower portion of this layer may be weathered rock. 
 
Rock – Refusal was encountered at the bottom of the clay in boring B-1 at a depth of 53 feet, and 
at the bottom of the sand layer in borings B-2 and B-6 at depths of 40.6 and 61.8 feet beneath the 
ground surface, respectively.  Refusal on possible rock was also encountered in borings B-101, B-
102, B-104, B-106, B-109, and B-112 at depths ranging between 47.5 and 74 feet beneath the 
ground surface.   
 
To confirm and characterize the rock, the drillers cored the rock in borings B-1, B-112, and B-
201 to B-204.  The rock consisted of hard, slightly weathered, moderately to extremely fractured, 
fine to medium grained, light gray Gabbro Diorite.  The recovery values ranged between 60 and 
100 percent, and the rock quality designation (RQD) values were 20 and 88 percent in borings B-
1 and B-112, respectively.  
 
2.5 Groundwater  

 
Groundwater was observed during drilling in all borings and in test pits TP-3 and TP-4 at depths 
ranging between 1 and 14 feet beneath the ground surface.  Groundwater was not measured in the 
probes.  Groundwater was observed in hand probes at depths ranging between 1.7 and 3.2 
beneath the ground surface. 
 
One groundwater observation well was installed in boring B-3-OW.  The well was screened 
between depths of 10 and 20 feet beneath the ground surface. The groundwater observation well 
installation report is included at the end of Appendix C.  The groundwater levels measured in B-3-
OW after installation on October 10, and again on October 14, 2014, were 6.3 feet and 6.4 feet 
beneath the ground surface, respectively.  The groundwater level was monitored again on June 3 
and 23, 2015 and was measured at 5.3 and 5.2 feet beneath the ground surface, respectively.  
 
The reported levels may not represent the actual groundwater conditions, as additional time may 
be required for the groundwater levels to stabilize.  The groundwater levels presented in this 
report only represent the conditions encountered at the time and locations of our explorations.  
Seasonal fluctuation should be anticipated.   
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2.6 Laboratory Test Data 

 
LGCI submitted one (1) split spoon sample for grain-size analysis and seven (7) samples for 
Atterberg Limit tests.  We also submitted undisturbed tube samples from the clay for five (5) 
unconsolidated undrained shear strength tests, and four (4) consolidation tests.  
 
The laboratory data sheets are included in Appendix D and the results are summarized below. 
 

 
Boring
/Test 

Pit No. 

 
Sample 
Depth 

(ft) 
Soil 

Layer 

 
Percent 
Gravel 

 
Percent 

Sand 

 
Percent 
Fines 

 
Undrained 

Shear 
Strength 

(psf) 

Nat. 
Moisture 
Content/
Liquid 
Limit 
(%) 

 
Plasticity 

Index 
(%) 

TP-4 4 – 5 Fill 25.6 44.2 30.2 - - - 
B-4 12 – 14 Clay - - - 932 41 22 
B-4 16 – 18 Clay - - - 819 34 17 
B-4 33 – 35 Clay - - - - 31 14 

B-101 6 – 8 Clay - - - 670 - - 
B-101 21 – 23 Clay - - - 1086 - - 
B-101 41 – 43 Clay - - - 612 - - 
B-101 10 – 12 Clay - - - - 29/37 20 
B-101 29 – 31 Clay - - - - 35/43 22 
B-101 49 – 51 Clay - - - - 35/25 17 
b-101 54 -5 6 Clay - - -  36/40 21 
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3. EVALUATION AND RECOMMENDATIONS 

 

3.1 Foundation Recommendations 

 
Based on the results of our explorations, the existing fill and the underlying clay layer are not 
suitable to support shallow foundations.  LGCI previously recommended supporting the proposed 
building on deep foundations bearing in the sand layer beneath the clay or on the rock (Pile 
Option), or on shallow footings bearing on ground improved using rigid concrete inclusions 
(Ground Improvement Option).  However, the ground improvement technique by means of rigid 
inclusions is fairly new in New England, and although specialty contractors we spoke with 
indicated that several project have been completed in the last few years in the Boston area using 
rigid inclusions, this technique has not been widely used and is still not generally considered 
common practice.  On the other hand, the Pile Option offers the advantage of familiarity.  Piles 
are designed by the project team and generally, barring significant unforeseen conditions, their 
cost is typically reasonably estimated during the design development phase of the project.  In 
addition, many pile driving contractors are locally available; thus, offering the benefit of 
competitive proposals during the bid stage of the project.  In consideration of the above, the 
proposed building was designed to be supported on deep foundations with a structural slab and 
this report was prepared to provide recommendations for driven piles.   
 
Our recommendations for the driven piles are presented in Section 3.2. 
 
To reduce the post-construction settlement outside of the building footprint for utilities and 
hardscape features, wick drains will be needed in fill areas as described in Section 3.3. 
 
3.2 Driven Piles  

 
3.2.1 General 

 
We considered several types of piles, including precast pre-stressed concrete (PPC) piles, 
closed end, concrete filled steel pipe piles (CFP), and H-piles.  PPC piles are generally more 
economical than CFP piles.  However, PPC piles are not easy to splice and are generally more 
susceptible to breakage during handling and installation than steel piles.  A few of the borings 
indicated a transition from soft clay directly into rock or the presence of a thin layer of sand 
overlying bedrock.  This condition is of concern to us as it would result in high potential for 
damage to the bottom of the PPC piles during pile driving.  Where a special connection to the 
pile cap is needed, PPC piles that are cut need to be drilled to install grouted dowels.  PPC 
piles are generally difficult to cut and are best suited at sites where known pile lengths are 
required.   Furthermore, PPC piles are designed with high capacities and are not best suited 
for small loads such as the proposed structural slab loads. 
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LGCI previously recommended supporting the proposed building on either H-piles or CFP 
piles. However, as the design progressed and the columns and structural slab loads were 
developed, H-piles were found to be more cost effective.  Accordingly, we recommend 
supporting the proposed building on H-piles deriving their capacity in end bearing in rock.  
Our H-pile recommendations are presented in Section 3.2.2. All foundations should be 
designed in accordance with The Commonwealth of Massachusetts State Building Code 780 

CMR, Eighth Edition (MSBC 8th Edition). 
 

The proposed slab should be designed as a structural slab.  Grade beams spanning between 
pile caps will be required where the lateral pile capacity is not sufficient to support the lateral 
loads 
 
3.2.2 Driven Pile Design 

 
 Using the boring data, we have estimated the ultimate tip bearing capacity in rock and in 

the sand layer underlying the clay.   
 
 We recommend pile cutting shoes to reduce the likelihood of pile damage during driving. 
 
 H-piles should be driven to rock, including the piles supporting the slabs. For piles driven 

to rock, the pile capacity will be controlled by the structural capacity of the piles.  

 End bearing piles bearing in rock should be driven to practical refusal.  Practical refusal is 
20 blows per inch of driving penetration as defined by the 2006 FHWA publication 
“Volume 1: Design and Construction of Driven Piles.”    

 
 Based on the information provided to us by the structural engineer, the piles supporting the 

structural slab will have a load of less than 30 tons.  In consideration of the column/pile cap 
loads described in Section 1.4 and low structural slab loads, LGCI recommends designing 
the piles for an allowable capacity of 65 tons.   
 

 Typically, steel piles driven through undisturbed soils do not require corrosion protection.  
However, since the piles will be driven through up to 10 feet of fill, we recommend that the 
piles be provided with about 1/16-inch sacrificial thickness for corrosion protection in the 
fill.    

 
 We recommend using HP 10x57 sections.  Assuming a maximum allowable stress from 

MSBC 8th Edition, Table 1810.3.2.6 of the lesser of 0.35 times the yield stress, Fy, and 16 
ksi, we estimate a pile capacity for HP 10x57 as shown in the table below.  
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Pile Section 

Yield 
Stress  
(ksi) 

Maximum 
Allowable 

Stress1) (ksi) 

Cross Sectional 
Area2  
(in2) 

Maximum 
Allowable 

Load (kips) 
HP 10 x 57 503 16 12.9 206 
Notes: 
1. Maximum allowable stress equals the lesser of 0.35 Fy or 16 ksi. 
2. Cross sectional area has been reduced for 1/16th inch loss of steel to account for corrosion. 
3. ASTM A572 Grade 50 

 
 Piles should be spaced (center to center) at a minimum of three (3) pile diameters. 
 
 Pile  splices  should  not  be  positioned  within  20 feet  of  the  pile  top,  which  must  be 

considered in planning of pile segment lengths prior to driving 
 
 Pile splices must include full penetration welds around the full perimeter to provide the 

required uplift capacity. 
 
 Where caps contain more than 4 piles, the sequence of installation must proceed from 

interior of group outward in all directions. 
 
 Piles and pile caps should be braced in accordance with Section 1810.2.2 of MSBC 8th 

Edition. 
 
 We recommend performing a pile load before the start of production pile driving.  

 
 A wave equation analysis should be performed to establish the preliminary driving criteria 

and the requirements for the pile driving hammer.  The analysis should be performed by a 
professional engineer registered in the Commonwealth of Massachusetts and engaged by 
the contractor. 
 

 Additional requirements for the H-piles are provide by LGCI in the project specifications 
included in Appendix E. 

 
3.2.3 Pile Settlement 

 
We estimate for piles constructed in accordance with the recommendations contained in this 
report, that the total post-construction settlement will be less than about 1 inch and that the 
differential settlement will be 3/4 inch or less over a distance of 25 feet.  The differential 
settlement will be primarily between piles driven into rock and those driven into the sand layer 
and between piles driven to different depths. Some of this settlement will occur during 
construction. Total and differential settlements of these magnitudes are usually considered 
tolerable for the anticipated construction. However, the tolerance of the proposed structure to 
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the predicted total and differential settlements should be assessed by the structural engineer.  
LGCI should be engaged to refine our settlement estimates as the proposed building loads 
become available in the design phase. 

 
3.2.4 Pile Load Test 

 
A combination of static load testing and dynamic pile testing is recommended for an initial 
indicator pile program at the Beverly Middle School as follows: 
 
 At least one (1) static load test should be performed.  The pile selected for the pile load test 

should be installed in the same manner as the production piles and should be loaded to twice 
the allowable capacity of the selected pile section. 
 

 In addition to the static pile load test, we recommend performing at least ten (10) dynamic 
tests on indicator piles in accordance with ASTM D-4945 for each type of pile. 
 

 Pile Dynamic Analyzer (PDA) testing and CAPWAP analysis should be conducted on the 
indicator piles and static load test pile during initial driving to confirm capacity and driving 
criteria. We recommend restrike of each indicator pile approximately five (5) days after 
initial end of driving.  
 

 Based on the results of the indicator pile installation and testing program, the driving criteria 
for production piles will be confirmed or revised from that used for the indicator piles.  If it 
is necessary to change the pile hammer or driving criteria, then additional indicator piles and 
tests may be required. 

 
3.2.5 Pile Caps 

 
The pile caps should be placed at a minimum of 4 feet beneath the ground surface for frost 
protection.  The piles should be placed at least 12 inches from the edge of the pile cap. 

 
3.2.6 Lateral Load Capacity 

 
LGCI estimated the lateral load capacity of the HP 10x57 piles.  We used the software LPILE 
to estimate the load that indices a lateral deformation of ½ inch at the top of the pile.  We 
assumed that that the pile are hinged at the top, i.e., no moment connection at the pile cap. 
 
We used an angle of internal friction of 31 degrees in the fill with a horizontal modulus of 
subgrade reaction of 50 pounds per cubic inch (pci).  We used a shear strength of 800 psf in 
the top 25 feet of the clay and a shear strength of 600 psf in the deeper clay.  We used strain at 
50 percent stress level of clay, 50, of 0.01 in the top 10 feet, 0.015 between the depths of 10 and 
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25 feet, and .02 at greater depths.  Using reduction factors for piles in a group, we estimated the 
following lateral capacities: 
 

 Single Piles: 6.5 kips 
 Piles in a two-pile cap: 4.9 kips per pile 
 Piles in a three-pile cap: 4.3 kips per pile 
 Piles in a four-pile cap ( and more than 4 piles per cap): 3.9 kips per pile 

 
We recommend neglecting the friction between the bottom of the pile cap and the underlying 
soil because of the anticipated settlement of the fill beneath the pile caps. We also recommend 
neglecting the friction between of sides of the pile caps and the surrounding soil.  The passive 
resistance in front of the pile caps could be used because the soil in front of the pile caps is not 
likely to be removed. 
 
3.2.7 Downdrag 

 
Downdrag occurs when the clay settles under the weight of fill placed to raise the grades.  As 
the clay settles, the downward movement of the soil with respect to the piles will cause 
negative skin friction to develop between the soil and the piles.  This movement causes 
downdrag settlement.  As the soil moves relative to the pile, it creates drag loads acting on the 
piles.  The relative movement between the soil and the pile is most severe near the top of the 
pile and decreases with increasing depth until it becomes zero at a point where the movement 
of the soil is equal to the movement of the pile.  This point is located on the neutral plane. The 
downdrag settlement of the pile is equal to the settlement of the soil below the neutral plane. 
 
The total settlement at the pile head is equal to the downdrag settlement plus the elastic 
deformation at the pile head under the applied load.  
 
For pile types with large tip resistance, such as end bearing H-piles, the neutral plane is close 
to the pile tip.  Accordingly, for these types of piles, the downdrag settlement is small, and the 
drag load will not affect the pile geotechnical capacity but may cause settlement of the pile.  
To maintain the pile integrity, LGCI estimated the drag load (a maximum of 99 kips in the 
deepest clay) and checked the structural capacity of the pile against the sum of the dead loads 
and drag loads acting on the piles.  The drag load was estimated for a clay thickness of 62 
feet, and using the “Alpha Method” with an “Alpha” value of 1.0.  We used the shear strength 
data from the laboratory tests and from the torvane data from the borings. 
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3.3 Ground Settlement 

 

3.3.1 General 

 
As stated in Section 3.2.3 above, the proposed building will experience less than 1 inch of 
settlement.  However, the areas just outside of the proposed building, including the outdoor 
learning center, will experience significant settlement as a result of the consolidation of the 
clay under up to 8 feet of fill. 
 
In the following sections we have estimated the magnitude of the primary and secondary 
consolidation settlement as well as the time rate consolidation. 
 
3.3.2 Primary Consolidation Settlement 

 
We estimated the primary consolidation of the clay using the soil profile from borings B-3, B-
5, B-6, B-112, and B-115, i.e., representing clay thicknesses ranging between about 27 and 
61 feet.  We used fill depths ranging between 1 and 8 feet, corresponding to fill surcharges of 
125 to 1,000 psf using a unit weight of 125 pcf.   
 
Using a compression ratio, CC, of 0.12, and a recompression ratio, CR, of 0.02 and the 
stress history shown in Section 2.6, we estimate that the primary consolidation settlement 
will range between 0.5 and 7 inches.  Depending on the clay thickness at the fill location, we 
estimated that in general 1 foot of fill causes between 0.5 and 1 inch of settlement.  
 
To explore ways to reduce the settlement, we considered the option of filling with light-
weight fill.  Using 7 feet of light-weight fill with a unit weight of 65 pcf, we estimated the 
primary consolidation settlement in the clay to be just under 2 inches.  
 
3.3.3 Time-Rate Consolidation 

 
We estimated the time required to achieve 90 percent consolidation, i.e., the time after which 
the clay would experience 90 percent of the estimated settlement.  We used a coefficient of 
vertical consolidation, Cv, of 2.5x10-6 ft2/sec (0.216 ft2/day).  Assuming that the clay layer is 
double drained, we estimate the duration to achieve 90 percent consolidation to be about 6 ½ 
years for a 50-foot thick clay layer and about 10 years for a 62-foot thick clay layer. In 
reality, the clay contained occasional thin layers of sand that may promote drainage, and the 
actual primary consolidation time may be shorter but would extend past the completion of 
the construction.  Therefore, measures to shorten the consolidation process such as by means 
of wick drains are recommended.  
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3.3.4 Wick Drains 

 
To expedite the consolidation process, we estimated the consolidation time for different 
percentages of consolidation using wick drains to promote lateral drainage.  We assumed 4-
inch wide drains with a thickness of 1/8 inch.  We used a coefficient of horizontal 
consolidation, Ch, equal to 1 x Cv. Assuming wick drains installed in a triangular 
configuration with a spacing of 5 feet, we estimated the time to achieve different percentages 
of consolidation as shown in Figure 6.  For instance, to reduce the post-construction 
consolidation settlement to about 0.5 inch in the learning center where the clay thickness was 
assumed to be about 60 feet and where the anticipated fill thickness will be up to 8 feet (i.e., 
percent consolidation of about 93 percent), with wick drains spaced at 5 feet and using an 
average Ch values of 0.216 ft2/day, we estimate a duration of about 100 days.  This duration 
increases to about 260 days for a Ch value of 0.086 ft2/day (lower bound Ch). 
 
Wick drains should be installed after the fill is placed and should have their tops exposed to 
the atmosphere.  Additional requirement for the wick drains were provided by LGCI in the 
Wick Drain specifications included in Appendix F. 
 
3.3.5 Secondary Consolidation 

 
In addition to the primary consolidation settlement discussed above, the clay will experience 
secondary consolidation settlement that occurs after the primary consolidation is mostly 
completed. 
 
From the laboratory test results we estimated a secondary compression ratio C of 8x10-4, 
where C is the slope of the settlement versus time curve as determined from a logarithmic 
(log) scale.  Assuming that 90 percent of primary consolidation is completed at 100 days with 
the aid of wick drains as described above, we estimate that the secondary consolidation over 
one log cycle, i.e., within about 3 years from the end of the primary consolidation to be 0.5 
inch.  
 

3.4 Exterior Slabs and Approach Platforms 

 
 In order for the movement of exterior slabs not to be transmitted to the building foundation or 

superstructure, exterior slabs such as approach platforms and sidewalks, should be isolated 
from the building superstructure.   
 

 Depending on the magnitude of exterior slab loads and where the grades will be raised, the 
exterior slabs (not supported on piles) will experience settlement.  To reduce the potential for 
tripping hazard caused by settlement, approach platforms should be designed as cantilever 
slabs attached to the building or should at a minimum be reinforced to withstand at least one 
inch of movement (settlement or heave).  Alternatively, they can be installed as hinged, tilt 
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slabs, supported on the exterior building grade beams on one side and on the ground on the 
other side. 

 
3.5 Perimeter Drain 

 
To reduce the potential for dampness in the proposed gymnasium slab, LGCI recommends 
installing a perimeter drain around the proposed gymnasium.   
 
3.6 Bearing Capacity for Shallow Foundation 

 
We understand that the proposed construction will include infiltration chambers and a 
prefabricated building near the proposed bus dept.   
 
We understand that the infiltration chamber structures will have walls bearing at depths of about 8 
feet.  To reduce the potential for damage caused by settlement, we recommend supporting the 
walls on a reinforced mat foundation bearing in the clay. 
 
We recommend using a net allowable bearing pressure of 2,000 psf for the design of the mat 
foundation and for the footings supporting the proposed prefabricated building.  The latter is 
anticipated to experience settlement as a result of the consolidation of the clay under the proposed 
building loads.  We recommend outfitting the supports of the prefabricated building with 
mechanisms to allow for periodic jacking of the building as settlement occurs. 
 
3.7 Seismic Design Criteria 

 
In accordance with Section 1613 of MSBC 8th Edition, the seismic criteria for the site are as 
follows: 

 Site Class:      E 
 Spectral Response Acceleration at short period (Ss): 0.32g 
 Spectral Response Acceleration at 1 sec. (S1):  0.072g 
 Site Coefficient Fa (Table 9.4.1.2.4a):  2.28 
 Site Coefficient Fv (Table 9.4.1.2.4b):  3.5 
 Adjusted spectral response Sms:  0.728g 
 Adjusted spectral responses Sm1: 0.252g  

 
Based on the results of the borings and in accordance with Section 1806.4 of MSBC 8th Edition, 
the natural soils at the site are not susceptible to liquefaction during a seismic event.   
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3.8 Lateral Pressures for Wall Design and Perimeter Drains 

 
3.8.1 Lateral Earth Pressures 

 
We recommend using the following values for the design of retaining walls, if any: 
 

Coefficient of Active Earth Pressure, KA: 0.31 
Coefficient of At-Rest Earth Pressure, Ko: 0.5 
Coefficient of Passive Earth Pressure, Kp: 3.25 
Total Unit Weight, : 125 pounds per cubic foot 

Note:  The values in the table are based on a friction angle for the backfill of 32 degrees and 
neglecting friction between the backfill and the wall.  The design active and passive coefficients are 
based on horizontal surfaces (non-sloping backfill) on both the active and passive sides, and a 
vertical wall face.    

 
 Site retaining walls should be designed using the active earth pressure coefficient shown 

above.  Perimeter walls of below-ground spaces, if any, should be designed using the at-rest 
earth pressures. 

 
 Passive earth pressures should only be used at the toe of the wall where special measures or 

provisions are taken to prevent disturbance or future removal of the soil on the passive side 
of the wall, or in areas where the wall design includes a key. 

 
 Where a permanent vertical uniform load will be applied on the active side immediately 

adjacent to the wall, a horizontal surcharge load equal to half of the uniform vertical load 
should be applied over the height of the wall.  At a minimum, a temporary construction 
surcharge of 100 psf should be applied uniformly over the height of the wall.   

 
 We recommend using an ultimate friction factor of 0.50 between the natural sand and the 

bottom of the retaining wall.  Retaining walls should be designed for minimum factors of 
safety of 1.5 for sliding and 2.0 for overturning. 

 
3.8.2 Seismic Pressure 

 
 In accordance with the Massachusetts State Building Code, 8th Edition, Section 1610, a 

lateral earthquake force equal to 0.100*(Ss)*(Fa)**H2 should be included in the design of 
the wall (for horizontal backfill), where Ss is the maximum considered earthquake spectral 
response acceleration (defined in Section 3.7), Fa is the site coefficient (defined in Section 
3.7),  is the total unit weight of the soil backfill, and H is the height of the wall.   
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The earthquake force should be distributed as an inverted triangle over the height of the 
wall.  In accordance with MSBC 8th Edition, Section 1610.2, a load factor of 1.43 shall be 
applied to the earthquake force for wall strength design. 

 
 Temporary surcharges should not be included when designing for earthquake loads.  

Surcharge loads applied for extended periods of time shall be included in the total static 
lateral soil pressure and their earthquake lateral force shall be computed and added to the 
force determined above.  

 
3.8.3 Perimeter Drains  

 
If the proposed building includes an elevator, the elevator pit may require perimeter drains if 
not designed as a waterproof box.   
 

3.9 Parking Lots, Driveways, and Sidewalks 

 
3.9.1 General 

 
The subsurface conditions encountered at the site are generally suitable to support the 
proposed driveways and parking lots after preparation of the subgrade as described in 
Section 4.1.   

 
 We recommend removing the surficial topsoil/subsoil within the footprint of the proposed 

paved areas.   

 The clay is anticipated to experience settlement under the weight of fill placed to raise 
grades.  Depending on the magnitude of the fill, large settlements could be experienced that 
could cause damage to pavement and utilities. To the extent possible, the proposed exterior 
grades should be kept as close to the existing grades as possible.   

 
 The clay and the surficial fill are anticipated to be very susceptible to disturbance. The 

Contractor should be cautioned that the surface materials at the site are soft, especially 
when wet.  Due to the presence of silty fill and natural clay, the site is not free-draining and 
the surface materials remain wet for extended periods of time after precipitation.  
Construction vehicles are anticipated to cause significant rutting and to have difficulty 
moving over the surficial soils, especially following precipitation events or thawing of the 
ground.  The Contractor is responsible to take all necessary measures to provide a firm and 
stable surface for construction vehicles and equipment, including the pile driving rig.  Such 
measures could include, but are not limited to, reinforcing the subgrade by the means of trap 
rock or a geogrid, or combination thereof. 
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3.9.2 Sidewalks 

 
 Sidewalks should be placed on a minimum of 12 inches of Structural Fill with less than 5 

percent fines.   
 

 To reduce the potential for heave caused by surface water penetrating under the sidewalk, 
the sidewalk concrete sections should be sealed with a waterproof compound.  The 
sidewalks should be sloped away from the building or other vertical surfaces to promote 
flow of water.  To the extent possible, roof leaders should not discharge onto sidewalk 
surfaces. 

 
3.9.3 Pavement Sections 

 
LGCI performed a pavement design using traffic information provided to us by Pare.  The 
results of our pavement design are presented in Appendix G. 
 

3.10 Underground Utilities 

 
Utilities should be placed on suitable bedding material in accordance with the manufacturer’s 
recommendations.  “Cushion” material immediately over the pipe should be placed by hand in a 
maximum lift of 6 inches.  The lift should be compacted by hand to reduce the potential for 
damage to the utility.  Where the bedding/cushion material consists of crushed stone, it should be 
wrapped in a geotextile fabric.   
 
Compaction of fill in utility trenches should be in accordance with our recommendations in 
Section 4.3.  To reduce the potential for damage to utilities, placement and compaction of fill 
immediately above the utilities should be performed in accordance with the manufacturer’s 
recommendations.   
 
To reduce the potential for excessive settlement, utilities should be routed along areas with less 
than 1 foot of fill.  The utilities should be installed after the fill is placed and some settlement of 
the clay has occurred. To accommodate relative movements at the transition between the ground 
and the proposed building, flexible utility connections should be provided at the transition, or the 
utilities should be installed in sleeves with diameters larger than the utilities.  
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4. CONSTRUCTION CONSIDERATIONS 

 

4.1 Pile Installation and Subgrade Preparation  

 
 The existing pile caps should be removed before the start of pile driving for the new piles.  

After the pile caps are removed, the existing piles should be exposed and surveyed.   
 

 If the pile cap sizes and column loads require that the spacing between piles is closer than three 
(3) pile diameters, pre-augering may be required to reduce the potential for piles heaving 
during pile driving.   

 
 Due to the presence of boulders in the fill, pre-trenching of the existing fill will be required 

before pile driving. 
 
 The piles should be outfitted with flat end plates with a minimum thickness of one inch or with 

conical tips to reduce the potential for damage to the pile tips. 
 
4.2 Subgrade of Sidewalks and Paved Areas 

 
 Fill placed in the top 12 inches beneath sidewalks should consist of Structural Fill with less than 

5 percent fines as shown in Section 4.5.1.   
 
 Fill placed under the subbase of paved areas, should meet the gradation and compaction 

requirements of Ordinary Fill shown in Section 4.3.2. 
 
4.3 Subgrade Protection 

 
The on-site sand may be frost susceptible.  If construction takes place during freezing weather, 
special measures should be taken to prevent the subgrade from freezing.  Such measures should 
include the use of heat blankets, or excavating the final six inches of soil just before pouring 
concrete.  Filling operations should be halted in freezing weather. 

 
Materials with high fine contents are typically difficult to handle when wet as they are sensitive to 
moisture content variations.  Subgrade support capacities may deteriorate when such soils become 
wet and/or disturbed.  The contractor should keep exposed subgrades properly drained and free 
of ponded water.  Subgrades should be protected from machine and foot traffic to reduce 
disturbance.    
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4.4 Fill Materials 

 
Structural Fill and Ordinary Fill should consist of inert, hard, durable sand and gravel, free from 
organic matter, clay, surface coatings and deleterious materials, and should conform to the 
gradation requirements shown below. 
 

4.4.1 Structural Fill 

 
The Structural Fill should have a plasticity index of less than 6, and should meet the gradation 
requirements shown below.  Structural Fill should be compacted in maximum 9-inch loose lifts 
to at least 95 percent of the Modified Proctor maximum dry density (ASTM D1557), with 
moisture contents within ±2 percentage points of optimum moisture content. 

 
Sieve Size Percent Passing by Weight 

3 inches 100 
1 ½ inch 80 - 100 
½ inch 50 – 100 
No. 4 30 – 85 
No. 20 15 – 60 
No. 60 5 – 35 

No. 200* 0 – 10 
* 0 – 5 Under sidewalks 

 
4.4.2 Ordinary Fill 

 
Ordinary Fill should have a plasticity index of less than 6, and should meet the gradation 
requirements shown below.  Ordinary Fill should be compacted in maximum 9-inch loose lifts 
to at least 95 percent of the Modified Proctor maximum dry density (ASTM D1557), with 
moisture contents within ±2 percentage points of optimum moisture content. 

 
Sieve Size Percent Passing by Weight 

6 inches 100 
1 inch 50 - 100 
No. 4 20 – 100 
No. 20 10 - 70 
No. 60 5 – 45 

No. 200 0 – 20 
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4.4.3 Gravel Subbase 

 
The gravel subbase for paved areas should consist of Processed Gravel for Sub-Base 
(MassDOT M1.03.1). 

 
4.5 Reuse of Onsite Materials 

 
Based on the grain-size analysis, the existing fill does not meet the gradation requirements for 
Structural Fill or Ordinary Fill.  
 

All materials to be used as fill should first be tested for compliance with the applicable gradation 
specifications.   
 
4.6 Groundwater Control Procedures 

 

Based on the groundwater levels encountered in our explorations, we do not anticipate that major 
groundwater control procedures will be needed during excavations for pile caps.  Groundwater 
control will be required for deep utilities.  We expect that filtered sump pumps installed in pits 
located at least three feet below the bottom of the excavation may be sufficient to handle the 
perched groundwater or surface runoff that may enter the excavation.    
 
The contractor should be permitted to employ whatever commonly accepted means and practices 
as necessary to maintain the groundwater level below the bottom of the excavation, and to 
maintain a dry excavation during wet weather.  Groundwater levels should be maintained at a 
minimum of 1-foot below the bottom of excavations during construction. Placement of 
reinforcing steel or concrete in standing water should not be permitted. 
 
Groundwater should be handled and disposed of in accordance with federal, state, and local 
regulations. 
 
To reduce the potential for sinkholes developing over sump pump pits after the sump pumps are 
removed, the crushed stone placed in the sump pump pits should be wrapped in a geotextile 
fabric.  Alternatively, the crushed stone should be entirely removed after the sump pump is no 
longer in use and the sump pump pit should be restored with suitable backfill. 
 
4.7 Vibration Monitoring and Preconstruction Survey 

 
4.7.1 Ground Vibration Monitoring  

 

The pile driving operations will generate ground vibrations that may result in minor cracks and 
cosmetic damage to nearby structures.  To protect the adjacent structures from potential 
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damage, we recommend monitoring vibrations at the ground surface and at nearby structures 
before and during pile driving operations. 

 
4.7.2 Public Notification 

 
The human perception threshold to vibration is very low, i.e., people are far more sensitive to 
vibrations than are the structures they occupy.  Various studies have indicated that the sound 
effects are noticeable at peak particle velocity (PPV) values of 0.02 inches per second (ips) 
and complaints and claims of damage are likely at PPV values of 0.2 to 0.3 ips.  These 
vibration intensities are well below the intensities that would cause structural damage to 
buildings.  For these reasons, we recommend that the owner implement a proactive program 
of public notification and education of neighbors within 250 feet of the limits of construction 
on the physical characteristics of pile driving and its effects before the start of pile driving. 

 
4.7.3 Pre-Construction Condition Survey 

 
We recommend that the Owner perform a pre-construction condition survey of structures 
located within 250 feet of the nearest pile driving operation to document the existing 
conditions of the structures.  The Owner may also consider using crack monitoring gauges to 
monitor large cracks identified during the pre-construction surveys.   

 
4.8 Temporary Excavations 

 
All excavations to receive human traffic, including utility trenches, basement or footing 
excavations, or others (i.e. underground storage tanks, etc.), should be constructed in accordance 
with the OSHA guidelines.   
 
The site soils should generally be considered Type “C” and should have a maximum allowable 
slope of 1.5 Horizontal to 1 Vertical (1.5H:1V) for excavations less than 20 feet deep.  Deeper 
excavations, if needed, should have shoring designed by a professional engineer. 
 
The contractor is solely responsible for designing and constructing stable, temporary excavations 
and should shore, slope, or bench the sides of the excavations as required to maintain stability of 
the excavation sides and bottom. 
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5. REPORT LIMITATIONS 

 
Our analysis and recommendations are based on project information provided to us at the time of 
this report.  If changes to the type, size, and location of the proposed structures or to the site 
grading are made, the recommendations contained in this report shall not be considered valid 
unless the changes are reviewed and the conclusions and recommendations modified in writing by 
LGCI.  LGCI cannot accept responsibility for designs based on our recommendations unless we 
are engaged to review the final plans and specifications to determine whether any changes in the 
project affect the validity of our recommendations and whether our recommendations have been 
properly implemented in the design. 
 
It is not part of our scope to perform a more detailed site history; therefore, we have not explored 
for or researched the locations of buried utilities or other structures in the area of the proposed 
construction.  Our scope did not include environmental services or services related to moisture, 
mold, or other biological contaminates in or around the site. 
 
The recommendations in this report are based in part on the data obtained from the subsurface 
explorations.  The nature and extent of variations between explorations may not become evident 
until construction.  If variations from anticipated conditions are encountered, it may be necessary 
to revise the recommendations in this report.  We cannot accept responsibility for designs based 
on recommendations in this report unless we are engaged to 1) make site visits during 
construction to check that the subsurface conditions exposed during construction are in general 
conformance with our design assumptions and 2) ascertain that, in general, the work is being 
performed in compliance with the contract documents. 
 
Our report has been prepared in accordance with generally accepted engineering practices and in 
accordance with the terms and conditions set forth in our agreement.  No other warranty, 
expressed or implied, is made. This report has been prepared for the exclusive use of Ai3 
Architects LLC for the specific application to the proposed Middle School in Beverly, 
Massachusetts as conceived at this time.   
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and on plan titled: “Existing 
Conditions Survey, Memorial 
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Beverly, Massachusetts,” 
prepared by Welch Associates 
Land Surveyors, Inc. and dated 
June 12, 2015. 
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Attachment B – Test Pit Logs 



 
Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Excavation Subcontractor: City of Beverly DPW Date Started: 10/14/14
Excavation Foreman : Dana Monies Date Completed: 10/14/14
LGCI Engineer: Geetha Mathiyalakan Location: Athletic field
Ground Surface El: ~ El. 19.5 feet (see remark 1) Total Depth: 7.5 feet
Groundwater Depth: Not encountered Excavator Type: DEERE 410E Rubber Tire Backhoe

Test Pit Dimensions:   2.5' x 8'

Depth Exc. Strata Soil Description

Scale Effort  

E

E - M

M

M

5 ft M

M

M

M

10 ft

15 ft
Remarks: E = Easy, M = Moderate, D = Difficult, V = Very Difficult
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Assoc. Land Surveyors, Inc. dated 6/12/15.

TP-1         Page 1 of 1  

11": Topsoil
11" - 1.6': Silty SAND (SM), mostly fine, ~30% fines, ~5% organics, two ~6 inch cobbles, reddish brown, moist 
(subsoil)

1.6' - 1.8': SILT with Sand (ML), slightly plastic, 25-30% fine sand, gray-brown, moist (fill)

1.8' - 5': Clayey SILT with Sand (ML), desiccated, slightly plastic, 15-20% fine sand, gray-brown with occasional 
reddish brown mottles, moist
PP = 2 tsf

5' - 7.5': Silty CLAY with Sand (CL), slightly desiccated, slightly to moderately plastic, varved, occasional thin 
(~1/32") layers of fine sand, gray, moist
PP = 1.0 - 1.5 tsf

Bottom of test pit at 7.5 feet.  Backfilled with excavated material. 
Beverly DPW/Parks Department restored ground surface with topsoil . 

Fill

Clayey 
Silt

/

Silty Clay

Topsoil/
Subsoil

~1.6'



 
Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Excavation Subcontractor: City of Beverly DPW Date Started: 10/14/14
Excavation Foreman : Dana Monies Date Completed: 10/14/14
LGCI Engineer: Geetha Mathiyalakan Location: Athletic field
Ground Surface El: ~ El. 19.5 feet (see remark 1) Total Depth: 8.8 feet
Groundwater Depth: Not encountered Excavator Type: DEERE 410E Rubber Tire Backhoe

Test Pit Dimensions:   2.5' x 9' (see remark 2)

Depth Exc. Strata Soil Description

Scale Effort  

E

E - M

M

M

5 ft M

M

M

M

M

10 ft

15 ft
Remarks: E = Easy, M = Moderate, D = Difficult, V = Very Difficult
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Assoc. Land Surveyors, Inc. dated 6/12/15.
2 - Exposed a portion of top of corrugated PVC drain pipe at 5 feet on south side of test pit, and continued excavation away from 
        drain pipe to 8.8 feet.  Bottom of drain pipe was not exposed, however estimated to be at 7.5 feet.

TP-2         Page 1 of 1  

7": Topsoil
7" - 1': Silty SAND with Gravel (SM), mostly fine to medium, 15-20% fines, ~15% fine gravel ~5% roots, brown, 
moist (subsoil)

1' - 1.5': Silty SAND with Gravel (SM), fine to medium, 5-10% coarse, ~15% fines, 25-30% coarse, sub-
rounded gravel, brown, moist (fill)

1.5' - 5' to 7.5': Clayey SILT with Sand (ML), slightly plastic, 15-20% fine sand, ~5% cobbles up to 12 inches, one 
~18" boulder, gray-brown, moist (fill)

(see remark 2)

5' to 7.5' - 8.8': Clayey SILT (ML), desiccated, slightly to moderately plastic, varved, 5-10% fine sand, gray-brown 
with occasional reddish brown mottles, moist to wet
PP = 2.5 - 3 tsf

Bottom of test pit at 8.8 feet.  Backfilled with excavated material. 
Beverly DPW/Parks Department restored ground surface with topsoil . 

Fill

~5' to 
7.5'

Clayey 
Silt

Topsoil/
Subsoil

~1'



 
Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Excavation Subcontractor: City of Beverly DPW Date Started: 10/14/14
Excavation Foreman : Dana Monies Date Completed: 10/14/14
LGCI Engineer: Geetha Mathiyalakan Location: Athletic field
Ground Surface El: ~ El. 20 feet (see remark 1) Total Depth: 10 feet
Groundwater Depth: Standing water at 9.3 feet Excavator Type: DEERE 410E Rubber Tire Backhoe

Seeped at 5 feet Test Pit Dimensions:   2.5' to 5' x 8' (see remark 2)

Depth Exc. Strata Soil Description

Scale Effort  

E

E - M

E - M

E - M

5 ft M

M

M

M

M

10 ft M

15 ft
Remarks: E = Easy, M = Moderate, D = Difficult, V = Very Difficult
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Assoc. Land Surveyors, Inc. dated 6/12/15.
2 - Unstable sides between 5 feet and 8 feet.

TP-3         Page 1 of 1  

7": Topsoil
7" - 1': Silty SAND (SM), mostly fine to medium, ~30% fines, ~5% organics, ~5% roots, dark brown, moist (subsoil)

1' - 1.7': Silty SAND (SM), fine to medium, ~25% fines, ~5% fine gravel, dark brown, moist (fill)

1.7' - 4.8': Silty SAND with Organics (SM), mostly fine, 30-35% fines, occasional thin (3" to 6") layers of organics, 
black-bright brown, moist (fill)

4.8' - 8': Silty SAND (SM), mostly fine to medium, ~10% coarse, ~25% fines, gray, wet (fill)

8' - 10': Clayey SILT (ML), desiccated, slightly to moderately plastic, varved, 5-10% fine sand, gray-brown with 
occasional reddish brown mottles, moist to wet
PP = 2.5 - 3 tsf

Bottom of test pit at 10 feet.  Backfilled with excavated material. 
Beverly DPW/Parks Department restored ground surface with topsoil . 

Fill

~8'

Clayey 
Silt

Topsoil/
Subsoil

~1'



 
Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Excavation Subcontractor: City of Beverly DPW Date Started: 10/14/14
Excavation Foreman : Dana Monies Date Completed: 10/14/14
LGCI Engineer: Geetha Mathiyalakan Location: Athletic field
Ground Surface El: ~ El. 19.5 feet (see remark 1) Total Depth: 10.3 feet (see remark 2)
Groundwater Depth: Standing water at 9 feet Excavator Type: DEERE 410E Rubber Tire Backhoe

Test Pit Dimensions:   2.5' x 11' 

Depth Exc. Strata Soil Description

Scale Effort  

E

E - M

M

M - D

5 ft D

D - V

D - V

D - V

D - V

10 ft D

D

15 ft
Remarks: E = Easy, M = Moderate, D = Difficult, V = Very Difficult
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Assoc. Land Surveyors, Inc. dated 6/12/15.
2 - Test pit could not be excavated deeper without opening wide because of large boulders and tree stumps, and was collapsing below 9 feet.

TP-4         Page 1 of 1  

9": Topsoil
9" - 1.3': Silty SAND (SM), mostly fine, 30-35% fines, ~5% organics, ~5% roots, dark brown, moist (subsoil)

1.3' - 3.5': Silty SAND with Gravel (SM), fine to medium, 25-30% fines, 30-35% fine to coarse, angular gravel, <5% 
cobbles up to 12 inches, ~2 foot boulder, brown, moist (fill)

3.5' - 6.5': Clayey SAND with Cobbles and Boulders (SC), mostly fine to medium, ~ 30% slightly plastic fines, ~25 
% gravel, ~10% cobbles up to 12 inches, boulders up to 2.5 feet, dark gray, moist (fill)

6.5' - 9': Clayey SILT with Sand (ML), slightly plastic, ~25% fine to medium sand, 5-10% small to medium size 
roots, two ~12" long and, ~6" and 8"  stumps, one ~3 foot long and ~8" dia stump, dark gray, moist (fill)

9' - 9.8': Mostly fine gravel, wet (fill)

9.8' - 10.3': Clayey SILT with Sand (ML), slightly plastic, 25-30% fine sand, gray, wet

Bottom of test pit at 10.3 feet.  Backfilled with excavated material. 
Beverly DPW/Parks Department restored ground surface with topsoil . 

Fill

~9.8'

Clayey 
Silt

Topsoil/
Subsoil

~1.3'



 
Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Excavation Subcontractor: City of Beverly DPW Date Started: 10/14/14
Excavation Foreman : Dana Monies Date Completed: 10/14/14
LGCI Engineer: Geetha Mathiyalakan Location: Athletic field
Ground Surface El: ~ El. 20 feet (see remark 1) Total Depth: 10 feet
Groundwater Depth: Not encountered Excavator Type: DEERE 410E Rubber Tire Backhoe

Test Pit Dimensions:   2.5' x 6'

Depth Exc. Strata Soil Description

Scale Effort  

E

E - M

M

M

5 ft M

M

M

M

M

10 ft M

15 ft
Remarks: E = Easy, M = Moderate, D = Difficult, V = Very Difficult
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Assoc. Land Surveyors, Inc. dated 6/12/15.

TP-5         Page 1 of 1  

10": Topsoil
10" - 1.3': Clayey SILT (ML), slightly plastic, ~5% organics, ~5% roots, gray-brown, moist (subsoil)
1.3' - 1.6': Buried Top soil
1.6' - 2': Clayey SILT (ML), slightly to moderately plastic, ~5% organics, gray-brown, moist (buried subsoil)

2' - 5': Clayey SILT (ML), desiccated, slightly to moderately plastic, 10-15% fine sand, gray-brown with occasional 
dark brown mottles, moist
PP = 2.5 tsf

5' - 7.5': Clayey SILT (ML), desiccated, slightly to moderately plastic, ~10% fine sand with occasional thin (<1/16") 
layers, gray-brown with occasional reddish brown mottles, moist
PP = 2 tsf

7.5' - 10': Silty CLAY (CL), slightly desiccated, slightly to moderately plastic, varved, 5-10% fine sand, gray, moist
PP = 1.0 - 1.5 tsf

Bottom of test pit at 10 feet.  Backfilled with excavated material. 
Beverly DPW/Parks Department restored ground surface with topsoil . 

Clayey 
Silt 

/

Silty Clay

Topsoil/
Subsoil

~2'



 
Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Excavation Subcontractor: City of Beverly DPW Date Started: 10/14/14
Excavation Foreman : Dana Monies Date Completed: 10/14/14
LGCI Engineer: Geetha Mathiyalakan Location: Athletic field
Ground Surface El: ~ El. 20 feet (see remark 1) Total Depth: 10 feet
Groundwater Depth: Not encountered Excavator Type: DEERE 410E Rubber Tire Backhoe

Test Pit Dimensions:   2.5' x 6'

Depth Exc. Strata Soil Description

Scale Effort  

E

E - M

M

M

5 ft M

M

M

M

M

10 ft M

15 ft
Remarks: E = Easy, M = Moderate, D = Difficult, V = Very Difficult
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Assoc. Land Surveyors, Inc. dated 6/12/15.

TP-6         Page 1 of 1  

10": Topsoil
10" - 1.3': Clayey SILT (ML), slightly plastic, ~10% fine sand, ~5% organics, ~5% roots, gray-brown, moist 
(subsoil)

1.3' - 2.2': Clayey SILT with Sand (ML), slightly plastic, ~15% fine sand, gray-brown, moist (fill)

2.2' - 7': Clayey SILT (ML), desiccated, slightly to moderately plastic, 10-15% fine sand, gray-brown with 
occasional dark brown to reddish brown mottles, moist
PP = 2.5 - 3 tsf

7' - 10': Silty CLAY with Sand (CL), slightly desiccated, slightly to moderately plastic, varved, 15-20% fine sand 
with occasional thin (<1/16" layers), gray, moist
PP = 1.0 - 1.5 tsf

Bottom of test pit at 10 feet.  Backfilled with excavated material. 
Beverly DPW/Parks Department restored ground surface with topsoil . 

Fill
~2.2'

Clayey 
Silt

/

Silty Clay

Topsoil/
Subsoil

~1.3'



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment C – Boring Logs and Groundwater Observation Well Installation Reports 
 



    Boring  B-1
 Page 1 of 3

Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Technical Drilling Services Date Started: 10/8/2014
Drilling Foreman: Brett Balyk Date Completed:  10/9/2014
LGCI Engineer: G. Mathiyalakan Location: Athletic field
Ground Surface El:  ~ El. 20 feet (see remark 1) Total Depth: 58 feet
Groundwater Depth:  12.3 feet at end of drilling Drill Rig Type: CME 55 Rubber Track ATV

Drilling Method: 4-in casing to 53 ft / Tri-cone roller bit
Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"
Hammer Type: Automatic Rock Core Barrel Size:  N/ANX

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0 - 2 S1 4 4 7 6 24 11

2 - 4 S2 7 5 4 4 24 21

5ft

8 - 10 S3 2 1 1 2 24 24
10ft

13 - 15 S4 WOH/18" 3 24 24
15ft

18 - 20 S5 WOH/18" 1 24 24
20ft

23 - 25 S6 WOH/18" 2 24 24

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 5": Top soil
Bot. 6": Silty SAND with Gravel (SM), fine to medium, 20-25% 
fines, 30-35% mostly coarse, angular gravel, reddish brown, 
moist (fill/subsoil)
(traces of reddish brown clayey silt (subsoil) at tip of the split 
spoon sampler) 
S2 - Clayey SILT with Sand (ML), slightly plastic, varved, 25-30% 
fine sand, reddish brown-gray to gray, moist
PP = 0.75 tsf

S3 - Silty CLAY (CL), slightly desiccated, slightly to moderately 
plastic, varved, ~10% fine sand, gray, wet
Tv = 0.5 - 0.75 tsf 

S4 - Silty CLAY (CL), slightly to moderately plastic, 5-10% fine 
sand with occasional thin (~1/32") layers, gray, wet
PP = 0.5 tsf at top 12 inches to Tv = 0.25 tsf below

S5 - Silty CLAY (CL), moderately plastic, gray, wet
Tv = 0.25 - 0.3 tsf

S6 - Similar to S5, ~5% fine sand, gray, wet
Tv = 0.25 - 0.3 tsf

Fill
~2'  

Topsoil/  
subsoil

Silty Clay



    Boring B-1
 Page 2 of 3

Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

28 - 30 S7 WOH/24" 24 24
30 ft

33 - 35 S8 WOH/24" 24 24
35 ft

 

38 - 40 S9 WOH/24" 24 24
40 ft

43 - 45 S10 WOH/18" 3 24 20
45 ft

48 - 50 S11 WOH/18" 2 24 24
50 ft

53 S12 0 0 2

53 - 58 C1 60 36 3
4

Remarks:
2 - At 53 ft spoon refusal, and roller bit advanced at rate of 3 min/0.5 inch at 53 ft.  
3 - Lost about 150 gallons of water when attempted to roller bit at 53 ft with 4-in casing at 8 ft.  Then, advanced 4-in casing to 53 ft and cored.
4 - Lost about 150 gallons of drill water during core run C1.

BORING LOG

Blows per 6 inches

R
em

ar
ks

S7 - Silty CLAY (CL), slightly to moderately plastic, ~5% fine 
sand, gray, wet
Tv = 0.3 tsf

S8 - Similar to S7
Tv = 0.15 - 0.2 tsf

S9 - Similar to S7, 5-10% fine sand with occasional thin 
(~1/32") layers, gray, wet
Tv = 0.2 - 0.25 tsf

S10 - Similar to S7
Tv = 0.25 tsf

S11 - Silty CLAY (CL), moderately plastic, gray, wet
Tv = 0.2 tsf

S12 - No Recovery

C1 - 5, 5, 3, 1.5, 1.5 min/ft

Silty Clay

53.0'

Bedrock



    Boring B-1
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

60 ft

End of boring at 58 feet.  Backfilled with drill cuttings, about

3/4 bag of bentonite above 5 ft, and then sand in top 2 ft.

65 ft

70 ft

75 ft

80 ft

Remarks:

BORING LOG

Blows per 6 inches

R
em

ar
ks

C1 - Hard, slightly weathered, moderately to extremely
fractured, fine to medium grained, light gray GRANITE in top 
10 inches and dark gray GABRO DIORITE in bottom 26 inches, 
very close to close, fairly smooth, low angle to moderately 
dipping joints
REC = 60%, RQD = 20%

Bedrock



    Boring  B-2
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Technical Drilling Services Date Started: 10/10/2014
Drilling Foreman: Brett Balyk Date Completed:  10/10/2014
LGCI Engineer: G. Mathiyalakan Location: Athletic field
Ground Surface El:  ~ El. 20.5 feet (see remark 1) Total Depth: 40.6 feet
Groundwater Depth:  11.3 feet at end of drilling Drill Rig Type: CME 55 Rubber Track ATV

Drilling Method: 4-in casing to 8 ft / Tri-cone roller bit
Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"
Hammer Type: Automatic Rock Core Barrel Size:  N/AN/A

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0 - 2 S1 4 6 8 3 24 14

2

2 - 4 S2 6 4 6 9 24 5

5ft

5 - 7 S3 5 6 7 8 24 22

8 - 10 S4 3 3 4 4 24 24
10ft

13 - 15 S5 2 2 2 2 24 24
15ft

18 - 20 S6 WOH/18" 2 24 24
20ft

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.
2 - Estimated strata change based on drilling condition.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 5": Top soil
Bot. 9": Silty SAND (SM), fine to medium, ~30% fines, ~1.5" 
coarse, angular gravel piece, ~5% organics, brown, moist 
(subsoil)
S2 - Sandy SILT (ML), traces of plastic fines, varved, 30-35% 
fine sand, gray-reddish brown, moist

S3 - Clayey SILT with Sand (ML), desiccated, slightly plastic, 
varved, ~25% fine sand, gray-brown with occasional dark 
brown mottles, moist
PP = 1.5 - 2 tsf

S4 - Clayey SILT with Sand (ML), desiccated, slightly to 
moderately plastic, varved, 15-20% fine sand, gray-brown with 
occasional dark brown mottles, moist
PP = 1.5 - 2 tsf

S5 - Silty CLAY (CL), slightly to moderately plastic, ~10% fine 
sand, gray, wet
Tv = 0.35 tsf 

S6 - Silty CLAY (CL), slightly to moderately plastic, 5-10% fine 
sand, gray, wet
Tv = 0.25 tsf

Fill

Topsoil/ 
Subsoil

Silty Clay



    Boring B-2
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

28 - 30 S7 WOH/24" 24 24
30 ft

35 ft

3  

38 - 40 S8 4 8 12 33 24 8
40 ft

40.6 S9 120/0" 0 0 4

End of boring at 40.6 feet.  Backfilled with drill cuttings, about  

3/4 bag of bentonite above 5 ft, and then sand in top 2 ft.

45 ft

50 ft

Remarks:
3 - At 38 ft observed hard drilling, and change of strata based on observed drilling condition.
4 - At 40 ft observed very hard drilling, roller bit advanced at 2 to 4 min/inch, and roller bit refusal at 40.6 feet.  Lost drill water below 40 feet.

BORING LOG

Blows per 6 inches

R
em

ar
ks

S7 - Silty CLAY (CL), slightly to moderately plastic, gray, wet
Tv = 0.3 tsf

S8 - Silty SAND with Gravel (SM), mostly fine to medium, 30-
35% fines, traces of plastic fines, 20-25% coarse, angular 
gravel, gray, wet
S9 - No Recovery

Silty Clay

38.0'

Sand and
Gravel
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Technical Drilling Services Date Started: 10/6/2014
Drilling Foreman: Brett Balyk Date Completed:  10/6/2014
LGCI Engineer: G. Mathiyalakan Location: Athletic field
Ground Surface El:  ~ El. 20 feet (see remark 1) Total Depth: 57 feet
Groundwater Depth:  14 feet at end of drilling Drill Rig Type: CME 55 Rubber Track ATV

Drilling Method: 4-in casing to 13 ft / Tri-cone roller bit
Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"
Hammer Type: Automatic Rock Core Barrel Size:  N/AN/A

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0 - 2 S1 3 3 5 7 24 17

2 - 4 S2 12 9 7 8 24 9

2
5ft 4 - 6 S3 3 4 5 7 24 16

6 - 8 S4 7 11 9 12 24 15

8 - 10 S5 2 2 1 1 24 6
10ft

13 - 15 S6 WOH/24" 24 24
15ft

18 - 20 S7 WOH/24" 24 23
20ft

23 - 25 S8 WOH/24" 24 24

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 9": Top soil, ~1" piece of glass
Bot. 8": Silty SAND (SM), fine to medium, ~5% coarse, ~25% 
fines, <5% fine gravel, ~5% organics, ~5% roots, dark brown, 
moist (subsoil)
S2 - Similar to bot. 8" of S1, thin (~1") angular gravel near 
bottom of sample, ~5% organics, dark brown, moist (subsoil) 
Based on drilling action possible cobble between 3 ft. and 4 ft. 
(fill)
S3 - Clayey SILT (ML), desiccated, slightly to moderately plastic, 
varied, 10-15% reddish brown fine sand, reddish brown-gray, 
moist
PP = 4 test 
S4 - Similar to S3
PP = 4 test in top 6 inches and 2 test below
S5 - Silty CLAY (CL), moderately plastic, ~5% fine sand, gray, 
wet
TV = 0.1 test (split spoon sample was disturbed)

S6 - Silty CLAY (CL), moderately plastic to plastic, ~5% fine 
sand, gray, wet
TV = 0.2 test

S7 - Similar to S6
TV = 0.1 test

S8 - Similar to S6, occasional thin (~1/32") layer of fine sand in 
middle of sample, gray, wet
TV = 0.25 test

Cobble
~4'  

Topsoil/ 
Subsoil

~2.8'

Silty Clay



    Boring B-3 (OW)
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

28 - 30 S9 WOH/24" 24 8
30 ft

33 - 35 S10 WOH/24" 24 24
35 ft

 

38 - 40 S11 WOH/24" 24 24
40 ft

43 - 45 S12 WOR WOH/12" 3 24 20
45 ft

48 - 50 S13 WOR WOH/18" 24 24
50 ft

3

16 12 16 22 24 2 4

53 - 55 S15 4 5 18 32 24 2

Remarks:
3 - At 52 ft observed hard drilling, and a split spoon sample S14 was taken at 52.2 ft.
4 - After S14 roller bit to 53 ft and took split spoon samples S15 and S16. 

52.2-54.2  S14

BORING LOG

Blows per 6 inches

R
em

ar
ks

S9 - Silty CLAY (CL), moderately plastic to plastic, ~5% fine 
sand, gray, wet
Tv = 0.2 tsf

S10 - Silty CLAY (CL), moderately plastic to plastic, occasional 
thin (~1/32") layers of fine sand, gray, wet
Tv = 0.2 tsf

S11 - Silty CLAY (CL), moderately plastic to plastic, ~5% fine 
sand, gray, wet
Tv = 0.1 tsf

S12 - Similar to S11
Tv = 0.2 tsf

S13 - Similar to S11
Tv = 0.15 - 0.25 tsf

S14 - ~0.5" - 1" gravel pieces

S15 - ~1" - 1.5" coarse, angular gravel pieces

Silty Clay

52.0'

Gravel 
with 
Sand



    Boring B-3 (OW)
 Page 3 of 3

Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

55 - 57 S16 45 12 20 16 24 4
5

60 ft End of boring at 57 feet.  Backfilled with drill cuttings, and then

sand in top 2 ft.

Moved 5 feet west and drilled to 21 feet and installed a 

groundwater observation well.

65 ft

70 ft

75 ft

80 ft

Remarks:
5 - End of boring at 57 feet because driller had 55 ft of maximum drill rod length.

BORING LOG

Blows per 6 inches

R
em

ar
ks

S16 - Poorly Graded GRAVEL with Silt and Sand (GP), mostly 
coarse, angular gravel, ~10% fines, 20-25% fine to coarse sand, 
gray, wet

Gravel 
with 
Sand



GROUNDWATER  OBSERVATION  WELL  
                  INSTALLATION REPORT

Boring No. : B-3-OW
Page 1/1

Project Name: Proposed Middle School, Beverly, Massachusetts
LGCI Project Number: 1435
Client: Ai3 Architects LLC
Drilling Subcontractor: Technical Drilling Services, Inc. Date Started: 10/8/14
Drilling Foreman: Brett Balyk Date Completed: 10/8/14
LGCI Engineer: G. Mathiyalakan Location: Athletic Field
Ground Surface Elevation: ~ El. 21 feet (see reamrk 1) Total Depth of Boring: 21 ft
Ground Water Depth: 9 inches below ground surface (10/9) Drill Rig Type: CME 55 Rubber Track ATV

6.3 ft (10/10) & 6.4 ft (10/14) Drilling Method: 4 in casing to 4 ft / Tri-cone roller bit

 
Riser Stickup ~ 6 inches below ground surface

       GENERAL SOIL

         CONDITIONS THICKNESS OF SURFACE SEAL 6 inches
           (not to scale) TYPE OF SURFACE SEAL concrete

TYPE OF SURFACE CASING Road-box
ID OF SURFACE CASING 6 inches

 DEPTH TO BOTTOM OF CASING 10 inches
Fill

ID OF RISER PIPE 2 inches
TYPE OF RISER PIPE Schedule 40 PVC

TYPE OF BACKFILL AROUND RISER PIPE drill cuttings
4 feet

DEPTH TO TOP OF SEAL 4 feet
TYPE OF SEAL Bentonite chips
DEPTH TO BOTTOM OF SEAL 7 feet

 
- - - - -   DEPTH TO TOP OF PERVIOUS SECTION 10 feet
- - - - -   

- - - - -   TYPE OF PERVIOUS SECTION Schedule 40 PVC
- - - - -   DESCRIBE OPENINGS 0.01-inch slots

Silty Clay - - - - -   ID OF PERVIOUS SECTION 2 inches
- - - - -   

- - - - -   TYPE OF BACKFILL AROUND PERVIOUS SECTION Filter Sand
- - - - -   

- - - - -   DEPTH TO BOTTOM OF PERVIOUS SECTION 20 ft

DEPTH TO BOTTOM OF SAND COLUMN 21 ft

TYPE OF BACKFILL BELOW PERVIOUS SECTION Filter Sand
DIAMETER OF BOREHOLE 6 inches
DEPTH TO BOTTOM OF BOREHOLE 21 feet

NOTES:   

1 - Ground surface elevation interpolated from GIS Topographic Plan and is approximate. 



    Boring  B-4
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Technical Drilling Services Date Started: 10/7/2014
Drilling Foreman: Brett Balyk Date Completed:  10/8/2014
LGCI Engineer: G. Mathiyalakan Location: Athletic field
Ground Surface El:  ~ El. 21 feet (see remark 1) Total Depth: 43 feet (see remarks 4 and 5)
Groundwater Depth:  15 feet on 10/8/14 at 8 a.m. Drill Rig Type: CME 55 Rubber Track ATV

16.3 feet at end of drilling Drilling Method: 4-in casing to 39 ft / Tri-cone roller bit
Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"
Hammer Type: Automatic Rock Core Barrel Size:  N/ANX

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0 - 2 S1 4 4 8 11 24 14

2 - 4 S2 6 9 7 8 24 18

5ft 4 - 6 S3 22 17 10 13 24 13

2

6 - 8 S4 21 14 6 15 24 1

8 - 10 S5 8 8 1 1 24 0
10ft 2

10 - 12 S6 4 7 7 11 24 22

12 - 14 U1 24 24

15ft 14 - 16 S7 WOH/12" 2 2 24 24

16 - 18 U2 24 24

18 - 20 S8 WOH/18" 1 24 24
20ft

23 - 25 S9 WOH/24" 24 24

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.
2 - Observed fine gravel in drill cuttings.  Fill appears to consist mostly of coarse gravel and cobble fill between 5 feet and 10 feet.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 7": Top soil, ~1.5" coarse, angular gravel
Bot. 7": Silty SAND (SM), fine to medium, ~30% fines, ~5% fine 
gravel, ~5% roots, brown, moist (subsoil)
S2 - Top 6": Buried Topsoil, traces of thin (~1") layer of buried 
subsoil
Mid 3": Silty SAND (SM), mostly fine to medium, 5-10% coarse, 
30-35% slightly plastic fines, dark gray, moist (fill)
Bot. 9": SILT with Sand (ML), slightly plastic fines, ~20% fine to 
medium sand, ~5% coarse sand, dark gray, moist (fill)
S3 - Top 5": ~1.5" to 2" coarse, angular gravel pieces (fill)
Bot. 8": Silty GRAVEL with Sand (GM), mostly coarse, angular 
gravel, ~30% slightly plastic fines, ~30% mostly fine to medium 
sand, dark gray, wet (fill)
S4 - ~1" sub-angular gravel pieces (fill)
S5 - No Recovery
S6 - Clayey SILT (ML), desiccated, slightly to moderately plastic, 
varved, 5-10% fine sand, gray-brown, wet
PP = 2 tsf at top of sample to 1.5 tsf below 
U1 - Silty CLAY (CL), moderately plastic, brown, gray, wet
Tv = 0.45 tsf

S7 - Silty CLAY (CL), moderately plastic to plastic, ~5% fine 
sand, gray, wet
Tv = 0.25 - 0.3 tsf
U2 - Silty CLAY (CL), moderately plastic to plastic, ~5% fine 
sand, gray, wet
Tv = 0.25 tsf
S8 - Similar to S7
Tv = 0.2 tsf

S9 - Similar to S7
Tv = 0.15 tsf

Fill

~10'  

Topsoil/ 
Subsoil

Silty Clay



    Boring B-4
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

28 - 30 S10 WOH/24" 24 24
30 ft

33 - 35 U3 24 24
35 ft

35 - 37 S11 WOH/12" 9 6 24 24

 

38 S12 120/0" 0 0 3
40 ft 24 24

9 8 9 11 24 4 4

5

45 ft End of boring at 43 feet.  Backfilled with drill cuttings, about  

3/4 bag of bentonite above 5 ft, and then sand in top 2 ft.

50 ft

Remarks:
3 - At 37.5 ft observed hard drilling.  Spoon refusal at 38 ft and roller bit refusal at 38.5 ft.  Cored through a boulder from 38.5 ft to 40.5 ft.
4 - After S13, roller bit to 43 ft but borehole did not stay open below 42 ft.  Then advanced 4-in casing from 16 ft and hard driving of casing below 37 ft.
5 - Lead 4-in casing broke at 39 ft and end of boring at 43 ft.

40.5-42.5  S13

BORING LOG

Blows per 6 inches

R
em

ar
ks

38.5-40.5   C1

S10 - Silty CLAY (CL), moderately plastic to plastic, ~5% fine 
sand, gray, wet
Tv = 0.2 tsf

U3 - Silty CLAY (CL), moderately plastic to plastic, gray, wet
Tv = 0.3 tsf

S11 - Silty CLAY (CL), moderately plastic to plastic, ~5% fine 
sand, 0.75" gravel at tip of the spoon, gray, wet
Tv = 0.25 tsf

S12 - No Recovery
C1 - Cored through a boulder at a rate of 4 to 5 min/ft
37.5 ft - 40.5 ft: A boulder (see remark 2)

S13 - ~1" coarse, angular gravel pieces (appears wash)

Silty Clay

38.0'

Boulder

Gravel
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Technical Drilling Services Date Started: 10/10/2014
Drilling Foreman: Brett Balyk Date Completed:  10/10/2014
LGCI Engineer: G. Mathiyalakan Location: Athletic field
Ground Surface El:  ~ El. 21 feet (see remark 1) Total Depth: 48 feet
Groundwater Depth:  1 feet at end of drilling Drill Rig Type: CME 55 Rubber Track ATV

Drilling Method: 4-in casing to 7 ft / Tri-cone roller bit
Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"
Hammer Type: Automatic Rock Core Barrel Size:  N/AN/A

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0 - 2 S1 2 5 6 7 24 19

2 - 4 S2 2 4 5 5 24 21

5ft

2

7 - 9 S3 2 4 4 6 24 21

10ft

12 - 14 S4 WOH/18" 3 24 24

15ft

18 - 20 S5 WOH/24" 24 24
20ft

23 - 25 S6 WOH/24" 24 24

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.
2 - Estimated strata change based on observed drilling condition.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 5": Top soil
Mid. 5": Silty SAND (SM), fine to medium, ~25% fines, ~5% 
organics, dark brown, moist (subsoil)
Bot. 9": Clayey SILT with Sand (CL), slightly plastic, 25-30% fine 
to medium sand, ~5% coarse, gray-brown, moist (fill)
S2 - Top 11": Silty SAND (SM), fine to medium, ~5% coarse, 25-
30% fines, traces of plastic fines in top 3 inches, ~10% organics, 
dark brown, moist (fill)
Bot. 10": Buried Topsoil

S3 - Clayey SILT with Sand (ML), desiccated, slightly plastic, 
varved, ~30% fine sand, gray-brown with occasional dark 
brown mottles, moist
PP = 1.5 tsf

S4 - Silty CLAY (CL), slightly to moderately plastic, varved, ~10% 
fine sand, gray, wet
Tv = 0.3 tsf 

S5 - Silty CLAY (CL), moderately plastic, ~5% fine sand with 
occasional thin (~1/32") layers in bottom half of sample, gray, 
wet
Tv = 0.1 - 0.3 tsf

S6 - Similar to S5
Tv = 0.25 tsf

Fill

~6'  

Topsoil/ 
Subsoil

Silty Clay



    Boring B-5
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

28 - 30 S7 WOH/24" 24 24
30 ft

33 - 35 S8 9 9 17 19 24 14
35 ft

 

38 - 40 S9 20 19 20 22 24 7
40 ft

43 - 45 S10 24 21 28 29 24 13 3
45 ft

4

50 ft

End of boring at 48 feet.  Backfilled with drill cuttings, about  

3/4 bag of bentonite above 5 ft, and then sand in top 2 ft.

Remarks:
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.
4 - Drillers advanced roller bit to 48 feet but borehole did not stay open and collapsed to 44 feet.  End of boring at 48 feet.

BORING LOG

Blows per 6 inches

R
em

ar
ks

S7 - Silty CLAY (CL), slightly to moderately plastic, ~5% fine 
sand, gray, wet
Tv = 0.3 tsf

S8 - Silty SAND (SM), mostly fine to medium, ~10% coarse, 30-
35% fines, traces of plastic fines, ~1.5" coarse, angular gravel 
at top of sample, traces of weathered rock fragments, gray, 
wet

S9 - Similar to S8, 5-10% mostly coarse, angular gravel, gray, 
wet
(~3 inches of fine to coarse gravel wash at top of sample S9)

S10 - Silty SAND with Gravel (SM), mostly fine to medium, ~5% 
coarse, 15-20% fines, 35-40% mostly coarse, angular gravel, 
gray, wet

Silty Clay

33.0'

Sand and
Gravel
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Technical Drilling Services Date Started: 10/6/2014
Drilling Foreman: Brett Balyk Date Completed:  10/7/2014
LGCI Engineer: G. Mathiyalakan Location: Wooded area west of existing school
Ground Surface El:  ~ El. 30 feet (see remark 1) Total Depth: 61.8 feet
Groundwater Depth:  12.4 feet at end of drilling Drill Rig Type: CME 55 Rubber Track ATV

Drilling Method: 4-in casing to 8 ft / Tri-cone roller bit
Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"
Hammer Type: Automatic Rock Core Barrel Size:  N/AN/A

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0 - 2 S1 3 4 5 8 24 17

2 - 4 S2 6 7 9 7 24 15

5ft 4 - 6 S3 8 6 9 8 24 13

8 - 10 S4 4 5 4 5 24 18
10ft

13 - 15 S5 2 2 1 1 24 24
15ft

18 - 20 S6 WOH/18" 2 24 23
20ft

23 - 25 S7 6 7 6 6 24 15

Remarks:  
1 - Ground surface elevation interpolated from GIS Topographic Plan and is approximate.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 4.5": Top soil
Mid. 7": Silty SAND (SM), mostly fine, ~40% fines, ~5% 
organics, ~5% roots, dark brown, moist (subsoil)
Bot. 5.5": SILT with Sand (ML), slightly plastic , 15-20% fine to 
medium sand, reddish brown-gray, moist (fill)
S2 - Top 10": Similar to bot. 5.5" of S1, 20-25% fine to medium 
sand, reddish brown-gray, moist (fill)
Bot. 5": Silty SAND (SM), mostly fine to medium, ~15% fines, 
reddish brown, moist (fill)
S3 - Top 11": Silty SAND (SM), very fine, 30-35% fines, brown 
to reddish brown near bottom of sample, wet (fill/ buried 
subsoil)
Bot. 2": Clayey SILT with Sand (ML), slightly to moderately 
plastic, varved, 15-20% fine sand, gray, wet

S4 - Clayey SILT with Sand (ML), slightly desiccated, moderately 
plastic, varved, 20-25% fine sand, gray, moist
PP = 1.5 - 2 tsf

S5 - Silty CLAY with Sand (CL), moderately plastic, 15-20% fine 
sand with occasional thin (~1/32") layers, gray, wet
Tv = 0.15 tsf 

S6 - Silty CLAY (CL), moderately plastic, ~5% fine sand, gray, 
wet
Tv = 0.25 - 0.3 tsf

S7 - Sandy Silty CLAY (CL), slightly to moderately plastic 30-35% 
fine sand with occasional thin (~1") layers, gray, wet

Fill

~4.9'  

Topsoil/ 
Subsoil

Silty Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

28 - 30 S8 WOH/12" 3 3 24 15
30 ft

33 - 35 S9 WOH/18" 2 24 24
35 ft

 

38 - 40 S10 WOH/18" 2 24 24
40 ft

43 - 45 S11 WOH/24" 24 24
45 ft

48 - 50 S12 WOR/12" WOH/12" 24 24
50 ft

53 - 55 S13 WOH/18" 2 24 24

Remarks:

BORING LOG

Blows per 6 inches

R
em

ar
ks

S8 - Silty CLAY (CL), moderately plastic, varved, gray, wet
Tv = 0.25 tsf

S9 - Silty CLAY (CL), moderately plastic, ~5% fine sand with 
occasional thin (~1/32") layers, gray, wet
Tv = 0.2 tsf

S10 - Silty CLAY (CL), moderately plastic to plastic, gray, wet
Tv = 0.2 tsf

S11 - Silty CLAY (CL), moderately plastic, ~5% fine sand with 
occasional thin (~1/32") layers, gray, wet
Tv = 0.2 tsf

S12 - Silty CLAY (CL), moderately plastic to plastic, gray, wet
Tv = 0.2 tsf

S13 - Similar to S12
Tv = 0.2 tsf

Silty Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

58 - 60 S14 12 40 13 12 24 16 2
60 ft

2

End of boring at 61.8 feet.  Backfilled with drill cuttings.

65 ft

 

70 ft

75 ft

80 ft

Remarks:
2 - At 59 ft observed hard drilling, and at 61.8 feet roller bit advanced at a rate of 2 min/1 inch.  Lost drill water below 60 feet and end of boring 
     at 61.8 feet.

BORING LOG

Blows per 6 inches

R
em

ar
ks

S14 - Top 9": Silty CLAY (CL), moderately plastic to plastic, gray, 
wet
Tv = 0.2 tsf
Bot.7": Silty GRAVEL with Sand  (GM), mostly coarse, angular 
gravel, 25-30% slightly to moderately plastic fines, 30-35% fine 
to medium sand, gray, wet

Silty Clay

58.8'

Gravel 
and

Sand 
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/5/2015
Drilling Foreman: Tim Tucker Date Completed:  6/5/2015
LGCI Engineer: Andrew Jefferson Location: Southern side of proposed building
Ground Surface El: ~ 20' (see remark 1) Total Depth: 69 feet
Groundwater Depth: 10.5' (during drilling) Drill Rig Type: Mobile Drill B-48 ATV

Drilling Method: 4" casing to 6'/ 3" casing starting at 58.5'

Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"
Hammer Type: Automatic Rock Core Barrel Size: N/A

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0-2 S1 1 7 4 3 24 14

2-4 S2 4 4 6 9 24 22

5ft 4-6 S3 3 4 5 7 24 20

6-8 T1 24 23

8-10 S4 WOH 1 1 1 24 24
10ft

10-12 S5 WOH/18" 3 24 24

15ft 14-16 S6 WOH/24" 24 24

20ft 19-21 S7 WOH/24" 24 24

21-23 T2 24 22

23-25 S8 WOH/24" 24 24

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 7": Topsoil
Bot. 7": Well Graded SAND with Silt (SW-SM), fine to medium, 
10-15% fines, ~5% fine gravel, trace of roots, brown, dry (fill)
S2 - Lean CLAY (CL), desiccated, moderately plastic to plastic, 
brown to light brown with orange staining, moist

S3 - Lean CLAY (CL), moderately plastic to plastic, brown to 
light brown, wet, TV=0.6 tsf, PP=2.2 tsf

T1 - Lean CLAY (CL), moderately plastic to plastic, grey, wet, 
PP=2.2 tsf, TV=0.6 tsf

S4 - Lean CLAY (CL), moderately plastic to plastic, thin layer of 
fine silty sand (~2") at top of sample, grey, wet, TV=0.12 tsf, 
PP=0.25 tsf
S5 - Similar to S4, thin layers of fine silty sand (<1/16") at top 
6" of sample, TV=0.5 tsf, PP=0.5 tsf

S6 - Similar to S4, thin layer of fine silty sand (~3") in top 6" of 
sample, TV=0.2 tsf, PP=0.25 tsf

S7 - Similar to S4, TV=0.25 tsf, PP=0.5 tsf

T2 - Lean CLAY (CL), plastic, grey, wet

S8 - Similar to S4, thin layer of fine silty sand (~4") in top 6" of 
sample, TV=0.25 tsf, PP=0.5 tsf

Fill
~2'

Topsoil 7"

Lean
Clay



    Boring B-101
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft 29-31 S9 24 24

 

35 ft 34-36 S10 24 18

 

40 ft 39-41 S11 WOR/24" 24 24

41-43 T3 24 24

43-45 S12 WOH/24" 24 24
45 ft

 

50 ft 49-51 S13 WOR/24" 24 24

54-56 S14 WOR/24" 24 24
Remarks:

WOR/12" WOH/12"

BORING LOG

Blows per 6 inches

R
em

ar
ks

WOR/12" WOH/12" S9 - Lean CLAY (CL), moderately plastic to plastic, grey, wet, 
TV=0.1 tsf, PP=0.25 tsf

S10 - Similar to S9, TV=0.1 tsf, PP=0.25 tsf

S11 - Similar to S9, TV=0.1 tsf, PP=0.25 tsf

T3 - Lean CLAY (CL), plastic, grey, wet

S12 - Similar to S9, TV=0.15 tsf, PP=0.5 tsf

S13 - Similar to S9, TV=0.1 tsf, PP=0.25 tsf

S14 - Similar to S9, TV=0.1 tsf, PP=0.25 tsf

Lean
Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

2

60 ft 59-61 S15 32 42 19 14 24 8

 

64- S16 25/0" 0 0
65 ft 3

 

70 ft

75 ft

 

80 ft

Remarks:
2 - Strata change based on chattering of drill rig starting at 56.5'.
3 - Ended 3" casing at 64'.

BORING LOG

Blows per 6 inches

R
em

ar
ks

Possible boulder from 57' to 58.5'

S15 - Poorly Graded GRAVEL with Sand (GP), fine, sub-
rounded to angular, 0-5% fines, 15-20% sand, dark grey, wet 
(gravel broken into angular pieces indicating the presence of 
a cobble or boulder)

S16 - Spoon bouncing - no recovery

Possible boulder from 64' to 65'

Softer material drilled through from 65' to 65.5'

Hard drilling with button bit observed from 65.5' and 
continued to 69.0'

End of boring at 69.0'. Backfilled borehole with drill cuttings.

Gravel

Gravel

64.0'

Bedrock

Boulder

Boulder

58.5'

Clay

56.5'
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/8/2015
Drilling Foreman: Tim Tucker Date Completed:  6/8/2015
LGCI Engineer: Andrew Jefferson Location: SW corner of proposed building
Ground Surface El: ~ 22' (see remark 1) Total Depth: 50.5 feet
Groundwater Depth: 10' (during drilling) Drill Rig Type: Mobile Drill B-48 ATV

Drilling Method: 4" casing to 4'/ 3" casing starting at 41'

Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"
Hammer Type: Automatic Rock Core Barrel Size: N/A

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0-2 S1 1 1 2 5 24 19

2-4 S2 5 7 12 8 24 24

5ft 4-6 S3 2 3 5 5 24 20

6-8 T1 24 24

8-10 S4 WOH 2 3 2 24 24
10ft

10-12 S5 3 3 3 3 24 24

15ft 14-16 S6 WOH 1 3 2 24 24

20ft 19-21 S7 WOH/24" 24 22

24-26 S8 WOH/24" 24 24
Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 5": Topsoil
Bot. 14": Lean Clay (CL), desiccated, moderately plastic to 
plastic, trace of roots, brown with orange staining, moist, thin 
layer of fine silty sand (~3") at bottom of sample (possible fill)
S2 - Top 19": Similar to bottom 14" of S1, without trace of 
roots
Bot. 5": Lean CLAY (CL), moderately plastic to plastic, 10-15% 
fine sand, grey, moist
S3 - Lean CLAY (CL), plastic, grey, moist, PP=2.0 tsf, 
TV=0.5 tsf
T1 - Lean Clay (CL), plastic, grey, wet

S4 - Similar to S3, thin layer of fine silty sand (~2") in bottom 6" 
of sample, wet, PP=1.5 tsf, TV=0.45 tsf

S5 - Similar to S3, thin layers of fine silty sand (~1/16" to 1") in 
bottom and top 5" of sample, PP=1.0 tsf, TV=0.35 tsf

S6 - Similar to S3, PP=1.25 tsf, TV=0.35 tsf

S7 - Similar to S3, PP=1.0 tsf, TV=0.35 tsf

S8 - Similar to S3, thin layers of fine silty sand (<1/16") in top 
2" of sample, PP=0.75 tsf, TV=0.3 tsf

Topsoil

Lean
Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft 29-31 S9 WOH/24" 24 24

35 ft 34-36 S10 WOH/24" 24 24

2  

 
40 ft 39-41 S11 17 25 14 19 24 11

3

4
45 ft 44-46 S12 27 22 26 29 24 7

 

 

50 ft

Remarks:
2 - Strata change based on chattering of drill rods at 38'.
3 - Telescoped 3" casing at 41'. 
4 - Ended 3" casing at 44', then continued open hole.

BORING LOG

Blows per 6 inches

R
em

ar
ks

S9 - Similar to S3, thin layers of fine silty sand (<1/16") in 
intervals of 4" to 6", clay altered between stiffer and softer 
portions near layers of silty sand, PP=0.5 - 0.75 tsf, TV=0.2 -
0.25 tsf

S10 - Similar to S3, thin layers of fine silty sand (<1/16") in 
intervals of ~2" in top 12" of sample, PP=0.5 tsf, TV=0.25 tsf

S11 - Well Graded GRAVEL with Silt and Sand (GW-GM), fine, 
angular, gravel broken into circular pieces indicating 
presence of cobble or boulder, 10-15% fines, 20-25% sand, 
grey to dark grey, wet

S12 - Well Graded GRAVEL with Sand and Silt (GW-GM), fine, 
angular, 10-15% fines, 30-35% sand, grey, wet

Started hard drilling with button bit at 47.5'

End of boring at 50.5'. Backfilled borehole with drill cuttings.

Lean
Clay

38.0'

Gravel

47.5'

Bedrock
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/11/2015
Drilling Foreman: Chris DeVillers Date Completed:  6/11/2015
LGCI Engineer: Andrew Jefferson Location: South central section of prop. blg.
Ground Surface El:  ~ 20' (see remark 1) Total Depth: 67.0'
Groundwater Depth:  N/A Drill Rig Type: Geoprobe 6620DT

Drilling Method: Direct Push 

Hammer Weight: N/A Split Spoon Diameter: N/A
Hammer Type: Percussion Rock Core Barrel Size: N/A

N/A

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0-5 S1 60 60

5ft

5-10 S2 60 50

10ft

15ft

20ft

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 6.5": Topsoil
Mid. 16": Lean CLAY (CL), desiccated, moderately plastic, 5-
10% fine sand, fine sand mottles in bottom 5" of 16" sample, 
light brown, moist (possible fill)
Bot. 37.5": Lean CLAY (CL), moderately plastic to plastic, thin 
layers of fine silty sand (<1/16" to 1") in intervals of 1" to 3", 
PP=1.5 - 1.75 tsf, TV=0.55 - 0.6 (top)/0.5 (side) tsf

S2 - Top 25": Similar to bottom 37.5" of S1, thin layers of fine 
silty sand (<1/16") in intervals of 1/2" to 2" in the inner 12" of 
25" sample, PP=1.5-2.0 tsf, TV=0.3 tsf (side) / 0.2 tsf (top)
Bot. 25": Similar to bottom 37.5" of S1, softer clay in 
comparison to upper half of S2, thin layers of fine silty sand 
(<1/16") in intervals of 1/2" in top 12" and 2"-3" in bottom half 
of sample, PP=0.25-0.5 tsf, TV=0.2 tsf (side) / 0.2 tsf (top)

Topsoil

Fill
1.9'

Lean
Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

 

40 ft

45 ft

 

50 ft

Remarks:

BORING LOG

Blows per 6 inches

R
em

ar
ks

Drillers advanced boring without sampling to probe for the 
top of the sand layer or rock underlaying the clay.

Lean
Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

60 ft

62-67 S2 60 35 2

65 ft

 

70 ft

75 ft

 

80 ft

Remarks:
2 - Encountered strata change based on tip refusal at 62.8'.

BORING LOG

Blows per 6 inches

R
em

ar
ks

S2 - Top 10": Lean CLAY (CL), plastic, grey, wet
Bot. 25": Well Graded GRAVEL with Silt and Sand (GW-GM), 
fine to coarse, subrounded to angular, 10-15% fines, 15-20% 
sand, grey, wet

End of boring at 67.0'. Backfilled borehole with sand.

Lean
Clay

62.8'

Gravel
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/3/2015
Drilling Foreman: Tim Tucker Date Completed:  6/4/2015
LGCI Engineer: Andrew Jefferson Location: Western side of prop. blg.
Ground Surface El:  ~24.5' (see remark 1) Total Depth: 77 feet
Groundwater Depth:  8' (during drilling) Drill Rig Type: Mobile Drill B-48 ATV

Drilling Method: 4" casing to 4'/ 3" casing starting at 68'
Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"
Hammer Type: Automatic Rock Core Barrel Size: N/A

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0-2 S1 WOH 1 3 3 24 15

2-4 S2 4 7 7 5 24 19

5ft 4-6 S3 3 6 6 5 24 19

6-8 S4 8 6 7 7 24 24

10ft 9-11 S5 1 2 4 5 24 21

15ft 14-16 S6 WOH/20" 2 24 24

20ft 19-21 S7 WOH 5 9 6 24 10

24-26 S8 WOH/24" 24 24
Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 10": Topsoil
Bot. 5": Silty SAND (SM), fine, 25-30% fines, trace of organics 
and bricks, dark brown to brown, moist (fill)

S2 - Top 16": Similar to bottom 5" of S1
Bot. 3": SILT with Sand (ML), ~30% fine sand, slightly to 
moderately plastic, olive grey, moist
S3 - Lean CLAY (CL), moderately plastic to plastic, thin layers of 
fine silty sand (~3") at 6" intervals, grey, wet
S4 - Similar to S3, thin layers of fine silty sand (~1/2") at 3" 
intervals 

S5 - Lean CLAY (CL), moderately plastic to plastic, silt with sand 
in bottom 6", grey, wet

S6 - Lean CLAY (CL), plastic, thin layers (~1/4") of fine silty sand 
at 2" to 12" intervals, grey, wet

S7 - Similar to S6, thin layers of fine silty sand (~1/2") at 
bottom 4" of sample

S8 - Similar to S6, thin layer of fine silty sand (~1/16") in top 
12" of sample

Fill

~3.3'   

Topsoil

Lean
Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft 29-31 S9 WOH/24" 24 24

35 ft 34-36 S10 WOH/24" 24 24

 

40 ft 39-41 S11 WOR/12" WOH/12" 24 24

45 ft 44-46 S12 WOR/18" WOH 24 24

 

50 ft 49-51 S13 WOR/18" WOH 24 24

54-56 S14 WOR/14" WOH/10" 24 24
Remarks:

BORING LOG

Blows per 6 inches

R
em

ar
ks

S9 - Similar to S6, thin layers of fine silty sand (~1/16") in 
bottom 12" of sample

S10 - Similar to S6, no layers of sand

S11 - Similar to S6, thin layers of fine silty sand (~1/16") in 
bottom 12" of sample

S12 - Similar to S6, thin layers of fine silty sand (~1/16") in 
bottom 12" of sample

S13 - Similar to S6, thin layer of fine silty sand (~1/16") in 
bottom 12" of sample

S14 - Similar to S6, thin layers of fine silty sand (~1/16") 
separated ~2" apart in top 6" of sample

Lean
Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

60 ft 59-61 S15 WOR/13" WOH 24 24 24

2

65 ft 64-66 S16 29 28 12 11 24 8

 

66-68 S17 10 18 59 48 24 12 3

 

70 ft

71.5- S18 77 34 41 48 24 13 4

73.5

75 ft

 

80 ft

Remarks:
2 - Started losing water at ~61.4 feet. Used 1000+ gallons of water to 75 feet.
3 - Telescoped 3" casing at 68 feet.
4 - Ended 3" casing at 71.5', then continued open hole.
 

BORING LOG

Blows per 6 inches

R
em

ar
ks

Gravel

Boulder

Gravel

74.0'

S15 - Similar to S6, gravel at tip of spoon

Hard drilling with roller bit from 61.4' to 62.9'

S16 - Well Graded GRAVEL with Silt and Sand (GW-GM), fine, 
angular, 10-15% fines, 15-20% sand, dark grey, wet (possible 
weathered rock)
S17 - Similar to S16

Hard drilling with button bit from 68.5' to 71.5' through 
possible boulder (rock chips in return water)

S18 - Silty GRAVEL with Sand (GM), fine to coarse, 
subrounded to angular, 20-25% fines, 20-25% fine to coarse 
sand, dark grey, wet

Started hard drilling with button bit at 74'

Stopped hard drilling with button bit at 77' 

End of boring at 77.0'. Backfilled borehole with drill cuttings.

Lean
Clay

60.5'

Bedrock
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/11/2015
Drilling Foreman: Chris DeVillers Date Completed:  6/11/2015
LGCI Engineer: Andrew Jefferson Location: West central section of prop. blg.
Ground Surface El:  ~20.5' (see remark 1) Total Depth: 61.6'
Groundwater Depth:  N/A Drill Rig Type: Geoprobe 6620DT

Drilling Method: Direct Push

Hammer Weight: N/A Split Spoon Diameter: N/A
Hammer Type: Percussion Rock Core Barrel Size: N/A

N/A

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0-5 S1 60 53

5ft

5-10 S2 60 39

10ft

15ft

20ft

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 12": Topsoil
12-15": Poorly Graded SAND with Silt (SP-SM), fine, 10-15% 
fines, light brown, moist (fill)
15-24": Lean CLAY (CL), desiccated, moderately plastic, light 
brown, moist
24-53": Lean CLAY (CL), plastic, layers of fine silty sand (<1/16" 
to 1/2") in 3" intervals, 4" layer of fine silty sand in bottom half 
of sample (32" to 36"), grey, moist, PP=2.0-2.25 tsf, TV=0.5 tsf 
(top)/ 0.65 tsf (side)
S2 - Lean CLAY (CL), plastic, thin layers of fine silty sand 
(<1/16" to 1") in intervals of 4", 4" layer of fine silty sand at 
bottom of sample, PP=1.0-1.6 tsf, TV=0.25 tsf (side)/ 0.4 tsf 
(top)

Drillers advanced boring without sampling to probe for the top 
of the sand layer or rock underlying the clay.

Fill

Lean
Clay

Topsoil
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

 

40 ft

45 ft

 

50 ft

Remarks:

BORING LOG

Blows per 6 inches

R
em

ar
ks

Drillers advanced boring without sampling to probe for the 
top of the sand layer or rock underlying the clay.

Lean
Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

60 ft 60.8-

61.6 S3 10 10
2

65 ft

 

70 ft

75 ft

 

80 ft

Remarks:
2 - Encountered sampler refusal at 61.6'.

BORING LOG

Blows per 6 inches

R
em

ar
ks

S3 - Top 6": Lean CLAY (CL), plastic, grey, moist, PP=0.25 tsf, 
TV=0.2 tsf (side)/ 0.15 tsf (top)
Bot. 4": Well Graded GRAVEL with Silt and Sand (GW-GM), 
fine, angular, 5-10% fines, 20-25% sand, grey, moist

End of boring at 61.6'. Backfilled borehole with sand.

Lean
Clay

61.3'
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/4/2015
Drilling Foreman: Tim Tucker Date Completed:  6/4/2015
LGCI Engineer: Andrew Jefferson Location: Western side of prop. blg.
Ground Surface El:  ~26' (see remark 1) Total Depth: 77 feet
Groundwater Depth:  6' (during drilling) Drill Rig Type: Mobile Drill B-48 ATV

Drilling Method: 4" casing to 4'/ 3" casing starting at 66'
Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"
Hammer Type: Automatic Rock Core Barrel Size: N/A

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0-2 S1 WOH 1 1 2 24 17

2-4 S2 3 6 8 8 24 20

5ft 4-6 S3 6 7 6 8 24 15

6-8 S4 6 7 10 9 24 18

10ft 9-11 S5 4 5 6 6 24 22

15ft 14-16 S6 3 3 2 2 24 23

20ft 19-21 S7 WOH 3 2 3 24 24

24-26 S8 2 1 2 3 24 24
Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 15": Topsoil
Bot. 2": Silty SAND (SM), fine, 25-30% fines, traces of organics 
and roots, brown to dark brown, wet (fill)
S2 - Top 10": Silty SAND (SM), fine, ~25% fines, grey with 
brown mottles (appears reworked - fill)
Bot. 10": Silty SAND (SM), fine, ~35-40% fines, brown, moist
S3 - Similar to bottom 10" of S2, slightly plastic, orange brown 
in top 7", lean clay in bottom 1/2"

S4 - Lean CLAY (CL), moderately plastic, brown to grey, orange 
staining, wet

S5 - Top 18": Lean CLAY with Sand (CL), 15-20% fine sand, 
moderately plastic, grey, moist
Bot. 4": Lean CLAY (CL), moderately plastic to plastic, grey, 
moist

S6 - Top 10": Lean CLAY with Sand (CL), moderately plastic, 25-
30% fine sand, moderately plastic, grey, wet
Bot. 13": Lean CLAY (CL), moderately plastic to plastic, thin 
layers of fine silty sand (<1/16") at ~3" intervals, grey, wet

S7 - Lean CLAY (CL), plastic, thin layers of fine silty sand 
(<1/16") at ~3" intervals in top 12" of sample, grey, wet

S8 - Similar to S7

Fill

~6'   

Topsoil

Lean
Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft 29-31 S9 WOH/18" 3 24 24

35 ft 34-36 S10 WOH/24" 24 24

 

40 ft 39-41 S11 WOR/18" WOH 24 24

45 ft 44-46 S12 WOR/24" 24 24

 

50 ft 49-51 S13 WOR/24" 24 21

54-56 S14 WOR/20" WOH 24 24
Remarks:

BORING LOG

Blows per 6 inches

R
em

ar
ks

S9 - Lean CLAY (CL), plastic, grey, wet

S10 - Similar to S9, thin layer of fine silty sand (<1/16") in top 
3" of sample

S11 - Similar to S9, thin layers of fine silty sand (~1/16") in 
intervals of 3" to 6" in top half of sample

S12 - Similar to S9, thin layers of fine silty sand (~1/16") at 
intervals of 3"

S13 - Similar to S9, thin layer of fine siIty sand (~1/16") in 
intervals of 3" in bottom half of sample

S14 - Similar to S9, thin layers of fine silty sand (~1/16") in 
intervals of ~3" to 4" in top and bottom 8" of sample

Lean
Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

60 ft 59-61 S15 WOR/20" WOH 24 24

2

65 ft 64-66 S16 28 9 18 33 24 5  

66-68 S17 10 42 15 30 24 11 3

 

70 ft 69-71 S18 21 20 23 24 24 13 4

75 ft

 

80 ft

Remarks:
2 - Encountered strata change based on chatter of drill rods at 61.5'.
3 - Telescoped 3" casing at 66 feet.
4 - Stopped 3" casing at 69 feet, then continued open hole.
 

BORING LOG

Blows per 6 inches

R
em

ar
ks

S15 - Similar to S9

S16 - Well Graded GRAVEL with Sand (GW), fine, 
subrounded to angular, <5% fines, 15-20% coarse sand, dark 
grey, wet
S17 - Well Graded GRAVEL with Sand and Silt (GW-GM), fine, 
angular, 10-15% fines, 15-20% coarse sand, dark grey to 
black, wet

S18 - Similar to S17, subrounded to angular gravel

Began button bit drilling at 73.5'

Ended button bit drilling at 77'

End of boring at 77.0'. Backfilled borehole with drill cuttings.

Lean
Clay

61.5'

Gravel

73.5'

Bedrock
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/11/2015
Drilling Foreman: Chris DeVillers Date Completed:  6/11/2015
LGCI Engineer: Andrew Jefferson Location: NW section of prop. blg.
Ground Surface El:  ~21.5' (see remark 1) Total Depth: 64.5
Groundwater Depth:  N/A Drill Rig Type: Geoprobe 6620DT

Drilling Method: Direct Push

Hammer Weight: N/A Split Spoon Diameter: N/A
Hammer Type: Percussion Rock Core Barrel Size: N/A

N/A

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0-5 S1 60 28

5ft

5-10 S2 60 20

10ft

10-15 S3 24

15ft

20ft

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 6": Asphalt
Mid. 12": Silty SAND with Gravel (SM), fine to coarse, 15-20% 
fines, ~15% gravel, brown, dry (fill)
Bot. 10": Similar to middle 12", slighty plastic, moist

S2 - Top 15": Similar to middle 12" of S1, trace of root (fill)
Bot. 5": Lean CLAY with Gravel (CL), desiccated, moderately 
plastic, 5-10% fine gravel, moist

S3 - Top 21": Gravelly CLAY (CL), moderately plastic, 30-35% 
fine gravel, 10-15% medium sand, grey, moist
Bot. 3": Lean CLAY (CL), desiccated, moderately plastic, moist, 
grey

Drillers advanced boring without sampling to probe for the top 
of the sand layer or rock underlying the clay.

Lean
Clay

Asphalt 

Fill

~6.25'   
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

 

40 ft

45 ft

 

50 ft

Remarks:

BORING LOG

Blows per 6 inches

R
em

ar
ks

Drillers advanced boring without sampling to probe for the 
top of the sand layer or rock underlying the clay.

Lean
Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

59.5-
60 ft 64.5 S4 60 8 2

65 ft

 

70 ft

75 ft

 

80 ft

Remarks:
2 - Encountered strata change based on tip refusal at 60'.

BORING LOG

Blows per 6 inches

R
em

ar
ks

S4 - Top 6": Lean CLAY (CL), plastic, grey, wet
Bot. 2": Well Graded GRAVEL with Silt and Sand (GW-GM), 
fine, subrounded to angular, 10-15% fines, 15-20% medium 
sand, grey, wet

End of boring at 64.5'. Backfilled with sand.

Lean
Clay

60.0'

Gravel
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/12/2015
Drilling Foreman: Andy Miller Date Completed:  6/12/2015
LGCI Engineer: Andrew Jefferson Location: Northern section of prop. blg.
Ground Surface El:  ~26' (see remark 1) Total Depth: 67.0'
Groundwater Depth:  N/A Drill Rig Type: Geoprobe 6620DT

Drilling Method: Direct Push

Hammer Weight: N/A Split Spoon Diameter: N/A
Hammer Type: Percussion Rock Core Barrel Size: N/A

N/A

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0-5 S1 60 48

5ft

5-10 S2 60 58

10ft

15ft

20ft

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 14": Topsoil
14-26": Well Graded SAND with Silt (SW-SM), coarse to fine, 5-
10% fines, ~5% gravel, brown, dry (fill)
26-36": Lean CLAY (CL), slightly plastic, desiccated, 10-15% 
gravel, trace of root, light brown, dry (possibly fill)
Bot. 12": Similar to 14" to 26", moist, light brown

S2 - Top 30": Silty SAND (SM), fine, 25-30% fines, slighty 
plastic, light brown to orange, wet (fill)
Bot. 28": Lean CLAY (CL), moderately plastic to plastic, grey, 
moist

Drillers advanced boring without sampling to probe for the top 
of the sand layer or rock underlying the clay.

Fill

~7.5'   

Topsoil

Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

 

40 ft

45 ft

 

50 ft

Remarks:

BORING LOG

Blows per 6 inches

R
em

ar
ks

Drillers advanced boring without sampling to probe for the 
top of the sand layer or rock underlying the clay.

Lean
Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

60 ft

2
65 ft 64-67 S3 48 34

3

 

70 ft

75 ft

 

Remarks:
2 - Encountered strata change based on tip refusal at 64.8'.
3 - Encountered sampler refusal at 67'.

BORING LOG

Blows per 6 inches

R
em

ar
ks

S3 - Top 10": Lean CLAY with Gravel (CL), moderately plastic, 
~15% gravel, grey, wet
Bot. 24": Silty GRAVEL with Sand (GM), fine to coarse, 
subrounded to angular, 25-30% fine to medium sand, 15-
20% fines, grey, wet

End of boring at 67'. Backfilled borehole with sand.

Gravel

Lean
Clay

64.8'
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/8/2015
Drilling Foreman: Tim Tucker Date Completed:  6/9/2015
LGCI Engineer: Andrew Jefferson Location: Northern side of prop. blg.
Ground Surface El:  ~23' (see remark 1) Total Depth: 74 feet
Groundwater Depth:  12' (during drilling) Drill Rig Type: Mobile Drill B-59 Truck

Drilling Method: 4" casing to 6'/ 3" casing starting at 66'
Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"
Hammer Type: Automatic Rock Core Barrel Size: N/A

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0-2 S1 12 12 6 8 24 11

2-4 S2 10 9 8 8 24 13

5ft 4-6 S3 3 4 3 4 24 15

6-8 S4 3 3 2 3 24 8

10ft 9-11 S5 WOH/12" 1 2 24 24

15ft 14-16 S6 WOH/24" 24 22

20ft 19-21 S7 WOR/12" WOH/12" 24 24

24-26 S8 WOH/24" 24 20
Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

Asphalt 
S1 - Top 6": Asphalt and subbase
Bot. 5": Poorly Graded SAND with Silt (SP-SM), fine, 5-10% 
fines, light brown with orange staining, moist
S2 - Similar to bottom 5" of S1, wet

S3 - Lean CLAY with Sand (CL), moderately plastic, 15-20% 
fine sand, grey, wet

S4 - Lean CLAY (CL), moderately plastic to plastic, 10-15% 
fine sand, thin layer of fine silty sand (<1/16") in bottom 3" 
of sample, stone in top of sample, grey, wet, PP=2.0 tsf, 
TV=0.5-0.6 tsf

S5 - Top 16": Lean CLAY (CL), plastic, grey, wet, PP=1.5 tsf, 
TV=0.4 tsf
Bot. 8": Silty SAND (SM), fine, 20-25% fines, grey, wet

S6 - Lean CLAY (CL), plastic, thin layers of fine silty sand 
(<1/16") in bottom 10" of sample, grey, wet, PP=0.5 tsf, 
TV=0.45 tsf

S7 - Similar to S6, no layers of silty sand, PP=0.25 tsf, TV=0.5 
tsf

S8 - Similar to S6, no layers of silty sand, PP=0.5 tsf, TV=0.3 
tsf

Lean
Clay

Sand

Lean
Clay

Fill

~4'   
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft 29-31 S9 WOH/24" 24 24

35 ft 34-36 S10 WOR/12" WOH/12" 24 24

 

40 ft 39-41 S11 WOH/24" 24 24

45 ft 44-46 S12 WOR/18" WOH 24 24

 

50 ft 49-51 S13 WOR/24" 24 24

54-56 S14 WOR/24" 24 24
Remarks:

BORING LOG

Blows per 6 inches

R
em

ar
ks

S9 - Similar to S6, no layers of fine silty sand, PP=0.25 tsf, 
TV=0.2 tsf

S10 - Similar to S6, thin layer of fine silty sand (<1/16") in 
middle 12" of sample, PP=0.25 tsf, TV=0.1 tsf

S11 - Similar to S6, thin layer of fine silty sand (~1/16") in top 
3" of sample, PP=0.25 tsf, TV=0.05 tsf

S12 - Similar to S6, thin layer of fine silty sand (~1/16") in top 
3" of sample PP=0.25 tsf, TV=0.1 tsf

S13 - Similar to S6, thin layer of fine silty sand (~1/16") in top 
5" of sample

S14 - Similar to S6, no layers of silty sand PP=0.25 tsf, 
TV=0.15 tsf

Lean
Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

60 ft 59-61 S15 WOR/24" 24 24

2

65 ft 64-66 S16 10 7 12 23 24 6

3

 

70 ft 69-70.5 S17 36 31 29 18 8 4

75 ft

 

80 ft

Remarks:
2 - Encountered strata change based on chatter of drill rods at 63'.
3 - Telescoped 3" casing at 66'.
4 - Ended 3" casing at 69', then continued open hole.

BORING LOG

Blows per 6 inches

R
em

ar
ks

S15 - Similar to S9, PP=0.25 - 0.5 tsf, TV=0.15 tsf

S16 - Silty GRAVEL with Sand (GM), fine, subrounded to 
angular, 15-20% fines, 30-35% fine to coarse sand, grey, wet

Hard drilling with button bit from 66.5' to 67.5' (possible 
boulder)

S17 - Silty GRAVEL with Sand (GM), coarse to fine, angular, 
~20% fines, 35-40 fine to coarse sand, grey, wet (last 6" of 
spoon hit refusal with 20+ blows without movement)

Hard drilling with button bit starting at 70.5'
Ended button bit drilling at 74.0' 

End of boring at 74.0'. Backfilled borehole with drill cuttings.

Lean
Clay

63.0'

Gravel

70.5'

Bedrock
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/12/2015
Drilling Foreman: Andy Miller Date Completed:  6/12/2015
LGCI Engineer: Andrew Jefferson Location: NE corner of prop. blg.
Ground Surface El:  ~29' (see remark 1) Total Depth: 51.3'
Groundwater Depth:  N/A Drill Rig Type: Geoprobe 6620DT

Drilling Method: Direct Push 

Hammer Weight: N/A Split Spoon Diameter: N/A
Hammer Type: Percussion Rock Core Barrel Size: N/A

N/A

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0-5 S1 60 48

5ft

10ft

15ft

20ft

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 10": Topsoil
10-25": Lean CLAY (CL), desiccated, 10-15% medium sand, 5-
10% fine gravel, light brown, moist  (possible fill)
25-40": Well Graded SAND with Silt (SW-SM), 10-15% fines, 
light brown, moist
40-48": Lean CLAY (CL), desiccated, moderately plastic, grey, 
moist

Drillers advanced boring without sampling to probe for the top 
of the sand layer or rock underlying the clay.

Topsoil

Clay

Fill

~3.25'   
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

 

40 ft

45 ft

 

50 ft 2

50-51.3 S2 16 14

3

Remarks:
2 - Encountered strata change based on tip refusal at 50'.
3 - Encountered sampler refusal at 51.3'.

BORING LOG

Blows per 6 inches

R
em

ar
ks

Drillers advanced boring without sampling to probe for the 
top of the sand layer or rock underlying the clay.

S2 - Clayey GRAVEL with Sand (GC), subrounded to angular, 
30-35% plastic fines, 20-25% medium sand, grey, wet

End of boring at 51.3'. Backfilled borehole with sand.

Lean
Clay

50.0'

Gravel
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/12/2015
Drilling Foreman: Andy Miller Date Completed:  6/12/2015
LGCI Engineer: Andrew Jefferson Location: Eastern side of prop. blg.
Ground Surface El:  ~29' (see remark 1) Total Depth: 42.3'
Groundwater Depth:  N/A Drill Rig Type: Geoprobe 6620DT

Drilling Method: Direct Push

Hammer Weight: N/A Split Spoon Diameter: N/A
Hammer Type: Percussion Rock Core Barrel Size: N/A

N/A

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

5ft

10ft

15ft

20ft

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

NO SAMPLES TAKEN

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

Drillers advanced boring without sampling to probe for 
the top of the sand layer or rock underlying the clay.
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft 2

 

40 ft

41-42.3 S1 15 6 3

4

45 ft

50 ft

Remarks:
2 - Encountered resistance on first attempt of sampler at 35' (0" pen, no recovery).
3 - Encountered strata change based on resistance of tip at 41.3'.
4 - Encountered sampler refusal at 42.3'.

BORING LOG

Blows per 6 inches

R
em

ar
ks

Gravel

Clay

41.3'
S1 (second attempt) - Top 3": Lean CLAY (CL), plastic, grey, wet
Bot. 3": Poorly Graded GRAVEL with Sand and Silt (GP-GM), 
subrounded to angular, 10-15% fines, 30-35% medium sand, 
grey, wet

End of boring 42.3'. Backfilled borehole with sand.
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/9/2015
Drilling Foreman: Tim Tucker Date Completed:  6/10/2015
LGCI Engineer: Andrew Jefferson Location: SE corner of prop. blg.
Ground Surface El:  ~29' (see remark 1) Total Depth: 59.0'
Groundwater Depth:  13.5' (during drilling) Drill Rig Type: Mobile Drill B-59 Truck

Drilling Method: 4" casing to 10'/ 3" casing starting at 49'
Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"
Hammer Type: Automatic Rock Core Barrel Size: N/A

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0-2 S1 WOH 2 13 14 24 13

2-4 S2 7 10 8 9 24 1

5ft 4-6 S3 16 14 4 3 24 14

6-8 S4 6 10 10 9 24 18

10ft 9-11 S5 3 4 7 10 24 13

15ft 14-16 S6 WOH 3 2 3 24 24

20ft 19-21 S7 1 2 24 24

24-26 S8 WOH/24" 24 24
Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

WOH/16"

S1 - Top 9": Topsoil
Bot. 4": Silty SAND (SM), fine, 15-20% fines, large root, mixture 
of organics, brown to light brown, moist
S2 - Large gravel stuck in tip of spoon, remaining material Silty 
SAND (SM), fine, 15-20% fines, light brown, moist

S3 - Top 8": Silty GRAVEL with Sand (GM), fine, 15-20% fines, 
30-35% fine to coarse sand, light brown to brown, wet
Bot. 6": Lean CLAY (CL), moderately plastic, desiccated, orange 
staining, light brown, wet (possible fill)
S4 - Top 10": Silty SAND (SM), fine, 20-25% fines, light brown, 
wet (possible fill)
Mid. 5": Lean CLAY (CL), moderately plastic, desiccated, orange 
staining, olive grey, moist
Bot. 3": Similar to middle 5", wet, plastic
S5 - Lean CLAY (CL), moderately plastic, desiccated, orange 
staining, olive grey, moist

S6 - Lean CLAY (CL), plastic, grey, wet, PP=1.5 tsf, TV=0.5 tsf

S7 - Similar to S6, PP=0.75 tsf, TV=0.3 tsf

S8 - Similar to S6, thin layers of fine silty sand (<1/16") in 
bottom 4" of sample, PP=0.5 tsf, TV=0.03 tsf

Fill

~6.7'   

Topsoil

Lean
Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft 29-31 S9 WOR WOH/18" 24 24

35 ft 34-36 S10 WOR/12" WOH/12" 24 24

 

40 ft 39-41 S11 WOR WOH/18" 24 24

45 ft 44-46 S12 WOR 2 47 39 24 13

 

46-48 S13 56 36 7 11 24 12  

50 ft 49-50.5 S14 17 30 30/3" 15 4 2

3

4

54 S15 20/0" 0 0
54-59 C1 60 58

Remarks:
2 - Telescoped 3" casing at 49'.
3 - Encountered hard drilling with button bit from 50.5' to 54'.
4 - Button bit drilling speed in comparison to depth was questionable. Conducted rock core to verify sound rock.
 

BORING LOG

Blows per 6 inches

R
em

ar
ks

S9 - Similar to S6, thin layer of fine silty sand (<1/16") in top 
3" of sample, PP=0.5 tsf, TV=0.3 tsf

S10 - Similar to S6, thin layers of fine silty sand (<1/16") in 
intervals of ~2" in bottom 10" of sample, PP=0.25 tsf, 
TV=0.15 tsf

S11 - Similar to S6, thin layers of fine silty sand (<1/16") in 
intervals of 5", PP=0.5 tsf, TV=0.2 tsf

S12 - Top 12": Similar to S6, thin layers of fine silty sand 
(<1/16") in ~4" intervals
Bot. 1": (tip) Silty GRAVEL with Sand (GM), fine, angular, 20-
25% fines, 15-20% sand, grey, wet
S13 - Top 6": Similar to S6, 0-5% sand (wash/wall collapsed)
Bot. 6": Similar to bottom 1" of S12, large gravel separating 
top 6" from bottom 6"
S14 - Well Graded SAND with Silt (SW-SM), coarse to fine, 
10-15% fines, 10-15% fine gravel, angular, grey, wet

S15 - Spoon Refusal (no recovery)
C1 - 4, 4, 5, 5, 5 min/ft - REC = 97%, RQD= 76%

Lean
Clay

45.0'

Gravel

50.5'

Bedrock
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

60 ft

65 ft

 

70 ft

75 ft

 

80 ft

Remarks:

BORING LOG

Blows per 6 inches

R
em

ar
ks

End of boring at 59.0'. Backfilled borehole with drill cuttings.

Bedrock



    Boring  B-113
 Page 1 of 2

Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/11/2015
Drilling Foreman: Chris DeVillers Date Completed:  6/11/2015
LGCI Engineer: Andrew Jefferson Location: Southern side of prop. blg.
Ground Surface El:  ~20' (see remark 1) Total Depth: 46.9'
Groundwater Depth:  N/A Drill Rig Type: Geoprobe 6620DT

Drilling Method: Direct Push

Hammer Weight: N/A Split Spoon Diameter: N/A
Hammer Type: Percussion Rock Core Barrel Size: N/A

N/A

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0-5 S1 60 48

2
5ft

5-10 S2 60 48

10ft

15ft

20ft

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.
2 - Gradual color change in desiccated clay indicates natural soil (light brown - olive grey - grey).

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 8": Topsoil
8-15": Well Graded SAND (SW), fine to medium, 0-5% fines, 
light brown to brown, dry
15-49": Lean CLAY (CL), moderately plastic, desiccated, brown, 
moist
49-50": Silty SAND (SM), fine, 20-25% fines, orange, dry
50-60": Lean CLAY (CL), plastic, grey, moist, PP=1.25 tsf, TV=0.5 
tsf
S2 - Top 15": Lean CLAY (CL), plastic, grey, moist, PP=2.25 tsf, 
TV=0.5 tsf (top)/ 0.4 tsf (side)
Mid. 28": Similar to top 15", thin layers of fine silty sand 
(<1/16" to 1") in intervals of 1" to 3", PP=0.25 tsf, TV=0.15 tsf
Bot. 5": Similar to top 15", PP=1.75 tsf, TV=0.55 tsf (side)/ 0.5 
tsf (top)

Drillers advanced boring without sampling to probe for the top 
of the sand layer or rock underlying the clay.

Topsoil

Clay

Fill  
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

 

40 ft

41.9-

46.9 S3 60 22 3

45 ft

 

50 ft

Remarks:
3 - Encountered strata change based on tip refusal at 42.9'.

BORING LOG

Blows per 6 inches

R
em

ar
ks

Drillers advanced boring without sampling to probe for the 
top of the sand layer or rock underlying the clay.

S3 - Top 12": Similar to top 15" of S2, PP=0.5 tsf
Bot. 10": Poorly Graded Gravel with Silt and Sand (GP-GM), 
coarse, angular to subrounded, 10-15% fines, 20-25% sand, 
grey, wet

End of boring at 46.9'. Backfilled borehole with sand.

Gravel

Clay

42.9'
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/12/2015
Drilling Foreman: Andy Miller Date Completed:  6/12/2015
LGCI Engineer: Andrew Jefferson Location: Northern side of prop. blg.
Ground Surface El:  24.5' (see remark 1) Total Depth: 66.7'
Groundwater Depth:  N/A Drill Rig Type: Geoprobe 6620DT

Drilling Method: Direct Push 

Hammer Weight: N/A Split Spoon Diameter: N/A
Hammer Type: Percussion Rock Core Barrel Size: N/A

N/A

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0-5 S1 60 39

5ft

10ft

15ft

20ft

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 10": Topsoil
10-18": Silty SAND (SM), fine, 20-25% fines, light brown to 
brown with black/orange staining, moist
18-26": Similar to 10-18", trace of gravel (~5%), slighty plastic, 
dark brown, wet
26-27": Poorly Graded GRAVEL (GP), coarse, angular, moist
27-33": Similar to 18"-26"
Bot. 6": Lean CLAY (CL), transition from desiccated to lean clay, 
moderately plastic to plastic, light brown to grey with orange 
staining, moist

Topsoil

Clay

Fill

~2.7'   
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

 

40 ft

45 ft

 

50 ft

Remarks:

BORING LOG

Blows per 6 inches

R
em

ar
ks

Drillers advanced boring without sampling to probe for the 
top of the sand layer or rock underlying the clay.

Lean
Clay
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

60 ft

61.7- S2 60 50

66.7

2
65 ft

 

70 ft

75 ft

 

Remarks:
2 - Encountered strata change based on tip refusal at 63.5'

BORING LOG

Blows per 6 inches

R
em

ar
ks

S2 - Top 22": Lean CLAY (CL), plastic, grey, wet
Bot. 28": Silty GRAVEL with Sand (GM), fine to coarse, 20-
25% plastic fines, 30-35% sand, grey, wet

End of boring at 66.7'. Backfilled borehole with sand.

Clay

63.5'

Gravel
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 6/12/2015
Drilling Foreman: Andy Miller Date Completed:  6/12/2015
LGCI Engineer: Andrew Jefferson Location: SW corner of prop. blg.
Ground Surface El:  ~25' (see remark 1) Total Depth: 57.9'
Groundwater Depth:  N/A Drill Rig Type: Geoprobe 6620DT

Drilling Method: Direct Push

Hammer Weight: N/A Split Spoon Diameter: N/A
Hammer Type: Percussion Rock Core Barrel Size: N/A

N/A

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

0-5 S1 60 48

5ft

10ft

15ft

20ft

Remarks:  
1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
em

ar
ks

S1 - Top 18": Topsoil
18-38": Well Graded SAND (SW), brown to dark brown, fine to 
medium, moist
38-48": Lean CLAY (CL), desiccated, moderately plastic, light 
brown, moist, PP=1.25-1.5 tsf, immediate color change in clay 
(light brown to grey - possible fill)

Drillers advanced boring without sampling to probe for the top 
of the sand layer or rock underlying the clay.

Topsoil

Clay

Fill

~3.1'   
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

 

40 ft

45 ft

 

50 ft

52.9-
57.9 S2 60 42

Remarks:

BORING LOG

Blows per 6 inches

R
em

ar
ks

Drillers advanced boring without sampling to probe for the 
top of the sand layer or rock underlying the clay.

S2 - Top 22": Lean CLAY (CL), plastic, grey, wet

Lean
Clay

54.7'
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Project: Proposed Middle School, Beverly, MA
Client: Ai3 Architects LLC LGCI Project No.: 1435

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

2

60 ft

65 ft

 

70 ft

75 ft

 

Remarks:
2 - Encountered strata change based on tip refusal at 54.7'.

BORING LOG

Blows per 6 inches

R
em

ar
ks

Bot. 20": Well Graded GRAVEL with Silt and Sand (GW-GM), 
fine to coarse, angular to subrounded, 10-15% fines, 30-35% 
fine sand, grey, wet

End of boring at 57.9'. Backfilled with sand.

Gravel
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 2/10/2016

Drilling Foreman: Tim Tucker Date Completed:  2/11/2016

LGCI Engineer: Frank Romano Location: Eastern side of proposed gym.

Ground Surface El:  ~ 20 feet (see remark 1) Total Depth: 66 feet

Groundwater Depth:  10' at and of drilling Drill Rig Type: ATV Mobile Drill - B-48

Drilling Method: 4" casing/3" telescoped

Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"

Hammer Type: Automatic Rock Core Barrel Size:  N/ANX

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

5ft

10ft

15ft

20ft

Remarks:  

1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
e
m

a
rk

s
Advanced to auger chattering at 58'.



    Boring B-201
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

40 ft

45 ft

50 ft

Remarks:

BORING LOG

Blows per 6 inches

R
e
m

a
rk

s

Advanced to auger chattering at 58'.



    Boring B-201

 Page 3 of 3

Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

1

60 ft 59-61 S1 23 26 11 17 24 4

2

62-66 C1 48 36 3

65 ft

70 ft

75 ft

80 ft

Remarks:

1. Top of possible weathered rock at 58'. Advanced to 59' for first sample.

2. Drove casing, advanced to 62', casing hit refusal.

3. 4' in coring, core barrel jammed up, lost water, drove more casing to save water but kept losing it.

BORING LOG

Blows per 6 inches

R
e
m

a
rk

s

Advanced to auger chattering at 58'.

S1 - Well Graded GRAVEL (GW), fine to coarse, subangular, 
blue/gray, wet (possible weathered rock)

C1 - 2.5, 1.5, 2, 3.5 min/ft
Hard, slightly weathered, fine grained, blue/gray GRANITE, , 
RQD = 46%

Bottom of boring at 66'. Backfilled borehole with drill cuttings. 

Weathered 
rock

~62'

Bedrock
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 2/5/2016

Drilling Foreman: Tim Tucker Date Completed:  2/9/2016

LGCI Engineer: Frank Romano Location: Eastern side of proposed building

Ground Surface El:  ~ 29 feet (see remark 1) Total Depth: 50 feet

Groundwater Depth:  16' at end of drilling Drill Rig Type: ATV Mobile Drill - B-48

Drilling Method: 4" casing/3" telescoped

Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"

Hammer Type: Automatic Rock Core Barrel Size:  N/ANX

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

5ft

10ft

15ft

20ft

Remarks:  

1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
e
m

a
rk

s
Drilled through 2" of asphalt.

Advanced to auger chattering at 38.5'.

Asphalt



    Boring B-202

 Page 2 of 2

Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

1

40 ft 39-41 S1 14 10 11 8 24 10

2

45 ft 44-44.4 S2 50/5" 5 2 3

45-50 C1 60 60 4

50 ft

Remarks:

1. Auger chattering at 38.5'.

2. At 43', increased auger chattering, possible gravel layer.

3. Based on driving, probable top of rock at 45'.

BORING LOG

Blows per 6 inches

R
e
m

a
rk

s

Advanced to auger chattering at 38.5'.

S1 - Silty SAND (SM), fine, trace medium and coarse, 25-30% 
fines, 5-10% fine gravel, light gray, wet

S2 - Well Graded GRAVEL with Silt (GM), fine to coarse, 
angular, 5-10% fines, light gray, wet (possible fractured rock)
C1 - 4, 8, 2, 2, 2 min/ft, 
Hard, slightly weathered, fine grained, slightly fractured, 
blue/gray GRANITE, RQD = 88 %

Bottom of boring at 50'. Backfilled borehole with drill cuttings.

Bedrock

~50'

Weathered 
rock

~44.4'

Silty 
Sand



    Boring  B-203
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 2/9/2016

Drilling Foreman: Tim Tucker Date Completed:  2/9/2016

LGCI Engineer: Frank Romano Location: Northern side of proposed building

Ground Surface El:  ~ 27.5 feet (see remark 1) Total Depth: 62 feet

Groundwater Depth:  15' after drilling Drill Rig Type: ATV Mobile Drill - B-48

Drilling Method: 4" casing/3" telescoped

Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"

Hammer Type: Automatic Rock Core Barrel Size:  N/ANX

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

5ft

10ft

15ft

20ft

Remarks:  

1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
e
m

a
rk

s
Drilled through 3" of asphalt.

Advanced to auger chattering at 53.5'.

Asphalt



    Boring B-203

 Page 2 of 3

Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

40 ft

45 ft

50 ft

1

54-56 S1 24 20 50/3" 15 5 2
Remarks:

1. Augar chattering at 53.5' indicating strata change.

2. Drilled to 56', grinding, started coring.

BORING LOG

Blows per 6 inches

R
e
m

a
rk

s

Advanced to auger chattering at 53.5'.

S1 - Silty GRAVEL (GM), fine to coarse, angular, ~20% fines, 30-
35% fine to coarse sand, gray, wet

Silty
GRAVEL



    Boring B-201
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

56-57 C1 12 12 3

57-62 C2 60 60

60 ft

65 ft

70 ft

75 ft

80 ft

Remarks:

3. Core barrel jammed after 1', bore down to remove clog, ran out another 5' of core at 57'.

BORING LOG

Blows per 6 inches

R
e
m

a
rk

s

C1 - 5 min/ft
Hard, moderately weathered, fine grained, fractured, brown 
GRANITE, RQD = 100%
C2- 5': 5, 4, 4, 3, 4 min/ft
Hard, slightly weathered, fine grained, slightly fractured, 
blue/gray GRANITE, RQD = 62%

Bottom of boring at 62'. Backfilled borehole with drill cuttings. 

Bedrock

~62'

gravel



    Boring  B-204
 Page 1 of 3

Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 2/9/2016

Drilling Foreman: Tim Tucker Date Completed:  2/10/2016

LGCI Engineer: Frank Romano Location: Northern side of proposed building

Ground Surface El:  ~ 24 feet (see remark 1) Total Depth: 72 feet

Groundwater Depth:  18' after drilling Drill Rig Type: ATV Mobile Drill - B-48

Drilling Method: 4" casing/3" telescoped

Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"

Hammer Type: Automatic Rock Core Barrel Size:  N/ANX

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

5ft

10ft

15ft

20ft

Remarks:  

1. Ground surface elevation interpolated from plan titled: "Existing Conditions Survey," by Welch Associates Land Surveyors, Inc. dated 6/12/15.

BORING LOG

Drop: 

Blows per 6 inches

R
e
m

a
rk

s
Advanced to auger chattering at 59.5'.



    Boring B-204
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

40 ft

45 ft

50 ft

Remarks:

BORING LOG

Blows per 6 inches

R
e
m

a
rk

s

Advanced to auger chattering at 59.5'.



    Boring B-204
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

60 ft 1

60-62 S1 22 21 15 15 24 15

2

65 ft 64-66 S2 19 25 22 21 24 12

67-72 C1 60 60

70 ft

75 ft

80 ft

Remarks:

1. Auger chatting at 59.5' indicating strata change.

2. Increased auger chatting at 63', possible cobble, drilled through at 64'.

BORING LOG

Blows per 6 inches

R
e
m

a
rk

s

S1 - Silty SAND with Gravel (SM), fine to coarse, 25-30% fines, 
10-15% fine angular gravel, gray, wet

S2 - Similar to S1, ~15% fines

C1- 4, 4, 3.5, 2.5, 2 min/ft, 
Hard, slightly weathered, fine grained (coarse grained in 
middle of run), fractured, blue/gray GRANITE, RQD = 98%

Bottom of boring at 72'. Backfilled borehole with drill cuttings. 

Bedrock

~72'

Silty 
Sand 
with 

Gravel

~67'



Client: Lahlaf Geotechnical Consulting
Project: Prop. Middle School
Location: Beverly, MA Project No: GTX-302429
Boring ID: TP-4
Sample ID: TP-4-4'-5'
Depth : 4-5 ft

Sample Type: bag
Test Date: 10/27/14
Test Id: 312316

Tested By: jbr
Checked By: jdt

Test Comment: ---
Sample Description: Moist, dark olive gray clayey sand with gravel 
Sample Comment: ---

Particle Size Analysis - ASTM D422

printed 10/27/2014 12:36:24 PM
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% Cobble

---

% Gravel

25.6

% Sand

44.2

% Silt & Clay Size

30.2

Sieve Name Sieve Size, mm Percent Finer Spec. Percent Complies

2 in 

1.5 in 

1 in 

0.75 in 

0.5 in 

0.375 in 

#4 

#10 

#20 

#40 

#60 

#100 

#200 

50.00

37.50

25.00

19.00

12.50

9.50

4.75

2.00

0.85

0.42

0.25

0.15

0.075

100

93

87

86

82

80

74

68

60

52

45

38

30

 Coefficients
D   =17.7164 mm85

D   =0.8550 mm60

D   =0.3675 mm50

D   =N/A30

D   =N/A15

D   =N/A10

C   =N/Au C   =N/Ac

 Classification
 ASTM N/A

 AASHTO Silty Gravel and Sand (A-2-4 (0))

 Sample/Test Description
Sand/Gravel Particle Shape : ROUNDED

Sand/Gravel Hardness : HARD



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment D – Laboratory Test Results 
 
 

 













Client: Lahlaf Geotechnical Consulting
Project: Beverly Middle School
Location: Beverly, MA Project No: GTX-303278
Boring ID: BH-101
Sample ID: S5
Depth : 10-12

Sample Type: bag
Test Date: 06/16/15
Test Id: 334664

Tested By: cam
Checked By: njh

Test Comment: ---
Sample Description: Moist, gray clay
Sample Comment: ---

 Atterberg Limits - ASTM D4318

printed 6/18/2015 5:07:08 PM
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"U" Line

Symbol Sample ID Boring Depth Natural
Moisture

Content,%

Liquid
Limit

Plastic
Limit

Plasticity
Index

Liquidity
Index

Soil Classification

S5 BH-101 10-12 29 37 17 20 0.6

Sample Prepared using the WET method

Dry Strength: VERY HIGH

Dilatancy: SLOW

Toughness: LOW



Client: Lahlaf Geotechnical Consulting
Project: Beverly Middle School
Location: Beverly, MA Project No: GTX-303278
Boring ID: BH-101
Sample ID: S9
Depth : 29-31

Sample Type: bag
Test Date: 06/16/15
Test Id: 334665

Tested By: cam
Checked By: njh

Test Comment: ---
Sample Description: Moist, gray clay
Sample Comment: ---

 Atterberg Limits - ASTM D4318

printed 6/18/2015 5:07:08 PM
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Symbol Sample ID Boring Depth Natural
Moisture

Content,%

Liquid
Limit

Plastic
Limit

Plasticity
Index

Liquidity
Index

Soil Classification

S9 BH-101 29-31 35 43 21 22 0.6

Sample Prepared using the WET method

Dry Strength: VERY HIGH

Dilatancy: SLOW

Toughness: LOW



Client: Lahlaf Geotechnical Consulting
Project: Beverly Middle School
Location: Beverly, MA Project No: GTX-303278
Boring ID: BH-101
Sample ID: S13
Depth : 49-51

Sample Type: bag
Test Date: 06/16/15
Test Id: 334666

Tested By: cam
Checked By: njh

Test Comment: ---
Sample Description: Moist, gray clay
Sample Comment: ---

 Atterberg Limits - ASTM D4318

printed 6/18/2015 5:07:08 PM
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Symbol Sample ID Boring Depth Natural
Moisture

Content,%

Liquid
Limit

Plastic
Limit

Plasticity
Index

Liquidity
Index

Soil Classification

S13 BH-101 49-51 35 35 18 17 1

Sample Prepared using the WET method

Dry Strength: VERY HIGH

Dilatancy: SLOW

Toughness: LOW



Client: Lahlaf Geotechnical Consulting
Project: Beverly Middle School
Location: Beverly, MA Project No: GTX-303278
Boring ID: BH-101
Sample ID: S14
Depth : 54-56

Sample Type: bag
Test Date: 06/16/15
Test Id: 334667

Tested By: cam
Checked By: njh

Test Comment: ---
Sample Description: Moist, gray clay
Sample Comment: ---

 Atterberg Limits - ASTM D4318

printed 6/18/2015 5:07:08 PM
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Symbol Sample ID Boring Depth Natural
Moisture

Content,%

Liquid
Limit

Plastic
Limit

Plasticity
Index

Liquidity
Index

Soil Classification

S14 BH-101 54-56 36 40 19 21 0.8

Sample Prepared using the WET method

Dry Strength: VERY HIGH

Dilatancy: SLOW

Toughness: LOW



Client: Lahlaf Geotechnical Consulting
Project: Prop. Middle School
Location: Beverly, MA Project No: GTX-302429
Boring ID: B4
Sample ID: B4-U1-12'-14'
Depth : 12-14 ft

Sample Type: tube
Test Date: 10/21/14
Test Id: 311100

Tested By: cam
Checked By: jdt

Test Comment: ---
Sample Description: Moist, olive gray clay
Sample Comment: ---

 Atterberg Limits - ASTM D4318

printed 10/22/2014 10:47:20 AM
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Symbol Sample ID Boring Depth Natural
Moisture

Content,%

Liquid
Limit

Plastic
Limit

Plasticity
Index

Liquidity
Index

Soil Classification

B4-U1-12'-14' B4 12-14 ft 32 41 19 22 0.6

Sample Prepared using the WET method

Dry Strength: VERY HIGH

Dilatancy: SLOW

Toughness: LOW



Client: Lahlaf Geotechnical Consulting
Project: Prop. Middle School
Location: Beverly, MA Project No: GTX-302429
Boring ID: B4
Sample ID: B4-U2-16'-18'
Depth : 16-18 ft

Sample Type: tube
Test Date: 10/22/14
Test Id: 311101

Tested By: cam
Checked By: jdt

Test Comment: ---
Sample Description: Moist, olive gray clay
Sample Comment: ---

 Atterberg Limits - ASTM D4318

printed 10/22/2014 10:47:20 AM
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Symbol Sample ID Boring Depth Natural
Moisture

Content,%

Liquid
Limit

Plastic
Limit

Plasticity
Index

Liquidity
Index

Soil Classification

B4-U2-16'-18' B4 16-18 ft 22 34 17 17 0.3

Sample Prepared using the WET method

Dry Strength: VERY HIGH

Dilatancy: SLOW

Toughness: LOW



Client: Lahlaf Geotechnical Consulting
Project: Prop. Middle School
Location: Beverly, MA Project No: GTX-302429
Boring ID: B4
Sample ID: B4-U3-33'-35'
Depth : 33-35 ft

Sample Type: tube
Test Date: 10/21/14
Test Id: 311102

Tested By: cam
Checked By: jdt

Test Comment: ---
Sample Description: Moist, olive gray clay
Sample Comment: ---

 Atterberg Limits - ASTM D4318

printed 10/22/2014 10:47:20 AM
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Symbol Sample ID Boring Depth Natural
Moisture

Content,%

Liquid
Limit

Plastic
Limit

Plasticity
Index

Liquidity
Index

Soil Classification

B4-U3-33'-35' B4 33-35 ft 29 31 17 14 0.8

Sample Prepared using the WET method

Dry Strength: VERY HIGH

Dilatancy: SLOW

Toughness: LOW







                                              One-Dimensional Consolidation by ASTM D2435 - Method B

Project: Beverly Middle School            Location: Beverly, MA                     Project No.: GTX-303278
Boring No.: BH-101                        Tested By: md                             Checked By: njh
Sample No.: T1                            Test Date: 06/09/15                       Depth: 6-8 ft
Test No.: IP-2                            Sample Type: intact                       Elevation: ---

Soil Description: Moist, gray clay with sand traces
Remarks: System V, Swell Pressure = 0.0692 tsf

Estimated Specific Gravity: 2.74       Liquid Limit: ---                      Specimen Diameter: 2.50 in
Initial Void Ratio: 0.743              Plastic Limit: ---                     Initial Height: 1.00 in
Final Void Ratio: 0.551                Plasticity Index: ---                  Final Height: 0.89 in

                                             Before Consolidation                   After Consolidation
                                         Trimmings       Specimen+Ring       Specimen+Ring           Trimmings

Container ID                                 A-972                RING                                    A847

Wt. Container + Wet Soil, gm                135.72              271.45              262.98              159.54
Wt. Container + Dry Soil, gm                109.07              237.55              237.55              134.17
Wt. Container, gm                           8.3900              111.30              111.30              8.2400
Wt. Dry Soil, gm                            100.68              126.25              126.25              125.93
Water Content, %                             26.47               26.86               20.15               20.15
Void Ratio                                     ---               0.743               0.551                 ---
Degree of Saturation, %                        ---               98.90              100.00                 ---
Dry Unit Weight, pcf                           ---              97.978              110.09                 ---

Note: Specific Gravity and Void Ratios are calculated assuming the degree of saturation equals 100% at the end
      of the test. Therefore, values may not represent actual values for the specimen.



                                              One-Dimensional Consolidation by ASTM D2435 - Method B

Project: Beverly Middle School            Location: Beverly, MA                     Project No.: GTX-303278
Boring No.: BH-101                        Tested By: md                             Checked By: njh
Sample No.: T1                            Test Date: 06/09/15                       Depth: 6-8 ft
Test No.: IP-2                            Sample Type: intact                       Elevation: ---

Soil Description: Moist, gray clay with sand traces
Remarks: System V, Swell Pressure = 0.0692 tsf

Displacement at End of Increment

          Applied         Final        Void      Strain       Sq.Rt
           Stress  Displacement       Ratio      at End         T90          Cv          Mv           k
              tsf            in                       %         min     ft²/sec       1/tsf      ft/day

    1      0.0692      0.004298       0.735       0.430       0.751   3.25e-005   6.22e-002   5.45e-003
    2       0.125      0.007337       0.730       0.734     192.733   1.26e-007   5.44e-002   1.85e-005
    3       0.250       0.01040       0.725        1.04       0.983   2.45e-005   2.45e-002   1.62e-003
    4       0.500       0.01523       0.716        1.52       2.019   1.18e-005   1.93e-002   6.17e-004
    5        1.00       0.02335       0.702        2.34       0.889   2.65e-005   1.62e-002   1.16e-003
    6        2.00       0.03524       0.681        3.52       0.812   2.85e-005   1.19e-002   9.12e-004
    7        4.00       0.05112       0.654        5.11       0.808   2.78e-005   7.94e-003   5.95e-004
    8        8.00       0.07540       0.611        7.54       0.773   2.78e-005   6.07e-003   4.56e-004
    9        16.0        0.1013       0.566        10.1       0.729   2.80e-005   3.24e-003   2.44e-004
   10        32.0        0.1253       0.524        12.5       0.761   2.53e-005   1.50e-003   1.03e-004
   11        8.00        0.1221       0.530        12.2       1.728   1.09e-005   1.36e-004   4.00e-006
   12        2.00        0.1160       0.540        11.6       0.504   3.78e-005   1.00e-003   1.02e-004
   13       0.500        0.1106       0.550        11.1       0.908   2.13e-005   3.62e-003   2.07e-004
   14       0.125        0.1050       0.560        10.5       2.255   8.66e-006   1.51e-002   3.52e-004
   15      0.0625        0.1025       0.564        10.3     200.000   9.86e-008   3.94e-002   1.05e-005

          Applied         Final        Void      Strain         Log
           Stress  Displacement       Ratio      at End         T50          Cv          Mv           k          Ca
              tsf            in                       %         min     ft²/sec       1/tsf      ft/day           %

    1      0.0692      0.004298       0.735       0.430       0.000   0.00e+000   6.22e-002   0.00e+000   0.00e+000
    2       0.125      0.007337       0.730       0.734       0.000   0.00e+000   5.44e-002   0.00e+000   0.00e+000
    3       0.250       0.01040       0.725        1.04       0.000   0.00e+000   2.45e-002   0.00e+000   0.00e+000
    4       0.500       0.01523       0.716        1.52       0.000   0.00e+000   1.93e-002   0.00e+000   0.00e+000
    5        1.00       0.02335       0.702        2.34       0.000   0.00e+000   1.62e-002   0.00e+000   0.00e+000
    6        2.00       0.03524       0.681        3.52       0.000   0.00e+000   1.19e-002   0.00e+000   0.00e+000
    7        4.00       0.05112       0.654        5.11       0.000   0.00e+000   7.94e-003   0.00e+000   0.00e+000
    8        8.00       0.07540       0.611        7.54       0.000   0.00e+000   6.07e-003   0.00e+000   0.00e+000
    9        16.0        0.1013       0.566        10.1       0.000   0.00e+000   3.24e-003   0.00e+000   0.00e+000
   10        32.0        0.1253       0.524        12.5       0.000   0.00e+000   1.50e-003   0.00e+000   0.00e+000
   11        8.00        0.1221       0.530        12.2       0.000   0.00e+000   1.36e-004   0.00e+000   0.00e+000
   12        2.00        0.1160       0.540        11.6       0.000   0.00e+000   1.00e-003   0.00e+000   0.00e+000
   13       0.500        0.1106       0.550        11.1       0.000   0.00e+000   3.62e-003   0.00e+000   0.00e+000
   14       0.125        0.1050       0.560        10.5       0.316   1.44e-005   1.51e-002   5.84e-004   0.00e+000
   15      0.0625        0.1025       0.564        10.3       0.000   0.00e+000   3.94e-002   0.00e+000   0.00e+000





































                                              One-Dimensional Consolidation by ASTM D2435 - Method B

Project: Beverly Middle School            Location: Beverly, MA                     Project No.: GTX-303278
Boring No.: BH-101                        Tested By: md                             Checked By: njh
Sample No.: T2                            Test Date: 06/09/15                       Depth: 21-23 ft
Test No.: IP-3                            Sample Type: intact                       Elevation: ---

Soil Description: Moist, gray clay
Remarks: System X, Swell Pressure = 0.0894 tsf

Estimated Specific Gravity: 2.76       Liquid Limit: ---                      Specimen Diameter: 2.50 in
Initial Void Ratio: 0.877              Plastic Limit: ---                     Initial Height: 1.00 in
Final Void Ratio: 0.501                Plasticity Index: ---                  Final Height: 0.80 in

                                             Before Consolidation                   After Consolidation
                                         Trimmings       Specimen+Ring       Specimen+Ring           Trimmings

Container ID                                 16958                RING                                   15215

Wt. Container + Wet Soil, gm                141.82              267.48              251.45              150.45
Wt. Container + Dry Soil, gm                110.50              229.96              229.96              128.56
Wt. Container, gm                           8.3400              111.52              111.52              7.9200
Wt. Dry Soil, gm                            102.16              118.44              118.44              120.64
Water Content, %                             30.66               31.68               18.14               18.14
Void Ratio                                     ---               0.877               0.501                 ---
Degree of Saturation, %                        ---               99.85              100.00                 ---
Dry Unit Weight, pcf                           ---              91.919              114.90                 ---

Note: Specific Gravity and Void Ratios are calculated assuming the degree of saturation equals 100% at the end
      of the test. Therefore, values may not represent actual values for the specimen.



                                              One-Dimensional Consolidation by ASTM D2435 - Method B

Project: Beverly Middle School            Location: Beverly, MA                     Project No.: GTX-303278
Boring No.: BH-101                        Tested By: md                             Checked By: njh
Sample No.: T2                            Test Date: 06/09/15                       Depth: 21-23 ft
Test No.: IP-3                            Sample Type: intact                       Elevation: ---

Soil Description: Moist, gray clay
Remarks: System X, Swell Pressure = 0.0894 tsf

Displacement at End of Increment

          Applied         Final        Void      Strain       Sq.Rt
           Stress  Displacement       Ratio      at End         T90          Cv          Mv           k
              tsf            in                       %         min     ft²/sec       1/tsf      ft/day

    1      0.0894      0.001569       0.874       0.157       0.751   3.26e-005   1.76e-002   1.54e-003
    2       0.125      0.002934       0.871       0.293     117.701   2.08e-007   3.83e-002   2.15e-005
    3       0.250      0.007028       0.864       0.703       3.088   7.87e-006   3.28e-002   6.95e-004
    4       0.500       0.01381       0.851        1.38       4.266   5.63e-006   2.71e-002   4.12e-004
    5        1.00       0.02207       0.835        2.21       6.191   3.82e-006   1.65e-002   1.70e-004
    6        2.00       0.03339       0.814        3.34       9.590   2.42e-006   1.13e-002   7.38e-005
    7        4.00       0.05955       0.765        5.96      15.061   1.48e-006   1.31e-002   5.23e-005
    8        8.00        0.1017       0.686        10.2      12.856   1.61e-006   1.05e-002   4.58e-005
    9        16.0        0.1490       0.597        14.9       8.167   2.30e-006   5.91e-003   3.67e-005
   10        8.00        0.1447       0.605        14.5       1.093   1.63e-005   5.41e-004   2.38e-005
   11        4.00        0.1399       0.614        14.0       8.498   2.12e-006   1.20e-003   6.87e-006
   12        2.00        0.1340       0.625        13.4      18.235   1.00e-006   2.93e-003   7.93e-006
   13        1.00        0.1266       0.639        12.7      44.360   4.18e-007   7.41e-003   8.36e-006
   14       0.500        0.1180       0.655        11.8      78.922   2.40e-007   1.72e-002   1.11e-005
   15       0.250        0.1094       0.671        10.9     123.725   1.56e-007   3.42e-002   1.44e-005
   16       0.500        0.1125       0.666        11.3      30.003   6.46e-007   1.24e-002   2.15e-005
   17        1.00        0.1176       0.656        11.8      26.789   7.17e-007   1.01e-002   1.95e-005
   18        2.00        0.1247       0.643        12.5      27.074   7.00e-007   7.12e-003   1.34e-005
   19        4.00        0.1322       0.629        13.2      22.136   8.42e-007   3.77e-003   8.56e-006
   20        8.00        0.1421       0.610        14.2       6.487   2.82e-006   2.47e-003   1.87e-005
   21        16.0        0.1606       0.575        16.1       5.088   3.47e-006   2.32e-003   2.17e-005
   22        32.0        0.1972       0.507        19.7       5.542   2.99e-006   2.28e-003   1.84e-005

          Applied         Final        Void      Strain         Log
           Stress  Displacement       Ratio      at End         T50          Cv          Mv           k          Ca
              tsf            in                       %         min     ft²/sec       1/tsf      ft/day           %

    1      0.0894      0.001569       0.874       0.157       0.000   0.00e+000   1.76e-002   0.00e+000   0.00e+000
    2       0.125      0.002934       0.871       0.293       0.000   0.00e+000   3.83e-002   0.00e+000   0.00e+000
    3       0.250      0.007028       0.864       0.703       0.000   0.00e+000   3.28e-002   0.00e+000   0.00e+000
    4       0.500       0.01381       0.851        1.38       1.277   4.37e-006   2.71e-002   3.20e-004   0.00e+000
    5        1.00       0.02207       0.835        2.21       1.218   4.51e-006   1.65e-002   2.01e-004   0.00e+000
    6        2.00       0.03339       0.814        3.34       2.048   2.63e-006   1.13e-002   8.03e-005   0.00e+000
    7        4.00       0.05955       0.765        5.96       2.819   1.84e-006   1.31e-002   6.49e-005   0.00e+000
    8        8.00        0.1017       0.686        10.2       2.974   1.62e-006   1.05e-002   4.60e-005   0.00e+000
    9        16.0        0.1490       0.597        14.9       2.362   1.85e-006   5.91e-003   2.94e-005   0.00e+000
   10        8.00        0.1447       0.605        14.5       0.000   0.00e+000   5.41e-004   0.00e+000   0.00e+000
   11        4.00        0.1399       0.614        14.0       0.000   0.00e+000   1.20e-003   0.00e+000   0.00e+000
   12        2.00        0.1340       0.625        13.4       0.000   0.00e+000   2.93e-003   0.00e+000   0.00e+000
   13        1.00        0.1266       0.639        12.7       0.000   0.00e+000   7.41e-003   0.00e+000   0.00e+000
   14       0.500        0.1180       0.655        11.8      18.915   2.32e-007   1.72e-002   1.08e-005   0.00e+000
   15       0.250        0.1094       0.671        10.9      28.802   1.55e-007   3.42e-002   1.44e-005   0.00e+000
   16       0.500        0.1125       0.666        11.3       6.905   6.52e-007   1.24e-002   2.17e-005   0.00e+000
   17        1.00        0.1176       0.656        11.8       0.000   0.00e+000   1.01e-002   0.00e+000   0.00e+000
   18        2.00        0.1247       0.643        12.5       4.743   9.28e-007   7.12e-003   1.78e-005   0.00e+000
   19        4.00        0.1322       0.629        13.2       3.682   1.18e-006   3.77e-003   1.20e-005   0.00e+000
   20        8.00        0.1421       0.610        14.2       0.000   0.00e+000   2.47e-003   0.00e+000   0.00e+000
   21        16.0        0.1606       0.575        16.1       1.420   2.89e-006   2.32e-003   1.81e-005   0.00e+000
   22        32.0        0.1972       0.507        19.7       1.670   2.30e-006   2.28e-003   1.42e-005   0.00e+000



















































                                              One-Dimensional Consolidation by ASTM D2435 - Method B

Project: Beverly Middle School            Location: Beverly, MA                     Project No.: GTX-303278
Boring No.: BH-101                        Tested By: md                             Checked By: njh
Sample No.: T3                            Test Date: 06/09/15                       Depth: 41-43 ft
Test No.: IP-1                            Sample Type: intact                       Elevation: ---

Soil Description: Moist, gray clay
Remarks: System S, Swell Pressure = 0.0670 tsf

Estimated Specific Gravity: 2.77       Liquid Limit: ---                      Specimen Diameter: 2.50 in
Initial Void Ratio: 0.789              Plastic Limit: ---                     Initial Height: 1.00 in
Final Void Ratio: 0.485                Plasticity Index: ---                  Final Height: 0.83 in

                                             Before Consolidation                   After Consolidation
                                         Trimmings       Specimen+Ring       Specimen+Ring           Trimmings

Container ID                                 A-571                RING                                   A-526

Wt. Container + Wet Soil, gm                122.86              268.53              255.21              157.57
Wt. Container + Dry Soil, gm                99.090              233.40              233.40              135.34
Wt. Container, gm                           8.3100              108.92              108.92              8.4600
Wt. Dry Soil, gm                            90.780              124.48              124.48              126.88
Water Content, %                             26.18               28.22               17.52               17.52
Void Ratio                                     ---               0.789               0.485                 ---
Degree of Saturation, %                        ---               99.00              100.00                 ---
Dry Unit Weight, pcf                           ---              96.607              116.39                 ---

Note: Specific Gravity and Void Ratios are calculated assuming the degree of saturation equals 100% at the end
      of the test. Therefore, values may not represent actual values for the specimen.



                                              One-Dimensional Consolidation by ASTM D2435 - Method B

Project: Beverly Middle School            Location: Beverly, MA                     Project No.: GTX-303278
Boring No.: BH-101                        Tested By: md                             Checked By: njh
Sample No.: T3                            Test Date: 06/09/15                       Depth: 41-43 ft
Test No.: IP-1                            Sample Type: intact                       Elevation: ---

Soil Description: Moist, gray clay
Remarks: System S, Swell Pressure = 0.0670 tsf

Displacement at End of Increment

          Applied         Final        Void      Strain       Sq.Rt
           Stress  Displacement       Ratio      at End         T90          Cv          Mv           k
              tsf            in                       %         min     ft²/sec       1/tsf      ft/day

    1      0.0670      0.009824       0.772       0.982     145.462   1.67e-007   1.47e-001   6.61e-005
    2       0.125       0.01647       0.760        1.65      81.263   2.94e-007   1.15e-001   9.09e-005
    3       0.250       0.02584       0.743        2.58      62.263   3.78e-007   7.50e-002   7.63e-005
    4       0.500       0.03815       0.721        3.82      34.211   6.72e-007   4.92e-002   8.92e-005
    5        1.00       0.05453       0.692        5.45      21.241   1.05e-006   3.28e-002   9.28e-005
    6        2.00       0.07570       0.654        7.57      15.565   1.38e-006   2.12e-002   7.87e-005
    7        4.00        0.1017       0.607        10.2      13.753   1.48e-006   1.30e-002   5.20e-005
    8        8.00        0.1322       0.553        13.2       9.259   2.07e-006   7.61e-003   4.24e-005
    9        16.0        0.1634       0.497        16.3       7.364   2.42e-006   3.91e-003   2.55e-005
   10        32.0        0.1945       0.441        19.5       4.293   3.85e-006   1.94e-003   2.02e-005
   11        8.00        0.1881       0.453        18.8       0.402   3.99e-005   2.67e-004   2.87e-005
   12        2.00        0.1766       0.473        17.7       2.102   7.80e-006   1.92e-003   4.04e-005
   13       0.500        0.1625       0.499        16.3      37.506   4.51e-007   9.38e-003   1.14e-005
   14       0.125        0.1478       0.525        14.8     102.135   1.71e-007   3.93e-002   1.82e-005
   15      0.0625        0.1414       0.536        14.1     184.260   9.74e-008   1.01e-001   2.66e-005

          Applied         Final        Void      Strain         Log
           Stress  Displacement       Ratio      at End         T50          Cv          Mv           k          Ca
              tsf            in                       %         min     ft²/sec       1/tsf      ft/day           %

    1      0.0670      0.009824       0.772       0.982      32.097   1.76e-007   1.47e-001   6.96e-005   0.00e+000
    2       0.125       0.01647       0.760        1.65      15.628   3.55e-007   1.15e-001   1.10e-004   0.00e+000
    3       0.250       0.02584       0.743        2.58       0.000   0.00e+000   7.50e-002   0.00e+000   0.00e+000
    4       0.500       0.03815       0.721        3.82       6.946   7.69e-007   4.92e-002   1.02e-004   0.00e+000
    5        1.00       0.05453       0.692        5.45       0.000   0.00e+000   3.28e-002   0.00e+000   0.00e+000
    6        2.00       0.07570       0.654        7.57       4.448   1.12e-006   2.12e-002   6.40e-005   0.00e+000
    7        4.00        0.1017       0.607        10.2       3.828   1.24e-006   1.30e-002   4.34e-005   0.00e+000
    8        8.00        0.1322       0.553        13.2       2.457   1.81e-006   7.61e-003   3.71e-005   0.00e+000
    9        16.0        0.1634       0.497        16.3       2.090   1.98e-006   3.91e-003   2.09e-005   0.00e+000
   10        32.0        0.1945       0.441        19.5       1.304   2.95e-006   1.94e-003   1.54e-005   0.00e+000
   11        8.00        0.1881       0.453        18.8       0.000   0.00e+000   2.67e-004   0.00e+000   0.00e+000
   12        2.00        0.1766       0.473        17.7       0.000   0.00e+000   1.92e-003   0.00e+000   0.00e+000
   13       0.500        0.1625       0.499        16.3       0.000   0.00e+000   9.38e-003   0.00e+000   0.00e+000
   14       0.125        0.1478       0.525        14.8       0.000   0.00e+000   3.93e-002   0.00e+000   0.00e+000
   15      0.0625        0.1414       0.536        14.1       0.000   0.00e+000   1.01e-001   0.00e+000   0.00e+000
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SECTION 31 62 01 

DRIVEN PILES 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. All of the Contract Documents, including General and Supplementary Conditions and Division 1 
General Requirements, apply to the work of this Section. 

1.2 DESCRIPTION OF WORK 

A. Piling shall be driven H-piles. Piling shall conform to and be installed in accordance with these 
specifications, at the location, and to the elevation, penetration and/or capacity shown on the 
Drawings, or as directed by the Owner.  Piling shall be end-bearing as indicated. 

B. The work of this Section includes but is not limited to: 
 
1. Furnishing all facilities, labor, materials, tools and equipment, transportation, incidentals and 

supervision necessary to install and cut off or build-up H-piles shown in the Drawings and which 
are necessary to complete this work, including indicator piles. 

2. Providing survey control, layout of pile locations, as-built drawings and related survey work by a 
registered land surveyor. 

3. Pre-drilling or pre-excavation as necessary at each pile location. 

4. Protecting existing buildings, utilities, sidewalks, pavements, lawns, plantings, and other im-
provements from damage due to H-pile installation. 

5. Placing fill to raise the grades and timber mats as necessary to provide a firm working surface. 

6. Installing and testing piles as shown in the Drawings and specified herein. 

C. Examine all Drawings and all other Sections of the Specifications for requirements that affect work of 
this Section. 

D. Related Section: 
Section 01 22 00 - Unit Prices 
Section 01 45 23 - Testing and Inspection Services 
Section 02 41 00 - Site Demolition 
Section 02 95 00 - As-Built Site Work 
Section 03 30 00 - Cast-in-place Concrete 
Section 05 12 00 - Structural Steel Framing 
Section 31 00 00 - Earthwork 
Section 31 10 00 - Site Preparation and Clearing 
Section 31 23 19 - Dewatering and Drainage 
Section 31 25 00 - Erosion Control 
Section 32 50 00 - Stormwater Pollution Prevention Plan 
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1.3 DEFINITIONS 

A. Indicator Pile: An individual pile is a pile driven at locations selected by the Geotechnical Engineer and 
that is observed under dynamic load test.  At least 10 indicator piles shall be driven at the site.  Unless 
approved by the geotechnical engineer, the indicator piles shall not be used as production piles.   

B. Test Pile:  An individual pile that is observed to determine the pile behavior during driving and under 
static axial compression load test and under dynamic load test. The test pile is selected from the 
indicator piles. 

C. Reaction Pile:  An individual pile which provides the reaction load required to perform the load test on 
a test pile. 

D. Production Piles: Piles that are driven for incorporation in the permanent foundation system. 

1.4 SUBSURFACE DATA 

A. A geotechnical report dated July 9, 2015 was prepared for this project by Lahlaf Geotechnical 
Consulting, Inc. of Billerica, Massachusetts.  The report is not part of the Contract documents.  No 
guarantee is made with regard to the accuracy of the subsurface conditions described in the 
geotechnical report.   

B. No claim for extra compensation shall be made by the Contractor on the basis of any variation in the 
subsurface conditions between those described in the geotechnical report and those encountered 
during pile installation. 

C. The Contractor may at his own expense and after approval by the Owner conduct additional 
subsurface explorations and testing. 

1.5 REFERENCES 

A. All work shall conform to the Massachusetts State Building Code, latest edition amended to date, City 
of Beverly, regulations, laws and ordinances and other applicable Federal, State and Local 
requirements. 

B. General: 
 

1. Where there is a conflict between between codes and standards, the one affording the greatest 
protection to the Owner shall apply. 
 

2. Unless otherwise noted, the referenced standard edition is the current one at the time of 
commencement of the Work. 

 
3. Refer to Division 01 Section "General Requirements" for the list of applicable regulatory 

requirements. 

C. American Society for Testing and Materials (ASTM): 
 

1. ASTM A572/A572M  Standard Specification for High-Strength Low-Alloy Columbium-      
   Vanadium Structural Steel 
 

2. 36/A36M ........   Standard Specification for Carbon Structural Steel 
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3. ASTM A992/A992M  Standard Specification for Structural Steel Shapes 
 

 
4. ASTM D1143/D1143M  Standard Test Methods for Deep Foundations Under Static Axial 

Compressive Load 

D. American Welding Society (AWS): 
 

1. D1.1     Structural Welding Code - Steel 

E. American Institute of Steel Construction (AISC) 
 

1. AISC Manual of Steel Construction: Allowable Stress Design (AISC 316-89), Ninth Edition. 

1.6 QUALIFICATIONS 

A. Installation of piles shall be performed by a specialty contractor whose qualifications in regards to 
experience in this type of work and scope, suitability of equipment, competency of personnel and other 
matters, shall be subject to the approval of the Owner.  The granting of such approval shall imply no 
acceptance of responsibility by the Owner for the Contractor’s ability to perform the work.  The 
Contractor should have a minimum of 5 years of experience in installing H-piles on similar sized 
projects within Massachusetts and shall substantiate experience on a minimum of 5 similar projects. 

1.7 SUBMITTALS 

A. General 
 

1. Submit complete shop drawings in accordance with the provisions of the General Conditions. 
 

2. The Contractor shall submit complete shop drawings and such other descriptive data as the 
Owner may require to demonstrate compliance of the driving equipment and composition of H-
piles with the Contract Documents.  If departures from the Contract Drawings are deemed 
necessary by the Contractor, details of such departures, including changes in related portions 
of the project and the reasons therefore, shall be submitted with the shop drawings.  Approved 
departures shall be made at no additional cost to the Owner. 

B. Submit items C through G for acceptance by the Engineer not less than twenty eight (28) days prior to 
the start of the respective work. 

C. Mill Certificates, per specifications Division 05 Section "Structural Steel". 

D. Pile Schedule and Installation Plan 

1. Steel H-Pile:  Show typical details of size, weight, tip construction and pile driving shoe, splices, 
and welding design of section connection. 

E. Pile Driving Sequential Layout 

1. Submit layout drawings showing pile numbers and the proposed sequence of driving the piles. 
 

2. On the sequential layout show each pile identified as indicated on the Contract Drawings, its 
driving sequence number, type, size, and load bearing capacity. 
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F. Submit results of load tests are specified hereunder. 

G. Equipment Review and Working Drawings 

1. Submit complete list of the equipment proposed for use, including a description of the 
characteristics of each piece of driving equipment, including hammer data. 

 
a. Hammer. Manufacturer, model, type, serial number, rated energy, and modifications.  
b. Capblock (hammer cushion). Material, thickness, area, modulus of elasticity (E), and 

coefficient of restitution (e). 
c. Pile cap. Helmet mass, bonnet mass, anvil block mass, and drivehead mass. 
d. Pile. Pile type, length (in leads), mass per foot, wall thickness, taper, cross-sectional 

area, design pile capacity, description of splice, splice installation procedure, calculation 
showing splice capacity, and tip treatment description and installation procedure. 

2. Submit working drawings of driving accessories showing compatibility with the size, 
configuration, handling, and driving requirements of each type of pile indicated on the Contract 
Drawings. 
 

3. Submit working drawings showing the methods and equipment proposed for loading test piles. 

1.8 RECORDS 

A. Submit complete and accurate records of all piles.  The record shall be maintained daily and made 
available to the Owner, Architect and Geotechnical Engineer at all times.  Within 15 days of 
completion of piles, submit to the Owner a complete and accurate record of all installed piles.  The 
record shall, as a minimum, include the followings information for each pile: 

1. Pile reference or identification number. 

2. Pile length. 

3. Elevations of top and bottom of pile. 

4. Type and rating of driving equipment. 

5. Blow count: number of blows per foot (including number of blows per inch for last 12 inches) of 
penetration. 

6. Unusual or unexpected conditions encountered during pile installation.  The unusual or 
unexpected conditions shall be immediately reported to the Owner Geotechnical Engineer. 

7. Date of construction, drilling, driving, and weather conditions. 

8. For piles closer than 9 shaft diameters, elevations of adjacent pile, recorded before and after 
driving. 

1.9 COORDINATION 

A. The Contractor shall be responsible for the coordination and proper relation of this work to the building 
structure and to the work of all trades.  The Contractor shall visit the premises to thoroughly familiarize 
himself with all details of the work and working conditions, to verify all dimensions in the field, and to 
advise the Owner of any discrepancy before performing any work. 
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B. Protect adjacent property, utilities and structures, and completed work, and keep it free from damage 
associated with the pile installation.  Damage due to pile installation shall be repaired by the 
Contractor at his own expense. 

1.10 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Mark the pile locations and establish all elevations required.  Baseline and benchmarks are provided 
within the Contract Documents.  Maintain and protect all pile location marks and the benchmark. 

B. Deliver piles at times and in sequence to ensure continuity of the pile installation process. 

1.11 QUALITY ASSURANCE 

A. Installation Tolerances 

1. Prior to driving the piles, each pile shall be placed to within 1 inch of plan location. After each 
pile is driven the installation tolerance shall be in accordance with Section 3.3 of these 
specifications.  

 
2. Pulling piles into position will not be permitted. 

 
3. Provide to the Owner an accurate survey when otherwise acceptably installed piles exceed the 

specified tolerances and are subject to eccentric loading. The Engineer will then analytically 
determine the total loads on individual piles based on this survey data. If the load on any pile 
exceeds the specified load capacity, corrections shall be made in accordance with a design 
provided by the Engineer at no additional cost to the Owner. The cost of analysis and redesign 
of the pile cap shall be charged to the Contractor. 

B. The Engineer will review the proposed driving equipment, accessories, and methods for adequacy for 
the conditions expected to be encountered. However, the adequacy of the equipment and accessories 
shall remain the responsibility of the Contractor. Should the equipment used by the Contractor prove 
inadequate to drive the scheduled types of piles in the locations shown, or should the use rate of 
accessories show damage to the piles, the Engineer may require replacement, or different types of 
expendable accessories, or additional equipment.  Comply with such orders at no additional cost to the 
Owner. 

C. Piles delivered to the site shall be visually inspected prior to installation. Piles which are cracked, 
bowed, chipped, undersize, or which break under driving stresses will be rejected; remove such piles 
from the site and replace with sound piles at no additional cost to the Owner. 

PART 2 - PRODUCTS 

2.1 STEEL H-PILES 

A. Piling shall be end-bearing H-piles extending to bedrock and installed to a minimum ultimate capacity 
of 130 tons. Submit mill certificates for HP 10-57 pile materials for review by Engineer before delivery 
of any material to project site. 

B. Steel H Piles: Steel – ASTM A572- Grade 50.   
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C. Piles shall be preferably ordered so as to be driven in single pieces.  Splices are allowed and shall be 
installed in accordance with the requirements of the Contract Drawings and these specifications. Blow 
count in the final 1 foot of driving shall be recorded every inch.  

D. Heavy duty pile shoes shall be installed on the tips of the H-piles.  Prefabricated pile shoes may be 
used if approved by the Geotechnical Engineer.   Pile shoes shall be cast-in-one-piece steel meeting 
requirements of ASTM A 27/A 27M, Grade 65-35 (450-240) or an approved equal. The pile shoes shall 
be provided with sufficient flange and continuous web vertical back-ups to assure proper alignment 
and fitting to the piles. The pile shoes shall provide full bearing for the piles and shall be attached to 
the piles to insure full transmission of the driving energy to the points. The manufacturer shall submit 
detail drawings of pile shoes showing material, weight (mass), and dimensions for approval by the 
Geotechnical Engineer. Design and fit the pile shoe to the steel shape and weld the shoe to the pile so 
as not to stress the web or the flange. 

2.2 DRIVING APPURTENANCES 

A. Hammer cushion. Equip all impact pile-driving equipment, except gravity hammers, with a suitable 
thickness of hammer cushion material to prevent damage to the hammer or pile and to ensure uniform 
driving behavior. Fabricate hammer cushions from durable, manufactured material according to the 
hammer manufacturer's recommendations. Do not use wood, wire rope, or asbestos hammer 
cushions. Place a striker plate, as recommended by the hammer manufacturer, on the hammer 
cushion to ensure uniform compression of the cushion material. Inspect the hammer cushion in the 
presence of the Geotechnical Engineer when beginning pile driving at each structure or after each 100 
hours of pile driving, whichever is less. Replace the cushion when its thickness is reduced by more 
than 25 percent of its original thickness.  

B. Pile drive head. Provide adequate drive heads for impact hammers and provide appropriate drive 
heads, mandrels, or other devices for special piles according to the manufacturer's recommendations. 
Align the drive head axially with the hammer and pile. Fit the drive head around the pile head so that 
transfer of torsional forces is prevented during driving and proper alignment of hammer and pile is 
maintained.  

C. Leads. Support piles in line and position with leads while driving. Construct pile driver leads to allow 
freedom of movement of the hammer while maintaining axial alignment of the hammer and the pile. Do 
not use swinging leads unless permitted in writing. When swinging leads are permitted, fit swinging 
leads with a pile gate at the bottom of the leads. Adequately embed leads in the ground or constrain 
the pile in a structural frame (template) to maintain proper alignment. Provide leads of sufficient length 
that do not require a follower but will permit proper alignment of battered piles.  

D. Followers. Followers are not permitted.  

E. Jetting. Jetting is not permitted. 

F. Pile cushion. For steel piles, protect each pile with an approved driving cap. Replace caps when 
damaged. Do not reuse cushions or caps.  

PART 3 - EXECUTION 

3.1 GENERAL 

A. End-bearing piles shall be driven to the required bearing value and elevation. The bearing value and 
elevation for each pile shall be as noted on the Contract Drawings. 
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B. The Contract Drawings show the required type of piling, the required bearing value, and top of pile 
elevation. The top of pile elevations refer to the North American Vertical Datum of 1988 (NAVD 88).  

C. Estimated pile lengths are based on widely spaced, small diameter borings. Actual subsurface 
conditions and pile lengths should be expected to vary and shall be accounted for in the Contractor’s 
bid. Estimated pile length does not account for pile embedment into pile cap.  

D. Based upon the information indicated on the Contract Drawings as described above, the Contractor 
shall order and drive the test pile. Piles shall be driven to refusal.  

E. Practical Refusal: 
 
Excessive driving of piles shall be avoided. Unless otherwise specified, practical refusal shall be con-
sidered attained when 10 blows of an adequate hammer, operating at the number of blows per minute 
for which the hammer is rated by the manufacturer, are required to produce a total penetration of 1/2 
inch. When practical refusal is reached, driving shall be ceased, provided that the pile bas not hit an 
obstruction and bas been driven to the depth at which the borings indicate refusal material or bedrock. 

F. OBSTRUCTIONS 

1. Where obstructions interfere with installation of piles at the locations shown on the plans and to 
the required depth, the Contractor shall attempt to remove or clear the obstruction by 
excavation or pre-auguring.   

2. Excavation or pre-auguring for the removal of obstructions shall be at the Contractor’s expense 
unless otherwise specified in the contract between the Owner and Contractor. 

G. WORKING SURFACE 
 

1. The Contractor shall be responsible to mobilize mats of sufficient length and thickness and 
shall be prepared to improve the ground surface where the surface material is soft, as needed, 
to provide a firm and stable working surface for the pile driving rig and for vehicles, cranes, and 
other supporting equipment at no additional cost to the Owner.   
 

2. The Contractor shall visit the premises to familiarize himself with the site conditions, including 
the conditions of the ground surface, especially following precipitation.   

 
3. No extra payment will be made to the Contractor for work related to providing a firm and stable 

working surface for his pile driving equipment.   

3.2 VIBRATION DUE TO PILE INSTALLATION 

A. The Contractor shall conduct pile installation operations in such a manner as to reduce potential for 
damage to structures, buildings, utilities, or equipment and to prevent the maximum peak particle 
velocity of installation inducted motion from exceeding the limits specified herein.  These limits shall 
apply to all on-site as well as off-site structures, both residential and commercial, and utilities. 

B. Installation-induced vibrations shall be limited to the criteria established for ground induced blast 
vibrations set forth in the Commonwealth of Massachusetts-Board of Fire Prevention Regulations 527 
CMR:  Section 13.00, latest revision.   

C. If the monitoring data indicates that unacceptable vibrations may occur at adjacent structures and/or 
utilities, then pile installation procedures shall be modified to reduce vibrations.  Modifications may 
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include using pre-augering technique, excavation, or other changes in pile installation procedure.  Any 
changes necessitated by excessive vibrations are to be at the Contractor’s expense. 

3.3 PILE LOCATION AND CRITERIA FOR ACCEPTANCE 

A. Horizontal alignment and cut-off elevation 

1. Single piles - Single Piles shall be installed within 1.5 inches of plan location.    

2. Two-pile groups - Center of gravity of pile group shall be within 1.5 inches of plan location, and 
individual piles within the pile group shall be within 3 inches of plan position. 

3. Other pile groups – Center of gravity of pile group shall be within 3 inches of plan location, and 
individual piles within the pile group shall be within 3 inches of plan position. 

4. A maximum deviation from design cut-off elevation equal to 1 inch will be permitted.   

5. Where installed piles exceed the specified tolerance and are subject to eccentric loading, the 
Contractor shall make an accurate survey showing the actual location of the piles as driven.  
The Owner shall calculate the total load on the piles based on the survey.  If the load on any 
pile exceeds the specified load, correction shall be made by installing additional piles or other 
methods of load distribution, as approved by the Owner.  The work shall be performed by the 
Contractor at no additional cost to the Owner. 

6. The installation of replacement piles and other corrective measures shall in all cases be subject 
to approval by the Owner, and shall be performed by the Contractor at no additional cost to the 
Owner.  

7. When misalignment of a pile necessitates structural redesign of the pile cap, the cost of such 
redesign shall be deducted from the sums otherwise due to the contractor under the contract. 

8. Piles that are damaged below cut-off elevation during driving will be rejected.  Piles which are 
bent, crimped, buckled, or otherwise unsatisfactory as hereinafter specified shall be rejected 
and replaced by the Contractor at no Additional cost to the Owner. 

9. Piles that are damaged, i.e., bent, crimped, or deformed in anyway, during transportation and/or 
storage, or during pile driving shall be rejected and replaced by the Contractor at no additional 
cost to the Owner.   

3.4 PILE LOAD TESTS FOR PILES UNDER AXIAL COMPRESSION LOAD 

A. Install test piles and reaction piles, of the same type and kind as permanent piles, in the locations 
selected by the Geotechnical Engineer. 

1. Reinforce reaction piles for the full length to resist uplift loads. 
2. Install test piles vertically. 
3. A minimum of one static pile load test shall be performed. 

B. Test piles which pass the load test in an undamaged condition may be utilized as permanent piles in 
the work.  Reaction piles may not be utilized as permanent piles in the work.  Either withdraw 
damaged test piles and reaction piles and remove from the site, or cut them off three feet below any 
structure to be installed above. 
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C. Comply with ASTM D1143 for pile load test apparatus, for applying load and measuring movements.  
The test shall be performed and the results shall be plotted and analyzed in accordance with the 
Massachusetts State Building Code.   

D. Provide calibrated jacks, dial gauges and survey measures as well as personnel to setup the load test 
apparatus and perform the tests.  The tests will be monitored and evaluated by the Owner 
Geotechnical Engineer.  

E. Submit calibration sheets and details of the load test including reaction frame, loading sequence, and 
data sheets at least one week before the start of the test. 

F. The Owner may require the Contractor to make additional load tests not specified in the Construction 
Specifications or indicated on the Contract Drawings, in the event that the behavior of the test pile or 
any other pile shows any peculiarity, erratic actions, or otherwise causes suspicion as to the reliability 
of the safe bearing capacity determined by the formulae given herein. 

G. Immediately following completion of load testing, submit two copies of a test report to the Engineer.  
Include in the test report the data required by ASTM D1143. 

3.5 INSPECTION AND CONTROL 

A. Provide all safety requirements and access equipment during installation for the pile for inspection by 
the Owner’s Geotechnical Engineer. 

B. Full-time monitoring of pile installation operations will be provided by the Owner.  No pile shall be 
driven except in the presence of the Owner’s Geotechnical Engineer.  

C. The Contractor shall fully cooperate with the Owner’s Geotechnical Engineer to facilitate observing pile 
installation. 

D. Certification of quality of pile materials to be used in the work shall be furnished, in a form acceptable 
to the Owner’s representative, at the time of delivery of materials to the site.  Pile materials shall also 
be subject to on-site observation for conformance with specifications. 

E. Observations by Owner’s Geotechnical Engineer shall not relieve the Contractor of his responsibility 
for performing the work in accordance with the Contract Documents. 

F. The Owner’s Geotechnical Engineer’s observations do not include supervision or direction of the 
actual work by the Contractor.  Neither the presence of the testing agency or Owner’s Geotechnical 
Engineer nor any observations and testing performed by testing agency or Owner’s Geotechnical 
Engineer shall excuse the Contractor from defects discovered in the work. 

3.6 WAVE EQUATION ANALYSIS 

A. Wave equation analyses (WEAP) shall be performed by a professional engineer registered in the 
Commonwealth of Massachusetts experienced in the WEAP analysis engaged and paid for by the 
Contractor.  Errors discovered in the WEAP analyses at any time, including following review, shall be 
corrected by the contractor and the WEAP analysis shall be resubmitted, all at no additional cost to the 
Owner. 

B. The Contractor shall submit to the Owner a complete submittal incorporating accepted WEAP Results.  
If the WEAP analysis show that either pile damage or inability to drive the pile with a reasonable blow 
count to the desired ultimate capacity or tip elevation, as required, results from the Contractor’s 
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proposed equipment or methods. The Contractor shall modify or replace the proposed methods or 
equipment until subsequent WEAP analyses indicate the piles will be driven to the desired ultimate 
capacity or tip elevation, as required, without damage. Review of the equipment by the Owner shall not 
relieve the Contractor of responsibility to provide and install piles capable of supporting the design 
loads provided in the Contract Documents. 

C. A WEAP Analysis shall be used to determine the driving criteria.  The WEAP analysis shall include the 
final set criteria and driving stresses in the pile during installation to achieve the required ultimate pile 
capacity.  The contractor shall submit the results of the WEAP analysis prior to the start of the test 
program. 

D. The Contractor shall perform a WEAP analysis on each pile type and each pile size, at each location 
with a significantly different subsurface profile, or as required by the Geotechnical Engineer. 

E. If more than one driving system is proposed by the Contractor, a WEAP analysis shall be performed 
for each pile driving system. 

F. Piles shall be driven with the approved driving equipment to the ordered lengths of lengths necessary 
to obtain the ultimate bearing capacity. Piles not achieving the resistance limits shall be driven to 
penetration established by the Geotechnical Engineer. 

G. A WEAP analysis shall be performed for each pile driving analyzer (PDA) tested pile. 

H. The pile stresses which are indicated by the wave equation to be generated by the driving equipment 
shall not exceed the values at which there is impeding damage.  The point of impending damage is the 
compressive driving stress of 90 percent of the yield stress of steel. 

3.7 DYNAMIC PILE DRIVING TESTING 

A. Dynamic measurements following procedures set forth in ASTM D-4945 shall be performed by the 
Contractor during the driving of piles designated as dynamic monitoring test piles. The Contractor shall 
employ a qualified specialty Consultant experienced with performing PDA tests and interpreting the 
PDA test results and who has successfully completed dynamic pile driving tests on no less than ten 
projects, to perform the testing and prepare reports for all performed PDA tests.  The Contractor’s 
engineer conducting the WEAP shall also be the same engineer in charge of performing and 
interpreting the PDA analyses. 

B. A number equivalent to up to 5 percent or the total number of production piles but no less than ten (10) 
PDA tests shall be performed at locations selected by the Geotechnical Engineer.  All indicator piles 
shall be PDA analyzed. 

C. PDA measurements shall be made at end-of-driving and at beginning of restrike, 12 to 36 hours after 
initial driving, unless Geotechnical Engineer approves a shorter waiting period. Dynamic pile tests on 
the production piles will be performed to verify that the pile driving system is operating as it was during 
indicator pile driving and to monitor pile stresses and potential damage daring driving. 

D. At least thirty days prior to driving the test piles the Contractor shall submit to the Engineer and 
Owner’s Project Manager for review and approval the qualified specialty consultant, as well as the 
complete installation, and testing procedures. The submittal shall include all necessary pile driving 
equipment and support facilities to drive the piles to capacities and depths shown on the plans within 
allowable stress limits. As part of the submittal the Contractor shall perform wave equation analyses, 
and a summary report confirming that the pile driving system proposed by the Contractor can meet the 
capacity, driving resistance and allowable stress limits. 
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E. All equipment necessary for the dynamic monitoring of the piles such as gages, cables, etc., shall be 
furnished by the Contractor. The equipment shall conform to the requirements of ASTM D-4945, 
Standard Test Method for High Strain Dynamic Testing of Piles, and be capable of testing the pile to 
one and one-half times the ultimate pile capacity. An experienced engineer, engaged by the 
Contractor shall operate the Pile Driving Analyzer in the field. The Contractor shall furnish shelter 
within 100 feet of test location(s) to protect the dynamic test equipment from the elements. The shelter 
shall be a minimum floor size of 400 square feet, with a minimum ceiling height of 7 feet, and an inside 
temperature maintained between 50° and 85°.  

F. The Contractor shall provide power to the test pile locations for the duration of the dynamic testing. 
The power supply shall consist of a power source providing 115-Volt alternating current with a 
frequency of 60 Hz and a minimum of 2 kilowatts. If field generators are used as the power source, 
provide functioning meters to monitor power voltage and frequency. Direct current welders or non-
constant power sources are unacceptable. 

G. Prior to lifting the pile to be dynamically tested, the Contractor shall provide as a minimum 3 feet of 
clear access to 180 degree opposite faces of the pile for pile preparation. The Consultant shall then 
drill and prepare holes in the pile for gage attachment.  

H. The Contractor shall attach the gages to the pile before driving the piles. Pile driving shall be 
performed using routine pile installation procedures. When the level of the gages is within one foot of 
the ground surface, or obstruction, driving shall be halted to remove the gages from the pile. If 
additional driving is required, the pile shall be spliced and gages shall be reattached to the head of the 
next pile segment.  

I. With the dynamic testing equipment attached, the Contractor shall drive the pile to the design 
penetration depth.  The contractor shall use the ultimate pile capacity estimates at the time of driving 
and/or restriking from dynamic test methods to determine the required pile penetration depth for the 
ultimate pile capacity. The stresses in the piles will be monitored during driving with the dynamic test 
equipment to ensure that the actual driving stresses do not exceed the maximum allowed values. If 
necessary, the Contractor shall reduce the driving energy transmitted to the pile by using additional 
cushions or reducing the energy output of the hammer in order to maintain driving stresses below the 
maximum values. If non-axial driving is indicated by dynamic test equipment measurements, the 
Contractor shall immediately realign the driving system. 

J. After the initial drive of the pile, the Contractor shall wait a minimum 24 hours and restrike the dynamic 
monitoring test pile with the dynamic testing instruments attached.  A cold hammer shall not be used 
for the restrike. The hammer shall be warmed up before restrike begins by applying at least 20 blows 
to another pile. The maximum amount of penetration allowed during restrike shall be 6 inches, or 50 
hammer blows, whichever occurs first. 

K. The Contractor shall provide preliminary estimates of pile capacity of the test pile to the Geotechnical 
Engineer within 24 hours of the restrike of each tested pile. The Contractor shall also prepare and 
submit a written report within 5 calendar days of the completion of the testing.  This report shall contain 
a discussion of the pile capacity obtained from the dynamic testing. CAPWAP analyses of the dynamic 
testing data shall be performed on data obtained at the end of initial driving and the beginning of 
restrike. The Engineer may request additional analyses at selected pile penetration depths. The report 
shall also discuss hammer and driving system performance, driving stress levels, and pile integrity. 
The report is to be prepared, signed, sealed and dated by a Professional Engineer licensed in the 
Commonwealth of Massachusetts.  No production piles can be driven until the report has been 
submitted and approved by the Geotechnical Engineer. 

L. Test Piles and Order Lists:  Test piles shall be driven at the locations selected by the Geotechnical 
engineer. Test piles shall be driven to a driving resistance established using WEAP analysis to achieve 
the required capacity. All test piles shall be driven with impact hammers unless specifically stated 
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otherwise in the plans.  In general, the specified length of test piles will be greater than the estimated 
length of production piles in order to provide for variation in soil conditions. The driving equipment 
used for driving test piles shall be identical to the equipment proposed for driving the production piling. 
Approval of driving equipment shall conform to the requirements of these Specifications. The depth to 
bedrock is variable across the site. Order lengths shall be adjusted by the Contractor based on local 
conditions as determined by the completed piles. 

M. Test piles that do not attain the specified driving resistance at a depth of 6 inches above the estimated 
pile tip elevation, or are specified as a dynamic monitoring pile, shall be redriven after being allowed to 
set up.  

N. Unless otherwise specified in the contract documents, the Contractor shall not order piling to be used 
in the permanent structure until test pile data has been reviewed and approved. The Contractor shall 
finalize the pile order list after completion of the test pile(s) and dynamic pile driving analysis (PDA) 
tests and/or pile loading tests specified in the contract documents. 

O. The lengths given in the order list will be based on the lengths which are assumed after cutoff to 
remain in the completed structure. The Contractor shall, without added compensation, increase the 
lengths to provide for fresh heading and for such additional length as may be necessary to suit the 
Contractor's method of operation.  

3.8 INSTALLATION OF PILES 

A. General.  Provide piling of the type indicated and of the length and configuration necessary to: 

1. At least to the depth where the penetration resistance determined from a WEAP analysis is 
achieved; 
 

2. Extend into the pile cap or structure footing to the location indicated on the Contract Drawings; 
and 
 

3. Attain the indicated bearing capacity. 

B. Install piling to the estimated tip elevation, or to the required bearing, except as specified.  Water 
jetting to obtain the required penetration will not be permitted. 

C. Predrilled Holes 

1. Where piling is to be driven through existing fill and the existing fill is greater than five feet at 
the pile location, the Contractor may at his own expense elect to drive piling in a pre-drilled 
hole, drilled through the existing fill, of diameter not less than the greatest cross-section 
dimension of the piling.  After driving the pile, fill any annular space around the pile with dry 
sand or pea gravel. 
 

2. When pre-drilling is necessary, drill holes of diameter not greater than 90 percent of the least 
cross-sectional dimension of the piling at the depth being drilled, and drive the pile therein at 
least five feet or to practical refusal. 

D. Drive Piles 

1. Complete backfill to the required elevations in the area which piles are to occupy before starting 
to drive piles. 
 

2. Do not drive piles within 20 feet of concrete less than seven days old. 
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3. Drive piles for pile caps before driving perimeter piles. 

 
4. If necessary, provide adequate lateral support for installed individual piles, to prevent excessive 

temporary flexural stresses or movement of the pile top out of tolerance. 
 

5. Maintain the hammer coaxial with the pile during the driving operation by using a combination 
of driving cap and leads.  Piles shall be driven by approved hammers.  Power hammers include 
single, double, and differential acting air or steam hammers, open and closed-end diesel 
hammers, and hydraulic hammers.  Equipment used to drive production piles shall be identical 
to the equipment used to drive acceptable test piles.   
 

6. Investigate any sudden decrease in driving resistance for possible breakage of the pile. If 
sudden decrease in driving resistance cannot be correlated to boring data or some incident in 
the driving, and if the pile cannot be removed for inspection, such decrease in driving 
resistance will be cause for rejection of the pile. 
 

7. Redrive piles which are raised during driving of adjacent piles, to at least the original tip 
elevation, at no additional cost to the Owner. 
 

8. Splice piles only by methods and at places accepted by the Owner. 
 

9. Cut off piles at top elevation indicated on the Contract Drawings. Replace or repair, to the 
satisfaction of the Engineer, piles which are damaged when cut off, at no additional cost to the 
Owner. 

E. Steel H-Piles 

1. Design the driving cap with grooves in the base that loosely conform to the shape of the pile.  
The bearing surface of the grooves must be true, without roughness. The driving cap shall 
extend down the side of the pile at least four inches and be loosely attached to the hammer so 
that it will at all times rest squarely over the entire surface of the pile. 
 

2. Make splices by electric-arc field welding in accordance with AWS D1.1. Cut-off damaged 
portion of pile top before splicing. Exercise care to align the sections connected.  The axis of 
the splices pile shall be straight. 

 
3. Splices are not allowed in the top 20 feet of the pile in single pile and two-pile pile groups. In 

pile groups of more than 2 piles where the pile length is more than 60 feet, one pile can be 
spliced in the top 20 feet provided that the spice detail is approved by the Owner.  Such detail 
shall be submitted by the Contractor and shall include calculations showing that the splice is 
designed for the fill capacity, including moment capacity of the splice. 

F. Remove piles not meeting the requirements specified and replace with acceptable piles, except as 
herein provided. The Owner may accept piles which do not meet these tolerances, subject to 
acceptable redesign of the pile group and pile cap. Provide redesign and revised construction at no 
additional cost to the Owner, except where the failure to meet tolerances is the result of changed 
conditions as specified in the General Conditions. 

G. Repair or replace piles which are broken, or otherwise damaged. Perform such repair at the discretion 
of the Owner, subject to acceptance upon completion and at no additional cost to the Owner. 
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PART 4 - MEASUREMENT AND PAYMENT 

4.1 GENERAL 

A. Assume piles with 65-foot lengths.   

B. Payment shall be based on actual installed length of pile.  Piles longer than 65 feet shall be 
compensated for the overage at the contract Unit Prices (per linear foot of pile).  For piles, shorter than 
65 feet, the Owner shall be credited for the difference between the actual installed length and 65 feet 
using the Contract Unit prices (per liner foot). 

END OF SECTION 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment F – Wick Drain Specifications 
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SECTION 31 -- -- 

WICK DRAINS 

PART 1 - GENERAL 

1.1 GENERAL PROVISIONS 

A. All of the Contract Documents, including General and Supplementary Conditions and Division 1 
General Requirements, apply to the work of this Section. 

1.2 DESCRIPTION OF WORK 

A. Prefabricated vertical (wick) drains shall conform to and be installed in accordance with these 
specifications, in the designated areas shown on the Drawings, or as directed by the Owner.  Wick 
drains shall be installed in a triangular configuration with a spacing of 5 feet within the designated 
areas.   Wick drains shall be installed following fill placement and with the tops of the wick drains 
exposed to the atmosphere 

B. The work of this Section includes but is not limited to: 
 
1. Furnishing all necessary labor, equipment, and materials to install wick drains in the ground in 

accordance with the Plans and as specified herein. 

2. Providing survey control, layout of wick drain locations, as-built drawings and related survey 
work by a registered land surveyor. 

C. Examine all Drawings and all other Sections of the Specifications for requirements that affect work of 
this Section. 

D. Related Section: 
Section 01 22 00 - Unit Prices 
Section 01 45 23 - Testing and Inspection Services 
Section 02 41 00 - Site Demolition 
Section 02 95 00 - As-Built Site Work 
Section 31 00 00 - Earthwork 
Section 31 10 00 - Site Preparation and Clearing 
Section 31 23 19 - Dewatering and Drainage 
Section 31 25 00 - Erosion Control 
Section 32 50 00 - Stormwater Pollution Prevention Plan 

1.3 DEFINITIONS  

A. This section not used. 

1.4 SUBSURFACE DATA 

A. A geotechnical report dated July 9, 2015 was prepared for this project by Lahlaf Geotechnical 
Consulting, Inc. of Billerica, Massachusetts.  The report is not part of the Contract documents.  No 
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guarantee is made with regard to the accuracy of the subsurface conditions described in the 
geotechnical report.   

B. No claim for extra compensation shall be made by the Contractor on the basis of any variation in the 
subsurface conditions between those described in the geotechnical report and those encountered 
during wick drain installation. 

C. The Contractor may at his own expense and after approval by the Owner conduct additional subsurface 
explorations and testing. 

1.5 REFERENCES 

A. All work shall conform to the Massachusetts State Building Code, latest edition amended to date, City 
of Beverly, regulations, laws and ordinances and other applicable Federal, State and Local 
requirements. 

B. General: 
 

1. Where there is a conflict between between codes and standards, the one affording the greatest 
protection to the Owner shall apply. 
 

2. Unless otherwise noted, the referenced standard edition is the current one at the time of 
commencement of the Work. 

 
3. Refer to Division 01 Section "General Requirements" for the list of applicable regulatory 

requirements. 

C. American Society for Testing and Materials (ASTM): 
 

1. ASTM D4716-08 Standard Test Method for Determining the (In-plane) Flow Rate per Unit 
Width and Hydraulic Transmissivity of a Geosynthetic Using a Constant Head 

2. ASTM D4632-08 Standard Test Method for Grab Breaking Load and Elongation of 
Geotextiles 

3. ASTM D4533-11 Standard Test Method for Trapezoid Tearing Strength of Geotextiles 
4. ASTM D4491-99a Standard Test Methods for Water Permeability of Geotextiles by Permittivity 

(2009) 
5. ASTM D4751-04 Standard Test Method for Determining Apparent Opening Size (A.O.S.) of a 

Geotextile 
6. ASTM 6918-09 Standard Test Method for Testing Vertical Strip Drains in the Crimped 

Condition American Welding Society (AWS): 

1.6 QUALIFICATIONS 

A. The Contractor shall have successfully completed a minimum of five wick drain installation projects in 
similar ground conditions in the past five years.  The Contractor shall have a minimum of five 
continuous years of wick drain installation experience. 

1.7 SUBMITTALS 

A. At least 30 days prior to the commencement of work the Contractor shall submit the following for review 
and approval: 
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1. Experience.  A list of a minimum of five (5) completed wick drain projects identified by name, 
location, project description, size, completion date, description of soil conditions, and contact 
person for the contracting organization.  

2. Manufacturer’s wick drain material specifications identifying compliance with the requirements 
of Section 2.0 Products. 

3. A 5-foot long sample of the wick drain that will be installed.  The sample shall be stamped or 
labeled by the manufacturer as being representative of the wick drain having the specified trade 
name. 

4. Size, type, weight, maximum pushing force, vibratory energy (if applicable), and configuration of 
the installation rig in accordance with the requirements of Section 2.0 Products. 

5. Dimensions and length of mandrel in accordance with the requirements of Section 2.0 
Products.  

6. Details of wick drain anchorage.  
7. Detailed description of proposed installation methods, including methods for overcoming 

obstructions and methods for splicing wick drains. 
8. Details about splicing of wick drains. 

1.8 RECORDS 

A. Submit complete and accurate records of all wick drains.  The record shall be maintained daily and 
made available to the Owner, Architect and Geotechnical Engineer at all times.  Within 15 days of 
completion of wick drains, submit to the Owner a complete and accurate record of all installed wick 
drains.  The record shall, as a minimum, include the followings information for each wick drain: 

1. Wick drain reference or identification number. 

2. Wick drain length. 

3. Elevations of top and bottom of wick drain. 

4. Type and rating of installation rig 

5. Unusual or unexpected conditions encountered during wick drain installation.  The unusual or 
unexpected conditions shall be immediately reported to the Owner Geotechnical Engineer. 

6. Date of installation and weather conditions. 

1.9 COORDINATION 

A. The Contractor shall be responsible for the coordination and proper relation of this work to the building 
structure and to the work of all trades.  The Contractor shall visit the premises to thoroughly familiarize 
himself with all details of the work and working conditions, to verify all dimensions in the field, and to 
advise the Owner of any discrepancy before performing any work. 

B. Protect adjacent property, utilities and structures, and completed work, and keep it free from damage 
associated with the wick drain installation.  Damage due to wick drain installation shall be repaired by 
the Contractor at his own expense. 

1.10 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Mark the wick drain locations and establish all elevations required.  Baseline and benchmarks are 
provided within the Contract Documents.  Maintain and protect all wick drain location marks and the 
benchmark. 
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B. Deliver wick drains at times and in sequence to ensure continuity of the wick drain installation process. 

1.11 QUALITY ASSURANCE 

A. Installation Tolerances - the installation tolerance shall be in accordance with Section 3.1 of these 
specifications.  

B. The Engineer will review the proposed installation equipment, accessories, and methods for adequacy 
for the conditions expected to be encountered. However, the adequacy of the equipment and 
accessories shall remain the responsibility of the Contractor. Should the equipment used by the 
Contractor prove inadequate to install the wick drains in the locations shown, or should the use rate of 
accessories show damage to the wick drains, the Engineer may require replacement, or different types 
of expendable accessories, or additional equipment.  Comply with such orders at no additional cost to 
the Owner. 

C. All wick drain material delivered to the site shall be labeled or tagged for quality control purposes.  Each 
roll shall be identified by lot or control numbers, individual roll number, date of manufacture, 
manufacturer, and product identification. 

PART 2 - PRODUCTS 

2.1 WICK DRAINS 

A. The prefabricated drains are composed of a corrugated polymeric drainage core and a non-woven 
geotextile. The drains may be either non-bonded or bonded.  For non-bonded drains, the geotextile is 
wrapped around the corrugated core and seamed to itself.  For bonded drains, geotextile is fused to 
both faces of the core along the peaks of the corrugations. 

 
1. The assembled drains shall have the following minimum properties: 

a. Total Discharge Capacity - 1.5 gpm per ASTM D4716 (@ 40 psi and unit gradient)  
b. The non-woven geotextile shall have the following minimum properties: 
c. Grab Tensile Strength* 130 lbs ASTM D4632 
d. Trapezoidal Tear** 60 lbs ASTM D4533 
e. Permittivity  0.7 sec-1 ASTM D4491 
f. A.O.S. 70 sieve ASTM D4751 
g. The core shall have the following minimum properties: 
h. Grab Tensile Strength* 200 lbs ASTM D4632      

                                
*For bonded drains, grab tensile strength tests may be conducted on the assembled drain 
using ASTM 4595. 
**For bonded drains the trapezoidal tear test should be waived. 
 

2. Handling and storage of wick drain materials should follow the manufacturer’s 

recommendations.  During shipment and storage, the wick drain material shall be wrapped in a 

heavy-duty protective covering.  The storage area shall be such that the wick drain material is 

protected from sunlight, mud, dirt, dust, debris, and detrimental substances.  The drains shall 

be free of defects, rips, holes, or flaws.  Damaged materials shall be replaced at the 

Contractor’s expense.   
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3. Wick drains shall be produced by a manufacturer with an in place quality control program which 
is monitored by an independent third party testing organization. 

2.2 DRIVING APPURTENANCES 

A. The wick drains shall be installed with equipment which causes a minimum of disturbance to the subsoil 
during the installation.  The wick drains shall be installed with a sleeve or mandrel that will be advanced 
to the required depth using constant load, or constant rate of advancement methods.  The mandrel 
shall protect the wick drain material from tears, cuts and abrasions during installation and shall be 
withdrawn after the installation of the drain.  The drain shall be installed with the approved anchorage to 
anchor the bottom of the drain at the required depth at the time of mandrel removal.  The cross 
sectional area of the mandrel and anchor combination shall not be greater than ten (10) square inches.  
The wick drain installation unit shall be capable of applying a minimum downward force of 30,000 lbs. 

B. The use of falling weight impact hammers or jetting shall not be permitted for installation of the wick 
drains.  Vibratory techniques may be used to penetrate stiff upper soil layers but may not be used once 
the mandrel has penetrated underlying compressible soils. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Mark the proposed locations of the wick drains and take all reasonable precautions to preserve the 
markers.    Verify the location of all existing utilities and instrumentation devices prior to installing the 
wick drains. 

B. Wick drains that deviate from the plan location by more than 6 inches, or are damaged, or are 
improperly installed, will be rejected and no compensation will be allowed for any materials furnished or 
for any work performed on such wick drains.  Replacement wick drains shall be offset from the location 
of the rejected wick drains as directed by the Engineer.  The rejected wick drains shall remain in place. 

C. Install the wick drains vertically through the clay layer to the firm substratum (sand and gravel) 
underlying the compressible clay.  Firm substratum is defined as the layer which resists further 
penetration at a reasonable effort.  The Contractor shall provide the Engineer with a suitable means of 
verifying the plumbness of the mandrel and determining the tip elevation of the wick drain at any time.  
The equipment shall be carefully checked for plumbness and shall not deviate more than 2% from the 
vertical.  The wick drains shall be installed in such a sequence that construction equipment will not 
damage previously placed wick drains. 

D. During installation the Contractor shall provide the Engineer with suitable means of determining the 
depth of the advancing drain at any given time and the length of the drain installed at each location.  

E. Splicing of the drain material shall be conducted in accordance with the manufacturer’s 
recommendation to ensure structural integrity and hydraulic continuity of the drain.  A maximum of one 
splice per drain will be permitted without specific permission from the Engineer.  

F. Where obstructions or hard layers are present that prevent the installation of a wick drain, the 
Contractor will make two additional attempts to install a wick drain within 18 inches of the original 
location.  If the drain can still not be installed, the location will be marked and designated for obstruction 
clearance by means of augering, drilling, punching, or spudding.  Obstruction clearance in accordance 
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with the approved procedure will be permitted to a maximum depth of 10 feet, or as directed by the 
Engineer, and only where prior approval is given by the Engineer.  The hole created to bypass the 
obstruction by augering, drilling, punching, or spudding shall be filled with sand prior to wick drain 
installation. 

G. Where obstructions cannot be cleared by the methods listed in Section 3.1-F., the Engineer will 
determine if the wick drain is to be abandoned or installed to the required tip elevation. 

H. Cut wick drains neatly at the upper end with a 4 to 8 inch length protruding above the working surface 
exposed to the atmosphere. 
 

PART 4 -MEASUREMENT AND PAYMENT 

4.1 MEASUREMENT 

A. Mobilization, which shall include the cost of furnishing of all equipment and materials necessary to 
properly execute the work, shall be paid for by a lump sum. 

B. Payment for the wick drains, which shall be measured and paid for as the number of linear feet 
satisfactorily installed, or abandoned as directed by the Engineer, from the tip elevation to the level of 
the working surface, plus the allowable length of wick drain protruding above the working surface, shall 
be made at the contract Unit Prices per linear foot.  The Unit Price shall be for full compensation for the 
cost of mobilization, furnishing the drain materials, surveying and stakeout, installing the drains, altering 
of the equipment and methods of installation in order to produce the required end result in accordance 
with the plans and specifications, and shall also include the cost of furnishing all tools, materials, labor, 
equipment and all other costs necessary to complete the required work, including augering, spudding to 
facilitate installation, and other incidental related work. No direct payment will be made for unacceptable 
drains or for any delays or expenses incurred through changes necessitated by improper or 
unacceptable material or equipment, but the costs of such shall be included in the contract lump sum 
price for this work.   

C. The depth to the bottom of the clay layer is variable.  Accordingly, the contractor shall be prepared to 
install wick drains with variable lengths.  For bidding purposes, assume an average length of wick drains 
of 58 feet.   

D. Obstruction clearance will be measured and paid for as the number of linear feet from the working 
surface to the depth penetrated by the auger, spud, drill, or punch. The Unit Price for obstruction 
clearance shall include the cost of satisfactorily clearing obstructions to facilitate the installation of the 
wick drains, disposal of spoils, any required backfilling and furnishing all labor, tools, and incidentals 
necessary to complete the work. 

E. Additional wick drains shall be measured and paid for at the Unit Price per linear feet satisfactorily 
installed, as directed by the Engineer. 

F. The Owner shall be credited for the difference between the actual installed length wick drains and the 
bid length at the Unit Price per linear feet.   

G. Length of wick drains shall be measured from the tip elevation to the level of the working surface, plus 
the allowable length of wick drain protruding above the working surface.   

END OF SECTION 
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April 7, 2016 
 
Mr. Troy L. Randall AIA, LEED AP BD+C 
Ai3 Architects LLC 
526 Boston Post Road 
Wayland, MA 01778 
Phone: (508) 358-0790 
Fax: (508) 358-0791 
E-mail: randall@ai3architects.com 
 
Re: Pavement Design  

Proposed Beverly Middle School 
Beverly, Massachusetts  
LGCI Project No. 1435 

 
Dear Mr. Randall: 
 
Lahlaf Geotechnical Consulting, Inc. (LGCI) has completed our analyses for the design of heavy-
duty and standard-duty pavements at the proposed Beverly Middle School in Beverly, 
Massachusetts.  This letter report presents the results of our analyses and provides recommended 
pavement sections for both the heavy-duty and standard-duty pavements at the site.  
 
 

1. PROJECT INFORMATION 
 
1.1 Scope of Services  
 
LGCI performed the following services with regard to the pavement design: 

 
 Reviewed the subsurface conditions in the vicinity of the proposed parking lots and driveways. 
 
 Estimated the California Bearing Ratio (CBR) value of the subgrade to use in the pavement 

design. 
 
 Analyzed the required thickness of the gravel subbase to provide a stable working surface 

during construction in accordance with Chapter 5 of the 1998 publication titled “Geosynthetic 
Design and Construction Guidelines, FHWA No. HI-95-038,” by the Federal Highway 
Administration (FHWA Method).  This method was used to determine the required thicknesses 
of an unreinforced gravel subbase versus a gravel subbase reinforced with biaxial geogrid.    

 
 Analyzed the anticipated traffic data provided by Pare Corporation (Pare) and estimated the 

equivalent single axle loads (ESALs) for the heavy-duty and standard-duty pavement sections 
based on both a 10-year and a 20-year design life in accordance with the 1993 publication: 

http://www.lgcinc.net/
mailto:randall@ai3architects.com
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“Design of Pavement Structures,” by the American Association of State Highway and 
Transportation Officials (AASHTO-93).  

 
 Performed a pavement design analyses in accordance with the procedures in AASHTO-93 to 

determine the pavement sections required for the heavy-duty and standard-duty pavements 
based on a 10-year and a 20-year design life. 

 
 Prepared this letter report presenting the results of our analyses and our pavement sections.  

 
1.2 Project Information 
 

1.2.1 Traffic Data 
 

Pare provided the following data to LGCI via email on March 21, 2016 based on the Traffic 
Impact Analysis, performed by Cabot & Balch, which details the anticipated vehicle trips to and 
from the site during peak hours.  The traffic data is summarized below: 

 
 Trips from Cabot Street total about 615 small personal vehicle entering and exiting.   

 
 Trips from Balch Street total about 300 small personal vehicle entering and exiting.   

 
 The total number of buses parked in the bus depot can be assumed to exit and enter the site 

twice per day, i.e., two (2) travel loops per bus per day. The total bus count is: nineteen 
(19) 40-foot buses, eight (8) 29.5-foot buses, nine (9) 23-foot mini buses, and ten (10) 18-
foot vans.    
 

Using the data above, we estimated the number of 80 kN (18 kips) Equivalent Single Axle 
Loads (ESALs) as follows: 179 ESALs per day for the proposed driveways and the bus depot, 
and 20.3 ESALs for the proposed personal vehicle parking lots.  The latter number includes an 
assumed number of trucks of about 2 percent that will use the parking lots. Additional details 
about the traffic information is provided in Section 2.1.4 

 
1.2.2 Subsurface Conditions 

 
LGCI reviewed the subsurface conditions encountered in the borings performed at the site and 
described in LGCI’s geotechnical report dated July 9, 2015, and in the supplementary LGCI 
exploration B-201 to B-204 and hand probes B-205 to B-210 performed in February and 
March 2016.   Based on the conditions encountered in the borings and the planned grades at 
the site, we anticipate that the pavement subgrade will consist of soft to stiff clay in most 
areas.    
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2. ANALYSES AND RECOMMENDATIONS 
 
2.1 Pavement Design 
 

2.1.1 Design CBR 
 

The boring and probe data indicate soft to stiff clay is present at the planned subgrade 
elevations.  Clay soils provide poor support for pavements.  Additionally, groundwater at the 
site is relatively shallow, which reduces the support capacity of the underlying clay even further 
due to the poor drainage characteristic of the clay.   Therefore, based on the site data collected 
by LGCI and our previous experiences with pavements supported on clay subgrades similar to 
the soils at this site, we used a subgrade CBR of 3 in our design.  

 
2.1.2 Technical Approach 

 
Due to the soft nature of the subgrade, the required thickness of the subbase layer will be 
affected not only by the different loading conditions (heavy duty versus light duty) and the 
different design life values (10 years versus 20 years), but also by construction considerations.  
The subbase has to be of the type and thickness to provide a firm working grade for 
construction vehicles.   Therefore, we estimated the thickness of the subbase for two 
conditions: 1) construction phase where the subbase will be directly exposed to construction 
traffic, and 2) design phase where the subbase is topped with asphalt.  
 
2.1.3 Construction Phase Subbase 

 
The gravel subbase will be subjected to repeated loading from tandem axle dump trucks during 
the course of construction, prior to paving.  To model the effects of the construction traffic on 
the gravel subbase and estimate the required thickness of the subbase, LGCI used the FHWA 
Method referenced above.    
 
Our analysis assumes a subgrade with a CBR value of 3.  We assumed that the subgrade will be 
subject to more than 1000 ESALs over the construction period and will be subject to ruts of 
two (2) inches or less.  We also assumed a single wheel load of 89 kN (about 20 kips) for 
loaded trucks. We analyzed the required gravel subbase thickness for an unreinforced section 
and a section reinforced with biaxial geogrid.   The results were as follows: 
 
 An unreinforced gravel subbase should have a minimum thickness of 30 inches.  
 
 A gravel subbase reinforced with one layer of biaxial geogrid (Tensar BX1100 or equivalent) 

should have a minimum thickness of 22 inches.  If used, the geogrid should be placed on the 
subgrade.  The subgrade should be prepared by excavating with a smooth-bladed excavator 
bucket.  
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2.1.4 Design Phase Subbase and Pavement Design Sections  
 

The design criteria, developed by LGCI, for the light- and heavy-duty pavement sections are 
listed in Table 1.  LGCI assumed the light-duty pavements will not be subject to the bus 
loading, but will be subject to 2 percent truck traffic with loadings similar to trash/delivery 
trucks.  
 
Also shown in Table 1 are the estimated design parameters in accordance with AASHTO-93 
and the Structural Numbers (SN) required for design of light- and heavy-duty pavement 
sections calculated using the estimated design parameters.   

 
TABLE 1 - TRAFFIC LOADING AND DESIGN PARAMETERS 

 Light-Duty 
Pavements 

Heavy-Duty Pavements 

ESAL’s in millions (10 yr/20 yr) 0.074/0.148 0.65/1.3 
Reliability 80% 80% 
Standard Deviation  
(Flexible) 

0.45 0.45 
Initial Serviceability 4.2 4.2 
Terminal Serviceability 2.0 2.0 
Design Life (Years) 10/20 10/20 
Structural Number (10 yr/20 yr) 2.50/2.75 3.50/3.90 

 
 

Based on the parameters listed in Table 1, assuming the gravel subbase is unreinforced, and in 
accordance with the design procedures outlined in AASHTO-93, LGCI calculated the light- 
and heavy-duty pavement sections for both a 10- and 20-year design life shown in Table 2 
below.   

 
TABLE 2 -  SUMMARY OF PAVEMENT DESIGN RECOMMENDATIONS - 

SUBBASE WITHOUT A GEOGRID 
 10-Year Design Thickness 

(inches) 
20-Year Design Thickness 

(inches) 
Light-Duty Pavements 1.0 Hot Mix Asphalt Surface 

2.0 Hot Mix Asphalt Base 
30.0 Gravel Subbase 

1.5 Hot Mix Asphalt Surface 
2.0 Hot Mix Asphalt Base 

30.0 Gravel Subbase 
Heavy-Duty Pavements 2.0 Hot Mix Asphalt Surface 

2.5 Hot Mix Asphalt Base 
30.0 Gravel Subbase 

2.5 Hot Mix Asphalt Surface 
3.0 Hot Mix Asphalt Base 

30.0 Gravel Subbase 
 
 



Pavement Design  
Proposed Beverly Middle School 
Beverly, Massachusetts  
LGCI Project No. 1435 
 

                            5 

Similarly, based on the parameters listed in Table 1 above, assuming the gravel subbase is 
reinforced with a single layer of biaxial geogrid (Tensar BX1100 or equivalent), and in 
accordance with the design procedures outlined in AASHTO-93, LGCI calculated the alternate 
pavement sections for the light- and heavy-duty pavements for a 10- and a 20-year design life 
shown in Table 3 below.   

 
TABLE 3 -  SUMMARY OF ALTERNATE PAVEMENT DESIGN 

RECOMMENDATIONS - SUBBASE REINFORCED WITH A GEOGRID  
 10-Year Design Thickness 

(inches) 
20-Year Design Thickness 

(inches) 
Light-Duty Pavements 1.0 Hot Mix Asphalt Surface 

2.0 Hot Mix Asphalt Base 
22.0 Reinforced Gravel  
        Subbase 

1.5 Hot Mix Asphalt Surface 
2.0 Hot Mix Asphalt Base 
22.0 Reinforced Gravel  
        Subbase 
 

Heavy-Duty Pavements 2.0 Hot Mix Asphalt Surface 
2.5 Hot Mix Asphalt Base 
22.0 Reinforced Gravel  
        Subbase 

2.5 Hot Mix Asphalt Surface 
3.0 Hot Mix Asphalt Base 
22.0 Reinforced Gravel  
        Subbase 
 

 
2.1.5 Advantages and Disadvantages of Subbase Reinforcement 

 
The selection of the pavement section should be based on cost and construction considerations.  
To assist with the selection process, we have listed below the advantages of incorporating a 
biaxial geogrid reinforcement into the gravel subbase.  We consider the following as the 
primary advantages: 
 
 The thickness of the subbase is reduced from 30 inches to 22 inches; and 
 Reduced gravel thickness results in reduced quantity of clay to excavate and dispose of; and 
 
However, incorporating the biaxial geogrid reinforcement also has several disadvantages.  We 
consider the following as the primary disadvantages of the geogrid reinforcement: 
 
 Additional time and effort required to place the geogrid over the subgrade.   For the geogrid 

to be effective, the geogrid must be laid smooth on the prepared subgrade, without wrinkles 
or folds.  The adjacent geogrid layers must be overlapped by a minimum of 24 inches.    

 Installing utilities through geogrid is more labor intensive as the geogrid will need to be cut 
to facilitate the excavation.   

 After the utility is installed, the geogrid will need to be patched during backfilling of the 
excavation.  The patch will need to extend 3 feet around all areas of the penetrated geogrid.  
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 The process of cutting and patching the geogrid will result in additional utility 
sequencing/installation time and therefore higher utility installation costs.  Depending on the 
number of utilities crossing the site, this cost could be significant.   

 
2.2 Drainage Considerations 
 
Based on the high groundwater level encountered at the site, we anticipate that the quantity of 
subsurface seepage may be substantial and will adversely affect the performance of the pavement.  
Therefore, we recommend installing perimeter/edge drains beneath the curbs to intercept and 
dispose of groundwater seeping into the subbase material at the parking lot and driveway limits.  In 
addition, we recommend installing finger drains at catch basin manholes within the paved areas.  
Pavement subgrades should be sloped toward the drains.   
 
The drains should consist of 4- to 6-inch diameter perforated PVC pipes placed in trenches cut to a 
depth of approximately 24 inches.  The pipes should be placed within a minimum of 18 inches of 
clean granular crushed stone, i.e., 6 inches of crushed stone above and below the pipes.  The 
crushed stone should be wrapped in a geotextile fabric for filtration and separation to facilitate 
collection of groundwater and to reduce the potential for migration of fines into the drain system.  
The drains should outlet to a storm sewer or a suitable discharge point.  To maintain the 
effectiveness of the drains, a maintenance program consisting of cleaning the pipes and/or discharge 
points should be established.  The granular subbase should be connected to the edge drain system. 
 
2.3 Long Term Maintenance 
 
Please note that some cracking of the asphalt as a result of frost heave, but also as a result of aging 
of the asphalt under the traffic loads, should be anticipated.  Accordingly, a regular program of 
inspection and maintenance of the pavement that includes sealing of the cracks should be 
implemented. 
  
 

3. REPORT LIMITATIONS 
 
Our analysis and recommendations are based on project information provided to us at the time of 
this report.  If changes to the type, size, and location of the proposed construction or to the site 
grading are made, the recommendations contained in this report shall not be considered valid unless 
the changes are reviewed and the conclusions and recommendations modified in writing by LGCI.  
LGCI cannot accept responsibility for designs based on our recommendations unless we are 
engaged to review the final plans and specifications to determine whether any changes in the 
project affect the validity of our recommendations and whether our recommendations have been 
properly implemented in the design. 
 
It is not part of our scope to perform a more detailed site history; therefore, we have not explored 
for or researched the locations of buried utilities or other structures in the area of the proposed 
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construction.  Our scope did not include environmental services or services related to moisture, 
mold, or other biological contaminates in or around the site. 
 
We cannot accept responsibility for designs based on recommendations in this report unless we are 
engaged to 1) make site visits during construction to check that the subsurface conditions exposed 
during construction are in general conformance with our design assumptions and 2) ascertain that, 
in general, the work is being performed in compliance with the contract documents. 
 
Our report has been prepared in accordance with generally accepted engineering practices and in 
accordance with the terms and conditions set forth in our agreement.  No other warranty, 
expressed or implied, is made. This report has been prepared for the exclusive use of Ai3 
Architects LLC for the specific application to the proposed Beverly Middle School in Beverly, 
Massachusetts as conceived at this time.   
 
Very truly yours, 
 
Lahlaf Geotechnical Consulting, Inc. 

                                               
Todd D. Dwyer, P.E.     Abdelmadjid M. Lahlaf, Ph.D., P.E. 
Senior Geotechnical Project Manager   Principal Engineer  
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Figure 5A – Boring and Test 
Pit Location Plan 

 
Project Location: 
 

Beverly, MA 

LGCI Project No.: 
 

1435 

Date: 
 

Feb. 2016 

 

 

                   
 

Note:  
 
Figure based draft grading 
plan provided to us by Ai3 
Architects LLC on June 16, 
2015, and on plan titled: 
“Existing Conditions Survey, 
Memorial Building, 502 
Cabot Street Beverly, 
Massachusetts,” prepared by 
Welch Associates Land 
Surveyors, Inc. and dated 
June 12, 2015. 

 
Legend 
  
         Approximate location of 
boring advanced by Technical 
Drill Service of Sterling, 
Massachusetts between 
October 6 and 10, 2014 and 
observed by Lahlaf 
Geotechnical Consulting, Inc. 
(LGCI). Depth below the boring 
symbol indicates the depth to 
the bottom of the clay layer. 
 
       Approximate location of 
boring advanced by Northern 
Drill Service, Inc. of 
Northborough, MA between 
June 3 and 12, 2015, and 
between February 5 and 11, 
2016  and observed by LGCI. 
 
 Approximate location 
of test pit excavated by the City 
of Beverly DPW on October 14, 
2014 and observed by LGCI.  
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23 McGinness Way  

Billerica, MA 01821

Phone: (978) 330-5912
Fax: (978) 330-5056

  TRANSMITTAL
  

TO: DATE: 3/1/2016

PROJECT: Proposed Middle School, Beverly, MA

JOB NO.: 1435

  

Please find attached the following item (s):
 

NO. COPIES DESCRIPTION

 1 Logs of Borings B-201 to B-204

 

 

 

     

 

Remarks: For your records.  

 

Copies to: File Sincerely,

  

 A. M. Lahlaf

DATE

3/1/2016

Mr. Craig Olsen
Ai3 Architects LLC
526 Boston Post Road
Wayland, MA 01778 
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 2/10/2016

Drilling Foreman: Tim Tucker Date Completed:  2/11/2016

LGCI Engineer: Frank Romano Location: Eastern side of proposed gym.

Ground Surface El:  NA Total Depth: 66 feet

Groundwater Depth:  10' at and of drilling Drill Rig Type: ATV Mobile Drill - B-48

Drilling Method: 4" casing/3" telescoped

Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"

Hammer Type: Automatic Rock Core Barrel Size:  N/ANX

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

5ft

10ft

15ft

20ft

Remarks:  

BORING LOG

Drop: 

Blows per 6 inches

R
e
m

a
rk

s
Advanced to auger chattering at 58'.
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

40 ft

45 ft

50 ft

Remarks:

BORING LOG

Blows per 6 inches

R
e

m
a

rk
s

Advanced to auger chattering at 58'.
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

1

60 ft 59-61 S1 23 26 11 17 24 4

2

62-66 C1 48 36 3

65 ft

70 ft

75 ft

80 ft

Remarks:

1. Top of possible weathered rock at 58'. Advanced to 59' for first sample.

2. Drove casing, advanced to 62', casing hit refusal.

3. 4' in coring, core barrel jammed up, lost water, drove more casing to save water but kept losing it.

BORING LOG

Blows per 6 inches

R
e

m
a

rk
s

Advanced to auger chattering at 58'.

S1 - Well Graded GRAVEL (GW), fine to coarse, subangular, 
blue/gray, wet (possible weathered rock)

C1 - 2.5, 1.5, 2, 3.5 min/ft
Hard, slightly weathered, fine grained, blue/gray GRANITE, , 
RQD = 46%

Bottom of boring at 66'. Backfilled borehole with drill cuttings. 

Weathered 
rock

~62'

Bedrock
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 2/5/2016

Drilling Foreman: Tim Tucker Date Completed:  2/9/2016

LGCI Engineer: Frank Romano Location: Eastern side of proposed building

Ground Surface El:  NA Total Depth: 50 feet

Groundwater Depth:  16' at end of drilling Drill Rig Type: ATV Mobile Drill - B-48

Drilling Method: 4" casing/3" telescoped

Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"

Hammer Type: Automatic Rock Core Barrel Size:  N/ANX

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

5ft

10ft

15ft

20ft

Remarks:  

BORING LOG

Drop: 

Blows per 6 inches

R
e
m

a
rk

s
Drilled through 2" of asphalt.

Advanced to auger chattering at 38.5'.

Asphalt
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

1

40 ft 39-41 S1 14 10 11 8 24 10

2

45 ft 44-44.4 S2 50/5" 5 2 3

45-50 C1 60 60 4

50 ft

Remarks:

1. Auger chattering at 38.5'.

2. At 43', increased auger chattering, possible gravel layer.

3. Based on driving, probable top of rock at 45'.

BORING LOG

Blows per 6 inches

R
e

m
a

rk
s

Advanced to auger chattering at 38.5'.

S1 - Silty SAND (SM), fine, trace medium and coarse, 25-30% 
fines, 5-10% fine gravel, light gray, wet

S2 - Well Graded GRAVEL with Silt (GM), fine to coarse, 
angular, 5-10% fines, light gray, wet (possible fractured rock)
C1 - 4, 8, 2, 2, 2 min/ft, 
Hard, slightly weathered, fine grained, slightly fractured, 
blue/gray GRANITE, RQD = 88 %

Bottom of boring at 50'. Backfilled borehole with drill cuttings.

Bedrock

~50'

Weathered 
rock

~44.4'

Silty 
Sand
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 2/9/2016

Drilling Foreman: Tim Tucker Date Completed:  2/9/2016

LGCI Engineer: Frank Romano Location: Northern side of proposed building

Ground Surface El:  NA Total Depth: 62 feet

Groundwater Depth:  15' after drilling Drill Rig Type: ATV Mobile Drill - B-48

Drilling Method: 4" casing/3" telescoped

Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"

Hammer Type: Automatic Rock Core Barrel Size:  N/ANX

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

5ft

10ft

15ft

20ft

Remarks:  

BORING LOG

Drop: 

Blows per 6 inches

R
e
m

a
rk

s
Drilled through 3" of asphalt.

Advanced to auger chattering at 53.5'.

Asphalt
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

40 ft

45 ft

50 ft

1

54-56 S1 24 20 50/3" 15 5 2
Remarks:

1. Augar chattering at 53.5' indicating strata change.

2. Drilled to 56', grinding, started coring.

BORING LOG

Blows per 6 inches

R
e

m
a

rk
s

Advanced to auger chattering at 53.5'.

S1 - Silty GRAVEL (GM), fine to coarse, angular, ~20% fines, 30-
35% fine to coarse sand, gray, wet

Silty
GRAVEL
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

56-57 C1 12 12 3

57-62 C2 60 60

60 ft

65 ft

70 ft

75 ft

80 ft

Remarks:

3. Core barrel jammed after 1', bore down to remove clog, ran out another 5' of core at 57'.

BORING LOG

Blows per 6 inches

R
e

m
a

rk
s

C1 - 5 min/ft
Hard, moderately weathered, fine grained, fractured, brown 
GRANITE, RQD = 100%
C2- 5': 5, 4, 4, 3, 4 min/ft
Hard, slightly weathered, fine grained, slightly fractured, 
blue/gray GRANITE, RQD = 62%

Bottom of boring at 62'. Backfilled borehole with drill cuttings. 

Bedrock

~62'

gravel
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Drilling Subcontractor: Northern Drill Service, Inc. Date Started: 2/9/2016

Drilling Foreman: Tim Tucker Date Completed:  2/10/2016

LGCI Engineer: Frank Romano Location: Northern side of proposed building

Ground Surface El:  NA Total Depth: 72 feet

Groundwater Depth:  18' after drilling Drill Rig Type: ATV Mobile Drill - B-48

Drilling Method: 4" casing/3" telescoped

Hammer Weight: 140 lbs Split Spoon Diameter:  ID - 1.375", OD - 2"

Hammer Type: Automatic Rock Core Barrel Size:  N/ANX

30 inches

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

5ft

10ft

15ft

20ft

Remarks:  

1

BORING LOG

Drop: 

Blows per 6 inches

R
e
m

a
rk

s
Advanced to auger chattering at 59.5'.
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

30 ft

35 ft

40 ft

45 ft

50 ft

Remarks:

BORING LOG

Blows per 6 inches

R
e

m
a

rk
s

Advanced to auger chattering at 59.5'.
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Project: Proposed Middle School, Beverly, MA

Client: Ai3 Architects LLC LGCI Project No.: 1435    

Depth Sample Sample Pen Rec Strata Sample Description

Scale Depth (ft) No 0-6 6-12 12-18 18-24 (in) (in)

60 ft 1

60-62 S1 22 21 15 15 24 15

2

65 ft 64-66 S2 19 25 22 21 24 12

67-72 C1 60 60

70 ft

75 ft

80 ft

Remarks:

1. Auger chatting at 59.5' indicating strata change.

2. Increased auger chatting at 63', possible cobble, drilled through at 64'.

BORING LOG

Blows per 6 inches

R
e

m
a

rk
s

S1 - Silty SAND with Gravel (SM), fine to coarse, 25-30% fines, 
10-15% fine angular gravel, gray, wet

S2 - Similar to S1, ~15% fines

C1- 4, 4, 3.5, 2.5, 2 min/ft, 
Hard, slightly weathered, fine grained (coarse grained in 
middle of run), fractured, blue/gray GRANITE, RQD = 98%

Bottom of boring at 72'. Backfilled borehole with drill cuttings. 

Bedrock

~72'

Silty 
Sand 
with 

Gravel

~67'
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Section 1 
Purpose and Scope of Investigation 

 
Pare Corporation (PARE) has prepared this Phase I Environmental Site Assessment (ESA) for the 

property located at A.P. 42, Lot 21 in Beverly, MA (Site).  The location of the Site is identified on the 

Locus Map and Site Plan attached hereto as Appendix A and Appendix B, respectively.  The City of 

Beverly is considering developing a new middle school at the Site, and this ESA was performed as 

part of the due diligence process in support of that project. 

 

This ESA has been conducted in general conformance with the American Society for Testing and 

Materials (ASTM) Document E 1527-13 – Standard Practice for Environmental Site Assessments: 

Phase I Environmental Site Assessment Process, as amended.  The purpose of this ESA was to evaluate 

the Site with respect to the potential presence of “Recognized Environmental Conditions” (REC), 

“Historical Recognized Environmental Conditions” (HREC), and “Controlled Recognized 

Environmental Conditions” (CREC).  Per the ASTM Document E 1527-13, REC shall mean the 

“…presence or likely presence of any hazardous substances or petroleum products in, on, or at a 

property: (1) due to any release to the environment; (2) under conditions indicative of a release to the 

environment; or (3) under conditions that pose a material threat of a future release to the environment.  

De minimis conditions are not recognized environmental conditions”. 

 

HREC shall mean, “…a past release of any hazardous substances or petroleum products that has 

occurred in connection with the property and has been addressed to the satisfaction of the applicable 

regulatory authority or meeting unrestricted use criteria established by a regulatory authority, without 

subjecting the property to any required controls (for example, property use restrictions, activity and use 

limitations, institutional controls, or engineering controls).  Before calling the past release an HREC, 

the environmental professional must determine whether the past release is a REC at the time the Phase 

I ESA is conducted (for example, if there has been a change in the regulatory criteria).  If the EP 

considers this past release to be a REC at the time the Phase I ESA is conducted, the condition shall be 

included in the conclusions section of the report as a REC”. 

 

CREC shall mean, “…a REC resulting from a past release of hazardous substances or petroleum 

products that has been addressed to the satisfaction of the applicable regulatory authority (for example, 

as evidenced by the issuance of a no further action letter or equivalent, or meeting risk-based criteria 

established by regulatory authority), with hazardous substances or petroleum products allowed to 

remain in place subject to the implementation of required controls (for example, property use 

restrictions, activity and land use restrictions, institutional controls, or engineering controls).  A 
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condition considered by the environmental professional shall be listed in the Findings Section of the 

Phase I ESA report, and as a REC in the Conclusions Section of the Phase I ESA report”. 

 

Specific elements of this ESA included the following: 

 
 • Records Review:  Review of historical and regulatory records readily available from State, 

Federal, and local agencies concerning the Site and nearby properties, in an attempt to gather 

information concerning past and present uses or practices, which may reflect REC, HREC, and 

CREC at the Site; 

 • Site Reconnaissance:  Evaluation of the Site for indications of REC and to identify general uses 

of abutting parcels; 

 • Interviews/Inquiries:  Interview of readily available persons associated with the Site owner and 

occupants of the Site relative to Site history and use; and 

 • Interviews with Local Government Officials:  Collect information and conduct inquiries of the 

local regulatory/licensing agencies regarding the Site. 

 
The conclusions provided in this report are based solely on the scope of work conducted and described 

herein, and are subject to the Limitations provided in Section 6.  The scope of this ESA specifically 

excluded an evaluation and/or identification of on-Site building structures and soil for possible asbestos-

containing building materials (ACBMs), lead-based paint, mold, and radon. 
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Section 2 
Site Background 

 
This section provides a description of the Site and Site setting, as well as historical information 

pertaining to the Site.  The location of the Site is identified on the Locus Map provided as Appendix 

A.  A Site Plan is provided as Appendix B. 

 

2.1 Site Description 

 

The Site is an approximately 17.7-acre parcel located at 502 Cabot Street in Beverly, MA.  It is 

identified as Tax Assessor’s Plat (A.P.) 42, Lot 21.  The Site is currently used for school 

administration offices, several city offices, preschool classes, and the Northshore Recovery High 

School. 

 

The Site contains a three story brick building and surrounding bituminous asphalt parking areas to the 

east and southeast of the building and a small parking lot located to the northeast.  Landscaped areas 

that contain large mature trees and shrubs exist in front of the building in the northeast portion of the 

Site.  There are also large open grassy lawn areas located to the west and to the south on the Site.  A 

large wooded area covers the western portion of the Site and a small wetland area is located in the 

southwestern corner of the Site, adjacent to the Beverly Housing Authority building  along 

Balch Street.  The Site is served by underground electric, public water, public sewer, and natural gas 

from Cabot Street (MA Route 1A). 

 

The Site is bounded by Cabot Street (MA Route 1A) and residential development to the east, 

residential development to the north, the Beverly Housing Authority to the west, and the Beverly 

Housing Authority and Balch Street to the south.  Abutters to the Site include A.P. 42, Lots 22, 23, 

24, 25, 34, Bradford Road, A.P. 41, Lots 133, and 146 to the north; A.P. 41, Lots 125 and 132 to the 

west; A.P. 42, Lots 12, 13 and A.P. 30, Lot 228 to the south; and A.P. 30, Lots 2, 4, 5, A.P. 42, Lots 

14, 15, 16, 17, 18A, 18, 19, 20, 81A, 80, 79, and 77 to the east.  The areas around the Site are densely 

developed with a mix of single and multi-family residential buildings and large commercial 

development.  The Cummings Center is located across Balch Street, south of the Site, the Beverly 

High School is located approximately 800 feet east of the Site and the Beverly Hospital is located 

approximately 2,300 feet west of the Site.  The Newbury/Rockport Massachusetts Bay Transportation 

Authority (MBTA) commuter rail line intersects Cabot Street and is located east of the Site.  The Site 

is zoned as One Family District (R-10) and the zoning district in the surrounding area is a mix of 

Neighborhood Commercial District (CN), One Family District (R-22), and General Industrial District 
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(IG).  Cabot Street (MA Route 1A) appears to be a well-travelled thoroughfare in this area of Beverly.  

Shoe Pond, Beverly Harbor, and Bass River are the most significant water bodies in the area of the 

Site.  Shoe Pond and Bass River are located approximately 1000-feet southwest and 3,000-feet 

southwest of the Site, respectively.  Beverly Harbor at the Atlantic Ocean is located approximately 

9,000-feet south of the Site. 

 

According to Massachusetts Information System (MassGIS) data reviewed by PARE, the Site is 

located within the North Coastal Basin.  The Site is not located within a wellhead protection area or a 

sole source aquifer. 

 
2.2 Physical Setting 

 

Site and Area Topography 

The Site is mostly cleared, with the exception of the wooded area located in the northeast portion of 

the Site and the school building that is located adjacent to the wooded at the northern edge of the Site.  

The topography of the Site slopes gently to the south, but the majority of the Site is generally flat.  

Areas to the south of the MA Route 128, which is located approximately 3,500-feet north of the Site, 

appear to slope toward Shoe Pond and Bass River and areas north of Route 128 appear to slope 

toward Wenham Lake.  Based on PARE’s review of U.S. Geological Survey topographic quadrangle 

maps, topography at the Site ranges from approximately 30-feet above Mean Sea Level (MSL) at the 

northern edge of the Site to approximately 17-feet above MSL at the southern edge of the Site.  

Topography ranges from approximately 54-feet above MSL in area of MA Route 128 directly north 

of the Site to 18-feet above MSL at the Site to approximately 12-feet above MSL along the edge of 

Shoe Pond and 1-foot above MSL along the coastal edge of Bass River. 

 

Surface Water Drainage 

The majority of surface water runoff on the Site flows overland toward various catch basins located 

throughout the Site. Generally, it appears that most stormwater is collected in the on-site drainage 

system and flows by gravity to the closed drainage system located in Balch Street.  Based on the 

Site’s area and topography, stormwater that is not captured by the collection system likely infiltrates 

into the ground or discharges into the wetland located at the southwestern edge of the Site. 

 
Shallow Groundwater  
Based on surface topography, the inferred direction of shallow groundwater flow beneath the Site is in a 

southwesterly direction.  File information reviewed by PARE for properties around the Site report the 

direction of groundwater flow to be generally southwest, which is consistent with the inferred direction 
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of groundwater flow.  Subsequent references to “upgradient” and “downgradient” are relative to this 

inferred direction of shallow groundwater flow.  Localized flow directions in the vicinity of and beneath 

the Site may vary due to subsurface utilities and heterogeneous subsurface conditions. 

 

Regionally, it appears that the direction of groundwater flow in the area around the Site is southwesterly 

toward the Shoe Pond and the Bass River.  Groundwater at the Site is presumed to flow southwesterly 

toward the Shoe Pond. 

 

Flood Insurance Map 

Based on a review of the Federal Emergency Management Agency (FEMA) Flood Insurance Rate 

Maps (Essex County, Massachusetts, Map Number 25009C0409F, revised July 3, 2012), the Site 

appears to be located in Zone X.  Zone X is defined as an area outside those determined to have a 0.2% 

annual chance of flooding.  A portion of this map in the vicinity of the Site is provided as Appendix C. 

 
2.3 Site History and Land Use 

 

This section provides information derived through research, inquiries, and investigations relative to 

the Site, in order to determine previous owners and uses of the Site that may reflect potential REC, 

HREC, and CREC. 

 

2.3.1 Current Ownership and Tax Assessor’s Field Card 

A review of the City of Beverly online Tax Assessor Field card database indicates that the property is 

located at 502 Cabot Street in Beverly.  The Field Card also indicates that the existing building was 

constructed in 1954.  The building is currently being used as office space for City administration, a 

preschool, and for the Northshore Recovery High School.  The Site contains 17.71-acres of land, 

mainly classified as improved/municipal and having a building with a concrete foundation, brick 

veneer exterior and tar and gravel roof cover.  Current property information and sales information 

including the property owner or grantor was not identified on the field card.  However, property 

assessments were provided on the field card, indicating a building value of $9,883,230, and extra 

features value of $17,950, and a land value of $884,520 for a total value of $10,785,700. 

 

PARE searched the Southern Essex Registry of Deeds online portal for information pertaining to the 

grantor and current property owner of the Site.  No deed information for the Site was available in any 

of the search databases provided in the online portal for the address 502 Cabot Street.  The Tax 

Assessor Field Cards are provided in Appendix D. 
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2.3.2 Ownership History 

Ownership history was not provided in the City’s online Tax Assessor Field Card database.  

However, information provided by EDR and from Mr. Michael P. Collins, Commissioner of Public 

Services and Engineering, indicates that the City has been the only owner of the Site dating back to 

1954, which is when the school building was built.  Ownership history of the Site is unknown prior to 

1954. 

 

2.3.3 Historical City Directories  

 

Environmental Data Resources, Inc. (EDR) provided PARE with Historical City Directories for the 

Site and nearby and abutting parcels.  EDR searched available city directory data for the years 2013, 

2008, 2003, 1999, 1995, 1992, 1985, and 1973.  The EDR City Directory Report is included in 

Appendix E. 

 

The Site was identified in the 2013, 2008, and 2003 under various names.  It was listed as “City of 

Beverly, Collaborative for Educational Services, Northshore Academy Elementary Program, and 

Northshore Recovery High School” in the 2013 City Directory, “Beverly Public School District” in 

the 2008 City Directory, and “City of Beverly School Department, City of Beverly” in the 2003 City 

Directory under the address of 502 Cabot Street.  It is unknown why the Site was absent in the 1999, 

1995, 1992, 1985, and 1973 City Directories.  The properties listed for the area around the Site 

suggest predominantly residential development, with the exception of some commercial development. 

 

2.3.4 Sanborn Fire Insurance Maps 

 

EDR provided Sanborn Fire Insurance Maps for the Site and surrounding area for the years 1970, 

1964, 1958, and 1950.  Copies of the Sanborn maps are provided in Appendix F. 

 

The 1950 Sanborn Map is incomplete relative to its depiction of the Site, but does show some of the 

surrounding area.  The map depicts some residential development along Blaine Avenue and north of 

the Site and an unnamed railroad track to the east.  Bradford Road, which is located north of the Site, 

is not shown on the map.  A filling station is located at the corner of Cabot Street and Russell Street.  

A 12” water main of an unidentified material was also depicted on the map in Cabot Street.  The level 

of development surrounding the Site is unknown due to the scale of the map provided. 

 

Pare Corporation  2-4 



 
A building identified as the North Beverly Junior High School first appears on the Site in the 1958 

Sanborn Map.  The 1964 and 1970 Sanborn Maps do not depict any significant changes when 

compared to the 1958 map, except for the addition of one or two residential dwellings in the area.  

Bradford Road appears first in the 1970 Sanborn Map.  Again, all three of the maps are incomplete 

relative to its depiction of the Site but they do show some of the surrounding area.  Additionally, all 

three maps do not depict the Site’s current property limits. 

 

The existing building appears to be similar in the 1958, 1964, and 1970 maps.  According to the 

maps, it appears that the three-story school building was built in 1954 and contains an auditorium, a 

cafeteria, and a gym.  The school is identified as having fire proof construction, except for the 

auditorium and the gym, which is identified as a concrete slab and steel joists. 

 

2.3.5 Aerial Photographs 

 

EDR provided aerial photographs of the Site and surrounding area for the years 2012, 2010, 2008, 2006, 

1995, 1986, 1978, 1969, 1955, and 1938.  PARE’s comments pertaining to these photographs are 

summarized below and should be reviewed with consideration of the scale and clarity of the 

photographs.  Copies of the aerial photographs provided by EDR are enclosed as Appendix G. 

 

The 1938 photograph shows the Site vacant with no wooded or landscaped areas.  The Site is first 

shown with the former Beverly Junior High School in the 1955 photography.  It appears that between 

1955 and 1978, the bituminous parking areas were installed in front of the former Beverly Junior High 

School and bordering Cabot Street.  Aerial photography provided after 1978 depict few changes at the 

Site, except for the development of the large wooded area located in the northwest portion of the Site.  

None of the aerial photographs provided by EDR suggest that any major modifications or expansion of 

the building has been done since it was first built in 1955. 

 

In general, the photographs show the progression of development in the area over time.  The 1938 

photograph depicts the Site’s surrounding area as primarily undeveloped with large plots of farm land.  

The former United Shoe Machinery Corporation is depicted to the south and the former Beverly High 

School is shown to the southwest of the Site.  Significant residential development to the north and 

southwest appear between the 1955 and 1969 photography.  The Beverly High School is depicted in the 

1969 photograph.  Photography after 1969 depicted moderate residential and commercial development 

and the construction of roadways in the surrounding area.  Photography between 1995 and 2006 

depicted the rehabilitation of the former United States Shoe Machinery Corporation to the present day 
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Cummings Center.  The modifications to Beverly High School are shown between the 2010 and 2012 

aerial photography. 

 

2.3.6 Historical Topographic Maps, USGS 

 

In addition to conducting a review of aerial photographs, PARE reviewed historical USGS 

Topographic Quadrangle Maps provided by EDR for the years 1893, 1915, 1947, 1949, 1956, 1970, 

1979, and 1985.  Copies of these maps are included in Appendix H.  As with PARE's review of the 

aerial photographs, the purpose of this review was to evaluate general land use and development 

patterns of the Site and surrounding area.  PARE’s comments pertaining to these maps are 

summarized below and should be reviewed with consideration of the scale of the maps.  No attempts 

were made to discern Site-specific features from these maps due to their scale. 

 

None of the maps provided show significant changes in the area immediately surrounding the Site in 

terms of topography.  The present day dense development that exists around the Site is not depicted in 

any of the maps provided; however, the maps depict more prominent buildings in the area such as the 

Cummings Center, Beverly Hospital, various schools, and other commercial buildings.  The 

topographic maps between 1947 and 1985 depict large development in areas north of the Site.  The 

Memorial Building is first identified in the 1956 topographic map and identified as “Memorial Junior 

High School”.  The present day Cummings Center was first depicted in the 1947 map.  Railroad 

tracks identified as Boston and Maine Railroad Tracks (Gloucester Branch) are shown in all provided 

maps. 
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Section 3 
Regulatory Agency Records Review and Interview 

 
The objective of the records review was to attempt to identify environmental permits, incidents, 

complaints, violations, response actions, and remediation activities relating to owners, operators, and 

tenants of the Site and nearby properties within ASTM E1527-13 minimum search distances from the 

Site, that were on file and readily accessible for review from Federal, State, and local regulatory 

agencies.  The basis for much of this review was an environmental records review completed by 

Environmental Data Resources, Inc. (EDR).  The extent of this EDR Report included a database search 

of specific regulatory agencies within predefined search distances from the Site in accordance with 

ASTM E1527-13 protocol.  The findings of the EDR Report are incorporated into this document by 

reference.  A copy of this report is provided in Appendix I, which includes a complete listing of 

searched databases. 

 

Files selected for additional review through the Massachusetts Department of Environmental Protection 

(MADEP) Waste Site/Reportable Release File Viewer were chosen based on information provided in 

the EDR Report, the locations of the properties relative to the Site, and the inferred direction of shallow 

groundwater flow.  Only those properties with issues considered to pose a potential significant threat in 

terms of reflecting the presence of REC at the Site were selected for additional review. 

 

For purposes of this investigation, immediate abutters shall be defined as any real property or properties, 

the borders of which are contiguous or partially contiguous with those of the Site, or that would be 

contiguous or partially contiguous with those of the Site, but for a street, road, or other public right-of-

way. 
 

3.1 Federal, State, and Local Regulatory Agency Review/Listings 

 

3.1.1 EPA CERCLA and NPL Listing* 

 

Records pertaining to the United States Environmental Protection Agency (EPA) Comprehensive 

Environmental Response Compensation and Liability Act (CERCLA) and National Priority List 

     *The CERCLA list is a means whereby Federal and State agencies identify a potentially contaminated site for 
additional investigation.  Inclusion on the list means that oil or hazardous waste/materials are, or at one time were, 
used and/or stored at the Site and, therefore, represent a potential for adverse environmental impact.  
Appropriately, following investigation of a potentially contaminated CERCLA site, if it is determined that the site 
poses an immediate threat to human health or the environment, the site would be classified on the National 
Priorities List (NPL).  NPL sites are those sites that are slated for further investigation and ultimately, remediation. 
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(NPL) were reviewed.  The records review included the Site and nearby properties within ½ mile for 

CERCLA properties and 1 mile for NPL properties.  The Site was not listed in the CERCLA, NPL, 

or delisted NPL databases searched by EDR, though one (1) property was listed in the CERCLA 

database within 1 mile of the Site.  The Cummings Center, an office park containing more than 500 

businesses, is located approximately 2,500-feet south of the Site.  The building was formerly the 

United Shoe Machinery Corporation, a shoe machinery manufacturer, until the building was 

remodeled in 1996.  The property was identified on the CERCLA list due to a reported release of an 

unknown material in July 1989.  The property has been classified as a Tier 2 release, meaning 

permits and not required and response actions may be performed under the supervision of a Licensed 

Site Professional without prior MADEP approval.  The property was also listed with an Activity and 

Use Limitation (AUL).  No indication of groundwater flow was provided, but based on groundwater 

flow information for nearby properties provided in other reports researched as part of this Phase 1, it 

appears that groundwater flow is in the southwest direction.  Based on the properties classification as 

a Tier 2 release, the properties position downgradient of the Site, and the direction of groundwater 

flow, it does not appear that this property poses a significant threat in terms of impacting the Site 

with respect to REC. 

 

3.1.2 Resource Conservation and Recovery Information System (RCRIS) 

 

The RCRIS databases include sites which handle hazardous materials and wastes, and which are 

registered with the EPA as such.  The RCRIS databases searched by EDR included Treatment, 

Storage, and Disposal Facilities (TSDF) within ½-mile of the Site and hazardous waste generators 

within ¼-mile of the Site. 

 

The Site was not identified as a RCRA hazardous waste generator, but four (4) properties were 

identified as Small Quantity Generators (RCRA-SQG) and five (5) properties were identified as 

Conditionally-Exempt Small Quantity Generators (CESQG) within the specified RCRIS search 

distance.  A SQG generates between 100 and 1,000 kilograms per month of hazardous waste.  A 

CESQG generates less than 100 kilograms of hazardous waste, or less than1 kilogram per month of 

acutely hazardous waste.  The properties are located downgradient of the Site, and were not listed in any 

release of spill databases and, therefore, do not pose a threat of REC at the Site.  While the presence of 

hazardous waste on a property increases the risk of REC, a facilities listing as a SQG does not by itself 

indicate a REC because it does not represent direct evidence of a spill or release. 
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3.1.3 State Hazardous Waste Sites (SHWS) 

State Hazardous Waste Sites (SHWS) are properties which have been reported to the MADEP due to 

a release of oil or other hazardous materials.  The Site was not identified as a SHWS, but the EDR 

Report identified sixty eight (68) SHWS within approximately 1 mile of the Site.  Available files 

were reviewed for selected properties through the MADEP Waste Site/Reportable Release File 

Viewer.  Files selected for review were chosen based on their location and the perceived likelihood of 

posing a threat of REC at the Site.  Properties not selected for review are those believed to be located 

downgradient from the Site or in a position where the potential for REC at the Site is thought to be 

unlikely based on other information reviewed by PARE.  Twelve (12) of the mapped MADEP release 

sites appear to be in a position that could potentially impact the Site, and therefore PARE reviewed 

the available file information for these properties, which are summarized below. 

 

Appleseed Warehouse – 39 Tozer Road, Beverly, MA 

The property is located at 39 Tozer Road in Beverly, approximately 1,500 feet north-northeast of the 

Site.  It was identified as an MADEP SHWS property (RTN: 3-0027135) due to a reportable release 

of approximately 130 gallons of non-polychlorinated biphenyl (non-PCB) mineral oil dielectric fluid 

(MODF) in September 2007.  However, the subject property has since been remediated and has been 

designated as Class A2 RAO Release property, indicating that a permanent solution has been 

achieved, though contamination has not been reduced to background level.  In addition, a Class A2 

RAO Statement with Method 1 Risk Characterization prepared by Coneco Engineers and Scientists 

for the property in September 2008 indicates that no significantly impacted soil and groundwater have 

come to exist at the subject property.  Therefore, it appears unlikely that this release represents a 

significant threat of REC at the Site. 

 

Varian Beverly Microwave Division – 150 Sohier Road, Beverly, MA 

The property located at 100 Sohier Road in Beverly, approximately 3,000 feet north-northeast of the 

Site.  It was identified as and MADEP SHWS property (RTN:  3-0000485) due to the presence of 

volatile organic compounds (VOCs) in the subsurface soil and groundwater in May 1986. 

 

According to a letter prepared by CHI Environment Engineering Corporation (CHIEE), dated December 

6, 1988, the environmental regulatory record for the Varian facility began during the removal of a 

3,000-gallon underground tank (UST) used to store spent acetone.  The tank was removed on May 20, 

1985 and while there was no visual evidence of acetone leakage, traces of acetone was detected in the 

soil sample collected as part of the tank removal regulatory process.  Groundwater monitoring wells 

were installed to assess the acetone problem and samples were collected for three years, between 
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August 1986 and August 1989.  After the three year monitoring period, the Massachusetts Department 

of Environmental Protection (MA DEP) agreed that the tank removal was complete after monitoring 

showed acetone levels had reached acceptable levels. 

 

In addition to the acetone contaminated soil assessment, Varian installed four groundwater monitoring 

wells in May 1986 to evaluate the integrity of fuel oil underground storage tanks at the site.  Sampling 

and analysis of the groundwater samples from the wells indicated the presence of VOCs.  CHIEE 

completed a Preliminary Environmental Site Evaluation on July 2, 1987 to evaluate subsurface geology, 

the extent and source of soil and groundwater contamination, and groundwater flow directions.  The 

results of the investigations indicated the presence of two groundwater contaminant plumes, one located 

at the southeast end of the property and one located at the northeast end of the property.  Both 

contaminant plumes were determined to consist of total VOC concentrations ranging from 100 mg L-1 

to 500 mg L-1.  VOCs were also detected in a soil at concentrations as high as 630 mg L-1.  Groundwater 

flow was determined to enter the subject property from southeast, northeast, and northwest directions 

and discharge away from the subject property in a southwesterly direction. 

 

After further delineation of the VOCs between August 1987 and March 1988, CHIEE prepared a Final 

Environmental Site Evaluation and Proposed Remedial Study in May 1988.  The report confirmed the 

presence of VOCs in groundwater in the northeast and southeast portions of the site and also provided 

several options to remediate the site.  In 1988, five groundwater wells were installed in the northeast 

portion of the site and were tested to evaluate their performance as extraction wells for recovering 

groundwater.  The results of the work were reported in a Phase III Development of Remedial Response 

Alternatives report completed by CHIEE and dated July 1989.  The Phase III report recommended air 

stripping as the best method for treating the contaminated groundwater. 

 

The air stripping treatment system was activated at the subject property in July 1992 under and Interim 

Measure approved by the MA DEP.  The purpose of the air stripper system was to remove groundwater 

from the extraction wells, treat the groundwater, and then discharge the treated effluent to an unnamed 

stream under and NPDES permit exclusion.  As part of the permit, Varian performs monthly air and 

water discharge monitoring of the treatment system and conducts quarterly monitoring of select 

monitoring wells and surface water locations, with regular reporting on the performance of the 

remediation system to the MADEP in the form of Release Abatement Measure (RAM) status reports. 

 

The Varian facility submitted a Waiver of Approvals application, Interim Site Classification Form and a 

preliminary assessment form to the MADEP in August 1992.  In February 1883, the MADEP issued a 
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Waiver of Approvals for the subject property and, in March 1993, MADEP classified the subject 

property as a non-priority property.   

 

CHIEE contracted IT Corporation (IT) who completed a Phase IIA Comprehensive Site Assessment 

(CSA) report dated November 7, 1994.  The report identified 13 potential source locations (PSL) 

associated with the subject property and, as part of Phase IIB, 6 more PSLs in 1995.  Varian submitted a 

Tier 1B Permit application stating that the response actions they had been conducting would continue 

under a RAM plan.  The MADEP approved the Tier IB application in a letter dated June 23, 1998.  IT 

submitted the final Phase II CSA report in September 2000, which concluded that the primary chemicals 

of concern at the Varian facility are chlorinated VOCs.  The extent of dissolved VOCs in groundwater 

generally increases with depth; the contaminated plume is generally the smallest closest to the surface 

and increases in size and in concentration in the deep overburden aquifer and bedrock aquifer.  The 

Phase II report indicated that a condition of No Significant Risk exists currently at the subject property, 

but a potential risk to human health may exist in the future in the limited area located north of Route 128 

where groundwater is classified as GW-1 because VOC concentrations in groundwater were above the 

Massachusetts Drinking Water Standards. Also, as part of the Phase II assessment, the indoor air 

pathway at the facility was assessed using soil and soil vapor data from the property and determined to 

present No Significant Risk. 

 

Varian submitted a Phase III Remedial Action Plan on September 21, 2000 to the MADEP that 

indicated potential remedial alternatives to address potential risk associated with VOCs in soil and 

groundwater.  In situ oxidation of VOCs in soil and groundwater using permanganate solution was 

chosen as the best remedial alternative for the property.  Implementation of the permanganate treatment 

system began in July 2002 and subsequent sampling of groundwater indicated that permanganate 

treatment was very effective at removing VOCs.  A Phase IV plan was submitted to MADEP in October 

2002 detailing additional activities including permitting, well installation, and construction of the 

remedial treatment system.  In December 2002 Varian submitted a Remedy Operation Status opinion, 

which stated that the standards of the Remedy Operation Status have been achieved and will be 

maintained at the Site.  Between 2002 and 2012, treatment and subsequent sampling was conducted at 

the site to monitor VOC remediation. 

 

Shaw Environmental & Infrastructure, Inc. (Shaw) prepared a report in 2012 that modified the Phase III 

Remedial Action Plan and the Phase IV Remedy Implementation Plan.  As previously stated, indoor air 

pathway monitoring tests were conducted in 2002 that assessed soil VOC vapor concentrations across 

the property. The results of these tests determined to present No Significant Risk.  Additional indoor air 
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testing was conducted at two buildings on the property in 2011 and 2012 to confirm the No Significant 

Risk status.  These buildings were selected based on previous sampling data from 2002.  Results 

indicated that one of the buildings had VOC concentrations that were at, but not above, the MCP risk 

limit.  In order to achieve a Permanent Solution for potential worker exposure at the facility, an 

evaluation of remedial alternatives for removing contaminants in air were assessed.  The best remedial 

alternative was determined to be soil vapor extraction (SVE) wells that generate off gasses.  The off 

gasses are treated by granular activated carbon piped in series with the wells.  The latest MADEP Audit 

Inspection report, dated September 16, 2014, indicated that the SVE treatment system is very effective 

at removing VOCs from soil vapor with a reported removal efficiency of 99.98%. 

 

Based on the degree of remediation that has occurred at the facility since the late 1980’s and the 

distance between the subject property and the Site, it appears to be unlikely that this release represents a 

significant threat of REC at the Site.  However, a large number of downgradient properties from the 

Varian facility had groundwater that was affected by the release and many of these properties are 

upgradient from the Site.  The relevant properties affected by the Varian facility are included in this 

section.  Due to the magnitude of the release at the Varian facility and that residual VOCs are still 

detected at the subject property, contaminated groundwater from the affected upgradient properties 

could have the potential to flow onto the Site.  While unlikely, subsurface conditions and groundwater 

flow pathways are unknown and, therefore, create the potential for contaminated groundwater to enter 

the Site. 

 

U.S. Postal Service Property – 16 Tozer Road, Beverly, MA 

The property is located at 16 Tozer Road in Beverly, approximately 1,800 feet east-northeast of the Site.  

It was identified as an MADEP SHWS property (RTN:  3-0002939) due to detection of VOCs and 

petroleum.  The subject property has been designated a Downgradient Property Status as the source of 

contamination was determined to be from the Varian facility located upgradient at 150 Sohier Road.  A 

Downgradient Property Status is issued when the property owner of the contaminated property can 

provide information to the MADEP showing that contamination on their property is coming from an 

upgradient property.  This information is provided in a Downgradient Property Status Submittal and, 

after it is submitted, the MADEP can issue the Downgradient Property Status and suspend the deadlines 

for Tier Classification and Comprehensive Response Actions. 

 

A Phase 1 Continued Limited Investigation was prepared by Gulf of Maine Research Center, Inc. for 

the subject property in March 1991.  According to the report, it appears that groundwater likely flows in 

a north-northeasterly direction, which is away from the Site.  Based on the direction of groundwater 
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flow away from the Site, it appears unlikely that groundwater migration from this property poses a 

potential REC at the Site. 

 

Commercial Property – 30 Tozer Road, Beverly, MA 

The property is located at 30 Tozer Road, approximately 2,700 feet north-north east of the Site.  It was 

identified as an MADEP SHWS property (RTN:  3-0018347) due to a reportable detection of 2 µg L-1 of 

1,1 – dichloroethene in groundwater.  The subject property has been designated a Downgradient 

Property Status as the source of contamination was determined to be from the Varian facility located 

upgradient at 150 Sohier Road.  A letter prepared by IT Corporation (IT), dated May 15, 2000, indicated 

that claiming the Downgradient Property Status for the property was unnecessary as the property was 

located with the boundary of the Varian facility.  The subject property has been involved in the 

investigation and risk characterization projects conducted by IT, and groundwater and surface water 

monitor is regularly conducted at the subject property.  Based on information provided in previous 

reports, the inferred groundwater flow direction at the subject property is to the southwest, which is 

toward the Site.  As such, the presence of migrating VOC contamination toward the Site poses a 

potential REC at the Site. 

 

Former Taygeta Corporation – 31 Tozer Road, Beverly, MA 

The property is located at 39 Tozer Road in Beverly, approximately 1,800 feet northeast of the Site.  It 

was identified as an MADEP SHWS property (RTN:  3-0023023) due to the detection of 1 mg L-1 of the 

chlorinated VOC trichloroethene migrating to the property in groundwater.  The subject property has 

been designated a Downgradient Property Status as the source of contamination was determined to be 

from the Varian facility located upgradient at 150 Sohier Road.  Based on the property’s location, the 

inferred groundwater flow direction, which is to the southwest and toward the Site, it appears that the 

elevated VOC concentrations in groundwater may pose a potential REC at the Site. 

 

Cell Signaling Technology – 32 Tozer Road, Beverly, MA 

The property is located at 32 Tozer Road in Beverly, approximately 2,400 feet north-northeast from the 

Site.  It was identified as an MADEP SHWS property (RTN:  3-0030796) due to a reportable detection 

of 10.6 mg L-1 of tetratchloroethylene, 1.79 mg L-1 of trichloroethylene, and 3.42 mg L-1 of 

dichloroethylene in groundwater.  The subject property has been designated a Downgradient Property 

Status as the source of contamination was determined to be from the Varian facility located upgradient 

at 150 Sohier Road.  Additionally, the subject property is also within the delineated Disposal Site 

Boundary of the Varian facility (RTN:  3-0000485) which subjects the property to certain provisions 

under 310 CMR 40.0331 for work conducted on the property.  Accordingly, a Utility-related Abatement 
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Measure (URAM) Completion Report, dated May 21, 2012, was prepared by Irwin Engineers that 

addresses how contaminated soil and groundwater was handled during the installation of utilities within 

and existing building footprint on the subject property.  As part of the report, additional analytical 

testing was conducted as part of the URAM and results indicated that VOCs were detected above the 

applicable MCP reportable concentrations.  The report indicated that no remediation waste was 

generated during URAM activities and there was no removal of groundwater for construction 

dewatering. 

 

As such, the report indicates the uses and/or exposure scenarios at the Site have not changed and there is 

no increase to actual or potential exposure to oil or hazardous materials for human or environmental 

receptors.  Groundwater flow direction was not provided in any of the documents reviewed; however, 

based on topography and reported groundwater flow directions of nearby properties, the inferred 

direction of groundwater is to the southwest, which is in the direction of the Site.  As such, the presence 

of VOCs in groundwater migrating toward the Site poses as a potential REC; however, given the 

distance between the subject property and the Site, the risk of REC appears to be low. 

 

Beverly High School – 100 Sohier Road, Beverly, MA 

The property is located at 100 Sohier Road in Beverly, approximately 2,000 feet east-northeast of the 

Site.  It was identified as an MADEP SHWS property in February 1994 (RTN:  3-0010572) and in 

November 2010 (RTN: 3-0028881) due to a reportable release of 1,640 gallons of #2 fuel oil and 900 

gallons of #4 fuel oil and a reportable release of 592 mg kg-1 of ethyl benzene, 2,100 mg kg-1 of 1,2,4-

trimethylbenzene, 299 mg kg-1 of propylbenzene, and 2,380 mg/kg of total xylenes, respectively. 

 

The subject property has been remediated since the 1994 release and has been designated as a Class 

A2 RAO Release property, indicating that a permanent solution has been achieved, though 

contamination has not been reduced to background levels.  In addition, a Notice of Audit Findings 

prepared by the MADEP, dated March 1995, indicates that no significantly impacted soil and 

groundwater have come to exist at the subject property.  Therefore, it appears unlikely that this 

release represents a significant threat of REC at the Site. 

 

The subject property has been remediated since the 2010 release and has been designated as a Class A2 

RAO Release property, indicating that a permanent solution has been achieved, though contamination 

has not been reduced to background levels.  In addition, a RAM plan prepared by Decoulos & Company 

and dated December 16, 2009, indicated that confirmatory soil sampling conducted at the property 

revealed low remaining residual levels of petroleum and heavy metals in the soil.  Groundwater 
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monitoring wells were also installed to identify if there was any impact to groundwater as a result of the 

release.  Groundwater sampling results and the direction of groundwater flow was not provided in any 

of the documents provided by the MADEP.  However, based on topography and groundwater flow 

information provided in other reports for nearby properties, the inferred direction of groundwater flow is 

to the southwest, which is away from the Site. As such, based on the properties Class A2 designation 

and the inferred southwesterly direction flow of groundwater, it appears unlikely that this release 

represents a significant threat of REC at the Site. 

 

Tom Pyburn/Paul Lyons – 49-50 Sonning Road, Beverly, MA1 

The properties are located at 49 and 50 Sonning Road, approximately 2,500 feet north of the Site.  

They were identified as MADEP SHWS property (RTN:  3-0025359) due to the detection of elevated 

levels of lead on the property.  However, the subject property has since been remediated and has been 

designated as Class A2 RAO Release property, indicating that a permanent solution has been 

achieved, though contamination has not been reduced to background levels.  In addition, a Class A2 

RAO Statement with Method 1 Risk Characterization prepared Avidar Environmental Consulting & 

Engineering, LLC for the property in June 2013 indicates that no significantly impacted soil and 

groundwater have come to exist at the subject property.  Therefore, it appears unlikely that this 

release represents a significant threat of REC at the Site. 

 

Beverly Auto Center – 129 Brimbal Avenue, Beverly, MA 

The property is located at 129 Brimbal Avenue, approximately 3,600 feet from the Site.  It was 

identified as a MADEP SHWS property (RTN:  3-0030465) due to a release of approximately 10 to 15 

gallons of diesel fuel as a result of a tank overfill.  However, the subject property has since been 

remediated and has been designated as a Class A1 RAO Release property, indicating that ha permanent 

solution has been achieved and contamination has been reduced to background or a threat of release has 

been eliminated.  In addition, a Class A1 RAO Statement prepared by Clean Harbors Environmental 

Services indicated that no significantly impacted soil and groundwater have come to exist at the subject 

property.  Therefore, it appears unlikely that this release represents a significant threat of REC at the 

Site. 

 

Burger King/Route 128 NB – Between Exits 18 and 19, Beverly, MA 

The property is located in the Burger King lot on Route 128, approximately 3,929-feet northeast of the 

Site.  It was identified as a MADEP SHWS property (RTN:  3-0021655) due to a release of 

approximately 19-gallons of #2 fuel oil leaking from a fuel delivery truck.  However, the subject 

property has since been remediated and has been designated as a Class A1 RAO Release property, 
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indicating that a permanent solution has been achieved and contamination has been reduced to 

background or a threat of release has been eliminated.  In addition, a Class A1 RAO Statement with 

Method 1 Risk Characterization prepared by Sommer Environmental Technologies, Inc. indicated that 

no significantly impacted soil and groundwater have come to exist at the subject property.  Therefore, it 

appears unlikely that this release represents a significant threat of REC at the Site. 

 

Public Rest Area Facility – Route 128 Northbound, Beverly, MA 

The property is located in the Public Rest Area Facility on the northbound side of Route 128, 

approximately 4,200 feet northeast of the Site.  It was identified as a MADEP SHWS property (RTN:  

3-0012992) due to a presence of non-aqueous phase liquid (NAPL) in two monitoring wells measured at 

thicknesses of 0.6-inches and 1.1-inches in September 1995.  However, the subject property has since 

been remediated and has been designated as a Class A2 RAO Release property, indicating that a 

permanent solution has been achieved, though contamination has not been reduced to background 

levels.  A Modified Immediate Response Action (IRA) Plan was adopted by the MADEP in July 

1999 that detailed approved remedial measures for the NAPL.  The installed remedial system, which 

was completed in June 1999, included six (6) groundwater extraction wells, ten (10) vapor extraction 

locations, and thirteen (13) sparging points.  The remedial system was in operation from January 1999 

until it was shut down in December 2001 due to significant improvements in groundwater quality and 

site redevelopment.  A Class A2 RAO Statement with Method 1 Risk Characterization Statement 

prepared by Innovative Engineering Solutions, Inc. indicated that the response actions included 

groundwater and soil remediation, a condition of No Significant Risk exists, implementation and 

maintenance of an Activity Use Limitation is not required to maintain a level of No Significant Risk, 

and the concentrations of oil or hazardous material do no exceed an applicable Upper Concentration 

Limit (UCL) in soil or groundwater.  Groundwater is reported to flow southwesterly across the 

subject property from the eastern edge and likely discharges to a wetland area located south of an 

existing Burger King restaurant.  Based on the reported remediation conducted to date at the subject 

property and the property’s Class A2 designation, it appears unlikely that this release represents a 

significant threat of REC at the Site. 

 
3.1.4 State Solid Waste Landfills (SWF/LF) 

 

The EDR Report did not identify any State Solid Waste Landfills (SWF/LF) facilities within ½ mile of 

the Site. 
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3.1.5 Leaking Underground Storage Tanks (LUST) 

 

The EDR Report identified eight (8) Leaking Underground Storage Tank (LUST) properties within 

approximately ½-mile of the Site.  One of these was the Beverly High School property at 100 Sohier 

Road, discussed in Section 3.1.3. Files were reviewed for one (1) other site through the MADEP Waste 

Site/Reportable Release File Viewer.  Files selected for review were chosen based on their location and 

the perceived likelihood of posing a threat of REC at the Site.  Properties not selected for review are 

those believed to be located downgradient from the Site or in a position where the potential for REC at 

the Site is thought to be unlikely based on other information reviewed by PARE. The MADEP LUST 

files reviewed by PARE are summarized below. 

 

Northshore Education Consortium – 112 Sohier Road 

The property is located at 112 Sohier Road in Beverly is approximately 2,100 feet east-northeast of the 

Site.  It was identified as a MADEP LUST property (RTN:  3-0023859) due identification of 

contaminated soil during the closure of a 500-gallon diesel fuel tank.  In a letter dated June 4, 2004, the 

MADEP issued a Notice of Responsibility to the Northshore Educational Consortium indicating that 

they received oral notification of a release of oil/hazardous material on May 13, 2004 at the property 

which will require remediation.  On June 28, 2004, Rizzo Associates, Inc. submitted a Class A-2 

Response Action Outcome (RAO) Statement that demonstrated No Significant Risk exists at the subject 

property and no restrictions on the activities or uses of the property are required to achieve and maintain 

a level of No Significant Risk. 

 

The RAO Statement indicated that soil staining was observed in the UST grave and extended 

approximately 10 to 12 inches away from the UST grave and comprised less than 2 cubic feet of soil.  

Confirmatory sampling results of soil samples collected in the UST grave were reported below the MCP 

Method 1 Risk Characterization standards.  Direction of groundwater flow was indicated in the RAO 

Statement; however, groundwater was not encountered to a depth of 10-feet below ground surface.  

Furthermore, the RAO Statement specified that there was no indication that a release to groundwater 

occurred based on the soil sample results and the assumed depth to groundwater below 10 feet.  As 

such, based on the property’s Class A2 designation, the limited extent of diesel fuel contamination 

encountered in the UST grave, and no indication of groundwater impact, it appears unlikely that this 

release represents a significant threat of REC at the Site. 
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3.1.6 Underground Storage Tanks (UST) 

 

The EDR Report identified five (5) underground storage tank (UST) facilities within ¼ mile of the Site.  

Zero (0) of the UST properties are in locations presumed to be upgradient of the Site.  Properties that 

contain a UST but are not listed as a LUST site are generally those that do not have a known release, 

though these properties still have the potential to have released petroleum products. 

 

3.1.7 Leaking Aboveground Storage Tanks (LAST) 

 

The EDR Report identified three (3) Leaking Aboveground Storage Tank (LAST) facilities within ½ 

mile of the Site – a property located at 22 Grant Street, the Heritage Bank located at 4 Colon Street, and 

a property located at 587 Cabot Street.  Based on PARE’s review of other records, PARE believes the 

release at 4 Colon Street is the same release that occurred at the Beverly Middle School in March 1998, 

and was misidentified in this record as the Heritage Bank.  Files selected for review were chosen based 

on their location and the perceived likelihood of posing a threat of REC at the Site.  Properties not 

selected for review are those believed to be located downgradient from the Site or in a position where 

the potential for REC at the Site is thought to be unlikely based on other information reviewed by 

PARE. 

 

3.1.8 Aboveground Storage Tanks (AST) 

 

The EDR Report did not identify any Aboveground Storage Tanks (AST) facilities within ¼ mile of the 

Site. 

 

3.1.9 Other Databases 

 

EDR searched several other databases in addition to those previously singled out for discussion.  These 

databases are not among those required by ASTM and in many cases point to other databases also 

searched by EDR and previously discussed in this ESA.  The Site was not listed in any of these 

additional databases. 

 

3.2 Vapor Migration 

 

Based on ASTM E2600-10 guidelines, the net reduction distance of the Area of Concern (AOC) for 

Tier 1 Vapor Encroachment Condition (VEC) screening of known or suspect chemicals of concern 
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(COC) sources can be determined if groundwater flow direction is known or can be inferred.  The 

groundwater flow is inferred to be in the southwesterly direction at the Site.  Therefore, using the 

Buonicore Methodology1, the AOC distance for suspect COCs (i.e., volatile organic compounds 

[VOCs] as well as some semivolatile organic compounds [SVOCs] and inorganic constituents) was 

reduced to 1,760 feet in the upgradient direction, 100 feet in the downgradient direction, and 365 feet 

in the crossgradient directions from the Site.  In addition, the AOC was reduced to 528 feet in the 

upgradient direction for known or suspect petroleum hydrocarbon (PH) sources, 100 feet in the 

downgradient direction for light non-aqueous phase liquid (LNAPL) PH sources (30 feet for 

dissolved PH sources), and 165 feet in the crossgradient directions for LNAPL PH sources (95 feet 

for dissolved PH sources).  There does not appear to be any contaminated properties within the AOC 

distances identified above.  However, there are a number of properties just outside the upgradient 

distance (1,760 feet) that have significant VOC contamination. 

 

VEC at the Site or surrounding areas can be ruled out if environmental structures exist that remove all 

potential pathways of vapor migration to the Site.  Such structures include hydraulic barriers (i.e., 

rivers and wetlands), subsurface manmade physical barriers (i.e., utility lines in a main road that can 

intercept migrating vapors) or subsurface natural barriers (i.e., low permeability soil or fresh water 

lens).  There is significant transportation infrastructure between the Site and the contaminated 

properties upgradient.  This infrastructure includes a number of utility trenches that may intercept 

vapor migration.  Given the distance between these properties and the Site, as well as the physical 

barriers between these properties and the Site, the likelihood that these properties have caused a 

Vapor Encroachment Condition at the Site is low. 

 

According to the EDR Geocheck Addendum (see Appendix I), which utilizes the U.S. Department of 

Agriculture’s Soil Conservation Service State Soil Geographic Database; the dominant soil 

composition in the general area of the Site is classified as Urban Land.  Urban land soils consist of 

nearly level to moderately steep areas where the soils have been altered or obscured by urban works 

and structures.  Buildings, industrial areas, paved areas, and railroad yards cover more than 75 percent 

of the surface.  The areas are irregular in shape and range mainly from 10 to 1,000 acres.  Slopes are 

smooth, rolling, or irregular and are about 100 to 1,000 feet in length.  Included with this unit in 

mapping are many small areas of Udorthents, smoothed.  Also included are small areas of Freetown, 

Hollis, Maybid, Scarboro, Swansea, Whately Variant, and Whitman soils and Rock outcrop.  Included 

1 Buonicore, A.J., “Methodology for Identifying the Area of Concern Around a Property Potentially Impacted by Vapor Migration from 
Nearby Contaminated Sources,” Paper #2011-A-301, Proc. AWMA 104th Annual Conference, Orlando, FL, June 20-24, 2011 
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areas make up about 20 percent of the unit.  The properties and characteristics of this unit are so 

variable that no determination can be made regarding vapor migration based solely on soil type. 

 
3.3 Local Regulatory Agency Interview 
 

PARE contacted local regulatory agencies regarding their knowledge as it relates to REC, CREC, and 

HREC on or immediately abutting the Site. 

 

• Beverly Fire Department- PARE left a message with Mr. Bill Fiore, City of Beverly Fire 

Lieutenant/Fire Prevention Officer, on October 17, 2014.  My Fiore responded on October 

20, 2014 and stated his office has a number of documents pertaining to storage tanks at the 

the Site.  The following is a summary of the documentation received from the Beverly Fire 

Department. 

 

A UST Compliance Audit, dated February 1998, prepared by Weston and Sampson indicated 

that two 20,000-gallon No. 4 oil USTs are in use at the Site and are located at the rear of the 

school building.  According to the report, the USTs were installed in approximately 1953 and 

formerly stored No. 6 fuel oil.  The schools use approximately 8,000-gallons of heating oil on 

an annual basis, stored solely in one of the USTs.  The second UST has been closed in place.  

The Compliance Audit also indicated that work had been done to one of the tanks and 

included a spill containment manhole retrofit and a new concrete pad with access manholes.  

These retrofits were necessary because the school personnel had problems with the location 

of the tanks and the water table.  The Compliance Audit recommended that the two (2) 

20,000-gallon tanks were oversized for the school building and that the non-upgraded tank be 

removed.  Accordingly, a Notification for Removal or Closure of Storage Tanks document 

was provided that indicated the closure of one (1) 20,000-gallon tank around August 19, 

1998.  A Closure Report prepared by Weston and Sampson indicated that the closed UST was 

in good condition with no evidence of any pin hole leaks, and no indication of any petroleum 

releases to the environment.  

 

A disposal quote prepared by Clean Harbors Environmental Services indicated that various 

laboratory chemical waste products were removed from the Site.  The specific chemical 

products were not listed in the quote; however, a fax from Clean Harbors (no date provided) 

indicated that an unlabeled cylinder and three (3) pints of vinyl acetate were identified during 

the waste removal and could not be removed at the time of the bulk waste removal.  Vinyl 
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acetate becomes unstable with increasing age and a permit must be obtained prior to its 

removal.  No other documentation was provided indicating that the vinyl acetate or unlabeled 

cylinder were removed from the Site. 

 

• Beverly Engineering Department –PARE contacted Mr. Gregory St. Louis, City Engineer, on 

October 17, 2014.  Mr. St. Louis indicated that his department has no initial knowledge or 

records with regard to potential REC, CREC, or HREC at the Site or surrounding area.  

However, Mr. St. Louis stated that his department had several documents pertaining to the 

Site, including an In-Place Closure and Upgrade of Fuel Storage Tanks at the Memorial 

Middle School report, dated February 1999.  The report, which is also included in the 

discussion above, indicated that an in-place closure of one (1) 20,000-gallon UST and the 

upgrade of one (1) 20,000 gallon UST occurred at the Site between August 14, 1998 through 

January 19, 1999.  No pinhole punctures, ruptures, or split seams were observed during the 

closure and confirmatory soil sample results indicated that there were no petroleum releases 

to the environment.  An internal fill stem on the remaining 20,000-gallon UST was removed 

on August 18, 1998 and an overfill prevention valve was installed on January 19, 1999.  Spill 

containment was also installed around the fill port.  A total of 1,865 gallons of residual 

petroleum and sludge was removed from both USTs and lines and disposed offsite.  All 

hydrocarbon field screening readings were detected below 100 ppm and no petroleum-

contaminated soil was disposed during the course of the project. 

 

• Beverly Planning Department – PARE contacted Mr. Aaron Clausen, City of Beverly 

Director of Planning, on October 17, 2014.  In an email dated October 21, 2014, Mr. Clausen 

stated that his department had no records or prior knowledge with regard to potential REC, 

CREC, or HREC at the Site or surrounding area. 

 

• Beverly Building Department – PARE contacted Mr. Steve Frederickson, City of Beverly 

Director/Building Commissioner, on October 17, 2014.  To date, Mr. Frederickson has not 

responded. 
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Section 4 
Site Reconnaissance and Interviews 

 

4.1 General 

 

PARE personnel visited the Site on October 10, 2014 for the purpose of gathering surficial 

information that may reflect potential REC.  In addition, abutting properties were visually assessed 

for readily apparent conditions or activities, which through migration, may have resulted in the 

presence of REC at the Site.  PARE met with Mr. Michael P. Collins, the City’s Commissioner or 

Public Services and Engineering, during the Site reconnaissance.  Information provided to PARE by 

Mr. Collins with regard to the Site and its history is incorporated into this section. 

 

PARE photographed Site features during the Site reconnaissance.  Selected photographs are provided 

in Appendix J.  A summary of findings from the Site reconnaissance and interviews are provided in 

this section. 
 

4.2 Site Reconnaissance 

 

During the course of the Site reconnaissance, PARE personnel walked throughout the school 

building, parking lot, landscaped areas, and along the property lines.  PARE walked throughout the 

building, visiting the boiler room, classrooms, restrooms, custodial areas, auditorium, and 

gymnasium. 

 

Interior Observations: 

The 3-story building on the Site is currently the location of several City administration offices, a 

preschool, and the Northshore Recovery High School.  The building is currently serviced public 

water, public sewer, and public gas.  The building in general shows typical signs of wear for a 

building of its age, most notably in the lower levels where cracked floor tiles and minor damage to 

concrete masonry walls were evident.  The top levels appear to be in good condition, with the 

exception of some surficial cracking on the floor tiles and minor marks on the walls in some areas. 

 

Lower Level 

• The buildings lower level contains administration rooms, storage rooms, a kitchen, a 

gymnasium, restrooms, and a utilities room.  The lower level of the building is the 

current location of the Northshore Recovery High School.  A basement area accessed 
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from the lower level serves primarily as the boiler room and mechanical area for the 

building.  A second basement area, located underneath the building auditorium, 

serves primarily as a crawl space of the building.  The foundation of the building is a 

pile cap style foundation, which is a thick concrete mat (the buildings first floor) that 

rests on concrete piles that provide a stable foundation.  The crawl space area 

contained a dirt floor and had various utility piping lining the walls and ceiling. 

• The boiler room contains two operational boilers, one smaller boiler that is used 

solely in the summer to heat water and one larger boiler that is used during the rest of 

the year to provide hot water and heat to the entire building.  According to 

information provided by Mr. Collins, both boilers are original, but both have been 

stripped and re-insulated since they were installed.  Mr. Collins was unaware of when 

the boiler re-insulation took place.  Mr. Collins also indicated that the larger boiler 

was converted using gas as a fuel source in 2008. 

• A condensate tank and pump system is located adjacent to the boilers.  Condensate is 

reclaimed and re-used for the two boilers.  A plastic drum and several closed plastic 

containers of potassium hydroxide were located in close proximity to the condensate 

tank.  Sodium hydroxide is used to chemically treat the condensate prior to its re-use 

in the boilers to prevent fouling inside the piping.  Sodium hydroxide precipitate was 

apparent on the outside of the drum. 

• A covered sump pump pit is located adjacent to the condensate tank.  Water collected 

in the sump pit is discharge to the City’s sewer system. 

• A 275-gallon oil tank is located in the proximity of the small boiler and is solely used 

to power the smaller boiler in the summer to generate domestic hot water.  A 

generator pad is located next to the oil tank.  Mr. Collins indicated the generator was 

removed from the building, but was unaware of the removal date. 

• Minor oil staining was observed on the concrete floor between the sump pump pit 

and the gas pumping system located on a wall opposite of the boilers.  Minor surficial 

cracking was identified on the floor of the basement.  Based on the observation of 

staining and surficial cracking to the concrete floor, it is possible that minor amounts 

of oil have migrated to soil beneath the basement floor, through this could not be 

verified during the Site reconnaissance.  The staining on the floor, along with the 

historic use of fuel oil at the Site, constitutes a potential REC at the Site. 

• An abandoned incinerator was located on the far side of the boiler room, opposite of 

the gas pumping system and sump pump pit.   
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• There is an air compressor is located in the basement near the sump pump and gas 

pump system.  The air compressor looks fairly new; however, there is moderate oil 

staining beneath the air compressor and on the wall behind the air compressor. 

• Two insulated hot water heat exchanger tanks are located adjacent to the entrance of 

the boiler room.  Mr. Collins indicated that only one of the tanks are currently in 

service. 

• Another room in the lower level was the school buildings primary electrical 

equipment room that contains the electrical panels and transformer.  The room also 

appeared to be a storage room for other miscellaneous equipment.  The electrical 

panels were located in a separate small room within the storage room and the 

transformer was located in a separate locked room.  Access to the transformer room 

was not allowed during the Site walkthrough.  Mr. Collins stated that the transformer 

was installed in 1954, which is a time when PCBs were commonly used in 

transformers.  If the transformer at the Site contains PCBs, it would represent a 

potential REC at the Site. 

• Another room in the lower level was utilized as the City’s wood shop room.  A 

variety of materials were observed in the room, including metal piping, tools, a table 

saw, several cans of paint, etc.  Mr. Collins stated that the Public Works office has 

used the room as its wood shop for several years. 

• A former kitchen was observed on the lower level that is currently being used for 

storage.  All of the kitchen utilities including ovens, refrigerators and walk in freezers 

appeared to be abandoned. 

• A dumbwaiter style elevator was observed at the lower level of the building.  Mr. 

Collins indicated that there was no hydraulic fluid associated with the elevator. 

• Various utility piping, heating units, and electrical conduit were identified throughout 

various rooms and hallways of the lower level. 

• While an evaluation of asbestos containing building materials (ACBM) was not 

included in this Phase I ESA, ACBMs were evident throughout much of the lower 

level of the building.  Several doors leading to utility rooms on the lower level were 

also labeled with ACBM warnings. 
 

First Floor 

• The first floor of the building contained many of the City’s administrative offices, 

restrooms, empty classrooms, custodian closets, and the buildings auditorium.  PARE 

did not identify evidence of REC, HREC, or CREC on the first floor of the building. 
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Second Floor 

• The second floor of the building serves primarily as a preschool.  It contains a several 

classrooms, administrative offices, restrooms, and custodial closets.  PARE did not 

identify evidence of REC, HREC, or CREC on the second floor of the building. 

 

Exterior Observations 

• The Site contains a 3-story school building, bituminous parking areas, landscaped 

areas, and a large open athletic field at the rear of the building.  Access to the Site is 

located off of Cabot Street (MA Route 1A).  A small parking lot that is utilized as 

administrative parking is located behind the building. 

• Several catch basins were located throughout the Site.  Mr. Collins indicated that 

these structures are connected to the City’s drainage system.  Based on the City’s 

GIS mapping, surface water collected on the Site discharges to a closed drainage 

system located on Balch Street. 

• No roof leaders were observed on the exterior of the building. 

• The Site appears to have a slight slope in a southerly direction (north to south) 

towards Balch Street, but the majority of the Site is generally flat. 

• Not visible signs of distressed vegetation were observed in the landscaped areas of 

the Site. 

• No spills or other signs of significant disturbance were observed in the bituminous 

parking lot during the Site reconnaissance. 

 

4.3 Area Reconnaissance 

 

Following the Site reconnaissance, PARE personnel performed a “windshield” survey of the area in 

the vicinity of the Site.  The following observations were made: 

 

• Residential dwellings and a mixture of small to large commercial development (i.e., 

law offices, convenience stores, the Cummings Center, etc.) surround the Site. 

• Residential development abuts the Site in all four directions.  The Cummings Center 

also abuts the Site to the south. The Newbury/ Rockport MBTA railroad line 

intersects Cabot Street to the east of the Site. 

• Overhead electric and communication lines and underground water, gas, and sewer 

were observed in Cabot Street and Balch Street.  Closed drainage systems were also 

identified in Cabot Street and Balch Street. 
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• Topography in the surrounding area generally slopes to the south and southwest 

toward Bass River and Shoe Pond, respectively.  

 

4.4 Interviews 

 

Mr. Michael P. Collins, the City’s Commissioner of Public Services and Engineering, completed a 

questionnaire provided to him by PARE.  A completed copy of the questionnaire is included as 

Appendix K.   

 

The completed questionnaire indicated that Mr. Collins does not have any prior knowledge of current 

or past uses involving petroleum products or hazardous materials at the Site, adjoining properties, or 

in the surrounding area.  However, Mr. Collins also indicated that he has prior knowledge that there 

have been registered or unregistered storage tanks (above ground or below ground) located at the Site 

and that there have been vent pipes and fill pipes located on the Site, which would appear to 

contradict the notion that there has not been any past uses involving petroleum products.  It is our 

understanding that the Site has used heating oil in the past, which would be consistent with Mr. 

Collin’s knowledge of fill and vent pipes at the Site.  Mr. Collins also indicated that the Site 

discharges wastewater into a sanitary sewer system and he was aware of what types of utilities are on 

the Site and what types of heating/cooling systems are on the Site. 
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Section 5 

Findings and Conclusions 
 

PARE has prepared this Phase I Environmental Site Assessment on behalf of Ai3 Architects for the 

property located at 502 Cabot Street Beverly, MA (Site) identified as the Memorial Building. 

 

The Phase I ESA included a Site reconnaissance; a review of available Site historical information and 

local, State, and Federal regulatory agency records; and interviews with personnel associated with 

past operation and maintenance of the Site.  The assessment was conducted in general conformance 

with ASTM Document E1527-13 – Standard Practice for Environmental Site Assessments: Phase I 

Environmental Site Assessment Process, as amended.  PARE’s findings and conclusions, which are 

summarized below, are based solely upon the work performed and are subject to the Limitations 

provided in Section 6. 

 

Historical Records Review 

The Site is identified on the City’s Tax Assessors map as A.P. 42, Lot 21 and is approximately 17.7- 

acres.  The Tax Assessor Field Card indicates that the Memorial Building was built on the Site in 

1954.  Based on information obtained from the City, the City has been the owner of the Site since 

1954.  Ownership history prior to 1954 is unknown.  The Memorial Building is currently used for 

school administration offices, several city offices, preschool classes, and the Northshore Recovery 

High School. 

 

The 1950 Sanborn Map is incomplete relative to its depiction of the Site; however, it does depict 

some residential development surrounding the Site.  The existing building is first depicted in the 1958 

map and appears to be similar in the Sanborn Maps between 1958 and 1970.  Aerial photography 

shows that the Site has contained a single structure, the Memorial Building, through that time period.  

It does not appear that the school has been significantly modified or expanded upon its original 

construction in 1954. 

 

The Site is in a densely developed area of single and multi-family residential buildings and large 

commercial development such as the Cummings Center and the Beverly Hospital.  Direct abutters 

include dense residential development, the Beverly Housing Authority, and the Cummings Center.  

Cabot Street (MA Route 1A) borders the Site to the east and appears to be a well-travelled roadway in 

Beverly.  The Newbury/Rockport MBTA railroad line is located east of the Site and across Cabot 

Street. 
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Shoe Pond and Bass River are located approximately 1,000 feet southwest and 3,000 feet southwest 

of the Site, respectively.  Beverly Harbor at the Atlantic Ocean is located approximately 9,000 feet 

south of the Site.  The inferred direction of groundwater flow at the Site is believed to flow 

southwesterly based on topography and information reviewed by PARE.  Regionally, the inferred 

direction of groundwater is also to the southwest, toward Shoe Pond and Bass River. 

 

Regulatory Agency Records Review 

PARE reviewed MADEP file information for select properties abutting or in close proximity to the 

Site thought to have the potential for REC at the Site based on the findings identified in the EDR 

Report.  A review of available and selected regulatory agency records indicated known releases in the 

area surrounding the Site.  Specifically, a reported release of volatile organic compounds from the 

former Varian facility in the late 1980’s occurred approximately 3,000 feet north-northeast of the Site.  

The remaining releases identified in the vicinity of the Site occurred in locations north and northeast of 

the Site. 

 

Based on PARE’s review of available regulatory records, it appears unlikely that offsite releases have 

resulted in REC at the Site.  However, due to the magnitude of the release at the Varian facility and that 

residual VOCs continue to be detected at upgradient properties to the Site, contaminated groundwater 

from the affected upgradient properties could have the potential to flow onto the Site.  While unlikely, 

subsurface conditions and groundwater flow pathways are unknown and, therefore, create the potential 

for contaminated groundwater to enter the Site. 

 

Site Reconnaissance 

PARE personnel conducted a reconnaissance of the Site and surrounding area on October 10, 2014.  

PARE identified two potential sources of REC at the Site during the reconnaissance: the historic use 

of heating oil at the Site and the likelihood of a PCB-containing transformer that was reportedly 

installed in 1954.  Staining from past oil spills was observed on the concrete floor of the boiler room 

in the basement of the building, which has the potential to have impacted underlying soil and possibly 

groundwater.  The building’s transformer was located in a separate locked room on the lower level of 

the building and could not be observed.  City personnel indicated that the transformer was installed in 

1954 after the building was constructed.  Transformers manufactured during this time period typically 

contained PCBs, which would constitute as a REC at the Site. 
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Several catch basins were identified throughout the building exterior on the Site.  Based on the City’s 

GIS mapping, surface water collected in the catch basins ultimately discharges to the City’s closed 

drainage system located on Balch Road. 

 

Conclusions & Recommendations 

Information obtained by PARE during the course of the Phase I ESA reflects evidence of potential 

REC at the Site.  PARE identified the following potential REC at the Site: 

 

1. Petroleum staining was observed on the floor in the basement of the building.  The presence 

of staining, along with notable cracking in the floor, represents direct evidence of REC at the 

Site. 

2. There has been significant groundwater contamination reported at a number of upgradient 

properties, including the Varian facility located approximately 3,000 feet north of the Site.  In 

general, these properties are approximately one half mile away from the Site.  It is possible 

that groundwater beneath the Site has been impacted as a result of these upgradient properties 

given the significant contamination reported, particularly at the Varian property.  A number 

of properties between Varian and the Site have been given a Downgradient Property Status 

due to the groundwater contamination at Varian.  Vapor migration to the Site does not appear 

to be a significant concern due to the substantial infrastructure between the Varian property 

and the Site, but it is likely that groundwater beneath the Site has been impacted to some 

degree. 

3. Based on records reviewed, there are two (2) No. 4 fuel oil USTs located on the Site.  One 

UST was closed-in-place in 1998 and the second UST is still active.  An investigation was 

conducted during the tank closure in 1998 that identified no contamination to soil or 

groundwater resulting from the tank.  There were no files on record indicating contamination 

to soil or groundwater at the second tank, which was upgraded in 1998. 

4. The identification of lead-based paint, ACBMs, radon, mold, and PCBs is outside the scope 

of a Phase I ESA, but PARE identified at least some ACBMs in the building.  In addition, 

given the age of the building, lead-based paint and PCBs may be present. 

 

Based on these findings, PARE makes the following recommendations. 

 

1. Should the City choose to move forward with the future development of the Site, PARE 

recommends that the City perform a limited subsurface investigation to assess the presence of 

petroleum contaminated soil beneath the boiler room. 
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2. PARE recommends the City install groundwater monitoring wells along the northeast 

property line of the Site to investigate if the significant groundwater contamination reported 

at the Varian property has impacted the Site and what impact that may have on future 

redevelopment activities. 

3. Should the City choose to move forward with future development of the Site, PARE 

recommends that City removes both tanks from the Site prior to building demolition.  While 

it appears unlikely, any residual contamination in the soil would have to be removed and 

disposed of off-Site. 

4. Should the City choose to move forward with the future development of the Site (i.e., 

proposed new middle school), PARE recommends that the City include a contingency to fund 

the expenses which could be incurred as a result removing and disposing contaminated or 

unsuitable soil (i.e., petroleum-impacted soil) that might be encountered during the 

construction phase of the project. 

5. While we believe the risk for vapor encroachment is low, the City may want to consider 

doing a vapor screening in the basement levels of the building to identify if vapor migration 

is occurring at the Site. 

 

PARE is available to assist in the implementation of this recommendation, should it be requested.  
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Section 6 

Limitations 
 
PARE’s findings and conclusions are based on its professional judgment concerning the significance 

of the limited data gathered during the course of the site assessment.  PARE’s site assessment has 

been conducted by employees of Pare Corporation in accordance with generally accepted engineering 

practices, consistent with standards of the industry for environmental site assessments and ASTM E 

1527-13 and we observed that degree of care and skill generally exercised by other consultants under 

similar circumstances and conditions.  Our findings and conclusions must be considered not as 

scientific certainties, but rather as our professional opinion, concerning the significance of the limited 

data gathered during the course of the environmental site assessment.  No other warranty, express or 

implied, is made.  Specifically, PARE does not and cannot represent that the Site contains no 

hazardous material, oil, or other latent condition beyond that observed by us during our site 

assessment. 

 
This report is also subject to the scope of work contained in PARE’s Proposal No. EP357.14 (dated 

September 19, 2014) addressed to Mr. Scott Dunlap, Principal of Ai3 Architects.  This study and 

report have been prepared for Compass Project Management solely for use in an environmental 

assessment of the Site.  This report and the findings contained herein shall not, in whole or in part, be 

disseminated or conveyed to any other party, nor used by any other party in whole or in part, without 

the prior written consent of PARE.  Our report is subject to the additional limitations listed below: 

 
1. The observations described in this report were made under the conditions stated therein.  The 

conclusions presented in the report were based solely upon the services described therein, and 

not on scientific tasks or procedures beyond the scope of described services or the time and 

budgetary constraints identified in PARE’s proposal.  The work described in this report was 

carried out in accordance with the scope of work and limitations described in PARE’s 

proposal, a copy of which is provided in Appendix L. 

 
2. In preparing this report, PARE has relied on certain information provided by State and local 

officials and other parties referenced therein, and on information contained in the files of 

State and/or local agencies available to PARE at the time of the site assessment.  Although 

there may have been some degree of overlap in the information provided by these various 

sources, PARE did not attempt to independently verify the accuracy or completeness of all 

information reviewed or received during the course of this site assessment.  PARE assumes 
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no responsibility for the accuracy of information obtained from interviews, information 

obtained, or the conclusions drawn from them. 

 
3. In the event that bank counsel or title examiner obtains information on environmental or 

hazardous waste issues at the Site not contained in this report, such information shall be 

brought to PARE’s attention forthwith.  PARE will evaluate such information and, based on 

this evaluation, may modify the conclusions stated in this report. 

 
4. Observations were made of the Site and of structures on the Site as indicated within the 

report.  Where access to portions of the Site or to structures on the Site was unavailable or 

limited, PARE renders no opinion as to the presence of hazardous material or oil, or to the 

structure.  In addition, PARE renders no opinion as to the presence of hazardous material or 

oil, or to the presence of indirect evidence relating to hazardous material or oil, where direct 

observation of the interior walls, floor, ceiling or other portions of a structure, or, of the Site 

itself was obstructed by objects or coverings on or over these surfaces. 

 
5. Unless otherwise specified in the report, PARE did not perform testing or analyses to 

determine the presence or concentration of asbestos or polychlorinated biphenyls (PCBs) at 

the Site or in the environment at the Site.  

 
6. The purpose of this report was to assess the physical characteristics of the Site with respect to 

the presence in soil or groundwater of hazardous material or oil.  No specific attempt was 

made to check on the compliance of present or past owners or operators of the Site with 

Federal, State, or local laws and regulations, environmental or otherwise. 
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Unofficial Property Record Card - Beverly, MA

General Property Data

Parcel ID  42-21 Account Number R10

Prior Parcel ID  --

Property Owner  NOT AVAILABLE Property Location 502 CABOT ST

Property Use Improved/Mun

Mailing Address Most Recent Sale Date

Legal Reference

City Grantor

Mailing State Zip Sale Price 0

ParcelZoning R10 Land Area 17.710 acres

Current Property Assessment

Card 1 Value Building Value 9,883,230
Xtra Features

Value 17,950 Land Value 884,520 Total Value 10,785,700

Building Description

Building Style Foundation Type Concrete Flooring Type Asphalt Tile

# of Living Units 0 Frame Type Basement Floor Concrete

Year Built 1954 Roof Structure Flat Heating Type N/A

Building Grade Avg Roof Cover Tar & Gravel Heating Fuel N/A

Building Condition N/A Siding Brick Veneer Air Conditioning 0%

Finished Area (SF) N/A Interior Walls N/A # of Bsmt Garages 0

Number Rooms 0 # of Bedrooms 0 # of Full Baths 0

# of 3/4 Baths 0 # of 1/2 Baths 0 # of Other Fixtures 0

Legal Description

Unofficial Property Record Card http://beverly.patriotproperties.com/RecordCard.asp

1 of 2 10/22/2014 8:03 AM



Narrative Description of Property

This property contains 17.710 acres of land mainly classified as Improved/Mun with a(n) style building, built about 1954 , having Brick Veneer exterior

and Tar & Gravel roof cover, with 0 unit(s), 0 room(s), 0 bedroom(s), 0 bath(s), 0 half bath(s).

Property Images

Disclaimer: This information is believed to be correct but is subject to change and is not warranteed.

Unofficial Property Record Card http://beverly.patriotproperties.com/RecordCard.asp

2 of 2 10/22/2014 8:03 AM
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Memorial Building

502 Cabot Street
Beverly, MA 01915

Inquiry Number: 4089804.5
September 29, 2014

The EDR-City Directory Image Report

6 Armstrong Road
Shelton, CT 06484
800.352.0050
www.edrnet.comEnvironmental Data Resources IncEnvironmental Data Resources IncEnvironmental Data Resources IncEnvironmental Data Resources Inc



TABLE OF CONTENTS

SECTION

Executive Summary

Findings

City Directory Images

Thank you for your business. 
Please contact EDR at  1-800-352-0050 

with any questions or comments.

Disclaimer - Copyright and Trademark Notice

This Report contains certain information obtained from a variety of public and other sources reasonably available to 
Environmental Data Resources, Inc. It cannot be concluded from this Report that coverage information for the target and 
surrounding properties does not exist from other sources. NO WARRANTY EXPRESSED OR IMPLIED, IS MADE 
WHATSOEVER IN CONNECTION WITH THIS REPORT. ENVIRONMENTAL DATA RESOURCES, INC. SPECIFICALLY 
DISCLAIMS THE MAKING OF ANY SUCH WARRANTIES, INCLUDING WITHOUT LIMITATION, MERCHANTABILITY 
OR FITNESS FOR A PARTICULAR USE OR PURPOSE. ALL RISK IS ASSUMED BY THE USER. IN NO EVENT SHALL 
ENVIRONMENTAL DATA RESOURCES, INC. BE LIABLE TO ANYONE, WHETHER ARISING OUT OF ERRORS OR 
OMISSIONS, NEGLIGENCE, ACCIDENT OR ANY OTHER CAUSE, FOR ANY LOSS OR DAMAGE, INCLUDING, 
WITHOUT LIMITATION, SPECIAL, INCIDENTAL, CONSEQUENTIAL, OR EXEMPLARY DAMAGES. ANY LIABILITY ON 
THE PART OF ENVIRONMENTAL DATA RESOURCES, INC. IS STRICTLY LIMITED TO A REFUND OF THE AMOUNT 
PAID FOR THIS REPORT. Purchaser accepts this Report "AS IS". Any analyses, estimates, ratings, environmental risk 
levels or risk codes provided in this Report are provided for illustrative purposes only, and are not intended to provide, nor 
should they be interpreted as providing any facts regarding, or prediction orforecast of, any environmental risk for any 
property. Only a Phase I Environmental Site Assessment performed by an environmental professional can provide 
information regarding the environmental risk for any property. Additionally, the information provided in this Report is not to 
be construed as legal advice.

Copyright 2014 by Environmental Data Resources, Inc.  All rights reserved.  Reproduction in any media or format, in whole or in  
part, of any report or map of Environmental Data Resources, Inc. or its affiliates is prohibited without prior written permission.   

EDR and its logos (including Sanborn and Sanborn Map) are trademarks of Environmental Data Resources, Inc. or its affiliates. 
All other trademarks used herein are the property of their respective owners.



EXECUTIVE SUMMARY

DESCRIPTION

Environmental Data Resources, Inc.’s (EDR) City Directory Report is a screening tool designed to assist 
environmental professionals in evaluating potential liability on a target property resulting from past activities.  
EDR’s City Directory Report includes a search of available city directory data at 5 year intervals. 

RESEARCH SUMMARY

The following research sources were consulted in the preparation of this report. A check mark indicates 
where information was identified in the source and provided in this report.

Year Target Street Cross Street Source

2013   Cole Information Services

2008   Cole Information Services

2003   Cole Information Services

1999   Cole Information Services

1995   Cole Information Services

1992   Cole Information Services

1985   Cole Criss-Cross Directory

1973   Cole Criss-Cross Directory

RECORD SOURCES

EDR is licensed to reproduce certain City Directory works by the copyright holders of those works. The 
purchaser of this EDR City Directory Report may include it in report(s) delivered to a customer.  
Reproduction of City Directories without permission of the publisher or licensed vendor may be a violation of 
copyright.
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FINDINGS

TARGET PROPERTY STREET

502 Cabot Street
Beverly, MA   01915     

Year CD Image Source

CABOT ST

2013 pg A1 Cole Information Services

2008 pg A3 Cole Information Services

2003 pg A5 Cole Information Services

1999 pg A7 Cole Information Services

1995 pg A9 Cole Information Services

1992 pg A11 Cole Information Services

1985 pg A13 Cole Criss-Cross Directory

1973 pg A14 Cole Criss-Cross Directory

1973 pg A15 Cole Criss-Cross Directory
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FINDINGS

CROSS STREETS

No Cross Streets Identified
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City Directory Images



-

CABOT ST

Cole Information Services

4089804.5   Page: A1

SourceTarget Street Cross Street

2013

459 OCCUPANT UNKNOWN
460 ERIC PANZNER

JAMES BROADBENT
PRECISION PAVING

462 JOHN PICARDY
463 BRAD SCHULTE
464 ANDREW LINSCOTT

ARTHUR NEUNER
RICHARD BELANGER

466 BARBARA GILBERT
KEVIN TRAINOR
ROSE LAROCQUE

467 JUDY SHOLDS
470 FRANK SHEEHAN

GERALDINE LUCAS
JOHN ATKINSON

473 WILLIAM MACNEIL
475 JAMES CARROLL
479 AVAILABLE LOCKSMITH

DAIRY QUEEN
491 GETTY
492 SHARON FLYNN

ZEKES TAILORING
495 CORMIER DAVID C DNTST

INDEPENDANT EYE CARE INCORPORATED
METRO LOCKSMITH
SALEM FIVE BANK
SUSAN HANLON
THE LAW OFFICE OF DAVID PETERSON

496 AMY JODOIN
DAVID CROWELL
LOCK TIGHT SECURITY & LOCKS
TASTY SUBMARINE SANDWICH & DELICATES

497 SOZANSKI STANLEY A ORTHDONT
499 RICHARD RATHE
501 HANSON FINANCIAL GROUP

KAZUHARU TAKEUCHI
MICHAEL PALUCH
MIKE MATTSON
RESOLVE IT
SANDRA SCHULTZ
UFIRST DAY SPA

502 CITY OF BEVERLY
COLLABORATIVE FOR EDUCATIONAL SERVIC
NORTHSHORE ACADEMY ELEMENTARY PROGRA
NORTHSHORE RECOVERY HIGH SCHOOL

503 PETER HARKINS
505 CHARLES GAUTREAU

EDWARD CAMARA
506 GARY HANNIBAL



(Cont'd)

-

CABOT ST

Cole Information Services

4089804.5   Page: A2

SourceTarget Street Cross Street

2013

506 PATRICK STEWART
509 WILLIAM SQUIBB
510 BETHANY GLASER
515 BRUCE CURRIER
516 KEVIN MURRAY
522 OCCUPANT UNKNOWN
525 CAMPBELLLEE MOODY RUSSELL FUNERAL H
526 JAN SYLVAIN
532 STEVEN CROWLEY
545 SHAWMUT DESIGN & CONSTRUCTION

SHORE COUNTRY DAY SCHOOL
550 ANSELLO DAWN

CARBONE & GILBRIDE
CARBONE DUANE F DNTST
CARBONE FRANK S MD
DOBSON DAVID C MD
GILBRIDE RICHARD J DNTST
HEITH AGNIEZKA MD
HUANG LI LI MD
SHALHOUB JOSEPH MD
WOODS MICHAEL A MD
ZIBER DEMITRIY MD

552 ST JOHN THE EVANGELIST RECTORY
553 DAVID STANDLEY
555 RON NADEAU PAINTING & WALLPAPER

RONALD NADEAU
SECURITY MOLD & PEST ELIMINATION



-

CABOT ST

Cole Information Services

4089804.5   Page: A3

SourceTarget Street Cross Street

2008

459 JULIAN LEBECK
460 DOUGLAS PETTINGELL

ERIC PANZNER
462 JOHN PICARDY
463 DAWN MCNEILL
464 ANDREW LINSCOTT

ARTHUR NEUNER
EDWARD BELANGER

466 KEVIN TRAINOR
ROSE LAROCQUE

467 JUDY SHOLDS
LYNN MCCREARY

470 GERALDINE LUCAS
471 DEBORAH WEAVER
473 WILLIAM MACNEIL
475 JAMES CARROLL
479 DAIRY QUEEN OF BEVERLY

MINI CORP INC
492 CABOT FINANCIAL

SHARON FLYNN
WILLIAM BOURQUE
ZEKES TAILORING

495 BEVERLY INDEPENDENT EYE CARE INC
BRENDA JOY INC
DAVID C CORMIER DDS
DAVID CORMIER DDS
DOUGLAS VIGLIOTTA
ELITE DETECTIVE SERVICES INC
JOY BRENDA
SUSAN HANLON
U FIRST DAY SPA

496 NICHOLAS TILAS
TASTY FOOD ENTERPRISES INC

497 KAPLAN DMD & SOZANSKI DDS
SOZANSKI STANLEY A

499 FRANCIS GENTLEMAN
501 ANTHONY MATTSON

BRIAN ENOS
CHERYL HERRICK
MICHAEL PALUCH

502 BEVERLY PUBLIC SCHOOL DISTRICT
503 PETER HARKINS

ROCKET RC
505 EDWARD CAMARA

KATHLEEN HALL
ROSETTA VATER
STACY VATER

506 GARY HANNIBAL
509 WILLIAM SQUIBB
510 RANDY VANDYKE



(Cont'd)

-

CABOT ST

Cole Information Services

4089804.5   Page: A4

SourceTarget Street Cross Street

2008

510 SOFIA PENA
511 PERVEZ CHOWDHURY
515 SANDRA CURRIER
522 DANIEL MONACO
525 CAMPBELL FUNERAL SERVICE INC
526 JAN SYLVAIN
532 KAREN BERGER
545 SHORE COUNTRY DAY SCHOOL
548 CAPITAL HOTEL MANAGEMENT LLC
550 ALAN ANSELLO

CARBONE FRANK S JR
DAWN ANSELLO DMD
DOBSON DAVID C
DWAYNE CARBONE DMD INC
LAHEY BEVERLY CLINIC
SHALHOUB JOSEPH
WOODS MICHAEL A

552 SAINT JOHN THE EVANGELIST SCHOOL
555 RONALD NADEAU



-

CABOT ST

Cole Information Services

4089804.5   Page: A5

SourceTarget Street Cross Street

2003

459 JANET TOGNAZZI
460 D PETTINGELL

LEE PANZNER
462 P PICARDY
463 DONALD MCNEILL
464 ERIC CHISHOLM

GRACE MEYER
JOHN CLOYD
NANCY LINSCOTT
RYAN CLOYD

465 GERALDINE GENTHNER
466 AUSTIN LAROCQUE

BARBARA GILBERT
467 FRANK SHOLDS

LYNN MCCREARY
470 GERALDINE LUCAS
471 DEBORAH WEAVER

DEBRA GOURD
473 WILLIAM MACNEIL
475 JAMES CARROLL
479 ARISTOTLE NIKOLAOU

DAIRY QUEEN OF BEVERLY
491 BEVERLY GETTY
492 LINDA RHOADES

SHARON FLYNN
SHARON FLYNN

495 ROGER MILLETT
496 ANGELO TILAS

TASTY FOOD ENTERPRISES INC
TASTY SUBMARINE SNDWCH & DELI

497 HAROLD J KAPLAN
KAPLAN & SOZANSKI MD

499 FRANCIS GENTLEMAN
502 BEVERLY CITY OF SCHOOL DEPT

CITY OF BEVERLY
503 PETER LAMBERTI
505 EDWARD CAMARA

JON HALL
506 PETER NICHOLS

RUSSELL HANNIBAL
509 LORELEI AZARIAN
510 RANDY VANDYKE
511 BADIRU JAMAN
515 SANDRA CURRIER
516 PATRICK MURRAY
518 DAVID RAINES

PEGGY VALESTIN
522 DANIEL MONACO
525 CAMPBELL FUNERAL HOME

GLENN CAMPBELL



(Cont'd)

-

CABOT ST

Cole Information Services
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SourceTarget Street Cross Street

2003

526 STEFANIE SYLVAIN
545 SHORE COUNTRY DAY SCHOOL
548 OMNI GROUP INC
550 ALAN L ANSELLO DMD PC

CARBONE & GILBRIDE
CLIFFORD JAMES H MD
DAVID C DOBSON
GILBRIDE RICHARD J DENT
HERZOG DDS/JOHN A

551 RICHARD RATHE
552 ST JOHN THE EVANGELIST RECTORY

ST JOHN THE EVNGLST SCHL HALL
553 WILLIAM WALSH
555 MICHAEL NADEAU

RON NADEAU PAINTING CO



-

CABOT ST

Cole Information Services

4089804.5   Page: A7

SourceTarget Street Cross Street

1999

459 ATTILIO DEPIERO
460 M MACLELLAN
462 JOHN PICARDY
463 DONALD MCNEILL
464 ERIC CHISHOLM

GRACE MEYER
JOHN CLOYD
NANCY LINSCOTT
ROBERT MOULTON

465 HENRY GENTHNER
OLD CABOT AUTOMTVE NECK TIE

466 AUSTIN LAROCQUE
G TRAINOR
JOEL GILBERT
JOHN CARROCA

467 ANNA MCCREARY
CYNTHIA RICKER
JUDY SHOLDS

470 G LUCAS
471 DEBORAH WEAVER

J GOURD
473 WILLIAM MACNEIL
479 DAIRY QUEEN
492 LINDA RHOADES

WHITE HOUSE UNIFORMS INCORPORATED
496 ANGELO TILAS

TASTY SUBMARINE SANDWICH & DELICATESSEN SHOP
497 KAPLAN HAROLD J ORTHDONT

LEVINE STANLEY
SOZANSKI STANLEY A ORTHDONT

499 FRANCIS GENTLEMAN
503 PETER LAMBERTI
505 CAMARA CONSTRUCTION

EDWARD CAMARA
G HALL
JOHN VATER

506 RUSSELL HANNIBAL
509 CENTURY 21 AVANT GARDE

CENTURY 21 BOARDWALK REAL ESTATE
LORELEI AZARIAN
ROBERT SQUIBB

510 ELIZA STUART
HEIDI DUNCAN
JENNIE ALBERTSON

511 ELIZ DOOLING
515 C CURRIER
518 DAVID RAINES
522 DAN MONACO
525 CAMPBELL FUNERAL HOME
526 CHARLES SYLVAIN



(Cont'd)

-

CABOT ST

Cole Information Services
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SourceTarget Street Cross Street

1999

532 L LOTARSKI
545 SHORE COUNTRY DAY SCHOOL
548 OMNI GROUP INCORPORATED
550 STALZER JOAN MD
551 RICHARD RATHE
552 ST JOHN THE EVANGELIST RECTORY

ST JOHN THE EVANGELIST SCHOOL HALL
553 WILLIAM WALSH
555 NADEAU RON PAINTING COMPANY

RON NADEAU



-

CABOT ST

Cole Information Services
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SourceTarget Street Cross Street

1995

459 DEPIERO, ATTILIO
460 MACLELLAN, NORMAN CDR & PEARL
462 PICARDY, JOHN W
463 WEBBER, LESLIE A
464 CLOYD, JOHN D

MEEHAN, KELLY
MEYER, GRACE
PIGULSKI, STEPHAN

465 GENTHNER, HENRY W, JR
466 CARROCA, JOHN & JULIE

GILBERT, JOEL
LAROCQUE, AUSTIN
TRAINOR, EDW F & GERTRUDE

467 MANNING, EVERETT R
MCCREARY, A

470 SHEEHAN, BARBARA
471 GOURD, JONATHAN T

WEAVER, DEBORAH
WEAVER, STACEY

473 MACNEIL, WM E
475 POMMET, DANA P
479 DAIRY QUEEN
491 GETTY SERVICE CENTER
492 FLAHERTY, EDWARD

WHITE HOUSE UNIFORM THE
495 HARRINGTON, MEREDITH & PAUL
496 TASTY SUBMARINE SANDWICH & DELICATESSEN SHOP

TILAS, ANGELO
TILAS, C
TILAS, ELAINE C

497 KAPLAN, HAROLD J, ORTHDONT
SOZANSKI, STANLEY A, ORTHDONT

499 GENTLEMAN, FRANCIS I
503 LAMBERTI, PETER
505 CAMARA CONSTRUCTION

CAMARA, EDW
HALL, JEFFREY
RYAN, MAGDALENA
VATER, LORI

506 HANNIBAL, RUSSELL & JANET
509 AZARIAN, LORELEI

SQUIBB, ROBT
510 ALBERTSON, JENNIE

VALARDI, KENNETH
511 DOOLING, ELIZABETH A
515 CURRIER, BRUCE & SANDRA
516 MURRAY, MARTHA
518 RAINES, DAVID & PEG
522 DEFOE, CHAS F
525 CAMPBELL FUNERAL HOME



(Cont'd)

-

CABOT ST

Cole Information Services

4089804.5   Page: A10

SourceTarget Street Cross Street

1995

526 SYLVAIN, CHAS H
532 LOTARSKI, STEPHEN P
545 SHORE COUNTRY DAY SCHOOL
548 OMNI GROUP INC
550 ANSELLO ALAN

CARBONE FRANK S, MD
CARBONE, DUANE F, DENT
CLIFFORD, JAMES H, MD
DOBSON, DAVID C, MD
GILBRIDE, RICHARD J, DENT
LAHEY BEVERLY

552 ST JOHN THE EVANGELIST RECTORY
ST JOHN THE EVANGELIST SCHOOL HALL

555 NADEAU RON PAINTING COMPANY
NADEAU, RON



-

CABOT ST

Cole Information Services
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SourceTarget Street Cross Street

1992

459 DEPIERO, ATTILIO
460 MACLELLAN, NORMAN CDR & PEARL
462 PICARDY, JOHN W
463 SEWELL, ELVA

WEBBER, LESLIE A
465 GASLIGHT HOUSE ANTIQUES

GENTHNER, HENRY W, JR
466 GILBERT, JOEL

LAROCQUE, AUSTIN
TRAINOR, EDW F & GERTRUDE

467 MANNING, EVERETT R
MCCREARY, A

470 SHEEHAN, BARBARA
471 GOURD, JONATHAN T

WEAVER, DEBORAH
473 MACNEIL, WM E
475 POMMET, DANA P
479 DAIRY QUEEN
491 GETTY SERVICE CENTER
492 DIXEY, K

MOGAVERO, CHERYL
WHITE HOUSE UNIFORM THE

495 BERGERON, N
496 TASTY SUBMARINE SANDWICH & DELICATESSEN SHOP

TILAS, ANGELO
TILAS, C

497 KAPLAN, HAROLD J, ORTHDONT
SOZANSKI, STANLEY A, ORTHDONT

499 GENTLEMAN, FRANCIS I
503 LAMBERTI, PETER
505 DI PAOLO, THOS

DIPAOLO'S NORTH BEVERLY GARDENS, PLANTS
HALL, JEFFREY

506 HANNIBAL, RUSSELL & JANET
509 SQUIBB, ROBT
510 HERWIG, BILLIE

TOMCHIK, MARK & ANN
511 DOOLING, ELIZABETH A

MENESALE, KRISTI
516 MURRAY, MARTHA
518 DUNHAM, TIMOTHY

RAINES, DAVID & PEG
522 DEFOE, CHAS F
525 CAMPBELL FUNERAL HOME
526 SYLVAIN, CHAS H
532 LOTARSKI, STEPHEN P
545 SHORE COUNTRY DAY SCHOOL
548 OMNI GROUP INC
550 ANSELLO ALAN

CARBONE, DUANE F, DENT



(Cont'd)

-

CABOT ST

Cole Information Services
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SourceTarget Street Cross Street

1992

550 CARBONE, FRANK S, JR, MD
CLIFFORD, JAMES H, MD
CORBETT, JEFFREY D, DENT
DOBSON, DAVID C, MD
GORVINE, JEFFREY, MD
GUERRERO, EVE B, MD
GUNTHER SCHUG DENTAL STUDIO INC
MILLET, SUSAN K, MD
NORTH SHORE COMPREHENSIVE CARE PC-MEDICAL
SCHUG GUNTHER DENTAL STUDIO INC
SOZANSKI STEPHEN R, DMD
WOODS, MICHAEL A, MD

552 ST JOHN THE EVANGELIST RECTORY
ST JOHN THE EVANGELIST SCHOOL HALL

555 NADEAU RON PAINTING COMPANY
NADEAU, FERN



-

CABOT ST

Cole Criss-Cross Directory
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SourceTarget Street Cross Street

1985



-

CABOT ST

Cole Criss-Cross Directory
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SourceTarget Street Cross Street

1973



-

CABOT ST

Cole Criss-Cross Directory
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SourceTarget Street Cross Street

1973
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Certified Sanborn® Map Report

Memorial Building

502 Cabot Street

Beverly, MA 01915

Inquiry Number: 4089804.3

September 29, 2014



Certified Sanborn® Map Report 9/29/14

Site Name:
Memorial Building
502 Cabot Street
Beverly, MA 01915

Client Name:
Pare Corporation
8 Blackstone Valley Place
Lincoln, RI 02865

Contact: Marc WellerEDR Inquiry # 4089804.3

The Sanborn Library has been searched by EDR and maps covering the target property location as provided by Pare
Corporation were identified for the years listed below. The Sanborn Library is the largest, most complete collection of
fire insurance maps. The collection includes maps from Sanborn, Bromley, Perris & Browne, Hopkins, Barlow, and
others.  Only Environmental Data Resources Inc. (EDR) is authorized to grant rights for commercial reproduction of
maps by the Sanborn Library LLC, the copyright holder for the collection.  Results can be authenticated by visiting
www.edrnet.com/sanborn.

The Sanborn Library is continually enhanced with newly identified map archives. This report accesses all maps in the
collection as of the day this report was generated.

Certified Sanborn Results:

Site Name: Memorial Building
Address: 502 Cabot Street
City, State, Zip: Beverly, MA 01915
Cross Street:
P.O. # EP357.14.B
Project: Memorial Building Phase 1
Certification # 74E5-406B-9836

Library of Congress

University Publications of America

EDR Private Collection

The Sanborn Library LLC Since 1866™

The Sanborn Library includes more than 1.2 million
fire insurance maps from Sanborn, Bromley, Perris &
Browne, Hopkins, Barlow and others which track
historical property usage in approximately 12,000
American cities and towns.  Collections searched:

Sanborn® Library search results
Certification # 74E5-406B-9836

Maps Provided:

1970

1964

1958

1950

Limited Permission To Make Copies
Pare Corporation (the client) is permitted to make up to FIVE photocopies of this Sanborn Map transmittal and each fire insurance map
accompanying this report solely for the limited use of its customer. No one other than the client is authorized to make copies. Upon request made
directly to an EDR Account Executive, the client may be permitted to make a limited number of additional photocopies. This permission is
conditioned upon compliance by the client, its customer and their agents with EDR's copyright policy; a copy of which is available upon request.

Disclaimer - Copyright and Trademark notice
This Report contains certain information obtained from a variety of public and other sources reasonably available to Environmental Data Resources, Inc. It cannot be
concluded from this Report that coverage information for the target and surrounding properties does not exist from other sources. NO WARRANTY EXPRESSED OR
IMPLIED, IS MADE WHATSOEVER IN CONNECTION WITH THIS REPORT. ENVIRONMENTAL DATA RESOURCES, INC. SPECIFICALLY DISCLAIMS THE
MAKING OF ANY SUCH WARRANTIES, INCLUDING WITHOUT LIMITATION, MERCHANTABILITY OR FITNESS FOR A PARTICULAR USE OR PURPOSE. ALL
RISK IS ASSUMED BY THE USER. IN NO EVENT SHALL ENVIRONMENTAL DATA RESOURCES, INC. BE LIABLE TO ANYONE, WHETHER ARISING OUT OF
ERRORS OR OMISSIONS, NEGLIGENCE, ACCIDENT OR ANY OTHER CAUSE, FOR ANY LOSS OF DAMAGE, INCLUDING, WITHOUT LIMITATION, SPECIAL,
INCIDENTAL CONSEQUENTIAL, OR EXEMPLARY DAMAGES. ANY LIABILITY ON THE PART OF ENVIRONMENTAL DATA RESOURCES, INC. IS STRICTLY
LIMITED TO A REFUND OF THE AMOUNT PAID FOR THIS REPORT. Purchaser accepts this Report "AS IS". Any analyses, estimates, ratings, environmental risk
levels or risk codes provided in this Report are provided for illustrative purposes only, and are not intended to provide, nor should they be interpreted as providing
any facts regarding, or prediction or forecast of, any environmental risk for any property. Only a Phase I Environmental Site Assessment performed by an
environmental professional can provide information regarding the environmental risk for any property. Additionally, the information provided in this Report is not to be
construed as legal advice.

Copyright 2014 by Environmental Data Resources, Inc. All rights reserved. Reproduction in any media or format, in whole or in part, of any report or map of
Environmental Data Resources, Inc., or its affiliates, is prohibited without prior written permission.

EDR and its logos (including Sanborn and Sanborn Map) are trademarks of Environmental Data Resources, Inc. or its affiliates. All other trademarks used herein are
the property of their respective owners.
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Sanborn Sheet Thumbnails

This Certified Sanborn Map Report is based upon the following Sanborn
Fire Insurance map sheets.

1970 Source Sheets

Volume 1, Sheet 53 Volume 1, Sheet 58

1964 Source Sheets

Volume 1, Sheet 53 Volume 1, Sheet 58

1958 Source Sheets

Volume 1, Sheet 53 Volume 1, Sheet 58

1950 Source Sheets

Volume 1, Sheet 58
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1970 Certified Sanborn Map

74E
5-406B

-9836

Order Date:
EDR Inquiry:

Client:

Site Name:

Address:

City, ST, ZIP:

Certification #

Copyright: 1970

9/29/2014 10:31:03 AM
4089804.3

Pare Corporation

Memorial Building

502 Cabot Street

Beverly MA 01915

74E5-406B-9836
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The EDR Aerial Photo Decade Package

Memorial Building

502 Cabot Street

Beverly, MA 01915

Inquiry Number: 4089804.9

September 29, 2014



EDR Aerial Photo Decade Package

Environmental Data Resources, Inc. (EDR) Aerial Photo Decade Package is a screening tool designed to assist
environmental professionals in evaluating potential liability on a target property resulting from past activities. EDR’s
professional researchers provide digitally reproduced historical aerial photographs, and when available, provide one photo
per decade.

When delivered electronically by EDR, the aerial photo images included with this report are for ONE TIME USE
ONLY. Further reproduction of these aerial photo images is prohibited without permission from EDR. For more
information contact your EDR Account Executive.

Thank you for your business.
Please contact EDR at 1-800-352-0050

with any questions or comments.

Disclaimer - Copyright and Trademark Notice

This Report contains certain information obtained from a variety of public and other sources reasonably available to Environmental Data Resources, Inc.
It cannot be concluded from this Report that coverage information for the target and surrounding properties does not exist from other sources. NO
WARRANTY EXPRESSED OR IMPLIED, IS MADE WHATSOEVER IN CONNECTION WITH THIS REPORT. ENVIRONMENTAL DATA
RESOURCES, INC. SPECIFICALLY DISCLAIMS THE MAKING OF ANY SUCH WARRANTIES, INCLUDING WITHOUT LIMITATION,
MERCHANTABILITY OR FITNESS FOR A PARTICULAR USE OR PURPOSE. ALL RISK IS ASSUMED BY THE USER. IN NO EVENT SHALL
ENVIRONMENTAL DATA RESOURCES, INC. BE LIABLE TO ANYONE, WHETHER ARISING OUT OF ERRORS OR OMISSIONS, NEGLIGENCE,
ACCIDENT OR ANY OTHER CAUSE, FOR ANY LOSS OF DAMAGE, INCLUDING, WITHOUT LIMITATION, SPECIAL, INCIDENTAL,
CONSEQUENTIAL, OR EXEMPLARY DAMAGES. ANY LIABILITY ON THE PART OF ENVIRONMENTAL DATA RESOURCES, INC. IS STRICTLY
LIMITED TO A REFUND OF THE AMOUNT PAID FOR THIS REPORT. Purchaser accepts this Report AS IS. Any analyses, estimates, ratings,
environmental risk levels or risk codes provided in this Report are provided for illustrative purposes only, and are not intended to provide, nor should they
be interpreted as providing any facts regarding, or prediction or forecast of, any environmental risk for any property. Only a Phase I Environmental Site
Assessment performed by an environmental professional can provide information regarding the environmental risk for any property. Additionally, the
information provided in this Report is not to be construed as legal advice.

Copyright 2014 by Environmental Data Resources, Inc. All rights reserved. Reproduction in any media or format, in whole or in part, of any report or map
of Environmental Data Resources, Inc., or its affiliates, is prohibited without prior written permission.

EDR and its logos (including Sanborn and Sanborn Map) are trademarks of Environmental Data Resources, Inc. or its affiliates. All other trademarks
used herein are the property of their respective owners.



Date EDR Searched Historical Sources:
Aerial Photography	September 29, 2014

Target Property:
502 Cabot Street

Beverly, MA 01915

Year Scale Details Source

1938 Aerial Photograph. Scale: 1"=500' Flight Date: November 21, 1938 EDR

1955 Aerial Photograph. Scale: 1"=500' Flight Date: December 01, 1955 EDR

1969 Aerial Photograph. Scale: 1"=500' Flight Date: April 09, 1969 EDR

1978 Aerial Photograph. Scale: 1"=500' Flight Date: April 23, 1978 EDR

1986 Aerial Photograph. Scale: 1"=500' Flight Date: January 01, 1986 USGS

1995 Aerial Photograph. Scale: 1"=500' DOQQ - acquisition dates: March 29, 1995 USGS/DOQQ

2006 Aerial Photograph. Scale: 1"=500' Flight Year: 2006 USDA/NAIP

2008 Aerial Photograph. Scale: 1"=500' Flight Year: 2008 USDA/NAIP

2010 Aerial Photograph. Scale: 1"=500' Flight Year: 2010 USDA/NAIP

2012 Aerial Photograph. Scale: 1"=500' Flight Year: 2012 USDA/NAIP

4089804.9
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EDR Historical Topographic Map Report

Memorial Building

502 Cabot Street

Beverly, MA 01915

Inquiry Number: 4089804.4

September 29, 2014



EDR Historical Topographic Map Report

Environmental Data Resources, Inc.s (EDR) Historical Topographic Map Report is designed to assist professionals in
evaluating potential liability on a target property resulting from past activities. EDRs Historical Topographic Map Report
includes a search of a collection of public and private color historical topographic maps, dating back to the early 1900s.

Thank you for your business.
Please contact EDR at 1-800-352-0050

with any questions or comments.

Disclaimer - Copyright and Trademark Notice

This Report contains certain information obtained from a variety of public and other sources reasonably available to Environmental Data Resources, Inc.
It cannot be concluded from this Report that coverage information for the target and surrounding properties does not exist from other sources. NO
WARRANTY EXPRESSED OR IMPLIED, IS MADE WHATSOEVER IN CONNECTION WITH THIS REPORT. ENVIRONMENTAL DATA
RESOURCES, INC. SPECIFICALLY DISCLAIMS THE MAKING OF ANY SUCH WARRANTIES, INCLUDING WITHOUT LIMITATION,
MERCHANTABILITY OR FITNESS FOR A PARTICULAR USE OR PURPOSE. ALL RISK IS ASSUMED BY THE USER. IN NO EVENT SHALL
ENVIRONMENTAL DATA RESOURCES, INC. BE LIABLE TO ANYONE, WHETHER ARISING OUT OF ERRORS OR OMISSIONS, NEGLIGENCE,
ACCIDENT OR ANY OTHER CAUSE, FOR ANY LOSS OF DAMAGE, INCLUDING, WITHOUT LIMITATION, SPECIAL, INCIDENTAL,
CONSEQUENTIAL, OR EXEMPLARY DAMAGES. ANY LIABILITY ON THE PART OF ENVIRONMENTAL DATA RESOURCES, INC. IS STRICTLY
LIMITED TO A REFUND OF THE AMOUNT PAID FOR THIS REPORT. Purchaser accepts this Report AS IS. Any analyses, estimates, ratings,
environmental risk levels or risk codes provided in this Report are provided for illustrative purposes only, and are not intended to provide, nor should they
be interpreted as providing any facts regarding, or prediction or forecast of, any environmental risk for any property. Only a Phase I Environmental Site
Assessment performed by an environmental professional can provide information regarding the environmental risk for any property. Additionally, the
information provided in this Report is not to be construed as legal advice.

Copyright 2014 by Environmental Data Resources, Inc. All rights reserved. Reproduction in any media or format, in whole or in part, of any report or map
of Environmental Data Resources, Inc., or its affiliates, is prohibited without prior written permission.

EDR and its logos (including Sanborn and Sanborn Map) are trademarks of Environmental Data Resources, Inc. or its affiliates. All other trademarks
used herein are the property of their respective owners.
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SERIES: 15
SCALE: 1:62500

SITE NAME: Memorial Building
 ADDRESS: 502 Cabot Street

Beverly, MA 01915
LAT/LONG: 42.5654 / -70.8872

CLIENT: Pare Corporation
CONTACT: Marc Weller
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RESEARCH DATE: 09/29/2014
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Thank you for your business.
Please contact EDR at 1-800-352-0050

with any questions or comments.

Disclaimer - Copyright and Trademark Notice

This Report contains certain information obtained from a variety of public and other sources reasonably available to Environmental Data
Resources, Inc. It cannot be concluded from this Report that coverage information for the target and surrounding properties does not exist from
other sources. NO WARRANTY EXPRESSED OR IMPLIED, IS MADE WHATSOEVER IN CONNECTION WITH THIS REPORT. ENVIRONMENTAL
DATA RESOURCES, INC. SPECIFICALLY DISCLAIMS THE MAKING OF ANY SUCH WARRANTIES, INCLUDING WITHOUT LIMITATION,
MERCHANTABILITY OR FITNESS FOR A PARTICULAR USE OR PURPOSE. ALL RISK IS ASSUMED BY THE USER. IN NO EVENT SHALL
ENVIRONMENTAL DATA RESOURCES, INC. BE LIABLE TO ANYONE, WHETHER ARISING OUT OF ERRORS OR OMISSIONS, NEGLIGENCE,
ACCIDENT OR ANY OTHER CAUSE, FOR ANY LOSS OF DAMAGE, INCLUDING, WITHOUT LIMITATION, SPECIAL, INCIDENTAL,
CONSEQUENTIAL, OR EXEMPLARY DAMAGES. ANY LIABILITY ON THE PART OF ENVIRONMENTAL DATA RESOURCES, INC. IS STRICTLY
LIMITED TO A REFUND OF THE AMOUNT PAID FOR THIS REPORT. Purchaser accepts this Report "AS IS". Any analyses, estimates, ratings,
environmental risk levels or risk codes provided in this Report are provided for illustrative purposes only, and are not intended to provide, nor
should they be interpreted as providing any facts regarding, or prediction or forecast of, any environmental risk for any property. Only a Phase I
Environmental Site Assessment performed by an environmental professional can provide information regarding the environmental risk for any
property. Additionally, the information provided in this Report is not to be construed as legal advice.

Copyright 2014 by Environmental Data Resources, Inc. All rights reserved. Reproduction in any media or format, in whole
or in part, of any report or map of Environmental Data Resources, Inc., or its affiliates, is prohibited without prior written permission.

EDR and its logos (including Sanborn and Sanborn Map) are trademarks of Environmental Data Resources, Inc. or its affiliates. All other
trademarks used herein are the property of their respective owners.
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EXECUTIVE SUMMARY
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A search of available environmental records was conducted by Environmental Data Resources, Inc (EDR).
The report was designed to assist parties seeking to meet the search requirements of EPA’s Standards
and Practices for All Appropriate Inquiries (40 CFR Part 312), the ASTM Standard Practice for
Environmental Site Assessments (E 1527-13) or custom requirements developed for the evaluation of
environmental risk associated with a parcel of real estate.

TARGET PROPERTY INFORMATION

ADDRESS

502 CABOT STREET
BEVERLY, MA 01915

COORDINATES

42.5654000 - 42˚ 33’ 55.44’’Latitude (North): 
70.8872000 - 70˚ 53’ 13.92’’Longitude (West): 
Zone 19Universal Tranverse Mercator: 
345091.0UTM X (Meters): 
4714066.5UTM Y (Meters): 
22 ft. above sea levelElevation:

USGS TOPOGRAPHIC MAP ASSOCIATED WITH TARGET PROPERTY

42070-E8 SALEM, MATarget Property Map:
1985Most Recent Revision:

42070-E7 MARBLEHEAD NORTH, MAEast Map:
1985Most Recent Revision:

AERIAL PHOTOGRAPHY IN THIS REPORT

20120710Portions of Photo from:
USDASource:

TARGET PROPERTY SEARCH RESULTS

The target property was identified in the following records. For more information on this
property see page 7 of the attached EDR Radius Map report:

 EPA IDDatabase(s)Site

MEMORIAL BUILDING (OLD MIDDLE SCH
502 CABOT ST
BEVERLY, MA  01915

   N/ASPILLS 90

MEMORIAL MIDDLE SCHOOL
502 CABOT STREET
BEVERLY, MA  01915

   N/AFINDS
US AIRS

MEMORIAL SCHOOL BUILDING
502 CABOT STREET, ROOM 148
BEVERLY, MA  

   N/AMERCURY
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MEMORIAL MIDDLE SCHOOL
502 CABOT ST.
BEVERLY, MA  01915

   N/ASPILLS
Facility Id: 0000

LEAD

DATABASES WITH NO MAPPED SITES

No mapped sites were found in EDR’s search of available ("reasonably ascertainable ") government
records either on the target property or within the search radius around the target property for the
following databases:

STANDARD ENVIRONMENTAL RECORDS

Federal NPL site list

NPL National Priority List
Proposed NPL Proposed National Priority List Sites
NPL LIENS Federal Superfund Liens

Federal Delisted NPL site list

Delisted NPL National Priority List Deletions

Federal CERCLIS list

FEDERAL FACILITY Federal Facility Site Information listing

Federal RCRA non-CORRACTS TSD facilities list

RCRA-TSDF RCRA - Treatment, Storage and Disposal

Federal RCRA generators list

RCRA-LQG RCRA - Large Quantity Generators

Federal institutional controls / engineering controls registries

US ENG CONTROLS Engineering Controls Sites List
US INST CONTROL Sites with Institutional Controls
LUCIS Land Use Control Information System

State and tribal landfill and/or solid waste disposal site lists

SWF/LF Solid Waste Facility Database/Transfer Stations

State and tribal leaking storage tank lists

INDIAN LUST Leaking Underground Storage Tanks on Indian Land

State and tribal registered storage tank lists

AST Aboveground Storage Tank Database



EXECUTIVE SUMMARY
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INDIAN UST Underground Storage Tanks on Indian Land
FEMA UST Underground Storage Tank Listing

State and tribal voluntary cleanup sites

INDIAN VCP Voluntary Cleanup Priority Listing

State and tribal Brownfields sites

BROWNFIELDS Completed Brownfields Covenants Listing

ADDITIONAL ENVIRONMENTAL RECORDS

Local Brownfield lists

US BROWNFIELDS A Listing of Brownfields Sites

Local Lists of Landfill / Solid Waste Disposal Sites

ODI Open Dump Inventory
DEBRIS REGION 9 Torres Martinez Reservation Illegal Dump Site Locations
INDIAN ODI Report on the Status of Open Dumps on Indian Lands

Local Lists of Hazardous waste / Contaminated Sites

US CDL Clandestine Drug Labs
US HIST CDL National Clandestine Laboratory Register

Local Land Records

LIENS 2 CERCLA Lien Information
LIENS Liens Information Listing

Records of Emergency Release Reports

HMIRS Hazardous Materials Information Reporting System
SPILLS 80 SPILLS 80 data from FirstSearch

Other Ascertainable Records

DOT OPS Incident and Accident Data
DOD Department of Defense Sites
CONSENT Superfund (CERCLA) Consent Decrees
ROD Records Of Decision
UMTRA Uranium Mill Tailings Sites
TRIS Toxic Chemical Release Inventory System
TSCA Toxic Substances Control Act
FTTS FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fungicide, & Rodenticide
                                                Act)/TSCA (Toxic Substances Control Act)
HIST FTTS FIFRA/TSCA Tracking System Administrative Case Listing
SSTS Section 7 Tracking Systems
ICIS Integrated Compliance Information System
PADS PCB Activity Database System
RADINFO Radiation Information Database
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RAATS RCRA Administrative Action Tracking System
RMP Risk Management Plans
NPDES NPDES Permit Listing
ENF Enforcement Action Cases
AIRS Permitted Facilities Listing
TIER 2 Tier 2 Information Listing
INDIAN RESERV Indian Reservations
SCRD DRYCLEANERS State Coalition for Remediation of Drycleaners Listing
PRP Potentially Responsible Parties
LEAD SMELTERS Lead Smelter Sites
2020 COR ACTION 2020 Corrective Action Program List
TSD TSD Facility
EPA WATCH LIST EPA WATCH LIST
PCB TRANSFORMER PCB Transformer Registration Database
COAL ASH EPA Coal Combustion Residues Surface Impoundments List
COAL ASH DOE Steam-Electric Plant Operation Data
US FIN ASSUR Financial Assurance Information
GWDP Ground Water Discharge Permits

SURROUNDING SITES: SEARCH RESULTS

Surrounding sites were identified in the following databases.

Elevations have been determined from the USGS Digital Elevation Model and should be evaluated on
a relative (not an absolute) basis. Relative elevation information between sites of close proximity
should be field verified. Sites with an elevation equal to or higher than the target property have been
differentiated below from sites with an elevation lower than the target property.
Page numbers and map identification numbers refer to the EDR Radius Map report where detailed
data on individual sites can be reviewed.

Sites listed in bold italics are in multiple databases.

Unmappable (orphan) sites are not considered in the foregoing analysis.

STANDARD ENVIRONMENTAL RECORDS

Federal CERCLIS list

CERCLIS: The Comprehensive Environmental Response, Compensation and Liability Information System
contains data on potentially hazardous waste sites that have been reported to the USEPA by states,
municipalities, private companies and private persons, pursuant to Section 103 of the Comprehensive
Environmental Response, Compensation and Liability Act (CERCLA). CERCLIS contains sites which are either
proposed to or on the National Priorities List (NPL) and sites which are in the screening and assessment phase
for possible inclusion on the NPL.

     A review of the CERCLIS list, as provided by EDR, and dated 10/25/2013 has revealed that there is 1
     CERCLIS site  within approximately  0.625 miles of the target property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     U S M MACHINERY DIVISION   181 ELLIOT ST S 1/4 - 1/2 (0.462 mi.) S160 175
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Federal CERCLIS NFRAP site List

CERC-NFRAP: Archived sites are sites that have been removed and archived from the inventory of CERCLIS
sites. Archived status indicates that, to the best of EPA’s knowledge, assessment at a site has been completed
and that EPA has determined no further steps will be taken to list this site on the National Priorities List
(NPL), unless information indicates this decision was not appropriate or other considerations require a
recommendation for listing at a later time. This decision does not necessarily mean that there is no hazard
associated with a given site; it only means that, based upon available information, the location is not judged
to be a potential NPL site.

     A review of the CERC-NFRAP list, as provided by EDR, and dated 10/25/2013 has revealed that there are
     2 CERC-NFRAP sites within approximately  0.625 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     FLAIR CLEANER   583 CABOT ST NW 1/4 - 1/2 (0.462 mi.) U159 172
     NORTH BEVERLY VARIETY   3 DODGE ST. NNW 1/4 - 1/2 (0.474 mi.) U164 202

Federal RCRA CORRACTS facilities list

CORRACTS: CORRACTS is a list of handlers with RCRA Corrective Action Activity. This report shows
which nationally-defined corrective action core events have occurred for every handler that has had corrective
action activity.

     A review of the CORRACTS list, as provided by EDR, and dated 06/10/2014 has revealed that there is 1
     CORRACTS site  within approximately  1.125 miles of the target property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     U S M MACHINERY DIVISION   181 ELLIOT ST S 1/4 - 1/2 (0.462 mi.) S160 175

Federal RCRA generators list

RCRA-SQG: RCRAInfo is EPA’s comprehensive information system, providing access to data supporting
the Resource Conservation and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA)
of 1984.  The database includes selective information on sites which generate, transport, store, treat and/or
dispose of hazardous waste as defined by the Resource Conservation and Recovery Act (RCRA).  Small quantity
generators (SQGs) generate between 100 kg and 1,000 kg of hazardous waste per month.

     A review of the RCRA-SQG list, as provided by EDR, and dated 06/10/2014 has revealed that there are 4
     RCRA-SQG sites within approximately  0.375 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     BIOHELIX CORPORATION   500 CUMMINGS CTR SW 0 - 1/8 (0.117 mi.) J98 57
     KELLY ROLAND D INC   420 CABOT ST SSE 1/4 - 1/2 (0.272 mi.) N111 75
     DELTA ELECTRONICS MFG CORP   416 CABOT ST SSE 1/4 - 1/2 (0.289 mi.) N131 114

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     NEW ENGLAND BIOLABS   114P CUMMINGS CTR S 1/4 - 1/2 (0.273 mi.) M112 78
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RCRA-CESQG: RCRAInfo is EPA’s comprehensive information system, providing access to data supporting
the Resource Conservation and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA)
of 1984.  The database includes selective information on sites which generate, transport, store, treat and/or
dispose of hazardous waste as defined by the Resource Conservation and Recovery Act (RCRA).  Conditionally
exempt small quantity generators (CESQGs) generate less than 100 kg of hazardous waste, or less than 1 kg of
acutely hazardous waste per month.

     A review of the RCRA-CESQG list, as provided by EDR, and dated 06/10/2014 has revealed that there are
     5 RCRA-CESQG sites within approximately  0.375 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     NORTH SHORE REGIONAL VOC TECH   20 BALCH ST SSE 0 - 1/8 (0.021 mi.) B28 27
     HALLMARK CLEANERS INC   411 CABOT ST SSE 1/4 - 1/2 (0.334 mi.) N137 134

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     AMERICAN & SCHOEN MACHINERY CO   100 CUMMINGS CTR S 1/4 - 1/2 (0.284 mi.) M116 89
     COMPSET INC   100 CUMMINGS CTR S 1/4 - 1/2 (0.284 mi.) M118 95
     ENZYMATICS INC   100 CUMMINGS CTR S 1/4 - 1/2 (0.284 mi.) M120 96

Federal ERNS list

ERNS: The Emergency Response Notification System records and stores information on reported
releases of oil and hazardous substances. The source of this database is the U.S. EPA.

     A review of the ERNS list, as provided by EDR, and dated 09/30/2013 has revealed that there are 2
     ERNS sites within approximately  0.125 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     Not reported   45 BALCH ST SSW 0 - 1/8 (0.032 mi.) B29 29
     Not reported   45 BALCH ST SSW 0 - 1/8 (0.032 mi.) B30 29

State- and tribal - equivalent CERCLIS

SHWS: Contains information on releases of oil and hazardous materials that have been reported to
DEP.

     A review of the SHWS list, as provided by EDR, and dated 08/26/2014 has revealed that there are 75
     SHWS sites within approximately  1.125 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     NO LOCATION AID   135 MCKAY ST W 1/8 - 1/4 (0.224 mi.) L106 65
Release Tracking Number / Current Status: 3-0028877  /   RAO

     BEVERLY GOLF TENNIS MAINTENANC   134 MCKAY ST W 1/8 - 1/4 (0.226 mi.) L107 67
Release Tracking Number / Current Status: 3-0028361  /   RAO

     NO LOCATION AID   418 CABOT ST SSE 1/4 - 1/2 (0.275 mi.) N114 80
Release Tracking Number / Current Status: 3-0018351  /   RAO

     NEAR APPLESEEDS WAREHOUSE   39 TOZER RD NNE 1/4 - 1/2 (0.281 mi.) O115 87
Release Tracking Number / Current Status: 3-0027135  /   RAO

     NO LOCATION AID   28 HILL ST NNW 1/4 - 1/2 (0.292 mi.) 132 124
Release Tracking Number / Current Status: 3-0014661  /   RAO
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PageMap IDDirection / Distance  Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     PROPERTY   16 TOZER RD ENE 1/4 - 1/2 (0.344 mi.) Q138 136
Release Tracking Number / Current Status: 3-0002939  /   DPS

     NO LOCATION AID   31 TOZER RD NE 1/4 - 1/2 (0.349 mi.) Q144 141
Release Tracking Number / Current Status: 3-0023023  /   DPS

     NO LOCATION AID   37 TOZER RD NNE 1/4 - 1/2 (0.377 mi.) O149 145
Release Tracking Number / Current Status: 3-0013904  /   RAO

     NO LOCATION AID   22 GRANT ST SSE 1/4 - 1/2 (0.379 mi.) R150 147
Release Tracking Number / Current Status: 3-0028362  /   RAO

     BEVERLY HIGH SCH   100 SOHIER RD ENE 1/4 - 1/2 (0.390 mi.) Q152 153
Release Tracking Number / Current Status: 3-0028881  /   RAO

     NO LOCATION AID   2 MILL STREET SSE 1/4 - 1/2 (0.422 mi.) R154 159
Release Tracking Number / Current Status: 3-0030647  /   RAO

     QUIK MART #30226   389 CABOT ST SSE 1/4 - 1/2 (0.444 mi.) R156 162
Release Tracking Number / Current Status: 3-0000199  /   DPS

     CELL SIGNALING TECHNOLOGY   32 TOZER ROAD NNE 1/4 - 1/2 (0.448 mi.) 157 164
Release Tracking Number / Current Status: 3-0030796  /   DPS
Release Tracking Number / Current Status: 3-0030449  /   URAM

     HERITAGE BANK   4 COLON ST SE 1/4 - 1/2 (0.455 mi.) T158 167
Release Tracking Number / Current Status: 3-0015913  /   RAO
Release Tracking Number / Current Status: 3-0017127  /   DPS

     FLAIR CLEANER   583 CABOT ST NW 1/4 - 1/2 (0.462 mi.) U159 172
Release Tracking Number / Current Status: 3-0000859  /   RAO

     AMERICAN PETROLEUM   586 CABOT ST NW 1/4 - 1/2 (0.464 mi.) U162 194
Release Tracking Number / Current Status: 3-0020816  /   RAO

     NO LOCATION AID   587 CABOT ST NNW 1/4 - 1/2 (0.474 mi.) U163 199
Release Tracking Number / Current Status: 3-0027789  /   RAO

     TOM PYBURN / PAUL LYONS   49-50 SONNING RD N 1/4 - 1/2 (0.479 mi.) V166 206
Release Tracking Number / Current Status: 3-0025359  /   RAO

     NO LOCATION AID   383 CABOT ST SE 1/2 - 1 (0.500 mi.) T167 210
Release Tracking Number / Current Status: 3-0021040  /   RAONR
Release Tracking Number / Current Status: 3-0010048  /   RAO

     OFF SOHIER RD   30 TOZER RD NNE 1/2 - 1 (0.512 mi.) V169 225
Release Tracking Number / Current Status: 3-0018347  /   DPS

     CABLE N192   131 ELLIOT STREET S 1/2 - 1 (0.530 mi.) W170 226
Release Tracking Number / Current Status: 3-0031341  /   TIERII

     NORTH ATLANTIC AIR   47 LP HENDERSON RD ESE 1/2 - 1 (0.533 mi.) X171 229
Release Tracking Number / Current Status: 3-0024363  /   TIER1D

     NORTH BEVERLY PLAZA   33-71 DODGE ST NNW 1/2 - 1 (0.542 mi.) Y172 232
Release Tracking Number / Current Status: 3-0003981  /   REMOPS

     ROUTE 1A AND ROUTE 128S   44 DODGE ST NNW 1/2 - 1 (0.552 mi.) Y173 248
Release Tracking Number / Current Status: 3-0027185  /   RAO

     DIBACCO’S SERVICE STATION   474 RANTOUL ST SSE 1/2 - 1 (0.558 mi.) Z176 262
Release Tracking Number / Current Status: 3-0022636  /   RAO
Release Tracking Number / Current Status: 3-0023221  /   RAO

     VARIAN BEVERLY MICROWAVE DIV   150 SOHIER RD NNE 1/2 - 1 (0.589 mi.) AA181 277
Release Tracking Number / Current Status: 3-0000485  /   REMOPS
Release Tracking Number / Current Status: 3-0021998  /   RAO
Release Tracking Number / Current Status: 3-0028531  /   RAONR
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PageMap IDDirection / Distance  Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     PROPERTY   69 CHASE ST SSE 1/2 - 1 (0.634 mi.) Z185 324
Release Tracking Number / Current Status: 3-0004006  /   RAO

     BEVERLY HIGH SCHOOL   SOHIER RD NNE 1/2 - 1 (0.658 mi.) AA186 329
Release Tracking Number / Current Status: 3-0010572  /   RAO

     NO LOCATION AID   5 CORNELL RD NW 1/2 - 1 (0.676 mi.) AB187 335
Release Tracking Number / Current Status: 3-0023584  /   RAO

     BEVERLY AUTO CENTER   129 BRIMBAL AVE NE 1/2 - 1 (0.681 mi.) 188 339
Release Tracking Number / Current Status: 3-0030465  /   RAO

     SERENITY REALTY   133 ELLIOTT ST SSE 1/2 - 1 (0.686 mi.) AC189 343
Release Tracking Number / Current Status: 3-0030030  /   RAO

     OTHER RDS IN DANVERS AND BEVER   803 MANOR ROAD OFF RTE W 1/2 - 1 (0.705 mi.) AD190 345
Release Tracking Number / Current Status: 3-0027616  /   RAO

     NYNEX BLDG   15 ELLIOT ST SSE 1/2 - 1 (0.713 mi.) AC191 346
Release Tracking Number / Current Status: 3-0011092  /   RAO

     APPLE VILLAGE-BUILDING 100   500 MANOR RD W 1/2 - 1 (0.728 mi.) AD192 348
Release Tracking Number / Current Status: 3-0027307  /   RAO

     NO LOCATION AID   13-15 ELLSWORTH AVE NW 1/2 - 1 (0.730 mi.) 193 349
Release Tracking Number / Current Status: 3-0026645  /   RAO

     PANERA BREAD   57 DODGE STREET NNW 1/2 - 1 (0.743 mi.) 194 357
Release Tracking Number / Current Status: 3-0031214  /   RAO

     BETWEEN EXITS 18 AND 19   RTE 128 N NE 1/2 - 1 (0.744 mi.) AE195 359
Release Tracking Number / Current Status: 3-0021655  /   RAO

     NO LOCATION AID   14 1/2 ROUNDY ST SSE 1/2 - 1 (0.746 mi.) AC196 361
Release Tracking Number / Current Status: 3-0024061  /   RAO

     MS DONNA MEZOFF   27 CORNELL ROAD NW 1/2 - 1 (0.759 mi.) AB197 363
Release Tracking Number / Current Status: 3-0030934  /   RAO

     BURGER KING   RTE 128 NE 1/2 - 1 (0.786 mi.) AE199 371
Release Tracking Number / Current Status: 3-0012992  /   RAO

     TOWN PAINT   311-317 CABOT ST SSE 1/2 - 1 (0.799 mi.) AG200 376
Release Tracking Number / Current Status: 3-0024158  /   RAO

     NO LOCATION AID   107 ESSEX ST SE 1/2 - 1 (0.874 mi.) 207 399
Release Tracking Number / Current Status: 3-0018015  /   RAO

     NO LOCATION AID   14 BAKER AVE SE 1/2 - 1 (0.875 mi.) 208 400
Release Tracking Number / Current Status: 3-0016905  /   RAO

     FMR CIRCLE K #2526   295 CABOT ST SSE 1/2 - 1 (0.886 mi.) AG210 403
Release Tracking Number / Current Status: 3-0012730  /   RAO

     PROPERTY   11 WINTER ST SSE 1/2 - 1 (0.956 mi.) 214 419
Release Tracking Number / Current Status: 3-0002553  /   RAO

     AT BRIDGE ST   EASTERN AVE SSW 1/2 - 1 (0.971 mi.) 215 421
Release Tracking Number / Current Status: 3-0018343  /   RAO

     OFFICE SUPPLY STORE FMR   218-226 RANTOUL ST S 1/2 - 1 (0.993 mi.) AI217 423
Release Tracking Number / Current Status: 3-0004563  /   WCSPRM

     INTERSECTION AND KIOSK   127 AND ONE HALF BRIDGE SW 1 - 2 (1.034 mi.) 218 424
Release Tracking Number / Current Status: 3-0026660  /   RAO

     WATER TREATMENT PLANT   50 ARLINGTON AVE N 1 - 2 (1.041 mi.) 219 432
Release Tracking Number / Current Status: 3-0012407  /   RAO
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PageMap IDDirection / Distance  Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     BEVERLY NATIONAL BANK FEDERAL   240 CABOT ST SSE 1 - 2 (1.050 mi.) 220 459
Release Tracking Number / Current Status: 3-0019282  /   RAO

     PREVIOUS BUILDING   190-200 RANTOUL 31-33 P S 1 - 2 (1.051 mi.) AI221 460
Release Tracking Number / Current Status: 3-0001938  /   RAO

     APARTMENT BUILDING   50 BROADWAY S 1 - 2 (1.088 mi.) AI223 464
Release Tracking Number / Current Status: 3-0031642  /   RAO

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     INTERSECTION OF CABOT ST AND B   457 CABOT ST SE 0 - 1/8 (0.110 mi.) G92 52
Release Tracking Number / Current Status: 3-0028650  /   RAO

     CUMMINGS   900 CUMMINGS CTR S 1/8 - 1/4 (0.227 mi.) M108 70
Release Tracking Number / Current Status: 3-0015441  /   RAO

     NO LOCATION AID   MCKAY STREET AT GLIDDEN S 1/4 - 1/2 (0.384 mi.) 151 151
Release Tracking Number / Current Status: 3-0031150  /   RAO

     OPP #181   ELLIOT ST S 1/4 - 1/2 (0.427 mi.) S155 160
Release Tracking Number / Current Status: 3-0014715  /   RAO

     USM MACHINERY   181 ELLIOT ST S 1/4 - 1/2 (0.462 mi.) S161 180
Release Tracking Number / Current Status: 3-0000610  /   RAO
Release Tracking Number / Current Status: 3-0014836  /   RAO

     NO LOCATION AID   240 ELLIOT ST SSW 1/2 - 1 (0.511 mi.) 168 222
Release Tracking Number / Current Status: 3-0017923  /   RAO

     VINCENT FREEMAN   112 ELLIOTT ST SSE 1/2 - 1 (0.555 mi.) W175 257
Release Tracking Number / Current Status: 3-0019091  /   RAO

     UTILITY METALS   109 ELLIOTT ST SSE 1/2 - 1 (0.570 mi.) W179 270
Release Tracking Number / Current Status: 3-0001427  /   RAO

     NO LOCATION AID   103-105 ELLIOTT ST SSE 1/2 - 1 (0.584 mi.) W180 273
Release Tracking Number / Current Status: 3-0029400  /   RAONR

     446 RANTOUL STREET   446 RANTOUL ST SSE 1/2 - 1 (0.601 mi.) Z182 315
Release Tracking Number / Current Status: 3-0028622  /   RAO

     CLEMENZI INDUSTRIAL PARK   54 W DANE ST S 1/2 - 1 (0.763 mi.) AF198 367
Release Tracking Number / Current Status: 3-0015246  /   RAO

     MHD FACILITY   PARK ST S 1/2 - 1 (0.820 mi.) AF201 378
Release Tracking Number / Current Status: 3-0014594  /   RAONR

     MA HWY DEPT FACILITY #54   102 PARK ST S 1/2 - 1 (0.821 mi.) AF202 380
Release Tracking Number / Current Status: 3-0013510  /   RAO

     INTERSEC OF FEDERAL AND RIVER   BETWEEN 97 AND 100 RIVE S 1/2 - 1 (0.862 mi.) AH203 382
Release Tracking Number / Current Status: 3-0024397  /   RAONR

     NO LOCATION AID   FEDERAL AND RIVER STS S 1/2 - 1 (0.863 mi.) AH204 385
Release Tracking Number / Current Status: 3-0028058  /   RAONR

     BETWEEN 97 & 100 RIVER ST   FEDERAL & RIVER STS S 1/2 - 1 (0.863 mi.) AH205 391
Release Tracking Number / Current Status: 3-0023013  /   STMRET

     CORNER OF PARK AND RIVERSIDE S   87 PARK ST S 1/2 - 1 (0.869 mi.) AH206 397
Release Tracking Number / Current Status: 3-0029212  /   RAO

     NO LOCATION AID   277 RANTOUL ST S 1/2 - 1 (0.875 mi.) 209 402
Release Tracking Number / Current Status: 3-0019691  /   RAO

     CORNER OF FEDERAL AND MARGIN   MARGIN ST S 1/2 - 1 (0.896 mi.) AH211 410
Release Tracking Number / Current Status: 3-0019224  /   RAO
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PageMap IDDirection / Distance  Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     COMMERCIAL PROPERTY   73 PARK STREET S 1/2 - 1 (0.917 mi.) AH212 416
Release Tracking Number / Current Status: 3-0031956  /   UNCLSS

     SHORE SALES   97 RIVER ST S 1/2 - 1 (0.923 mi.) AH213 418
Release Tracking Number / Current Status: 3-0001585  /   LSPNFA

     CITY TAXI   50R RIVER ST S 1 - 2 (1.069 mi.) AJ222 462
Release Tracking Number / Current Status: 3-0028627  /   RAO

     MASSACHUSETTS ELECTRIC CO   44 RIVER ST S 1 - 2 (1.091 mi.) AJ224 466
Release Tracking Number / Current Status: 3-0003466  /   STMRET
Release Tracking Number / Current Status: 3-0011585  /   RAONR
Release Tracking Number / Current Status: 3-0013672  /   RAONR

State and tribal leaking storage tank lists

LUST: Sites within the Releases Database that have a UST listed as its source.

     A review of the LUST list, as provided by EDR, and dated 08/26/2014 has revealed that there are 17
     LUST sites within approximately  0.625 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     GETTY GASOLINE STATION   491 CABOT ST ESE 0 - 1/8 (0.010 mi.) A11 15
Release Tracking Number / Current Status: 3-0001366  /   RAO

     NO LOCATION AID   418 CABOT ST SSE 1/4 - 1/2 (0.275 mi.) N114 80
Release Tracking Number / Current Status: 3-0018341  /   RAO
Release Tracking Number / Current Status: 3-0018342  /   RAO

     DELTA ELECTRONICS MANUFACTURIN   416 CABOT STREET SSE 1/4 - 1/2 (0.289 mi.) N130 108
Release Tracking Number / Current Status: 3-0017007  /   RAO

     NO LOCATION AID   407-411 CABOT ST SSE 1/4 - 1/2 (0.351 mi.) N147 143
Release Tracking Number / Current Status: 3-0010326  /   RAO

     BEVERLY HIGH SCH   100 SOHIER RD ENE 1/4 - 1/2 (0.390 mi.) Q152 153
Release Tracking Number / Current Status: 3-0021945  /   RAO

     NEAR RESERVOIR ROAD   112 SOHIER RD ENE 1/4 - 1/2 (0.403 mi.) Q153 157
Release Tracking Number / Current Status: 3-0023859  /   RAO

     NORTH BEVERLY VARIETY FMR   1-7 DODGE ST NNW 1/4 - 1/2 (0.474 mi.) U165 203
Release Tracking Number / Current Status: 3-0001126  /   RAO

     NO LOCATION AID   383 CABOT ST SE 1/2 - 1 (0.500 mi.) T167 210
Release Tracking Number / Current Status: 3-0016865  /   RAO

     NORTH BEVERLY PLAZA   33-71 DODGE ST NNW 1/2 - 1 (0.542 mi.) Y172 232
Release Tracking Number / Current Status: 3-0003981  /   REMOPS

     ROUTE 1A AND ROUTE 128S   44 DODGE ST NNW 1/2 - 1 (0.552 mi.) Y173 248
Release Tracking Number / Current Status: 3-0021583  /   RAO
Release Tracking Number / Current Status: 3-0002918  /   RAO

     DIBACCO’S SERVICE CENTER   472-474 RANTOUL ST SSE 1/2 - 1 (0.561 mi.) Z177 265
Release Tracking Number / Current Status: 3-0003185  /   RAO

     SIDE OF RESIDENCE   4 EXETER RD WNW 1/2 - 1 (0.569 mi.) 178 268
Release Tracking Number / Current Status: 3-0011458  /   RAO

     VARIAN BEVERLY MICROWAVE DIV   150 SOHIER RD NNE 1/2 - 1 (0.589 mi.) AA181 277
Release Tracking Number / Current Status: 3-0000485  /   REMOPS
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PageMap IDDirection / Distance  Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     SUNOCO #0446-5811   437 RANTOUL ST SSE 1/2 - 1 (0.623 mi.) Z184 321
Release Tracking Number / Current Status: 3-0001566  /   RAO

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     USM MACHINERY   181 ELLIOT ST S 1/4 - 1/2 (0.462 mi.) S161 180
Release Tracking Number / Current Status: 3-0014836  /   RAO

     MOBIL GASOLINE STATION FMR   112 ELLIOT ST SSE 1/2 - 1 (0.555 mi.) W174 255
Release Tracking Number / Current Status: 3-0004792  /   RAO

     446 RANTOUL STREET   446 RANTOUL ST SSE 1/2 - 1 (0.601 mi.) Z182 315
Release Tracking Number / Current Status: 3-0028622  /   RAO

LAST: The Leaking Aboveground Storage Tanks database

     A review of the LAST list, as provided by EDR, and dated 08/26/2014 has revealed that there are 3
     LAST sites within approximately  0.625 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     NO LOCATION AID   22 GRANT ST SSE 1/4 - 1/2 (0.379 mi.) R150 147
Release Tracking Number / Current Status: 3-0028362  /   RAO

     HERITAGE BANK   4 COLON ST SE 1/4 - 1/2 (0.455 mi.) T158 167
Release Tracking Number / Current Status: 3-0015913  /   RAO

     NO LOCATION AID   587 CABOT ST NNW 1/4 - 1/2 (0.474 mi.) U163 199
Release Tracking Number / Current Status: 3-0027789  /   RAO

State and tribal registered storage tank lists

UST: The Underground Storage Tank database contains registered USTs. USTs are regulated under
Subtitle I of the Resource Conservation and Recovery Act (RCRA). The data come from the Department of
Environmental Protection’s Summary Listing of all the Tanks Registered in the State of Massachusetts.

     A review of the UST list, as provided by EDR, and dated 07/18/2014 has revealed that there are 5 UST
     sites within approximately  0.375 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     STATION #30609   491 CABOT ST ESE 0 - 1/8 (0.010 mi.) A10 13
Facility Id: 1638

     NORTH SHORE REGIONAL SCHOOL DI   20 BALCH ST SSE 0 - 1/8 (0.021 mi.) B27 25
Facility Id: 1622

     KELLY ROLAND D INC   420 CABOT ST SSE 1/4 - 1/2 (0.272 mi.) N111 75
Facility Id: 18637

     BEVERLY HOSPITAL   85 HERRICK ST ESE 1/4 - 1/2 (0.320 mi.) P133 132
Facility Id: 18638

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     QUALITY CAR CARE   449 CABOT ST SE 1/8 - 1/4 (0.157 mi.) K103 61
Facility Id: 1648
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State and tribal institutional control / engineering control registries

INST CONTROL: Activity and Use Limitations establish limits and conditions on the future use of
contaminated property, and therefore allow cleanups to be tailored to these uses.

     A review of the INST CONTROL list, as provided by EDR, and dated 08/26/2014 has revealed that there
     are 9 INST CONTROL sites within approximately  0.625 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     BEVERLY GOLF TENNIS MAINTENANC   134 MCKAY ST W 1/8 - 1/4 (0.226 mi.) L107 67
Release Tracking Number: 3-0028361

     NO LOCATION AID   418 CABOT ST SSE 1/4 - 1/2 (0.275 mi.) N114 80
Release Tracking Number: 3-0018351

     NORTH BEVERLY VARIETY FMR   1-7 DODGE ST NNW 1/4 - 1/2 (0.474 mi.) U165 203
Release Tracking Number: 3-0001126

     NO LOCATION AID   383 CABOT ST SE 1/2 - 1 (0.500 mi.) T167 210
Release Tracking Number: 3-0016865

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     USM MACHINERY   181 ELLIOT ST S 1/4 - 1/2 (0.462 mi.) S161 180
Release Tracking Number: 3-0000610

     NO LOCATION AID   240 ELLIOT ST SSW 1/2 - 1 (0.511 mi.) 168 222
Release Tracking Number: 3-0017923

     MOBIL GASOLINE STATION FMR   112 ELLIOT ST SSE 1/2 - 1 (0.555 mi.) W174 255
Release Tracking Number: 3-0004792

     VINCENT FREEMAN   112 ELLIOTT ST SSE 1/2 - 1 (0.555 mi.) W175 257
Release Tracking Number: 3-0019091

     446 RANTOUL STREET   446 RANTOUL ST SSE 1/2 - 1 (0.601 mi.) Z182 315
Release Tracking Number: 3-0028622

ADDITIONAL ENVIRONMENTAL RECORDS

Records of Emergency Release Reports

SPILLS: This historical spills list includes sudden releases reported to DEP from the mid-1980’s
through September 30, 1993. The list has been archived and will not undergo further updates. The source is the
Department of Environmental Protection’s Spills Database.

     A review of the SPILLS list, as provided by EDR, and dated 09/30/1993 has revealed that there are 3
     SPILLS sites within approximately  0.125 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     Not reported   491 CABOTT ST  0 - 1/8 (0.000 mi.) A5 11
Facility Id: 3-1366

     Not reported   8 BLAIN AVE ESE 0 - 1/8 (0.042 mi.) D32 30
Facility Id: 0000

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     GEMINI LAMINATINO   35 BALCH ST S 0 - 1/8 (0.003 mi.) B6 11
Facility Id: 0000
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RELEASE: MA Release Tracking Database.

     A review of the RELEASE list, as provided by EDR, and dated 08/26/2014 has revealed that there are 2
     RELEASE sites within approximately  0.125 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     GETTY GASOLINE STATION   491 CABOT ST ESE 0 - 1/8 (0.010 mi.) A11 15
Release Tracking Number / Current Status: 3-0001366  /   RAO

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     INTERSECTION OF CABOT ST AND B   457 CABOT ST SE 0 - 1/8 (0.110 mi.) G92 52
Release Tracking Number / Current Status: 3-0028650  /   RAO

Other Ascertainable Records

RCRA NonGen / NLR: RCRAInfo is EPA’s comprehensive information system, providing access to data supporting
the Resource Conservation and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA)
of 1984.  The database includes selective information on sites which generate, transport, store, treat and/or
dispose of hazardous waste as defined by the Resource Conservation and Recovery Act (RCRA).  Non-Generators do
not presently generate hazardous waste.

     A review of the RCRA NonGen / NLR list, as provided by EDR, and dated 06/10/2014 has revealed that
     there are 13 RCRA NonGen / NLR sites within approximately  0.375 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     TRAVERS DENTAL LAB   8 KITTREDGE ST ESE 0 - 1/8 (0.091 mi.) D61 41
     LIFE TECHNOLOGIES   500 CUMMINGS CTR SW 0 - 1/8 (0.117 mi.) J97 55
     COLLAGENESIS   500 CUMMINGS CTR SW 0 - 1/8 (0.117 mi.) J100 59
     DELTA ELECTRONICS MANUFACTURIN   416 CABOT STREET SSE 1/4 - 1/2 (0.289 mi.) N130 108
     EATON CORP SEMICOND EQUIP OPER   16 TOZER RD ENE 1/4 - 1/2 (0.344 mi.) Q139 138

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     CELL SIGNALING TECHNOLOGY   166B CUMMINGS CTR S 0 - 1/8 (0.075 mi.) F45 34
     QUALITY CAR CARE   449 CABOT ST SE 1/8 - 1/4 (0.157 mi.) K103 61
     CELL SIGNALING TECHNOLOGY   166B CUMMINGS CTR S 1/8 - 1/4 (0.230 mi.) M109 72
     INOTEK PHARMACEUTICALS CORPORA   100 CUMMINGS DR S 1/4 - 1/2 (0.284 mi.) M117 92
     MEDTRONIC INC   100 CUMMINGS CTR S 1/4 - 1/2 (0.284 mi.) M122 98
     AGILENT TECHNOLOGIES   100 CUMMINGS CTR STE 43 S 1/4 - 1/2 (0.284 mi.) M125 101
     ANCORA PHARMACEUTICALS   100 CUMMINGS CTR S 1/4 - 1/2 (0.284 mi.) M128 104
     AGENCOURT BIOSCIENCE CORP   100 CUMMINGS CTR S 1/4 - 1/2 (0.284 mi.) M129 106

FUDS: The Listing includes locations of Formerly Used Defense Sites Properties where the US Army
Corps Of Engineers is actively working or will take necessary cleanup actions.

     A review of the FUDS list, as provided by EDR, and dated 06/06/2014 has revealed that there is 1 FUDS
     site  within approximately  1.125 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     NIKE BO-15    NNE 1/2 - 1 (0.983 mi.) 216 422
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US MINES: Mines Master Index File. The source of this database is the Dept. of Labor, Mine Safety
and Health Administration.

     A review of the US MINES list, as provided by EDR, and dated 01/30/2014 has revealed that there is 1
     US MINES site  within approximately  0.375 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     TRAVERS DENTAL LAB   8 KITTREDGE ST ESE 0 - 1/8 (0.091 mi.) D61 41

MLTS: The Material Licensing Tracking System is maintained by the Nuclear Regulatory Commission
and contains a list fo approximately 8,100 sites which possess or use radioactive materials and are subject to
NRC licensing requirements.

     A review of the MLTS list, as provided by EDR, and dated 07/22/2013 has revealed that there is 1 MLTS
     site  within approximately  0.125 miles of the target property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     PROTEOME  INC.   200 CUMMINGS CENTER SSE 0 - 1/8 (0.098 mi.) F73 46

FINDS: The Facility Index System contains both facility information and "pointers" to other
sources of information that contain more detail. These include: RCRIS; Permit Compliance System (PCS);
Aerometric Information Retrieval System (AIRS); FATES (FIFRA [Federal Insecticide Fungicide Rodenticide Act]
and TSCA Enforcement System, FTTS [FIFRA/TSCA Tracking System]; CERCLIS; DOCKET (Enforcement Docket used to
manage and track information on civil judicial enforcement cases for all environmental statutes); Federal
Underground Injection Control (FURS); Federal Reporting Data System (FRDS); Surface Impoundments (SIA); TSCA
Chemicals in Commerce Information System (CICS); PADS; RCRA-J (medical waste transporters/disposers); TRIS;
and TSCA. The source of this database is the U.S. EPA/NTIS.

     A review of the FINDS list, as provided by EDR, and dated 11/18/2013 has revealed that there are 11
     FINDS sites within approximately  0.125 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     DRS KAPLAN & SOZANSKI   497 CABOT ST ENE 0 - 1/8 (0.007 mi.) A9 12
     NORTH SHORE REGIONAL VOC TECH   20 BALCH ST SSE 0 - 1/8 (0.021 mi.) B28 27
     TRAVERS DENTAL LAB   8 KITTREDGE ST ESE 0 - 1/8 (0.091 mi.) D61 41
     SENSITECH INC   800 CUMMINGS CTR STE 25 S 0 - 1/8 (0.109 mi.) F88 51
     MICROLINE PENTAX INC   800 CUMMINGS CTR S 0 - 1/8 (0.109 mi.) F89 51
     SAGE SCIENCE INC   500 CUMMINGS CTR SW 0 - 1/8 (0.117 mi.) J96 55
     COLLAGENESIS   500 CUMMINGS CTR SW 0 - 1/8 (0.117 mi.) J100 59
     LIFE TECHNOLOGIES   500 CUMMINGS CTR STE 24 SW 0 - 1/8 (0.117 mi.) J101 61

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     CELL SIGNALING TECHNOLOGY   166B CUMMINGS CTR S 0 - 1/8 (0.075 mi.) F45 34
     THERMO ORION INC   166 CUMMINGS CTR S 0 - 1/8 (0.075 mi.) F46 36
     IMPERIAL ADHESIVES INC   200 CUMMINGS CTR SSE 0 - 1/8 (0.098 mi.) F72 46



EXECUTIVE SUMMARY

TC4089804.2s  EXECUTIVE SUMMARY 15

DRYCLEANERS: A listing of Department of Environmental Protection regulated drycleaning facilities that
use perchloroethylene under the Environmental Results Program.

     A review of the DRYCLEANERS list, as provided by EDR, and dated 07/28/2014 has revealed that there is
     1 DRYCLEANERS site  within approximately  0.375 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     HALLMARK CLEANERS INC   411 CABOT ST SSE 1/4 - 1/2 (0.334 mi.) N137 134
Facility Id: 133434

LEAD: The Massachusetts Childhood Lead Poisoning Prevention Program data of lead inspection for
the state.

     A review of the LEAD list, as provided by EDR, and dated 07/23/2014 has revealed that there are 64
     LEAD sites within approximately  0.125 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     Not reported   505 CABOT ST NNE 0 - 1/8 (0.007 mi.) A7 12
     Not reported   14 BLAINE AVE SSE 0 - 1/8 (0.017 mi.) B16 18
     Not reported   16 BLAINE ST SSE 0 - 1/8 (0.017 mi.) B17 18
     Not reported   16 BLAINE AVE SSE 0 - 1/8 (0.017 mi.) B18 19
     Not reported   9 BLAINE AVE SSE 0 - 1/8 (0.019 mi.) B19 20
     Not reported   9 BLAINE AVE SSE 0 - 1/8 (0.019 mi.) B20 21
     Not reported   11 BLAINE AVE SSE 0 - 1/8 (0.019 mi.) B21 21
     Not reported   15 BLAINE AVE SSE 0 - 1/8 (0.019 mi.) B22 22
     Not reported   15 BLAINE AVE SSE 0 - 1/8 (0.019 mi.) B23 23
     Not reported   21 BALCH ST SSE 0 - 1/8 (0.019 mi.) B24 23
     Not reported   19 BLAINE AVE SSE 0 - 1/8 (0.019 mi.) B25 24
     Not reported   19 BLAINE AVE SSE 0 - 1/8 (0.019 mi.) B26 24
     Not reported   2 ROOSEVELT AVE N 0 - 1/8 (0.033 mi.) C31 29
     Not reported   12 RUSSELL ST ESE 0 - 1/8 (0.044 mi.) D33 30
     Not reported   52 COURTNEY DR W 0 - 1/8 (0.060 mi.) E34 30
     Not reported   50 COURTNEY DR W 0 - 1/8 (0.062 mi.) E35 31
     Not reported   48 COURTNEY DR W 0 - 1/8 (0.063 mi.) E36 31
     Not reported   46 COURTNEY DR W 0 - 1/8 (0.065 mi.) E37 31
     Not reported   44 COURTNEY DR W 0 - 1/8 (0.066 mi.) E38 32
     Not reported   42 COURTNEY DR W 0 - 1/8 (0.068 mi.) E39 32
     Not reported   32 WINDSOR RD ENE 0 - 1/8 (0.069 mi.) D40 32
     Not reported   12 AUBURN RD NNW 0 - 1/8 (0.070 mi.) C41 33
     Not reported   40 COURTNEY DR W 0 - 1/8 (0.070 mi.) E42 33
     Not reported   38 COURTNEY DR W 0 - 1/8 (0.072 mi.) E43 33
     Not reported   36 COURTNEY DR W 0 - 1/8 (0.074 mi.) E44 34
     Not reported   34 COURTNEY DR W 0 - 1/8 (0.075 mi.) E47 37
     Not reported   32 COURTNEY DR W 0 - 1/8 (0.077 mi.) E48 37
     Not reported   30 COURTNEY DR W 0 - 1/8 (0.079 mi.) E49 37
     Not reported   28 COURTNEY DR W 0 - 1/8 (0.081 mi.) E50 38
     Not reported   26 COURTNEY DR W 0 - 1/8 (0.083 mi.) E51 38
     Not reported   25 COURTNEY DR W 0 - 1/8 (0.084 mi.) E52 38
     Not reported   24 COURTNEY DR W 0 - 1/8 (0.085 mi.) E53 39
     Not reported   23 COURTNEY DR W 0 - 1/8 (0.086 mi.) E54 39
     Not reported   22 COURTNEY DR W 0 - 1/8 (0.087 mi.) E55 39
     Not reported   21 COURTNEY DR W 0 - 1/8 (0.087 mi.) E56 40
     Not reported   20 COURTNEY DR W 0 - 1/8 (0.088 mi.) E57 40
     Not reported   464 CABOT ST SE 0 - 1/8 (0.088 mi.) G58 40
     Not reported   19 COURTNEY DR W 0 - 1/8 (0.089 mi.) E59 41
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PageMap IDDirection / Distance  Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     Not reported   18 COURTNEY DR W 0 - 1/8 (0.090 mi.) E60 41
     Not reported   16 COURTNEY DR W 0 - 1/8 (0.092 mi.) E62 43
     Not reported   15 COURTNEY DR W 0 - 1/8 (0.093 mi.) E63 43
     Not reported   5 KITTREDGE ST ESE 0 - 1/8 (0.093 mi.) D64 43
     Not reported   14 COURTNEY DR W 0 - 1/8 (0.094 mi.) E65 44
     Not reported   13 COURTNEY DR W 0 - 1/8 (0.094 mi.) E66 44
     Not reported   12 COURTNEY DR W 0 - 1/8 (0.096 mi.) E67 44
     Not reported   11 COURTNEY DR W 0 - 1/8 (0.096 mi.) E68 45
     Not reported   10 COURTNEY DR W 0 - 1/8 (0.098 mi.) E69 45
     Not reported   9 COURTNEY DR W 0 - 1/8 (0.098 mi.) E70 45
     Not reported   7 COURTNEY DR W 0 - 1/8 (0.100 mi.) E74 47
     Not reported   8 COURTNEY DR W 0 - 1/8 (0.100 mi.) E75 47
     Not reported   5 COURTNEY DR W 0 - 1/8 (0.102 mi.) E76 47
     Not reported   6 COURTNEY DR W 0 - 1/8 (0.102 mi.) E77 48
     Not reported   5 NEW BALCH ST WSW 0 - 1/8 (0.102 mi.) E78 48
     Not reported   7 NEW BALCH ST WSW 0 - 1/8 (0.104 mi.) E79 48
     Not reported   11 NEW BALCH ST WSW 0 - 1/8 (0.105 mi.) E80 49
     Not reported   13 NEW BALCH ST WSW 0 - 1/8 (0.105 mi.) E81 49
     Not reported   17 NEW BALCH ST W 0 - 1/8 (0.106 mi.) E82 49
     Not reported   19 NEW BALCH ST W 0 - 1/8 (0.106 mi.) E83 50
     Not reported   20 NEW BALCH ST W 0 - 1/8 (0.108 mi.) E85 50
     Not reported   12 COLUMBIA RD NNW 0 - 1/8 (0.110 mi.) H90 52
     Not reported   16 JORDAN ST E 0 - 1/8 (0.116 mi.) I93 54
     Not reported   16 JORDAN ST E 0 - 1/8 (0.116 mi.) I94 55
     Not reported   13 JORDAN ST E 0 - 1/8 (0.120 mi.) I102 61

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     Not reported   400 CUMMINGS CTR S 0 - 1/8 (0.107 mi.) F84 50

MERCURY: A listing of locations, collecting and recycling for mercury-added products.  Mercury is
toxic to the human nervous system, as well as fish and animals. Mercury can enter the body either through skin
absorption or through inhalation of mercury vapors. At room temperature, small beads of mercury will vaporize.

     A review of the MERCURY list, as provided by EDR, and dated 07/02/2014 has revealed that there is 1
     MERCURY site  within approximately  0.625 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     BOARD OF HEALTH   90 COLON STREET ESE 1/2 - 1 (0.620 mi.) X183 320

HW GEN: Permanent generator identification numbers for all Massachusetts generators of hazardous
waste and waste oil that have registered with or notified MassDEP of their hazardous waste activities.

     A review of the HW GEN list, as provided by EDR, and dated 06/26/2014 has revealed that there are 20
     HW GEN sites within approximately  0.375 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     DRS KAPLAN & SOZANSKI   497 CABOT ST ENE 0 - 1/8 (0.007 mi.) A8 12
     NORTH SHORE REGIONAL SCHOOL DI   20 BALCH ST SSE 0 - 1/8 (0.021 mi.) B27 25
     MICROLINE SURGICAL INC   800 CUMMINGS CTR S 0 - 1/8 (0.109 mi.) F86 51
     SENSITECH INC   800 CUMMINGS CTR STE 25 S 0 - 1/8 (0.109 mi.) F87 51
     SAGE SCIENCE INC   500 CUMMINGS CTR SW 0 - 1/8 (0.117 mi.) J95 55
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PageMap IDDirection / Distance  Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     BIOHELIX CORPORATION   500 CUMMINGS CTR SW 0 - 1/8 (0.117 mi.) J99 59
     DAWN ANSELLO DMD PC   550 CABOT ST NW 1/8 - 1/4 (0.161 mi.) H105 65
     KELLY ROLAND D INC   420 CABOT ST SSE 1/4 - 1/2 (0.272 mi.) N111 75
     DELTA ELECTRONICS MANUFACTURIN   416 CABOT STREET SSE 1/4 - 1/2 (0.289 mi.) N130 108
     THE MEDICAL GROUP   77 HERRICK ST ESE 1/4 - 1/2 (0.328 mi.) P135 133
     HALLMARK CLEANERS INC   411 CABOT ST SSE 1/4 - 1/2 (0.334 mi.) N137 134
     MINUTEMAN PRESS   409 CABOT ST SSE 1/4 - 1/2 (0.348 mi.) N140 140
     ARRO ENGINEERING INC   47 TOZER RD NE 1/4 - 1/2 (0.349 mi.) O145 142

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     IMPERIAL ADHESIVES INC   200 CUMMINGS CTR SSE 0 - 1/8 (0.098 mi.) F71 46
     CUMMINGS   900 CUMMINGS CTR S 1/8 - 1/4 (0.227 mi.) M108 70
     NEW ENGLAND BIOLABS   114P CUMMINGS CTR S 1/4 - 1/2 (0.273 mi.) M113 80
     RADIKAL THERAPEUTICS INC   100 CUMMINGS PARK S 1/4 - 1/2 (0.284 mi.) M119 96
     HEPATOCHEM   100 CUMMINGS CTR S 1/4 - 1/2 (0.284 mi.) M124 101
     SMARTCELLS INC   100 CUMMINGS CTR S 1/4 - 1/2 (0.284 mi.) M126 103
     ABBOTT ADVERTISING INC   100 CUMMINGS CENTER DR S 1/4 - 1/2 (0.284 mi.) M127 104

Financial Assurance: Information for hazardous waste facilities. Financial assurance is intended to ensure that
resources are available to pay for the cost of closure, post-closure care, and corrective measures if the
owner or operator of a regulated facility is unable or unwilling to pay.

     A review of the Financial Assurance list, as provided by EDR, and dated 12/01/2010 has revealed that
     there are 2 Financial Assurance sites within approximately  0.125 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     STATION #30609   491 CABOT ST ESE 0 - 1/8 (0.010 mi.) A10 13
Facility Id: 1638

     NORTH SHORE REGIONAL SCHOOL DI   20 BALCH ST SSE 0 - 1/8 (0.021 mi.) B27 25
Facility Id: 1622

EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

EDR MGP: The EDR Proprietary Manufactured Gas Plant Database includes records of coal gas plants
(manufactured gas plants) compiled by EDR’s researchers. Manufactured gas sites were used in the United States
from the 1800’s to 1950’s to produce a gas that could be distributed and used as fuel.  These plants used
whale oil, rosin, coal, or a mixture of coal, oil, and water that also produced a significant amount of waste.
Many of the byproducts of the gas production, such as coal tar (oily waste containing volatile and
non-volatile chemicals), sludges, oils and other compounds are potentially hazardous to human health and the
environment. The byproduct from this process was frequently disposed of directly at the plant site and can
remain or spread slowly, serving as a continuous source of soil and groundwater contamination.

     A review of the EDR MGP list, as provided by EDR, has revealed that there is 1 EDR MGP site  within
     approximately  1.125 miles of the target property.
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PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     BEVERLY GAS AND ELECTRIC  CO   RIVER STREET S 1 - 2 (1.091 mi.) AJ225 496

EDR US Hist Auto Stat: EDR has searched selected national collections of business directories and has collected
listings of potential gas station/filling station/service station sites that were available to EDR
researchers.  EDR’s review was limited to those categories of sources that might, in EDR’s opinion, include
gas station/filling station/service station establishments. The categories reviewed included, but were not
limited to gas, gas station, gasoline station, filling station, auto, automobile repair, auto service station,
service station, etc. This database falls within a category of information EDR classifies as "High Risk
Historical Records", or HRHR.  EDR’s HRHR effort presents unique and sometimes proprietary data about past
sites and operations that typically create environmental concerns, but may not show up in current government
records searches.

     A review of the EDR US Hist Auto Stat list, as provided by EDR, has revealed that there are 8 EDR US
     Hist Auto Stat sites within approximately  0.375 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     Not reported   491  CABOT ST ESE 0 - 1/8 (0.010 mi.) A14 17
     Not reported   420  CABOT ST SSE 1/4 - 1/2 (0.272 mi.) N110 75
     Not reported   75  HERRICK ST ESE 1/4 - 1/2 (0.324 mi.) P134 133
     Not reported   8  TOZER RD ENE 1/4 - 1/2 (0.348 mi.) Q141 140
     Not reported   27  TOZER RD NE 1/4 - 1/2 (0.349 mi.) Q143 141
     Not reported   15  BEAVER ST SE 1/4 - 1/2 (0.365 mi.) 148 145

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     Not reported   449  CABOT ST SE 1/8 - 1/4 (0.157 mi.) K104 65
     Not reported   100  CUMMINGS CTR S 1/4 - 1/2 (0.284 mi.) M121 98

EDR US Hist Cleaners: EDR has searched selected national collections of business directories and has collected
listings of potential dry cleaner sites that were available to EDR researchers. EDR’s review was limited to
those categories of sources that might, in EDR’s opinion, include dry cleaning establishments. The categories
reviewed included, but were not limited to dry cleaners, cleaners, laundry, laundromat, cleaning/laundry, wash
& dry etc.  This database falls within a category of information EDR classifies as "High Risk Historical
Records", or HRHR.  EDR’s HRHR effort presents unique and sometimes proprietary data about past sites and
operations that typically create environmental concerns, but may not show up in current government records
searches.

     A review of the EDR US Hist Cleaners list, as provided by EDR, has revealed that there are 4 EDR US
     Hist Cleaners sites within approximately  0.375 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     Not reported   411  CABOT ST SSE 1/4 - 1/2 (0.334 mi.) N136 134
     Not reported   408  CABOT ST SSE 1/4 - 1/2 (0.348 mi.) N142 140
     Not reported   407  CABOT ST SSE 1/4 - 1/2 (0.351 mi.) N146 142

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     Not reported   100  CUMMINGS CTR S 1/4 - 1/2 (0.284 mi.) M123 100



EXECUTIVE SUMMARY

TC4089804.2s  EXECUTIVE SUMMARY 19

EDR RECOVERED GOVERNMENT ARCHIVES

Exclusive Recovered Govt. Archives

RGA HWS: The EDR Recovered Government Archive State Hazardous Waste database provides a list of
SHWS  incidents derived from historical databases and includes many records that no longer appear in current
government lists. Compiled from Records formerly available from the Department of Environmental Protection in
Massachusetts.

     A review of the RGA HWS list, as provided by EDR, has revealed that there are 3 RGA HWS sites within
     approximately  0.125 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     GETTY GASOLINE STATION   491 CABOT ST ESE 0 - 1/8 (0.010 mi.) A13 17
     GETTY GAS STATION   491 CABOT ST. ESE 0 - 1/8 (0.010 mi.) A15 18

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     INTERSECTION OF CABOT ST AND B   457 CABOT ST SE 0 - 1/8 (0.110 mi.) G91 52

RGA LUST: The EDR Recovered Government Archive Leaking Underground Storage Tank database provides a
list of LUST incidents derived from historical databases and includes many records that no longer appear in
current government lists. Compiled from Records formerly available from the Department of Environmental
Protection in Massachusetts.

     A review of the RGA LUST list, as provided by EDR, has revealed that there is 1 RGA LUST site  within
     approximately  0.125 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     GETTY GASOLINE STATION   491 CABOT ST ESE 0 - 1/8 (0.010 mi.) A12 17
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Due to poor or inadequate address information, the following sites were not mapped. Count: 20 records. 

Site Name  Database(s)____________  ____________

NATIONAL GRID-NORTH BEVERLY 18  TIER 2
SERVICE AREA  SHWS, RELEASE
NO LOCATION AID  SHWS, RELEASE
NO LOCATION AID  SHWS, RELEASE
NO LOCATION AID  SHWS, RELEASE
350 FEET SOUTH OF EXIT 23  SHWS, RELEASE
@ TRASK ROAD/EXIT 21  SHWS, RELEASE
NO LOCATION AID  SHWS, RELEASE
BEVERLY BRIMBAL AVENUE LANDFILL  SWF/LF
DANVERS LANDFILL  FINDS, SWF/LF
RAPID REFILL #120  UST
AMOCO SERVICE STATION  UST, Financial Assurance
SCRUBBING BOARD THE  RCRA NonGen / NLR

 SPILLS
BRIMBAL AVENUE LANDFILL  ODI
RAPID REFILL SUNOCO  Financial Assurance
BURGER KING  RGA HWS
BETWEEN EXITS 18 AND 19  RGA HWS
BETWEEN EXITS 18 AND 19  RGA HWS
CIRCLE K SERVICE STATION #8480  RGA LUST

http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq3gSgSw.Mi4gesoZJbz4TJOqHhDdBBUkRBras4GCmvdfiR8b66rrOOL540mA0vRt6txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq3gSgSw.Mi2gesoZJbz2TJOqHhDd7BUkRBras7GCmvdfiR7b66rrOOLB40mA0vRt6txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq2gSgSw.Mi5gesoZJbzATJOqHhDd3BUkRBras4GCmvdfiR3b66rrOOL240mA0vRtAtxiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq2gSgSw.Mi5gesoZJbzATJOqHhDd3BUkRBras3GCmvdfiR9b66rrOOL340mA0vRt7txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq2gSgSw.Mi7gesoZJbz9TJOqHhDd5BUkRBras7GCmvdfiR8b66rrOOL440mA0vRt3txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq3gSgSw.Mi4gesoZJbz3TJOqHhDdBBUkRBras7GCmvdfiR4b66rrOOL940mA0vRt4txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq2gSgSw.Mi8gesoZJbz8TJOqHhDd3BUkRBras9GCmvdfiR7b66rrOOL740mA0vRt8txiBr3ZM2
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MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

STANDARD ENVIRONMENTAL RECORDS

Federal NPL site list

    0    0     0      0      0    0 1.125NPL
    0    0     0      0      0    0 1.125Proposed NPL
    0  NR   NR    NR    NR    0 0.125NPL LIENS

Federal Delisted NPL site list

    0    0     0      0      0    0 1.125Delisted NPL

Federal CERCLIS list

    1  NR     0      1      0    0 0.625CERCLIS
    0  NR     0      0      0    0 0.625FEDERAL FACILITY

Federal CERCLIS NFRAP site List

    2  NR     0      2      0    0 0.625CERC-NFRAP

Federal RCRA CORRACTS facilities list

    1    0     0      1      0    0 1.125CORRACTS

Federal RCRA non-CORRACTS TSD facilities list

    0  NR     0      0      0    0 0.625RCRA-TSDF

Federal RCRA generators list

    0  NR   NR      0      0    0 0.375RCRA-LQG
    4  NR   NR      3      0    1 0.375RCRA-SQG
    5  NR   NR      4      0    1 0.375RCRA-CESQG

Federal institutional controls /
engineering controls registries

    0  NR     0      0      0    0 0.625US ENG CONTROLS
    0  NR     0      0      0    0 0.625US INST CONTROL
    0  NR     0      0      0    0 0.625LUCIS

Federal ERNS list

    2  NR   NR    NR    NR    2 0.125ERNS

State- and tribal - equivalent CERCLIS

   75    7    45     19      3    1 1.125SHWS

State and tribal landfill and/or
solid waste disposal site lists

    0  NR     0      0      0    0 0.625SWF/LF

State and tribal leaking storage tank lists

   17  NR     9      7      0    1 0.625LUST
    3  NR     0      3      0    0 0.625LAST
    0  NR     0      0      0    0 0.625INDIAN LUST

State and tribal registered storage tank lists

    5  NR   NR      2      1    2 0.375UST
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MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

    0  NR   NR      0      0    0 0.375AST
    0  NR   NR      0      0    0 0.375INDIAN UST
    0  NR   NR      0      0    0 0.375FEMA UST

State and tribal institutional
control / engineering control registries

    9  NR     5      3      1    0 0.625INST CONTROL

State and tribal voluntary cleanup sites

    0  NR     0      0      0    0 0.625INDIAN VCP

State and tribal Brownfields sites

    0  NR     0      0      0    0 0.625BROWNFIELDS

ADDITIONAL ENVIRONMENTAL RECORDS

Local Brownfield lists

    0  NR     0      0      0    0 0.625US BROWNFIELDS

Local Lists of Landfill / Solid
Waste Disposal Sites

    0  NR     0      0      0    0 0.625ODI
    0  NR     0      0      0    0 0.625DEBRIS REGION 9
    0  NR     0      0      0    0 0.625INDIAN ODI

Local Lists of Hazardous waste /
Contaminated Sites

    0  NR   NR    NR    NR    0 0.125US CDL
    0  NR   NR    NR    NR    0 0.125US HIST CDL

Local Land Records

    0  NR   NR    NR    NR    0 0.125LIENS 2
    0  NR   NR    NR    NR    0 0.125LIENS

Records of Emergency Release Reports

    0  NR   NR    NR    NR    0 0.125HMIRS
    4  NR   NR    NR    NR    3 0.125          1SPILLS
    2  NR   NR    NR    NR    2 0.125RELEASE
    0  NR   NR    NR    NR    0 0.125SPILLS 80
    1  NR   NR    NR    NR    0 0.125          1SPILLS 90

Other Ascertainable Records

   13  NR   NR      7      2    4 0.375RCRA NonGen / NLR
    0  NR   NR    NR    NR    0 0.125DOT OPS
    0    0     0      0      0    0 1.125DOD
    1    0     1      0      0    0 1.125FUDS
    0    0     0      0      0    0 1.125CONSENT
    0    0     0      0      0    0 1.125ROD
    0  NR     0      0      0    0 0.625UMTRA
    1  NR   NR      0      0    1 0.375US MINES
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MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

    0  NR   NR    NR    NR    0 0.125TRIS
    0  NR   NR    NR    NR    0 0.125TSCA
    0  NR   NR    NR    NR    0 0.125FTTS
    0  NR   NR    NR    NR    0 0.125HIST FTTS
    0  NR   NR    NR    NR    0 0.125SSTS
    0  NR   NR    NR    NR    0 0.125ICIS
    0  NR   NR    NR    NR    0 0.125PADS
    1  NR   NR    NR    NR    1 0.125MLTS
    0  NR   NR    NR    NR    0 0.125RADINFO
   12  NR   NR    NR    NR   11 0.125          1FINDS
    0  NR   NR    NR    NR    0 0.125RAATS
    0  NR   NR    NR    NR    0 0.125RMP
    0  NR   NR    NR    NR    0 0.125NPDES
    1  NR   NR      1      0    0 0.375DRYCLEANERS
    0  NR   NR    NR    NR    0 0.125ENF
    0  NR   NR    NR    NR    0 0.125AIRS
    0  NR   NR    NR    NR    0 0.125TIER 2
   65  NR   NR    NR    NR   64 0.125          1LEAD
    0    0     0      0      0    0 1.125INDIAN RESERV
    0  NR     0      0      0    0 0.625SCRD DRYCLEANERS
    0  NR   NR    NR    NR    0 0.125PRP
    2  NR     1      0      0    0 0.625          1MERCURY
    0  NR   NR    NR    NR    0 0.125LEAD SMELTERS
   20  NR   NR     11      2    7 0.375HW GEN
    0  NR   NR      0      0    0 0.3752020 COR ACTION
    2  NR   NR    NR    NR    2 0.125Financial Assurance
    0  NR     0      0      0    0 0.625TSD
    0  NR   NR    NR    NR    0 0.125EPA WATCH LIST
    0  NR   NR    NR    NR    0 0.125PCB TRANSFORMER
    0  NR     0      0      0    0 0.625COAL ASH EPA
    0  NR   NR    NR    NR    0 0.125COAL ASH DOE
    1  NR   NR    NR    NR    0 0.125          1US AIRS
    0  NR   NR    NR    NR    0 0.125US FIN ASSUR
    0  NR   NR    NR    NR    0 0.125GWDP

EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

    1    1     0      0      0    0 1.125EDR MGP
    8  NR   NR      6      1    1 0.375EDR US Hist Auto Stat
    4  NR   NR      4      0    0 0.375EDR US Hist Cleaners

EDR RECOVERED GOVERNMENT ARCHIVES

Exclusive Recovered Govt. Archives

    3  NR   NR    NR    NR    3 0.125RGA HWS
    1  NR   NR    NR    NR    1 0.125RGA LUST

NOTES:

   TP = Target Property

   NR = Not Requested at this Search Distance

   Sites may be listed in more than one database
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         Not reportedDetails Not Available:

                         32Elevation:
                         42565830Latitude:
                         -70886517Longitude:
                         ESSEXCounty:
                         Not reportedCross Street:
                         Not reportedSecondary ID:
                         3-0027813Site ID:
                         Not reportedContact Phone:
                         Not reportedContact Name:
                         UNCLSS - A RELEASE THAT HAS NOStatus:

Spills:

Site 1 of 14 in cluster A

Actual:
22 ft.

Property BEVERLY, MA  01915
Target 502 CABOT ST    N/A
A1 SPILLS 90MEMORIAL BUILDING (OLD MIDDLE SCHOOL) S112326260

                    BEVERLY, MA 019150000
                    502 CABOT STREETPlant address:
                    MEMORIAL MIDDLE SCHOPlant name:
                    110002028172EPA plant ID:

Airs Minor Details:

AIRS (AFS):

CRITERIA AND HAZARDOUS AIR POLLUTANT INVENTORY

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer

their precursors, as well as hazardous air pollutants (HAPs).
on stationary and mobile sources that emit criteria air pollutants and
The NEI (National Emissions Inventory) database contains information

of the Clean Air Act.
redesign to support facility operating permits required under Title V
estimation of total national emissions. AFS is undergoing a major
to comply with regulatory programs and by EPA as an input for the
AFS data are utilized by states to prepare State Implementation Plans
used to track emissions and compliance data from industrial plants.
information concerning airborne pollution in the United States. AFS is
Aerometric Data (SAROAD). AIRS is the national repository for
National Emission Data System (NEDS), and the Storage and Retrieval of
Subsystem) replaces the former Compliance Data System (CDS), the
AFS (Aerometric Information Retrieval System (AIRS) Facility
                    Environmental Interest/Information System

                    110002028172Registry ID:

FINDS:

Site 2 of 14 in cluster A

Actual:
22 ft.

Property BEVERLY, MA  01915
Target US AIRS502 CABOT STREET    N/A
A2 FINDSMEMORIAL MIDDLE SCHOOL 1004516713
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    SIP SOURCEAir prog code hist file:
                    1204Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1201Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1103Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1004Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

Historical Compliance Minor Sources:

                    Not reportedPenalty amount:
                    00000Date achieved:
                    Not reportedNational action type:
                    SIP SOURCEAir program:

                    Not reportedPenalty amount:
                    00000Date achieved:
                    Not reportedNational action type:
                    SIP SOURCEAir program:

                    Not reportedPenalty amount:
                    00000Date achieved:
                    Not reportedNational action type:
                    SIP SOURCEAir program:

                    Not reportedPenalty amount:
                    00000Date achieved:
                    Not reportedNational action type:
                    SIP SOURCEAir program:

                    Not reportedPenalty amount:
                    00000Date achieved:
                    Not reportedNational action type:
                    SIP SOURCEAir program:

Compliance and Enforcement Major Issues:

                    Not reportedCurrent HPV:
                    SOURCE OWNED OR OPERATED BY THE MUNICIPALITYGovt facility:
                    POTENTIAL UNCONTROLLED EMISSIONS < 100 TONS/YEARDefault classification:
                    IN COMPLIANCE - INSPECTIONDefault compliance status:
                    Elementary and Secondary SchoolsNAIC code description:
                    611110North Am. industrial classf:
                    Not reportedSic code desc:
                    8211Sic code:
                    119Air quality cntrl region:
                    Not reportedDunn & Bradst #:
                    01Region code:
                    METROPOLITAN BOSTONCounty:

MEMORIAL MIDDLE SCHOOL  (Continued) 1004516713

TC4089804.2s   Page 8



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    Not reportedTurnover compliance:
                    Not reportedRepeat violator date:
                    ATTAINMENT AREA FOR GIVEN POLLUTANTDef. attainment/non attnmnt:
                    IN COMPLIANCE - INSPECTIONDef. poll. compliance status:
                    POTENTIAL UNCONTROLLED EMISSIONS < 100 TONS/YEARDefault pollutant classification:
                    SULFUR DIOXIDEPlant air program pollutant:
                    SIP SOURCEAir program code:

Compliance & Violation Data by Minor Sources:

                    SIP SOURCEAir prog code hist file:
                    1303Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1301Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1203Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1202Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1104Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1102Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1101Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1302Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

MEMORIAL MIDDLE SCHOOL  (Continued) 1004516713

                                                            YThermostats B:
                                                            YFluorescent Lamps (Incl# Cfls) R:
                                                            Not reportedFluorescent Lamps (Incl# Cfls) B:
                                                            YButton Batteries R:
                                                            YButton Batteries B:
                                                            (978) 921-6100Work Phone:
http://www.beverlyma.gov/docs/dm/2013-Recycling-Calendar.pdfWebsite:
Thurs 8:30 am - 7:30pm, Fri 8:30am - 1pmHours2:
Mon, Tues, Wed8:30am - 4:30pmHours1:

MERCURY:

Site 3 of 14 in cluster A

Actual:
22 ft.

Property BEVERLY, MA  
Target 502 CABOT STREET, ROOM 148    N/A
A3 MERCURYMEMORIAL SCHOOL BUILDING S113670177

TC4089804.2s   Page 9



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                                            items must be able to fit into a 5 gallon pail.
                                                            Other Mercury-Containing Products accepted: Thermometers only. AllComments:
                                                            YOther Hg Products-Thermometers Blood Press Cuffs R:
                                                            YOther Hg Products-Thermometers Blood Press Cuffs B:
                                                            Not reportedElectronics-Inc Flat Panel TV,Laptops R:
                                                            Not reportedElectronics-Inc Flat Panel TV,Laptops B:
                                                            YThermostats R:

MEMORIAL SCHOOL BUILDING  (Continued) S113670177

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         04/17/2013Activity Date:
                         INSPECTActivity Type:
                         1377Inspector License Number:
                         Mel BlackmanInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

0Days/Close:
Not reportedNotif Tel:
BOB GOLDBERGNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:___Cleanup Type:
Not reportedOther Incdnt:LEAKIncident:
Not reportedOther Source:PIPE/HOSE/LINESource:
__________PCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
51-100Qty Actual:10-50Qty Reported:
Not reportedOther Material:#4 FUEL OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
03:15PMReport Time:19890428Report Date:
Not reportedSpill Time:19890428Spill Date:
19890428First Response:19940503Last Entered:
19890620Date Entered:FONKEM, VStaff Lead:
N89-0659Spill ID:0000Facility ID:

MA Spills:

Site 4 of 14 in cluster A

Actual:
22 ft.

Property BEVERLY, MA  01915
Target LEAD502 CABOT ST.    N/A
A4 SPILLSMEMORIAL MIDDLE SCHOOL S101022836

TC4089804.2s   Page 10



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:SAReferral:
Not reportedContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:U.S.T.Source:
Not reportedPCB Lev (ppm):Not reportedCAS No:
Not reportedQty Actual:Not reportedQty Reported:
Not reportedQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:Not reportedVirgin Waste:
Not reportedMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:19870225Spill Date:
Not reportedFirst Response:Not reportedLast Entered:
Not reportedDate Entered:FONKEM, VStaff Lead:
N87-0238Spill ID:3-1366Facility ID:

MA Spills:

Site 5 of 14 in cluster A
1 ft.

Relative:
Higher

Actual:
28 ft.

< 1/8 BEVERLY, MA  
491 CABOTT ST    N/A

A5 SPILLS S101031176

0Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
---LUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:RUPTUREIncident:
Not reportedOther Source:VEH. FUEL TANKSource:
----------PCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
11-50Qty Actual:11-50Qty Reported:
Not reportedOther Material:DIESEL FUELMaterial:
Not reportedOther Impact:---------------Env Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
Not reportedReport Time:19870730Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19870730First Response:19931231Last Entered:
19871009Date Entered:OTHERStaff Lead:
N87-1037Spill ID:0000Facility ID:

MA Spills:

17 ft. Site 1 of 16 in cluster B
0.003 mi.

Relative:
Lower

Actual:
18 ft.

< 1/8 BEVERLY, MA  01915
South 35 BALCH ST    N/A
B6 SPILLSGEMINI LAMINATINO S101017236
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         10/15/2013Activity Date:
                         INSPECTActivity Type:
                         1170Inspector License Number:
                         Thomas DowdInspector Name:
                         2Unit:
                         BeverlyCommunity:

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         10/15/2013Activity Date:
                         INSPECTActivity Type:
                         1170Inspector License Number:
                         Thomas DowdInspector Name:
                         1Unit:
                         BeverlyCommunity:

LEAD:

35 ft. Site 6 of 14 in cluster A
0.007 mi.

Relative:
Higher

Actual:
30 ft.

< 1/8 BEVERLY, MA  01915
NNE 505 CABOT ST    N/A
A7 LEAD S116359933

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9789223462EPA Id:

HW GEN:

37 ft. Site 7 of 14 in cluster A
0.007 mi.

Relative:
Higher

Actual:
29 ft.

< 1/8 BEVERLY, MA  01915
ENE 497 CABOT ST    N/A
A8 HW GENDRS KAPLAN & SOZANSKI S112560636

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
                    Environmental Interest/Information System

                    110024301147Registry ID:

FINDS:

37 ft. Site 8 of 14 in cluster A
0.007 mi.

Relative:
Higher

Actual:
29 ft.

< 1/8 BEVERLY, MA  01915
ENE 497 CABOT ST    N/A
A9 FINDSDRS KAPLAN & SOZANSKI 1009416468
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

          6000Capacity:
          01/01/1966Date Installed:
          05/05/1997Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          3Tank ID:

          NoAbove Ground:
          Product Line Leak DetectorPipe Leak Detection:
          Suction: Check Valve @ TankPipe Container:
          SteelPipe Material:
          Inventory Record-KeepingTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          1 WallTank Type:
          GasolineContents:
          8000Capacity:
          01/01/1977Date Installed:
          05/05/1997Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          2Tank ID:

          NoAbove Ground:
          Product Line Leak DetectorPipe Leak Detection:
          1 WallPipe Container:
          SteelPipe Material:
          Inventory Record-KeepingTank Leak Detection:
          SteelTank Material:
          MVTank Usage:
          1 WallTank Type:
          GasolineContents:
          8000Capacity:
          04/08/1977Date Installed:
          05/05/1997Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          1Tank ID:

          02/10/2014Date of Inspection:
          9030Fire Dept. ID:
          Gas StationDescription:
          (781) 246-0201Telephone:
          SAUGUS, MA 01906Owner City,St,Zip:
          18 LARK AVEOwner Address:
          A L PRIME ENERGY CONSULTANT INCOwner:
          232Owner Id:
          1638Facility ID:

Facility:

UST:

55 ft. Site 9 of 14 in cluster A
0.010 mi.

Relative:
Higher

Actual:
29 ft.

< 1/8 BEVERLY, MA  01915
ESE Financial Assurance491 CABOT ST    N/A
A10 USTSTATION #30609 U000227392

TC4089804.2s   Page 13



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    (800) 289-4388Work Phone:
                    Gas StationDescription:
                    1638Facility Id:

MA Financial Assurance 2:

          NoAbove Ground:
          Interstitial Space MonitorPipe Leak Detection:
          2 WallsPipe Container:
          ReinforcedPipe Material:
          Interstitial MonitoringTank Leak Detection:
          ReinforcedTank Material:
          MVTank Usage:
          2 WallsTank Type:
          GasolinEContents:
          10000Capacity:
          05/05/1997Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          SPLIT 6/4Serial Number:
          5Tank ID:

          NoAbove Ground:
          Interstitial Space MonitorPipe Leak Detection:
          2 WallsPipe Container:
          ReinforcedPipe Material:
          Interstitial MonitoringTank Leak Detection:
          ReinforcedTank Material:
          MVTank Usage:
          2 WallsTank Type:
          GasolinEContents:
          12000Capacity:
          05/05/1997Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          Not reportedSerial Number:
          4Tank ID:

          NoAbove Ground:
          Product Line Leak DetectorPipe Leak Detection:
          1 WallPipe Container:
          SteelPipe Material:
          Inventory Record-KeepingTank Leak Detection:
          SteelTank Material:
          MVTank Usage:
          1 WallTank Type:
          GasolineContents:

STATION #30609  (Continued) U000227392
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/4/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/23/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/16/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        RESIDNTIALLocation Type:

                                        Not reportedOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        07/01/1998Status Date:
                                        3-0001366  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

55 ft. Site 10 of 14 in cluster A
0.010 mi.

Relative:
Higher

Actual:
29 ft.

< 1/8 BEVERLY, MA  01915
ESE RELEASE491 CABOT ST    N/A
A11 LUSTGETTY GASOLINE STATION S100828208

TC4089804.2s   Page 15
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        07/01/1998Status Date:
                                        NONECategory:
                                        01/15/1990Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001366  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/8/1996Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/1/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/12/1997Action Date:

GETTY GASOLINE STATION  (Continued) S100828208

TC4089804.2s   Page 16
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

1996     GETTY GASOLINE STATION     491 CABOT ST
1997     GETTY GASOLINE STATION     491 CABOT ST
1998     GETTY GASOLINE STATION     491 CABOT ST
1999     GETTY GASOLINE STATION     491 CABOT ST
2000     GETTY GASOLINE STATION     491 CABOT ST
2001     GETTY GASOLINE STATION     491 CABOT ST
2002     GETTY GASOLINE STATION     491 CABOT ST
2003     GETTY GASOLINE STATION     491 CABOT ST
2004     GETTY GASOLINE STATION     491 CABOT ST
2005     GETTY GASOLINE STATION     491 CABOT ST
2006     GETTY GASOLINE STATION     491 CABOT ST
2007     GETTY GASOLINE STATION     491 CABOT ST
2008     GETTY GASOLINE STATION     491 CABOT ST
2009     GETTY GASOLINE STATION     491 CABOT ST
2010     GETTY GASOLINE STATION     491 CABOT ST
2011     GETTY GASOLINE STATION     491 CABOT ST
2012     GETTY GASOLINE STATION     491 CABOT ST

RGA LUST:

55 ft. Site 11 of 14 in cluster A
0.010 mi.

Relative:
Higher

Actual:
29 ft.

< 1/8 BEVERLY, MA  
ESE 491 CABOT ST    N/A
A12 RGA LUSTGETTY GASOLINE STATION S114998772

1995     GETTY GASOLINE STATION     491 CABOT ST
RGA HWS:

55 ft. Site 12 of 14 in cluster A
0.010 mi.

Relative:
Higher

Actual:
29 ft.

< 1/8 BEVERLY, MA  
ESE 491 CABOT ST    N/A
A13 RGA HWSGETTY GASOLINE STATION S115023535

          491  CABOT STAddress:
          2012Year:
          GETTY GAS STATIONName:

          491  CABOT STAddress:
          2011Year:
          GETTY GAS STATIONName:

          491  CABOT STAddress:
          2010Year:
          GETTY GAS STATIONName:

EDR Historical Auto Stations:

55 ft. Site 13 of 14 in cluster A
0.010 mi.

Relative:
Higher

Actual:
29 ft.

< 1/8 BEVERLY, MA  01915
ESE 491  CABOT ST    N/A
A14 EDR US Hist Auto Stat 1015517892
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

1991     GETTY GAS STATION     491 CABOT ST.
1992     GETTY GAS STATION     491 CABOT ST.
1993     GETTY GAS STATION     491 CABOT ST.
1994     GETTY GAS STATION     491 CABOT ST.

RGA HWS:

55 ft. Site 14 of 14 in cluster A
0.010 mi.

Relative:
Higher

Actual:
29 ft.

< 1/8 BEVERLY, MA  
ESE 491 CABOT ST.    N/A
A15 RGA HWSGETTY GAS STATION S115023524

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         11/16/1992Start Work Date:
                         11/17/1992Activity Date:
                         COMPLIANCEActivity Type:
                         1082Inspector License Number:
                         Clyde FullerInspector Name:
                         1Unit:
                         BeverlyCommunity:

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         11/16/1992Start Work Date:
                         11/02/1992Activity Date:
                         INSPECTActivity Type:
                         1082Inspector License Number:
                         Clyde FullerInspector Name:
                         1Unit:
                         BeverlyCommunity:

LEAD:

90 ft. Site 2 of 16 in cluster B
0.017 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  
SSE 14 BLAINE AVE    N/A
B16 LEAD S107286224

                         Completed - Contact CLPPP for more informationOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         12/11/1995Start Work Date:
                         10/22/1995Activity Date:
                         INSPECTActivity Type:
                         1292Inspector License Number:
                         Richard ClohisyInspector Name:
                         1LUnit:
                         BeverlyCommunity:

LEAD:

90 ft. Site 3 of 16 in cluster B
0.017 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  01915
SSE 16 BLAINE ST    N/A
B17 LEAD S107294387
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         1LEFUnit:
                         BeverlyCommunity:

                         Completed - Contact CLPPP for more informationOutcomes:
                         ReinspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         01/29/1996Activity Date:
                         INSPECTActivity Type:
                         Not reportedInspector License Number:
                         Not reportedInspector Name:
                         1LEFUnit:
                         BeverlyCommunity:

                         Completed - Contact CLPPP for more informationOutcomes:
                         ReinspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         01/11/1996Activity Date:
                         INSPECTActivity Type:
                         Not reportedInspector License Number:
                         Not reportedInspector Name:
                         1LEFUnit:
                         BeverlyCommunity:

                         Completed - Contact CLPPP for more informationOutcomes:
                         ReinspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         12/28/1995Activity Date:
                         INSPECTActivity Type:
                         Not reportedInspector License Number:
                         Not reportedInspector Name:
                         1LEFUnit:
                         BeverlyCommunity:

                         Completed - Contact CLPPP for more informationOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         10/23/1995Activity Date:
                         INSPECTActivity Type:
                         Not reportedInspector License Number:
                         Not reportedInspector Name:
                         1LEFUnit:
                         BeverlyCommunity:

                         Completed - Contact CLPPP for more informationOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         10/22/1995Activity Date:
                         INSPECTActivity Type:
                         Not reportedInspector License Number:
                         Not reportedInspector Name:
                         1LEFUnit:
                         BeverlyCommunity:

LEAD:

90 ft. Site 4 of 16 in cluster B
0.017 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  
SSE 16 BLAINE AVE    N/A
B18 LEAD S112294772
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         02/26/1996Activity Date:
                         COMPLIANCEActivity Type:
                         1292Inspector License Number:
                         Richard ClohisyInspector Name:
                         1LEFUnit:
                         BeverlyCommunity:

                         Completed - Contact CLPPP for more informationOutcomes:
                         ReinspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         02/26/1996Activity Date:
                         INSPECTActivity Type:
                         Not reportedInspector License Number:
                         Not reportedInspector Name:
                         1LEFUnit:
                         BeverlyCommunity:

                         Completed - Contact CLPPP for more informationOutcomes:
                         ReinspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         02/25/1996Activity Date:
                         INSPECTActivity Type:
                         Not reportedInspector License Number:
                         Not reportedInspector Name:
                         1LEFUnit:
                         BeverlyCommunity:

                         Completed - Contact CLPPP for more informationOutcomes:
                         ReinspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         02/20/1996Activity Date:
                         INSPECTActivity Type:
                         Not reportedInspector License Number:
                         Not reportedInspector Name:

  (Continued) S112294772

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         08/28/1991Activity Date:
                         INSPECTActivity Type:
                         1836Inspector License Number:
                         Sandra DowdInspector Name:
                         2Unit:
                         BeverlyCommunity:

LEAD:

99 ft. Site 5 of 16 in cluster B
0.019 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  
SSE 9 BLAINE AVE    N/A
B19 LEAD S107396389
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         08/25/1991Activity Date:
                         INSPECTActivity Type:
                         1170Inspector License Number:
                         Thomas DowdInspector Name:
                         1Unit:
                         BeverlyCommunity:

LEAD:

99 ft. Site 6 of 16 in cluster B
0.019 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  
SSE 9 BLAINE AVE    N/A
B20 LEAD S113936505

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         08/28/1991Activity Date:
                         INSPECTActivity Type:
                         1836Inspector License Number:
                         Sandra DowdInspector Name:
                         BSMUnit:
                         BeverlyCommunity:

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         08/28/1991Activity Date:
                         INSPECTActivity Type:
                         1836Inspector License Number:
                         Sandra DowdInspector Name:
                         1REAUnit:
                         BeverlyCommunity:

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         08/28/1991Activity Date:
                         INSPECTActivity Type:
                         1836Inspector License Number:
                         Sandra DowdInspector Name:
                         1FROUnit:
                         BeverlyCommunity:

LEAD:

100 ft. Site 7 of 16 in cluster B
0.019 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  
SSE 11 BLAINE AVE    N/A
B21 LEAD S107272324
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MAP FINDINGSMap ID
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         2RUnit:
                         BeverlyCommunity:

                         PassedOutcomes:
                         Final Deleading ReinspectionActivity Descriptions:
                         01/01/2005Start Work Date:
                         03/01/2005Activity Date:
                         INSPECTActivity Type:
                         1063Inspector License Number:
                         Oscar BeginInspector Name:
                         2RUnit:
                         BeverlyCommunity:

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         01/01/2005Start Work Date:
                         12/16/2004Activity Date:
                         INSPECTActivity Type:
                         1063Inspector License Number:
                         Oscar BeginInspector Name:
                         2RUnit:
                         BeverlyCommunity:

                         IssuedOutcomes:
                         Cert of Restored ComplianceActivity Descriptions:
                         Not reportedStart Work Date:
                         03/07/2005Activity Date:
                         COMPLIANCEActivity Type:
                         1063Inspector License Number:
                         Oscar BeginInspector Name:
                         2LUnit:
                         BeverlyCommunity:

                         In ProgressOutcomes:
                         ReinspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         03/07/2005Activity Date:
                         INSPECTActivity Type:
                         1063Inspector License Number:
                         Oscar BeginInspector Name:
                         2LUnit:
                         BeverlyCommunity:

                         Hazards FoundOutcomes:
                         PCADActivity Descriptions:
                         Not reportedStart Work Date:
                         12/16/2004Activity Date:
                         INSPECTActivity Type:
                         1063Inspector License Number:
                         Oscar BeginInspector Name:
                         2LUnit:
                         BeverlyCommunity:

LEAD:

100 ft. Site 8 of 16 in cluster B
0.019 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  01915
SSE 15 BLAINE AVE    N/A
B22 LEAD S107290237
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         01/01/2005Start Work Date:
                         03/07/2005Activity Date:
                         COMPLIANCEActivity Type:
                         1063Inspector License Number:
                         Oscar BeginInspector Name:

  (Continued) S107290237

                         IssuedOutcomes:
                         Letter of Full Initial Insp CompActivity Descriptions:
                         Not reportedStart Work Date:
                         12/01/1989Activity Date:
                         COMPLIANCEActivity Type:
                         1137Inspector License Number:
                         Lisa RyanInspector Name:
                         2LUnit:
                         BeverlyCommunity:

                         No Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         12/01/1989Activity Date:
                         INSPECTActivity Type:
                         1137Inspector License Number:
                         Lisa RyanInspector Name:
                         2LUnit:
                         BeverlyCommunity:

LEAD:

100 ft. Site 9 of 16 in cluster B
0.019 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  01915
SSE 15 BLAINE AVE    N/A
B23 LEAD S113934859

                         2271Inspector License Number:
                         Paul NuellInspector Name:
                         2Unit:
                         BeverlyCommunity:

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         04/03/2001Activity Date:
                         INSPECTActivity Type:
                         2271Inspector License Number:
                         Paul NuellInspector Name:
                         1Unit:
                         BeverlyCommunity:

LEAD:

101 ft. Site 10 of 16 in cluster B
0.019 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  
SSE 21 BALCH ST    N/A
B24 LEAD S107311478
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                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         04/03/2001Activity Date:
                         INSPECTActivity Type:

  (Continued) S107311478

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         02/20/2006Start Work Date:
                         09/16/2005Activity Date:
                         INSPECTActivity Type:
                         3169Inspector License Number:
                         Gary MarcielloInspector Name:
                         RIGHTUnit:
                         BeverlyCommunity:

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         02/22/2006Start Work Date:
                         09/16/2005Activity Date:
                         INSPECTActivity Type:
                         3169Inspector License Number:
                         Gary MarcielloInspector Name:
                         LEFTUnit:
                         BeverlyCommunity:

LEAD:

102 ft. Site 11 of 16 in cluster B
0.019 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  01915
SSE 19 BLAINE AVE    N/A
B25 LEAD S113980835

                         04/23/2006Activity Date:
                         INSPECTActivity Type:
                         1896Inspector License Number:
                         Susan DesmaraisInspector Name:
                         LEFTUnit:
                         BeverlyCommunity:

                         PassedOutcomes:
                         Reoccupancy ReinspectionActivity Descriptions:
                         02/22/2006Start Work Date:
                         03/22/2006Activity Date:
                         INSPECTActivity Type:
                         1896Inspector License Number:
                         Susan DesmaraisInspector Name:
                         LEFTUnit:
                         BeverlyCommunity:

LEAD:

102 ft. Site 12 of 16 in cluster B
0.019 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  01915
SSE 19 BLAINE AVE    N/A
B26 LEAD S108711399
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                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         02/20/2006Start Work Date:
                         04/23/2006Activity Date:
                         COMPLIANCEActivity Type:
                         1896Inspector License Number:
                         Susan DesmaraisInspector Name:
                         RIGHTUnit:
                         BeverlyCommunity:

                         PassedOutcomes:
                         Final Deleading ReinspectionActivity Descriptions:
                         02/20/2006Start Work Date:
                         04/23/2006Activity Date:
                         INSPECTActivity Type:
                         1896Inspector License Number:
                         Susan DesmaraisInspector Name:
                         RIGHTUnit:
                         BeverlyCommunity:

                         PassedOutcomes:
                         Reoccupancy ReinspectionActivity Descriptions:
                         02/20/2006Start Work Date:
                         02/23/2006Activity Date:
                         INSPECTActivity Type:
                         1896Inspector License Number:
                         Susan DesmaraisInspector Name:
                         RIGHTUnit:
                         BeverlyCommunity:

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         02/22/2006Start Work Date:
                         04/23/2006Activity Date:
                         COMPLIANCEActivity Type:
                         1896Inspector License Number:
                         Susan DesmaraisInspector Name:
                         LEFTUnit:
                         BeverlyCommunity:

                         PassedOutcomes:
                         Final Deleading ReinspectionActivity Descriptions:
                         02/22/2006Start Work Date:

  (Continued) S108711399

          BEVERLY, MA 01915Owner City,St,Zip:
          20 BALCH STOwner Address:
          NORTH SHORE REGIONAL SCHOOL DOwner:
          4962Owner Id:
          1622Facility ID:

Facility:

UST:

111 ft. Site 13 of 16 in cluster B
0.021 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 HW GENBEVERLY, MA  01915
SSE Financial Assurance20 BALCH ST    N/A
B27 USTNORTH SHORE REGIONAL SCHOOL DIST U002008823
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                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MAD981892300EPA Id:

HW GEN:

                    (617) 927-2923Work Phone:
                    OtherDescription:
                    1622Facility Id:

MA Financial Assurance 2:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          SteelPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          Not reportedTank Type:
          DieselContents:
          1000Capacity:
          04/29/1977Date Installed:
          Not reportedStatus Date:
          RemovedTank Status:
          Not reportedSerial Number:
          2Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          SteelPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          Not reportedTank Type:
          GasolineContents:
          5000Capacity:
          04/29/1977Date Installed:
          Not reportedStatus Date:
          RemovedTank Status:
          Not reportedSerial Number:
          1Tank ID:

          Not reportedDate of Inspection:
          9030Fire Dept. ID:
          OtherDescription:
          (617) 927-2923Telephone:

NORTH SHORE REGIONAL SCHOOL DIST  (Continued) U002008823
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MAP FINDINGSMap ID
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                              NoU.S. importer of hazardous waste:
Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    10/16/2004Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    20 BALCH STOwner/operator address:
                    NORTH SHORE REGIONAL SCH DISTOwner/operator name:

                    Not reportedOwner/Op end date:
                    12/08/1991Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    20 BALCH STOwner/operator address:
                    NORTH SHORE REGIONAL VOC TECHOwner/operator name:

Owner/Operator Summary:

                    hazardous waste
                    the cleanup of a spill, into or on any land or water, of acutely
                    any residue or contaminated soil, waste or other debris resulting from
                    time: 1 kg or less of acutely hazardous waste; or 100 kg or less of
                    hazardous waste during any calendar month, and accumulates at any
                    from the cleanup of a spill, into or on any land or water, of acutely
                    of any residue or contaminated soil, waste or other debris resulting
                    land or water, of acutely hazardous waste; or generates 100 kg or less
                    other debris resulting from the cleanup of a spill, into or on any
                    waste; or 100 kg or less of any residue or contaminated soil, waste or
                    month, and accumulates at any time: 1 kg or less of acutely hazardous
                    or generates 1 kg or less of acutely hazardous waste per calendar
                    month, and accumulates 1000 kg or less of hazardous waste at any time;
                    Handler: generates 100 kg or less of hazardous waste per calendarDescription:
                    Conditionally Exempt Small Quantity GeneratorClassification:
                    01EPA Region:
                    Not reportedContact email:
                    (508) 927-6178Contact telephone:
                    USContact country:
                    BEVERLY, MA 01915
                    20 BALCH STContact address:
                    ROLAND-J  DUMAISContact:
                    MAD981892300EPA ID:
                    BEVERLY, MA 01915
                    20 BALCH STFacility address:
                    NORTH SHORE REGIONAL VOC TECHFacility name:
                    11/03/1986Date form received by agency:

RCRA-CESQG:

111 ft. Site 14 of 16 in cluster B
0.021 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  01915
SSE FINDS20 BALCH ST MAD981892300
B28 RCRA-CESQGNORTH SHORE REGIONAL VOC TECH 1004717033
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corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
                    Environmental Interest/Information System

                    110003472055Registry ID:

FINDS:

                    No violations foundViolation Status:

                    SPENT SOLVENTS AND SPENT SOLVENT MIXTURES.
                    F001, F002, AND F005; AND STILL BOTTOMS FROM THE RECOVERY OF THESE
                    OF THE ABOVE NON-HALOGENATED SOLVENTS OR THOSE SOLVENTS LISTED IN
                    BEFORE USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF ONE OR MORE
                    ACID, AND NITROBENZENE; ALL SPENT SOLVENT MIXTURES/BLENDS CONTAINING,
                    THE FOLLOWING SPENT NON-HALOGENATED SOLVENTS: CRESOLS AND CRESYLICWaste name:
                    F004Waste code:

                    SPENT SOLVENT MIXTURES.
                    F005, AND STILL BOTTOMS FROM THE RECOVERY OF THESE SPENT SOLVENTS AND
                    OF THE ABOVE HALOGENATED SOLVENTS OR THOSE LISTED IN F001, F004, OR
                    BEFORE USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF ONE OR MORE
                    1,1,2-TRICHLOROETHANE; ALL SPENT SOLVENT MIXTURES/BLENDS CONTAINING,
                    ORTHO-DICHLOROBENZENE, TRICHLOROFLUOROMETHANE, AND
                    CHLOROBENZENE, 1,1,2-TRICHLORO-1,2,2-TRIFLUOROETHANE,
                    METHYLENE CHLORIDE, TRICHLOROETHYLENE, 1,1,1-TRICHLOROETHANE,
                    THE FOLLOWING SPENT HALOGENATED SOLVENTS: TETRACHLOROETHYLENE,Waste name:
                    F002Waste code:

                    WHICH WOULD BE CONSIDERED AS IGNITABLE HAZARDOUS WASTE.
                    MATERIAL.  LACQUER THINNER IS AN EXAMPLE OF A COMMONLY USED SOLVENT
                    WHICH CAN BE OBTAINED FROM THE MANUFACTURER OR DISTRIBUTOR OF THE
                    FLASH POINT OF A WASTE IS TO REVIEW THE MATERIAL SAFETY DATA SHEET,
                    CLOSED CUP FLASH POINT TESTER.  ANOTHER METHOD OF DETERMINING THE
                    LESS THAN 140 DEGREES FAHRENHEIT AS DETERMINED BY A PENSKY-MARTENS
                    IGNITABLE HAZARDOUS WASTES ARE THOSE WASTES WHICH HAVE A FLASHPOINT OFWaste name:
                    D001Waste code:

Hazardous Waste Summary:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):

NORTH SHORE REGIONAL VOC TECH  (Continued) 1004717033
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System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer

NORTH SHORE REGIONAL VOC TECH  (Continued) 1004717033

additional ERNS detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

171 ft. Site 15 of 16 in cluster B
0.032 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  01915
SSW 45 BALCH ST    N/A
B29 ERNS 2001564336

additional ERNS detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

171 ft. Site 16 of 16 in cluster B
0.032 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  
SSW 45 BALCH ST    N/A
B30 ERNS 2001575810

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         09/27/1990Activity Date:
                         INSPECTActivity Type:
                         1063Inspector License Number:
                         Oscar BeginInspector Name:
                         2Unit:
                         BeverlyCommunity:

                         Completed - Contact CLPPP for more informationOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         10/15/1990Start Work Date:
                         10/02/1990Activity Date:
                         INSPECTActivity Type:
                         1063Inspector License Number:
                         Oscar BeginInspector Name:
                         1Unit:
                         BeverlyCommunity:

LEAD:

176 ft. Site 1 of 2 in cluster C
0.033 mi.

Relative:
Higher

Actual:
32 ft.

< 1/8 BEVERLY, MA  
North 2 ROOSEVELT AVE    N/A
C31 LEAD S107307944
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1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:Not reportedReferral:
Not reportedContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:Not reportedSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
Not reportedQty Actual:Not reportedQty Reported:
Not reportedQty Actual:5-15 GAL.Qty Reported:
Not reportedOther Material:#2 FUEL OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:Not reportedVirgin Waste:
Not reportedMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:19840217Spill Date:
Not reportedFirst Response:Not reportedLast Entered:
Not reportedDate Entered:BESTERStaff Lead:
N84-0103Spill ID:0000Facility ID:

MA Spills:

224 ft. Site 1 of 5 in cluster D
0.042 mi.

Relative:
Higher

Actual:
27 ft.

< 1/8 BEVERLY, MA  
ESE 8 BLAIN AVE    N/A
D32 SPILLS S101028035

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         06/26/1995Activity Date:
                         INSPECTActivity Type:
                         1630Inspector License Number:
                         Michael BeatriceInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

233 ft. Site 2 of 5 in cluster D
0.044 mi.

Relative:
Higher

Actual:
29 ft.

< 1/8 BEVERLY, MA  01915
ESE 12 RUSSELL ST    N/A
D33 LEAD S107279057

                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

316 ft. Site 1 of 41 in cluster E
0.060 mi.

Relative:
Higher

Actual:
25 ft.

< 1/8 BEVERLY, MA  01915
West 52 COURTNEY DR    N/A
E34 LEAD S107365560
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                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:

  (Continued) S107365560

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

325 ft. Site 2 of 41 in cluster E
0.062 mi.

Relative:
Higher

Actual:
25 ft.

< 1/8 BEVERLY, MA  01915
West 50 COURTNEY DR    N/A
E35 LEAD S107363431

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

332 ft. Site 3 of 41 in cluster E
0.063 mi.

Relative:
Higher

Actual:
25 ft.

< 1/8 BEVERLY, MA  01915
West 48 COURTNEY DR    N/A
E36 LEAD S107359579

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

341 ft. Site 4 of 41 in cluster E
0.065 mi.

Relative:
Higher

Actual:
24 ft.

< 1/8 BEVERLY, MA  01915
West 46 COURTNEY DR    N/A
E37 LEAD S107357572
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                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

351 ft. Site 5 of 41 in cluster E
0.066 mi.

Relative:
Higher

Actual:
24 ft.

< 1/8 BEVERLY, MA  01915
West 44 COURTNEY DR    N/A
E38 LEAD S107355300

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

360 ft. Site 6 of 41 in cluster E
0.068 mi.

Relative:
Higher

Actual:
24 ft.

< 1/8 BEVERLY, MA  
West 42 COURTNEY DR    N/A
E39 LEAD S107352888

                         Not reportedStart Work Date:
                         04/23/2005Activity Date:
                         INSPECTActivity Type:
                         3169Inspector License Number:
                         Gary MarcielloInspector Name:
                         RIGHTUnit:
                         BeverlyCommunity:

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         04/23/2005Activity Date:
                         INSPECTActivity Type:
                         3169Inspector License Number:
                         Gary MarcielloInspector Name:
                         LeftUnit:
                         BeverlyCommunity:

LEAD:

365 ft. Site 3 of 5 in cluster D
0.069 mi.

Relative:
Higher

Actual:
28 ft.

< 1/8 BEVERLY, MA  01915
ENE 32 WINDSOR RD    N/A
D40 LEAD S114853541
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                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:

  (Continued) S114853541

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         08/12/1998Activity Date:
                         INSPECTActivity Type:
                         3144Inspector License Number:
                         Jack KaneInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

368 ft. Site 2 of 2 in cluster C
0.070 mi.

Relative:
Higher

Actual:
33 ft.

< 1/8 BEVERLY, MA  01915
NNW 12 AUBURN RD    N/A
C41 LEAD S107277696

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

369 ft. Site 7 of 41 in cluster E
0.070 mi.

Relative:
Higher

Actual:
24 ft.

< 1/8 BEVERLY, MA  01915
West 40 COURTNEY DR    N/A
E42 LEAD S107350335

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

379 ft. Site 8 of 41 in cluster E
0.072 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  01915
West 38 COURTNEY DR    N/A
E43 LEAD S107346098
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                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

389 ft. Site 9 of 41 in cluster E
0.074 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  01915
West 36 COURTNEY DR    N/A
E44 LEAD S107343243

                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    CHELMSFORD, MA 01824
                    22 ALPHA RDOwner/operator address:
                    THERMO FISHER SCIENTIFIC INCOwner/operator name:

                    Not reportedOwner/Op end date:
                    09/10/1996Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    CHELMSFORD, MA 01824
                    22 ALPHA RDOwner/operator address:
                    CUMMINGS PROPERTIES LLCOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    PrivateLand type:
                    01EPA Region:
                    PATRICK.CHIU@THERMOFISHER.COMContact email:
                    9782326000X6054Contact telephone:
                    USContact country:
                    CHELMSFORD, MA 018240000
                    22 ALPHA RDContact address:
                    PATRICK  CHIUContact:
                    CHELMSFORD, MA 018240000
                    22 ALPHA RDMailing address:
                    MA5000004390EPA ID:
                    BEVERLY, MA 01915
                    FKA 500 CUMMINGS CTR
                    166 CUMMINGS CTRFacility address:
                    THERMO ORION INCFacility name:
                    09/18/2012Date form received by agency:

RCRA NonGen / NLR:

397 ft. Site 1 of 10 in cluster F
0.075 mi.

Relative:
Lower

Actual:
19 ft.

< 1/8 BEVERLY, MA  01915
South FINDS166B CUMMINGS CTR MA5000004390
F45 RCRA NonGen / NLRCELL SIGNALING TECHNOLOGY 1001123956
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/20/2005    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    09/23/2005Date achieved compliance:
                    06/16/2005Date violation determined:
                    Generators - ManifestArea of violation:
                    SR - 310 CMR 30.313(2)(b)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/20/2005    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    09/23/2005Date achieved compliance:
                    06/16/2005Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 30.342(1)(d)3.Regulation violated:

Facility Has Received Notices of Violations:

                    Small Quantity GeneratorClassification:
                    THERMO ORION INCSite name:
                    10/23/1996Date form received by agency:

                    Small Quantity GeneratorClassification:
                    THERMO ORION INCSite name:
                    03/07/2005Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    02/07/1996Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:

CELL SIGNALING TECHNOLOGY  (Continued) 1001123956
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer

corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
                    Environmental Interest/Information System

                    110003501274Registry ID:

FINDS:

                    StateEvaluation lead agency:
                    09/23/2005Date achieved compliance:
                    Generators - Pre-transportArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    06/16/2005Evaluation date:

                    StateEvaluation lead agency:
                    09/23/2005Date achieved compliance:
                    Generators - ManifestArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    06/16/2005Evaluation date:

                    StateEvaluation lead agency:
                    Not reportedDate achieved compliance:
                    Not reportedArea of violation:
                    GROUNDWATER MONITORING EVALUATIONEvaluation:
                    09/23/2005Evaluation date:

Evaluation Action Summary:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:

CELL SIGNALING TECHNOLOGY  (Continued) 1001123956

MA-EPICS - Massachussetts Environmental Protection Integrated Computer

corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
                    Environmental Interest/Information System

                    110024330794Registry ID:

FINDS:

397 ft. Site 2 of 10 in cluster F
0.075 mi.

Relative:
Lower

Actual:
19 ft.

< 1/8 BEVERLY, MA  01915
South 166 CUMMINGS CTR    N/A
F46 FINDSTHERMO ORION INC 1009325286
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System

THERMO ORION INC  (Continued) 1009325286

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

398 ft. Site 10 of 41 in cluster E
0.075 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  
West 34 COURTNEY DR    N/A
E47 LEAD S107340160

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

408 ft. Site 11 of 41 in cluster E
0.077 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  01915
West 32 COURTNEY DR    N/A
E48 LEAD S107336910

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

418 ft. Site 12 of 41 in cluster E
0.079 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  
West 30 COURTNEY DR    N/A
E49 LEAD S107333250
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                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

428 ft. Site 13 of 41 in cluster E
0.081 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  01915
West 28 COURTNEY DR    N/A
E50 LEAD S107327995

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

437 ft. Site 14 of 41 in cluster E
0.083 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  
West 26 COURTNEY DR    N/A
E51 LEAD S107323935

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

444 ft. Site 15 of 41 in cluster E
0.084 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  01915
West 25 COURTNEY DR    N/A
E52 LEAD S107321605
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                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

447 ft. Site 16 of 41 in cluster E
0.085 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  01915
West 24 COURTNEY DR    N/A
E53 LEAD S107319249

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

453 ft. Site 17 of 41 in cluster E
0.086 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  01915
West 23 COURTNEY DR    N/A
E54 LEAD S107316918

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

457 ft. Site 18 of 41 in cluster E
0.087 mi.

Relative:
Higher

Actual:
24 ft.

< 1/8 BEVERLY, MA  01915
West 22 COURTNEY DR    N/A
E55 LEAD S107314393
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                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

461 ft. Site 19 of 41 in cluster E
0.087 mi.

Relative:
Higher

Actual:
24 ft.

< 1/8 BEVERLY, MA  01915
West 21 COURTNEY DR    N/A
E56 LEAD S107311729

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

466 ft. Site 20 of 41 in cluster E
0.088 mi.

Relative:
Higher

Actual:
24 ft.

< 1/8 BEVERLY, MA  
West 20 COURTNEY DR    N/A
E57 LEAD S107308672

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         11/06/1990Start Work Date:
                         10/26/1990Activity Date:
                         INSPECTActivity Type:
                         1186Inspector License Number:
                         Steven TraversInspector Name:
                         4Unit:
                         BeverlyCommunity:

LEAD:

467 ft. Site 1 of 3 in cluster G
0.088 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  
SE 464 CABOT ST    N/A
G58 LEAD S107358303
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

471 ft. Site 21 of 41 in cluster E
0.089 mi.

Relative:
Higher

Actual:
24 ft.

< 1/8 BEVERLY, MA  
West 19 COURTNEY DR    N/A
E59 LEAD S107304264

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

476 ft. Site 22 of 41 in cluster E
0.090 mi.

Relative:
Higher

Actual:
25 ft.

< 1/8 BEVERLY, MA  
West 18 COURTNEY DR    N/A
E60 LEAD S107301263

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    01EPA Region:
                    Not reportedContact email:
                    (617) 922-4425Contact telephone:
                    USContact country:
                    BEVERLY, MA 01915
                    P O BOX 479Contact address:
                    JOSEPH  TRAVERSContact:
                    BEVERLY, MA 01915
                    P O BOX 479Mailing address:
                    MAD019170125EPA ID:
                    BEVERLY, MA 01915
                    8 KITTREDGE STFacility address:
                    TRAVERS DENTAL LABFacility name:
                    08/18/1980Date form received by agency:

RCRA NonGen / NLR:

482 ft. Site 4 of 5 in cluster D
0.091 mi.

Relative:
Higher

Actual:
25 ft.

< 1/8 FINDSBEVERLY, MA  01915
ESE US MINES8 KITTREDGE ST MAD019170125
D61 RCRA NonGen / NLRTRAVERS DENTAL LAB 1000690684
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
                    Environmental Interest/Information System

                    110003424492Registry ID:

FINDS:

          999 99 99Longitude:
          99 99 99Latitude:
          0Number of plants:
          0Number of shops:
          Non-miningOperation Class:
          99999999Status date:
          1Status:
          ESSEXCounty FIPS code:
          MAState FIPS code:
          TRAVERS DENTAL LABCompany:
          BEVERLYEntity name:
          99999 00000 00000 00000 00000 00000SIC code(s):
          1900103Mine ID:

US MINES:

                    No violations foundViolation Status:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    10/16/2004Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    P O BOX 479Owner/operator address:
                    ANN L TRAVERSOwner/operator name:

Owner/Operator Summary:

TRAVERS DENTAL LAB  (Continued) 1000690684
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System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer

TRAVERS DENTAL LAB  (Continued) 1000690684

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

486 ft. Site 23 of 41 in cluster E
0.092 mi.

Relative:
Higher

Actual:
25 ft.

< 1/8 BEVERLY, MA  01915
West 16 COURTNEY DR    N/A
E62 LEAD S107294586

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

489 ft. Site 24 of 41 in cluster E
0.093 mi.

Relative:
Higher

Actual:
25 ft.

< 1/8 BEVERLY, MA  01915
West 15 COURTNEY DR    N/A
E63 LEAD S107290488

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         01/17/2007Activity Date:
                         INSPECTActivity Type:
                         3712Inspector License Number:
                         Edward O’BrienInspector Name:
                         2Unit:
                         BeverlyCommunity:

LEAD:

490 ft. Site 5 of 5 in cluster D
0.093 mi.

Relative:
Higher

Actual:
25 ft.

< 1/8 BEVERLY, MA  01915
ESE 5 KITTREDGE ST    N/A
D64 LEAD S108718091
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                         PassedOutcomes:
                         Reoccupancy ReinspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         01/29/2007Activity Date:
                         INSPECTActivity Type:
                         3712Inspector License Number:
                         Edward O’BrienInspector Name:
                         2Unit:
                         BeverlyCommunity:

  (Continued) S108718091

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

496 ft. Site 25 of 41 in cluster E
0.094 mi.

Relative:
Higher

Actual:
26 ft.

< 1/8 BEVERLY, MA  01915
West 14 COURTNEY DR    N/A
E65 LEAD S107286449

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

498 ft. Site 26 of 41 in cluster E
0.094 mi.

Relative:
Higher

Actual:
26 ft.

< 1/8 BEVERLY, MA  01915
West 13 COURTNEY DR    N/A
E66 LEAD S107282699

                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

506 ft. Site 27 of 41 in cluster E
0.096 mi.

Relative:
Higher

Actual:
26 ft.

< 1/8 BEVERLY, MA  
West 12 COURTNEY DR    N/A
E67 LEAD S107278006
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                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:

  (Continued) S107278006

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

508 ft. Site 28 of 41 in cluster E
0.096 mi.

Relative:
Higher

Actual:
26 ft.

< 1/8 BEVERLY, MA  
West 11 COURTNEY DR    N/A
E68 LEAD S107272550

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

516 ft. Site 29 of 41 in cluster E
0.098 mi.

Relative:
Higher

Actual:
27 ft.

< 1/8 BEVERLY, MA  
West 10 COURTNEY DR    N/A
E69 LEAD S107266520

                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

517 ft. Site 30 of 41 in cluster E
0.098 mi.

Relative:
Higher

Actual:
27 ft.

< 1/8 BEVERLY, MA  
West 9 COURTNEY DR    N/A
E70 LEAD S107396614
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                         IssuedOutcomes:

  (Continued) S107396614

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9782329000EPA Id:

HW GEN:

520 ft. Site 3 of 10 in cluster F
0.098 mi.

Relative:
Lower

Actual:
16 ft.

< 1/8 BEVERLY, MA  01915
SSE 200 CUMMINGS CTR    N/A
F71 HW GENIMPERIAL ADHESIVES INC S112559778

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
                    Environmental Interest/Information System

                    110024352056Registry ID:

FINDS:

520 ft. Site 4 of 10 in cluster F
0.098 mi.

Relative:
Lower

Actual:
16 ft.

< 1/8 BEVERLY, MA  01915
SSE 200 CUMMINGS CTR    N/A
F72 FINDSIMPERIAL ADHESIVES INC 1009437573

          JAMES GARRELSInspector Name:
          PRES.Licensee Contact:
          01/01/98Next Inspection Date:
          01/01/97Last Inspection Date:
          NoBurial Use:
          NoIncinerate Use:
          NoRedistribution Use:
          NoStore Material Use:
          Not reportedStates Allowing Use:
          Not reportedDepartment/Bldg:
          30315Institution Code:
          508-922-1643Contact Phone:
          JAMES L GARRELSContact Name:
          09/30/01Lic. Expiration Date:
          09/19/96License Date:
          09/19/96First License Date:
          20-30315-01License Number:

MLTS:

520 ft. Site 5 of 10 in cluster F
0.098 mi.

Relative:
Lower

Actual:
16 ft.

< 1/8 BEVERLY, MA  01915
SSE 200 CUMMINGS CENTER    N/A
F73 MLTSPROTEOME  INC. 1001210087
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                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

526 ft. Site 31 of 41 in cluster E
0.100 mi.

Relative:
Higher

Actual:
27 ft.

< 1/8 BEVERLY, MA  
West 7 COURTNEY DR    N/A
E74 LEAD S107381710

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

526 ft. Site 32 of 41 in cluster E
0.100 mi.

Relative:
Higher

Actual:
27 ft.

< 1/8 BEVERLY, MA  
West 8 COURTNEY DR    N/A
E75 LEAD S107389612

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

536 ft. Site 33 of 41 in cluster E
0.102 mi.

Relative:
Higher

Actual:
27 ft.

< 1/8 BEVERLY, MA  
West 5 COURTNEY DR    N/A
E76 LEAD S107361839
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                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

536 ft. Site 34 of 41 in cluster E
0.102 mi.

Relative:
Higher

Actual:
27 ft.

< 1/8 BEVERLY, MA  01915
West 6 COURTNEY DR    N/A
E77 LEAD S107372899

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

541 ft. Site 35 of 41 in cluster E
0.102 mi.

Relative:
Higher

Actual:
24 ft.

< 1/8 BEVERLY, MA  
WSW 5 NEW BALCH ST    N/A
E78 LEAD S107362544

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

549 ft. Site 36 of 41 in cluster E
0.104 mi.

Relative:
Higher

Actual:
23 ft.

< 1/8 BEVERLY, MA  
WSW 7 NEW BALCH ST    N/A
E79 LEAD S107382515
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                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

553 ft. Site 37 of 41 in cluster E
0.105 mi.

Relative:
Higher

Actual:
25 ft.

< 1/8 BEVERLY, MA  
WSW 11 NEW BALCH ST    N/A
E80 LEAD S107273344

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

556 ft. Site 38 of 41 in cluster E
0.105 mi.

Relative:
Higher

Actual:
26 ft.

< 1/8 BEVERLY, MA  01915
WSW 13 NEW BALCH ST    N/A
E81 LEAD S107283073

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

558 ft. Site 39 of 41 in cluster E
0.106 mi.

Relative:
Higher

Actual:
28 ft.

< 1/8 BEVERLY, MA  
West 17 NEW BALCH ST    N/A
E82 LEAD S107298738
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         Not reportedStart Work Date:
                         11/19/1993Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

559 ft. Site 40 of 41 in cluster E
0.106 mi.

Relative:
Higher

Actual:
28 ft.

< 1/8 BEVERLY, MA  
West 19 NEW BALCH ST    N/A
E83 LEAD S107304896

                         IssuedOutcomes:
                         Letter of Full Initial Insp CompActivity Descriptions:
                         Not reportedStart Work Date:
                         09/19/1997Activity Date:
                         COMPLIANCEActivity Type:
                         2493Inspector License Number:
                         James FlintInspector Name:
                         145GUnit:
                         BeverlyCommunity:

                         No Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         09/19/1997Activity Date:
                         INSPECTActivity Type:
                         2493Inspector License Number:
                         James FlintInspector Name:
                         145GUnit:
                         BeverlyCommunity:

LEAD:

564 ft. Site 6 of 10 in cluster F
0.107 mi.

Relative:
Lower

Actual:
19 ft.

< 1/8 BEVERLY, MA  
South 400 CUMMINGS CTR    N/A
F84 LEAD S107351099

                         Not reportedStart Work Date:
                         09/01/2004Activity Date:
                         INSPECTActivity Type:
                         1758Inspector License Number:
                         Raymond DescheneauxInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

569 ft. Site 41 of 41 in cluster E
0.108 mi.

Relative:
Higher

Actual:
28 ft.

< 1/8 BEVERLY, MA  01915
West 20 NEW BALCH ST    N/A
E85 LEAD S107309293
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:

  (Continued) S107309293

                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9789229810EPA Id:

HW GEN:

575 ft. Site 7 of 10 in cluster F
0.109 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  01915
South 800 CUMMINGS CTR    N/A
F86 HW GENMICROLINE SURGICAL INC S112560640

                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9789277033EPA Id:

HW GEN:

575 ft. Site 8 of 10 in cluster F
0.109 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  01915
South 800 CUMMINGS CTR STE 258X    N/A
F87 HW GENSENSITECH INC S112560645

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
                    Environmental Interest/Information System

                    110025388989Registry ID:

FINDS:

575 ft. Site 9 of 10 in cluster F
0.109 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  01915
South 800 CUMMINGS CTR STE 258X    N/A
F88 FINDSSENSITECH INC 1009583069

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
                    Environmental Interest/Information System

                    110024295724Registry ID:

FINDS:

575 ft. Site 10 of 10 in cluster F
0.109 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  01915
South 800 CUMMINGS CTR    N/A
F89 FINDSMICROLINE PENTAX INC 1009431620
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
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                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         10/04/1999Activity Date:
                         INSPECTActivity Type:
                         2929Inspector License Number:
                         Anthony JakaitisInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

583 ft. Site 1 of 2 in cluster H
0.110 mi.

Relative:
Higher

Actual:
35 ft.

< 1/8 BEVERLY, MA  01915
NNW 12 COLUMBIA RD    N/A
H90 LEAD S107277974

2009     INTERSECTION OF CABOT ST AND BALCH ST     457 CABOT ST
2010     INTERSECTION OF CABOT ST AND BALCH ST     457 CABOT ST
2011     INTERSECTION OF CABOT ST AND BALCH ST     457 CABOT ST
2012     INTERSECTION OF CABOT ST AND BALCH ST     457 CABOT ST

RGA HWS:

583 ft. Site 2 of 3 in cluster G
0.110 mi.

Relative:
Lower

Actual:
19 ft.

< 1/8 BEVERLY, MA  
SE 457 CABOT ST    N/A
G91 RGA HWSINTERSECTION OF CABOT ST AND BALCH ST S115026166

                                        26 gallonsQuantity:
                                        NON-PCB MINERAL OIL DIELECTRIC FLUIDChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TRANSFORMSource:
                                        ROADWAYLocation Type:
                                        RIGHTOFWAYLocation Type:
                                        Not reportedOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/21/2009Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        07/31/2009Notification Date:
                                        BEVERLYRelease Town:
                                        3-0028650  /   RAORelease Tracking Number/Current Status:

SHWS:

583 ft. Site 3 of 3 in cluster G
0.110 mi.

Relative:
Lower

Actual:
19 ft.

< 1/8 BEVERLY, MA  01915
SE RELEASE457 CABOT ST    N/A
G92 SHWSINTERSECTION OF CABOT ST AND BALCH ST S109948713
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/19/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/11/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/31/2009Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/31/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/28/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/1/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/30/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

INTERSECTION OF CABOT ST AND BALCH ST  (Continued) S109948713
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/21/2009Status Date:
                                        TWO HRCategory:
                                        07/31/2009Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028650  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/30/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/29/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/29/2009Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/29/2009Action Date:

INTERSECTION OF CABOT ST AND BALCH ST  (Continued) S109948713

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         07/14/1997Start Work Date:
                         05/21/1996Activity Date:
                         INSPECTActivity Type:
                         1751Inspector License Number:
                         Jerome VannoyInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

613 ft. Site 1 of 3 in cluster I
0.116 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  01915
East 16 JORDAN ST    N/A
I93 LEAD S113954868

TC4089804.2s   Page 54

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0028650


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
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                         IssuedOutcomes:
                         Letter of Full Deleading CompActivity Descriptions:
                         07/14/1997Start Work Date:
                         07/17/1997Activity Date:
                         COMPLIANCEActivity Type:
                         2271Inspector License Number:
                         Paul NuellInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

613 ft. Site 2 of 3 in cluster I
0.116 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  01915
East 16 JORDAN ST    N/A
I94 LEAD S107295011

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9789221832EPA Id:

HW GEN:

617 ft. Site 1 of 7 in cluster J
0.117 mi.

Relative:
Higher

Actual:
27 ft.

< 1/8 BEVERLY, MA  01915
SW 500 CUMMINGS CTR    N/A
J95 HW GENSAGE SCIENCE INC S113411536

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
                    Environmental Interest/Information System

                    110046475729Registry ID:

FINDS:

617 ft. Site 2 of 7 in cluster J
0.117 mi.

Relative:
Higher

Actual:
27 ft.

< 1/8 BEVERLY, MA  01915
SW 500 CUMMINGS CTR    N/A
J96 FINDSSAGE SCIENCE INC 1015928828

                    35 WIGGINS AVEMailing address:
                    MAC300007051EPA ID:
                    BEVERLY, MA 01915
                    STE 2450
                    500 CUMMINGS CTRFacility address:
                    LIFE TECHNOLOGIESFacility name:
                    04/18/2013Date form received by agency:

RCRA NonGen / NLR:

617 ft. Site 3 of 7 in cluster J
0.117 mi.

Relative:
Higher

Actual:
27 ft.

< 1/8 BEVERLY, MA  01915
SW 500 CUMMINGS CTR MAC300007051
J97 RCRA NonGen / NLRLIFE TECHNOLOGIES 1010318953
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                    LIFE TECHNOLOGIESSite name:
                    07/02/2010Date form received by agency:

                    Small Quantity GeneratorClassification:
                    LIFE TECHNOLOGIESSite name:
                    05/10/2011Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    11/01/2008Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEDFORD, MA 01730
                    35 WIGGINS AVEOwner/operator address:
                    LIFE TECHNOLOGIES CORPORATIONOwner/operator name:

                    Not reportedOwner/Op end date:
                    11/01/2009Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEDFORD, MA 01730
                    35 WIGGINS AVEOwner/operator address:
                    CUMMINGS PROPERTIES LLCOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    01EPA Region:
                    DAVE.GOODWIN@LIFETECH.COMContact email:
                    (508) 962-4522Contact telephone:
                    USContact country:
                    BEDFORD, MA 017300000
                    35 WIGGINS AVEContact address:
                    DAVID  GOODWINContact:
                    BEDFORD, MA 019150000

LIFE TECHNOLOGIES  (Continued) 1010318953
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                    No violations foundViolation Status:

                    Small Quantity GeneratorClassification:
                    LIFE TECHNOLOGIESSite name:
                    09/20/2006Date form received by agency:

                    Small Quantity GeneratorClassification:
                    LIFE TECHNOLOGIESSite name:
                    02/12/2009Date form received by agency:

                    Small Quantity GeneratorClassification:

LIFE TECHNOLOGIES  (Continued) 1010318953

                    07/01/2004Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    500 CUMMINGS CTR SUITE 5550Owner/operator address:
                    HUIMIN KONGOwner/operator name:

                    Not reportedOwner/Op end date:
                    01/01/1969Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    500 CUMMINGS CTR SUITE 5550Owner/operator address:
                    CUMMINGS PROPERTIES INCOwner/operator name:

Owner/Operator Summary:

                    hazardous waste at any time
                    waste during any calendar month, and accumulates more than 1000 kg of
                    hazardous waste at any time; or generates 100 kg or less of hazardous
                    waste during any calendar month and accumulates less than 6000 kg of
                    Handler: generates more than 100 and less than 1000 kg of hazardousDescription:
                    Small Small Quantity GeneratorClassification:
                    01EPA Region:
                    GEYER@BIOHELIX.COMContact email:
                    9789275056X10Contact telephone:
                    USContact country:
                    BEVERLY, MA 019150000
                    500 CUMMINGS CTR SUITE 5550Contact address:
                    KIM  GEYERContact:
                    MAC300092624EPA ID:
                    BEVERLY, MA 01915
                    SUITE 5550
                    500 CUMMINGS CTRFacility address:
                    BIOHELIX CORPORATIONFacility name:
                    04/09/2013Date form received by agency:

RCRA-SQG:

617 ft. Site 4 of 7 in cluster J
0.117 mi.

Relative:
Higher

Actual:
27 ft.

< 1/8 BEVERLY, MA  01915
SW 500 CUMMINGS CTR MAC300092624
J98 RCRA-SQGBIOHELIX CORPORATION 1016148352
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                    METHANOL (I)Waste name:
                    U154Waste code:

                    CHLOROFORMWaste name:
                    U044Waste code:

                    1-BUTANOL (I)Waste name:
                    U031Waste code:

                    ACETONE (I)Waste name:
                    U002Waste code:

                    SODIUM AZIDEWaste name:
                    P105Waste code:

                    SILVERWaste name:
                    D011Waste code:

                    DISPOSED, THE WASTE WOULD BE A CORROSIVE HAZARDOUS WASTE.
                    THESE CAUSTIC OR ACID SOLUTIONS BECOME CONTAMINATED AND MUST BE
                    USED BY MANY INDUSTRIES TO CLEAN METAL PARTS PRIOR TO PAINTING.  WHEN
                    OR DEGREASE PARTS. HYDROCHLORIC ACID, A SOLUTION WITH A LOW PH, IS
                    CAUSTIC SOLUTION WITH A HIGH PH, IS OFTEN USED BY INDUSTRIES TO CLEAN
                    CONSIDERED TO BE A CORROSIVE HAZARDOUS WASTE.  SODIUM HYDROXIDE, A
                    A WASTE WHICH HAS A PH OF LESS THAN 2 OR GREATER THAN 12.5 ISWaste name:
                    D002Waste code:

                    WHICH WOULD BE CONSIDERED AS IGNITABLE HAZARDOUS WASTE.
                    MATERIAL.  LACQUER THINNER IS AN EXAMPLE OF A COMMONLY USED SOLVENT
                    WHICH CAN BE OBTAINED FROM THE MANUFACTURER OR DISTRIBUTOR OF THE
                    FLASH POINT OF A WASTE IS TO REVIEW THE MATERIAL SAFETY DATA SHEET,
                    CLOSED CUP FLASH POINT TESTER.  ANOTHER METHOD OF DETERMINING THE
                    LESS THAN 140 DEGREES FAHRENHEIT AS DETERMINED BY A PENSKY-MARTENS
                    IGNITABLE HAZARDOUS WASTES ARE THOSE WASTES WHICH HAVE A FLASHPOINT OFWaste name:
                    D001Waste code:

Hazardous Waste Summary:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:

BIOHELIX CORPORATION  (Continued) 1016148352
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                    No violations foundViolation Status:

                    MANIFEST
                    NON-HAZARDOUS WASTE TO BE USED ONLY FOR NON-HW SHIPPED USING HWWaste name:
                    MA99Waste code:

                    UNIVERSAL WASTEWaste name:
                    MA95Waste code:

                    WASTE OILWaste name:
                    MA01Waste code:

BIOHELIX CORPORATION  (Continued) 1016148352

                    VQG-MAState Generator Status:
                    SQGRCRA Generator Status:
                    MAC300092624EPA Id:

HW GEN:

617 ft. Site 5 of 7 in cluster J
0.117 mi.

Relative:
Higher

Actual:
27 ft.

< 1/8 BEVERLY, MA  01915
SW 500 CUMMINGS CTR    N/A
J99 HW GENBIOHELIX CORPORATION S112550166

                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    500 CUMMINGS CTR STE 464COwner/operator address:
                    COLLAGENESISOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    01EPA Region:
                    Not reportedContact email:
                    (508) 232-9333Contact telephone:
                    USContact country:
                    BEVERLY, MA 019150000
                    500 CUMMINGS CTR STE 464CContact address:
                    CAROL  WILSONContact:
                    BEVERLY, MA 019150000
                    SUITE 464C - ATTN: C WILSON
                    500 CUMMINGS CENTERMailing address:
                    MAR000008003EPA ID:
                    BEVERLY, MA 01915
                    SUITE 464C
                    500 CUMMINGS CTRFacility address:
                    COLLAGENESISFacility name:
                    06/30/2002Date form received by agency:

RCRA NonGen / NLR:

617 ft. Site 6 of 7 in cluster J
0.117 mi.

Relative:
Higher

Actual:
27 ft.

< 1/8 BEVERLY, MA  01915
SW FINDS500 CUMMINGS CTR MAR000008003
J100 RCRA NonGen / NLRCOLLAGENESIS 1001202191
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System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer

corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
                    Environmental Interest/Information System

                    110006815704Registry ID:

FINDS:

                    No violations foundViolation Status:

                    Not a generator, verifiedClassification:
                    COLLAGENESISSite name:
                    06/20/1997Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    10/16/2004Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    500 CUMMINGS CTR STE 464COwner/operator address:
                    LOUIS R FRISINA COLLAGENESISOwner/operator name:

                    Not reportedOwner/Op end date:
                    09/11/1997Owner/Op start date:

COLLAGENESIS  (Continued) 1001202191
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System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer

corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
                    Environmental Interest/Information System

                    110027984803Registry ID:

FINDS:

617 ft. Site 7 of 7 in cluster J
0.117 mi.

Relative:
Higher

Actual:
27 ft.

< 1/8 BEVERLY, MA  01915
SW 500 CUMMINGS CTR STE 2450    N/A
J101 FINDSLIFE TECHNOLOGIES 1010018010

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         08/05/2009Activity Date:
                         INSPECTActivity Type:
                         1170Inspector License Number:
                         Thomas DowdInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

635 ft. Site 3 of 3 in cluster I
0.120 mi.

Relative:
Higher

Actual:
22 ft.

< 1/8 BEVERLY, MA  01915
East 13 JORDAN ST    N/A
I102 LEAD S110173873

                    01EPA Region:
                    Not reportedContact email:
                    (508) 927-1630Contact telephone:
                    USContact country:
                    BEVERLY, MA 01915
                    449 CABOT STContact address:
                    STEVEN  ATHERTONContact:
                    MAD985275833EPA ID:
                    BEVERLY, MA 01915
                    449 CABOT STFacility address:
                    QUALITY CAR CAREFacility name:
                    09/19/1988Date form received by agency:

RCRA NonGen / NLR:

827 ft. Site 1 of 2 in cluster K
0.157 mi. Financial Assurance

Relative:
Lower

Actual:
16 ft.

1/8-1/4 USTBEVERLY, MA  01915
SE FINDS449 CABOT ST MAD985275833
K103 RCRA NonGen / NLRQUALITY CAR CARE 1000286821
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System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer

corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
                    Environmental Interest/Information System

                    110003489065Registry ID:

FINDS:

                    No violations foundViolation Status:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    03/17/1996Owner/Op end date:
                    12/09/1991Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    449 CABOT STOwner/operator address:
                    QUALITY CAR CAREOwner/operator name:

                    Not reportedOwner/Op end date:
                    10/16/2004Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    449 CABOT STOwner/operator address:
                    STEVEN ATHERTONOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:

QUALITY CAR CARE  (Continued) 1000286821
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          Not reportedTank Usage:
          Not reportedTank Type:
          GasolineContents:
          3000Capacity:
          03/27/1975Date Installed:
          01/26/1996Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          3Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          SteelPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          Not reportedTank Type:
          GasolineContents:
          3000Capacity:
          03/27/1975Date Installed:
          01/26/1996Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          2Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          SteelPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          Not reportedTank Type:
          GasolineContents:
          5000Capacity:
          03/27/1983Date Installed:
          01/26/1996Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          1Tank ID:

          03/14/2013Date of Inspection:
          9030Fire Dept. ID:
          Gas StationDescription:
          (978) 729-3976Telephone:
          BEVERLY, MA 01775Owner City,St,Zip:
          449 CABOT STOwner Address:
          CABOT FUELOwner:
          10095Owner Id:
          1648Facility ID:

Facility:

UST:

QUALITY CAR CARE  (Continued) 1000286821
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          NoAbove Ground:
          Interstitial Space MonitorPipe Leak Detection:
          2 WallsPipe Container:
          FlexiblePipe Material:
          Interstitial MonitoringTank Leak Detection:
          CompositeTank Material:
          MVTank Usage:
          2 WallsTank Type:
          Gasoline/DContents:
          10000Capacity:
          09/30/1998Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          Split 6K/4KSerial Number:
          6Tank ID:

          NoAbove Ground:
          Interstitial Space MonitorPipe Leak Detection:
          2 WallsPipe Container:
          FlexiblePipe Material:
          Interstitial MonitoringTank Leak Detection:
          CompositeTank Material:
          MVTank Usage:
          2 WallsTank Type:
          GasolineContents:
          10000Capacity:
          09/30/1998Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          Not reportedSerial Number:
          5Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          SteelPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          Not reportedTank Type:
          DieselContents:
          1000Capacity:
          03/27/1975Date Installed:
          01/26/1996Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          4Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          SteelPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:

QUALITY CAR CARE  (Continued) 1000286821
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                    (978) 729-3976Work Phone:
                    Gas StationDescription:
                    1648Facility Id:

MA Financial Assurance 2:

QUALITY CAR CARE  (Continued) 1000286821

          449  CABOT STAddress:
          2000Year:
          GEORGES TEXACOName:

EDR Historical Auto Stations:

827 ft. Site 2 of 2 in cluster K
0.157 mi.

Relative:
Lower

Actual:
16 ft.

1/8-1/4 BEVERLY, MA  01915
SE 449  CABOT ST    N/A
K104 EDR US Hist Auto Stat 1015500962

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9789279250EPA Id:

HW GEN:

852 ft. Site 2 of 2 in cluster H
0.161 mi.

Relative:
Higher

Actual:
35 ft.

1/8-1/4 BEVERLY, MA  01915
NW 550 CABOT ST    N/A
H105 HW GENDAWN ANSELLO DMD PC S114534569

Click here to access the MA DEP site for this facility:

                                        UNITSource:
                                        BASEMENTSource:
                                        BOILERSource:
                                        RESIDNTIALLocation Type:
                                        Hazardous MaterialOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        01/11/2010Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        11/11/2009Notification Date:
                                        BEVERLYRelease Town:
                                        3-0028877  /   RAORelease Tracking Number/Current Status:

SHWS:

1182 ft. Site 1 of 2 in cluster L
0.224 mi.

Relative:
Higher

Actual:
31 ft.

1/8-1/4 BEVERLY, MA  
West RELEASE135 MCKAY ST    N/A
L106 SHWSNO LOCATION AID S110055630
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                                        01/11/2010Status Date:
                                        TWO HRCategory:
                                        11/11/2009Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028877  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/11/2009Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/11/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/19/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/11/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/11/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/11/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

                                        1.25 poundsQuantity:
                                        MERCURYChemical:
                                        1.25 poundsQuantity:
                                        ELEMENTAL MERCURYChemical:

Chemicals:

NO LOCATION AID  (Continued) S110055630
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Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:

NO LOCATION AID  (Continued) S110055630

                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/8/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/21/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/13/2010Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        78.5 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        616 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        Hazardous MaterialOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IVPhase:
                                        10/29/2012Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/03/2009Notification Date:
                                        BEVERLYRelease Town:
                                        3-0028361  /   RAORelease Tracking Number/Current Status:

SHWS:

1194 ft. Site 2 of 2 in cluster L
0.226 mi.

Relative:
Higher

Actual:
29 ft.

1/8-1/4 INST CONTROLBEVERLY, MA  01915
West RELEASE134 MCKAY ST    N/A
L107 SHWSBEVERLY GOLF TENNIS MAINTENANCE SHED S109546088
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/3/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/3/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/3/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/24/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/24/2010Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/24/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/29/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/19/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.

BEVERLY GOLF TENNIS MAINTENANCE SHED  (Continued) S109546088
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                                        Hazardous MaterialOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IVPhase:
                                        10/29/2012Status Date:
                                        120 DYCategory:
                                        03/03/2009Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028361  /   RAORelease Tracking Number/Current Status:

Release:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/16/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/15/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/15/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/10/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/12/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/4/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:
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                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    10/19/2012Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0028361Release Tracking Number:

INST CONTROL:

Click here to access the MA DEP site for this facility:

BEVERLY GOLF TENNIS MAINTENANCE SHED  (Continued) S109546088

                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/16/1997Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/16/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

                                        1.5 poundsQuantity:
                                        MERCURYChemical:
                                        2 poundsQuantity:
                                        MERCURYChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        MANOMETERSource:
                                        COMMERCIALLocation Type:
                                        Hazardous MaterialOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 -  A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        12/17/1997Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/18/1997Notification Date:
                                        BEVERLYRelease Town:
                                        3-0015441  /   RAORelease Tracking Number/Current Status:

SHWS:

1198 ft. Site 1 of 18 in cluster M
0.227 mi.

Relative:
Lower

Actual:
16 ft.

1/8-1/4 HW GENBEVERLY, MA  01915
South RELEASE900 CUMMINGS CTR    N/A
M108 SHWSCUMMINGS S102687405
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                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9782253376EPA Id:

HW GEN:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        12/17/1997Status Date:
                                        TWO HRCategory:
                                        08/18/1997Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015441  /   RAORelease Tracking Number/Current Status:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/11/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/18/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/18/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/17/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/16/1997Action Date:

CUMMINGS  (Continued) S102687405
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                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    04/28/1996Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    166B CUMMINGS CENTEROwner/operator address:
                    BEVERLY COMMERCE PARK LLPOwner/operator name:

                    Not reportedOwner/Op end date:
                    10/01/1999Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    166B CUMMINGS CENTEROwner/operator address:
                    MICHAEL COMB PHDOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    PrivateLand type:
                    01EPA Region:
                    SMARTIN@CELLSIGNAL.COMContact email:
                    (978) 867-2414Contact telephone:
                    USContact country:
                    BEVERLY, MA 019150000
                    166B CUMMINGS CENTERContact address:
                    SUZANNE  MARTINContact:
                    MAR000016501EPA ID:
                    BEVERLY, MA 01915
                    166B CUMMINGS CTRFacility address:
                    CELL SIGNALING TECHNOLOGYFacility name:
                    01/10/2006Date form received by agency:

RCRA NonGen / NLR:

1214 ft. Site 2 of 18 in cluster M
0.230 mi.

Relative:
Lower

Actual:
16 ft.

1/8-1/4 BEVERLY, MA  01915
South 166B CUMMINGS CTR MAR000016501
M109 RCRA NonGen / NLRCELL SIGNALING TECHNOLOGY 1004718369
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                    StateViolation lead agency:
                    08/23/2005Date achieved compliance:
                    06/16/2005Date violation determined:
                    State Statute or RegulationArea of violation:
                    SR - 310 CMR 30.064(1)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/21/2005    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    08/23/2005Date achieved compliance:
                    06/16/2005Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 30.342(1)(d)1,2,3.Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/21/2005    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    08/23/2005Date achieved compliance:
                    06/16/2005Date violation determined:
                    Generators - ManifestArea of violation:
                    SR - 30.313(2)(b)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/21/2005    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    08/23/2005Date achieved compliance:
                    06/16/2005Date violation determined:
                    State Statute or RegulationArea of violation:
                    SR - 30.253(6)(c)Regulation violated:

Facility Has Received Notices of Violations:

                    Small Quantity GeneratorClassification:
                    CELL SIGNALING TECHNOLOGYSite name:
                    04/28/2000Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:

CELL SIGNALING TECHNOLOGY  (Continued) 1004718369
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                    StateEvaluation lead agency:
                    08/23/2005Date achieved compliance:
                    State Statute or RegulationArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    06/16/2005Evaluation date:

Evaluation Action Summary:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/21/2005    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    08/23/2005Date achieved compliance:
                    06/16/2005Date violation determined:
                    State Statute or RegulationArea of violation:
                    SR - 30.682Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/21/2005    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    08/23/2005Date achieved compliance:
                    06/16/2005Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 30.351(9)(j)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/21/2005    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    08/23/2005Date achieved compliance:
                    06/16/2005Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 30.686Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/21/2005    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
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                    StateEvaluation lead agency:
                    08/23/2005Date achieved compliance:
                    Generators - Pre-transportArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    06/16/2005Evaluation date:

                    StateEvaluation lead agency:
                    08/23/2005Date achieved compliance:
                    Generators - ManifestArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    06/16/2005Evaluation date:

CELL SIGNALING TECHNOLOGY  (Continued) 1004718369

          420  CABOT STAddress:
          2009Year:
          KELLY AUTOMOTIVE GROUPName:

          420  CABOT STAddress:
          2008Year:
          KELLY AUTOMOTIVE GROUPName:

EDR Historical Auto Stations:

1435 ft. Site 1 of 11 in cluster N
0.272 mi.

Relative:
Higher

Actual:
28 ft.

1/4-1/2 BEVERLY, MA  01915
SSE 420  CABOT ST    N/A
N110 EDR US Hist Auto Stat 1015485460

                    BEVERLY, MA 01915
                    420 CABOT STOwner/operator address:
                    KELLY ROLAND D INCOwner/operator name:

Owner/Operator Summary:

                    hazardous waste at any time
                    waste during any calendar month, and accumulates more than 1000 kg of
                    hazardous waste at any time; or generates 100 kg or less of hazardous
                    waste during any calendar month and accumulates less than 6000 kg of
                    Handler: generates more than 100 and less than 1000 kg of hazardousDescription:
                    Small Small Quantity GeneratorClassification:
                    01EPA Region:
                    Not reportedContact email:
                    (508) 922-1405Contact telephone:
                    USContact country:
                    BEVERLY, MA 01915
                    420 CABOT STContact address:
                    CATHLEEN  KAVANAGHContact:
                    MAD985275601EPA ID:
                    BEVERLY, MA 01915
                    420 CABOT STFacility address:
                    KELLY ROLAND D INCFacility name:
                    01/05/2001Date form received by agency:

RCRA-SQG:

1435 ft. HW GENSite 2 of 11 in cluster N
0.272 mi. Financial Assurance

Relative:
Higher

Actual:
28 ft.

1/4-1/2 USTBEVERLY, MA  01915
SSE FINDS420 CABOT ST MAD985275601
N111 RCRA-SQGKELLY ROLAND D INC 1000293487
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                    Environmental Interest/Information System

                    110003488903Registry ID:

FINDS:

                    No violations foundViolation Status:

                    WHICH WOULD BE CONSIDERED AS IGNITABLE HAZARDOUS WASTE.
                    MATERIAL.  LACQUER THINNER IS AN EXAMPLE OF A COMMONLY USED SOLVENT
                    WHICH CAN BE OBTAINED FROM THE MANUFACTURER OR DISTRIBUTOR OF THE
                    FLASH POINT OF A WASTE IS TO REVIEW THE MATERIAL SAFETY DATA SHEET,
                    CLOSED CUP FLASH POINT TESTER.  ANOTHER METHOD OF DETERMINING THE
                    LESS THAN 140 DEGREES FAHRENHEIT AS DETERMINED BY A PENSKY-MARTENS
                    IGNITABLE HAZARDOUS WASTES ARE THOSE WASTES WHICH HAVE A FLASHPOINT OFWaste name:
                    D001Waste code:

Hazardous Waste Summary:

                    Small Quantity GeneratorClassification:
                    KELLY ROLAND D INCSite name:
                    10/03/1988Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    01/01/1900Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    420 CABOT STOwner/operator address:
                    BRIAN D KELLYOwner/operator name:

                    Not reportedOwner/Op end date:
                    12/08/1991Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:

KELLY ROLAND D INC  (Continued) 1000293487
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          NoAbove Ground:
          Not reportedPipe Leak Detection:
          1 WallPipe Container:
          CathodicPipe Material:
          Inventory Record-KeepingTank Leak Detection:
          ReinforcedTank Material:
          Not reportedTank Usage:
          1 WallTank Type:
          Waste OilContents:
          1000Capacity:
          09/22/1987Date Installed:
          09/02/1998Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          2Tank ID:

          NoAbove Ground:
          Suction: Check Valve at DispenserPipe Leak Detection:
          1 WallPipe Container:
          CathodicPipe Material:
          Inventory Record-KeepingTank Leak Detection:
          ReinforcedTank Material:
          Not reportedTank Usage:
          1 WallTank Type:
          GasolineContents:
          6000Capacity:
          09/22/1987Date Installed:
          09/02/1998Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          1Tank ID:

          Not reportedDate of Inspection:
          9030Fire Dept. ID:
          Vehicle DealerDescription:
          (508) 922-1405Telephone:
          BEVERLY, MA 01915Owner City,St,Zip:
          420 CABOT STOwner Address:
          ROLAND D KELLY INCOwner:
          18Owner Id:
          18637Facility ID:

Facility:

UST:

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer

corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource

KELLY ROLAND D INC  (Continued) 1000293487
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                    LQG-MAState Generator Status:
                    SQGRCRA Generator Status:
                    MAD985275601EPA Id:

HW GEN:

                    (508) 922-1405Work Phone:
                    Vehicle DealerDescription:
                    18637Facility Id:

MA Financial Assurance 2:

KELLY ROLAND D INC  (Continued) 1000293487

                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    123 BRIMBAL AVEOwner/operator address:
                    CUMMINGS PROPERTIESOwner/operator name:

                    Not reportedOwner/Op end date:
                    05/07/2000Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    123 BRIMBAL AVEOwner/operator address:
                    NEW ENGLAND BIOLABSOwner/operator name:

Owner/Operator Summary:

                    hazardous waste at any time
                    waste during any calendar month, and accumulates more than 1000 kg of
                    hazardous waste at any time; or generates 100 kg or less of hazardous
                    waste during any calendar month and accumulates less than 6000 kg of
                    Handler: generates more than 100 and less than 1000 kg of hazardousDescription:
                    Small Small Quantity GeneratorClassification:
                    01EPA Region:
                    Not reportedContact email:
                    (978) 927-8576Contact telephone:
                    USContact country:
                    BEVERLY, MA 01915
                    123 BRIMBAL AVEContact address:
                    JIM  MCFARLANDContact:
                    BEVERLY, MA 019150000
                    ATTN: JIM MCFARLAND
                    123 BRIMBAL AVENUEMailing address:
                    MAR000016451EPA ID:
                    BEVERLY, MA 01915
                    114P CUMMINGS CTRFacility address:
                    NEW ENGLAND BIOLABSFacility name:
                    05/07/2000Date form received by agency:

RCRA-SQG:

1439 ft. Site 3 of 18 in cluster M
0.273 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South 114P CUMMINGS CTR MAR000016451
M112 RCRA-SQGNEW ENGLAND BIOLABS 1004718364
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                    WASTE OILWaste name:
                    MA01Waste code:

                    MIXTURES.
                    BOTTOMS FROM THE RECOVERY OF THESE SPENT SOLVENTS AND SPENT SOLVENT
                    MORE OF THOSE SOLVENTS LISTED IN F001, F002, F004, AND F005, AND STILL
                    SOLVENTS, AND, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF ONE OR
                    CONTAINING, BEFORE USE, ONE OR MORE OF THE ABOVE NON-HALOGENATED
                    NON-HALOGENATED SOLVENTS; AND ALL SPENT SOLVENT MIXTURES/BLENDS
                    MIXTURES/BLENDS CONTAINING, BEFORE USE, ONLY THE ABOVE SPENT
                    ALCOHOL, CYCLOHEXANONE, AND METHANOL; ALL SPENT SOLVENT
                    ACETATE, ETHYL BENZENE, ETHYL ETHER, METHYL ISOBUTYL KETONE, N-BUTYL
                    THE FOLLOWING SPENT NON-HALOGENATED SOLVENTS: XYLENE, ACETONE, ETHYLWaste name:
                    F003Waste code:

                    SPENT SOLVENTS AND SPENT SOLVENT MIXTURES.
                    IN F002, F004, AND F005, AND STILL BOTTOMS FROM THE RECOVERY OF THESE
                    ONE OR MORE OF THE ABOVE HALOGENATED SOLVENTS OR THOSE SOLVENTS LISTED
                    CONTAINING, BEFORE USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF
                    FLUOROCARBONS; ALL SPENT SOLVENT MIXTURES/BLENDS USED IN DEGREASING
                    1,1,1-TRICHLOROETHANE, CARBON TETRACHLORIDE, AND CHLORINATED
                    TETRACHLOROETHYLENE, TRICHLOROETHYLENE, METHYLENE CHLORIDE,
                    THE FOLLOWING SPENT HALOGENATED SOLVENTS USED IN DEGREASING:Waste name:
                    F001Waste code:

Hazardous Waste Summary:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    10/16/2004Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    123 BRIMBAL AVEOwner/operator address:
                    NEW ENGLAND BIOLABSOwner/operator name:

                    Not reportedOwner/Op end date:
                    10/16/2004Owner/Op start date:
                    OwnerOwner/Operator Type:

NEW ENGLAND BIOLABS  (Continued) 1004718364
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                    No violations foundViolation Status:

NEW ENGLAND BIOLABS  (Continued) 1004718364

                    VQG-MAState Generator Status:
                    SQGRCRA Generator Status:
                    MAR000016451EPA Id:

HW GEN:

1439 ft. Site 4 of 18 in cluster M
0.273 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South 114P CUMMINGS CTR    N/A
M113 HW GENNEW ENGLAND BIOLABS S112554204

                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/26/2012Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/2/2012Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

                                        2500 parts per millionQuantity:
                                        GASOLINEChemical:
                                        Not reportedQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        OilOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        06/20/2000Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/28/1999Notification Date:
                                        BEVERLYRelease Town:
                                        3-0018351  /   RAORelease Tracking Number/Current Status:

SHWS:

1454 ft. Site 3 of 11 in cluster N
0.275 mi. INST CONTROL

Relative:
Higher

Actual:
28 ft.

1/4-1/2 RELEASEBEVERLY, MA  01915
SSE LUST418 CABOT ST    N/A
N114 SHWSNO LOCATION AID S104000451
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/15/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/15/2000Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/15/1999Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/11/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/28/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/28/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/29/2012Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/26/2012Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.

NO LOCATION AID  (Continued) S104000451
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                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/14/2012Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/14/2012Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/22/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/23/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/22/2000Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/21/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/20/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/15/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

NO LOCATION AID  (Continued) S104000451
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                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/27/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/27/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        100 parts per millionQuantity:
                                        WASTE OILChemical:
                                        257 parts per millionQuantity:
                                        WASTE OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        05/27/1999Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        08/17/1999Status Date:
                                        3-0018341  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/17/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/17/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:

NO LOCATION AID  (Continued) S104000451
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                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/27/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/27/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        454 parts per millionQuantity:
                                        FUEL OIL #2Chemical:
                                        100 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        05/27/1999Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        08/17/1999Status Date:
                                        3-0018342  /   RAORelease Tracking Number/Current Status:

Facility:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/17/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/14/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/11/1999Action Date:

NO LOCATION AID  (Continued) S104000451
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                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        06/20/2000Status Date:
                                        120 DYCategory:
                                        05/28/1999Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018351  /   RAORelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        08/17/1999Status Date:
                                        72 HRCategory:
                                        05/27/1999Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018342  /   RAORelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        08/17/1999Status Date:
                                        72 HRCategory:
                                        05/27/1999Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018341  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/17/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/9/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:

NO LOCATION AID  (Continued) S104000451
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                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/17/2012Action Date:
                    TSAUDAction Stat:
                    AULAction Type:
                    3-0018351Release Tracking Number:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/14/2012Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0018351Release Tracking Number:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    06/15/2000Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0018351Release Tracking Number:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    11/29/2012Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0018351Release Tracking Number:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    06/22/2000Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0018351Release Tracking Number:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    11/26/2012Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0018351Release Tracking Number:

INST CONTROL:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:

NO LOCATION AID  (Continued) S104000451
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/26/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/26/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/26/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/14/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/20/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        150 gallonsQuantity:
                                        MODF NON PCBChemical:
                                        130 gallonsQuantity:
                                        NON PCB MINERAL OIL DIELECTRIC FLUIDChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TRANSFORMSource:
                                        COMMERCIALLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/18/2008Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        09/27/2007Notification Date:
                                        BEVERLYRelease Town:
                                        3-0027135  /   RAORelease Tracking Number/Current Status:

SHWS:

1484 ft. Site 1 of 3 in cluster O
0.281 mi.

Relative:
Higher

Actual:
28 ft.

1/4-1/2 BEVERLY, MA  
NNE RELEASE39 TOZER RD    N/A
O115 SHWSNEAR APPLESEEDS WAREHOUSE S108858955
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/18/2008Status Date:
                                        TWO HRCategory:
                                        09/27/2007Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027135  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/27/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/27/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2008Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/18/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/17/2008Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.

NEAR APPLESEEDS WAREHOUSE  (Continued) S108858955
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                    11/09/1996Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    100 CUMMINGS CTR STE #144AOwner/operator address:
                    CUMMINGS PROPERTIESOwner/operator name:

                    Not reportedOwner/Op end date:
                    11/09/1996Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    100 CUMMINGS CTR STE #144AOwner/operator address:
                    SCHOEN & SANDT MASCHINENBAU GMBHOwner/operator name:

Owner/Operator Summary:

                    hazardous waste
                    the cleanup of a spill, into or on any land or water, of acutely
                    any residue or contaminated soil, waste or other debris resulting from
                    time: 1 kg or less of acutely hazardous waste; or 100 kg or less of
                    hazardous waste during any calendar month, and accumulates at any
                    from the cleanup of a spill, into or on any land or water, of acutely
                    of any residue or contaminated soil, waste or other debris resulting
                    land or water, of acutely hazardous waste; or generates 100 kg or less
                    other debris resulting from the cleanup of a spill, into or on any
                    waste; or 100 kg or less of any residue or contaminated soil, waste or
                    month, and accumulates at any time: 1 kg or less of acutely hazardous
                    or generates 1 kg or less of acutely hazardous waste per calendar
                    month, and accumulates 1000 kg or less of hazardous waste at any time;
                    Handler: generates 100 kg or less of hazardous waste per calendarDescription:
                    Conditionally Exempt Small Quantity GeneratorClassification:
                    PrivateLand type:
                    01EPA Region:
                    ESKONIECKI@ASM-SCHOEN.COMContact email:
                    9785240168X209Contact telephone:
                    USContact country:
                    BEVERLY, MA 019150000
                    100 CUMMINGS CTR STE #144AContact address:
                    EDMUND  SKONIECKIContact:
                    BEVERLY, MA 019150000
                    ATTN: BEVERLY HOROWITZ
                    100 CUMMINGS CENTER - STE 140AMailing address:
                    MA5000004473EPA ID:
                    BEVERLY, MA 01915
                    STE 144A
                    100 CUMMINGS CTRFacility address:
                    AMERICAN & SCHOEN MACHINERY COMPANYFacility name:
                    02/23/2007Date form received by agency:

RCRA-CESQG:

1502 ft. Site 5 of 18 in cluster M
0.284 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South 100 CUMMINGS CTR MA5000004473
M116 RCRA-CESQGAMERICAN & SCHOEN MACHINERY COMPANY 1001123961
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                    02/22/2007Date violation determined:
                    Generators - Pre-transportArea of violation:
                    Not reportedRegulation violated:

Facility Has Received Notices of Violations:

                    TRICHLOROETHYLENEWaste name:
                    D040Waste code:

                    TETRACHLOROETHYLENEWaste name:
                    D039Waste code:

                    1,4-DICHLOROBENZENEWaste name:
                    D027Waste code:

                    BENZENEWaste name:
                    D018Waste code:

                    LEADWaste name:
                    D008Waste code:

                    CADMIUMWaste name:
                    D006Waste code:

Hazardous Waste Summary:

                    Small Quantity GeneratorClassification:
                    AMERICAN & SCHOEN MACHINERY COMPANYSite name:
                    11/29/1996Date form received by agency:

                    Small Quantity GeneratorClassification:
                    AMERICAN & SCHOEN MACHINERY COMPANYSite name:
                    01/04/2002Date form received by agency:

                    Small Quantity GeneratorClassification:
                    AMERICAN & SCHOEN MACHINERY COMPANYSite name:
                    09/30/2002Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:

AMERICAN & SCHOEN MACHINERY COMPANY  (Continued) 1001123961
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                    StateEvaluation lead agency:
                    03/14/2007Date achieved compliance:
                    Generators - GeneralArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    02/22/2007Evaluation date:

                    StateEvaluation lead agency:
                    03/14/2007Date achieved compliance:
                    Generators - Pre-transportArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    02/22/2007Evaluation date:

                    StateEvaluation lead agency:
                    Not reportedDate achieved compliance:
                    Not reportedArea of violation:
                    COMPLIANCE SCHEDULE EVALUATIONEvaluation:
                    03/14/2007Evaluation date:

Evaluation Action Summary:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    03/07/2007    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    03/14/2007Date achieved compliance:
                    02/22/2007Date violation determined:
                    Generators - ManifestArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    03/07/2007    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    03/14/2007Date achieved compliance:
                    02/22/2007Date violation determined:
                    Generators - GeneralArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    03/07/2007    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    03/14/2007Date achieved compliance:

AMERICAN & SCHOEN MACHINERY COMPANY  (Continued) 1001123961

TC4089804.2s   Page 91



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    StateEvaluation lead agency:
                    03/14/2007Date achieved compliance:
                    Generators - ManifestArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    02/22/2007Evaluation date:

AMERICAN & SCHOEN MACHINERY COMPANY  (Continued) 1001123961

                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    01/01/2000Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    100 CUMMINGS CENTER SUITE 416GOwner/operator address:
                    UNKNOWNOwner/operator name:

                    Not reportedOwner/Op end date:
                    11/23/1999Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    100 CUMMINGS CENTER SUITE 416GOwner/operator address:
                    INOTEK PHARMACEUTICALS CORPORATIONOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    PrivateLand type:
                    01EPA Region:
                    PSOKOL@INOTEKCORP.COMContact email:
                    9782329660X305Contact telephone:
                    USContact country:
                    BEVERLY, MA 019150000
                    100 CUMMINGS CENTER SUITE 416GContact address:
                    PETER  SOKOLContact:
                    BEVERLY, MA 019150000
                    100 CUMMINGS CENTER SUITE 416GMailing address:
                    MAR000501320EPA ID:
                    BEVERLY, MA 01915
                    SUITE 419E
                    100 CUMMINGS DRFacility address:
                    INOTEK PHARMACEUTICALS CORPORATIONFacility name:
                    03/25/2013Date form received by agency:

RCRA NonGen / NLR:

1502 ft. Site 6 of 18 in cluster M
0.284 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South 100 CUMMINGS DR MAR000501320
M117 RCRA NonGen / NLRINOTEK PHARMACEUTICALS CORPORATION 1004718530
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                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/20/2005    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    08/23/2005Date achieved compliance:
                    06/09/2005Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 30.351(9)(c)6.Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/20/2005    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    08/23/2005Date achieved compliance:
                    06/09/2005Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 30.341(2)(a)-(c)Regulation violated:

Facility Has Received Notices of Violations:

                    Small Quantity GeneratorClassification:
                    INOTEK PHARMACEUTICALS CORPORATIONSite name:
                    11/27/2000Date form received by agency:

                    Small Quantity GeneratorClassification:
                    INOTEK PHARMACEUTICALS CORPORATIONSite name:
                    03/03/2008Date form received by agency:

                    Large Quantity GeneratorClassification:
                    INOTEK PHARMACEUTICALS CORPORATIONSite name:
                    03/03/2008Date form received by agency:

                    Small Quantity GeneratorClassification:
                    INOTEK PHARMACEUTICALS CORPORATIONSite name:
                    03/04/2008Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:

INOTEK PHARMACEUTICALS CORPORATION  (Continued) 1004718530
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                    StateEvaluation lead agency:
                    08/23/2005Date achieved compliance:
                    Generators - Pre-transportArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    06/09/2005Evaluation date:

                    StateEvaluation lead agency:
                    Not reportedDate achieved compliance:
                    Not reportedArea of violation:
                    COMPLIANCE SCHEDULE EVALUATIONEvaluation:
                    08/23/2005Evaluation date:

Evaluation Action Summary:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/20/2005    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    08/23/2005Date achieved compliance:
                    06/09/2005Date violation determined:
                    State Statute or RegulationArea of violation:
                    SR - 310 CMR 30.064(1)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/20/2005    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    08/23/2005Date achieved compliance:
                    06/09/2005Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 30.342(1)(d)3.Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/20/2005    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    08/23/2005Date achieved compliance:
                    06/09/2005Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 30.341(2)Regulation violated:

                    Not reported    Paid penalty amount:

INOTEK PHARMACEUTICALS CORPORATION  (Continued) 1004718530
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                    StateEvaluation lead agency:
                    08/23/2005Date achieved compliance:
                    State Statute or RegulationArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    06/09/2005Evaluation date:

INOTEK PHARMACEUTICALS CORPORATION  (Continued) 1004718530

                    100 CUMMINGS CENTER 231GOwner/operator address:
                    COMPSET INCOwner/operator name:

                    Not reportedOwner/Op end date:
                    10/16/2004Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    100 CUMMINGS CENTER 231GOwner/operator address:
                    ROBERT MOSCHETTOOwner/operator name:

Owner/Operator Summary:

                    hazardous waste
                    the cleanup of a spill, into or on any land or water, of acutely
                    any residue or contaminated soil, waste or other debris resulting from
                    time: 1 kg or less of acutely hazardous waste; or 100 kg or less of
                    hazardous waste during any calendar month, and accumulates at any
                    from the cleanup of a spill, into or on any land or water, of acutely
                    of any residue or contaminated soil, waste or other debris resulting
                    land or water, of acutely hazardous waste; or generates 100 kg or less
                    other debris resulting from the cleanup of a spill, into or on any
                    waste; or 100 kg or less of any residue or contaminated soil, waste or
                    month, and accumulates at any time: 1 kg or less of acutely hazardous
                    or generates 1 kg or less of acutely hazardous waste per calendar
                    month, and accumulates 1000 kg or less of hazardous waste at any time;
                    Handler: generates 100 kg or less of hazardous waste per calendarDescription:
                    Conditionally Exempt Small Quantity GeneratorClassification:
                    01EPA Region:
                    Not reportedContact email:
                    (978) 922-7652Contact telephone:
                    USContact country:
                    BEVERLY, MA 01915
                    100 CUMMINGS CENTER 231GContact address:
                    ERIC  BENGSTREMContact:
                    BEVERLY, MA 019150000
                    ATTN: ERIC BENGSTREM
                    100 CUMMINGS CENTER 231GMailing address:
                    MAR000016568EPA ID:
                    BEVERLY, MA 01915
                    231G
                    100 CUMMINGS CTRFacility address:
                    COMPSET INCFacility name:
                    05/12/2000Date form received by agency:

RCRA-CESQG:

1502 ft. Site 7 of 18 in cluster M
0.284 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South 100 CUMMINGS CTR MAR000016568
M118 RCRA-CESQGCOMPSET INC 1004718375
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                    No violations foundViolation Status:

                    SILVERWaste name:
                    D011Waste code:

Hazardous Waste Summary:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    08/22/2000Owner/Op end date:
                    05/12/2000Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915

COMPSET INC  (Continued) 1004718375

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9789693195EPA Id:

HW GEN:

1502 ft. Site 8 of 18 in cluster M
0.284 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South 100 CUMMINGS PARK    N/A
M119 HW GENRADIKAL THERAPEUTICS INC S112560683

                    CHRISTOPHER  BENOITContact:
                    MAC300008323EPA ID:
                    BEVERLY, MA 01915
                    SUITE 420
                    100 CUMMINGS CTRFacility address:
                    ENZYMATICS INCFacility name:
                    05/31/2011Date form received by agency:

RCRA-CESQG:

1502 ft. Site 9 of 18 in cluster M
0.284 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South 100 CUMMINGS CTR MAC300008323
M120 RCRA-CESQGENZYMATICS INC 1010319087
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                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    11/21/2005Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    100 CUMMINGS CTR SUITE 336HOwner/operator address:
                    STEPHEN PICONEOwner/operator name:

                    Not reportedOwner/Op end date:
                    04/29/1996Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    100 CUMMINGS CTR SUITE 336HOwner/operator address:
                    CUMMINGS PROPERTIES LLCOwner/operator name:

Owner/Operator Summary:

                    hazardous waste
                    the cleanup of a spill, into or on any land or water, of acutely
                    any residue or contaminated soil, waste or other debris resulting from
                    time: 1 kg or less of acutely hazardous waste; or 100 kg or less of
                    hazardous waste during any calendar month, and accumulates at any
                    from the cleanup of a spill, into or on any land or water, of acutely
                    of any residue or contaminated soil, waste or other debris resulting
                    land or water, of acutely hazardous waste; or generates 100 kg or less
                    other debris resulting from the cleanup of a spill, into or on any
                    waste; or 100 kg or less of any residue or contaminated soil, waste or
                    month, and accumulates at any time: 1 kg or less of acutely hazardous
                    or generates 1 kg or less of acutely hazardous waste per calendar
                    month, and accumulates 1000 kg or less of hazardous waste at any time;
                    Handler: generates 100 kg or less of hazardous waste per calendarDescription:
                    Conditionally Exempt Small Quantity GeneratorClassification:
                    01EPA Region:
                    BENOIT@ENZYMATICS.COMContact email:
                    9789277027X11Contact telephone:
                    USContact country:
                    BEVERLY, MA 019150000
                    100 CUMMINGS CTR SUITE 336HContact address:

ENZYMATICS INC  (Continued) 1010319087
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                    No violations foundViolation Status:

                    PHENOLWaste name:
                    U188Waste code:

                    METHANOL (I)Waste name:
                    U154Waste code:

                    DIETHYLSTILBESTEROLWaste name:
                    U089Waste code:

                    CHLOROFORMWaste name:
                    U044Waste code:

                    SILVERWaste name:
                    D011Waste code:

Hazardous Waste Summary:

                    Conditionally Exempt Small Quantity GeneratorClassification:
                    ENZYMATICS INCSite name:
                    05/22/2007Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:

ENZYMATICS INC  (Continued) 1010319087

          100  CUMMINGS CTRAddress:
          2002Year:
          GAS POST INCName:

EDR Historical Auto Stations:

1502 ft. Site 10 of 18 in cluster M
0.284 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South 100  CUMMINGS CTR    N/A
M121 EDR US Hist Auto Stat 1015117849

                    DANVERS, MA 019230000
                    37A CHERRY HILL DRIVEContact address:
                    MICHAEL  COVENOContact:
                    DANVERS, MA 019230000
                    ATTN: MICHAEL COVENO
                    37A CHERRY HILL DRIVEMailing address:
                    MAR000014407EPA ID:
                    BEVERLY, MA 01915
                    100 CUMMINGS CTRFacility address:
                    MEDTRONIC INCFacility name:
                    03/02/2006Date form received by agency:

RCRA NonGen / NLR:

1502 ft. Site 11 of 18 in cluster M
0.284 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South 100 CUMMINGS CTR MAR000014407
M122 RCRA NonGen / NLRMEDTRONIC INC 1001817378
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                    03/05/2004Date form received by agency:

                    Not a generator, verifiedClassification:
                    MEDTRONIC INCSite name:
                    03/22/2005Date form received by agency:

                    Large Quantity GeneratorClassification:
                    MEDTRONIC VASCULAR - BEVERLYSite name:
                    03/01/2006Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    01/01/2000Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    DANVERS, MA 01923
                    37A CHERRY HILL DRIVEOwner/operator address:
                    MEDTRONIC INCOwner/operator name:

                    Not reportedOwner/Op end date:
                    08/23/1999Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    DANVERS, MA 01923
                    37A CHERRY HILL DRIVEOwner/operator address:
                    MEDTRONIC AVE INCOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    PrivateLand type:
                    01EPA Region:
                    MICHAEL.COVENO@MEDTRONIC.COMContact email:
                    (978) 739-3156Contact telephone:
                    USContact country:

MEDTRONIC INC  (Continued) 1001817378
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                    StateEvaluation lead agency:
                    Not reportedDate achieved compliance:
                    Not reportedArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    10/14/2004Evaluation date:

Evaluation Action Summary:

                    No violations foundViolation Status:

                    Small Quantity GeneratorClassification:
                    MEDTRONIC INCSite name:
                    08/23/1999Date form received by agency:

                    Large Quantity GeneratorClassification:
                    MEDTRONIC INCSite name:
                    05/08/2001Date form received by agency:

                    Small Quantity GeneratorClassification:
                    MEDTRONIC INCSite name:
                    09/17/2001Date form received by agency:

                    Large Quantity GeneratorClassification:
                    MEDTRONIC AVESite name:
                    01/25/2002Date form received by agency:

                    Large Quantity GeneratorClassification:
                    MEDTRONIC INCSite name:
                    11/06/2003Date form received by agency:

                    Large Quantity GeneratorClassification:
                    MEDTRONIC VASCULAR-BEVERLYSite name:

MEDTRONIC INC  (Continued) 1001817378

          100  CUMMINGS CTRAddress:
          2008Year:
          BOSTON CLEANING CO INCName:

          100  CUMMINGS CTRAddress:
          2007Year:
          CHRISTYS DRY CLEANERSName:

          100  CUMMINGS CTRAddress:
          2003Year:
          CHRISTYS DRY CLEANERSName:

          100  CUMMINGS CTRAddress:
          2002Year:
          CHRISTYS DRY CLEANERSName:

          100  CUMMINGS CTRAddress:
          2001Year:
          CHRISTYS DRY CLEANERSName:

EDR Historical Cleaners:

1502 ft. Site 12 of 18 in cluster M
0.284 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South 100  CUMMINGS CTR    N/A
M123 EDR US Hist Cleaners 1014966129
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          100  CUMMINGS CTRAddress:
          2012Year:
          CHRISTYS DRY CLEANERSName:

          100  CUMMINGS CTRAddress:
          2011Year:
          CHRISTYS DRY CLEANERSName:

          100  CUMMINGS CTRAddress:
          2010Year:
          CHRISTYS DRY CLEANERSName:

          100  CUMMINGS CTRAddress:
          2009Year:
          BOSTON CLEANING CO INCName:

          100  CUMMINGS CTRAddress:
          2009Year:
          CHRISTYS DRY CLEANERSName:

          100  CUMMINGS CTRAddress:
          2008Year:
          CHRISTYS DRY CLEANERSName:

  (Continued) 1014966129

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV6175005285EPA Id:

HW GEN:

1502 ft. Site 13 of 18 in cluster M
0.284 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South 100 CUMMINGS CTR    N/A
M124 HW GENHEPATOCHEM S113410773

                    ED_HABERZETTL@AGILENT.COMContact email:
                    (973) 448-7140Contact telephone:
                    USContact country:
                    BUDD LAKE, NJ 078280000
                    550 CLARKE DR SUITE 101Contact address:
                    EDWARD  HABERZETTLContact:
                    BUDD LAKE, NJ 078280000
                    SUITE 101
                    550 CLARKE DRMailing address:
                    MAR000510693EPA ID:
                    BEVERLY, MA 01915
                    100 CUMMINGS CTR STE 434EFacility address:
                    AGILENT TECHNOLOGIESFacility name:
                    05/11/2006Date form received by agency:

RCRA NonGen / NLR:

1502 ft. Site 14 of 18 in cluster M
0.284 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South 100 CUMMINGS CTR STE 434E MAR000510693
M125 RCRA NonGen / NLRAGILENT TECHNOLOGIES 1007202661
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                    No violations foundViolation Status:

                    Conditionally Exempt Small Quantity GeneratorClassification:
                    AGILENT TECHNOLOGIESSite name:
                    08/15/2003Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    08/15/2003Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BUDD LAKE, NJ 07828
                    550 CLARKE DR SUITE 101Owner/operator address:
                    AGILENT TECHNOLOGIESOwner/operator name:

                    Not reportedOwner/Op end date:
                    08/15/2003Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BUDD LAKE, NJ 07828
                    550 CLARKE DR SUITE 101Owner/operator address:
                    CUMMINGS PROPERTIES LLCOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    01EPA Region:

AGILENT TECHNOLOGIES  (Continued) 1007202661
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                    VSQGRCRA Generator Status:
                    MV9783385313EPA Id:

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9789214125EPA Id:

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MAC300008323EPA Id:

                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MV5085271832EPA Id:

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV7812182887EPA Id:

HW GEN:

                         IssuedOutcomes:
                         Letter of Full Initial Insp CompActivity Descriptions:
                         Not reportedStart Work Date:
                         01/08/2008Activity Date:
                         COMPLIANCEActivity Type:
                         1098Inspector License Number:
                         David OrtizInspector Name:
                         157-JUnit:
                         BeverlyCommunity:

                         No Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         01/08/2008Activity Date:
                         INSPECTActivity Type:
                         1098Inspector License Number:
                         David OrtizInspector Name:
                         157-JUnit:
                         BeverlyCommunity:

LEAD:

                    9787393064Applicant Telephone:
                    DANVERS, MA 019230000Applicant City,St,Zip:
                    MEDTRONICApplicant Address:
                    COLLINS, TIMOTHY PApplicant Name:
                    08/18/1999Date Closed:
                    204870Application Tracking Number:
                    NEDEP Region:
                    Plan Application LimitedPermit Name:
                    AQ01Permit Code:
                    APPROVFacility Status:

AIRS:

1502 ft. Site 15 of 18 in cluster M
0.284 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 HW GENBEVERLY, MA  01915
South LEAD100 CUMMINGS CTR    N/A
M126 AIRSSMARTCELLS INC S108034168
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                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9782328370EPA Id:

                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MV5084824510EPA Id:

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MA5000004473EPA Id:

                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9789274246EPA Id:

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9789277600EPA Id:

                    Not reportedState Generator Status:

SMARTCELLS INC  (Continued) S108034168

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV7816310106EPA Id:

HW GEN:

1502 ft. Site 16 of 18 in cluster M
0.284 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South 100 CUMMINGS CENTER DR    N/A
M127 HW GENABBOTT ADVERTISING INC S112559399

                    01EPA Region:
                    JPENA@ANCORAPHARMA.COMContact email:
                    (617) 354-0863Contact telephone:
                    USContact country:
                    CAMBRIDGE, MA 021380000
                    700 HURON AVE SUITE 1BContact address:
                    JOHN  PENAContact:
                    CAMBRIDGE, MA 021380000
                    SUITE 1B
                    700 HURON AVEMailing address:
                    MAR000511311EPA ID:
                    BEVERLY, MA 01915
                    407 E
                    100 CUMMINGS CTRFacility address:
                    ANCORA PHARMACEUTICALSFacility name:
                    02/22/2007Date form received by agency:

RCRA NonGen / NLR:

1502 ft. Site 17 of 18 in cluster M
0.284 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South 100 CUMMINGS CTR MAR000511311
M128 RCRA NonGen / NLRANCORA PHARMACEUTICALS 1007202721
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                    No violations foundViolation Status:

                    Small Quantity GeneratorClassification:
                    ANCORA PHARMACEUTICALSSite name:
                    10/16/2003Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    10/16/2003Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    CAMBRIDGE, MA 02138
                    700 HURON AVE SUITE 1BOwner/operator address:
                    INOKEK PHARMACEUTICALS INCOwner/operator name:

                    Not reportedOwner/Op end date:
                    10/16/2003Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    CAMBRIDGE, MA 02138
                    700 HURON AVE SUITE 1BOwner/operator address:
                    ANCORA PHARMACEUTICALSOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:

ANCORA PHARMACEUTICALS  (Continued) 1007202721
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                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    01/01/1900Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    500 CUMMINGS CTR SUITE 2450Owner/operator address:
                    BRENDAN MCKERNAN CO-OWNEROwner/operator name:

                    Not reportedOwner/Op end date:
                    03/13/2001Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    500 CUMMINGS CTR SUITE 2450Owner/operator address:
                    AGENCOURT BIOSCIENCE CORPOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    01EPA Region:
                    Not reportedContact email:
                    (978) 867-2664Contact telephone:
                    USContact country:
                    BEVERLY, MA 019150000
                    500 CUMMINGS CTR SUITE 2450Contact address:
                    LISA  THORN MARTINContact:
                    MAR000501841EPA ID:
                    BEVERLY, MA 01915
                    SUITE 107J
                    100 CUMMINGS CTRFacility address:
                    AGENCOURT BIOSCIENCE CORPFacility name:
                    01/06/2006Date form received by agency:

RCRA NonGen / NLR:

1502 ft. Site 18 of 18 in cluster M
0.284 mi.

Relative:
Lower

Actual:
16 ft.

1/4-1/2 BEVERLY, MA  01915
South FINDS100 CUMMINGS CTR MAR000501841
M129 RCRA NonGen / NLRAGENCOURT BIOSCIENCE CORP 1004718580
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System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer

corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
                    Environmental Interest/Information System

                    110006815811Registry ID:

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer

corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
                    Environmental Interest/Information System

                    110003412441Registry ID:

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer

corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
                    Environmental Interest/Information System

                    110012239853Registry ID:

FINDS:

                    No violations foundViolation Status:

                    Small Quantity GeneratorClassification:
                    AGENCOURT BIOSCIENCE CORPSite name:
                    03/13/2001Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:

AGENCOURT BIOSCIENCE CORP  (Continued) 1004718580
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                    FROM THE FOLLOWING PROCESSES: (1) SULFURIC ACID ANODIZING OF ALUMINUM;
                    WASTEWATER TREATMENT SLUDGES FROM ELECTROPLATING OPERATIONS EXCEPTWaste name:
                    F006Waste code:

Hazardous Waste Summary:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    03/01/1955Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    PO BOX 53Owner/operator address:
                    DELTA ELECTRONICS MFG CORPOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    PrivateLand type:
                    01EPA Region:
                    Not reportedContact email:
                    (508) 927-1060Contact telephone:
                    USContact country:
                    BEVERLY, MA 01915
                    PO BOX 53Contact address:
                    JAMES  NIKITASContact:
                    BEVERLY, MA 01915
                    PO BOX 53Mailing address:
                    MAD042768820EPA ID:
                    BEVERLY, MA 01915
                    416 CABOT STFacility address:
                    DELTA ELECTRONICS MFG CORPFacility name:
                    09/27/1984Date form received by agency:

RCRA NonGen / NLR:

HW GEN
1528 ft. RELEASESite 4 of 11 in cluster N
0.289 mi. SPILLS

Relative:
Higher

Actual:
30 ft.

1/4-1/2 LUSTBEVERLY, MA  01915
SSE FINDS416 CABOT STREET MAD042768820
N130 RCRA NonGen / NLRDELTA ELECTRONICS MANUFACTURING 1000395073
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                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    03/07/1988    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    11/04/1992Date achieved compliance:
                    11/04/1987Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - 340(1)(b)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    03/07/1988    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    11/04/1992Date achieved compliance:
                    11/04/1987Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - 685Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    03/07/1988    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    11/04/1992Date achieved compliance:
                    11/04/1987Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - 524Regulation violated:

Facility Has Received Notices of Violations:

                    OPERATIONS WHERE CYANIDES ARE USED IN THE PROCESS.
                    SPENT STRIPPING AND CLEANING BATH SOLUTIONS FROM ELECTROPLATINGWaste name:
                    F009Waste code:

                    ELECTROPLATING OPERATIONS WHERE CYANIDES ARE USED IN THE PROCESS.
                    PLATING BATH RESIDUES FROM THE BOTTOM OF PLATING BATHS FROMWaste name:
                    F008Waste code:

                    SPENT CYANIDE PLATING BATH SOLUTIONS FROM ELECTROPLATING OPERATIONSWaste name:
                    F007Waste code:

                    ALUMINUM.
                    PLATING ON CARBON STEEL; AND (6) CHEMICAL ETCHING AND MILLING OF
                    STEEL; (5) CLEANING/STRIPPING ASSOCIATED WITH TIN, ZINC AND ALUMINUM
                    ON CARBON STEEL; (4) ALUMINUM OR ZINC-ALUMINUM PLATING ON CARBON
                    (2) TIN PLATING ON CARBON STEEL; (3) ZINC PLATING (SEGREGATED BASIS)

DELTA ELECTRONICS MANUFACTURING  (Continued) 1000395073
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                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    03/07/1988    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    11/04/1992Date achieved compliance:
                    11/04/1987Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - 516Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    03/07/1988    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    11/04/1992Date achieved compliance:
                    11/04/1987Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - 314(1)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    03/07/1988    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    11/04/1992Date achieved compliance:
                    11/04/1987Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - C 21c 55Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    03/07/1988    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    11/04/1992Date achieved compliance:
                    11/04/1987Date violation determined:
                    Generators - GeneralArea of violation:
                    SR - 520Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:

DELTA ELECTRONICS MANUFACTURING  (Continued) 1000395073
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                                        FUEL OIL #2Chemical:
                                        7900 milligrams per kilogramQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        INDUSTRIALLocation Type:

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        07/07/1998Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        07/08/1999Status Date:
                                        3-0017007  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer

corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource

transported off-site.
these facilities release directly to air, water, land, or that are
from facilities on the amounts of over 300 listed toxic chemicals that
US EPA TRIS (Toxics Release Inventory System) contains information
                    Environmental Interest/Information System

                    110000795541Registry ID:

FINDS:

                    StateEvaluation lead agency:
                    11/04/1992Date achieved compliance:
                    Generators - GeneralArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    11/04/1987Evaluation date:

Evaluation Action Summary:

                    Not reported    Paid penalty amount:

DELTA ELECTRONICS MANUFACTURING  (Continued) 1000395073
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/7/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/7/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/7/1998Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/7/1998Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/14/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/12/1999Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/24/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/12/1998Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/10/1998Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        .5 inchesQuantity:
                                        #2 FUEL OILChemical:
                                        10 gallonsQuantity:
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NOLUST Elig:NOReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:LEAKIncident:
CENTRIFUGEOther Source:OTHER SOURCE  >Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
NONEQty Actual:UNKNOWNQty Reported:
CUTTING OILOther Material:OTHER MATERIAL        -->Material:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:WASTEVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
03:50PMReport Time:19910806Report Date:
Not reportedSpill Time:19910806Spill Date:
19910806First Response:19920429Last Entered:
19911105Date Entered:GORRASI, MStaff Lead:
N91-1087Spill ID:0000Facility ID:

-1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
FIRE IN  FACTOROther Source:OTHER SOURCE  >Source:
Not reportedPCB Lev (ppm):Not reportedCAS No:
__________Qty Actual:__________Qty Reported:
NONEQty Actual:NONEQty Reported:
Not reportedOther Material:UNKNOWNMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
HAZARDOUSMat Type:YESCase Closed:
10:30AMReport Time:19871227Report Date:
09:30AMSpill Time:19871227Spill Date:
19871227First Response:19880510Last Entered:
19880510Date Entered:OTTENHEIMER, DStaff Lead:
N87-1810Spill ID:0000Facility ID:

MA Spills:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/8/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/8/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/8/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:
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                    VQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MV9789273482EPA Id:

                    SQG-MAState Generator Status:
                    SQGRCRA Generator Status:
                    MAD066596933EPA Id:

HW GEN:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        07/08/1999Status Date:
                                        72 HRCategory:
                                        07/07/1998Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017007  /   RAORelease Tracking Number/Current Status:

Release:

1Days/Close:
Not reportedNotif Tel:
ANONNotifier:

Not reportedCategory:Not reportedReport Prep:

DELTA ELECTRONICS MANUFACTURING  (Continued) 1000395073

                    hazardous waste at any time
                    waste during any calendar month, and accumulates more than 1000 kg of
                    hazardous waste at any time; or generates 100 kg or less of hazardous
                    waste during any calendar month and accumulates less than 6000 kg of
                    Handler: generates more than 100 and less than 1000 kg of hazardousDescription:
                    Small Small Quantity GeneratorClassification:
                    PrivateLand type:
                    01EPA Region:
                    Not reportedContact email:
                    0126Telephone ext.:
                    (978) 927-1060Contact telephone:
                    Not reportedContact country:
                    Not reported
                    Not reportedContact address:
                    RICHARD       E  ALLARDContact:
                    MAD066596933EPA ID:
                    BEVERLY, MA 019150000
                    416 CABOT STREETFacility address:
                    DELTA ELECTRONICS MFG. CO.Site name:
                    DELTA ELECTRONICS MFG CORPFacility name:
                    03/12/1998Date form received by agency:

RCRA-SQG:

1528 ft. Site 5 of 11 in cluster N
0.289 mi.

Relative:
Higher

Actual:
30 ft.

1/4-1/2 RAATSBEVERLY, MA  01915
SSE ICIS416 CABOT ST MAD066596933
N131 RCRA-SQGDELTA ELECTRONICS MFG CORP 1000395075
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                    04/12/1999    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    06/25/1999Date achieved compliance:
                    02/03/1999Date violation determined:
                    Listing - GeneralArea of violation:
                    SR - 221(1)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    Not reported    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    Not reported    Enforcement action date:
                    Not reported    Enforcement action:
                    StateViolation lead agency:
                    Not reportedDate achieved compliance:
                    07/07/2011Date violation determined:
                    Generators - Pre-transportArea of violation:
                    Not reportedRegulation violated:

Facility Has Received Notices of Violations:

                    Small Quantity GeneratorClassification:
                    DELTA ELECTRONICS MFG CORPSite name:
                    09/27/1984Date form received by agency:

                    Large Quantity GeneratorClassification:
                    DELTA ELECTRONIC MFG CORPSite name:
                    02/27/1992Date form received by agency:

                    Large Quantity GeneratorClassification:
                    DELTA ELECTRONICS MFG. CORP.Site name:
                    03/29/1994Date form received by agency:

                    Large Quantity GeneratorClassification:
                    DELTA ELECTRONICS MFG. CO., INCORPORATEDSite name:
                    02/23/1996Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:
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                    Not reported    Enf. disposition status:
                    08/31/1992    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    02/03/1999Date achieved compliance:
                    05/19/1992Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 340(4)(d)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    08/31/1992    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    02/03/1999Date achieved compliance:
                    05/19/1992Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 686Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    04/12/1999    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    06/25/1999Date achieved compliance:
                    02/03/1999Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 682Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    04/12/1999    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    06/25/1999Date achieved compliance:
                    02/03/1999Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 340(1)(b)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
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                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    08/31/1992    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    02/03/1999Date achieved compliance:
                    05/19/1992Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 685(4)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    08/31/1992    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    06/25/1999Date achieved compliance:
                    05/19/1992Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 340(1)(b)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    08/31/1992    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    02/03/1999Date achieved compliance:
                    05/19/1992Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 340(4)(c)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    08/31/1992    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    02/03/1999Date achieved compliance:
                    05/19/1992Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 516Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
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                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    08/31/1992    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    02/03/1999Date achieved compliance:
                    05/19/1992Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 340(4)(a)(b)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    08/31/1992    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    02/03/1999Date achieved compliance:
                    05/19/1992Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 682Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    08/31/1992    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    02/03/1999Date achieved compliance:
                    05/19/1992Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 685(1)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    04/12/1999    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    06/25/1999Date achieved compliance:
                    05/19/1992Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 340(1)(b)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
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                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/09/1990    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    08/15/1990Date achieved compliance:
                    04/18/1990Date violation determined:
                    Generators - GeneralArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    12/14/1990    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    08/15/1990Date achieved compliance:
                    04/18/1990Date violation determined:
                    Generators - GeneralArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    Not reported    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    Not reported    Enforcement action date:
                    Not reported    Enforcement action:
                    StateViolation lead agency:
                    02/05/1991Date achieved compliance:
                    08/15/1990Date violation determined:
                    Formal Enforcement Agreement or OrderArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    08/31/1992    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    02/03/1999Date achieved compliance:
                    05/19/1992Date violation determined:
                    Generators - Pre-transportArea of violation:
                    SR - 521(11)Regulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
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                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    Not reported    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    Not reported    Enforcement action date:
                    Not reported    Enforcement action:
                    StateViolation lead agency:
                    02/05/1991Date achieved compliance:
                    04/18/1990Date violation determined:
                    LDR - GeneralArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    12/14/1990    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    02/05/1991Date achieved compliance:
                    04/18/1990Date violation determined:
                    Generators - GeneralArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    08/29/1990    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    02/05/1991Date achieved compliance:
                    04/18/1990Date violation determined:
                    Generators - GeneralArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    07/09/1990    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    02/05/1991Date achieved compliance:
                    04/18/1990Date violation determined:
                    Generators - GeneralArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
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                    StateEvaluation lead agency:
                    02/05/1991Date achieved compliance:
                    Formal Enforcement Agreement or OrderArea of violation:
                    COMPLIANCE SCHEDULE EVALUATIONEvaluation:
                    08/15/1990Evaluation date:

                    StateEvaluation lead agency:
                    Not reportedDate achieved compliance:
                    Not reportedArea of violation:
                    COMPLIANCE SCHEDULE EVALUATIONEvaluation:
                    02/05/1991Evaluation date:

                    StateEvaluation lead agency:
                    06/25/1999Date achieved compliance:
                    Generators - Pre-transportArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    05/19/1992Evaluation date:

                    StateEvaluation lead agency:
                    02/03/1999Date achieved compliance:
                    Generators - Pre-transportArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    05/19/1992Evaluation date:

                    StateEvaluation lead agency:
                    06/25/1999Date achieved compliance:
                    Listing - GeneralArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    02/03/1999Evaluation date:

                    StateEvaluation lead agency:
                    06/25/1999Date achieved compliance:
                    Generators - Pre-transportArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    02/03/1999Evaluation date:

                    StateEvaluation lead agency:
                    06/25/1999Date achieved compliance:
                    Listing - GeneralArea of violation:
                    COMPLIANCE SCHEDULE EVALUATIONEvaluation:
                    06/25/1999Evaluation date:

                    StateEvaluation lead agency:
                    06/25/1999Date achieved compliance:
                    Generators - Pre-transportArea of violation:
                    COMPLIANCE SCHEDULE EVALUATIONEvaluation:
                    06/25/1999Evaluation date:

                    StateEvaluation lead agency:
                    Not reportedDate achieved compliance:
                    Generators - Pre-transportArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    07/07/2011Evaluation date:

Evaluation Action Summary:

                    Not reported    Paid penalty amount:

DELTA ELECTRONICS MFG CORP  (Continued) 1000395075

TC4089804.2s   Page 121



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         1EPA Region #:
                         ESSEXFacility County:
                         EPCRA 325 Action For PenaltyEnforcement Action Type:
                         BEVERLY, MA 01915-3152
                         416 CABOT STREETFacility Address:
                         DELTA ELECTRONICS MFG CORPFacility Name:
                         MassachusettsState:
                         416 CABOT STREET BEVERLY MA 01915-3152Full Address:
                         DELTA ELECTRONICS MANUFACTURING CORPORATIONAction Name:
                         RCRAINFO MAD066596933Program ID:
                         110000795541FRS ID:
                         01-2007-9046Enforcement Action ID:

                         1EPA Region #:
                         ESSEXFacility County:
                         EPCRA 325 Action For PenaltyEnforcement Action Type:
                         BEVERLY, MA 01915-3152
                         416 CABOT STREETFacility Address:
                         DELTA ELECTRONICS MANUFACTURIN G CORP.Facility Name:
                         MassachusettsState:
                         416 CABOT STREET BEVERLY MA 01915-3152Full Address:
                         DELTA ELECTRONICS MANUFACTURING CORPORATIONAction Name:
                         TRIS 01915DLTLC416CAProgram ID:
                         110000795541FRS ID:
                         01-2007-9046Enforcement Action ID:

                         1EPA Region #:
                         ESSEXFacility County:
                         EPCRA 325 Action For PenaltyEnforcement Action Type:
                         BEVERLY, MA 01915-3152
                         416 CABOT STREETFacility Address:
                         DELTA ELECTRONICS MANUFACTURINGFacility Name:
                         MassachusettsState:
                         416 CABOT STREET BEVERLY MA 01915-3152Full Address:
                         DELTA ELECTRONICS MANUFACTURING CORPORATIONAction Name:
                         FRS 110000795541Program ID:
                         110000795541FRS ID:
                         01-2007-9046Enforcement Action ID:

ICIS:

                    StateEvaluation lead agency:
                    08/15/1990Date achieved compliance:
                    Generators - GeneralArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    04/18/1990Evaluation date:

                    StateEvaluation lead agency:
                    02/05/1991Date achieved compliance:
                    Generators - GeneralArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    04/18/1990Evaluation date:

                    StateEvaluation lead agency:
                    02/05/1991Date achieved compliance:
                    LDR - GeneralArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    04/18/1990Evaluation date:
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                         Not reportedNAIC Code:
                         NoFed Facility:
                         NTribal Indicator:
                         416 CABOT STREETAddress:
                         DELTA ELECTRONICS MANUFACTURINGFacility Name:
                         RCRAINFO MAD066596933Program ID:

                         Not reportedSIC Code:
                         Not reportedNAIC Code:
                         NoFed Facility:
                         NTribal Indicator:
                         416 CABOT STREETAddress:
                         DELTA ELECTRONICS MANUFACTURINGFacility Name:
                         RCRAINFO MAD042768820Program ID:

                         Not reportedSIC Code:
                         Not reportedNAIC Code:
                         NoFed Facility:
                         NTribal Indicator:
                         416 CABOT STREETAddress:
                         DELTA ELECTRONICS MANUFACTURINGFacility Name:
                         MA-EPICS 131757Program ID:

                         Not reportedSIC Code:
                         Not reportedNAIC Code:
                         NoFed Facility:
                         NTribal Indicator:
                         416 CABOT STREETAddress:
                         DELTA ELECTRONICS MANUFACTURINGFacility Name:
                         FRS 110000795541Program ID:

                         1EPA Region #:
                         ESSEXFacility County:
                         EPCRA 325 Action For PenaltyEnforcement Action Type:
                         BEVERLY, MA 01915-3152
                         416 CABOT STREETFacility Address:
                         DELTA ELECTRONICS MFG CORPFacility Name:
                         MassachusettsState:
                         416 CABOT STREET BEVERLY MA 01915-3152Full Address:
                         DELTA ELECTRONICS MANUFACTURING CORPORATIONAction Name:
                         MA-EPICS 131757Program ID:
                         110000795541FRS ID:
                         01-2007-9046Enforcement Action ID:

                         1EPA Region #:
                         ESSEXFacility County:
                         EPCRA 325 Action For PenaltyEnforcement Action Type:
                         BEVERLY, MA 01915-3152
                         416 CABOT STREETFacility Address:
                         DELTA ELECTRONICS MFG CORPFacility Name:
                         MassachusettsState:
                         416 CABOT STREET BEVERLY MA 01915-3152Full Address:
                         DELTA ELECTRONICS MANUFACTURING CORPORATIONAction Name:
                         RCRAINFO MAD042768820Program ID:
                         110000795541FRS ID:
                         01-2007-9046Enforcement Action ID:
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                         Not reportedSIC Code:
                         Not reportedNAIC Code:
                         NoFed Facility:
                         NTribal Indicator:
                         416 CABOT STREETAddress:
                         DELTA ELECTRONICS MANUFACTURINGFacility Name:
                         TRIS 01915DLTLC416CAProgram ID:

                         Not reportedSIC Code:

DELTA ELECTRONICS MFG CORP  (Continued) 1000395075

                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        1/16/2014Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        1/15/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        C1Response Action Outcome:
                                        1/11/2005Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        Not reportedQuantity:
                                        TETRACHLOROETHYLENEChemical:
                                        .05 milligrams per literQuantity:
                                        VINYL CHLORIDEChemical:
                                        Not reportedQuantity:
                                        TRICHLOROETHENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        Hazardous MaterialOil Or Haz Material:
                                        C1 -  C1Response Action Outcome:
                                        PHASE VPhase:
                                        12/30/1997Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/23/1996Notification Date:
                                        BEVERLYRelease Town:
                                        3-0014661  /   RAORelease Tracking Number/Current Status:

SHWS:

1542 ft.
0.292 mi.

Relative:
Higher

Actual:
42 ft.

1/4-1/2 BEVERLY, MA  01915
NNW RELEASE28 HILL ST    N/A
132 SHWSNO LOCATION AID S104545782
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                                        1/30/2007Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        1/30/2007Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        1/29/2001Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        C1Response Action Outcome:
                                        1/28/2002Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        C1Response Action Outcome:
                                        1/27/2011Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        1/27/2011Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        1/26/2009Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        1/26/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        1/22/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        1/22/2010Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        1/21/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        C1Response Action Outcome:
                                        1/16/2014Action Date:
                                        RMRINTAction Status:

NO LOCATION AID  (Continued) S104545782
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                                        C1Response Action Outcome:
                                        12/21/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        12/21/2007Action Date:
                                        Periodic Review Opinion Evaluating Temp SolutionAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        12/20/2007Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        12/20/2007Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        12/19/2002Action Date:
                                        Periodic Review Opinion Evaluating Temp SolutionAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        10/30/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C1Response Action Outcome:
                                        10/24/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        C1Response Action Outcome:
                                        1/31/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        1/31/2012Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        1/31/2006Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        1/31/2003Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        C1Response Action Outcome:

NO LOCATION AID  (Continued) S104545782
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                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        C1Response Action Outcome:
                                        2/14/2000Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        C1Response Action Outcome:
                                        12/30/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        12/30/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        C1Response Action Outcome:
                                        12/30/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        12/30/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

                                        C1Response Action Outcome:
                                        12/30/1997Action Date:
                                        Active Operation and Maintenance - O&MAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        12/30/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        C1Response Action Outcome:
                                        12/23/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        C1Response Action Outcome:
                                        12/23/1996Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        C1Response Action Outcome:
                                        12/21/2012Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        12/21/2012Action Date:
                                        Periodic Review Opinion Evaluating Temp SolutionAction Status:
                                        Response Action Outcome - RAOAction Type:

NO LOCATION AID  (Continued) S104545782
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                                        C1Response Action Outcome:
                                        4/12/2005Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Phase 5Action Type:

                                        C1Response Action Outcome:
                                        4/1/2011Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        C1Response Action Outcome:
                                        4/1/2011Action Date:
                                        NAFVIOAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        C1Response Action Outcome:
                                        3/3/2011Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        3/3/2011Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        C1Response Action Outcome:
                                        3/3/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        C1Response Action Outcome:
                                        3/3/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        C1Response Action Outcome:
                                        3/3/1997Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        C1Response Action Outcome:
                                        3/25/1997Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        C1Response Action Outcome:
                                        3/22/1999Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        C1Response Action Outcome:
                                        3/19/1997Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        C1Response Action Outcome:
                                        3/19/1997Action Date:

NO LOCATION AID  (Continued) S104545782
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                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        7/25/2011Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        7/25/2001Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        C1Response Action Outcome:
                                        7/24/2003Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        7/24/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        C1Response Action Outcome:
                                        7/15/2004Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        6/2/1999Action Date:
                                        NPERTNAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        C1Response Action Outcome:
                                        5/3/2007Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        C1Response Action Outcome:
                                        4/29/2011Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        C1Response Action Outcome:
                                        4/28/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        C1Response Action Outcome:
                                        4/25/2005Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        C1Response Action Outcome:
                                        4/12/2005Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

NO LOCATION AID  (Continued) S104545782
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                                        C1Response Action Outcome:
                                        7/30/2008Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        7/30/2008Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        7/29/2010Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        7/29/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        7/27/2005Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        7/26/2012Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        7/26/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        7/26/2007Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        7/26/2007Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        7/26/2006Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        7/26/2006Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        7/25/2011Action Date:

NO LOCATION AID  (Continued) S104545782
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Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        C1 - C1Response Action Outcome:
                                        PHASE VPhase:
                                        12/30/1997Status Date:
                                        TWO HRCategory:
                                        12/23/1996Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014661  /   RAORelease Tracking Number/Current Status:

Release:

                                        C1Response Action Outcome:
                                        9/27/1999Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        C1Response Action Outcome:
                                        8/4/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        8/4/2009Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        8/4/2000Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        C1Response Action Outcome:
                                        8/27/1998Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        C1Response Action Outcome:
                                        8/2/2013Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        8/2/2013Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        8/2/2002Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

NO LOCATION AID  (Continued) S104545782
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          3000Capacity:
          10/01/1990Date Installed:
          03/06/2006Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          3Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          1 WallPipe Container:
          SteelPipe Material:
          Interstitial MonitoringTank Leak Detection:
          SteelTank Material:
          OtherTank Usage:
          2 WallsTank Type:
          Fuel OilContents:
          15000Capacity:
          10/11/1988Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          Not reportedSerial Number:
          2Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          1 WallPipe Container:
          SteelPipe Material:
          Interstitial MonitoringTank Leak Detection:
          SteelTank Material:
          OtherTank Usage:
          2 WallsTank Type:
          Fuel OilContents:
          15000Capacity:
          10/11/1988Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          Not reportedSerial Number:
          1Tank ID:

          01/23/2012Date of Inspection:
          9030Fire Dept. ID:
          HospitalDescription:
          978-922-3000Telephone:
          BEVERLY, MA 01915Owner City,St,Zip:
          85 HERRICK STOwner Address:
          BEVERLY HOSPITALOwner:
          710Owner Id:
          18638Facility ID:

Facility:

UST:

1688 ft. Site 1 of 3 in cluster P
0.320 mi.

Relative:
Higher

Actual:
41 ft.

1/4-1/2 BEVERLY, MA  01915
ESE Financial Assurance85 HERRICK ST    N/A
P133 USTBEVERLY HOSPITAL U004149191
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                    978-922-3000Work Phone:
                    HospitalDescription:
                    18638Facility Id:

MA Financial Assurance 2:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          PressurePipe Container:
          SteelPipe Material:
          Not reportedTank Leak Detection:
          Epoxy CoatTank Material:
          OtherTank Usage:
          Not reportedTank Type:
          DieselContents:
          500Capacity:
          09/01/1987Date Installed:
          09/15/2009Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          4Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          PressurePipe Container:
          SteelPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
          OtherTank Usage:
          Not reportedTank Type:
          DieselContents:

BEVERLY HOSPITAL  (Continued) U004149191

          75  HERRICK STAddress:
          2002Year:
          LEES TRANSMISSION SERVICEName:

EDR Historical Auto Stations:

1711 ft. Site 2 of 3 in cluster P
0.324 mi.

Relative:
Higher

Actual:
40 ft.

1/4-1/2 BEVERLY, MA  01915
ESE 75  HERRICK ST    N/A
P134 EDR US Hist Auto Stat 1015624542

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9782327132EPA Id:

HW GEN:

1734 ft. Site 3 of 3 in cluster P
0.328 mi.

Relative:
Higher

Actual:
39 ft.

1/4-1/2 BEVERLY, MA  01915
ESE 77 HERRICK ST    N/A
P135 HW GENTHE MEDICAL GROUP S113805448
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          411  CABOT STAddress:
          2012Year:
          HALLMARK CLEANERSName:

          411  CABOT STAddress:
          2011Year:
          HALLMARK CLEANERSName:

          411  CABOT STAddress:
          2008Year:
          HALLMARK CLEANERS INCName:

          411  CABOT STAddress:
          2007Year:
          HALLMARK CLEANERS INCName:

          411  CABOT STAddress:
          2006Year:
          HALLMARK CLEANERS INCName:

          411  CABOT STAddress:
          2005Year:
          HALLMARK CLEANERS INCName:

          411  CABOT STAddress:
          2004Year:
          HALLMARK CLEANERSName:

          411  CABOT STAddress:
          2003Year:
          HALLMARK CLEANERSName:

          411  CABOT STAddress:
          2002Year:
          HALLMARK CLEANERSName:

          411  CABOT STAddress:
          2001Year:
          HALLMARK CLEANERSName:

EDR Historical Cleaners:

1761 ft. Site 6 of 11 in cluster N
0.334 mi.

Relative:
Higher

Actual:
39 ft.

1/4-1/2 BEVERLY, MA  01915
SSE 411  CABOT ST    N/A
N136 EDR US Hist Cleaners 1015057054

                    JOSEPH  AMOREContact:
                    MAD019168442EPA ID:
                    BEVERLY, MA 01915
                    411 CABOT STFacility address:
                    HALLMARK CLEANERS INCFacility name:
                    12/09/1982Date form received by agency:

RCRA-CESQG:

1761 ft. HW GENSite 7 of 11 in cluster N
0.334 mi. LEAD

Relative:
Higher

Actual:
39 ft.

1/4-1/2 DRYCLEANERSBEVERLY, MA  01915
SSE FINDS411 CABOT ST MAD019168442
N137 RCRA-CESQGHALLMARK CLEANERS INC 1004715392

TC4089804.2s   Page 134



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    ORTHO-DICHLOROBENZENE, TRICHLOROFLUOROMETHANE, AND
                    CHLOROBENZENE, 1,1,2-TRICHLORO-1,2,2-TRIFLUOROETHANE,
                    METHYLENE CHLORIDE, TRICHLOROETHYLENE, 1,1,1-TRICHLOROETHANE,
                    THE FOLLOWING SPENT HALOGENATED SOLVENTS: TETRACHLOROETHYLENE,Waste name:
                    F002Waste code:

Hazardous Waste Summary:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    03/01/1971Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    411 CABOT STOwner/operator address:
                    HALLMARK CLEANERS INCOwner/operator name:

Owner/Operator Summary:

                    hazardous waste
                    the cleanup of a spill, into or on any land or water, of acutely
                    any residue or contaminated soil, waste or other debris resulting from
                    time: 1 kg or less of acutely hazardous waste; or 100 kg or less of
                    hazardous waste during any calendar month, and accumulates at any
                    from the cleanup of a spill, into or on any land or water, of acutely
                    of any residue or contaminated soil, waste or other debris resulting
                    land or water, of acutely hazardous waste; or generates 100 kg or less
                    other debris resulting from the cleanup of a spill, into or on any
                    waste; or 100 kg or less of any residue or contaminated soil, waste or
                    month, and accumulates at any time: 1 kg or less of acutely hazardous
                    or generates 1 kg or less of acutely hazardous waste per calendar
                    month, and accumulates 1000 kg or less of hazardous waste at any time;
                    Handler: generates 100 kg or less of hazardous waste per calendarDescription:
                    Conditionally Exempt Small Quantity GeneratorClassification:
                    01EPA Region:
                    Not reportedContact email:
                    (508) 927-6444Contact telephone:
                    USContact country:
                    BEVERLY, MA 01915
                    411 CABOT STContact address:

HALLMARK CLEANERS INC  (Continued) 1004715392
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                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MAD019168442EPA Id:

HW GEN:

                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         05/21/1991Activity Date:
                         INSPECTActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

                    Active use of PercClassification Type:
                    Not reportedContact:
                    NEDEP Region Code:
                    133434Facility ID:

DRYCLEANERS:

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer

corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
                    Environmental Interest/Information System

                    110003424465Registry ID:

FINDS:

                    No violations foundViolation Status:

                    SPENT SOLVENT MIXTURES.
                    F005, AND STILL BOTTOMS FROM THE RECOVERY OF THESE SPENT SOLVENTS AND
                    OF THE ABOVE HALOGENATED SOLVENTS OR THOSE LISTED IN F001, F004, OR
                    BEFORE USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF ONE OR MORE
                    1,1,2-TRICHLOROETHANE; ALL SPENT SOLVENT MIXTURES/BLENDS CONTAINING,

HALLMARK CLEANERS INC  (Continued) 1004715392

                                        NONECategory:
                                        01/15/1990Notification Date:
                                        BEVERLYRelease Town:
                                        3-0002939  /   DPSRelease Tracking Number/Current Status:

SHWS:

1817 ft. Site 1 of 7 in cluster Q
0.344 mi.

Relative:
Higher

Actual:
101 ft.

1/4-1/2 BEVERLY, MA  01915
ENE RELEASE16 TOZER RD    N/A
Q138 SHWSPROPERTY S102403374
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        06/11/1996Status Date:
                                        NONECategory:
                                        01/15/1990Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0002939  /   DPSRelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        7/16/1996Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/11/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/26/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

                                        Not reportedQuantity:
                                        PETROLEUMChemical:
                                        Not reportedQuantity:
                                        VOCSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        OFFSITESource:
                                        INDUSTRIALLocation Type:
                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        06/11/1996Status Date:
                                        Downgradient Property StatusCurrent Status:
                                        Not reportedAssociated ID:

PROPERTY  (Continued) S102403374
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                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    10/16/2004Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    16 TOZER RDOwner/operator address:
                    EATON CORPOwner/operator name:

                    06/03/1991Owner/Op end date:
                    03/01/1990Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    16 TOZER RDOwner/operator address:
                    EATON CORP SEMICOND EQUIP OPEROwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    PrivateLand type:
                    01EPA Region:
                    Not reportedContact email:
                    (508) 927-5840Contact telephone:
                    USContact country:
                    BEVERLY, MA 01915
                    16 TOZER RDContact address:
                    NORM  DULONGContact:
                    MAD094266889EPA ID:
                    BEVERLY, MA 01915
                    16 TOZER RDFacility address:
                    EATON CORP SEMICOND EQUIP OPERFacility name:
                    04/08/1983Date form received by agency:

RCRA NonGen / NLR:

1817 ft. Site 2 of 7 in cluster Q
0.344 mi.

Relative:
Higher

Actual:
101 ft.

1/4-1/2 BEVERLY, MA  01915
ENE FINDS16 TOZER RD MAD094266889
Q139 RCRA NonGen / NLREATON CORP SEMICOND EQUIP OPER 1000335351
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FINDS:

                    StateEvaluation lead agency:
                    12/01/1990Date achieved compliance:
                    Generators - GeneralArea of violation:
                    NON-FINANCIAL RECORD REVIEWEvaluation:
                    05/29/1985Evaluation date:

Evaluation Action Summary:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    05/29/1985    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    12/01/1990Date achieved compliance:
                    05/29/1985Date violation determined:
                    Generators - GeneralArea of violation:
                    Not reportedRegulation violated:

Facility Has Received Notices of Violations:

                    SPENT SOLVENTS AND SPENT SOLVENT MIXTURES.
                    IN F002, F004, AND F005, AND STILL BOTTOMS FROM THE RECOVERY OF THESE
                    ONE OR MORE OF THE ABOVE HALOGENATED SOLVENTS OR THOSE SOLVENTS LISTED
                    CONTAINING, BEFORE USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF
                    FLUOROCARBONS; ALL SPENT SOLVENT MIXTURES/BLENDS USED IN DEGREASING
                    1,1,1-TRICHLOROETHANE, CARBON TETRACHLORIDE, AND CHLORINATED
                    TETRACHLOROETHYLENE, TRICHLOROETHYLENE, METHYLENE CHLORIDE,
                    THE FOLLOWING SPENT HALOGENATED SOLVENTS USED IN DEGREASING:Waste name:
                    F001Waste code:

                    DISPOSED, THE WASTE WOULD BE A CORROSIVE HAZARDOUS WASTE.
                    THESE CAUSTIC OR ACID SOLUTIONS BECOME CONTAMINATED AND MUST BE
                    USED BY MANY INDUSTRIES TO CLEAN METAL PARTS PRIOR TO PAINTING.  WHEN
                    OR DEGREASE PARTS. HYDROCHLORIC ACID, A SOLUTION WITH A LOW PH, IS
                    CAUSTIC SOLUTION WITH A HIGH PH, IS OFTEN USED BY INDUSTRIES TO CLEAN
                    CONSIDERED TO BE A CORROSIVE HAZARDOUS WASTE.  SODIUM HYDROXIDE, A
                    A WASTE WHICH HAS A PH OF LESS THAN 2 OR GREATER THAN 12.5 ISWaste name:
                    D002Waste code:

                    WHICH WOULD BE CONSIDERED AS IGNITABLE HAZARDOUS WASTE.
                    MATERIAL.  LACQUER THINNER IS AN EXAMPLE OF A COMMONLY USED SOLVENT
                    WHICH CAN BE OBTAINED FROM THE MANUFACTURER OR DISTRIBUTOR OF THE
                    FLASH POINT OF A WASTE IS TO REVIEW THE MATERIAL SAFETY DATA SHEET,
                    CLOSED CUP FLASH POINT TESTER.  ANOTHER METHOD OF DETERMINING THE
                    LESS THAN 140 DEGREES FAHRENHEIT AS DETERMINED BY A PENSKY-MARTENS
                    IGNITABLE HAZARDOUS WASTES ARE THOSE WASTES WHICH HAVE A FLASHPOINT OFWaste name:
                    D001Waste code:

Hazardous Waste Summary:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:

EATON CORP SEMICOND EQUIP OPER  (Continued) 1000335351
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corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
                    Environmental Interest/Information System

                    110003447949Registry ID:

EATON CORP SEMICOND EQUIP OPER  (Continued) 1000335351

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9789278757EPA Id:

HW GEN:

1838 ft. Site 8 of 11 in cluster N
0.348 mi.

Relative:
Higher

Actual:
41 ft.

1/4-1/2 BEVERLY, MA  01915
SSE 409 CABOT ST    N/A
N140 HW GENMINUTEMAN PRESS S113805517

          8  TOZER RDAddress:
          2002Year:
          C & T AUTOMOTIVEName:

EDR Historical Auto Stations:

1840 ft. Site 3 of 7 in cluster Q
0.348 mi.

Relative:
Higher

Actual:
93 ft.

1/4-1/2 BEVERLY, MA  01915
ENE 8  TOZER RD    N/A
Q141 EDR US Hist Auto Stat 1015636783

          408  CABOT STAddress:
          2012Year:
          DAVES CARPET CLEANINGName:

          408  CABOT STAddress:
          2010Year:
          DAVES CARPET & RUG CLEANINGName:

          408  CABOT STAddress:
          2000Year:
          DAVES CARPET & RUG CLEANING COMPANYName:

          408  CABOT STAddress:
          1999Year:
          DAVES CARPET & RUG CLEANING COMPANYName:

EDR Historical Cleaners:

1840 ft. Site 9 of 11 in cluster N
0.348 mi.

Relative:
Higher

Actual:
41 ft.

1/4-1/2 BEVERLY, MA  01915
SSE 408  CABOT ST    N/A
N142 EDR US Hist Cleaners 1015056335
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          27  TOZER RDAddress:
          2008Year:
          ARRO ENGINEERING CORPName:

          27  TOZER RDAddress:
          2007Year:
          ARRO ENGINEERING CORPName:

          27  TOZER RDAddress:
          2006Year:
          ARRO ENGINEERING CORPName:

          27  TOZER RDAddress:
          2005Year:
          ARRO ENGINEERING CORPName:

EDR Historical Auto Stations:

1842 ft. Site 4 of 7 in cluster Q
0.349 mi.

Relative:
Higher

Actual:
103 ft.

1/4-1/2 BEVERLY, MA  01915
NE 27  TOZER RD    N/A
Q143 EDR US Hist Auto Stat 1015378215

                                        Not reportedResponse Action Outcome:
                                        10/16/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/2002Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

Actions:

                                        1 milligrams per literQuantity:
                                        TRICHLOROETHENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        10/16/2002Status Date:
                                        Downgradient Property StatusCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/16/2002Notification Date:
                                        BEVERLYRelease Town:
                                        3-0023023  /   DPSRelease Tracking Number/Current Status:

SHWS:

1843 ft. Site 5 of 7 in cluster Q
0.349 mi.

Relative:
Higher

Actual:
100 ft.

1/4-1/2 BEVERLY, MA  
NE RELEASE31 TOZER RD    N/A
Q144 SHWSNO LOCATION AID S106030055
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Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        10/16/2002Status Date:
                                        120 DYCategory:
                                        10/16/2002Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023023  /   DPSRelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        5/22/2007Action Date:
                                        Modified Transmittal Received - DPS TransferAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/25/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Downgradient Property StatusAction Type:

NO LOCATION AID  (Continued) S106030055

                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MAV000006289EPA Id:

HW GEN:

1845 ft. Site 2 of 3 in cluster O
0.349 mi.

Relative:
Higher

Actual:
77 ft.

1/4-1/2 BEVERLY, MA  01915
NE 47 TOZER RD    N/A
O145 HW GENARRO ENGINEERING INC S113409995

          THE LAUNDRY BASKETName:

          407  CABOT STAddress:
          2001Year:
          THE LAUNDRY BASKETName:

          407  CABOT STAddress:
          2000Year:
          LAUNDRY BASKEName:

          407  CABOT STAddress:
          1999Year:
          LAUNDRY BASKEName:

EDR Historical Cleaners:

1854 ft. Site 10 of 11 in cluster N
0.351 mi.

Relative:
Higher

Actual:
41 ft.

1/4-1/2 BEVERLY, MA  01915
SSE 407  CABOT ST    N/A
N146 EDR US Hist Cleaners 1015056178
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          407  CABOT STAddress:
          2012Year:
          LAUNDRY BASKEName:

          407  CABOT STAddress:
          2011Year:
          LAUNDRY BASKEName:

          407  CABOT STAddress:
          2010Year:
          LAUNDRY BASKETName:

          407  CABOT STAddress:
          2009Year:
          LAUNDRY BASKETName:

          407  CABOT STAddress:
          2008Year:
          LAUNDRY BASKETName:

          407  CABOT STAddress:
          2007Year:
          LAUNDRY BASKETName:

          407  CABOT STAddress:
          2006Year:
          LAUNDRY BASKETName:

          407  CABOT STAddress:
          2005Year:
          LAUNDRY BASKETName:

          407  CABOT STAddress:
          2004Year:
          THE LAUNDRY BASKETName:

          407  CABOT STAddress:
          2003Year:
          LAUNDRY BASKETName:

          407  CABOT STAddress:
          2002Year:

  (Continued) 1015056178

                                        72 HRCategory:
                                        10/01/1993Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        05/03/1994Status Date:
                                        3-0010326  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

1854 ft. Site 11 of 11 in cluster N
0.351 mi.

Relative:
Higher

Actual:
41 ft.

1/4-1/2 BEVERLY, MA  01915
SSE RELEASE407-411 CABOT ST    N/A
N147 LUSTNO LOCATION AID S104545081
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                                        4/28/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/1/1993Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/1993Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/4/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/4/1994Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

                                        Not reportedQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:

NO LOCATION AID  (Continued) S104545081
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/03/1994Status Date:
                                        72 HRCategory:
                                        10/01/1993Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0010326  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/1994Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S104545081

          15  BEAVER STAddress:
          2005Year:
          BEVERLY FOREIGN CAR SERVICE INCName:

EDR Historical Auto Stations:

1925 ft.
0.365 mi.

Relative:
Higher

Actual:
38 ft.

1/4-1/2 BEVERLY, MA  01915
SE 15  BEAVER ST    N/A
148 EDR US Hist Auto Stat 1015235658

                                        03/12/1997Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/17/1996Notification Date:
                                        BEVERLYRelease Town:
                                        3-0013904  /   RAORelease Tracking Number/Current Status:

SHWS:

1990 ft. Site 3 of 3 in cluster O
0.377 mi.

Relative:
Higher

Actual:
39 ft.

1/4-1/2 BEVERLY, MA  01915
NNE RELEASE37 TOZER RD    N/A
O149 SHWSNO LOCATION AID S104545642
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                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        03/12/1997Status Date:
                                        120 DYCategory:
                                        06/17/1996Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0013904  /   RAORelease Tracking Number/Current Status:

Release:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/9/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/17/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/17/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/12/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/11/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        1.8 milligrams per kilogramQuantity:
                                        BERYLLIUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil Or Haz Material:
                                        Significant Risk exists.
                                        B1 -  Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:

NO LOCATION AID  (Continued) S104545642
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Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S104545642

                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/13/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/13/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/12/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/13/2010Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        1320 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        ASTSource:
                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        10/13/2011Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/05/2009Notification Date:
                                        BEVERLYRelease Town:
                                        3-0028362  /   RAORelease Tracking Number/Current Status:

SHWS:

2003 ft. Site 1 of 3 in cluster R
0.379 mi.

Relative:
Higher

Actual:
37 ft.

1/4-1/2 RELEASEBEVERLY, MA  01915
SSE LAST22 GRANT ST    N/A
R150 SHWSNO LOCATION AID S109546195
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/4/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2010Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/13/2010Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/17/2011Action Date:
                                        Written Plan ReceivedAction Status:

NO LOCATION AID  (Continued) S109546195
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/13/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/13/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/12/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/13/2010Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        ASTSource:
                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        1320 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        10/13/2011Status Date:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/05/2009Notification Date:
                                        BEVERLYRelease Town:
                                        ASTSource Type:
                                        3-0028362  /   RAORelease Tracking Number/Current Status:

LAST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/15/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/4/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.

NO LOCATION AID  (Continued) S109546195
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                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2010Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/13/2010Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/17/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.

NO LOCATION AID  (Continued) S109546195
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        10/13/2011Status Date:
                                        120 DYCategory:
                                        03/05/2009Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028362  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/15/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/4/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/4/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:

NO LOCATION AID  (Continued) S109546195

                                        SADDLESource:
                                        VEHICLESource:
                                        TANKSource:
                                        SHOULDERLocation Type:
                                        ROADWAYLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/10/2012Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/10/2012Notification Date:
                                        BEVERLYRelease Town:
                                        3-0031150  /   RAORelease Tracking Number/Current Status:

SHWS:

2025 ft.
0.384 mi.

Relative:
Lower

Actual:
17 ft.

1/4-1/2 BEVERLY, MA  01915
South RELEASEMCKAY STREET AT GLIDDEN ST    N/A
151 SHWSNO LOCATION AID S112195307
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/10/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/28/2012Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/26/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/23/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/23/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/23/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2012Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        30 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S112195307
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/10/2012Status Date:
                                        TWO HRCategory:
                                        10/10/2012Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031150  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/28/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

NO LOCATION AID  (Continued) S112195307

                                        2380 milligrams per kilogramQuantity:
                                        TOTAL XYLENESChemical:
                                        299 milligrams per kilogramQuantity:
                                        PROPYLBENZENEChemical:
                                        2100 milligrams per kilogramQuantity:
                                        1,2,4-TRIMETHYLBENZENEChemical:
                                        592 milligrams per kilogramQuantity:
                                        ETHYLBENZENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        DRUMSSource:
                                        SCHOOLLocation Type:
                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/19/2010Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        11/12/2009Notification Date:
                                        BEVERLYRelease Town:
                                        3-0028881  /   RAORelease Tracking Number/Current Status:

SHWS:

2059 ft. Site 6 of 7 in cluster Q
0.390 mi. HW GEN

Relative:
Higher

Actual:
103 ft.

1/4-1/2 RELEASEBEVERLY, MA  01915
ENE LUST100 SOHIER RD    N/A
Q152 SHWSBEVERLY HIGH SCH S105595368
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                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/21/2010Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/29/2010Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/16/2009Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/2010Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/19/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/12/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/12/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/1/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

BEVERLY HIGH SCH  (Continued) S105595368
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                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/4/2003Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

                                        7.5 inchesQuantity:
                                        FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        SCHOOLLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        07/17/2002Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        07/26/2004Status Date:
                                        3-0021945  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/13/2010Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/5/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/1/2010Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/23/2010Action Date:

BEVERLY HIGH SCH  (Continued) S105595368
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                                        11/19/2010Status Date:
                                        120 DYCategory:
                                        11/12/2009Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028881  /   RAORelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        07/26/2004Status Date:
                                        72 HRCategory:
                                        07/17/2002Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021945  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/15/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/27/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/26/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/18/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/17/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/17/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:

BEVERLY HIGH SCH  (Continued) S105595368
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                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MAV000012538EPA Id:

HW GEN:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:

BEVERLY HIGH SCH  (Continued) S105595368

                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/13/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/13/2004Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        Not reportedQuantity:
                                        OILChemical:
                                        100 parts per millionQuantity:
                                        DIESELChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        05/13/2004Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        06/29/2004Status Date:
                                        3-0023859  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

2126 ft. Site 7 of 7 in cluster Q
0.403 mi.

Relative:
Higher

Actual:
110 ft.

1/4-1/2 LEADBEVERLY, MA  
ENE RELEASE112 SOHIER RD    N/A
Q153 LUSTNEAR RESERVOIR ROAD S106508859
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                         IssuedOutcomes:
                         Letter of Full Initial Insp CompActivity Descriptions:
                         Not reportedStart Work Date:
                         02/20/1997Activity Date:
                         COMPLIANCEActivity Type:
                         2493Inspector License Number:
                         James FlintInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

                         No Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         02/20/1997Activity Date:
                         INSPECTActivity Type:
                         2493Inspector License Number:
                         James FlintInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        06/29/2004Status Date:
                                        72 HRCategory:
                                        05/13/2004Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023859  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/14/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.

NEAR RESERVOIR ROAD  (Continued) S106508859
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                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/5/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/5/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/9/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/9/2012Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/28/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        15 gallonsQuantity:
                                        HYDRAULIC OILChemical:
                                        15 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        HOSESource:
                                        ROADWAYLocation Type:
                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 -  A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        04/05/2012Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/09/2012Notification Date:
                                        BEVERLYRelease Town:
                                        3-0030647  /   RAORelease Tracking Number/Current Status:

SHWS:

2230 ft. Site 2 of 3 in cluster R
0.422 mi.

Relative:
Higher

Actual:
32 ft.

1/4-1/2 BEVERLY, MA  
SSE RELEASE2 MILL STREET    N/A
R154 SHWSNO LOCATION AID S111460214
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        04/05/2012Status Date:
                                        TWO HRCategory:
                                        02/09/2012Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030647  /   RAORelease Tracking Number/Current Status:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/5/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        to background or a threat of release has been eliminated.

NO LOCATION AID  (Continued) S111460214

                                        Immediate Response ActionAction Type:
Actions:

                                        20 gallonsQuantity:
                                        DIESEL FUELChemical:
                                        100 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        TANKERSource:
                                        COMMERCIALLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/17/1997Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/10/1997Notification Date:
                                        BEVERLYRelease Town:
                                        3-0014715  /   RAORelease Tracking Number/Current Status:

SHWS:

2252 ft. Site 1 of 3 in cluster S
0.427 mi.

Relative:
Lower

Actual:
14 ft.

1/4-1/2 BEVERLY, MA  01915
South RELEASEELLIOT ST    N/A
S155 SHWSOPP #181 S103811735
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/17/1997Status Date:
                                        TWO HRCategory:
                                        01/10/1997Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014715  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/17/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/17/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/4/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/10/1997Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/10/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/10/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:

OPP #181  (Continued) S103811735
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          Not reportedTank Type:
          UnknownContents:
          5000Capacity:
          04/23/1971Date Installed:
          Not reportedStatus Date:
          RemovedTank Status:
          Not reportedSerial Number:
          1Tank ID:

          Not reportedDate of Inspection:
          9030Fire Dept. ID:
          Gas StationDescription:
          (914) 694-4800Telephone:
          DALLAS, TX 75221Owner City,St,Zip:
          PO BOX 711Owner Address:
          7-ELEVEN INCOwner:
          7911Owner Id:
          1631Facility ID:

Facility:

UST:

                                        Not reportedResponse Action Outcome:
                                        2/26/1998Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        02/26/1998Status Date:
                                        Downgradient Property StatusCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1987Notification Date:
                                        BEVERLYRelease Town:
                                        3-0000199  /   DPSRelease Tracking Number/Current Status:

SHWS:

2343 ft. Site 3 of 3 in cluster R
0.444 mi. Financial Assurance

Relative:
Higher

Actual:
34 ft.

1/4-1/2 RELEASEBEVERLY, MA  01915
SSE UST389 CABOT ST    N/A
R156 SHWSQUIK MART #30226 U002008841
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Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        02/26/1998Status Date:
                                        NONECategory:
                                        01/15/1987Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000199  /   DPSRelease Tracking Number/Current Status:

Release:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          Not reportedPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          Not reportedTank Type:
          UnknownContents:
          3000Capacity:
          04/23/1971Date Installed:
          Not reportedStatus Date:
          RemovedTank Status:
          Not reportedSerial Number:
          3Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          Not reportedPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          Not reportedTank Type:
          UnknownContents:
          4000Capacity:
          04/23/1971Date Installed:
          Not reportedStatus Date:
          RemovedTank Status:
          Not reportedSerial Number:
          2Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          Not reportedPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:

QUIK MART #30226  (Continued) U002008841
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                    (914) 694-4800Work Phone:
                    Gas StationDescription:
                    1631Facility Id:

MA Financial Assurance 2:

QUIK MART #30226  (Continued) U002008841

                                        Not reportedResponse Action Outcome:
                                        3/8/2013Action Date:
                                        RMRFINAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/8/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/8/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/13/2012Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

Actions:

                                        3.42 milligrams per literQuantity:
                                        DICHLOROETHYLENE-CISChemical:
                                        1.79 milligrams per literQuantity:
                                        TRICHLOROETHYLENEChemical:
                                        10.6 milligrams per literQuantity:
                                        TETRACHLOROETHYLENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/11/2012Status Date:
                                        Downgradient Property StatusCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/07/2012Notification Date:
                                        BEVERLYRelease Town:
                                        3-0030796  /   DPSRelease Tracking Number/Current Status:

SHWS:

2368 ft.
0.448 mi.

Relative:
Higher

Actual:
57 ft.

1/4-1/2 HW GENBEVERLY, MA  01915
NNE RELEASE32 TOZER ROAD    N/A
157 SHWSCELL SIGNALING TECHNOLOGY S111411847
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                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/25/2012Action Date:
                                        NOTSHPAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/25/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/21/2012Action Date:
                                        NOTSHPAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/21/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/14/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/11/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/11/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/10/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

CELL SIGNALING TECHNOLOGY  (Continued) S111411847
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                                        Notification of URAM ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/16/2011Action Date:
                                        URAMLRAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/11/2011Action Date:
                                        Notice of Intent to Conduct a URAMAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/11/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        .3 milligrams per kilogramQuantity:
                                        TRICHLOROETHYLENEChemical:
                                        1 milligrams per kilogramQuantity:
                                        TETRACHLOROETHYLENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        HISTORICLSource:
                                        INDUSTRIALLocation Type:
                                        COMMERCIALLocation Type:
                                        PRIVPROPLocation Type:
                                        Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        11/21/2011Status Date:
                                        URAMCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        11/11/2011Notification Date:
                                        BEVERLYRelease Town:
                                        3-0030449  /   URAMRelease Tracking Number/Current Status:

                                        Not reportedResponse Action Outcome:
                                        9/8/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/8/2012Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/8/2012Action Date:

CELL SIGNALING TECHNOLOGY  (Continued) S111411847
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                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MAC300014974EPA Id:

HW GEN:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/11/2012Status Date:
                                        120 DYCategory:
                                        05/07/2012Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030796  /   DPSRelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        11/21/2011Status Date:
                                        120 DYCategory:
                                        11/11/2011Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030449  /   URAMRelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        5/21/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/1/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/21/2011Action Date:

CELL SIGNALING TECHNOLOGY  (Continued) S111411847

                                        TWO HRCategory:
                                        01/14/1998Notification Date:
                                        BEVERLYRelease Town:
                                        3-0015913  /   RAORelease Tracking Number/Current Status:

SHWS:

2405 ft. Site 1 of 2 in cluster T
0.455 mi.

Relative:
Higher

Actual:
35 ft.

1/4-1/2 RELEASEBEVERLY, MA  01915
SE LAST4 COLON ST    N/A
T158 SHWSHERITAGE BANK S104545931
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                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/9/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/13/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/14/1998Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/14/1998Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/14/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/14/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        1000 gallonsQuantity:
                                        FUEL OILChemical:
                                        800 gallonsQuantity:
                                        #4 FUEL OILChemical:
                                        200 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        ASTSource:
                                        SCHOOLLocation Type:
                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 -  A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        03/17/1998Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:

HERITAGE BANK  (Continued) S104545931
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                                        Not reportedResponse Action Outcome:
                                        8/10/1998Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/10/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/28/1999Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/22/1999Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

Actions:

                                        25300 parts per billionQuantity:
                                        ALIPHATIC HYDROCARBONS C5 THRU C8Chemical:
                                        10420 parts per billionQuantity:
                                        XYLENESChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        06/28/1999Status Date:
                                        Downgradient Property StatusCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        08/07/1998Notification Date:
                                        BEVERLYRelease Town:
                                        3-0017127  /   DPSRelease Tracking Number/Current Status:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/17/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/17/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.

HERITAGE BANK  (Continued) S104545931
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                                        2/13/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/14/1998Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/14/1998Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/14/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/14/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        PIPESource:
                                        ASTSource:
                                        SCHOOLLocation Type:
                                        1000 gallonsQuantity:
                                        FUEL OILChemical:
                                        800 gallonsQuantity:
                                        #4 FUEL OILChemical:
                                        200 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        03/17/1998Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/14/1998Notification Date:
                                        BEVERLYRelease Town:
                                        ASTSource Type:
                                        3-0015913  /   RAORelease Tracking Number/Current Status:

LAST:

                                        Not reportedResponse Action Outcome:
                                        8/7/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

HERITAGE BANK  (Continued) S104545931
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        06/28/1999Status Date:
                                        120 DYCategory:
                                        08/07/1998Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017127  /   DPSRelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        03/17/1998Status Date:
                                        TWO HRCategory:
                                        01/14/1998Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015913  /   RAORelease Tracking Number/Current Status:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/17/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/17/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/9/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:

HERITAGE BANK  (Continued) S104545931
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Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        FORMERLocation Type:
                                        DRYCLEANERLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        07/02/1998Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        04/15/1988Notification Date:
                                        BEVERLYRelease Town:
                                        3-0000859  /   RAORelease Tracking Number/Current Status:

SHWS:

                  Not reportedPriority Level:
                  03/30/88Date Completed:
                  /  /Date Started:
                  DISCOVERYAction:

                  NFRAP-Site does not qualify for the NPL based on existing informationPriority Level:
                  04/28/99Date Completed:
                  03/06/98Date Started:
                  SITE INSPECTIONAction:

                  Low priority for further assessmentPriority Level:
                  04/14/88Date Completed:
                  01/01/87Date Started:
                  PRELIMINARY ASSESSMENTAction:

                  Not reportedPriority Level:
                  05/07/99Date Completed:
                  /  /Date Started:
                  ARCHIVE SITEAction:

CERCLIS-NFRAP Assessment History:

                  1270187.00000Person ID:
                  1334752.00000Contact Sequence ID:

CERCLIS-NFRAP Site Contact Details:

                  NFRAP-Site does not qualify for the NPL based on existing informationNon NPL Status:
                  Not on the NPLNPL Status:
                  Not a Federal FacilityFederal Facility:
                  0101515Site ID:

CERC-NFRAP:

2440 ft. Site 1 of 5 in cluster U
0.462 mi. DRYCLEANERS

Relative:
Higher

Actual:
48 ft.

1/4-1/2 RELEASEBEVERLY, MA  01915
NW SHWS583 CABOT ST MAD982547325
U159 CERC-NFRAPFLAIR CLEANER 1003862653
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/4/1995Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/15/1988Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/10/1995Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/26/1990Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/2009Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/11/1996Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/31/2008Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/23/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/23/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        Not reportedQuantity:
                                        VOCSChemical:

Chemicals:

FLAIR CLEANER  (Continued) 1003862653
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                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        07/02/1998Status Date:
                                        NONECategory:
                                        04/15/1988Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000859  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/2/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/2/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/4/1995Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/4/1990Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/4/1990Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/29/1990Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/19/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.

FLAIR CLEANER  (Continued) 1003862653
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                    Non-applicability classification--still in business but not using percClassification Type:
                    Not reportedContact:
                    NEDEP Region Code:
                    294167Facility ID:

DRYCLEANERS:

Click here to access the MA DEP site for this facility:

FLAIR CLEANER  (Continued) 1003862653

This site has been addressed via the state program and has been assigned an RAOSite Description:
                  Not reportedAlias Comments:

                  Not reportedContact Email:
                  Site Assessment Manager (SAM)Contact Title:
                  (617) 918-1436Contact Tel:
                  Nancy SmithContact Name:
                  1270187.00000Contact ID:

CERCLIS Site Contact Name(s):

                  Not reportedSite FUDS Flag:
                  Not reportedAlias EPA ID:
                  Not reportedCC Concurrence FY:
                  /  /CC Concurrence Date:
                  25009Site Fips Code:
                  10/25/00Non NPL Status Date:
                  Other Cleanup Activity: State-Lead CleanupNon NPL Status:
                  Not reportedRResp Fed Agency Code:
                  Not reportedRBRAC Code:
                  Not reportedDMNSN Unit Code:
                  Not on the NPLNPL Status:
                  Not reportedSite Settings Code:
                  Not reportedClassification:
                  01EPA Region:
                  Not reportedRST Code:
                  Not reportedParent ID:
                  Not reportedNFRAP Flag:
                  Not reportedSite Init By Prog:
                  Not reportedUSGS Quadrangle:
                  YRCRA ID:
                  NSite Orphan Flag:
                  0.00000DMNSN Number:
                  Not a Federal FacilityFederal Facility:
                  01090001USGC Hydro Unit:
                  1120SMSA Number:
                  Not reportedIFMS ID:
                  06Congressional District:
                  USM MACHINERYShort Name:
                  ESSEXFacility County:
                  MAD043415991EPA ID:
                  0102613Site ID:

CERCLIS:

2440 ft. Site 2 of 3 in cluster S
0.462 mi. 2020 COR ACTION

Relative:
Lower

Actual:
12 ft.

1/4-1/2 RCRA NonGen / NLRBEVERLY, MA  01915
South CORRACTS181 ELLIOT ST MAD043415991
S160 CERCLISU S M MACHINERY DIVISION 1000520680
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          Not reportedSchedule end date:
          Not reportedOriginal schedule date:
          All Other Industrial Machinery Manufacturing
          333298NAICS Code(s):
          corrective action priority
          CA075LO - CA Prioritization, Facility or area was assigned a lowAction:
          20090924Actual Date:
          ENTIRE FACILITYArea Name:
          01EPA Region:
          MAD043415991EPA ID:

          Not reportedSchedule end date:
          Not reportedOriginal schedule date:
          All Other Industrial Machinery Manufacturing
          333298NAICS Code(s):
          Corrective Action at the facility or area referred to CERCLA
          CA210SF - CA Responsibility Referred To A Non-RCRA Federal Authority,Action:
          20001004Actual Date:
          ENTIRE FACILITYArea Name:
          01EPA Region:
          MAD043415991EPA ID:

CORRACTS:

                  Not reportedAction Anomaly:
                  Not reportedUrgency Indicator:
                  Not reportedPlanning Status:
                  State, Fund FinancedPrimary Responsibility:
                  SITEWIDEOperable Unit:
                  Low priority for further assessmentPriority Level:
                  04/30/89Date Completed:
                  /  /Date Started:
                  PRELIMINARY ASSESSMENTAction:
                  001Action Code:

                  Not reportedAction Anomaly:
                  Not reportedUrgency Indicator:
                  Not reportedPlanning Status:
                  State, Fund FinancedPrimary Responsibility:
                  SITEWIDEOperable Unit:
                  Not reportedPriority Level:
                  01/01/89Date Completed:
                  /  /Date Started:
                  DISCOVERYAction:
                  001Action Code:

CERCLIS Assessment History:

meantime, it is recognized as a state lead site.
from the state, EPA will consider whether this site should be archived.  In the
meaning all response actions have been completed.  Upon written confirmation
been addressed via the state program and has been assigned an RAO designation,
archived.  In the meantime, it is recognized as a state lead site.This site has
confirmation from the state, EPA will consider whether this site should be
designation, meaning all response actions have been completed.  Upon written
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                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    08/18/1980Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    181 ELLIOT ST RTE 62Owner/operator address:
                    EMHART INDUSTRIES INC/U S M MACHINERY DIOwner/operator name:

                    Not reportedOwner/Op end date:
                    08/18/1980Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    181 ELLIOT ST RTE 62Owner/operator address:
                    EMHART INDUSTRIES INC/U S M MACHINERY DIOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    PrivateLand type:
                    01EPA Region:
                    Not reportedContact email:
                    (508) 922-2800Contact telephone:
                    USContact country:
                    BEVERLY, MA 019150000
                    181 ELLIOT ST RTE 62Contact address:
                    BRUCE F  PAULContact:
                    MAD043415991EPA ID:
                    BEVERLY, MA 01915
                    RTE 62
                    181 ELLIOT STFacility address:
                    U S M MACHINERY DIVISIONFacility name:
                    01/28/1994Date form received by agency:

RCRA NonGen / NLR:
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                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    01/02/1986    Enforcement action date:
                    FINAL 3008(A) COMPLIANCE ORDER    Enforcement action:
                    StateViolation lead agency:
                    01/30/1986Date achieved compliance:
                    12/10/1985Date violation determined:
                    TSD - Financial RequirementsArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    State    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    05/19/1986    Enforcement action date:
                    WRITTEN INFORMAL    Enforcement action:
                    StateViolation lead agency:
                    05/19/1986Date achieved compliance:
                    04/03/1986Date violation determined:
                    TSD - GeneralArea of violation:
                    Not reportedRegulation violated:

Facility Has Received Notices of Violations:

                    action priority.
                    CA Prioritization, Facility or area was assigned a low correctiveEvent:
                    09/24/2009Event date:

                    Action at the facility or area referred to CERCLA.
                    CA Responsibility Referred To A Non-RCRA Federal Authority, CorrectiveEvent:
                    10/04/2000Event date:

Corrective Action Summary:

                    Not a generator, verifiedClassification:
                    U S M MACHINERY DIVISIONSite name:
                    08/18/1980Date form received by agency:

                    Not a generator, verifiedClassification:
                    U S M MACHINERY DIVISIONSite name:
                    11/18/1980Date form received by agency:

                    Large Quantity GeneratorClassification:
                    U S M MACHINERY DIVISIONSite name:
                    10/16/1991Date form received by agency:

                    Large Quantity GeneratorClassification:
                    EMHART INDUSTRIES, INC.Site name:
                    01/26/1994Date form received by agency:

                    Not a generator, verifiedClassification:
                    U S M MACHINERY DIVISIONSite name:
                    01/27/1994Date form received by agency:

Historical Generators:
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                    StateEvaluation lead agency:
                    01/30/1986Date achieved compliance:
                    TSD - Financial RequirementsArea of violation:
                    FINANCIAL RECORD REVIEWEvaluation:
                    12/10/1985Evaluation date:

                    StateEvaluation lead agency:
                    05/19/1986Date achieved compliance:
                    TSD - GeneralArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    04/03/1986Evaluation date:

Evaluation Action Summary:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    Not reported    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    Not reported    Enforcement action date:
                    Not reported    Enforcement action:
                    StateViolation lead agency:
                    04/03/1986Date achieved compliance:
                    07/25/1984Date violation determined:
                    TSD - Financial RequirementsArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    Not reported    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    Not reported    Enforcement action date:
                    Not reported    Enforcement action:
                    StateViolation lead agency:
                    04/03/1986Date achieved compliance:
                    02/22/1985Date violation determined:
                    TSD - Closure/Post-ClosureArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
                    Not reported    Proposed penalty amount:
                    Not reported    Enforcement lead agency:
                    Not reported    Enf. disp. status date:
                    Not reported    Enf. disposition status:
                    Not reported    Enforcement action date:
                    Not reported    Enforcement action:
                    StateViolation lead agency:
                    04/03/1986Date achieved compliance:
                    02/22/1985Date violation determined:
                    TSD - GeneralArea of violation:
                    Not reportedRegulation violated:

                    Not reported    Paid penalty amount:
                    Not reported    Final penalty amount:
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          Not reportedAction:
          1Region:
          MAD043415991EPA ID:

2020 COR ACTION:

                    StateEvaluation lead agency:
                    04/03/1986Date achieved compliance:
                    TSD - Financial RequirementsArea of violation:
                    FINANCIAL RECORD REVIEWEvaluation:
                    07/25/1984Evaluation date:

                    StateEvaluation lead agency:
                    04/03/1986Date achieved compliance:
                    TSD - Closure/Post-ClosureArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    02/22/1985Evaluation date:

                    EPA-Initiated Oversight/Observation/Training ActionsEvaluation lead agency:
                    Not reportedDate achieved compliance:
                    Not reportedArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    02/22/1985Evaluation date:

                    StateEvaluation lead agency:
                    04/03/1986Date achieved compliance:
                    TSD - GeneralArea of violation:
                    COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation:
                    02/22/1985Evaluation date:

U S M MACHINERY DIVISION  (Continued) 1000520680

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil Or Haz Material:
                                        Significant Risk exists.
                                        B1 -  Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        07/31/1995Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/15/1989Notification Date:
                                        BEVERLYRelease Town:
                                        3-0000610  /   RAORelease Tracking Number/Current Status:

SHWS:

HW GEN
LEAD
AIRS

2440 ft. INST CONTROLSite 3 of 3 in cluster S
0.462 mi. RELEASE

Relative:
Lower

Actual:
12 ft.

1/4-1/2 SPILLSBEVERLY, MA  01915
South LUST181 ELLIOT ST    N/A
S161 SHWSUSM MACHINERY S101018241
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                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/2/2001Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/2/2001Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/17/2008Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/16/2003Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/13/1994Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/13/1994Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/10/2001Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/25/2005Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/25/2005Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

Actions:

USM MACHINERY  (Continued) S101018241

TC4089804.2s   Page 181



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/4/1989Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/12/2012Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/15/2004Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/10/1997Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/30/1997Action Date:
                                        As-Built Construction Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/30/1997Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/30/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/27/2003Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/23/2003Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/2/2008Action Date:
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                                        5/24/2005Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/9/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/6/2005Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/30/1996Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/20/1996Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/17/2005Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/17/1997Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/15/1996Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/12/1997Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/3/1989Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:
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                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/24/1989Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/24/1989Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/24/1989Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/24/1989Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/18/1989Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/14/2003Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/1/2002Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/1/1996Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/24/2005Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
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                                        9/10/1996Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/6/2003Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/6/2003Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/24/2006Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/31/1995Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/31/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/31/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/29/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/27/2004Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/27/2004Action Date:
                                        NAFVIOAction Status:
                                        An activity type that is related to an AuditAction Type:
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                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/19/1997Action Date:
                                        RFIAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/17/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/31/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/30/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        Not reportedQuantity:
                                        FUEL OIL #6Chemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        PIPESource:
                                        COMMERCIALLocation Type:
                                        WATERBODYLocation Type:
                                        INDUSTRIALLocation Type:
                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 -  A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        10/30/1997Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/17/1997Notification Date:
                                        BEVERLYRelease Town:
                                        3-0014836  /   RAORelease Tracking Number/Current Status:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/13/2006Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
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Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        PIPESource:
                                        COMMERCIALLocation Type:
                                        WATERBODYLocation Type:
                                        INDUSTRIALLocation Type:

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/17/1997Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        10/30/1997Status Date:
                                        3-0014836  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/4/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/24/1997Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/24/1997Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/22/1997Action Date:
                                        Release Notification RetractionAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/19/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
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                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/4/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/24/1997Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/24/1997Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/22/1997Action Date:
                                        Release Notification RetractionAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/19/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/19/1997Action Date:
                                        RFIAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/17/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/31/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/30/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        Not reportedQuantity:
                                        FUEL OIL #6Chemical:

Chemicals:
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GALLONSQty Actual:GALLONSQty Reported:
1-10Qty Actual:1-10Qty Reported:
Not reportedOther Material:HYDRAULIC FLUIDMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:WASTEVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
03:00PMReport Time:19880224Report Date:
Not reportedSpill Time:19880224Spill Date:
19880224First Response:19880302Last Entered:
19880302Date Entered:OTTENHEIMER, DStaff Lead:
N88-0268Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:Not reportedReferral:
Not reportedContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:Not reportedSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
Not reportedQty Actual:Not reportedQty Reported:
Not reportedQty Actual:+1500 GAL.Qty Reported:
Not reportedOther Material:#6 FUEL OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:Not reportedVirgin Waste:
Not reportedMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:19860508Spill Date:
Not reportedFirst Response:Not reportedLast Entered:
Not reportedDate Entered:BESTERStaff Lead:
N86-0349Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:Not reportedReferral:
Not reportedContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:Not reportedSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
Not reportedQty Actual:Not reportedQty Reported:
Not reportedQty Actual:20 GAL.Qty Reported:
Not reportedOther Material:MISCELLANEOUS OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:Not reportedVirgin Waste:
Not reportedMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:19860428Spill Date:
Not reportedFirst Response:Not reportedLast Entered:
Not reportedDate Entered:NDIStaff Lead:
N86-0299Spill ID:0000Facility ID:

MA Spills:

                                        to background or a threat of release has been eliminated.
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                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        10/30/1997Status Date:
                                        TWO HRCategory:
                                        02/17/1997Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014836  /   RAORelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        07/31/1995Status Date:
                                        NONECategory:
                                        10/15/1989Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000610  /   RAORelease Tracking Number/Current Status:

Release:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
UNKNOWNOther Source:OTHER SOURCE  >Source:
Not reportedPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
51-100Qty Actual:51-100Qty Reported:
Not reportedOther Material:HYDRAULIC FLUIDMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
10:30AMReport Time:19880308Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19880308First Response:19880324Last Entered:
19880324Date Entered:OTTENHEIMER, DStaff Lead:
N88-0340Spill ID:0000Facility ID:

-203Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:SPILLIncident:
UNKNOWNOther Source:OTHER SOURCE  >Source:
Not reportedPCB Lev (ppm):Not reportedCAS No:
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                    03/17/2005Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    10/27/2003Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    10/23/2003Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    10/17/2008Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    09/13/2006Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    05/24/2005Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    04/06/2005Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    01/25/2005Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

INST CONTROL:

Click here to access the MA DEP site for this facility:
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                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    10/02/2001Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    08/06/2003Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    04/09/1996Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    10/16/2003Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    10/02/2008Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    10/02/2001Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    08/24/2006Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    07/14/2003Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
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                    SQGRCRA Generator Status:
                    MAD985290089EPA Id:

                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MV9789229000EPA Id:

HW GEN:

                         IssuedOutcomes:
                         Letter of Full Initial Insp CompActivity Descriptions:
                         Not reportedStart Work Date:
                         04/25/2005Activity Date:
                         COMPLIANCEActivity Type:
                         3561Inspector License Number:
                         Warren LaskeyInspector Name:
                         171XUnit:
                         BeverlyCommunity:

                         No Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         04/25/2005Activity Date:
                         INSPECTActivity Type:
                         3561Inspector License Number:
                         Warren LaskeyInspector Name:
                         171XUnit:
                         BeverlyCommunity:

LEAD:

                    Not reportedApplicant Telephone:
                    TOWSON, MD 21286Applicant City,St,Zip:
                    701 EAST JOPPA RDApplicant Address:
                    BLACK & DECKER INCApplicant Name:
                    11/07/1997Date Closed:
                    115249Application Tracking Number:
                    NEDEP Region:
                    Group C Operating PermitPermit Name:
                    AQ17Permit Code:
                    WITHDFacility Status:

AIRS:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    08/06/2003Action Date:
                    TERMINAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
                    B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    10/10/2001Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0000610Release Tracking Number:

                    Significant Risk exists.
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                    Not reportedState Generator Status:
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                                        11/30/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/30/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/30/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/18/2003Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/11/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Phase 2Action Type:

Actions:

                                        70 parts per billionQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        205 parts per billionQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/30/2011Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/24/2001Notification Date:
                                        BEVERLYRelease Town:
                                        3-0020816  /   RAORelease Tracking Number/Current Status:

SHWS:

2448 ft. HW GENSite 2 of 5 in cluster U
0.464 mi. Financial Assurance

Relative:
Higher

Actual:
48 ft.

1/4-1/2 RELEASEBEVERLY, MA  01915
NW UST586 CABOT ST    N/A
U162 SHWSAMERICAN PETROLEUM U003001445
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/23/2002Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/20/2008Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/20/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/20/2008Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/18/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/26/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/24/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/18/2009Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/18/2009Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                                        8/7/2009Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/24/2009Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/12/2009Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/26/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/26/2006Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/13/2006Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/23/2002Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/23/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:
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          CathodicTank Material:
          MVTank Usage:
          1 WallTank Type:
          GasolineContents:
          6000Capacity:
          06/01/1983Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          Not reportedSerial Number:
          2Tank ID:

          NoAbove Ground:
          Interstitial Space MonitorPipe Leak Detection:
          2 WallsPipe Container:
          ReinforcedPipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          ReinforcedTank Material:
          MVTank Usage:
          1 WallTank Type:
          GasolineContents:
          8000Capacity:
          06/01/1983Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          Not reportedSerial Number:
          1Tank ID:

          07/22/2013Date of Inspection:
          9030Fire Dept. ID:
          Gas StationDescription:
          Not reportedTelephone:
          BEVERLY, MA 01915Owner City,St,Zip:
          586 CABOT STOwner Address:
          WALID GEHAOwner:
          9263Owner Id:
          597Facility ID:

Facility:

UST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/24/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2009Action Date:
                                        ACOAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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          NoAbove Ground:
          Not reportedPipe Leak Detection:
          1 WallPipe Container:
          SteelPipe Material:
          Inventory Record-KeepingTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          1 WallTank Type:
          Waste OilContents:
          1000Capacity:
          05/01/1974Date Installed:
          05/21/1999Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          5Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          1 WallPipe Container:
          SteelPipe Material:
          Inventory Record-KeepingTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          1 WallTank Type:
          Fuel OilContents:
          500Capacity:
          05/01/1974Date Installed:
          05/21/1999Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          4Tank ID:

          NoAbove Ground:
          Interstitial Space MonitorPipe Leak Detection:
          2 WallsPipe Container:
          ReinforcedPipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          ReinforcedTank Material:
          MVTank Usage:
          1 WallTank Type:
          GasolineContents:
          8000Capacity:
          06/01/1983Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          Not reportedSerial Number:
          3Tank ID:

          NoAbove Ground:
          Interstitial Space MonitorPipe Leak Detection:
          2 WallsPipe Container:
          ReinforcedPipe Material:
          Approved In-Tank MonitorTank Leak Detection:
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                    SQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MV9789229749EPA Id:

HW GEN:

                    Not reportedWork Phone:
                    Gas StationDescription:
                    597Facility Id:

MA Financial Assurance 2:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/30/2011Status Date:
                                        120 DYCategory:
                                        05/24/2001Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0020816  /   RAORelease Tracking Number/Current Status:

Release:

AMERICAN PETROLEUM  (Continued) U003001445

                                        20 gallonsQuantity:
                                        FUEL OILChemical:
                                        20 gallonsQuantity:
                                        # 2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        VEHICLESource:
                                        ASTSource:
                                        ROADWAYLocation Type:
                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 -  A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        08/25/2008Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/24/2008Notification Date:
                                        BEVERLYRelease Town:
                                        3-0027789  /   RAORelease Tracking Number/Current Status:

SHWS:

2503 ft. Site 3 of 5 in cluster U
0.474 mi. LEAD

Relative:
Higher

Actual:
49 ft.

1/4-1/2 RELEASEBEVERLY, MA  01915
NNW LAST587 CABOT ST    N/A
U163 SHWSNO LOCATION AID S107361910
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                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        08/25/2008Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/24/2008Notification Date:
                                        BEVERLYRelease Town:
                                        ASTSource Type:
                                        3-0027789  /   RAORelease Tracking Number/Current Status:

LAST:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/4/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/25/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/25/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/20/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/24/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/24/2008Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/24/2008Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

NO LOCATION AID  (Continued) S107361910
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                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027789  /   RAORelease Tracking Number/Current Status:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/4/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/25/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/25/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/20/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/24/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/24/2008Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/24/2008Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        VEHICLESource:
                                        ASTSource:
                                        ROADWAYLocation Type:
                                        20 gallonsQuantity:
                                        FUEL OILChemical:
                                        20 gallonsQuantity:
                                        # 2 FUEL OILChemical:

Chemicals:

NO LOCATION AID  (Continued) S107361910
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                         IssuedOutcomes:
                         Letter of Full Initial Insp CompActivity Descriptions:
                         Not reportedStart Work Date:
                         07/30/1991Activity Date:
                         COMPLIANCEActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

                         No Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         07/30/1991Activity Date:
                         INSPECTActivity Type:
                         1277Inspector License Number:
                         Mark SelenkowInspector Name:
                         Not reportedUnit:
                         BeverlyCommunity:

LEAD:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        08/25/2008Status Date:
                                        TWO HRCategory:
                                        06/24/2008Notification:

NO LOCATION AID  (Continued) S107361910

                  /  /Date Started:
                  DISCOVERYAction:

CERCLIS-NFRAP Assessment History:

                  MA
                  Not reportedAlias Address:
                  NORTH BEVERLY VARIETYAlias Name:

CERCLIS-NFRAP Site Alias Name(s):

                  1270187.00000Person ID:
                  1334650.00000Contact Sequence ID:

CERCLIS-NFRAP Site Contact Details:

                  NFRAP-Site does not qualify for the NPL based on existing informationNon NPL Status:
                  Not on the NPLNPL Status:
                  Not a Federal FacilityFederal Facility:
                  0100904Site ID:

CERC-NFRAP:

2503 ft. Site 4 of 5 in cluster U
0.474 mi.

Relative:
Higher

Actual:
49 ft.

1/4-1/2 BEVERLY, MA  01915
NNW 3 DODGE ST. MAD981068620
U164 CERC-NFRAPNORTH BEVERLY VARIETY 1003862434
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                  NFRAP-Site does not qualify for the NPL based on existing informationPriority Level:
                  09/24/87Date Completed:
                  /  /Date Started:
                  PRELIMINARY ASSESSMENTAction:

                  Not reportedPriority Level:
                  09/24/87Date Completed:
                  /  /Date Started:
                  ARCHIVE SITEAction:

                  Not reportedPriority Level:
                  04/11/85Date Completed:

NORTH BEVERLY VARIETY  (Continued) 1003862434

                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/16/1985Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

                                        Not reportedQuantity:
                                        WASTE OILChemical:
                                        44.1 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        FORMERLocation Type:
                                        GASSTATIONLocation Type:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/16/1985Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        12/20/2002Status Date:
                                        3-0001126  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

2503 ft. Site 5 of 5 in cluster U
0.474 mi.

Relative:
Higher

Actual:
49 ft.

1/4-1/2 INST CONTROLBEVERLY, MA  01915
NNW RELEASE1-7 DODGE ST    N/A
U165 LUSTNORTH BEVERLY VARIETY FMR S101697376
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                                        RAOEQAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/20/2002Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/20/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/20/2002Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/20/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/11/2002Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/27/2002Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/8/1993Action Date:
                                        RFIAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/16/1985Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:

NORTH BEVERLY VARIETY FMR  (Continued) S101697376
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                                        3-0001126  /   RAORelease Tracking Number/Current Status:
Release:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/22/2009Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/17/2009Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/21/2003Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/21/2003Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/10/1999Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/10/2002Action Date:
                                        RAOEQAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/14/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/14/1997Action Date:

NORTH BEVERLY VARIETY FMR  (Continued) S101697376
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                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    06/17/2009Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0001126Release Tracking Number:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    03/14/1997Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0001126Release Tracking Number:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/11/2002Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0001126Release Tracking Number:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    11/27/2002Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0001126Release Tracking Number:

INST CONTROL:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/20/2002Status Date:
                                        120 DYCategory:
                                        01/16/1985Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:

NORTH BEVERLY VARIETY FMR  (Continued) S101697376

                                        10/27/2005Notification Date:
                                        BEVERLYRelease Town:
                                        3-0025359  /   RAORelease Tracking Number/Current Status:

SHWS:

2529 ft. Site 1 of 2 in cluster V
0.479 mi.

Relative:
Higher

Actual:
45 ft.

1/4-1/2 BEVERLY, MA  01915
North RELEASE49-50 SONNING RD    N/A
V166 SHWSTOM PYBURN / PAUL LYONS S107517371
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                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/8/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/29/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/27/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/27/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/22/2013Action Date:
                                        ACOAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/16/2007Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

                                        5000 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        Hazardous MaterialOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        06/04/2013Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:

TOM PYBURN / PAUL LYONS  (Continued) S107517371
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/4/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/13/2012Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/1/2007Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/7/2012Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/2007Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/2007Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2007Action Date:

TOM PYBURN / PAUL LYONS  (Continued) S107517371
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Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        06/04/2013Status Date:
                                        120 DYCategory:
                                        10/27/2005Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0025359  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/7/2006Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/1/2006Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/30/2006Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/30/2012Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/30/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/6/2012Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

TOM PYBURN / PAUL LYONS  (Continued) S107517371
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                                        Not reportedResponse Action Outcome:
                                        2/25/2005Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/31/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/23/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/23/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/23/2001Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/10/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        24 inchesQuantity:
                                        GASOLINEChemical:
                                        1 inchesQuantity:
                                        NAPLChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        09/03/2002Status Date:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        3-0016865Associated ID:
                                        72 HRCategory:
                                        08/28/2001Notification Date:
                                        BEVERLYRelease Town:
                                        3-0021040  /   RAONRRelease Tracking Number/Current Status:

SHWS:

2642 ft. HW GENSite 2 of 2 in cluster T
0.500 mi. INST CONTROL

Relative:
Higher

Actual:
37 ft.

1/2-1 RELEASEBEVERLY, MA  01915
SE LUST383 CABOT ST    N/A
T167 SHWSNO LOCATION AID S104545962
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                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/4/2009Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/28/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/28/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/11/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/8/1999Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/8/1999Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/28/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/14/2013Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/31/2012Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/29/2006Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/4/2002Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

NO LOCATION AID  (Continued) S104545962
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/19/1993Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/5/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/19/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        12 gallonsQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TANKERSource:
                                        COMMERCIALLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        06/10/1994Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/09/1993Notification Date:
                                        BEVERLYRelease Town:
                                        3-0010048  /   RAORelease Tracking Number/Current Status:

                                        Not reportedResponse Action Outcome:
                                        9/3/2002Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/3/2002Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/3/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/17/2010Action Date:
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                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/9/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/23/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/18/1994Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/8/1993Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/22/1993Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/9/1993Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/9/1993Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/9/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
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                                        1100 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        2000 parts per millionQuantity:
                                        GASOLINEChemical:
                                        1800 milligrams per kilogramQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        1500 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        3-0016865Associated ID:
                                        72 HRCategory:
                                        06/01/1998Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        01/18/2014Status Date:
                                        3-0016865  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/13/1994Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/10/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/10/1994Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/11/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/10/2003Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/10/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/5/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/20/2009Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/20/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/18/2014Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/18/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/17/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

Actions:
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                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/19/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/15/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/15/2012Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/4/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/25/2005Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/25/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/27/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/10/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:
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                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/13/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/13/2011Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/28/2005Action Date:
                                        ACOAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/29/2006Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/22/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/22/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/20/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/20/2013Action Date:
                                        RMRINTAction Status:

NO LOCATION AID  (Continued) S104545962

TC4089804.2s   Page 217



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        6/8/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/8/1999Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/8/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/4/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/14/2013Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/1/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/1/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/31/2012Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/29/2007Action Date:
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/4/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/11/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/10/1998Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/3/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/22/2002Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/22/2002Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/9/1998Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/8/1999Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/24/2013Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/24/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/20/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/20/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/17/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/14/2012Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/14/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/4/2009Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
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                                        BEVERLYOfficial City:
                                        3-0016865Primary ID:
                                        3-0021040  /   RAONRRelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        01/18/2014Status Date:
                                        72 HRCategory:
                                        06/01/1998Notification:
                                        BEVERLYOfficial City:
                                        3-0016865Primary ID:
                                        3-0016865  /   RAORelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        06/10/1994Status Date:
                                        TWO HRCategory:
                                        10/09/1993Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0010048  /   RAORelease Tracking Number/Current Status:

Release:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/3/2002Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/26/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/26/2011Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        been implemented.
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                    SQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MV9782329979EPA Id:

HW GEN:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    01/17/2014Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0016865Release Tracking Number:

INST CONTROL:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        09/03/2002Status Date:
                                        72 HRCategory:
                                        08/28/2001Notification:
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                                        1/25/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        2500 parts per millionQuantity:
                                        OILChemical:
                                        400 parts per millionQuantity:
                                        LEADChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 -  Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIPhase:
                                        07/18/2003Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/25/1999Notification Date:
                                        BEVERLYRelease Town:
                                        3-0017923  /   RAORelease Tracking Number/Current Status:

SHWS:

2700 ft.
0.511 mi.

Relative:
Lower

Actual:
16 ft.

1/2-1 INST CONTROLBEVERLY, MA  01915
SSW RELEASE240 ELLIOT ST    N/A
168 SHWSNO LOCATION AID S106511906
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                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/12/2007Action Date:
                                        Evaluation of Changes in Land Uses/Site Conditions after RAOAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/15/2011Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/26/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/26/2011Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/26/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/25/2000Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/25/2000Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/25/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
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                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    12/12/2007Action Date:
                    EVALCHAction Stat:
                    AULAction Type:
                    3-0017923Release Tracking Number:

INST CONTROL:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIPhase:
                                        07/18/2003Status Date:
                                        120 DYCategory:
                                        01/25/1999Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017923  /   RAORelease Tracking Number/Current Status:

Release:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/24/2003Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/18/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/18/2003Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/18/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more

NO LOCATION AID  (Continued) S106511906
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                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    10/26/2011Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0017923Release Tracking Number:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    07/18/2003Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0017923Release Tracking Number:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    07/24/2003Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0017923Release Tracking Number:

NO LOCATION AID  (Continued) S106511906

                                        6/11/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/2/2008Action Date:
                                        Modified Transmittal Received - DPS TransferAction Status:
                                        Downgradient Property StatusAction Type:

Actions:

                                        2 micrograms per literQuantity:
                                        1,1-DICHLOROETHENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        06/11/1999Status Date:
                                        Downgradient Property StatusCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/11/1999Notification Date:
                                        BEVERLYRelease Town:
                                        3-0018347  /   DPSRelease Tracking Number/Current Status:

SHWS:

2706 ft. Site 2 of 2 in cluster V
0.512 mi.

Relative:
Higher

Actual:
48 ft.

1/2-1 BEVERLY, MA  01915
NNE RELEASE30 TOZER RD    N/A
V169 SHWSOFF SOHIER RD S104000457
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Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        06/11/1999Status Date:
                                        120 DYCategory:
                                        06/11/1999Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018347  /   DPSRelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        6/17/1999Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/11/1999Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/11/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:

OFF SOHIER RD  (Continued) S104000457

                                        GROUNDSource:
                                        RAILROADLocation Type:
                                        ROWLocation Type:
                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        04/16/2014Status Date:
                                        accepted waivers are categorically Tier 2 sites.
                                        without prior DEP approval.  All pre-1993 transition sites that have
                                        response actions may be performed under the supervision of an LSP
                                        above).  Permits are not required at Tier 2 sites/releases and
                                        unless the site meets any of the Tier 1 Inclusionary Criteria (see
                                        Tier II, A site/release receiving a total NRS score of less than 350,Current Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/17/2013Notification Date:
                                        BEVERLYRelease Town:
                                        3-0031341  /   TIERIIRelease Tracking Number/Current Status:

SHWS:

2798 ft. Site 1 of 5 in cluster W
0.530 mi.

Relative:
Higher

Actual:
22 ft.

1/2-1 BEVERLY, MA  01915
South RELEASE131 ELLIOT STREET    N/A
W170 SHWSCABLE N192 S113411712
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                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/7/2013Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/15/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/29/2013Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/27/2013Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/27/2013Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/17/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/17/2013Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        .42 gallons per hourQuantity:
                                        CABLE OILChemical:
                                        10 gallonsQuantity:
                                        CABLE OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        LINESource:
                                        CABLESource:
                                        UNDERSource:
                                        PIPESource:

CABLE N192  (Continued) S113411712

TC4089804.2s   Page 227

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0031341


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Not reportedResponse Action Outcome:
                                        4/25/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/16/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/16/2014Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/16/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/16/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/19/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/18/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/18/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/18/2013Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/19/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        2/19/2013Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/19/2013Action Date:

CABLE N192  (Continued) S113411712
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        04/16/2014Status Date:
                                        TWO HRCategory:
                                        01/17/2013Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031341  /   TIERIIRelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        5/22/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/20/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/2014Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

CABLE N192  (Continued) S113411712

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        TANKERSource:
                                        MUNICIPALLocation Type:
                                        COMMERCIALLocation Type:
                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        11/02/2005Status Date:
                                        required submittal to DEP by a specified deadline.
                                        Tier 1D, a release where the responsible party fails to provide aCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/26/2004Notification Date:
                                        BEVERLYRelease Town:
                                        3-0024363  /   TIER1DRelease Tracking Number/Current Status:

SHWS:

2814 ft. Site 1 of 2 in cluster X
0.533 mi. Financial Assurance

Relative:
Higher

Actual:
46 ft.

1/2-1 RELEASEBEVERLY, MA  01915
ESE UST47 LP HENDERSON RD    N/A
X171 SHWSNORTH ATLANTIC AIR U004065509
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                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/31/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/24/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/1/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/27/2004Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/27/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/27/2004Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/27/2004Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/26/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/25/2006Action Date:
                                        Unilateral Order IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/25/2006Action Date:
                                        Penalty Assessment Notice IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

                                        100 gallonsQuantity:
                                        AVIATION FUELChemical:

Chemicals:

NORTH ATLANTIC AIR  (Continued) U004065509
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                    AirportDescription:
                    22514Facility Id:

MA Financial Assurance 2:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        11/02/2005Status Date:
                                        TWO HRCategory:
                                        10/26/2004Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024363  /   TIER1DRelease Tracking Number/Current Status:

Release:

          NoAbove Ground:
          Suction: Check Valve at Tank w/ Interstitial MonitorPipe Leak Detection:
          2 WallsPipe Container:
          FlexiblePipe Material:
          Interstitial MonitoringTank Leak Detection:
          CathodicTank Material:
          OtherTank Usage:
          2 WallsTank Type:
          AV GasolinContents:
          8000Capacity:
          06/01/1994Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          Not reportedSerial Number:
          1Tank ID:

          07/31/2013Date of Inspection:
          9030Fire Dept. ID:
          AirportDescription:
          (978) 774-2070Telephone:
          DANVERS, MA 01923Owner City,St,Zip:
          PO BOX 349Owner Address:
          NORTH ATLANTIC AIR INCOwner:
          4952Owner Id:
          22514Facility ID:

Facility:

UST:

                                        Not reportedResponse Action Outcome:
                                        9/29/2005Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/20/2005Action Date:

NORTH ATLANTIC AIR  (Continued) U004065509
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                    (978) 774-2070Work Phone:

NORTH ATLANTIC AIR  (Continued) U004065509

                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/7/2002Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/23/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/23/2007Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/11/2006Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

Actions:

                                        Not reportedQuantity:
                                        WASTE OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        UNKNOWNSource:
                                        PIPESource:
                                        LANDFILLSource:
                                        DRYWELLSource:
                                        COMMERCIALLocation Type:
                                        FORMERLocation Type:
                                        GASSTATIONLocation Type:
                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        PHASE VPhase:
                                        07/09/2002Status Date:
                                        Remedy Operation StatusCurrent Status:
                                        3-0003981Associated ID:
                                        NONECategory:
                                        10/15/1992Notification Date:
                                        BEVERLYRelease Town:
                                        3-0003981  /   REMOPSRelease Tracking Number/Current Status:

SHWS:

2864 ft. Site 1 of 2 in cluster Y
0.542 mi.

Relative:
Higher

Actual:
53 ft.

1/2-1 RELEASEBEVERLY, MA  01915
NNW LUST33-71 DODGE ST    N/A
Y172 SHWSNORTH BEVERLY PLAZA S100537310
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                                        Not reportedResponse Action Outcome:
                                        10/8/2013Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/8/2013Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/7/2011Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/7/2011Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/7/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/7/2010Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/18/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/15/1992Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/13/2009Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/13/2009Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/1/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/1/2009Action Date:

NORTH BEVERLY PLAZA  (Continued) S100537310
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                                        Level I - Technical Screen AuditAction Status:
                                        Partial RAO for this RTNAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/31/2003Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/29/2004Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/11/1997Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/11/1997Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/1996Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/25/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/25/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/10/2009Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/9/2012Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/9/2012Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

NORTH BEVERLY PLAZA  (Continued) S100537310
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                                        Not reportedResponse Action Outcome:
                                        4/1/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/4/1998Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/18/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/17/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/2009Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        2/19/2008Action Date:
                                        RMRINIAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        2/19/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/2008Action Date:

NORTH BEVERLY PLAZA  (Continued) S100537310
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                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/20/2005Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/20/2005Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/10/2014Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/10/2014Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/10/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/10/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/10/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/1/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

NORTH BEVERLY PLAZA  (Continued) S100537310
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                                        Not reportedResponse Action Outcome:
                                        6/29/2004Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/24/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/1993Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/20/2014Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/15/2007Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/15/2007Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2000Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/17/2005Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/8/2013Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/8/2013Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/7/2011Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/7/2011Action Date:
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                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/3/2007Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/27/1992Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/1998Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/1998Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/1993Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/1993Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/20/1999Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/2/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/2/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/2/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/19/2000Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:
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                                        Not reportedResponse Action Outcome:
                                        9/30/1994Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/22/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/30/2000Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/28/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/28/2008Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/23/2006Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/23/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/2/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2002Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2002Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/7/2003Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/5/2005Action Date:
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                                        Not reportedResponse Action Outcome:
                                        10/1/2009Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/7/2002Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/23/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/23/2007Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/11/2006Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

Actions:

                                        Not reportedQuantity:
                                        WASTE OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        UNKNOWNSource:
                                        PIPESource:
                                        LANDFILLSource:
                                        DRYWELLSource:
                                        COMMERCIALLocation Type:
                                        FORMERLocation Type:
                                        GASSTATIONLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        PHASE VPhase:
                                        3-0003981Associated ID:
                                        NONECategory:
                                        10/15/1992Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        07/09/2002Status Date:
                                        3-0003981  /   REMOPSRelease Tracking Number/Current Status:

Facility:

LUST:
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                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/8/2013Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/8/2013Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/7/2011Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/7/2011Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/7/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/7/2010Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/18/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/15/1992Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/13/2009Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/13/2009Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/1/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:
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                                        Not reportedResponse Action Outcome:
                                        12/4/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Partial RAO for this RTNAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/31/2003Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/29/2004Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/11/1997Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/11/1997Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/1996Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/25/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/25/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/10/2009Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/9/2012Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/9/2012Action Date:
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                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/1/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/4/1998Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/18/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/17/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/2009Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        2/19/2008Action Date:
                                        RMRINIAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        2/19/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:
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                                        Not reportedResponse Action Outcome:
                                        4/7/2011Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/20/2005Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/20/2005Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/10/2014Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/10/2014Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/10/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/10/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/10/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/1/2010Action Date:
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                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/29/2004Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/24/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/1993Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/20/2014Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/15/2007Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/15/2007Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2000Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/17/2005Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/8/2013Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/8/2013Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/7/2011Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:
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                                        Not reportedResponse Action Outcome:
                                        7/5/2005Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/3/2007Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/27/1992Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/1998Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/1998Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/1993Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/1993Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/20/1999Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/2/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/2/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/2/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/19/2000Action Date:
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                                        Not reportedResponse Action Outcome:
                                        9/30/1994Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/22/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/30/2000Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/28/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/28/2008Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/23/2006Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/23/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/2/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2002Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2002Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/7/2003Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE VPhase:
                                        07/09/2002Status Date:
                                        NONECategory:
                                        10/15/1992Notification:
                                        BEVERLYOfficial City:
                                        3-0003981Primary ID:
                                        3-0003981  /   REMOPSRelease Tracking Number/Current Status:

Release:
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                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/16/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/8/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        20 gallonsQuantity:
                                        DIESELChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        VEHICLESource:
                                        COMMERCIALLocation Type:
                                        Not reportedOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 -  A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        01/08/2008Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/16/2007Notification Date:
                                        BEVERLYRelease Town:
                                        3-0027185  /   RAORelease Tracking Number/Current Status:

SHWS:

2914 ft. Site 2 of 2 in cluster Y
0.552 mi.

Relative:
Higher

Actual:
53 ft.

1/2-1 RELEASEBEVERLY, MA  01915
NNW LUST44 DODGE ST    N/A
Y173 SHWSROUTE 1A AND ROUTE 128S S100830867
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/18/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        109 parts per millionQuantity:
                                        GASOLINEChemical:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        03/18/2002Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        03/25/2003Status Date:
                                        3-0021583  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/21/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/21/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/15/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/16/2007Action Date:
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                                        GASSTATIONLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        05/09/1990Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        11/08/2000Status Date:
                                        3-0002918  /   RAORelease Tracking Number/Current Status:

Facility:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/4/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/4/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/20/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/18/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/26/2002Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/25/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/18/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

ROUTE 1A AND ROUTE 128S  (Continued) S100830867

TC4089804.2s   Page 250



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/29/2000Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/17/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/6/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/2/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/8/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/8/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/2/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/20/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
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                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/9/1990Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/22/1997Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/21/1999Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/15/1996Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/12/1998Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/3/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/28/1998Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/18/1996Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/17/1991Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        reduced to background.
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/17/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/31/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/31/1991Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/31/1991Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/25/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/24/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/12/2000Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/10/1991Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/9/1990Action Date:
                                        Valid Transition SiteAction Status:
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                                        Not reportedOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        01/08/2008Status Date:
                                        TWO HRCategory:
                                        10/16/2007Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027185  /   RAORelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/25/2003Status Date:
                                        72 HRCategory:
                                        03/18/2002Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021583  /   RAORelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        11/08/2000Status Date:
                                        NONECategory:
                                        05/09/1990Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0002918  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/6/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/18/2000Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
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Click here to access the MA DEP site for this facility:

ROUTE 1A AND ROUTE 128S  (Continued) S100830867

                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/17/2009Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/9/2000Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2010Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/18/2010Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

Actions:

                                        Not reportedQuantity:
                                        WASTE OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        GASSTATIONLocation Type:
                                        FORMERLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        07/07/1993Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        07/31/1998Status Date:
                                        3-0004792  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

2930 ft. Site 2 of 5 in cluster W
0.555 mi.

Relative:
Lower

Actual:
20 ft.

1/2-1 INST CONTROLBEVERLY, MA  01915
SSE RELEASE112 ELLIOT ST    N/A
W174 LUSTMOBIL GASOLINE STATION FMR S100828210
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                    06/02/2000Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0004792Release Tracking Number:

                    -Response Action Outcome:
                    05/09/2000Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0004792Release Tracking Number:

                    -Response Action Outcome:
                    01/20/2010Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0004792Release Tracking Number:

                    -Response Action Outcome:
                    01/18/2010Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0004792Release Tracking Number:

INST CONTROL:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        07/31/1998Status Date:
                                        NONECategory:
                                        07/07/1993Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0004792  /   RAORelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        7/7/1993Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/7/1993Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/31/1998Action Date:
                                        RAOEQAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/2/2000Action Date:

MOBIL GASOLINE STATION FMR  (Continued) S100828210
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                    -Response Action Outcome:
                    06/17/2009Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0004792Release Tracking Number:

                    -Response Action Outcome:

MOBIL GASOLINE STATION FMR  (Continued) S100828210

                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/18/2010Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

Actions:

                                        1700 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        5300 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        4100 milligrams per kilogramQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:
                                        14 milligrams per kilogramQuantity:
                                        BENZENE, 1,3,5-TRIMETHYL-Chemical:
                                        570 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        19 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        20 milligrams per kilogramQuantity:
                                        PCBChemical:
                                        240 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 -  Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIPhase:
                                        06/02/2000Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/17/1999Notification Date:
                                        BEVERLYRelease Town:
                                        3-0019091  /   RAORelease Tracking Number/Current Status:

SHWS:

2930 ft. Financial AssuranceSite 3 of 5 in cluster W
0.555 mi. INST CONTROL

Relative:
Lower

Actual:
20 ft.

1/2-1 RELEASEBEVERLY, MA  01915
SSE UST112 ELLIOTT ST    N/A
W175 SHWSVINCENT FREEMAN U002008874
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                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/17/2009Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/9/2000Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/3/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/17/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/17/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/2/2009Action Date:
                                        NON-AAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/20/2010Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/18/2010Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
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          Not reportedTank Usage:
          Not reportedTank Type:
          GasolineContents:
          2000Capacity:
          05/06/1962Date Installed:
          Not reportedStatus Date:
          RemovedTank Status:
          Not reportedSerial Number:
          1Tank ID:

          Not reportedDate of Inspection:
          9030Fire Dept. ID:
          OtherDescription:
          (617) 927-2928Telephone:
          BEVERLY, MA 01915Owner City,St,Zip:
          30 BISSON STOwner Address:
          VINCENT FREEMANOwner:
          7303Owner Id:
          1647Facility ID:

Facility:

UST:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/30/2009Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/7/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/2/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/2/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/2/2000Action Date:
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          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          SteelPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          Not reportedTank Type:
          GasolineContents:
          3000Capacity:
          05/06/1962Date Installed:
          Not reportedStatus Date:
          RemovedTank Status:
          Not reportedSerial Number:
          4Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          Not reportedPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          Not reportedTank Type:
          GasolineContents:
          4000Capacity:
          05/06/1962Date Installed:
          Not reportedStatus Date:
          RemovedTank Status:
          Not reportedSerial Number:
          3Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          SteelPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          Not reportedTank Type:
          GasolineContents:
          4000Capacity:
          05/06/1962Date Installed:
          Not reportedStatus Date:
          RemovedTank Status:
          Not reportedSerial Number:
          2Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          SteelPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
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                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    05/09/2000Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0019091Release Tracking Number:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    01/20/2010Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0019091Release Tracking Number:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    01/18/2010Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0019091Release Tracking Number:

INST CONTROL:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIPhase:
                                        06/02/2000Status Date:
                                        120 DYCategory:
                                        12/17/1999Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019091  /   RAORelease Tracking Number/Current Status:

Release:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          SteelPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          Not reportedTank Type:
          GasolineContents:
          2000Capacity:
          05/06/1962Date Installed:
          Not reportedStatus Date:
          RemovedTank Status:
          Not reportedSerial Number:
          5Tank ID:

VINCENT FREEMAN  (Continued) U002008874
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                    (617) 927-2928Work Phone:
                    OtherDescription:
                    1647Facility Id:

MA Financial Assurance 2:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    06/17/2009Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0019091Release Tracking Number:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    06/02/2000Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0019091Release Tracking Number:

VINCENT FREEMAN  (Continued) U002008874

                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        112 gallonsQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TANKERSource:
                                        COMMERCIALLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        07/01/2003Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/02/2003Notification Date:
                                        BEVERLYRelease Town:
                                        3-0022636  /   RAORelease Tracking Number/Current Status:

SHWS:

2946 ft. Site 1 of 5 in cluster Z
0.558 mi.

Relative:
Higher

Actual:
26 ft.

1/2-1 BEVERLY, MA  01915
SSE RELEASE474 RANTOUL ST    N/A
Z176 SHWSDIBACCO’S SERVICE STATION S105810744
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Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil Or Haz Material:
                                        Significant Risk exists.
                                        B1 -  Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        09/20/2004Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        09/10/2003Notification Date:
                                        BEVERLYRelease Town:
                                        3-0023221  /   RAORelease Tracking Number/Current Status:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/1/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/1/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/8/2003Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/1/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/27/2003Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2003Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2003Action Date:
                                        FLDISSAction Status:
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EPA ID NumberDatabase(s)SiteElevation

                                        09/20/2004Status Date:
                                        120 DYCategory:
                                        09/10/2003Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023221  /   RAORelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        07/01/2003Status Date:
                                        TWO HRCategory:
                                        03/02/2003Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022636  /   RAORelease Tracking Number/Current Status:

Release:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/20/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/10/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/10/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/21/2003Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/1/2004Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        170 parts per millionQuantity:
                                        MTBEChemical:

Chemicals:

DIBACCO’S SERVICE STATION  (Continued) S105810744
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Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:

DIBACCO’S SERVICE STATION  (Continued) S105810744

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/29/1992Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/10/1997Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/30/1994Action Date:
                                        WAVTRMAction Status:
                                        TREGSAction Type:

Actions:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        GASSTATIONLocation Type:

                                        Not reportedOil Or Haz Material:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIIPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        07/15/1990Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        08/05/1997Status Date:
                                        3-0003185  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

2963 ft. HW GENSite 2 of 5 in cluster Z
0.561 mi. Financial Assurance

Relative:
Higher

Actual:
26 ft.

1/2-1 RELEASEBEVERLY, MA  01915
SSE UST472-474 RANTOUL ST    N/A
Z177 LUSTDIBACCO’S SERVICE CENTER U003531257
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          FlexiblePipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          ReinforcedTank Material:
          MVTank Usage:
          1 WallTank Type:
          GasolineContents:
          8000Capacity:
          03/07/1984Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          Not reportedSerial Number:
          1Tank ID:

          09/19/2011Date of Inspection:
          9030Fire Dept. ID:
          Gas StationDescription:
          (978) 922-3541Telephone:
          BEVERLY, MA 01915Owner City,St,Zip:
          472-474 RANTOUL STOwner Address:
          MAUKEL REALTY TRUSTOwner:
          752Owner Id:
          1639Facility ID:

Facility:

UST:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/5/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/5/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/24/1991Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/10/1992Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

DIBACCO’S SERVICE CENTER  (Continued) U003531257
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                                        3-0003185  /   RAORelease Tracking Number/Current Status:
Release:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          ReinforcedPipe Material:
          Inventory Record-KeepingTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          Not reportedTank Type:
          Waste OilContents:
          1000Capacity:
          03/07/1968Date Installed:
          Not reportedStatus Date:
          RemovedTank Status:
          Not reportedSerial Number:
          4Tank ID:

          NoAbove Ground:
          Interstitial Space MonitorPipe Leak Detection:
          2 WallsPipe Container:
          FlexiblePipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          ReinforcedTank Material:
          MVTank Usage:
          1 WallTank Type:
          GasolineContents:
          6000Capacity:
          03/07/1984Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          Not reportedSerial Number:
          3Tank ID:

          NoAbove Ground:
          Interstitial Space MonitorPipe Leak Detection:
          2 WallsPipe Container:
          FlexiblePipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          ReinforcedTank Material:
          MVTank Usage:
          1 WallTank Type:
          GasolineContents:
          8000Capacity:
          03/07/1984Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          Not reportedSerial Number:
          2Tank ID:

          NoAbove Ground:
          Interstitial Space MonitorPipe Leak Detection:
          2 WallsPipe Container:

DIBACCO’S SERVICE CENTER  (Continued) U003531257

TC4089804.2s   Page 267



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MAD985288620EPA Id:

HW GEN:

                    (978) 922-3541Work Phone:
                    Gas StationDescription:
                    1639Facility Id:

MA Financial Assurance 2:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIIPhase:
                                        08/05/1997Status Date:
                                        NONECategory:
                                        07/15/1990Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:

DIBACCO’S SERVICE CENTER  (Continued) U003531257

                                        50Quantity:
                                        VOCSChemical:
                                        65 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        08/12/1994Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        12/12/1994Status Date:
                                        3-0011458  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

3002 ft.
0.569 mi.

Relative:
Higher

Actual:
38 ft.

1/2-1 BEVERLY, MA  01915
WNW RELEASE4 EXETER RD    N/A
178 LUSTSIDE OF RESIDENCE S104545220
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                                        72 HRCategory:
                                        08/12/1994Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0011458  /   RAORelease Tracking Number/Current Status:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/15/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/29/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/12/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/12/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/2/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/12/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/24/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/13/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

SIDE OF RESIDENCE  (Continued) S104545220
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        12/12/1994Status Date:

SIDE OF RESIDENCE  (Continued) S104545220

                                        C1Response Action Outcome:
                                        10/26/2013Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        C1Response Action Outcome:
                                        10/19/2009Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        C1Response Action Outcome:
                                        1/25/1990Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        C1Response Action Outcome:
                                        1/15/2010Action Date:
                                        Periodic Review Opinion Evaluating Temp SolutionAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        FORMERLocation Type:
                                        INDUSTRIALLocation Type:
                                        OilOil Or Haz Material:
                                        C1 -  C1Response Action Outcome:
                                        PHASE IVPhase:
                                        09/20/2000Status Date:
                                        Response Action OutcomeCurrent Status:
                                        3-0001427Associated ID:
                                        NONECategory:
                                        04/15/1987Notification Date:
                                        BEVERLYRelease Town:
                                        3-0001427  /   RAORelease Tracking Number/Current Status:

SHWS:

3011 ft. Site 4 of 5 in cluster W
0.570 mi.

Relative:
Lower

Actual:
16 ft.

1/2-1 BEVERLY, MA  01915
SSE RELEASE109 ELLIOTT ST    N/A
W179 SHWSUTILITY METALS S100828220
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                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        C1Response Action Outcome:
                                        4/1/2008Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        C1Response Action Outcome:
                                        3/26/2013Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        C1Response Action Outcome:
                                        3/24/2010Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        C1Response Action Outcome:
                                        3/18/2008Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        C1Response Action Outcome:
                                        2/27/1995Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        C1Response Action Outcome:
                                        2/18/2000Action Date:
                                        NOIMAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        C1Response Action Outcome:
                                        12/11/2008Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        C1Response Action Outcome:
                                        11/5/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        C1Response Action Outcome:
                                        11/18/2008Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        C1Response Action Outcome:
                                        11/17/1997Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        C1Response Action Outcome:
                                        10/30/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

UTILITY METALS  (Continued) S100828220
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                                        C1Response Action Outcome:
                                        7/22/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        C1Response Action Outcome:
                                        7/1/2014Action Date:
                                        TCEXTAction Status:
                                        Tier ClassificationAction Type:

                                        C1Response Action Outcome:
                                        6/5/1995Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        C1Response Action Outcome:
                                        6/5/1990Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        C1Response Action Outcome:
                                        6/5/1990Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        C1Response Action Outcome:
                                        6/18/2013Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        C1Response Action Outcome:
                                        5/3/2000Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        C1Response Action Outcome:
                                        4/5/1996Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        C1Response Action Outcome:
                                        4/4/2000Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        C1Response Action Outcome:
                                        4/28/1999Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        C1Response Action Outcome:
                                        4/26/1990Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        C1Response Action Outcome:
                                        4/15/1987Action Date:

UTILITY METALS  (Continued) S100828220
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        C1 - C1Response Action Outcome:
                                        PHASE IVPhase:
                                        09/20/2000Status Date:
                                        NONECategory:
                                        04/15/1987Notification:
                                        BEVERLYOfficial City:
                                        3-0001427Primary ID:
                                        3-0001427  /   RAORelease Tracking Number/Current Status:

Release:

                                        C1Response Action Outcome:
                                        9/9/1998Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        C1Response Action Outcome:
                                        9/20/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        8/23/1995Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        C1Response Action Outcome:
                                        8/2/2010Action Date:
                                        NON-AAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        C1Response Action Outcome:
                                        8/16/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        C1Response Action Outcome:
                                        8/11/1998Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

UTILITY METALS  (Continued) S100828220

                                        3-0001427Associated ID:
                                        72 HRCategory:
                                        07/26/2010Notification Date:
                                        BEVERLYRelease Town:
                                        3-0029400  /   RAONRRelease Tracking Number/Current Status:

SHWS:

3084 ft. Site 5 of 5 in cluster W
0.584 mi.

Relative:
Lower

Actual:
16 ft.

1/2-1 BEVERLY, MA  01915
SSE RELEASE103-105 ELLIOTT ST    N/A
W180 SHWSNO LOCATION AID S110479577
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                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/15/2012Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/15/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/15/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/15/2012Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/15/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/15/2011Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/24/2011Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

                                        1.1 UG/M3Quantity:
                                        DICHLOROETHYLENE-CISChemical:
                                        1.5 UG/M3Quantity:
                                        PCEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        HISTORICLSource:
                                        RTN3-1427Source:
                                        RESIDNTIALLocation Type:
                                        INDUSTRIALLocation Type:
                                        Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        06/18/2013Status Date:
                                        Response Action Outcome Not RequiredCurrent Status:

NO LOCATION AID  (Continued) S110479577
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                                        Not reportedResponse Action Outcome:
                                        6/18/2013Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/3/2000Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/11/2011Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/5/1996Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/28/1999Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/26/2013Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/27/1995Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/3/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/26/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/2/2012Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/17/1997Action Date:

NO LOCATION AID  (Continued) S110479577
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                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/18/2010Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/18/2010Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/11/1998Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/26/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/26/2010Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/18/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2014Action Date:
                                        TCEXTAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/5/1995Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/5/1990Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2013Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

NO LOCATION AID  (Continued) S110479577
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Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        06/18/2013Status Date:
                                        72 HRCategory:
                                        07/26/2010Notification:
                                        BEVERLYOfficial City:
                                        3-0001427Primary ID:
                                        3-0029400  /   RAONRRelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        9/24/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/24/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/24/2010Action Date:

NO LOCATION AID  (Continued) S110479577

                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    150 SOHIER RDOwner/operator address:
                    COMMUNICATIONS & POWER INDUSTRIES INCOwner/operator name:

Owner/Operator Summary:

                    Handler: Non-Generators do not presently generate hazardous wasteDescription:
                    Non-GeneratorClassification:
                    01EPA Region:
                    Not reportedContact email:
                    (650) 846-2900Contact telephone:
                    USContact country:
                    BEVERLY, MA 019150000
                    150 SOHIER RDContact address:
                    ENV  MANAGERContact:
                    MAD985279173EPA ID:
                    BEVERLY, MA 01915
                    150 SOHIER RDFacility address:
                    VARIAN BEVERLY MICROWAVE DIVFacility name:
                    02/24/1996Date form received by agency:

RCRA NonGen / NLR:

HW GEN
3112 ft. US AIRSSite 1 of 2 in cluster AA
0.589 mi. RELEASE

Relative:
Higher

Actual:
74 ft.

1/2-1 LUSTBEVERLY, MA  01915
NNE SHWS150 SOHIER RD MAD985279173
AA181 RCRA NonGen / NLRVARIAN BEVERLY MICROWAVE DIV 1000445148
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                                        -Response Action Outcome:
                                        PHASE VPhase:
                                        10/31/2003Status Date:
                                        Remedy Operation StatusCurrent Status:
                                        3-0000485Associated ID:
                                        NONECategory:
                                        12/03/1985Notification Date:
                                        BEVERLYRelease Town:
                                        3-0000485  /   REMOPSRelease Tracking Number/Current Status:

SHWS:

                    No violations foundViolation Status:

                    Large Quantity GeneratorClassification:
                    VARIAN BEVERLY MICROWAVE DIVSite name:
                    07/09/1990Date form received by agency:

                    Not a generator, verifiedClassification:
                    VARIAN BEVERLY MICROWAVE DIVSite name:
                    06/30/1991Date form received by agency:

                    Large Quantity GeneratorClassification:
                    VARIAN REMEDIATION PROJECTSite name:
                    02/23/1996Date form received by agency:

Historical Generators:

                              NoUsed oil transporter:
                              NoUsed oil transfer facility:
                              NoUsed oil Specification marketer:
                              NoUsed oil fuel marketer to burner:
                              NoUser oil refiner:
                              NoUsed oil processor:
                              NoUsed oil fuel burner:
                              NoFurnace exemption:
                              NoOn-site burner exemption:
                              NoUnderground injection activity:
                              NoTreater, storer or disposer of HW:
                              NoTransporter of hazardous waste:
                              NoRecycler of hazardous waste:
                              NoMixed waste (haz. and radioactive):
                              NoU.S. importer of hazardous waste:

Handler Activities Summary:

                    Not reportedOwner/Op end date:
                    10/29/1990Owner/Op start date:
                    OperatorOwner/Operator Type:
                    PrivateLegal status:
                    Not reportedOwner/operator telephone:
                    USOwner/operator country:
                    BEVERLY, MA 01915
                    150 SOHIER RDOwner/operator address:
                    COMMUNICATIONS & POWER INDUSTRIES INCOwner/operator name:

                    Not reportedOwner/Op end date:
                    10/29/1990Owner/Op start date:
                    OwnerOwner/Operator Type:
                    PrivateLegal status:

VARIAN BEVERLY MICROWAVE DIV  (Continued) 1000445148
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                                        Not reportedResponse Action Outcome:
                                        10/2/2002Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/2/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/19/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/15/2007Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/15/2007Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/10/2003Action Date:
                                        FLDREQAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/9/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/21/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

Actions:

                                        Not reportedQuantity:
                                        PETROLEUMChemical:
                                        Not reportedQuantity:
                                        CYANIDEChemical:
                                        Not reportedQuantity:
                                        VOCSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        UNKNOWNSource:
                                        INDUSTRIALLocation Type:
                                        MANUFACTLocation Type:
                                        Oil and Hazardous MaterialOil Or Haz Material:

VARIAN BEVERLY MICROWAVE DIV  (Continued) 1000445148
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                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/1/2012Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/1/2012Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/1/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/6/2006Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/6/2006Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/31/2003Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/30/2008Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/30/2008Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/30/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/29/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/2/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Phase 3Action Type:
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                                        Not reportedResponse Action Outcome:
                                        11/4/2013Action Date:
                                        Work StartedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2013Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2013Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2013Action Date:
                                        As-Built Construction Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2010Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/3/2011Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/3/2011Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/3/2005Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/2/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/16/1998Action Date:
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                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/3/1985Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/29/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/22/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/18/2012Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/18/2012Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/18/2002Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/17/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/10/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/6/2009Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/6/2009Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2013Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:
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                                        Not reportedResponse Action Outcome:
                                        3/5/2013Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/3/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/18/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/1998Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/1998Action Date:
                                        Tier 1B ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/1998Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/1993Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/1/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/7/2000Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/27/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/22/1993Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/3/1985Action Date:
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                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/30/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/30/2003Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2003Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/2010Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/28/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/24/2007Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/24/2007Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/15/2004Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/1/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

VARIAN BEVERLY MICROWAVE DIV  (Continued) 1000445148

TC4089804.2s   Page 284



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Not reportedResponse Action Outcome:
                                        5/4/2011Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/4/2011Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/2/2013Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/2/2013Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/2/2012Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/2/2012Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/2/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/17/2001Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/1/2006Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/1/2006Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/30/2014Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/30/2014Action Date:
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                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/29/2001Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/28/2001Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/16/2000Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/16/2000Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/2001Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/2009Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/2009Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/2004Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/5/2008Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/5/2008Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:
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                                        Not reportedResponse Action Outcome:
                                        8/31/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/30/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/29/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/24/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/19/1992Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/28/1999Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/14/2000Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/14/2000Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/14/1998Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/10/2000Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/10/2000Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/1998Action Date:
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                                        TRANSFORMSource:
                                        OPENSPACELocation Type:
                                        INDUSTRIALLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        10/01/2002Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/05/2002Notification Date:
                                        BEVERLYRelease Town:
                                        3-0021998  /   RAORelease Tracking Number/Current Status:

                                        Not reportedResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS02Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/5/2001Action Date:
                                        PIPMTGAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/5/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/25/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/21/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/13/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/1/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/7/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:
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                                        05/28/2009Notification Date:
                                        BEVERLYRelease Town:
                                        3-0028531  /   RAONRRelease Tracking Number/Current Status:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/12/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/5/2002Action Date:
                                        IRA Conducted Prior to NotificationAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/5/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/21/2002Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/15/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        30 gallonsQuantity:
                                        TRANSFORMER OILChemical:
                                        30 gallonsQuantity:
                                        DIELECTRIC OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:
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                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/31/2013Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/31/2012Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2013Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2012Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/29/2010Action Date:
                                        RMRINIAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/27/2011Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/11/2010Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

                                        810000 UG/M3Quantity:
                                        TCEChemical:
                                        1100000 UG/M3Quantity:
                                        PCEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        HISTORICLSource:
                                        COMMERCIALLocation Type:
                                        INDUSTRIALLocation Type:
                                        Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        PHASE VPhase:
                                        03/05/2013Status Date:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        3-0000485Associated ID:
                                        TWO HRCategory:
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                                        11/3/2011Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/29/2012Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/29/2010Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/28/2011Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/31/2012Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2012Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2011Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2011Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/27/2010Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/24/2009Action Date:
                                        FOLOFFAction Status:
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                                        Not reportedResponse Action Outcome:
                                        3/5/2013Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/31/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/31/2010Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/15/2010Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/1998Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/1998Action Date:
                                        Tier 1B ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/1/2011Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/28/2012Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/27/2013Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/26/2010Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/23/2010Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
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                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/26/2012Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/22/2011Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/12/2011Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/12/2011Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/8/2010Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/5/2013Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/5/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/5/2013Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/5/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/5/2013Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/5/2013Action Date:
                                        Work StartedAction Status:
                                        Phase 5Action Type:
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                                        Not reportedResponse Action Outcome:
                                        5/28/2010Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2010Action Date:
                                        Tier 1C ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2009Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/2/2011Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2012Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2011Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2011Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/2010Action Date:
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                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/4/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/30/2011Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/28/2010Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/24/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/2/2011Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/11/2009Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/30/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/30/2012Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2010Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2010Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

VARIAN BEVERLY MICROWAVE DIV  (Continued) 1000445148

TC4089804.2s   Page 295



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Not reportedResponse Action Outcome:
                                        7/7/2010Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/29/2010Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/28/2009Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/28/2009Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/26/2012Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/2011Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/2/2012Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/2/2009Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/2/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/14/1998Action Date:
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                                        PHASE VPhase:
                                        3-0000485Associated ID:
                                        NONECategory:
                                        12/03/1985Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        10/31/2003Status Date:
                                        3-0000485  /   REMOPSRelease Tracking Number/Current Status:

Facility:

LUST:

                                        Not reportedResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS03Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/30/2010Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/30/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/30/2010Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/30/2009Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/30/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/1/2010Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/31/2012Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/26/2011Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:
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                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/2/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/19/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/15/2007Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/15/2007Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/10/2003Action Date:
                                        FLDREQAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/9/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/21/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

Actions:

                                        Not reportedQuantity:
                                        PETROLEUMChemical:
                                        Not reportedQuantity:
                                        CYANIDEChemical:
                                        Not reportedQuantity:
                                        VOCSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        UNKNOWNSource:
                                        INDUSTRIALLocation Type:
                                        MANUFACTLocation Type:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
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                                        11/1/2012Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/1/2012Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/1/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/6/2006Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/6/2006Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/31/2003Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/30/2008Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/30/2008Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/30/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/29/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/2/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/2/2002Action Date:
                                        NOAAction Status:
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                                        Not reportedResponse Action Outcome:
                                        11/4/2013Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2013Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2013Action Date:
                                        As-Built Construction Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2010Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/3/2011Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/3/2011Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/3/2005Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/2/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/16/1998Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
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                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/29/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/22/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/18/2012Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/18/2012Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/18/2002Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/17/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/10/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/6/2009Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/6/2009Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2013Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2013Action Date:
                                        Work StartedAction Status:
                                        Phase 5Action Type:
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                                        Not reportedResponse Action Outcome:
                                        3/3/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/18/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/1998Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/1998Action Date:
                                        Tier 1B ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/1998Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/11/1993Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/1/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/7/2000Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/27/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/22/1993Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/3/1985Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/3/1985Action Date:
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                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/30/2003Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2003Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/2010Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/28/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/24/2007Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/24/2007Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/15/2004Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/1/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/5/2013Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:
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                                        Not reportedResponse Action Outcome:
                                        5/4/2011Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/2/2013Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/2/2013Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/2/2012Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/2/2012Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/2/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/17/2001Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/1/2006Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/1/2006Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/30/2014Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/30/2014Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/30/2014Action Date:
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                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/28/2001Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/16/2000Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/16/2000Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/2001Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/2009Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/2009Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/2004Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/5/2008Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/5/2008Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/4/2011Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:
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                                        Not reportedResponse Action Outcome:
                                        8/30/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/29/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/24/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/19/1992Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/28/1999Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/14/2000Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/14/2000Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/14/1998Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/10/2000Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/10/2000Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/29/2001Action Date:
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                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE VPhase:
                                        10/31/2003Status Date:
                                        NONECategory:
                                        12/03/1985Notification:
                                        BEVERLYOfficial City:
                                        3-0000485Primary ID:
                                        3-0000485  /   REMOPSRelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS02Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/5/2001Action Date:
                                        PIPMTGAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/5/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/25/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/21/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/13/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/1/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/7/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/31/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:
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                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

Compliance and Enforcement Major Issues:

                    Not reportedCurrent HPV:
                    LOCAL GOVERNMENT
                    ALL OTHER FACILITIES NOT OWNED OR OPERATED BY A FEDERAL, STATE, ORGovt facility:
                    REGULATIONS OR LIMITATIONS.
                    IF AND ONLY IF THE SOURCE COMPLIES WITH FEDERALLY ENFORCEABLE
                    POTENTIAL EMISSIONS ARE BELOW ALL APPLICABLE MAJOR SOURCE THRESHOLDSDefault classification:
                    IN COMPLIANCE - INSPECTIONDefault compliance status:
                    Electron Tube ManufacturingNAIC code description:
                    334411North Am. industrial classf:
                    ELECTRON TUBESSic code desc:
                    3671Sic code:
                    119Air quality cntrl region:
                    Not reportedDunn & Bradst #:
                    01Region code:
                    METROPOLITAN BOSTONCounty:
                    BEVERLY, MA 019155595
                    150 SOHIER ROADPlant address:
                    CPI-BEVERLY MICROWAVE DIVISIONPlant name:
                    110013865503EPA plant ID:

Compliance and Violation Data Major Sources:

AIRS (AFS):

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE VPhase:
                                        03/05/2013Status Date:
                                        TWO HRCategory:
                                        05/28/2009Notification:
                                        BEVERLYOfficial City:
                                        3-0000485Primary ID:
                                        3-0028531  /   RAONRRelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        10/01/2002Status Date:
                                        TWO HRCategory:
                                        08/05/2002Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021998  /   RAORelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:
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                    000000000Penalty amount:
                    030415Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    020925Date achieved:
                    COMPLIANCE CERTIFICATION STATE REVIEWNational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    020321Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    011030Date achieved:
                    COMPLIANCE CERTIFICATION STATE REVIEWNational action type:
                    TITLE V PERMITSAir program:

                    000000000Penalty amount:
                    011030Date achieved:
                    COMPLIANCE CERTIFICATION STATE REVIEWNational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    011030Date achieved:
                    COMPLIANCE CERTIFICATION STATE REVIEWNational action type:
                    MACT (SECTION 63 NESHAPS)Air program:

                    000000000Penalty amount:
                    010301Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    010123Date achieved:
                    STATE CONDUCTED PCE/ ON-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    000710Date achieved:
                    EPA INSPECTION - LEVEL 2 OR GREATERNational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    000710Date achieved:
                    EPA INSPECTION - LEVEL 2 OR GREATERNational action type:
                    Not reportedAir program:

                    000000000Penalty amount:
                    000710Date achieved:
                    EPA INSPECTION - LEVEL 2 OR GREATERNational action type:
                    MACT (SECTION 63 NESHAPS)Air program:

                    000000000Penalty amount:
                    000403Date achieved:

VARIAN BEVERLY MICROWAVE DIV  (Continued) 1000445148

TC4089804.2s   Page 309



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    STATE CONDUCTED PCE/ ON-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    090430Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    090316Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    080320Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    070320Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    Not reportedPenalty amount:
                    070315Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    061201Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    060221Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    050328Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    050203Date achieved:
                    STATE CONDUCTED PCE/ ON-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    040405Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    040315Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:
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                    Not reportedAir prog code hist file:
                    1101Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    Not reportedAir prog code hist file:
                    1004Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

Historical Compliance Minor Sources:

                    000000000Penalty amount:
                    990219Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    980324Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    130313Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    Not reportedPenalty amount:
                    120514Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    120315Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    110315Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    100312Date achieved:
                    PCE/OFF-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    091201Date achieved:
                    STATE CONDUCTED FCE / ON-SITENational action type:
                    MACT (SECTION 63 NESHAPS)Air program:

                    000000000Penalty amount:
                    091201Date achieved:
                    STATE CONDUCTED FCE / ON-SITENational action type:
                    SIP SOURCEAir program:

                    000000000Penalty amount:
                    091201Date achieved:
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                    IN COMPLIANCE - CERTIFICATIONState compliance status:

                    TITLE V PERMITSAir prog code hist file:
                    1301Hist compliance date:
                    IN COMPLIANCE - CERTIFICATIONState compliance status:

                    TITLE V PERMITSAir prog code hist file:
                    1202Hist compliance date:
                    IN COMPLIANCE - CERTIFICATIONState compliance status:

                    TITLE V PERMITSAir prog code hist file:
                    1103Hist compliance date:
                    IN COMPLIANCE - CERTIFICATIONState compliance status:

                    TITLE V PERMITSAir prog code hist file:
                    1004Hist compliance date:
                    IN COMPLIANCE - CERTIFICATIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1303Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1302Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1301Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1204Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1203Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1202Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    Not reportedAir prog code hist file:
                    1201Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    Not reportedAir prog code hist file:
                    1104Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    Not reportedAir prog code hist file:
                    1103Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    Not reportedAir prog code hist file:
                    1102Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:
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                    1202Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    Not reportedAir prog code hist file:
                    1202Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    MACT (SECTION 63 NESHAPS)Air prog code hist file:
                    1201Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1201Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    MACT (SECTION 63 NESHAPS)Air prog code hist file:
                    1104Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1104Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    MACT (SECTION 63 NESHAPS)Air prog code hist file:
                    1103Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1103Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    MACT (SECTION 63 NESHAPS)Air prog code hist file:
                    1102Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1102Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    MACT (SECTION 63 NESHAPS)Air prog code hist file:
                    1101Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1101Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    MACT (SECTION 63 NESHAPS)Air prog code hist file:
                    1004Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    SIP SOURCEAir prog code hist file:
                    1004Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    TITLE V PERMITSAir prog code hist file:
                    1303Hist compliance date:
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                    TITLE V PERMITSAir prog code hist file:
                    1201Hist compliance date:
                    IN COMPLIANCE - CERTIFICATIONState compliance status:

                    TITLE V PERMITSAir prog code hist file:
                    1104Hist compliance date:
                    IN COMPLIANCE - CERTIFICATIONState compliance status:

                    TITLE V PERMITSAir prog code hist file:
                    1102Hist compliance date:
                    IN COMPLIANCE - CERTIFICATIONState compliance status:

                    TITLE V PERMITSAir prog code hist file:
                    1101Hist compliance date:
                    IN COMPLIANCE - CERTIFICATIONState compliance status:

                    MACT (SECTION 63 NESHAPS)Air prog code hist file:
                    1303Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    Not reportedAir prog code hist file:
                    1303Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    MACT (SECTION 63 NESHAPS)Air prog code hist file:
                    1302Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    Not reportedAir prog code hist file:
                    1302Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    MACT (SECTION 63 NESHAPS)Air prog code hist file:
                    1301Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    Not reportedAir prog code hist file:
                    1301Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    MACT (SECTION 63 NESHAPS)Air prog code hist file:
                    1204Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    Not reportedAir prog code hist file:
                    1204Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    MACT (SECTION 63 NESHAPS)Air prog code hist file:
                    1203Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    Not reportedAir prog code hist file:
                    1203Hist compliance date:
                    IN COMPLIANCE - INSPECTIONState compliance status:

                    MACT (SECTION 63 NESHAPS)Air prog code hist file:
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                    Not reportedState Generator Status:
                    SQGRCRA Generator Status:
                    MAR000006734EPA Id:

HW GEN:

                    TITLE V PERMITSAir prog code hist file:
                    1302Hist compliance date:
                    IN COMPLIANCE - CERTIFICATIONState compliance status:

                    TITLE V PERMITSAir prog code hist file:
                    1204Hist compliance date:
                    IN COMPLIANCE - CERTIFICATIONState compliance status:

                    TITLE V PERMITSAir prog code hist file:
                    1203Hist compliance date:
                    IN COMPLIANCE - CERTIFICATIONState compliance status:

VARIAN BEVERLY MICROWAVE DIV  (Continued) 1000445148

                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/2/2012Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

                                        5170 milligrams per kilogramQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:
                                        10000 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        1530 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2010Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        07/13/2009Notification Date:
                                        BEVERLYRelease Town:
                                        3-0028622  /   RAORelease Tracking Number/Current Status:

SHWS:

3175 ft. Site 3 of 5 in cluster Z
0.601 mi. INST CONTROL

Relative:
Lower

Actual:
21 ft.

1/2-1 RELEASEBEVERLY, MA  01915
SSE LUST446 RANTOUL ST    N/A
Z182 SHWS446 RANTOUL STREET S109682919
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/7/2010Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/24/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/3/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/18/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/11/2010Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/30/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
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                                        USTSource:
                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        07/13/2009Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        05/24/2010Status Date:
                                        3-0028622  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/18/2012Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/18/2012Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/24/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/22/2009Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.

446 RANTOUL STREET  (Continued) S109682919

TC4089804.2s   Page 317



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/24/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/3/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/18/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/11/2010Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/30/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/2/2012Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

                                        5170 milligrams per kilogramQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:
                                        10000 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        1530 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:
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                                        3-0028622  /   RAORelease Tracking Number/Current Status:
Release:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/18/2012Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/18/2012Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/24/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/22/2009Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/7/2010Action Date:
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                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/18/2012Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0028622Release Tracking Number:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    03/18/2010Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0028622Release Tracking Number:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    03/11/2010Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0028622Release Tracking Number:

INST CONTROL:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/24/2010Status Date:
                                        120 DYCategory:
                                        07/13/2009Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:

446 RANTOUL STREET  (Continued) S109682919

                                                            Not reportedElectronics-Inc Flat Panel TV,Laptops B:
                                                            YThermostats R:
                                                            YThermostats B:
                                                            YFluorescent Lamps (Incl# Cfls) R:
                                                            Not reportedFluorescent Lamps (Incl# Cfls) B:
                                                            YButton Batteries R:
                                                            YButton Batteries B:
                                                            (978) 921-8591Work Phone:
http://www.beverlyma.gov/docs/events/Beverly-Salem-HHW-Flyer-2013.pdfWebsite:
Thurs8am - 6pm, Fri 8am - 1pmHours2:
Mon - Wed8am - 4pmHours1:

MERCURY:

3275 ft. Site 2 of 2 in cluster X
0.620 mi.

Relative:
Higher

Actual:
49 ft.

1/2-1 BEVERLY, MA  
ESE 90 COLON STREET    N/A
X183 MERCURYBOARD OF HEALTH S113669943
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                                            items must be able to fit into a 5 gallon pail.
                                                            Other Mercury-Containing Products accepted: Thermometers only. AllComments:
                                                            YOther Hg Products-Thermometers Blood Press Cuffs R:
                                                            YOther Hg Products-Thermometers Blood Press Cuffs B:
                                                            Not reportedElectronics-Inc Flat Panel TV,Laptops R:

BOARD OF HEALTH  (Continued) S113669943

                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/6/1993Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/5/1998Action Date:
                                        Fee Not Required - Fee Refunded-FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/19/1993Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

Actions:

                                        Not reportedQuantity:
                                        WASTE OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        GASSTATIONLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        04/04/1988Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        09/02/1998Status Date:
                                        3-0001566  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

3290 ft. HW GENSite 4 of 5 in cluster Z
0.623 mi. Financial Assurance

Relative:
Higher

Actual:
22 ft.

1/2-1 RELEASEBEVERLY, MA  01915
SSE UST437 RANTOUL ST    N/A
Z184 LUSTSUNOCO #0446-5811 U002008835
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          2 WallsPipe Container:
          ReinforcedPipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          CompositeTank Material:
          MVTank Usage:
          1 WallTank Type:
          GasolineContents:
          8000Capacity:
          01/01/1986Date Installed:
          04/21/2005Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          1Tank ID:

          Not reportedDate of Inspection:
          9030Fire Dept. ID:
          Gas StationDescription:
          (215) 246-8513Telephone:
          LESTER, PA 19029Owner City,St,Zip:
          10 INDUSTRIAL HWY MS4-BLDG G-2W167Owner Address:
          SUNOCO INC (R&M)Owner:
          6491Owner Id:
          1629Facility ID:

Facility:

UST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/3/1998Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/2/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/4/1988Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/4/1988Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/14/1993Action Date:
                                        WAVRECAction Status:

SUNOCO #0446-5811  (Continued) U002008835
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                                        Not reportedPrimary ID:
                                        3-0001566  /   RAORelease Tracking Number/Current Status:

Release:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          Not reportedPipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          CathodicTank Material:
          Not reportedTank Usage:
          1 WallTank Type:
          Waste OilContents:
          550Capacity:
          01/01/1986Date Installed:
          04/21/2005Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          4Tank ID:

          NoAbove Ground:
          Product Line Leak DetectorPipe Leak Detection:
          2 WallsPipe Container:
          ReinforcedPipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          CompositeTank Material:
          MVTank Usage:
          1 WallTank Type:
          GasolineContents:
          8000Capacity:
          01/01/1986Date Installed:
          04/21/2005Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          3Tank ID:

          NoAbove Ground:
          Product Line Leak DetectorPipe Leak Detection:
          2 WallsPipe Container:
          ReinforcedPipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          CompositeTank Material:
          MVTank Usage:
          1 WallTank Type:
          GasolineContents:
          10000Capacity:
          01/01/1986Date Installed:
          04/21/2005Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          2Tank ID:

          NoAbove Ground:
          Product Line Leak DetectorPipe Leak Detection:

SUNOCO #0446-5811  (Continued) U002008835
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                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MAR000014704EPA Id:

                    VQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MV9789229047EPA Id:

HW GEN:

                    (215) 246-8513Work Phone:
                    Gas StationDescription:
                    1629Facility Id:

MA Financial Assurance 2:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/02/1998Status Date:
                                        NONECategory:
                                        04/04/1988Notification:
                                        BEVERLYOfficial City:

SUNOCO #0446-5811  (Continued) U002008835

                                        TREGSAction Type:
Actions:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        Not reportedOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/14/2009Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        07/15/1992Notification Date:
                                        BEVERLYRelease Town:
                                        3-0004006  /   RAORelease Tracking Number/Current Status:

SHWS:

3349 ft. Site 5 of 5 in cluster Z
0.634 mi. SPILLS

Relative:
Higher

Actual:
30 ft.

1/2-1 RELEASEBEVERLY, MA  01915
SSE LAST69 CHASE ST    N/A
Z185 SHWSPROPERTY S101039844
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/1992Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/26/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/14/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/14/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/14/2009Action Date:
                                        RMRFINAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/17/2008Action Date:
                                        RMRINIAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/17/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/6/1994Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/19/1994Action Date:
                                        WAVACCAction Status:

PROPERTY  (Continued) S101039844
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                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/14/2009Status Date:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        07/15/1992Notification Date:
                                        BEVERLYRelease Town:
                                        ASTSource Type:
                                        3-0004006  /   RAORelease Tracking Number/Current Status:

LAST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/30/2007Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/22/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/22/2007Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/18/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/14/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/1993Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        reduced to background.

PROPERTY  (Continued) S101039844
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                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/26/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/14/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/14/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/14/2009Action Date:
                                        RMRFINAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/17/2008Action Date:
                                        RMRINIAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/17/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/6/1994Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/19/1994Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

Actions:

                                        PIPESource:

PROPERTY  (Continued) S101039844
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Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/14/2009Status Date:
                                        NONECategory:
                                        07/15/1992Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0004006  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/30/2007Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/22/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/22/2007Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/18/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/14/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/1993Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/1992Action Date:
                                        Valid Transition SiteAction Status:

PROPERTY  (Continued) S101039844
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0Days/Close:
Not reportedNotif Tel:
D REARDON/OIL CONotifier:

10Category:Not reportedReport Prep:
NOLUST Elig:SAReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:LEAKIncident:
UNDERGRND LINEOther Source:OTHER SOURCE  >Source:
NONEPCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:GALLONSQty Reported:
-----------Qty Actual:101-250Qty Reported:
Not reportedOther Material:#2 FUEL OILMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
11:45AMReport Time:19910822Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19910822First Response:19930910Last Entered:
19911107Date Entered:MACAFEE, KStaff Lead:
N91-1165Spill ID:3-4006Facility ID:

MA Spills:

PROPERTY  (Continued) S101039844

                                        RLFAAction Type:
Actions:

                                        Not reportedQuantity:
                                        #4 FUEL OILChemical:
                                        900 gallonsQuantity:
                                        #4 FUEL OILChemical:
                                        1640 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        PIPESource:
                                        SCHOOLLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        06/11/1994Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/11/1994Notification Date:
                                        BEVERLYRelease Town:
                                        3-0010572  /   RAORelease Tracking Number/Current Status:

SHWS:

3472 ft. Site 2 of 2 in cluster AA
0.658 mi.

Relative:
Higher

Actual:
65 ft.

1/2-1 RELEASEBEVERLY, MA  01915
NNE LUSTSOHIER RD    N/A
AA186 SHWSBEVERLY HIGH SCHOOL S104545111
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/12/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/12/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/11/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/11/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/11/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/11/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/18/1995Action Date:
                                        FOLOFFAction Status:
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                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/13/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/1/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/3/1995Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/18/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/18/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/17/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/16/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.

BEVERLY HIGH SCHOOL  (Continued) S104545111

TC4089804.2s   Page 331



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        RLFAAction Type:
Actions:

                                        Not reportedQuantity:
                                        #4 FUEL OILChemical:
                                        900 gallonsQuantity:
                                        #4 FUEL OILChemical:
                                        1640 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        PIPESource:
                                        SCHOOLLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/11/1994Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        06/11/1994Status Date:
                                        3-0010572  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/6/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/6/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/1994Action Date:
                                        Written Approval of PlanAction Status:
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/12/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/12/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/11/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/11/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/11/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/11/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/18/1995Action Date:
                                        FOLOFFAction Status:
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                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/13/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/1/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/3/1995Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/18/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/18/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/17/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/16/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.

BEVERLY HIGH SCHOOL  (Continued) S104545111

TC4089804.2s   Page 334



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        06/11/1994Status Date:
                                        TWO HRCategory:
                                        02/11/1994Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0010572  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/6/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/6/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/1994Action Date:
                                        Written Approval of PlanAction Status:

BEVERLY HIGH SCHOOL  (Continued) S104545111

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/14/2005Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/05/2004Notification Date:
                                        BEVERLYRelease Town:
                                        3-0023584  /   RAORelease Tracking Number/Current Status:

SHWS:

3571 ft. Site 1 of 2 in cluster AB
0.676 mi.

Relative:
Higher

Actual:
38 ft.

1/2-1 RELEASEBEVERLY, MA  
NW LAST5 CORNELL RD    N/A
AB187 SHWSNO LOCATION AID S106344027
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                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2004Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/27/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/16/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        50 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        235 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        ASTSource:
                                        RESIDNTIALLocation Type:

NO LOCATION AID  (Continued) S106344027
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        PIPESource:
                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        50 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        235 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/14/2005Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/05/2004Notification Date:
                                        BEVERLYRelease Town:
                                        ASTSource Type:
                                        3-0023584  /   RAORelease Tracking Number/Current Status:

LAST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/7/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/5/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2004Action Date:
                                        FOLFLDAction Status:

NO LOCATION AID  (Continued) S106344027
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                                        3-0023584  /   RAORelease Tracking Number/Current Status:
Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/7/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/5/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2004Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2004Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/27/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/16/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/14/2005Status Date:
                                        TWO HRCategory:
                                        02/05/2004Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:

NO LOCATION AID  (Continued) S106344027

                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/19/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/19/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

                                        15 gallonsQuantity:
                                        DIESEL FUELChemical:
                                        25 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        FUELTANKSource:
                                        COMMERCIALLocation Type:
                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 -  A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        01/19/2012Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        11/22/2011Notification Date:
                                        BEVERLYRelease Town:
                                        3-0030465  /   RAORelease Tracking Number/Current Status:

SHWS:

3597 ft. HW GEN
0.681 mi. Financial Assurance

Relative:
Higher

Actual:
88 ft.

1/2-1 RELEASEBEVERLY, MA  01915
NE UST129 BRIMBAL AVE    N/A
188 SHWSBEVERLY AUTO CENTER U002008869

TC4089804.2s   Page 339

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0023584
http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0030465


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

          RemovedTank Status:
          Not reportedSerial Number:
          2Tank ID:

          NoAbove Ground:
          Product Line Leak DetectorPipe Leak Detection:
          2 WallsPipe Container:
          ReinforcedPipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          CathodicTank Material:
          MVTank Usage:
          1 WallTank Type:
          DieselContents:
          5000Capacity:
          04/01/1982Date Installed:
          08/19/2008Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          1Tank ID:

          04/27/2013Date of Inspection:
          9030Fire Dept. ID:
          Gas StationDescription:
          (978) 922-7900Telephone:
          BEVERLY, MA 01915Owner City,St,Zip:
          129 BRIMBAL AVEOwner Address:
          BEVERLY AUTO CENTER LLCOwner:
          10110Owner Id:
          1644Facility ID:

Facility:

UST:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/14/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/19/2012Action Date:
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          MVTank Usage:
          1 WallTank Type:
          GasolineContents:
          4000Capacity:
          04/01/1982Date Installed:
          08/22/2008Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          5Tank ID:

          NoAbove Ground:
          Product Line Leak DetectorPipe Leak Detection:
          2 WallsPipe Container:
          ReinforcedPipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          CathodicTank Material:
          MVTank Usage:
          1 WallTank Type:
          GasolineContents:
          4000Capacity:
          04/01/1982Date Installed:
          08/21/2008Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          4Tank ID:

          NoAbove Ground:
          Product Line Leak DetectorPipe Leak Detection:
          2 WallsPipe Container:
          ReinforcedPipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          CathodicTank Material:
          MVTank Usage:
          1 WallTank Type:
          GasolineContents:
          4000Capacity:
          04/01/1982Date Installed:
          08/21/2008Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          3Tank ID:

          NoAbove Ground:
          Product Line Leak DetectorPipe Leak Detection:
          2 WallsPipe Container:
          ReinforcedPipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          CathodicTank Material:
          MVTank Usage:
          1 WallTank Type:
          GasolineContents:
          5000Capacity:
          04/01/1982Date Installed:
          08/20/2008Status Date:
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          NoAbove Ground:
          Interstitial Space MonitorPipe Leak Detection:
          2 WallsPipe Container:
          FlexiblePipe Material:
          Interstitial MonitoringTank Leak Detection:
          ReinforcedTank Material:
          MVTank Usage:
          2 WallsTank Type:
          Gasoline/DContents:
          12000Capacity:
          11/06/2008Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          A-115270 SPLITSerial Number:
          8Tank ID:

          NoAbove Ground:
          Interstitial Space MonitorPipe Leak Detection:
          2 WallsPipe Container:
          FlexiblePipe Material:
          Interstitial MonitoringTank Leak Detection:
          ReinforcedTank Material:
          MVTank Usage:
          2 WallsTank Type:
          GasolineContents:
          12000Capacity:
          11/06/2008Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          A-115269Serial Number:
          7Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          Not reportedPipe Container:
          SteelPipe Material:
          Not reportedTank Leak Detection:
          CathodicTank Material:
          OtherTank Usage:
          1 WallTank Type:
          Waste OilContents:
          500Capacity:
          04/01/1982Date Installed:
          12/01/1997Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          6Tank ID:

          NoAbove Ground:
          Product Line Leak DetectorPipe Leak Detection:
          2 WallsPipe Container:
          ReinforcedPipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          CathodicTank Material:
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                    SQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MV5089227900EPA Id:

HW GEN:

                    (978) 922-7900Work Phone:
                    Gas StationDescription:
                    1644Facility Id:

MA Financial Assurance 2:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        01/19/2012Status Date:
                                        TWO HRCategory:
                                        11/22/2011Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030465  /   RAORelease Tracking Number/Current Status:

Release:

BEVERLY AUTO CENTER  (Continued) U002008869

                                        4.34 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        .701 milligrams per kilogramQuantity:
                                        DIBENZO[A,H]ANTHRACENEChemical:
                                        38 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        540 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil Or Haz Material:
                                        Significant Risk exists.
                                        B1 -  Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        09/19/2011Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/26/2011Notification Date:
                                        BEVERLYRelease Town:
                                        3-0030030  /   RAORelease Tracking Number/Current Status:

SHWS:

3622 ft. Site 1 of 3 in cluster AC
0.686 mi.

Relative:
Higher

Actual:
30 ft.

1/2-1 BEVERLY, MA  01915
SSE RELEASE133 ELLIOTT ST    N/A
AC189 SHWSSERENITY REALTY S111022533
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                                        3-0030030  /   RAORelease Tracking Number/Current Status:
Release:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/20/2011Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/19/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/15/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/14/2011Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/26/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/26/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/26/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/15/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        11.5 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:
                                        150 milligrams per kilogramQuantity:
                                        TOTAL CHROMIUMChemical:

SERENITY REALTY  (Continued) S111022533
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Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        09/19/2011Status Date:
                                        120 DYCategory:
                                        05/26/2011Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:

SERENITY REALTY  (Continued) S111022533

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/5/2008Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/28/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        Not reportedQuantity:
                                        DIESEL FUELChemical:
                                        10 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        VEHICLESource:
                                        WATERBODYLocation Type:
                                        MUNICIPALLocation Type:
                                        ROADWAYLocation Type:
                                        RESIDNTIALLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        06/06/2008Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/05/2008Notification Date:
                                        BEVERLYRelease Town:
                                        3-0027616  /   RAORelease Tracking Number/Current Status:

SHWS:

3721 ft. Site 1 of 2 in cluster AD
0.705 mi.

Relative:
Higher

Actual:
92 ft.

1/2-1 BEVERLY, MA  
West RELEASE803 MANOR ROAD OFF RTE 128    N/A
AD190 SHWSOTHER RDS IN DANVERS AND BEVERLY S109146512
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        06/06/2008Status Date:
                                        TWO HRCategory:
                                        04/05/2008Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027616  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/6/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/4/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/5/2008Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/5/2008Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/5/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

OTHER RDS IN DANVERS AND BEVERLY  (Continued) S109146512

                                        120 DYCategory:
                                        06/03/1994Notification Date:
                                        BEVERLYRelease Town:
                                        3-0011092  /   RAORelease Tracking Number/Current Status:

SHWS:

3766 ft. Site 2 of 3 in cluster AC
0.713 mi.

Relative:
Higher

Actual:
36 ft.

1/2-1 BEVERLY, MA  01915
SSE RELEASE15 ELLIOT ST    N/A
AC191 SHWSNYNEX BLDG S102687258
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        09/16/1994Status Date:
                                        120 DYCategory:
                                        06/03/1994Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0011092  /   RAORelease Tracking Number/Current Status:

Release:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/16/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/3/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/3/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/17/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        9300 milligrams per kilogramQuantity:
                                        TPHChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        OilOil Or Haz Material:
                                        Significant Risk exists.
                                        B1 -  Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        09/16/1994Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:

NYNEX BLDG  (Continued) S102687258
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                                        12/05/2007Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027307  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/5/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/5/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/8/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/22/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        1620 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        1310 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        01/08/2008Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/05/2007Notification Date:
                                        BEVERLYRelease Town:
                                        3-0027307  /   RAORelease Tracking Number/Current Status:

SHWS:

3844 ft. Site 2 of 2 in cluster AD
0.728 mi.

Relative:
Higher

Actual:
108 ft.

1/2-1 BEVERLY, MA  01915
West RELEASE500 MANOR RD    N/A
AD192 SHWSAPPLE VILLAGE-BUILDING 100 S108962705
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        01/08/2008Status Date:
                                        120 DYCategory:

APPLE VILLAGE-BUILDING 100  (Continued) S108962705

                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/2/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/17/2008Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        .125 inchesQuantity:
                                        #2 FUEL OILChemical:
                                        10 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        10 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        03/08/2010Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/23/2007Notification Date:
                                        BEVERLYRelease Town:
                                        3-0026645  /   RAORelease Tracking Number/Current Status:

SHWS:

3856 ft.
0.730 mi.

Relative:
Higher

Actual:
48 ft.

1/2-1 RELEASEBEVERLY, MA  01915
NW LAST13-15 ELLSWORTH AVE    N/A
193 SHWSNO LOCATION AID S108476625
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/23/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/22/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2007Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2007Action Date:
                                        Release or TOR Less than Reporting RequirementAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2007Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/1/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/1/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/1/2007Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/21/2007Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/21/2007Action Date:

NO LOCATION AID  (Continued) S108476625

TC4089804.2s   Page 350



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        3/8/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/7/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/7/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/7/2008Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/29/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/26/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/25/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/23/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/23/2007Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

NO LOCATION AID  (Continued) S108476625
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/27/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/2007Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/23/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/3/2007Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/2/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/7/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/7/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/2007Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/12/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S108476625
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                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/21/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/2/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/17/2008Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        PIPESource:
                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        .125 inchesQuantity:
                                        #2 FUEL OILChemical:
                                        10 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        10 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        03/08/2010Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/23/2007Notification Date:
                                        BEVERLYRelease Town:
                                        ASTSource Type:
                                        3-0026645  /   RAORelease Tracking Number/Current Status:

LAST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/5/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/28/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

NO LOCATION AID  (Continued) S108476625
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/23/2007Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/23/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/22/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2007Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2007Action Date:
                                        Release or TOR Less than Reporting RequirementAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2007Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/1/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/1/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/1/2007Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/21/2007Action Date:

NO LOCATION AID  (Continued) S108476625
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                                        4/12/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/7/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/7/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/7/2008Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/29/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/26/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/25/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/23/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

NO LOCATION AID  (Continued) S108476625

TC4089804.2s   Page 355



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/28/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/27/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/2007Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/23/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/3/2007Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/2/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/7/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/7/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/2007Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        03/08/2010Status Date:
                                        TWO HRCategory:
                                        03/23/2007Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0026645  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/5/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

NO LOCATION AID  (Continued) S108476625

                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

                                        100 gallonsQuantity:
                                        DIESEL FUELChemical:
                                        50 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        VEHICLESource:
                                        FUELTANKSource:
                                        PRIVPROPLocation Type:
                                        COMMERCIALLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        01/11/2013Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        11/16/2012Notification Date:
                                        BEVERLYRelease Town:
                                        3-0031214  /   RAORelease Tracking Number/Current Status:

SHWS:

3923 ft.
0.743 mi.

Relative:
Higher

Actual:
50 ft.

1/2-1 BEVERLY, MA  01915
NNW RELEASE57 DODGE STREET    N/A
194 SHWSPANERA BREAD S112288369
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/5/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/3/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/16/2012Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/16/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/16/2012Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/16/2012Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/3/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/11/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/11/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/11/2013Action Date:

PANERA BREAD  (Continued) S112288369
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        01/11/2013Status Date:
                                        TWO HRCategory:
                                        11/16/2012Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031214  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/3/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

PANERA BREAD  (Continued) S112288369

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/3/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        19 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TANKERSource:
                                        ROADWAYLocation Type:
                                        OPENSPACELocation Type:
                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 -  A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        12/03/2002Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/08/2002Notification Date:
                                        BEVERLYRelease Town:
                                        3-0021655  /   RAORelease Tracking Number/Current Status:

SHWS:

3929 ft. Site 1 of 2 in cluster AE
0.744 mi.

Relative:
Higher

Actual:
68 ft.

1/2-1 SPILLSBEVERLY, MA  
NE RELEASERTE 128 N    N/A
AE195 SHWSBETWEEN EXITS 18 AND 19 S101019676
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                                        Not reportedPhase:
                                        12/03/2002Status Date:
                                        TWO HRCategory:
                                        04/08/2002Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021655  /   RAORelease Tracking Number/Current Status:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/8/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/8/2002Action Date:
                                        IRA Conducted Prior to NotificationAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/25/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/11/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/11/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/5/2002Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/3/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/3/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

BETWEEN EXITS 18 AND 19  (Continued) S101019676
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-87Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:SPILLIncident:
Not reportedOther Source:VEH. FUEL TANKSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
10-50Qty Actual:10-50Qty Reported:
Not reportedOther Material:DIESEL FUELMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
12:50Report Time:19881107Report Date:
Not reportedSpill Time:19881107Spill Date:
19881107First Response:19881123Last Entered:
19881123Date Entered:ROBERSON, SStaff Lead:
N88-1749Spill ID:0000Facility ID:

MA Spills:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:

BETWEEN EXITS 18 AND 19  (Continued) S101019676

                                        BARIUMChemical:
                                        1000 milligrams per kilogramQuantity:
                                        TOTAL PETROLEUM HYDROCARBONS (TPH)Chemical:
                                        5000 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/21/2004Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        07/19/2004Notification Date:
                                        BEVERLYRelease Town:
                                        3-0024061  /   RAORelease Tracking Number/Current Status:

SHWS:

3939 ft. Site 3 of 3 in cluster AC
0.746 mi.

Relative:
Higher

Actual:
29 ft.

1/2-1 BEVERLY, MA  01915
SSE RELEASE14 1/2 ROUNDY ST    N/A
AC196 SHWSNO LOCATION AID S106513019
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                                        Not reportedPrimary ID:
                                        3-0024061  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/10/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/19/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/19/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/19/2004Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/19/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/2005Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        40 milligrams per kilogramQuantity:
                                        MERCURYChemical:
                                        1000 milligrams per kilogramQuantity:

NO LOCATION AID  (Continued) S106513019
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Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/21/2004Status Date:
                                        120 DYCategory:
                                        07/19/2004Notification:
                                        BEVERLYOfficial City:

NO LOCATION AID  (Continued) S106513019

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/24/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/21/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        298 parts per millionQuantity:
                                        FUEL OILChemical:
                                        298 parts per millionQuantity:
                                        OILChemical:
                                        298 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TANKSource:
                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        OilOil Or Haz Material:
                                        Significant Risk exists.
                                        B1 -  Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        10/24/2013Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        07/06/2012Notification Date:
                                        BEVERLYRelease Town:
                                        3-0030934  /   RAORelease Tracking Number/Current Status:

SHWS:

4009 ft. Site 2 of 2 in cluster AB
0.759 mi.

Relative:
Higher

Actual:
46 ft.

1/2-1 RELEASEBEVERLY, MA  01915
NW LUST27 CORNELL ROAD    N/A
AB197 SHWSMS DONNA MEZOFF S112146178
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                                        8/30/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/22/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/21/2013Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/21/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/20/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/6/2012Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/6/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/6/2013Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/3/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/23/2012Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

MS DONNA MEZOFF  (Continued) S112146178
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                                        11/23/2012Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/24/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/21/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        298 parts per millionQuantity:
                                        FUEL OILChemical:
                                        298 parts per millionQuantity:
                                        OILChemical:
                                        298 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TANKSource:
                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        07/06/2012Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        10/24/2013Status Date:
                                        3-0030934  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/6/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:

MS DONNA MEZOFF  (Continued) S112146178
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                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/30/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/22/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/21/2013Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/21/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/20/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/6/2012Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/6/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/6/2013Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/3/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:

MS DONNA MEZOFF  (Continued) S112146178
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        10/24/2013Status Date:
                                        72 HRCategory:
                                        07/06/2012Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030934  /   RAORelease Tracking Number/Current Status:

Release:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/6/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

MS DONNA MEZOFF  (Continued) S112146178

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/20/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        4400 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil Or Haz Material:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 -  Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        10/23/1997Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/25/1997Notification Date:
                                        BEVERLYRelease Town:
                                        3-0015246  /   RAORelease Tracking Number/Current Status:

SHWS:

4030 ft. Site 1 of 3 in cluster AF
0.763 mi. INST CONTROL

Relative:
Lower

Actual:
16 ft.

1/2-1 RELEASEBEVERLY, MA  01915
South SPILLS54 W DANE ST    N/A
AF198 SHWSCLEMENZI INDUSTRIAL PARK S101039982
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                                        Release DispositionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/5/2006Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/17/2006Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/17/2006Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/17/2006Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/14/2006Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/5/2005Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/23/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/23/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

CLEMENZI INDUSTRIAL PARK  (Continued) S101039982
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Not reportedOther Incdnt:SPILLIncident:
VEHICLESOther Source:OTHER SOURCE  >Source:
----------PCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
UNKNOWNQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:WASTE OILMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:WASTEVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
01:45PMReport Time:19910911Report Date:
Not reportedSpill Time:19910911Spill Date:
19910911First Response:19930910Last Entered:
19920527Date Entered:MACAFEE, KStaff Lead:
N91-1268Spill ID:3-3677Facility ID:

MA Spills:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/27/2001Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/27/2001Action Date:
                                        NAFVIOAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/19/2004Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/28/2004Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/25/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/25/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:

CLEMENZI INDUSTRIAL PARK  (Continued) S101039982
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                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    07/28/2004Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0015246Release Tracking Number:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    10/23/1997Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0015246Release Tracking Number:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    05/17/2006Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0015246Release Tracking Number:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    05/05/2006Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0015246Release Tracking Number:

INST CONTROL:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        10/23/1997Status Date:
                                        120 DYCategory:
                                        06/25/1997Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015246  /   RAORelease Tracking Number/Current Status:

Release:

0Days/Close:
Not reportedNotif Tel:
JOHN CLEMENZINotifier:

2ACategory:Not reportedReport Prep:
NOLUST Elig:SAReferral:
NOT USEDContractor:---Cleanup Type:

CLEMENZI INDUSTRIAL PARK  (Continued) S101039982
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                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    05/17/2006Action Date:
                    TERMINAction Stat:
                    AULAction Type:
                    3-0015246Release Tracking Number:

CLEMENZI INDUSTRIAL PARK  (Continued) S101039982

                                        12/12/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/3/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/4/1995Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/23/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        1.1 inchesQuantity:
                                        NAPLChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        Not reportedOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        07/03/2003Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        09/29/1995Notification Date:
                                        BEVERLYRelease Town:
                                        3-0012992  /   RAORelease Tracking Number/Current Status:

SHWS:

4148 ft. Site 2 of 2 in cluster AE
0.786 mi.

Relative:
Higher

Actual:
79 ft.

1/2-1 BEVERLY, MA  01915
NE RELEASERTE 128    N/A
AE199 SHWSBURGER KING S106511239
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/9/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/8/2002Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/8/2001Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/8/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/6/2003Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/6/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/6/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/4/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/4/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

BURGER KING  (Continued) S106511239
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                                        7/31/2001Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/3/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/3/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/29/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/15/1998Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/17/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/12/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/11/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/21/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

BURGER KING  (Continued) S106511239
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/7/2002Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/6/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/11/2000Action Date:
                                        As-Built Construction Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/11/2000Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/11/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/11/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

BURGER KING  (Continued) S106511239
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                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        07/03/2003Status Date:
                                        72 HRCategory:
                                        09/29/1995Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0012992  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/9/1997Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/8/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/8/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/8/1997Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/7/2000Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/29/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/2/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

BURGER KING  (Continued) S106511239
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Click here to access the MA DEP site for this facility:

BURGER KING  (Continued) S106511239

                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/5/2007Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/5/2007Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/15/2008Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

                                        1260 milligrams per kilogramQuantity:
                                        AROMATIC HYDROCARBONS C11 THRU C22Chemical:
                                        1330 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        4590 milligrams per kilogramQuantity:
                                        ALIPHATIC HYDROCARBONS C19 THRU C36Chemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/10/2004Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        08/17/2004Notification Date:
                                        BEVERLYRelease Town:
                                        3-0024158  /   RAORelease Tracking Number/Current Status:

SHWS:

4218 ft. Site 1 of 2 in cluster AG
0.799 mi.

Relative:
Higher

Actual:
45 ft.

1/2-1 INST CONTROLBEVERLY, MA  01915
SSE RELEASE311-317 CABOT ST    N/A
AG200 SHWSTOWN PAINT S106617524
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Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/10/2004Status Date:
                                        120 DYCategory:
                                        08/17/2004Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024158  /   RAORelease Tracking Number/Current Status:

Release:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/23/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/17/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/17/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/23/2004Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/10/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/10/2004Action Date:

TOWN PAINT  (Continued) S106617524
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                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    11/05/2007Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0024158Release Tracking Number:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/10/2004Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0024158Release Tracking Number:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/23/2004Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0024158Release Tracking Number:

INST CONTROL:

TOWN PAINT  (Continued) S106617524

                                        Not reportedResponse Action Outcome:
                                        12/23/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        8 inchesQuantity:
                                        NAPLChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        STATELocation Type:
                                        Not reportedOil Or Haz Material:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        09/17/1997Status Date:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        3-0013510Associated ID:
                                        72 HRCategory:
                                        12/06/1996Notification Date:
                                        BEVERLYRelease Town:
                                        3-0014594  /   RAONRRelease Tracking Number/Current Status:

SHWS:

4327 ft. Site 2 of 3 in cluster AF
0.820 mi.

Relative:
Lower

Actual:
16 ft.

1/2-1 BEVERLY, MA  01915
South RELEASEPARK ST    N/A
AF201 SHWSMHD FACILITY S104545768
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                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/17/1997Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/14/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/3/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/3/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/28/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/28/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        2/28/1997Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/20/1997Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/6/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/6/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/6/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

MHD FACILITY  (Continued) S104545768
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Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        09/17/1997Status Date:
                                        72 HRCategory:
                                        12/06/1996Notification:
                                        BEVERLYOfficial City:
                                        3-0013510Primary ID:
                                        3-0014594  /   RAONRRelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        9/17/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/17/1997Action Date:

MHD FACILITY  (Continued) S104545768

                                        1/11/2002Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

                                        63000 milligrams per kilogramQuantity:
                                        TPHChemical:
                                        1570 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        31 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        11/10/1999Status Date:
                                        Response Action OutcomeCurrent Status:
                                        3-0013510Associated ID:
                                        120 DYCategory:
                                        02/29/1996Notification Date:
                                        BEVERLYRelease Town:
                                        3-0013510  /   RAORelease Tracking Number/Current Status:

SHWS:

4337 ft. Site 3 of 3 in cluster AF
0.821 mi.

Relative:
Lower

Actual:
16 ft.

1/2-1 BEVERLY, MA  01915
South RELEASE102 PARK ST    N/A
AF202 SHWSMA HWY DEPT FACILITY #54 S106511317
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/29/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/29/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/28/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/28/1997Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/28/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/26/1999Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/1998Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/10/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/10/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

MA HWY DEPT FACILITY #54  (Continued) S106511317
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Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        11/10/1999Status Date:
                                        120 DYCategory:
                                        02/29/1996Notification:
                                        BEVERLYOfficial City:
                                        3-0013510Primary ID:
                                        3-0013510  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/17/1997Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/28/1999Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/29/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

MA HWY DEPT FACILITY #54  (Continued) S106511317

                                        ELECTRICSource:
                                        CABLESource:
                                        UNDRGROUNDSource:
                                        ROADWAYLocation Type:
                                        COMMERCIALLocation Type:
                                        Not reportedOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        09/08/2010Status Date:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        3-0023013Associated ID:
                                        TWO HRCategory:
                                        11/18/2004Notification Date:
                                        BEVERLYRelease Town:
                                        3-0024397  /   RAONRRelease Tracking Number/Current Status:

SHWS:

4553 ft. Site 1 of 7 in cluster AH
0.862 mi.

Relative:
Lower

Actual:
16 ft.

1/2-1 BEVERLY, MA  01915
South RELEASEBETWEEN 97 AND 100 RIVER ST    N/A
AH203 SHWSINTERSEC OF FEDERAL AND RIVER STS S106775816
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                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/20/2013Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/10/2012Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/10/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/3/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2004Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/10/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/10/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

                                        80 gallonsQuantity:
                                        MODFChemical:
                                        60 gallonsQuantity:
                                        MODFChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

INTERSEC OF FEDERAL AND RIVER STS  (Continued) S106775816
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                                        3-0024397  /   RAONRRelease Tracking Number/Current Status:
Release:

                                        Not reportedResponse Action Outcome:
                                        9/8/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/8/2010Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/8/2010Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/2/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2010Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2004Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/2005Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/2005Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2014Action Date:
                                        TCEXTAction Status:

INTERSEC OF FEDERAL AND RIVER STS  (Continued) S106775816
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Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        09/08/2010Status Date:
                                        TWO HRCategory:
                                        11/18/2004Notification:
                                        BEVERLYOfficial City:
                                        3-0023013Primary ID:

INTERSEC OF FEDERAL AND RIVER STS  (Continued) S106775816

                                        Not reportedResponse Action Outcome:
                                        1/12/2012Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/12/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/12/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        1.2 inchesQuantity:
                                        CABLE OILChemical:
                                        1 inchesQuantity:
                                        LNAPLChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNDERGRNDSource:
                                        CABLESource:
                                        ROADWAYLocation Type:
                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        09/08/2010Status Date:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        3-0023013Associated ID:
                                        72 HRCategory:
                                        10/09/2008Notification Date:
                                        BEVERLYRelease Town:
                                        3-0028058  /   RAONRRelease Tracking Number/Current Status:

SHWS:

4556 ft. Site 2 of 7 in cluster AH
0.863 mi.

Relative:
Lower

Actual:
15 ft.

1/2-1 BEVERLY, MA  01915
South RELEASEFEDERAL AND RIVER STS    N/A
AH204 SHWSNO LOCATION AID S109489622
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                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/9/2008Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/9/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/8/2013Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/8/2013Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/8/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/8/2010Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/8/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/8/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2011Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2011Action Date:
                                        RMRINIAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2010Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

NO LOCATION AID  (Continued) S109489622
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                                        Not reportedResponse Action Outcome:
                                        2/9/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/9/2010Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/5/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/4/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/11/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/11/2009Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/8/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/8/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/8/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/19/2008Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/19/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/10/2008Action Date:

NO LOCATION AID  (Continued) S109489622
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                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/2005Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2014Action Date:
                                        TCEXTAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/20/2013Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/10/2012Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/10/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/1/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/4/2008Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/4/2008Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/24/2010Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

NO LOCATION AID  (Continued) S109489622
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                                        Not reportedResponse Action Outcome:
                                        8/11/2009Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2013Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2013Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2012Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2010Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2010Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2010Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2004Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2011Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2011Action Date:

NO LOCATION AID  (Continued) S109489622
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                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/8/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/8/2010Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/7/2007Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/7/2007Action Date:
                                        RMRINIAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/2/2008Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/2/2008Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/13/2013Action Date:
                                        Submittal RetractedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/6/2009Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/6/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/6/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/17/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

NO LOCATION AID  (Continued) S109489622
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Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        09/08/2010Status Date:
                                        72 HRCategory:
                                        10/09/2008Notification:
                                        BEVERLYOfficial City:
                                        3-0023013Primary ID:
                                        3-0028058  /   RAONRRelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        9/8/2010Action Date:

NO LOCATION AID  (Continued) S109489622

                                        Not reportedResponse Action Outcome:
                                        1/12/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/12/2012Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        Not reportedQuantity:
                                        DIELECTRIC OILChemical:
                                        133 gallonsQuantity:
                                        MODFChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        PHASE IVPhase:
                                        09/13/2013Status Date:
                                        Response Action Outcome Statement RetractedCurrent Status:
                                        3-0023013Associated ID:
                                        TWO HRCategory:
                                        07/13/2003Notification Date:
                                        BEVERLYRelease Town:
                                        3-0023013  /   STMRETRelease Tracking Number/Current Status:

SHWS:

4556 ft. Site 3 of 7 in cluster AH
0.863 mi.

Relative:
Lower

Actual:
15 ft.

1/2-1 BEVERLY, MA  01915
South RELEASEFEDERAL & RIVER STS    N/A
AH205 SHWSBETWEEN 97 & 100 RIVER ST S106030048
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                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/9/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/11/2009Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/11/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/13/2003Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/13/2003Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/10/2003Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/8/2013Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/8/2013Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2011Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2011Action Date:
                                        RMRINIAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

BETWEEN 97 & 100 RIVER ST  (Continued) S106030048

TC4089804.2s   Page 392



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Not reportedResponse Action Outcome:
                                        7/11/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/11/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/2005Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2014Action Date:
                                        TCEXTAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/20/2013Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/10/2012Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/10/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/1/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/21/2006Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/4/2008Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/4/2008Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/9/2010Action Date:
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                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2010Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2004Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2011Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2011Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2004Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2003Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:
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                                        Not reportedResponse Action Outcome:
                                        9/15/2003Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/13/2013Action Date:
                                        Submittal RetractedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/8/2003Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/6/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/6/2009Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2013Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2013Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2012Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2010Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2010Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2010Action Date:
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IVPhase:
                                        09/13/2013Status Date:
                                        TWO HRCategory:
                                        07/13/2003Notification:
                                        BEVERLYOfficial City:
                                        3-0023013Primary ID:
                                        3-0023013  /   STMRETRelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        9/8/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/8/2010Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/7/2007Action Date:
                                        RMRINIAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/7/2007Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/2/2008Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/2/2008Action Date:
                                        RMRINTAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/15/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/15/2003Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/15/2010Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/15/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/25/2011Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/17/2011Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/11/2011Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        19 gallonsQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        VEHICLESource:
                                        MUNICIPALLocation Type:
                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 -  A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        06/13/2012Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/15/2010Notification Date:
                                        BEVERLYRelease Town:
                                        3-0029212  /   RAORelease Tracking Number/Current Status:

SHWS:

4586 ft. Site 4 of 7 in cluster AH
0.869 mi.

Relative:
Lower

Actual:
16 ft.

1/2-1 BEVERLY, MA  01915
South RELEASE87 PARK ST    N/A
AH206 SHWSCORNER OF PARK AND RIVERSIDE STREETS S110303417
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        06/13/2012Status Date:
                                        TWO HRCategory:
                                        04/15/2010Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0029212  /   RAORelease Tracking Number/Current Status:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/3/2010Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/13/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/3/2010Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/12/2010Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/16/2010Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response Action - DEP LeadAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/15/2010Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/15/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/15/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/1999Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        30 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        ROADWAYLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/15/1999Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/22/1999Notification Date:
                                        BEVERLYRelease Town:
                                        3-0018015  /   RAORelease Tracking Number/Current Status:

SHWS:

4617 ft.
0.874 mi.

Relative:
Higher

Actual:
53 ft.

1/2-1 BEVERLY, MA  01915
SE RELEASE107 ESSEX ST    N/A
207 SHWSNO LOCATION AID S103812096
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/15/1999Status Date:
                                        TWO HRCategory:
                                        02/22/1999Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018015  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

NO LOCATION AID  (Continued) S103812096

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/28/1999Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        25 poundsQuantity:
                                        ASBESTOSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        BAGSSource:
                                        ASBESTOSSource:
                                        RESIDNTIALLocation Type:
                                        Hazardous MaterialOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 -  A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        06/02/1999Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/11/1998Notification Date:
                                        BEVERLYRelease Town:
                                        3-0016905  /   RAORelease Tracking Number/Current Status:

SHWS:

4620 ft.
0.875 mi.

Relative:
Higher

Actual:
82 ft.

1/2-1 BEVERLY, MA  01915
SE RELEASE14 BAKER AVE    N/A
208 SHWSNO LOCATION AID S103383636
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Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        06/02/1999Status Date:
                                        TWO HRCategory:
                                        06/11/1998Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0016905  /   RAORelease Tracking Number/Current Status:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/15/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/2/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/2/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/11/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/11/1998Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/11/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:
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                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        06/29/2000Status Date:
                                        120 DYCategory:
                                        06/29/2000Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019691  /   RAORelease Tracking Number/Current Status:

Release:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/29/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/29/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/29/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        5 parts per millionQuantity:
                                        NAPHTHALENEChemical:
                                        2100 parts per billionQuantity:
                                        FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Significant Risk exists.
                                        B1 -  Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        06/29/2000Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/29/2000Notification Date:
                                        BEVERLYRelease Town:
                                        3-0019691  /   RAORelease Tracking Number/Current Status:

SHWS:

4622 ft.
0.875 mi.

Relative:
Lower

Actual:
17 ft.

1/2-1 BEVERLY, MA  01915
South RELEASE277 RANTOUL ST    N/A
209 SHWSNO LOCATION AID S104562682
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Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S104562682

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/10/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/28/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/12/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/29/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        12000 micrograms per literQuantity:
                                        UNKNOWN CHEMICAL OF TYPE - HAZARDOUS MATERIALChemical:
                                        13000 micrograms per literQuantity:
                                        UNKNOWN CHEMICAL OF TYPE - HAZARDOUS MATERIALChemical:
                                        5700 micrograms per literQuantity:
                                        UNKNOWN CHEMICAL OF TYPE - HAZARDOUS MATERIALChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE VPhase:
                                        07/30/2001Status Date:
                                        Response Action OutcomeCurrent Status:
                                        3-0012730Associated ID:
                                        120 DYCategory:
                                        07/25/1995Notification Date:
                                        BEVERLYRelease Town:
                                        3-0012730  /   RAORelease Tracking Number/Current Status:

SHWS:

4677 ft. Site 2 of 2 in cluster AG
0.886 mi.

Relative:
Higher

Actual:
52 ft.

1/2-1 RELEASEBEVERLY, MA  01915
SSE LUST295 CABOT ST    N/A
AG210 SHWSFMR CIRCLE K #2526 S104545879
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                                        4/16/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/12/2001Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/10/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/7/2001Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/7/2001Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/1998Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/3/1998Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/19/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/13/2000Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/30/1999Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/25/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/25/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/25/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/25/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/25/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/4/1997Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/23/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/23/2000Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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LUST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/18/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/12/1997Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/6/1999Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/5/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/28/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/2/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/18/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/31/1996Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/30/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:
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                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/10/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/10/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/28/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/28/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/12/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2001Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

                                        1.44 inchesQuantity:
                                        NAPLChemical:
                                        1.44 inchesQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        3-0012730Associated ID:
                                        72 HRCategory:
                                        09/12/1997Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        02/07/2001Status Date:
                                        3-0015521  /   RAONRRelease Tracking Number/Current Status:

Facility:
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                                        4/10/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/5/1998Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/2/1998Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/7/2001Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/7/2001Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/7/2001Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/25/1998Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/24/1998Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/23/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/13/1998Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/3/1998Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/19/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
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                                        Not reportedResponse Action Outcome:
                                        9/12/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/6/1999Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/5/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/28/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/2/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/31/1996Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/30/1999Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/25/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/25/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/4/1997Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/16/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        02/07/2001Status Date:
                                        72 HRCategory:
                                        09/12/1997Notification:
                                        BEVERLYOfficial City:
                                        3-0012730Primary ID:
                                        3-0015521  /   RAONRRelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE VPhase:
                                        07/30/2001Status Date:
                                        120 DYCategory:
                                        07/25/1995Notification:
                                        BEVERLYOfficial City:
                                        3-0012730Primary ID:
                                        3-0012730  /   RAORelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        9/12/1997Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:
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Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        10/02/2008Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/28/2000Notification Date:
                                        BEVERLYRelease Town:
                                        3-0019224  /   RAORelease Tracking Number/Current Status:

SHWS:

4731 ft. Site 5 of 7 in cluster AH
0.896 mi.

Relative:
Lower

Actual:
8 ft.

1/2-1 INST CONTROLBEVERLY, MA  01915
South RELEASEMARGIN ST    N/A
AH211 SHWSCORNER OF FEDERAL AND MARGIN S104482566
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/18/2001Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/18/2001Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/17/2003Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/17/2003Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

Actions:

                                        .811 milligrams per kilogramQuantity:
                                        DIBENZO[A,H]ANTHRACENEChemical:
                                        6600 milligrams per kilogramQuantity:
                                        UNKNOWN CHEMICAL OF TYPE - OILChemical:
                                        65.6 milligrams per kilogramQuantity:
                                        BENZO(K)FLUORANTHENEChemical:
                                        36 milligrams per kilogramQuantity:
                                        INDENO(1,2,3-CD)PYRENEChemical:
                                        84 milligrams per kilogramQuantity:
                                        ACETONEChemical:
                                        67.7 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        79.4 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        3120 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        1500 milligrams per kilogramQuantity:
                                        MOTOR OILChemical:
                                        870 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        262 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:
                                        92.7 milligrams per kilogramQuantity:
                                        CHRYSENEChemical:
                                        61.2 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:

Chemicals:
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                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/31/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/30/2001Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/28/2000Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/28/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/28/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/25/2007Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/18/2001Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/18/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:
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                                        Tier 1C ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/10/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/14/2011Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/26/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/26/2011Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/20/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/2/2008Action Date:
                                        As-Built Construction Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/2/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/2/2008Action Date:
                                        RAO Statement ReceivedAction Status:
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                                        5/17/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/23/2007Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/23/2001Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/2/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/2/2000Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/6/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/28/2007Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/20/2007Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/20/2007Action Date:
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Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        10/02/2008Status Date:
                                        120 DYCategory:
                                        01/28/2000Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019224  /   RAORelease Tracking Number/Current Status:

Release:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS03Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/9/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/5/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/31/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/25/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
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                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    10/26/2011Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0019224Release Tracking Number:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/05/2008Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0019224Release Tracking Number:

INST CONTROL:
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                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/27/2014Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/27/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        107 UG/M3Quantity:
                                        TRICHLOROETHYLENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        HISTORICSource:
                                        SUSPECTEDSource:
                                        COMMERCIALLocation Type:
                                        Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        01/27/2014Status Date:
                                        UnclassifiedCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/27/2014Notification Date:
                                        BEVERLYRelease Town:
                                        3-0031956  /   UNCLSSRelease Tracking Number/Current Status:

SHWS:

4840 ft. Site 6 of 7 in cluster AH
0.917 mi.

Relative:
Lower

Actual:
16 ft.

1/2-1 BEVERLY, MA  01915
South RELEASE73 PARK STREET    N/A
AH212 SHWSCOMMERCIAL PROPERTY S116358010
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Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        01/27/2014Status Date:
                                        TWO HRCategory:
                                        01/27/2014Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031956  /   UNCLSSRelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        6/16/2014Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/16/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/31/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/29/2014Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/29/2014Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/29/2014Action Date:
                                        PRPMTGAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/28/2014Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/28/2014Action Date:
                                        Written Plan ReceivedAction Status:

COMMERCIAL PROPERTY  (Continued) S116358010
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Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        01/12/1996Status Date:
                                        NONECategory:
                                        01/15/1990Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001585  /   LSPNFARelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/12/1996Action Date:
                                        LSPNFAAction Status:
                                        TREGSAction Type:

Actions:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        01/12/1996Status Date:
                                        LSP No Further ActionCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        BEVERLYRelease Town:
                                        3-0001585  /   LSPNFARelease Tracking Number/Current Status:

SHWS:

4871 ft. Site 7 of 7 in cluster AH
0.923 mi.

Relative:
Lower

Actual:
17 ft.

1/2-1 BEVERLY, MA  01915
South RELEASE97 RIVER ST    N/A
AH213 SHWSSHORE SALES S100828218
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/6/1995Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/3/1995Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/3/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/22/1996Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        09/07/1989Notification Date:
                                        BEVERLYRelease Town:
                                        3-0002553  /   RAORelease Tracking Number/Current Status:

SHWS:

5049 ft.
0.956 mi.

Relative:
Higher

Actual:
55 ft.

1/2-1 SPILLSBEVERLY, MA  01915
SSE RELEASE11 WINTER ST    N/A
214 SHWSPROPERTY S101023015
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0Days/Close:
Not reportedNotif Tel:
LT.TANZELLANotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:SAReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:LEAKIncident:
Not reportedOther Source:PIPE/HOSE/LINESource:
NONEPCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:GALLONSQty Reported:
-----------Qty Actual:51-100Qty Reported:
Not reportedOther Material:#2 FUEL OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
03:00PMReport Time:19890425Report Date:
Not reportedSpill Time:19890411Spill Date:
19890425First Response:19940201Last Entered:
19890626Date Entered:OTTENHEIMER, DStaff Lead:
N89-0628Spill ID:3-2553Facility ID:

MA Spills:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/22/1996Status Date:
                                        NONECategory:
                                        09/07/1989Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0002553  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/7/1989Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/7/1989Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

PROPERTY  (Continued) S101023015

TC4089804.2s   Page 420

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0002553


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/22/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/22/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/14/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/27/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/27/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        20 gallonsQuantity:
                                        DIESELChemical:
                                        20 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        VEHICLESource:
                                        ROADWAYLocation Type:
                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 -  A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        07/22/1999Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/27/1999Notification Date:
                                        BEVERLYRelease Town:
                                        3-0018343  /   RAORelease Tracking Number/Current Status:

SHWS:

5129 ft.
0.971 mi.

Relative:
Higher

Actual:
55 ft.

1/2-1 BEVERLY, MA  01915
SSW RELEASEEASTERN AVE    N/A
215 SHWSAT BRIDGE ST S104000453
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        07/22/1999Status Date:
                                        TWO HRCategory:
                                        05/27/1999Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018343  /   RAORelease Tracking Number/Current Status:

Release:

                                        to background or a threat of release has been eliminated.

AT BRIDGE ST  (Continued) S104000453

          the City of Beverly. The City of Beverly Department of Public Works
          control during the period of DOD use. The current owner of the site is
          barracks and officers quarters. The area was not under other than DOD
          include radar tower, generator building, control van area, and
          Structures built at the site by the Army during the period of Army use
          to coordinate and direct activities at the Nike launcher area.
          recreation and storage building. The Control Area was used by the Army
          missile assembly and test building, barracks, mess hall, and
          southern part of the site contained various buildings including
          structures were constructed on the northern part of the site. The
          the Army to store missiles for launching. Three underground missile
          Site was operated as part of the Nike defense system It was used by
          Located at L.P Henderson Road City of Beverly, MA. The former LauncherDescription:
          Not reportedAcreage:
          Not reportedFuture Prog:
          Not reportedCurrent Prog:
          Local GovernmentCurrent Owner:
          609.7999CTC:
          Not reportedRAB:
          Not ListedNPL Status:
          978-318-8238Telephone:
          2012Fiscal Year:
          New England District (NAE)US Army District:
          06Congressional District:
          ESSEXCounty:
          01EPA Region:
          MAState:
          BEVERLYCity:
          NIKE BO-15Facility Name:
          57624INST ID:
          D01MA0066FUDS #:
          MA9799F1786Federal Facility ID:

FUDS:

5191 ft.
0.983 mi.

Relative:
Higher

Actual:
166 ft.

1/2-1 BEVERLY, MA  
NNE    N/A
216 FUDSNIKE BO-15 1010309684
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          -70.87619800000Longitude:
          42.57910199999Latitude:
          clause or other special provisions.
          Beverly in lieu of restoration. The lease did not contain recapture
          premises in good condition or transfer all buildings to the City of
          6.13 acres easement. The lease required the U.S. to return the
          terminated its lease with the City of Beverly over 7.19 acres and
          assumed custody of 27.76 acres easement. On 6/9/1965, the U.S.
          recapture clause, or other special condition. On 6/10/1965, GSA
          Beverly. The quitclaim deed contained no restoration, provision
          GSA, transferred 9.27 acres and 0.57 acre easement to the City of
          of this deed are not known. On 5/18/1966, the U.S., acting through
          conveyed to Michael Vitale Construction Company Inc. The provisions
          easement. By quitclaim deed dated 12/7/1965, 1.50 acres easement was
          reported as excess to the GSA approx 9.27 acres and 29.26 acres
          acreage acquired was approx 52.42 acres. On 7/13/1965, the Army
          purchase a 0.57 acre easement that previously had been leased. Total
          Beverly beginning 1/1/1956. In June 1965 the U.S. acquired by
          leased approx 7.76 acres and 6.13 acres easement from the City of
          condemnation. In 1956, the U.S purchased 1.62 acres easement and
          the U.S. acquired approx 9.27 acres and 27.64 acres easement through
          U.S. Navy from 1942 to 1947 and disposed of in 1950. On 4/17/1956,
          water storage structures. The launcher site was owned and used by the
          could not build any structures on top of the two pre-existing City
          released from restoration upon the termination of the lease, and
          the City of Beverly. The lease stated that the Government was
          beginning on 8/1/1955. On 6/9/1965 the U.S. terminated its lease with
          The site consisted of approx 10 acres which were leased by the U.S.History:
          by the City in the 1930s.
          uses the site for storing water in two storage tanks that were built

NIKE BO-15  (Continued) 1010309684

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        FORMERLocation Type:
                                        COMMERCIALLocation Type:
                                        Not reportedOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        06/15/1995Status Date:
                                        Waiver Completion Statement PermanentCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/01/1993Notification Date:
                                        BEVERLYRelease Town:
                                        3-0004563  /   WCSPRMRelease Tracking Number/Current Status:

SHWS:

5243 ft. Site 1 of 3 in cluster AI
0.993 mi.

Relative:
Higher

Actual:
31 ft.

1/2-1 BEVERLY, MA  01915
South RELEASE218-226 RANTOUL ST    N/A
AI217 SHWSOFFICE SUPPLY STORE FMR S100828212
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Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        06/15/1995Status Date:
                                        NONECategory:
                                        10/01/1993Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0004563  /   WCSPRMRelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        7/29/1993Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/29/1993Action Date:
                                        WAVDNAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/15/1995Action Date:
                                        WCSPRMAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/15/1994Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/1/1993Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/1994Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

Actions:

OFFICE SUPPLY STORE FMR  (Continued) S100828212

                                        72 HRCategory:
                                        03/08/2007Notification Date:
                                        BEVERLYRelease Town:
                                        3-0026660  /   RAORelease Tracking Number/Current Status:

SHWS:

5457 ft.
1.034 mi.

Relative:
Higher

Actual:
54 ft.

> 1 RELEASEBEVERLY, MA  
SW LUST127 AND ONE HALF BRIDGE ST    N/A
218 SHWSINTERSECTION AND KIOSK S108476619
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                                        10/2/2007Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/2/2007Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/14/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/17/2008Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/10/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        498 parts per millionQuantity:
                                        GASOLINEChemical:
                                        501 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        SUSPECTEDSource:
                                        RELEASESource:
                                        DISPENSERSource:
                                        RESIDNTIALLocation Type:
                                        COMMERCIALLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        04/29/2009Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:

INTERSECTION AND KIOSK  (Continued) S108476619
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/30/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/20/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/13/2008Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2008Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2008Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

INTERSECTION AND KIOSK  (Continued) S108476619
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                                        7/10/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/9/2007Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/9/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/9/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/29/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/29/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/13/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/13/2007Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/9/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2007Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

INTERSECTION AND KIOSK  (Continued) S108476619
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                                        501 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        SUSPECTEDSource:
                                        RELEASESource:
                                        DISPENSERSource:
                                        RESIDNTIALLocation Type:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        03/08/2007Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        04/29/2009Status Date:
                                        3-0026660  /   RAORelease Tracking Number/Current Status:

Facility:

LUST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/13/2007Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/13/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/16/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2008Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/2/2007Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/2/2007Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/14/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/17/2008Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/10/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        498 parts per millionQuantity:
                                        GASOLINEChemical:
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                                        4/13/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/13/2007Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/9/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2007Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/30/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/20/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/13/2008Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2008Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/13/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/16/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/10/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/9/2007Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/9/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/9/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/29/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/29/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        04/29/2009Status Date:
                                        72 HRCategory:
                                        03/08/2007Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0026660  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/13/2007Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

INTERSECTION AND KIOSK  (Continued) S108476619

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/19/1995Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

Actions:

                                        5 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        MUNICIPALLocation Type:
                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 -  A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        06/19/1995Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/19/1995Notification Date:
                                        BEVERLYRelease Town:
                                        3-0012407  /   RAORelease Tracking Number/Current Status:

SHWS:

5498 ft.
1.041 mi. HW GEN

Relative:
Higher

Actual:
57 ft.

> 1 TIER 2BEVERLY, MA  01915
North RELEASE50 ARLINGTON AVE    N/A
219 SHWSWATER TREATMENT PLANT S104545350
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                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        06/19/1995Status Date:
                                        TWO HRCategory:
                                        04/19/1995Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0012407  /   RAORelease Tracking Number/Current Status:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/19/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/4/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/21/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/20/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/20/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/19/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/19/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:
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                         MAContact Mail State:
                         BeverlyContact Mail City:
                         56 Parrametta AveContact Mail Address:
                         twknowlton@aol.comContact Email:
                         KnowltonContact Name:
                         SuperintendentTitle:
                         CTTR201294WAWE0078D3Contact Record Id:
                         2012Report Year:

Contact:

                         3/1/2013Last Modified:
                         Not reportedDescription:
                         SICType:
                         4941Id:
                         FDTR201294WATJ006R62Record Key:

                         3/1/2013Last Modified:
                         Not reportedDescription:
                         Dun & BradstreetType:
                         09-150-2997Id:
                         FDTR201294WAST0053DZRecord Key:

                         3/5/2013Last Modified:
                         Not reportedDescription:
                         NAICSType:
                         221310Id:
                         FDTR201294UEBH003J51Record Key:

                         G1 - GPS (Static)Latlong Method:
                         IP - Intake PipeLatlong Location Description:
                         Not reportedFire District:
                         Not reportedValidation Report:
                         Thomas W. KnowltonSubmitted By:
                         MA2012State Label Code:
                         TSite Map:
                         Not reportedSite Coord Abbreviated?:
                         15Num Of Employees:
                         Not reportedFees Total:
                         11/15/2013Date Modified:
                         Not reportedFailed Validation:
                         TDike Or Other Safeguard:
                         3/8/2013Date Signed:
                         Not reportedAll Chemicals Same As Last Yr:
                         Not reportedNotes:
                         Not reportedMailing Country:
                         Not reportedMailing City/State/Zip:
                         Not reportedMailing Address:
                         70.89Longitude:
                         42.5831Latitude:
                         Water Treatment PlantFacility Dept:
                         FATR201294UEBH002J44Facility Id:
                         2012Report Year:

TIER 2:

Click here to access the MA DEP site for this facility:
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                         USAContact Mail Country:
                         03873Contact Mail Zip:
                         NHContact Mail State:
                         SandownContact Mail City:
                         107 Hampstead Rd.Contact Mail Address:
                         sbwsb@aol.comContact Email:
                         JaworskiContact Name:
                         ForemanTitle:
                         CTTR201294WDDG00YTNKContact Record Id:
                         2012Report Year:

Contact:

                         11/15/2013Modification Date:
                         Plant OperatorContact4 Type:
                         SubmitterContact3 Type:
                         Regulatory Point of ContactContact2 Type:
                         Emergency ContactContact1 Type:
                         USAContact Mail Country:
                         01915Contact Mail Zip:
                         MAContact Mail State:
                         BeverlyContact Mail City:
                         25 Whitney AveContact Mail Address:
                         sbwsb3@aol.comContact Email:
                         TricomiContact Name:
                         Chief Water Treatment Plant OperatorTitle:
                         CTTR201294WD3X00PJF3Contact Record Id:
                         2012Report Year:

Contact:

                         11/15/2013Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Regulatory Point of ContactContact2 Type:
                         Emergency ContactContact1 Type:
                         USAContact Mail Country:
                         01960Contact Mail Zip:
                         MAContact Mail State:
                         PeabodyContact Mail City:
                         19 Herold Rd.Contact Mail Address:
                         pssyrnios@sbwsb.netContact Email:
                         SmyrniosContact Name:
                         Assistant SuperintendentTitle:
                         CTTR201294WCSB00FHS0Contact Record Id:
                         2012Report Year:

Contact:

                         11/15/2013Modification Date:
                         Not reportedContact4 Type:
                         Regulatory Point of ContactContact3 Type:
                         Owner / OperatorContact2 Type:
                         Emergency ContactContact1 Type:
                         USAContact Mail Country:
                         01915Contact Mail Zip:
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                         Owner / OperatorContact2 Type:
                         Emergency ContactContact1 Type:
                         USAContact Mail Country:
                         01915Contact Mail Zip:
                         MAContact Mail State:
                         BeverlyContact Mail City:
                         50 Arlington Ave.Contact Mail Address:
                         sbwsb@aol.comContact Email:
                         KnowltonContact Name:
                         SuperintendentTitle:
                         CTTR201294WDZD01F1BMContact Record Id:
                         2012Report Year:

Contact:

                         3/1/2013Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         MailingContact2 Type:
                         BillingContact1 Type:
                         USAContact Mail Country:
                         01970Contact Mail Zip:
                         MAContact Mail State:
                         salemContact Mail City:
                         38 Greenway Rd.Contact Mail Address:
                         sbwsb@aol.comContact Email:
                         VaughanContact Name:
                         Office Adm.Title:
                         CTTR201294WDRY01ALTVContact Record Id:
                         2012Report Year:

Contact:

                         11/15/2013Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         OtherContact2 Type:
                         Emergency ContactContact1 Type:
                         USAContact Mail Country:
                         01970Contact Mail Zip:
                         MAContact Mail State:
                         SalemContact Mail City:
                         6 Linden AveContact Mail Address:
                         Not reportedContact Email:
                         MurrayContact Name:
                         ChemistTitle:
                         CTTR201294WDMB014LHQContact Record Id:
                         2012Report Year:

Contact:

                         11/15/2013Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Plant OperatorContact2 Type:
                         Emergency ContactContact1 Type:
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                         Location: 5-250 gallon tote bins first floor chemical building AmountLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tote BinType Code:
                         CVTR201294YX0V02HAYAChem Inv Record Id:
                         CLTR201294YX3W02JY5LRecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         TState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         Not reportedState01 Checkbox:
                         Not reportedSolid:
                         Not reportedReactive:
                         Not reportedPure:
                         Not reportedPressure:
                         TMixture:
                         2585Max Amt Container:
                         04Max Amount Code:
                         26000Max Amount:
                         TLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         ALUMINUM CHLOROHYDRATE SOLUTIONEntered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         1327-41-9CICAS:
                         Not reportedChronic:
                         Not reportedChem Same As Last Yr:
                         CVTR201294YX0V02HAYAChem Inv Record Id:
                         04Ave Amount Code:
                         13000Ave Amount:
                         TAcute:

Chemicals:

                         11/15/2013Modification Date:
                         Regulatory Point of ContactContact4 Type:
                         Parent CompanyContact3 Type:
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                         TReactive:
                         TPure:
                         Not reportedPressure:
                         Not reportedMixture:
                         100Max Amt Container:
                         03Max Amount Code:
                         6,000Max Amount:
                         Not reportedLiquid:
                         Not reportedGas:
                         TFire:
                         POTASSIUM PERMANGANATEEntered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         7722-64-7CICAS:
                         Not reportedChronic:
                         TChem Same As Last Yr:
                         CVTR2012954XKL02NHHEChem Inv Record Id:
                         03Ave Amount Code:
                         3000Ave Amount:
                         TAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         89.5Percentage:
                         7732-18-5Mx CAS:
                         waterMx Chem:
                         CVTR201294YX0V02HAYAChem Inv Rec Id:
                         CMTR2012954XHL02MSM3Record Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         10.5Percentage:
                         1327-41-9Mx CAS:
                         Reported as Al2O3Mx Chem:
                         CVTR201294YX0V02HAYAChem Inv Rec Id:
                         CMTR2012954XBR02LQQ3Record Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         2600Amount:
                         1200 gallons 2012
                         Location: 1-250 gallon tote bin basement of control building. UsedLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tote BinType Code:
                         CVTR201294YX0V02HAYAChem Inv Record Id:
                         CLTR201294ZN0Q02KG75Record Key:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         13000Amount:
                         on hand 1200 gallons
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                         Not reportedAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         100Percentage:
                         7722-64-7Mx CAS:
                         KmnO4 Pottasium premanganateMx Chem:
                         CVTR2012954XKL02NHHEChem Inv Rec Id:
                         CMTR20129554Y802QBTPRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         440Amount:
                         Location:First floof chemical building 4- 110 steel pailsLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         CanType Code:
                         CVTR2012954XKL02NHHEChem Inv Record Id:
                         CLTR201295552502RQX0Record Key:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         6000Amount:
                         pallet. Used 18,500 lbs in 2012
                         Location: First floor chemical building, 55 lb pails stacked onLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Plastic or Non-Metallic DrumType Code:
                         CVTR2012954XKL02NHHEChem Inv Record Id:
                         CLTR20129554US02PBTERecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         Not reportedState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         TState01 Checkbox:
                         TSolid:
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                         CVTR201295555102S7T1Chem Inv Rec Id:
                         CMTR20129555EK02UFWWRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         6Amount:
                         75-50 lb bags on pallet on first flor chemical buildingLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BagType Code:
                         CVTR201295555102S7T1Chem Inv Record Id:
                         CLTR201295559A02TWTLRecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         Not reportedState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         TState01 Checkbox:
                         TSolid:
                         Not reportedReactive:
                         Not reportedPure:
                         Not reportedPressure:
                         TMixture:
                         6Max Amt Container:
                         02Max Amount Code:
                         450Max Amount:
                         Not reportedLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         Sodium bisulfate 0 Lbs used 2013Entered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         7681-38-1CICAS:
                         Not reportedChronic:
                         Not reportedChem Same As Last Yr:
                         CVTR201295555102S7T1Chem Inv Record Id:
                         02Ave Amount Code:
                         450Ave Amount:
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                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         TState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         Not reportedState01 Checkbox:
                         Not reportedSolid:
                         TReactive:
                         Not reportedPure:
                         TPressure:
                         TMixture:
                         25000Max Amt Container:
                         05Max Amount Code:
                         100000Max Amount:
                         TLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         SODIUM HYPOCHLORITEEntered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         7681-52-9CICAS:
                         TChronic:
                         Not reportedChem Same As Last Yr:
                         CVTR20129555KT02WZGTChem Inv Record Id:
                         04Ave Amount Code:
                         75000Ave Amount:
                         TAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         16Percentage:
                         7733-02-0Mx CAS:
                         Zinc SulfateMx Chem:
                         CVTR201295555102S7T1Chem Inv Rec Id:
                         CMTR20129555GR02VBRLRecord Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         12Percentage:
                         7681-38-1Mx CAS:
                         Sodium BisulfateMx Chem:
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                         02Ave Amount Code:
                         700Ave Amount:
                         TAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         10Percentage:
                         7647-14-5Mx CAS:
                         Sodium ChlorideMx Chem:
                         CVTR20129555KT02WZGTChem Inv Rec Id:
                         CMTR20129555WW031L0KRecord Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         VolWt Vol:
                         90Percentage:
                         7732-18-5Mx CAS:
                         WaterMx Chem:
                         CVTR20129555KT02WZGTChem Inv Rec Id:
                         CMTR20129555V403029ERecord Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         1Percentage:
                         1310-73-2Mx CAS:
                         Sodium HydroxideMx Chem:
                         CVTR20129555KT02WZGTChem Inv Rec Id:
                         CMTR20129555TT02ZX9WRecord Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         VolWt Vol:
                         10Percentage:
                         7681-52-9Mx CAS:
                         Sodium HypochloriteMx Chem:
                         CVTR20129555KT02WZGTChem Inv Rec Id:
                         CMTR20129555RX02Y9LARecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         10000Amount:
                         building. Used 85,800 gallons in 2012
                         location: 4-2500 gallon plastic tanks in basement of chemicalLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank Inside BuildingType Code:
                         CVTR20129555KT02WZGTChem Inv Record Id:
                         CLTR20129555P502XWNQRecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
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                         CVTR20129556B1032UBCChem Inv Rec Id:
                         CMTR20129556QN034L3NRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         Not reportedAmount:
                         1000 lbs 2012.
                         sodium hypochlorite. Chemical stored in 4- 2500 gallon tanks. Used
                         Location: Chemical building in basement. chemical in solution withLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank Inside BuildingType Code:
                         CVTR20129556B1032UBCChem Inv Record Id:
                         CLTR20129556G7033AJXRecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         TState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         Not reportedState01 Checkbox:
                         Not reportedSolid:
                         TReactive:
                         Not reportedPure:
                         Not reportedPressure:
                         TMixture:
                         250Max Amt Container:
                         03Max Amount Code:
                         1000Max Amount:
                         TLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         CAUSTIC SODA SOLUTION (sodium hydroxide) in sodium hypochlorite solutionEntered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         1310-73-2CICAS:
                         Not reportedChronic:
                         Not reportedChem Same As Last Yr:
                         CVTR20129556B1032UBCChem Inv Record Id:
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                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         Not reportedState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         TState01 Checkbox:
                         Not reportedSolid:
                         TReactive:
                         Not reportedPure:
                         Not reportedPressure:
                         TMixture:
                         235Max Amt Container:
                         03Max Amount Code:
                         2300Max Amount:
                         TLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         Sulfuric Acid, 97%Entered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         7664-93-9CICAS:
                         TChronic:
                         Not reportedChem Same As Last Yr:
                         CVTR20129556VF037RMCChem Inv Record Id:
                         03Ave Amount Code:
                         2300Ave Amount:
                         TAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         VolWt Vol:
                         90Percentage:
                         7732-18-5Mx CAS:
                         WaterMx Chem:
                         CVTR20129556B1032UBCChem Inv Rec Id:
                         CMTR20129556TD036YL3Record Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         VolWt Vol:
                         10Percentage:
                         7681-52-9Mx CAS:
                         Sodium HypochloriteMx Chem:
                         CVTR20129556B1032UBCChem Inv Rec Id:
                         CMTR20129556S3035UYERecord Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         1Percentage:
                         1310-73-2Mx CAS:
                         Sodium HydroxideMx Chem:
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                         02Ave Amount Code:
                         600Ave Amount:
                         Not reportedAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         VolWt Vol:
                         3Percentage:
                         7732-18-5Mx CAS:
                         waterMx Chem:
                         CVTR20129556VF037RMCChem Inv Rec Id:
                         CMTR2012955A8W03CLZ0Record Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         VolWt Vol:
                         97Percentage:
                         7664-93-9Mx CAS:
                         Sulfuric AcidMx Chem:
                         CVTR20129556VF037RMCChem Inv Rec Id:
                         CMTR2012955A6703BA5XRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         690Amount:
                         Location : raw water pump room 9-5 gallon pailsLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         CarboyType Code:
                         CVTR20129556VF037RMCChem Inv Record Id:
                         CLTR20129559VH0391HGRecord Key:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         1600Amount:
                         Location: Chlorine gas room, first floor chemical buildingLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Plastic or Non-Metallic DrumType Code:
                         CVTR20129556VF037RMCChem Inv Record Id:
                         CLTR20129559SR038N4RRecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
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                         Zinc sulfateMx Chem:
                         CVTR2012955AEB03DARHChem Inv Rec Id:
                         CMTR2012955AN803F5SJRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         600Amount:
                         chemical building. 0 lbs used 2012
                         Locatio: Shan-no-corr bags. 75-50 lb bags of phosphate, first floorLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BagType Code:
                         CVTR2012955AEB03DARHChem Inv Record Id:
                         CLTR2012955AJJ03EYCCRecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         Not reportedState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         TState01 Checkbox:
                         TSolid:
                         Not reportedReactive:
                         Not reportedPure:
                         Not reportedPressure:
                         TMixture:
                         12Max Amt Container:
                         02Max Amount Code:
                         600Max Amount:
                         Not reportedLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         ZINC SULFATEEntered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         7733-02-0CICAS:
                         Not reportedChronic:
                         Not reportedChem Same As Last Yr:
                         CVTR2012955AEB03DARHChem Inv Record Id:
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                         0State1 Contact Field:
                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         Not reportedState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         TState01 Checkbox:
                         Not reportedSolid:
                         Not reportedReactive:
                         Not reportedPure:
                         Not reportedPressure:
                         TMixture:
                         3000Max Amt Container:
                         03Max Amount Code:
                         3000Max Amount:
                         TLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         SODIUM BISULFITE SOLUTION 25%Entered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         7631-90-5CICAS:
                         Not reportedChronic:
                         Not reportedChem Same As Last Yr:
                         CVTR2012955BJM03HEYWChem Inv Record Id:
                         03Ave Amount Code:
                         1500Ave Amount:
                         TAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         Not reportedWt Vol:
                         Not reportedPercentage:
                         7681-38-1Mx CAS:
                         sodium bisulfateMx Chem:
                         CVTR2012955AEB03DARHChem Inv Rec Id:
                         CMTR2012955ARU03G8RRRecord Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         16Percentage:
                         7733-02-0Mx CAS:
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                         TState01 Checkbox:
                         TSolid:
                         TReactive:
                         Not reportedPure:
                         Not reportedPressure:
                         TMixture:
                         100Max Amt Container:
                         02Max Amount Code:
                         500Max Amount:
                         Not reportedLiquid:
                         Not reportedGas:
                         TFire:
                         CALCIUM HYPOCHLORITE (BLEACHING POWDER)Entered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         7778-54-3CICAS:
                         Not reportedChronic:
                         Not reportedChem Same As Last Yr:
                         CVTR201294UFAE001002Chem Inv Record Id:
                         02Ave Amount Code:
                         500Ave Amount:
                         TAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         75Percentage:
                         7732-18-5Mx CAS:
                         WaterMx Chem:
                         CVTR2012955BJM03HEYWChem Inv Rec Id:
                         CMTR2012955D1303L39NRecord Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         25Percentage:
                         7631-90-5Mx CAS:
                         sodium bisulfiteMx Chem:
                         CVTR2012955BJM03HEYWChem Inv Rec Id:
                         CMTR2012955CY703KM0RRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         275Amount:
                         Location: First floor chemical building storage area.Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank Inside BuildingType Code:
                         CVTR2012955BJM03HEYWChem Inv Record Id:
                         CLTR2012955CVP03JEBLRecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
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                         5Percentage:
                         10137-74-3Mx CAS:
                         Calcium ChlorateMx Chem:
                         CVTR201294UFAE001002Chem Inv Rec Id:
                         CMTR201294WS5Z01YP4TRecord Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         15Percentage:
                         7647-14-5Mx CAS:
                         Sodium ChlorideMx Chem:
                         CVTR201294UFAE001002Chem Inv Rec Id:
                         CMTR201294WS4701X5AXRecord Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         65Percentage:
                         7778-54-3Mx CAS:
                         calcium Hypochlorite Ca OCl (HTH)Mx Chem:
                         CVTR201294UFAE001002Chem Inv Rec Id:
                         CMTR201294WRTU01V5TJRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         500Amount:
                         500 lbs
                         Chlorine storage room, first floor chemical storage building AmountLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Plastic or Non-Metallic DrumType Code:
                         CVTR201294UFAE001002Chem Inv Record Id:
                         CLTR201294WRYV01WHL5Record Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N//AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         Not reportedState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
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                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         TState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         Not reportedState01 Checkbox:
                         TSolid:
                         TReactive:
                         TPure:
                         TPressure:
                         Not reportedMixture:
                         118000Max Amt Container:
                         05Max Amount Code:
                         118000Max Amount:
                         Not reportedLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         CALCIUM OXIDE (QUICKLIME)Entered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         1305-78-8CICAS:
                         Not reportedChronic:
                         Not reportedChem Same As Last Yr:
                         CVTR201294WE7J01M2PUChem Inv Record Id:
                         04Ave Amount Code:
                         88000Ave Amount:
                         TAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         4Percentage:
                         1305-62-0Mx CAS:
                         Calcium HydroxideMx Chem:
                         CVTR201294UFAE001002Chem Inv Rec Id:
                         CMTR201294WS9G020QAJRecord Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         5Percentage:
                         10043-52-4Mx CAS:
                         Calcium chlorideMx Chem:
                         CVTR201294UFAE001002Chem Inv Rec Id:
                         CMTR201294WS8201ZGP2Record Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
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                         Not reportedGas:
                         TFire:
                         FUEL OIL, [NO. 2]Entered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         68476-30-2CICAS:
                         Not reportedChronic:
                         Not reportedChem Same As Last Yr:
                         CVTR201294WF9601NXGXChem Inv Record Id:
                         04Ave Amount Code:
                         60000Ave Amount:
                         TAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         100Percentage:
                         1305-78-8Mx CAS:
                         calcium oxideMx Chem:
                         CVTR201294WE7J01M2PUChem Inv Rec Id:
                         CMTR201294WTLB023H9BRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         14000Amount:
                         in the basement of chemical building.
                         CaO slaked in water, stored as slurry in 2-7500 gallon tanks locatedLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank Inside BuildingType Code:
                         CVTR201294WE7J01M2PUChem Inv Record Id:
                         CLTR201294WTF1022XUKRecord Key:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         120000Amount:
                         Used 292,220 lbs in 2012
                         Stored dry in bulk steel silo on th eroof of the chemical building.Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         SiloType Code:
                         CVTR201294WE7J01M2PUChem Inv Record Id:
                         CLTR201294WT82021WFPRecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
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                         04Ave Amount Code:
                         60000Ave Amount:
                         TAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         VolWt Vol:
                         100Percentage:
                         68476-30-2Mx CAS:
                         #2 fuel oilMx Chem:
                         CVTR201294WF9601NXGXChem Inv Rec Id:
                         CMTR201294WPWD01RKMSRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         15000Amount:
                         outside building. Amount stored 15000 gallons. 181,990 lbs used 2012
                         2-7500 gallon steel tanks located in concreat valts near loading dock,Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Below Ground TankType Code:
                         CVTR201294WF9601NXGXChem Inv Record Id:
                         CLTR201294WPQF01QECJRecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         TState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         Not reportedState01 Checkbox:
                         Not reportedSolid:
                         Not reportedReactive:
                         TPure:
                         Not reportedPressure:
                         Not reportedMixture:
                         54800Max Amt Container:
                         05Max Amount Code:
                         100000Max Amount:
                         TLiquid:
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                         Aluminum sulfate, 50% WtMx Chem:
                         CVTR201294WPHZ01PU9ZChem Inv Rec Id:
                         CMTR201294WQ3G01TP99Record Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         7500Amount:
                         chemical building. Used 937,100 lbs in 2012.
                         2-7500 gallon fiberglass tanks, located in the basement of theLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank Inside BuildingType Code:
                         CVTR201294WPHZ01PU9ZChem Inv Record Id:
                         CLTR201294WPYC01S90QRecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         TState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         Not reportedState01 Checkbox:
                         Not reportedSolid:
                         Not reportedReactive:
                         Not reportedPure:
                         Not reportedPressure:
                         TMixture:
                         40500Max Amt Container:
                         04Max Amount Code:
                         81000Max Amount:
                         TLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         Aluminum sulfate (alum)Entered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         17927-65-0CICAS:
                         Not reportedChronic:
                         TChem Same As Last Yr:
                         CVTR201294WPHZ01PU9ZChem Inv Record Id:
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                         0State1 Contact Field:
                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         Not reportedState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         TState01 Checkbox:
                         TSolid:
                         Not reportedReactive:
                         TPure:
                         Not reportedPressure:
                         Not reportedMixture:
                         50Max Amt Container:
                         04Max Amount Code:
                         10000Max Amount:
                         Not reportedLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         COPPER SULFATE PENTAHYDRATEEntered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         7758-98-7CICAS:
                         Not reportedChronic:
                         Not reportedChem Same As Last Yr:
                         CVTR201294WTNK024EQ6Chem Inv Record Id:
                         03Ave Amount Code:
                         6000Ave Amount:
                         Not reportedAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         50Percentage:
                         7732-18-5Mx CAS:
                         WaterMx Chem:
                         CVTR201294WPHZ01PU9ZChem Inv Rec Id:
                         CMTR201294WQ5G01UE8CRecord Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         50Percentage:
                         17927-65-0Mx CAS:
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                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         TState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         Not reportedState01 Checkbox:
                         Not reportedSolid:
                         Not reportedReactive:
                         TPure:
                         Not reportedPressure:
                         Not reportedMixture:
                         17931Max Amt Container:
                         04Max Amount Code:
                         17931Max Amount:
                         TLiquid:
                         Not reportedGas:
                         TFire:
                         diesel fuel oilEntered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         68476-34-6CICAS:
                         Not reportedChronic:
                         Not reportedChem Same As Last Yr:
                         CVTR201294YVWR027BX4Chem Inv Record Id:
                         03Ave Amount Code:
                         9400Ave Amount:
                         TAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         100Percentage:
                         7758-98-7Mx CAS:
                         Copper sulphate pentahydrateMx Chem:
                         CVTR201294WTNK024EQ6Chem Inv Rec Id:
                         CMTR201294YVQB026T52Record Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         10000Amount:
                         Stored in 50 lbs bags. Stored first floor chemical buildingLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BagType Code:
                         CVTR201294WTNK024EQ6Chem Inv Record Id:
                         CLTR201294WTRT0257WRRecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
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                         Not reportedSolid:
                         TReactive:
                         TPure:
                         Not reportedPressure:
                         Not reportedMixture:
                         150Max Amt Container:
                         02Max Amount Code:
                         300Max Amount:
                         TLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         HYDROCHLORIC ACID (CONC 37% OR GREATER)Entered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         7647-01-0CICAS:
                         TChronic:
                         Not reportedChem Same As Last Yr:
                         CVTR201294YW6H02ASZRChem Inv Record Id:
                         02Ave Amount Code:
                         300Ave Amount:
                         TAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         VolWt Vol:
                         100Percentage:
                         68476-34-6Mx CAS:
                         Diesel fuel oilMx Chem:
                         CVTR201294YVWR027BX4Chem Inv Rec Id:
                         CMTR201294YW4E029ZFYRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         17931Amount:
                         generator, outside building. Used 1200 gallons 2012
                         1-2500 gallon steel tank located in fuel valt near emergencyLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Below Ground TankType Code:
                         CVTR201294YVWR027BX4Chem Inv Record Id:
                         CLTR201294YW0K028MQHRecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
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                         0State01 Number:
                         Not reportedState01 Checkbox:
                         Not reportedSolid:
                         TReactive:
                         Not reportedPure:
                         Not reportedPressure:
                         TMixture:
                         58300Max Amt Container:
                         04Max Amount Code:
                         58300Max Amount:
                         TLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         HYDROFLUOROSILICIC ACID 23%Entered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         16961-83-4CICAS:
                         TChronic:
                         Not reportedChem Same As Last Yr:
                         CVTR201294YWKU02CAKZChem Inv Record Id:
                         04Ave Amount Code:
                         39000Ave Amount:
                         TAcute:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         300Amount:
                         Location: 2 - 15 gallon drums located in the chlorine gas roomLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Plastic or Non-Metallic DrumType Code:
                         CVTR201294YW6H02ASZRChem Inv Record Id:
                         CLTR201294YWB402BSH9Record Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         Not reportedState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         TState01 Checkbox:
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                         7732-18-5Mx CAS:
                         WaterMx Chem:
                         CVTR201294YWKU02CAKZChem Inv Rec Id:
                         CMTR201294YWYL02GBZLRecord Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         23Percentage:
                         169610-30-4Mx CAS:
                         Hydrofluorosilicic acidMx Chem:
                         CVTR201294YWKU02CAKZChem Inv Rec Id:
                         CMTR201294YWXG02FDEFRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         165Amount:
                         in 2012
                         Location : fluoride room, rubber lined day feed tankUsed 157,700 lbsLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank Inside BuildingType Code:
                         CVTR201294YWKU02CAKZChem Inv Record Id:
                         CLTR201294YWUW02E4QGRecord Key:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         6000Amount:
                         chemical building. Used 157,737 lbs 2012.
                         Location: 1-6000 gallon rubber lined steel tank first floor ofLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank Inside BuildingType Code:
                         CVTR201294YWKU02CAKZChem Inv Record Id:
                         CLTR201294YWQ602D2SURecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N/AState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         TState02 Checkbox:
                         N/AState01 Text:

WATER TREATMENT PLANT  (Continued) S104545350

TC4089804.2s   Page 458



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    VQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MAV000001841EPA Id:

HW GEN:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         77Percentage:

WATER TREATMENT PLANT  (Continued) S104545350

                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2000Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        40 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:
                                        40 gallonsQuantity:
                                        HYDRAULIC OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        COMMERCIALLocation Type:
                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/13/2000Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/14/2000Notification Date:
                                        BEVERLYRelease Town:
                                        3-0019282  /   RAORelease Tracking Number/Current Status:

SHWS:

5542 ft.
1.050 mi.

Relative:
Higher

Actual:
51 ft.

> 1 BEVERLY, MA  01915
SSE RELEASE240 CABOT ST    N/A
220 SHWSBEVERLY NATIONAL BANK FEDERAL ST S104482605

TC4089804.2s   Page 459

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0019282


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/13/2000Status Date:
                                        TWO HRCategory:
                                        02/14/2000Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019282  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/28/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/27/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/20/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/13/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/15/2000Action Date:

BEVERLY NATIONAL BANK FEDERAL ST  (Continued) S104482605

                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1989Notification Date:
                                        BEVERLYRelease Town:
                                        3-0001938  /   RAORelease Tracking Number/Current Status:

SHWS:

5548 ft. Site 2 of 3 in cluster AI
1.051 mi.

Relative:
Higher

Actual:
31 ft.

> 1 INST CONTROLBEVERLY, MA  01915
South RELEASE190-200 RANTOUL 31-33 PARK    N/A
AI221 SHWSPREVIOUS BUILDING S100040556
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                                        Not reportedResponse Action Outcome:
                                        7/28/2004Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/28/2004Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/9/2002Action Date:
                                        RAOEQAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/10/1999Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/14/1997Action Date:
                                        RAOEQAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/14/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/29/2004Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/19/2004Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1989Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/09/2002Status Date:

PREVIOUS BUILDING  (Continued) S100040556
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                    -Response Action Outcome:
                    07/28/2004Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0001938Release Tracking Number:

                    -Response Action Outcome:
                    03/14/1997Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0001938Release Tracking Number:

                    -Response Action Outcome:
                    11/29/2004Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0001938Release Tracking Number:

INST CONTROL:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/09/2002Status Date:
                                        NONECategory:
                                        01/15/1989Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001938  /   RAORelease Tracking Number/Current Status:

Release:

                                        Not reportedResponse Action Outcome:
                                        8/19/2004Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

PREVIOUS BUILDING  (Continued) S100040556

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/24/2009Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        07/19/2009Notification Date:
                                        BEVERLYRelease Town:
                                        3-0028627  /   RAORelease Tracking Number/Current Status:

SHWS:

5646 ft. Site 1 of 3 in cluster AJ
1.069 mi.

Relative:
Lower

Actual:
14 ft.

> 1 BEVERLY, MA  01915
South RELEASE50R RIVER ST    N/A
AJ222 SHWSCITY TAXI S109948657
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/12/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/20/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/20/2009Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/19/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/19/2009Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/19/2009Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/19/2009Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        3 gallonsQuantity:
                                        GASOLINEChemical:
                                        15 gallonsQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        FUELTANKSource:
                                        VEHICLESource:
                                        RESIDNTIALLocation Type:
                                        COMMERCIALLocation Type:
                                        PRIVPROPLocation Type:

CITY TAXI  (Continued) S109948657
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/24/2009Status Date:
                                        TWO HRCategory:
                                        07/19/2009Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028627  /   RAORelease Tracking Number/Current Status:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/24/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/15/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/15/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/21/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/21/2009Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

CITY TAXI  (Continued) S109948657

                                        120 DYCategory:
                                        07/09/2013Notification Date:
                                        BEVERLYRelease Town:
                                        3-0031642  /   RAORelease Tracking Number/Current Status:

SHWS:

5745 ft. Site 3 of 3 in cluster AI
1.088 mi.

Relative:
Higher

Actual:
31 ft.

> 1 LEADBEVERLY, MA  01915
South RELEASE50 BROADWAY    N/A
AI223 SHWSAPARTMENT BUILDING S107363346
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/13/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/9/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/9/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/9/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/19/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        1800 milligrams per kilogramQuantity:
                                        C9-C18 ALIPHATICSChemical:
                                        170 milligrams per kilogramQuantity:
                                        C9-C10 AROMATICSChemical:
                                        2.1 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        Hazardous MaterialOil Or Haz Material:
                                        been reduced to background.
                                        A2 -  A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/13/2013Status Date:
                                        Response Action OutcomeCurrent Status:
                                        Not reportedAssociated ID:

APARTMENT BUILDING  (Continued) S107363346
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                         Hazards FoundOutcomes:
                         Comprehensive Initial InspectionActivity Descriptions:
                         Not reportedStart Work Date:
                         10/16/1992Activity Date:
                         INSPECTActivity Type:
                         1082Inspector License Number:
                         Clyde FullerInspector Name:
                         18Unit:
                         BeverlyCommunity:

LEAD:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/13/2013Status Date:
                                        120 DYCategory:
                                        07/09/2013Notification:
                                        BEVERLYOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031642  /   RAORelease Tracking Number/Current Status:

Release:

APARTMENT BUILDING  (Continued) S107363346

                                        .7 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        USTSource:
                                        INDUSTRIALLocation Type:
                                        GASSTATIONLocation Type:
                                        COGASPLANTLocation Type:
                                        UTILITYLocation Type:
                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        10/12/2012Status Date:
                                        Response Action Outcome Statement RetractedCurrent Status:
                                        3-0003466Associated ID:
                                        120 DYCategory:
                                        01/15/1991Notification Date:
                                        BEVERLYRelease Town:
                                        3-0003466  /   STMRETRelease Tracking Number/Current Status:

SHWS:

5761 ft. Financial AssuranceSite 2 of 3 in cluster AJ
1.091 mi. RELEASE

Relative:
Lower

Actual:
13 ft.

> 1 USTBEVERLY, MA  01915
South LUST44 RIVER ST    N/A
AJ224 SHWSMASSACHUSETTS ELECTRIC CO 1000416128
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                                        Not reportedResponse Action Outcome:
                                        1/14/2013Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/14/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2014Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2011Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2005Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/12/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/11/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/10/2008Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/10/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/10/2002Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

Actions:

                                        Not reportedQuantity:
                                        GASOLINEChemical:

MASSACHUSETTS ELECTRIC CO  (Continued) 1000416128
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                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/2/2000Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/18/2012Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/12/2012Action Date:
                                        Submittal RetractedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/12/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/6/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/31/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/1997Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/21/2005Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1991Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

MASSACHUSETTS ELECTRIC CO  (Continued) 1000416128
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                                        Not reportedResponse Action Outcome:
                                        12/26/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/21/2012Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/17/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/16/2009Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/14/2012Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/14/2012Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/12/1996Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/8/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/8/1996Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/5/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/20/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/2/2000Action Date:
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                                        NPERTNAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/28/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/23/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/22/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/21/2002Action Date:
                                        NPERTNAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/18/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/18/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/14/2014Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/12/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/31/1999Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/31/1999Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/26/1996Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:
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                                        Not reportedResponse Action Outcome:
                                        4/9/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/23/1998Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/12/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/31/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/30/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/28/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/10/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/10/2005Action Date:
                                        NPERTNAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/1/2005Action Date:
                                        NPERTNAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/6/2003Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/28/2005Action Date:
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                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/17/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/14/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/2000Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/31/2011Action Date:
                                        NOTSHPAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/20/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/1/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/9/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:
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                                        Not reportedResponse Action Outcome:
                                        7/11/2013Action Date:
                                        RMRINIAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/11/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/11/2011Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/11/2008Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/11/2007Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2009Action Date:
                                        REVMPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/5/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/5/1998Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/3/2014Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/28/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/23/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/23/2005Action Date:
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                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/15/2001Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/10/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
                                        Tier 1C ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2014Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/8/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/6/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:
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                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/10/2002Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

Actions:

                                        Not reportedQuantity:
                                        COAL TAR PITCHChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        06/05/1998Status Date:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        3-0003466Associated ID:
                                        120 DYCategory:
                                        09/12/1994Notification Date:
                                        BEVERLYRelease Town:
                                        3-0011585  /   RAONRRelease Tracking Number/Current Status:

                                        Not reportedResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS20Action Type:

                                        Not reportedResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS03Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/24/1996Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/13/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/13/2005Action Date:
                                        As-Built Construction Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/18/2003Action Date:
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                                        Not reportedResponse Action Outcome:
                                        8/15/2001Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
                                        Tier 1C ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2009Action Date:
                                        REVMPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/5/1998Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/5/1998Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/26/1996Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/21/2012Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/12/1996Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/18/2012Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/1997Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2005Action Date:
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                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/10/2002Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

Actions:

                                        .5 inchesQuantity:
                                        UNKNOWN CHEMICAL OF TYPE - OILChemical:
                                        12 inchesQuantity:
                                        OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PLANTSource:
                                        COAL GASSource:
                                        COMMERCIALLocation Type:
                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        12/26/1996Status Date:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        3-0003466Associated ID:
                                        72 HRCategory:
                                        04/18/1996Notification Date:
                                        BEVERLYRelease Town:
                                        3-0013672  /   RAONRRelease Tracking Number/Current Status:

                                        Not reportedResponse Action Outcome:
                                        9/24/1996Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/22/1994Action Date:
                                        Notice of Intent to Conduct a URAMAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/13/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/12/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/12/1994Action Date:
                                        Notice of Intent to Conduct a URAMAction Status:
                                        Utility-related Abatement MeasureAction Type:
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                                        Not reportedResponse Action Outcome:
                                        6/14/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/3/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/18/1996Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/18/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/26/1996Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/26/1996Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/26/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/21/2012Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/12/1996Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/18/2012Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/1997Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2005Action Date:
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                                        Not reportedPhase:
                                        3-0003466Associated ID:
                                        120 DYCategory:
                                        01/15/1991Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        10/12/2012Status Date:
                                        3-0003466  /   STMRETRelease Tracking Number/Current Status:

Facility:

LUST:

                                        Not reportedResponse Action Outcome:
                                        9/24/1996Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/20/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/15/2001Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
                                        Tier 1C ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/8/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2009Action Date:
                                        REVMPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/5/1998Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/14/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:
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                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2011Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2005Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/12/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/11/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/10/2008Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/10/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/10/2002Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

Actions:

                                        Not reportedQuantity:
                                        GASOLINEChemical:
                                        .7 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        USTSource:
                                        INDUSTRIALLocation Type:
                                        GASSTATIONLocation Type:
                                        COGASPLANTLocation Type:
                                        UTILITYLocation Type:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
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                                        10/16/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/12/2012Action Date:
                                        Submittal RetractedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/12/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/6/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/31/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/1997Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/21/2005Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1991Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/14/2013Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/14/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2014Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
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                                        Not reportedResponse Action Outcome:
                                        11/14/2012Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/14/2012Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/12/1996Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/8/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/8/1996Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/5/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/20/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/2/2000Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/2/2000Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/18/2012Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
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                                        NPERTNAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/18/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/18/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/14/2014Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/12/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/31/1999Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/31/1999Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/26/1996Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/26/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/21/2012Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/17/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/16/2009Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

MASSACHUSETTS ELECTRIC CO  (Continued) 1000416128

TC4089804.2s   Page 483



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Not reportedResponse Action Outcome:
                                        3/31/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/30/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/28/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/10/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/10/2005Action Date:
                                        NPERTNAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/1/2005Action Date:
                                        NPERTNAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/6/2003Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/28/2005Action Date:
                                        NPERTNAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/28/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/23/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/22/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/21/2002Action Date:
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                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/2000Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/7/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/31/2011Action Date:
                                        NOTSHPAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/20/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/1/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/9/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/9/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/23/1998Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/12/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:
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                                        Not reportedResponse Action Outcome:
                                        7/11/2007Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2009Action Date:
                                        REVMPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/5/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/5/1998Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/3/2014Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/28/2012Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/23/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/23/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/17/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/14/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/2011Action Date:
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                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
                                        Tier 1C ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2014Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/8/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/6/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/11/2013Action Date:
                                        RMRINIAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/11/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/11/2011Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/11/2008Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:
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                                        3-0003466Associated ID:
                                        72 HRCategory:
                                        07/24/1996Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        09/24/1996Status Date:
                                        3-0014031  /   RAONRRelease Tracking Number/Current Status:

Facility:

                                        Not reportedResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS20Action Type:

                                        Not reportedResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS03Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/24/1996Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/13/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/13/2005Action Date:
                                        As-Built Construction Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/18/2003Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/15/2001Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/10/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
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                                        Not reportedResponse Action Outcome:
                                        6/5/1998Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/26/1996Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/21/2012Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/12/1996Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/18/2012Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/1997Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2005Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/10/2002Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

Actions:

                                        parts per millionQuantity:
                                        OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        INDUSTRIALLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
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                                        Not reportedResponse Action Outcome:
                                        9/24/1996Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/24/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/24/1996Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/24/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/19/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/15/2001Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
                                        Tier 1C ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/24/1996Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/24/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2009Action Date:
                                        REVMPAction Status:
                                        Tier ClassificationAction Type:
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                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/1997Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/1997Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2005Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/10/2002Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

Actions:

                                        2560 parts per millionQuantity:
                                        GASOLINEChemical:
                                        100 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        INDUSTRIALLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        3-0003466Associated ID:
                                        72 HRCategory:
                                        10/29/1996Notification Date:
                                        BEVERLYRelease Town:
                                        USTSource Type:
                                        01/03/1997Status Date:
                                        3-0014445  /   RAONRRelease Tracking Number/Current Status:

Facility:
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                                        8/1/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/1/1996Action Date:
                                        Tier 1C ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2009Action Date:
                                        REVMPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/5/1998Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/26/1996Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/21/2012Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/20/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/12/1996Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/29/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/29/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/29/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/18/2012Action Date:
                                        Legal Notice PublishedAction Status:
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          RemovedTank Status:
          Not reportedSerial Number:
          1Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          1 WallPipe Container:
          SteelPipe Material:
          Not reportedTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          1 WallTank Type:
          GasolineContents:
          3000Capacity:
          Not reportedDate Installed:
          Not reportedStatus Date:
          RemovedTank Status:
          Not reportedSerial Number:
          1Tank ID:

          Not reportedDate of Inspection:
          9030Fire Dept. ID:
          UtilitiesDescription:
          (617) 927-3000Telephone:
          NORTH ANDOVER, MA 02148Owner City,St,Zip:
          1101 TURNPIKE STOwner Address:
          MASSACHUSETTS ELECTRIC COMPANYOwner:
          4200Owner Id:
          1624Facility ID:

          Not reportedDate of Inspection:
          9030Fire Dept. ID:
          UtilitiesDescription:
          (617) 723-5512Telephone:
          SPENCER, MA 01562Owner City,St,Zip:
          OFF VALLEY RDOwner Address:
          BOSTON GAS COMPANY - KEYSPANOwner:
          808Owner Id:
          1615Facility ID:

Facility:

UST:

                                        Not reportedResponse Action Outcome:
                                        9/24/1996Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/15/2001Action Date:
                                        Permit Extension ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
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          MVTank Usage:
          2 WallsTank Type:
          GasolineContents:
          8000Capacity:
          06/06/1993Date Installed:
          04/20/2005Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          3Tank ID:

          NoAbove Ground:
          Product Line Leak DetectorPipe Leak Detection:
          Suction: Check Valve @ TankPipe Container:
          ReinforcedPipe Material:
          Approved In-Tank MonitorTank Leak Detection:
          ReinforcedTank Material:
          Not reportedTank Usage:
          1 WallTank Type:
          GasolineContents:
          4000Capacity:
          11/14/1986Date Installed:
          10/28/1996Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          2Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          PressurePipe Container:
          SteelPipe Material:
          Inventory Record-KeepingTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          Not reportedTank Type:
          DieselContents:
          8000Capacity:
          04/16/1984Date Installed:
          06/06/1993Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          2Tank ID:

          NoAbove Ground:
          Not reportedPipe Leak Detection:
          PressurePipe Container:
          SteelPipe Material:
          Inventory Record-KeepingTank Leak Detection:
          SteelTank Material:
          Not reportedTank Usage:
          Not reportedTank Type:
          GasolineContents:
          8000Capacity:
          04/16/1984Date Installed:
          06/06/1993Status Date:
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                                        12/26/1996Status Date:
                                        72 HRCategory:
                                        04/18/1996Notification:
                                        BEVERLYOfficial City:
                                        3-0003466Primary ID:
                                        3-0013672  /   RAONRRelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        06/05/1998Status Date:
                                        120 DYCategory:
                                        09/12/1994Notification:
                                        BEVERLYOfficial City:
                                        3-0003466Primary ID:
                                        3-0011585  /   RAONRRelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        10/12/2012Status Date:
                                        120 DYCategory:
                                        01/15/1991Notification:
                                        BEVERLYOfficial City:
                                        3-0003466Primary ID:
                                        3-0003466  /   STMRETRelease Tracking Number/Current Status:

Release:

          NoAbove Ground:
          Suction: Check Valve at DispenserPipe Leak Detection:
          2 WallsPipe Container:
          Not reportedPipe Material:
          Interstitial MonitoringTank Leak Detection:
          CathodicTank Material:
          MVTank Usage:
          2 WallsTank Type:
          DieselContents:
          8000Capacity:
          06/06/1993Date Installed:
          04/20/2005Status Date:
          RemovedTank Status:
          Not reportedSerial Number:
          4Tank ID:

          NoAbove Ground:
          Suction: Check Valve at DispenserPipe Leak Detection:
          2 WallsPipe Container:
          Not reportedPipe Material:
          Interstitial MonitoringTank Leak Detection:
          CathodicTank Material:
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                    (617) 723-5512Work Phone:
                    UtilitiesDescription:
                    1615Facility Id:

MA Financial Assurance 2:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        01/03/1997Status Date:
                                        72 HRCategory:
                                        10/29/1996Notification:
                                        BEVERLYOfficial City:
                                        3-0003466Primary ID:
                                        3-0014445  /   RAONRRelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        09/24/1996Status Date:
                                        72 HRCategory:
                                        07/24/1996Notification:
                                        BEVERLYOfficial City:
                                        3-0003466Primary ID:
                                        3-0014031  /   RAONRRelease Tracking Number/Current Status:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:

MASSACHUSETTS ELECTRIC CO  (Continued) 1000416128

          information available
          Alternate Name:BEVERLY GAS WORKS; BEVERLY GAS LIGHT CO. No additional

Manufactured Gas Plants:

5763 ft. Site 3 of 3 in cluster AJ
1.091 mi.

Relative:
Lower

Actual:
6 ft.

> 1 BEVERLY, MA  1915
South RIVER STREET    N/A
AJ225 EDR MGPBEVERLY GAS AND ELECTRIC  CO 1008408406
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ORPHAN SUMMARY

City EDR ID Site Name Site Address Zip Database(s)

Count: 20 records.

BEVERLY             S115015059 BURGER KING RTE 128      RGA HWS
BEVERLY             S115013582 BETWEEN EXITS 18 AND 19 RTE 128 NORTH      RGA HWS
BEVERLY             S115013581 BETWEEN EXITS 18 AND 19 RTE 128 N      RGA HWS
BEVERLY             U004200676 RAPID REFILL #120 RTE 128 01915 UST
BEVERLY             U003859589 RAPID REFILL SUNOCO RTE 128 01915 Financial Assurance
BEVERLY             U003531258 AMOCO SERVICE STATION RTE 128 N/B 01915 UST, Financial Assurance
BEVERLY             S110055594 SERVICE AREA RTE 128 N      SHWS, RELEASE
BEVERLY             S101027920 RTE. 1A      SPILLS
BEVERLY             S101394938 BEVERLY BRIMBAL AVENUE LANDFILL BRIMBAL AVE 01915 SWF/LF
BEVERLY             1007444478 BRIMBAL AVENUE LANDFILL OFF BRIMBALL ADJ TO ROUTE 128      ODI
BEVERLY             S103812108 NO LOCATION AID PARK ST 01915 SHWS, RELEASE
BEVERLY             S114995683 CIRCLE K SERVICE STATION #8480 31 WEST ST (RTE 127)      RGA LUST
BEVERLY             S103811715 NO LOCATION AID WEST ST 01915 SHWS, RELEASE
BEVERLY             1000424070 SCRUBBING BOARD THE 149 STATE ST 01915 RCRA NonGen / NLR
DANVERS             S105735621 NO LOCATION AID RTE 1 01923 SHWS, RELEASE
DANVERS             S112195272 350 FEET SOUTH OF EXIT 23 RTE 128 NORTH 01923 SHWS, RELEASE
DANVERS             S106617556 @ TRASK ROAD/EXIT 21 RTE 128 S 01923 SHWS, RELEASE
DANVERS             S105199934 NO LOCATION AID OLD BURLY ST 01923 SHWS, RELEASE
DANVERS             1006831119 DANVERS LANDFILL POPES LN/EAST COAST RD 01923 FINDS, SWF/LF
NORTH BEVERLY       S112292634 NATIONAL GRID-NORTH BEVERLY 18 DODGE STREET/ROUTE 1A 01915 TIER 2

TC4089804.2s   Page 497

http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq3gSgSw.Mi7gesoZJbz2TJOqHhDd3BUkRBras7GCmvdfiR2b66rrOOL740mA0vRtBtxiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq3gSgSw.Mi7gesoZJbz2TJOqHhDd3BUkRBras5GCmvdfiR7b66rrOOLA40mA0vRt4txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq3gSgSw.Mi7gesoZJbz2TJOqHhDd3BUkRBras5GCmvdfiR7b66rrOOLA40mA0vRt3txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrWGBDN45ol2H.DgZJKq2gSgSw.Mi6gesoZJbz4TJOqHhDd2BUkRBras2GCmvdfiR8b66rrOOL940mA0vRt8txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrWGBDN45ol2H.DgZJKq2gSgSw.Mi5gesoZJbzATJOqHhDd7BUkRBrasBGCmvdfiR7b66rrOOLA40mA0vRtBtxiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrWGBDN45ol2H.DgZJKq2gSgSw.Mi5gesoZJbz7TJOqHhDd5BUkRBras3GCmvdfiR4b66rrOOL740mA0vRtAtxiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq3gSgSw.Mi2gesoZJbz2TJOqHhDd7BUkRBras7GCmvdfiR7b66rrOOLB40mA0vRt6txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq2gSgSw.Mi3gesoZJbz2TJOqHhDd4BUkRBras9GCmvdfiRBb66rrOOL440mA0vRt2txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq2gSgSw.Mi3gesoZJbz5TJOqHhDdBBUkRBras6GCmvdfiRBb66rrOOL540mA0vRtAtxiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJr3GBDN45ol2H.DgZJKq2gSgSw.Mi9gesoZJbz6TJOqHhDd6BUkRBras6GCmvdfiR6b66rrOOL940mA0vRtAtxiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq2gSgSw.Mi5gesoZJbzATJOqHhDd3BUkRBras4GCmvdfiR3b66rrOOL240mA0vRtAtxiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq3gSgSw.Mi6gesoZJbzBTJOqHhDdBBUkRBras7GCmvdfiR8b66rrOOLA40mA0vRt5txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq2gSgSw.Mi5gesoZJbzATJOqHhDd3BUkRBras3GCmvdfiR9b66rrOOL340mA0vRt7txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJr3GBDN45ol2H.DgZJKq2gSgSw.Mi2gesoZJbz6TJOqHhDd4BUkRBras6GCmvdfiR2b66rrOOL940mA0vRt2txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq2gSgSw.Mi7gesoZJbz9TJOqHhDd5BUkRBras7GCmvdfiR8b66rrOOL440mA0vRt3txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq3gSgSw.Mi4gesoZJbz3TJOqHhDdBBUkRBras7GCmvdfiR4b66rrOOL940mA0vRt4txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq2gSgSw.Mi8gesoZJbz8TJOqHhDd3BUkRBras9GCmvdfiR7b66rrOOL740mA0vRt8txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq2gSgSw.Mi7gesoZJbz3TJOqHhDdBBUkRBrasBGCmvdfiRBb66rrOOL540mA0vRt6txiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJr3GBDN45ol2H.DgZJKq2gSgSw.Mi8gesoZJbzATJOqHhDd5BUkRBras3GCmvdfiR3b66rrOOL340mA0vRtBtxiBr3ZM2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=45745j5Ul7D52DJ5g.jsJ9OhUkrlmfA6ODmv5i32O0DWJJFV3Qfgwn..D2q0sewJ.02YCOL.hXD6pbkMfrAn4gImV4fS.4NM5Kw7Nv27b5oejNW8.TUkVl7i2vRDWN5qIBGvDklJtO4fZgGZ.8OBDrsyHJBo3cZOPDhIZ6NlkySrlQ4rw57l77e34t5KRjKr2XsUUEl2J66yD3U5eX2gyDlgJ5BAL0gtZ.tJBvesSjJkqAVbOEoh8.2LzkfhrkH6VYmZUfXc19y6FpOaq4EAmfTvCxuyeipk3H34IW5AM7cA3BL52FjKh2SsUSAlJrUGBDN45ol3H.DgZJKq3gSgSw.Mi4gesoZJbz4TJOqHhDdBBUkRBras4GCmvdfiR8b66rrOOL540mA0vRt6txiBr3ZM2


To maintain currency of the following federal and state databases, EDR contacts the appropriate governmental agency
on a monthly or quarterly basis, as required.

Number of Days to Update: Provides confirmation that EDR is reporting records that have been updated within 90 days
from the date the government agency made the information available to the public.

STANDARD ENVIRONMENTAL RECORDS

Federal NPL site list

NPL:  National Priority List
National Priorities List (Superfund). The NPL is a subset of CERCLIS and identifies over 1,200 sites for priority
cleanup under the Superfund Program. NPL sites may encompass relatively large areas. As such, EDR provides polygon
coverage for over 1,000 NPL site boundaries produced by EPA’s Environmental Photographic Interpretation Center
(EPIC) and regional EPA offices.

Date of Government Version: 10/25/2013
Date Data Arrived at EDR: 11/11/2013
Date Made Active in Reports: 01/28/2014
Number of Days to Update: 78

Source:  EPA
Telephone:  N/A
Last EDR Contact: 09/19/2014
Next Scheduled EDR Contact: 10/20/2014
Data Release Frequency: Quarterly

NPL Site Boundaries

Sources:

EPA’s Environmental Photographic Interpretation Center (EPIC)
Telephone: 202-564-7333

EPA Region 1 EPA Region 6
Telephone 617-918-1143 Telephone: 214-655-6659

EPA Region 3 EPA Region 7
Telephone 215-814-5418 Telephone: 913-551-7247

EPA Region 4 EPA Region 8
Telephone 404-562-8033 Telephone: 303-312-6774

EPA Region 5 EPA Region 9
Telephone 312-886-6686 Telephone: 415-947-4246

EPA Region 10
Telephone 206-553-8665

Proposed NPL:  Proposed National Priority List Sites
A site that has been proposed for listing on the National Priorities List through the issuance of a proposed rule
in the Federal Register. EPA then accepts public comments on the site, responds to the comments, and places on
the NPL those sites that continue to meet the requirements for listing.

Date of Government Version: 10/25/2013
Date Data Arrived at EDR: 11/11/2013
Date Made Active in Reports: 01/28/2014
Number of Days to Update: 78

Source:  EPA
Telephone:  N/A
Last EDR Contact: 09/19/2014
Next Scheduled EDR Contact: 10/20/2014
Data Release Frequency: Quarterly

NPL LIENS:  Federal Superfund Liens
Federal Superfund Liens. Under the authority granted the USEPA by CERCLA of 1980, the USEPA has the authority
to file liens against real property in order to recover remedial action expenditures or when the property owner
received notification of potential liability. USEPA compiles a listing of filed notices of Superfund Liens.

Date of Government Version: 10/15/1991
Date Data Arrived at EDR: 02/02/1994
Date Made Active in Reports: 03/30/1994
Number of Days to Update: 56

Source:  EPA
Telephone:  202-564-4267
Last EDR Contact: 08/15/2011
Next Scheduled EDR Contact: 11/28/2011
Data Release Frequency: No Update Planned
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Federal Delisted NPL site list

DELISTED NPL:  National Priority List Deletions
The National Oil and Hazardous Substances Pollution Contingency Plan (NCP) establishes the criteria that the
EPA uses to delete sites from the NPL. In accordance with 40 CFR 300.425.(e), sites may be deleted from the
NPL where no further response is appropriate.

Date of Government Version: 10/25/2013
Date Data Arrived at EDR: 11/11/2013
Date Made Active in Reports: 01/28/2014
Number of Days to Update: 78

Source:  EPA
Telephone:  N/A
Last EDR Contact: 09/19/2014
Next Scheduled EDR Contact: 10/20/2014
Data Release Frequency: Quarterly

Federal CERCLIS list

CERCLIS:  Comprehensive Environmental Response, Compensation, and Liability Information System
CERCLIS contains data on potentially hazardous waste sites that have been reported to the USEPA by states, municipalities,
private companies and private persons, pursuant to Section 103 of the Comprehensive Environmental Response, Compensation,
and Liability Act (CERCLA). CERCLIS contains sites which are either proposed to or on the National Priorities
List (NPL) and sites which are in the screening and assessment phase for possible inclusion on the NPL.

Date of Government Version: 10/25/2013
Date Data Arrived at EDR: 11/11/2013
Date Made Active in Reports: 02/13/2014
Number of Days to Update: 94

Source:  EPA
Telephone:  703-412-9810
Last EDR Contact: 08/28/2014
Next Scheduled EDR Contact: 12/08/2014
Data Release Frequency: Quarterly

FEDERAL FACILITY:  Federal Facility Site Information listing
A listing of National Priority List (NPL) and Base Realignment and Closure (BRAC) sites found in the Comprehensive
Environmental Response, Compensation and Liability Information System (CERCLIS) Database where EPA Federal Facilities
Restoration and Reuse Office is involved in cleanup activities.

Date of Government Version: 04/01/2014
Date Data Arrived at EDR: 07/08/2014
Date Made Active in Reports: 08/22/2014
Number of Days to Update: 45

Source:  Environmental Protection Agency
Telephone:  703-603-8704
Last EDR Contact: 07/08/2014
Next Scheduled EDR Contact: 10/20/2014
Data Release Frequency: Varies

Federal CERCLIS NFRAP site List

CERCLIS-NFRAP:  CERCLIS No Further Remedial Action Planned
Archived sites are sites that have been removed and archived from the inventory of CERCLIS sites. Archived status
indicates that, to the best of EPA’s knowledge, assessment at a site has been completed and that EPA has determined
no further steps will be taken to list this site on the National Priorities List (NPL), unless information indicates
this decision was not appropriate or other considerations require a recommendation for listing at a later time.
This decision does not necessarily mean that there is no hazard associated with a given site; it only means that,
based upon available information, the location is not judged to be a potential NPL site. 

Date of Government Version: 10/25/2013
Date Data Arrived at EDR: 11/11/2013
Date Made Active in Reports: 02/13/2014
Number of Days to Update: 94

Source:  EPA
Telephone:  703-412-9810
Last EDR Contact: 08/28/2014
Next Scheduled EDR Contact: 12/08/2014
Data Release Frequency: Quarterly

Federal RCRA CORRACTS facilities list

CORRACTS:  Corrective Action Report
CORRACTS identifies hazardous waste handlers with RCRA corrective action activity.
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Date of Government Version: 06/10/2014
Date Data Arrived at EDR: 07/02/2014
Date Made Active in Reports: 09/18/2014
Number of Days to Update: 78

Source:  EPA
Telephone:  800-424-9346
Last EDR Contact: 07/02/2014
Next Scheduled EDR Contact: 10/13/2014
Data Release Frequency: Quarterly

Federal RCRA non-CORRACTS TSD facilities list

RCRA-TSDF:  RCRA - Treatment, Storage and Disposal
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Transporters are individuals or entities that
move hazardous waste from the generator offsite to a facility that can recycle, treat, store, or dispose of the
waste. TSDFs treat, store, or dispose of the waste.

Date of Government Version: 06/10/2014
Date Data Arrived at EDR: 07/02/2014
Date Made Active in Reports: 09/18/2014
Number of Days to Update: 78

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 07/02/2014
Next Scheduled EDR Contact: 10/13/2014
Data Release Frequency: Quarterly

Federal RCRA generators list

RCRA-LQG:  RCRA - Large Quantity Generators
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Large quantity generators (LQGs) generate
over 1,000 kilograms (kg) of hazardous waste, or over 1 kg of acutely hazardous waste per month.

Date of Government Version: 06/10/2014
Date Data Arrived at EDR: 07/02/2014
Date Made Active in Reports: 09/18/2014
Number of Days to Update: 78

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 07/02/2014
Next Scheduled EDR Contact: 10/13/2014
Data Release Frequency: Quarterly

RCRA-SQG:  RCRA - Small Quantity Generators
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Small quantity generators (SQGs) generate
between 100 kg and 1,000 kg of hazardous waste per month.

Date of Government Version: 06/10/2014
Date Data Arrived at EDR: 07/02/2014
Date Made Active in Reports: 09/18/2014
Number of Days to Update: 78

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 07/02/2014
Next Scheduled EDR Contact: 10/13/2014
Data Release Frequency: Quarterly

RCRA-CESQG:  RCRA - Conditionally Exempt Small Quantity Generators
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Conditionally exempt small quantity generators
(CESQGs) generate less than 100 kg of hazardous waste, or less than 1 kg of acutely hazardous waste per month.

Date of Government Version: 06/10/2014
Date Data Arrived at EDR: 07/02/2014
Date Made Active in Reports: 09/18/2014
Number of Days to Update: 78

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 07/02/2014
Next Scheduled EDR Contact: 10/13/2014
Data Release Frequency: Varies
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Federal institutional controls / engineering controls registries

US ENG CONTROLS:  Engineering Controls Sites List
A listing of sites with engineering controls in place. Engineering controls include various forms of caps, building
foundations, liners, and treatment methods to create pathway elimination for regulated substances to enter environmental
media or effect human health.

Date of Government Version: 06/23/2014
Date Data Arrived at EDR: 07/15/2014
Date Made Active in Reports: 09/18/2014
Number of Days to Update: 65

Source:  Environmental Protection Agency
Telephone:  703-603-0695
Last EDR Contact: 09/08/2014
Next Scheduled EDR Contact: 12/22/2014
Data Release Frequency: Varies

US INST CONTROL:  Sites with Institutional Controls
A listing of sites with institutional controls in place. Institutional controls include administrative measures,
such as groundwater use restrictions, construction restrictions, property use restrictions, and post remediation
care requirements intended to prevent exposure to contaminants remaining on site. Deed restrictions are generally
required as part of the institutional controls.

Date of Government Version: 06/23/2014
Date Data Arrived at EDR: 07/15/2014
Date Made Active in Reports: 09/18/2014
Number of Days to Update: 65

Source:  Environmental Protection Agency
Telephone:  703-603-0695
Last EDR Contact: 09/08/2014
Next Scheduled EDR Contact: 12/22/2014
Data Release Frequency: Varies

LUCIS:  Land Use Control Information System
LUCIS contains records of land use control information pertaining to the former Navy Base Realignment and Closure
properties.

Date of Government Version: 05/28/2014
Date Data Arrived at EDR: 05/30/2014
Date Made Active in Reports: 06/17/2014
Number of Days to Update: 18

Source:  Department of the Navy
Telephone:  843-820-7326
Last EDR Contact: 08/14/2014
Next Scheduled EDR Contact: 12/01/2014
Data Release Frequency: Varies

Federal ERNS list

ERNS:  Emergency Response Notification System
Emergency Response Notification System. ERNS records and stores information on reported releases of oil and hazardous
substances.

Date of Government Version: 09/30/2013
Date Data Arrived at EDR: 10/01/2013
Date Made Active in Reports: 12/06/2013
Number of Days to Update: 66

Source:  National Response Center, United States Coast Guard
Telephone:  202-267-2180
Last EDR Contact: 07/03/2014
Next Scheduled EDR Contact: 07/14/2014
Data Release Frequency: Annually

State- and tribal - equivalent CERCLIS

SHWS:  Site Transition List
Contains information on releases of oil and hazardous materials that have been reported to DEP.

Date of Government Version: 08/26/2014
Date Data Arrived at EDR: 08/27/2014
Date Made Active in Reports: 08/29/2014
Number of Days to Update: 2

Source:  Department of Environmental Protection
Telephone:  617-292-5990
Last EDR Contact: 08/27/2014
Next Scheduled EDR Contact: 10/27/2014
Data Release Frequency: Quarterly

State and tribal landfill and/or solid waste disposal site lists
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SWF/LF:  Solid Waste Facility Database/Transfer Stations
Solid Waste Facilities/Landfill Sites. SWF/LF type records typically contain an inventory of solid waste disposal
facilities or landfills in a particular state. Depending on the state, these may be active or inactive facilities
or open dumps that failed to meet RCRA Subtitle D Section 4004 criteria for solid waste landfills or disposal
sites.

Date of Government Version: 02/27/2014
Date Data Arrived at EDR: 04/09/2014
Date Made Active in Reports: 05/08/2014
Number of Days to Update: 29

Source:  Department of Environmental Protection
Telephone:  617-292-5989
Last EDR Contact: 07/11/2014
Next Scheduled EDR Contact: 10/20/2014
Data Release Frequency: Quarterly

State and tribal leaking storage tank lists

LUST:  Leaking Underground Storage Tank Listing
Sites within the Leaking Underground Storage Tank Listing that have a UST listed as its source.

Date of Government Version: 08/26/2014
Date Data Arrived at EDR: 08/27/2014
Date Made Active in Reports: 08/29/2014
Number of Days to Update: 2

Source:  Department of Environmental Protection
Telephone:  617-292-5990
Last EDR Contact: 08/27/2014
Next Scheduled EDR Contact: 10/27/2014
Data Release Frequency: Quarterly

LAST:  Leaking Aboveground Storage Tank Sites
Sites within the Releases Database that have a AST listed as its source.

Date of Government Version: 08/26/2014
Date Data Arrived at EDR: 08/27/2014
Date Made Active in Reports: 08/29/2014
Number of Days to Update: 2

Source:  Department of Environmental Protection
Telephone:  617-292-5500
Last EDR Contact: 08/27/2014
Next Scheduled EDR Contact: 10/27/2014
Data Release Frequency: Quarterly

INDIAN LUST R7:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Iowa, Kansas, and Nebraska

Date of Government Version: 05/22/2014
Date Data Arrived at EDR: 08/22/2014
Date Made Active in Reports: 09/18/2014
Number of Days to Update: 27

Source:  EPA Region 7
Telephone:  913-551-7003
Last EDR Contact: 04/28/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Varies

INDIAN LUST R6:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in New Mexico and Oklahoma.

Date of Government Version: 05/14/2014
Date Data Arrived at EDR: 05/15/2014
Date Made Active in Reports: 07/15/2014
Number of Days to Update: 61

Source:  EPA Region 6
Telephone:  214-665-6597
Last EDR Contact: 07/22/2014
Next Scheduled EDR Contact: 11/20/2014
Data Release Frequency: Varies

INDIAN LUST R1:  Leaking Underground Storage Tanks on Indian Land
A listing of leaking underground storage tank locations on Indian Land.

Date of Government Version: 02/01/2013
Date Data Arrived at EDR: 05/01/2013
Date Made Active in Reports: 11/01/2013
Number of Days to Update: 184

Source:  EPA Region 1
Telephone:  617-918-1313
Last EDR Contact: 08/01/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Varies
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INDIAN LUST R8:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Colorado, Montana, North Dakota, South Dakota, Utah and Wyoming.

Date of Government Version: 08/13/2014
Date Data Arrived at EDR: 08/15/2014
Date Made Active in Reports: 08/22/2014
Number of Days to Update: 7

Source:  EPA Region 8
Telephone:  303-312-6271
Last EDR Contact: 07/22/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Quarterly

INDIAN LUST R9:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Arizona, California, New Mexico and Nevada

Date of Government Version: 03/01/2013
Date Data Arrived at EDR: 03/01/2013
Date Made Active in Reports: 04/12/2013
Number of Days to Update: 42

Source:  Environmental Protection Agency
Telephone:  415-972-3372
Last EDR Contact: 07/22/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Quarterly

INDIAN LUST R4:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Florida, Mississippi and North Carolina.

Date of Government Version: 07/30/2014
Date Data Arrived at EDR: 08/12/2014
Date Made Active in Reports: 08/22/2014
Number of Days to Update: 10

Source:  EPA Region 4
Telephone:  404-562-8677
Last EDR Contact: 04/22/2014
Next Scheduled EDR Contact: 08/11/2014
Data Release Frequency: Semi-Annually

INDIAN LUST R5:  Leaking Underground Storage Tanks on Indian Land
Leaking underground storage tanks located on Indian Land in Michigan, Minnesota and Wisconsin.

Date of Government Version: 08/04/2014
Date Data Arrived at EDR: 08/05/2014
Date Made Active in Reports: 08/22/2014
Number of Days to Update: 17

Source:  EPA, Region 5
Telephone:  312-886-7439
Last EDR Contact: 04/28/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Varies

INDIAN LUST R10:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Alaska, Idaho, Oregon and Washington.

Date of Government Version: 05/20/2014
Date Data Arrived at EDR: 06/10/2014
Date Made Active in Reports: 08/22/2014
Number of Days to Update: 73

Source:  EPA Region 10
Telephone:  206-553-2857
Last EDR Contact: 04/28/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Quarterly

State and tribal registered storage tank lists

UST:  Summary Listing of all the Tanks Registered in the State of Massachusetts
Registered Underground Storage Tanks. UST’s are regulated under Subtitle I of the Resource Conservation and Recovery
Act (RCRA) and must be registered with the state department responsible for administering the UST program. Available
information varies by state program.

Date of Government Version: 07/18/2014
Date Data Arrived at EDR: 07/22/2014
Date Made Active in Reports: 07/24/2014
Number of Days to Update: 2

Source:  Department of Fire Services, Office of the Public Safety
Telephone:  617-556-1035
Last EDR Contact: 07/22/2014
Next Scheduled EDR Contact: 11/03/2014
Data Release Frequency: Quarterly

AST:  Aboveground Storage Tank Database
Registered Aboveground Storage Tanks.
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Date of Government Version: 10/22/2009
Date Data Arrived at EDR: 10/28/2009
Date Made Active in Reports: 11/06/2009
Number of Days to Update: 9

Source:  Department of Public Safety
Telephone:  617-556-1035
Last EDR Contact: 07/16/2014
Next Scheduled EDR Contact: 11/03/2014
Data Release Frequency: Quarterly

INDIAN UST R5:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 5 (Michigan, Minnesota and Wisconsin and Tribal Nations).

Date of Government Version: 08/04/2014
Date Data Arrived at EDR: 08/05/2014
Date Made Active in Reports: 08/22/2014
Number of Days to Update: 17

Source:  EPA Region 5
Telephone:  312-886-6136
Last EDR Contact: 04/28/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Varies

INDIAN UST R6:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 6 (Louisiana, Arkansas, Oklahoma, New Mexico, Texas and 65 Tribes).

Date of Government Version: 07/25/2014
Date Data Arrived at EDR: 07/28/2014
Date Made Active in Reports: 08/22/2014
Number of Days to Update: 25

Source:  EPA Region 6
Telephone:  214-665-7591
Last EDR Contact: 07/22/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Semi-Annually

INDIAN UST R7:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 7 (Iowa, Kansas, Missouri, Nebraska, and 9 Tribal Nations).

Date of Government Version: 08/20/2014
Date Data Arrived at EDR: 08/22/2014
Date Made Active in Reports: 09/18/2014
Number of Days to Update: 27

Source:  EPA Region 7
Telephone:  913-551-7003
Last EDR Contact: 04/28/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Varies

INDIAN UST R1:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 1 (Connecticut, Maine, Massachusetts, New Hampshire, Rhode Island, Vermont and ten Tribal
Nations).

Date of Government Version: 02/01/2013
Date Data Arrived at EDR: 05/01/2013
Date Made Active in Reports: 01/27/2014
Number of Days to Update: 271

Source:  EPA, Region 1
Telephone:  617-918-1313
Last EDR Contact: 08/01/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Varies

INDIAN UST R4:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 4 (Alabama, Florida, Georgia, Kentucky, Mississippi, North Carolina, South Carolina, Tennessee
and Tribal Nations)

Date of Government Version: 07/30/2014
Date Data Arrived at EDR: 08/12/2014
Date Made Active in Reports: 08/22/2014
Number of Days to Update: 10

Source:  EPA Region 4
Telephone:  404-562-9424
Last EDR Contact: 04/22/2014
Next Scheduled EDR Contact: 08/11/2014
Data Release Frequency: Semi-Annually

INDIAN UST R8:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 8 (Colorado, Montana, North Dakota, South Dakota, Utah, Wyoming and 27 Tribal Nations).

TC4089804.2s     Page GR-7

GOVERNMENT RECORDS SEARCHED / DATA CURRENCY TRACKING



Date of Government Version: 08/13/2014
Date Data Arrived at EDR: 08/15/2014
Date Made Active in Reports: 08/22/2014
Number of Days to Update: 7

Source:  EPA Region 8
Telephone:  303-312-6137
Last EDR Contact: 07/22/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Quarterly

INDIAN UST R9:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 9 (Arizona, California, Hawaii, Nevada, the Pacific Islands, and Tribal Nations).

Date of Government Version: 08/14/2014
Date Data Arrived at EDR: 08/15/2014
Date Made Active in Reports: 08/22/2014
Number of Days to Update: 7

Source:  EPA Region 9
Telephone:  415-972-3368
Last EDR Contact: 07/22/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Quarterly

INDIAN UST R10:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 10 (Alaska, Idaho, Oregon, Washington, and Tribal Nations).

Date of Government Version: 05/20/2014
Date Data Arrived at EDR: 06/10/2014
Date Made Active in Reports: 08/15/2014
Number of Days to Update: 66

Source:  EPA Region 10
Telephone:  206-553-2857
Last EDR Contact: 07/22/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Quarterly

FEMA UST:  Underground Storage Tank Listing
A listing of all FEMA owned underground storage tanks.

Date of Government Version: 01/01/2010
Date Data Arrived at EDR: 02/16/2010
Date Made Active in Reports: 04/12/2010
Number of Days to Update: 55

Source:  FEMA
Telephone:  202-646-5797
Last EDR Contact: 07/08/2014
Next Scheduled EDR Contact: 10/27/2014
Data Release Frequency: Varies

State and tribal institutional control / engineering control registries

INST CONTROL:  Sites With Activity and Use Limitation
Activity and Use Limitations establish limits and conditions on the future use of contaminated property, and therefore
allow cleanups to be tailored to these uses.

Date of Government Version: 08/26/2014
Date Data Arrived at EDR: 08/27/2014
Date Made Active in Reports: 08/29/2014
Number of Days to Update: 2

Source:  Department of Environmental Protection
Telephone:  617-292-5990
Last EDR Contact: 08/27/2014
Next Scheduled EDR Contact: 10/27/2014
Data Release Frequency: Quarterly

State and tribal voluntary cleanup sites

INDIAN VCP R1:  Voluntary Cleanup Priority Listing
A listing of voluntary cleanup priority sites located on Indian Land located in Region 1.

Date of Government Version: 05/30/2014
Date Data Arrived at EDR: 07/01/2014
Date Made Active in Reports: 08/15/2014
Number of Days to Update: 45

Source:  EPA, Region 1
Telephone:  617-918-1102
Last EDR Contact: 07/01/2014
Next Scheduled EDR Contact: 10/13/2014
Data Release Frequency: Varies

INDIAN VCP R7:  Voluntary Cleanup Priority Lisitng
A listing of voluntary cleanup priority sites located on Indian Land located in Region 7.
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Date of Government Version: 03/20/2008
Date Data Arrived at EDR: 04/22/2008
Date Made Active in Reports: 05/19/2008
Number of Days to Update: 27

Source:  EPA, Region 7
Telephone:  913-551-7365
Last EDR Contact: 04/20/2009
Next Scheduled EDR Contact: 07/20/2009
Data Release Frequency: Varies

State and tribal Brownfields sites

BROWNFIELDS:  Completed Brownfields Covenants Listing
Under Massachusetts law, M.G.L. c. 21E is the statute that governs the cleanup of releases of oil and/or hazardous
material to the environment. The Brownfields Act of 1998 amended M.G.L. c. 21E by establishing significant liability
relief and financial incentives to spur the redevelopment of brownfields, while ensuring that the Commonwealth’s
environmental standards are met. Most brownfields are redeveloped with the benefit of liability protections that
operate automatically under M.G.L. c. 21E.

Date of Government Version: 01/01/2014
Date Data Arrived at EDR: 02/07/2014
Date Made Active in Reports: 03/14/2014
Number of Days to Update: 35

Source:  Office of the Attorney General
Telephone:  617-963-2423
Last EDR Contact: 05/09/2014
Next Scheduled EDR Contact: 08/18/2014
Data Release Frequency: Annually

ADDITIONAL ENVIRONMENTAL RECORDS

Local Brownfield lists

US BROWNFIELDS:  A Listing of Brownfields Sites
Brownfields are real property, the expansion, redevelopment, or reuse of which may be complicated by the presence
or potential presence of a hazardous substance, pollutant, or contaminant. Cleaning up and reinvesting in these
properties takes development pressures off of undeveloped, open land, and both improves and protects the environment.
Assessment, Cleanup and Redevelopment Exchange System (ACRES) stores information reported by EPA Brownfields
grant recipients on brownfields properties assessed or cleaned up with grant funding as well as information on
Targeted Brownfields Assessments performed by EPA Regions. A listing of ACRES Brownfield sites is obtained from
Cleanups in My Community. Cleanups in My Community provides information on Brownfields properties for which information
is reported back to EPA, as well as areas served by Brownfields grant programs.

Date of Government Version: 07/01/2014
Date Data Arrived at EDR: 07/03/2014
Date Made Active in Reports: 07/28/2014
Number of Days to Update: 25

Source:  Environmental Protection Agency
Telephone:  202-566-2777
Last EDR Contact: 09/23/2014
Next Scheduled EDR Contact: 01/05/2015
Data Release Frequency: Semi-Annually

Local Lists of Landfill / Solid Waste Disposal Sites

DEBRIS REGION 9:  Torres Martinez Reservation Illegal Dump Site Locations
A listing of illegal dump sites location on the Torres Martinez Indian Reservation located in eastern Riverside
County and northern Imperial County, California.

Date of Government Version: 01/12/2009
Date Data Arrived at EDR: 05/07/2009
Date Made Active in Reports: 09/21/2009
Number of Days to Update: 137

Source:  EPA, Region 9
Telephone:  415-947-4219
Last EDR Contact: 07/25/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: No Update Planned

ODI:  Open Dump Inventory
An open dump is defined as a disposal facility that does not comply with one or more of the Part 257 or Part 258
Subtitle D Criteria.

Date of Government Version: 06/30/1985
Date Data Arrived at EDR: 08/09/2004
Date Made Active in Reports: 09/17/2004
Number of Days to Update: 39

Source:  Environmental Protection Agency
Telephone:  800-424-9346
Last EDR Contact: 06/09/2004
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned
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INDIAN ODI:  Report on the Status of Open Dumps on Indian Lands
Location of open dumps on Indian land.

Date of Government Version: 12/31/1998
Date Data Arrived at EDR: 12/03/2007
Date Made Active in Reports: 01/24/2008
Number of Days to Update: 52

Source:  Environmental Protection Agency
Telephone:  703-308-8245
Last EDR Contact: 08/01/2014
Next Scheduled EDR Contact: 11/17/2014
Data Release Frequency: Varies

Local Lists of Hazardous waste / Contaminated Sites

US CDL:  Clandestine Drug Labs
A listing of clandestine drug lab locations. The U.S. Department of Justice ("the Department") provides this
web site as a public service. It contains addresses of some locations where law enforcement agencies reported
they found chemicals or other items that indicated the presence of either clandestine drug laboratories or dumpsites.
In most cases, the source of the entries is not the Department, and the Department has not verified the entry
and does not guarantee its accuracy. Members of the public must verify the accuracy of all entries by, for example,
contacting local law enforcement and local health departments.

Date of Government Version: 05/28/2014
Date Data Arrived at EDR: 06/20/2014
Date Made Active in Reports: 07/15/2014
Number of Days to Update: 25

Source:  Drug Enforcement Administration
Telephone:  202-307-1000
Last EDR Contact: 09/03/2014
Next Scheduled EDR Contact: 12/15/2014
Data Release Frequency: Quarterly

US HIST CDL:  National Clandestine Laboratory Register
A listing of clandestine drug lab locations. The U.S. Department of Justice ("the Department") provides this
web site as a public service. It contains addresses of some locations where law enforcement agencies reported
they found chemicals or other items that indicated the presence of either clandestine drug laboratories or dumpsites.
In most cases, the source of the entries is not the Department, and the Department has not verified the entry
and does not guarantee its accuracy. Members of the public must verify the accuracy of all entries by, for example,
contacting local law enforcement and local health departments.

Date of Government Version: 05/28/2014
Date Data Arrived at EDR: 06/20/2014
Date Made Active in Reports: 07/15/2014
Number of Days to Update: 25

Source:  Drug Enforcement Administration
Telephone:  202-307-1000
Last EDR Contact: 09/03/2014
Next Scheduled EDR Contact: 12/15/2014
Data Release Frequency: No Update Planned

Local Land Records

LIENS 2:  CERCLA Lien Information
A Federal CERCLA (’Superfund’) lien can exist by operation of law at any site or property at which EPA has spent
Superfund monies. These monies are spent to investigate and address releases and threatened releases of contamination.
CERCLIS provides information as to the identity of these sites and properties.

Date of Government Version: 02/18/2014
Date Data Arrived at EDR: 03/18/2014
Date Made Active in Reports: 04/24/2014
Number of Days to Update: 37

Source:  Environmental Protection Agency
Telephone:  202-564-6023
Last EDR Contact: 07/22/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Varies

LIENS:  Liens Information Listing
A listing of environmental liens.

Date of Government Version: 02/24/2014
Date Data Arrived at EDR: 02/27/2014
Date Made Active in Reports: 03/14/2014
Number of Days to Update: 15

Source:  Department of Environmental Protection
Telephone:  617-292-5628
Last EDR Contact: 09/22/2014
Next Scheduled EDR Contact: 12/08/2014
Data Release Frequency: Varies
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Records of Emergency Release Reports

HMIRS:  Hazardous Materials Information Reporting System
Hazardous Materials Incident Report System. HMIRS contains hazardous material spill incidents reported to DOT.

Date of Government Version: 06/30/2014
Date Data Arrived at EDR: 07/01/2014
Date Made Active in Reports: 09/18/2014
Number of Days to Update: 79

Source:  U.S. Department of Transportation
Telephone:  202-366-4555
Last EDR Contact: 07/01/2014
Next Scheduled EDR Contact: 10/13/2014
Data Release Frequency: Annually

RELEASE:  Reportable Releases
Contains information on all releases of oil and hazardous materials that have been reported to DEP

Date of Government Version: 08/26/2014
Date Data Arrived at EDR: 08/27/2014
Date Made Active in Reports: 08/29/2014
Number of Days to Update: 2

Source:  Department of Environmental Protection
Telephone:  617-292-5990
Last EDR Contact: 08/27/2014
Next Scheduled EDR Contact: 10/27/2014
Data Release Frequency: Quarterly

MA SPILLS:  Historical Spill List
The Spills Database was the release notification tracking system for spills that occurred prior to October 1,
1993. This information should be considered to be primarily of historical interest since all of the listed spills
have either been cleaned up or assigned new tracking numbers and moved to the Reportable Releases or Sites Transition
List databases.

Date of Government Version: 09/30/1993
Date Data Arrived at EDR: 12/03/2003
Date Made Active in Reports: 12/31/2003
Number of Days to Update: 28

Source:  Department of Environmental Protection
Telephone:  617-292-5720
Last EDR Contact: 12/03/2003
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

SPILLS 80:  SPILLS80 data from FirstSearch
Spills 80 includes those spill and release records available from FirstSearch databases prior to 1990. Typically,
they may include chemical, oil and/or hazardous substance spills recorded before 1990. Duplicate records that
are already included in EDR incident and release records are not included in Spills 80.

Date of Government Version: 03/10/1998
Date Data Arrived at EDR: 01/03/2013
Date Made Active in Reports: 03/05/2013
Number of Days to Update: 61

Source:  FirstSearch
Telephone:  N/A
Last EDR Contact: 01/03/2013
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

SPILLS 90:  SPILLS90 data from FirstSearch
Spills 90 includes those spill and release records available exclusively from FirstSearch databases. Typically,
they may include chemical, oil and/or hazardous substance spills recorded after 1990. Duplicate records that are
already included in EDR incident and release records are not included in Spills 90.

Date of Government Version: 12/11/2012
Date Data Arrived at EDR: 01/03/2013
Date Made Active in Reports: 02/08/2013
Number of Days to Update: 36

Source:  FirstSearch
Telephone:  N/A
Last EDR Contact: 01/03/2013
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

Other Ascertainable Records

RCRA NonGen / NLR:  RCRA - Non Generators
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Non-Generators do not presently generate hazardous
waste.
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Date of Government Version: 06/10/2014
Date Data Arrived at EDR: 07/02/2014
Date Made Active in Reports: 09/18/2014
Number of Days to Update: 78

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 07/02/2014
Next Scheduled EDR Contact: 10/13/2014
Data Release Frequency: Varies

DOT OPS:  Incident and Accident Data
Department of Transporation, Office of Pipeline Safety Incident and Accident data.

Date of Government Version: 07/31/2012
Date Data Arrived at EDR: 08/07/2012
Date Made Active in Reports: 09/18/2012
Number of Days to Update: 42

Source:  Department of Transporation, Office of Pipeline Safety
Telephone:  202-366-4595
Last EDR Contact: 08/06/2014
Next Scheduled EDR Contact: 11/17/2014
Data Release Frequency: Varies

DOD:  Department of Defense Sites
This data set consists of federally owned or administered lands, administered by the Department of Defense, that
have any area equal to or greater than 640 acres of the United States, Puerto Rico, and the U.S. Virgin Islands.

Date of Government Version: 12/31/2005
Date Data Arrived at EDR: 11/10/2006
Date Made Active in Reports: 01/11/2007
Number of Days to Update: 62

Source:  USGS
Telephone:  888-275-8747
Last EDR Contact: 07/18/2014
Next Scheduled EDR Contact: 10/27/2014
Data Release Frequency: Semi-Annually

FUDS:  Formerly Used Defense Sites
The listing includes locations of Formerly Used Defense Sites properties where the US Army Corps of Engineers
is actively working or will take necessary cleanup actions.

Date of Government Version: 06/06/2014
Date Data Arrived at EDR: 09/10/2014
Date Made Active in Reports: 09/18/2014
Number of Days to Update: 8

Source:  U.S. Army Corps of Engineers
Telephone:  202-528-4285
Last EDR Contact: 09/10/2014
Next Scheduled EDR Contact: 12/22/2014
Data Release Frequency: Varies

CONSENT:  Superfund (CERCLA) Consent Decrees
Major legal settlements that establish responsibility and standards for cleanup at NPL (Superfund) sites. Released
periodically by United States District Courts after settlement by parties to litigation matters.

Date of Government Version: 12/31/2013
Date Data Arrived at EDR: 01/24/2014
Date Made Active in Reports: 02/24/2014
Number of Days to Update: 31

Source:  Department of Justice, Consent Decree Library
Telephone:  Varies
Last EDR Contact: 06/30/2014
Next Scheduled EDR Contact: 10/13/2014
Data Release Frequency: Varies

ROD:  Records Of Decision
Record of Decision. ROD documents mandate a permanent remedy at an NPL (Superfund) site containing technical
and health information to aid in the cleanup.

Date of Government Version: 11/25/2013
Date Data Arrived at EDR: 12/12/2013
Date Made Active in Reports: 02/24/2014
Number of Days to Update: 74

Source:  EPA
Telephone:  703-416-0223
Last EDR Contact: 09/09/2014
Next Scheduled EDR Contact: 12/22/2014
Data Release Frequency: Annually

UMTRA:  Uranium Mill Tailings Sites
Uranium ore was mined by private companies for federal government use in national defense programs. When the mills
shut down, large piles of the sand-like material (mill tailings) remain after uranium has been extracted from
the ore. Levels of human exposure to radioactive materials from the piles are low; however, in some cases tailings
were used as construction materials before the potential health hazards of the tailings were recognized.

TC4089804.2s     Page GR-12

GOVERNMENT RECORDS SEARCHED / DATA CURRENCY TRACKING



Date of Government Version: 09/14/2010
Date Data Arrived at EDR: 10/07/2011
Date Made Active in Reports: 03/01/2012
Number of Days to Update: 146

Source:  Department of Energy
Telephone:  505-845-0011
Last EDR Contact: 08/20/2014
Next Scheduled EDR Contact: 12/08/2014
Data Release Frequency: Varies

US MINES:  Mines Master Index File
Contains all mine identification numbers issued for mines active or opened since 1971. The data also includes
violation information.

Date of Government Version: 01/30/2014
Date Data Arrived at EDR: 03/05/2014
Date Made Active in Reports: 07/15/2014
Number of Days to Update: 132

Source:  Department of Labor, Mine Safety and Health Administration
Telephone:  303-231-5959
Last EDR Contact: 09/04/2014
Next Scheduled EDR Contact: 12/15/2014
Data Release Frequency: Semi-Annually

TRIS:  Toxic Chemical Release Inventory System
Toxic Release Inventory System. TRIS identifies facilities which release toxic chemicals to the air, water and
land in reportable quantities under SARA Title III Section 313.

Date of Government Version: 12/31/2011
Date Data Arrived at EDR: 07/31/2013
Date Made Active in Reports: 09/13/2013
Number of Days to Update: 44

Source:  EPA
Telephone:  202-566-0250
Last EDR Contact: 08/29/2014
Next Scheduled EDR Contact: 12/08/2014
Data Release Frequency: Annually

TSCA:  Toxic Substances Control Act
Toxic Substances Control Act. TSCA identifies manufacturers and importers of chemical substances included on the
TSCA Chemical Substance Inventory list. It includes data on the production volume of these substances by plant
site.

Date of Government Version: 12/31/2006
Date Data Arrived at EDR: 09/29/2010
Date Made Active in Reports: 12/02/2010
Number of Days to Update: 64

Source:  EPA
Telephone:  202-260-5521
Last EDR Contact: 09/26/2014
Next Scheduled EDR Contact: 01/05/2015
Data Release Frequency: Every 4 Years

FTTS:  FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fungicide, & Rodenticide Act)/TSCA (Toxic Substances Control Act)
FTTS tracks administrative cases and pesticide enforcement actions and compliance activities related to FIFRA,
TSCA and EPCRA (Emergency Planning and Community Right-to-Know Act). To maintain currency, EDR contacts the
Agency on a quarterly basis.

Date of Government Version: 04/09/2009
Date Data Arrived at EDR: 04/16/2009
Date Made Active in Reports: 05/11/2009
Number of Days to Update: 25

Source:  EPA/Office of Prevention, Pesticides and Toxic Substances
Telephone:  202-566-1667
Last EDR Contact: 08/19/2014
Next Scheduled EDR Contact: 12/08/2014
Data Release Frequency: Quarterly

FTTS INSP:  FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fungicide, & Rodenticide Act)/TSCA (Toxic Substances Control Act)
A listing of FIFRA/TSCA Tracking System (FTTS) inspections and enforcements.

Date of Government Version: 04/09/2009
Date Data Arrived at EDR: 04/16/2009
Date Made Active in Reports: 05/11/2009
Number of Days to Update: 25

Source:  EPA
Telephone:  202-566-1667
Last EDR Contact: 08/19/2014
Next Scheduled EDR Contact: 12/08/2014
Data Release Frequency: Quarterly

HIST FTTS:  FIFRA/TSCA Tracking System Administrative Case Listing
A complete administrative case listing from the FIFRA/TSCA Tracking System (FTTS) for all ten EPA regions. The
information was obtained from the National Compliance Database (NCDB). NCDB supports the implementation of FIFRA
(Federal Insecticide, Fungicide, and Rodenticide Act) and TSCA (Toxic Substances Control Act). Some EPA regions
are now closing out records. Because of that, and the fact that some EPA regions are not providing EPA Headquarters
with updated records, it was decided to create a HIST FTTS database. It included records that may not be included
in the newer FTTS database updates. This database is no longer updated.
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Date of Government Version: 10/19/2006
Date Data Arrived at EDR: 03/01/2007
Date Made Active in Reports: 04/10/2007
Number of Days to Update: 40

Source:  Environmental Protection Agency
Telephone:  202-564-2501
Last EDR Contact: 12/17/2007
Next Scheduled EDR Contact: 03/17/2008
Data Release Frequency: No Update Planned

HIST FTTS INSP:  FIFRA/TSCA Tracking System Inspection & Enforcement Case Listing
A complete inspection and enforcement case listing from the FIFRA/TSCA Tracking System (FTTS) for all ten EPA
regions. The information was obtained from the National Compliance Database (NCDB). NCDB supports the implementation
of FIFRA (Federal Insecticide, Fungicide, and Rodenticide Act) and TSCA (Toxic Substances Control Act). Some
EPA regions are now closing out records. Because of that, and the fact that some EPA regions are not providing
EPA Headquarters with updated records, it was decided to create a HIST FTTS database. It included records that
may not be included in the newer FTTS database updates. This database is no longer updated.

Date of Government Version: 10/19/2006
Date Data Arrived at EDR: 03/01/2007
Date Made Active in Reports: 04/10/2007
Number of Days to Update: 40

Source:  Environmental Protection Agency
Telephone:  202-564-2501
Last EDR Contact: 12/17/2008
Next Scheduled EDR Contact: 03/17/2008
Data Release Frequency: No Update Planned

SSTS:  Section 7 Tracking Systems
Section 7 of the Federal Insecticide, Fungicide and Rodenticide Act, as amended (92 Stat. 829) requires all
registered pesticide-producing establishments to submit a report to the Environmental Protection Agency by March
1st each year. Each establishment must report the types and amounts of pesticides, active ingredients and devices
being produced, and those having been produced and sold or distributed in the past year.

Date of Government Version: 12/31/2009
Date Data Arrived at EDR: 12/10/2010
Date Made Active in Reports: 02/25/2011
Number of Days to Update: 77

Source:  EPA
Telephone:  202-564-4203
Last EDR Contact: 07/22/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Annually

ICIS:  Integrated Compliance Information System
The Integrated Compliance Information System (ICIS) supports the information needs of the national enforcement
and compliance program as well as the unique needs of the National Pollutant Discharge Elimination System (NPDES)
program.

Date of Government Version: 05/06/2014
Date Data Arrived at EDR: 05/16/2014
Date Made Active in Reports: 06/17/2014
Number of Days to Update: 32

Source:  Environmental Protection Agency
Telephone:  202-564-5088
Last EDR Contact: 10/09/2014
Next Scheduled EDR Contact: 10/27/2014
Data Release Frequency: Quarterly

PADS:  PCB Activity Database System
PCB Activity Database. PADS Identifies generators, transporters, commercial storers and/or brokers and disposers
of PCB’s who are required to notify the EPA of such activities.

Date of Government Version: 06/01/2013
Date Data Arrived at EDR: 07/17/2013
Date Made Active in Reports: 11/01/2013
Number of Days to Update: 107

Source:  EPA
Telephone:  202-566-0500
Last EDR Contact: 07/18/2014
Next Scheduled EDR Contact: 10/27/2014
Data Release Frequency: Annually

MLTS:  Material Licensing Tracking System
MLTS is maintained by the Nuclear Regulatory Commission and contains a list of approximately 8,100 sites which
possess or use radioactive materials and which are subject to NRC licensing requirements. To maintain currency,
EDR contacts the Agency on a quarterly basis.

Date of Government Version: 07/22/2013
Date Data Arrived at EDR: 08/02/2013
Date Made Active in Reports: 11/01/2013
Number of Days to Update: 91

Source:  Nuclear Regulatory Commission
Telephone:  301-415-7169
Last EDR Contact: 09/08/2014
Next Scheduled EDR Contact: 12/22/2014
Data Release Frequency: Quarterly
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RADINFO:  Radiation Information Database
The Radiation Information Database (RADINFO) contains information about facilities that are regulated by U.S.
Environmental Protection Agency (EPA) regulations for radiation and radioactivity.

Date of Government Version: 07/07/2014
Date Data Arrived at EDR: 07/10/2014
Date Made Active in Reports: 07/28/2014
Number of Days to Update: 18

Source:  Environmental Protection Agency
Telephone:  202-343-9775
Last EDR Contact: 07/10/2014
Next Scheduled EDR Contact: 10/20/2014
Data Release Frequency: Quarterly

FINDS:  Facility Index System/Facility Registry System
Facility Index System. FINDS contains both facility information and ’pointers’ to other sources that contain more
detail. EDR includes the following FINDS databases in this report: PCS (Permit Compliance System), AIRS (Aerometric
Information Retrieval System), DOCKET (Enforcement Docket used to manage and track information on civil judicial
enforcement cases for all environmental statutes), FURS (Federal Underground Injection Control), C-DOCKET (Criminal
Docket System used to track criminal enforcement actions for all environmental statutes), FFIS (Federal Facilities
Information System), STATE (State Environmental Laws and Statutes), and PADS (PCB Activity Data System).

Date of Government Version: 11/18/2013
Date Data Arrived at EDR: 02/27/2014
Date Made Active in Reports: 03/12/2014
Number of Days to Update: 13

Source:  EPA
Telephone:  (617) 918-1111
Last EDR Contact: 09/10/2014
Next Scheduled EDR Contact: 12/22/2014
Data Release Frequency: Quarterly

RAATS:  RCRA Administrative Action Tracking System
RCRA Administration Action Tracking System. RAATS contains records based on enforcement actions issued under RCRA
pertaining to major violators and includes administrative and civil actions brought by the EPA. For administration
actions after September 30, 1995, data entry in the RAATS database was discontinued. EPA will retain a copy of
the database for historical records. It was necessary to terminate RAATS because a decrease in agency resources
made it impossible to continue to update the information contained in the database.

Date of Government Version: 04/17/1995
Date Data Arrived at EDR: 07/03/1995
Date Made Active in Reports: 08/07/1995
Number of Days to Update: 35

Source:  EPA
Telephone:  202-564-4104
Last EDR Contact: 06/02/2008
Next Scheduled EDR Contact: 09/01/2008
Data Release Frequency: No Update Planned

RMP:  Risk Management Plans
When Congress passed the Clean Air Act Amendments of 1990, it required EPA to publish regulations and guidance
for chemical accident prevention at facilities using extremely hazardous substances. The Risk Management Program
Rule (RMP Rule) was written to implement Section 112(r) of these amendments. The rule, which built upon existing
industry codes and standards, requires companies of all sizes that use certain flammable and toxic substances
to develop a Risk Management Program, which includes a(n): Hazard assessment that details the potential effects
of an accidental release, an accident history of the last five years, and an evaluation of worst-case and alternative
accidental releases; Prevention program that includes safety precautions and maintenance, monitoring, and employee
training measures; and Emergency response program that spells out emergency health care, employee training measures
and procedures for informing the public and response agencies (e.g the fire department) should an accident occur.

Date of Government Version: 04/01/2014
Date Data Arrived at EDR: 05/23/2014
Date Made Active in Reports: 07/28/2014
Number of Days to Update: 66

Source:  Environmental Protection Agency
Telephone:  202-564-8600
Last EDR Contact: 07/22/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Varies

BRS:  Biennial Reporting System
The Biennial Reporting System is a national system administered by the EPA that collects data on the generation
and management of hazardous waste. BRS captures detailed data from two groups: Large Quantity Generators (LQG)
and Treatment, Storage, and Disposal Facilities.
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Date of Government Version: 12/31/2011
Date Data Arrived at EDR: 02/26/2013
Date Made Active in Reports: 04/19/2013
Number of Days to Update: 52

Source:  EPA/NTIS
Telephone:  800-424-9346
Last EDR Contact: 08/29/2014
Next Scheduled EDR Contact: 12/08/2014
Data Release Frequency: Biennially

NPDES:  NPDES Permit Listing
Listing of treatment plants in Massachusetts that hold permits to discharge to groundwater.

Date of Government Version: 02/18/2014
Date Data Arrived at EDR: 02/21/2014
Date Made Active in Reports: 03/14/2014
Number of Days to Update: 21

Source:  Department of Environmental Protection
Telephone:  508-767-2781
Last EDR Contact: 08/22/2014
Next Scheduled EDR Contact: 12/01/2014
Data Release Frequency: Varies

DRYCLEANERS:  Regulated Drycleaning Facilities
A listing of Department of Environmental Protection regulated drycleaning facilities that use perchloroethylene
under the Environmental Results Program.

Date of Government Version: 07/28/2014
Date Data Arrived at EDR: 07/30/2014
Date Made Active in Reports: 09/15/2014
Number of Days to Update: 47

Source:  Department of Environmental Protection
Telephone:  617-292-5633
Last EDR Contact: 07/18/2014
Next Scheduled EDR Contact: 11/03/2014
Data Release Frequency: Varies

ENFORCEMENT:  Enforcement Action Cases
A listing of enforcement action cases tracked by Department of Environmental Protection programs, including Solid
Waste and Hazardous Waste.

Date of Government Version: 08/01/2004
Date Data Arrived at EDR: 09/01/2004
Date Made Active in Reports: 10/01/2004
Number of Days to Update: 30

Source:  Department of Environmental Quality
Telephone:  617-292-5979
Last EDR Contact: 08/14/2014
Next Scheduled EDR Contact: 11/17/2014
Data Release Frequency: Varies

AIRS:  Permitted Facilities Listing
A listing of Air Quality permit applications.

Date of Government Version: 07/21/2014
Date Data Arrived at EDR: 07/22/2014
Date Made Active in Reports: 07/24/2014
Number of Days to Update: 2

Source:  Department of Environmental Protection
Telephone:  617-292-5789
Last EDR Contact: 07/18/2014
Next Scheduled EDR Contact: 11/03/2014
Data Release Frequency: Varies

TIER 2:  Tier 2 Information Listing
A listing of facilities which store or manufacture hazardous materials and submit a chemical inventory report

Date of Government Version: 12/31/2012
Date Data Arrived at EDR: 12/19/2013
Date Made Active in Reports: 01/30/2014
Number of Days to Update: 42

Source:  Massachusetts Emergency Management Agency
Telephone:  508-820-2019
Last EDR Contact: 07/18/2014
Next Scheduled EDR Contact: 11/03/2014
Data Release Frequency: Annually

LEAD:  Lead Inspection Database
The Massachusetts Childhood Lead Poisoning Prevention Program data of lead inspection for the state.

Date of Government Version: 07/23/2014
Date Data Arrived at EDR: 07/31/2014
Date Made Active in Reports: 09/15/2014
Number of Days to Update: 46

Source:  Department of Health & Human Services, Childhood Lead Poisoning Prevention Progr
Telephone:  617-624-5757
Last EDR Contact: 09/22/2014
Next Scheduled EDR Contact: 01/05/2015
Data Release Frequency: Varies
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INDIAN RESERV:  Indian Reservations
This map layer portrays Indian administered lands of the United States that have any area equal to or greater
than 640 acres.

Date of Government Version: 12/31/2005
Date Data Arrived at EDR: 12/08/2006
Date Made Active in Reports: 01/11/2007
Number of Days to Update: 34

Source:  USGS
Telephone:  202-208-3710
Last EDR Contact: 07/18/2014
Next Scheduled EDR Contact: 10/27/2014
Data Release Frequency: Semi-Annually

SCRD DRYCLEANERS:  State Coalition for Remediation of Drycleaners Listing
The State Coalition for Remediation of Drycleaners was established in 1998, with support from the U.S. EPA Office
of Superfund Remediation and Technology Innovation. It is comprised of representatives of states with established
drycleaner remediation programs. Currently the member states are Alabama, Connecticut, Florida, Illinois, Kansas,
Minnesota, Missouri, North Carolina, Oregon, South Carolina, Tennessee, Texas, and Wisconsin.

Date of Government Version: 03/07/2011
Date Data Arrived at EDR: 03/09/2011
Date Made Active in Reports: 05/02/2011
Number of Days to Update: 54

Source:  Environmental Protection Agency
Telephone:  615-532-8599
Last EDR Contact: 07/25/2014
Next Scheduled EDR Contact: 11/03/2014
Data Release Frequency: Varies

Financial Assurance 1:  Financial Assurance Information Listing
Information for hazardous waste facilities. Financial assurance is intended to ensure that resources are available
to pay for the cost of closure, post-closure care, and corrective measures if the owner or operator of a regulated
facility is unable or unwilling to pay.

Date of Government Version: 12/01/2010
Date Data Arrived at EDR: 12/23/2010
Date Made Active in Reports: 02/03/2011
Number of Days to Update: 42

Source:  Department of Environmental Protection
Telephone:  617-292-5970
Last EDR Contact: 09/15/2014
Next Scheduled EDR Contact: 12/29/2014
Data Release Frequency: Varies

EPA WATCH LIST:  EPA WATCH LIST
EPA maintains a "Watch List" to facilitate dialogue between EPA, state and local environmental agencies on enforcement
matters relating to facilities with alleged violations identified as either significant or high priority. Being
on the Watch List does not mean that the facility has actually violated the law only that an investigation by
EPA or a state or local environmental agency has led those organizations to allege that an unproven violation
has in fact occurred. Being on the Watch List does not represent a higher level of concern regarding the alleged
violations that were detected, but instead indicates cases requiring additional dialogue between EPA, state and
local agencies - primarily because of the length of time the alleged violation has gone unaddressed or unresolved.

Date of Government Version: 08/30/2013
Date Data Arrived at EDR: 03/21/2014
Date Made Active in Reports: 06/17/2014
Number of Days to Update: 88

Source:  Environmental Protection Agency
Telephone:  617-520-3000
Last EDR Contact: 08/15/2014
Next Scheduled EDR Contact: 11/24/2014
Data Release Frequency: Quarterly

PCB TRANSFORMER:  PCB Transformer Registration Database
The database of PCB transformer registrations that includes all PCB registration submittals.

Date of Government Version: 02/01/2011
Date Data Arrived at EDR: 10/19/2011
Date Made Active in Reports: 01/10/2012
Number of Days to Update: 83

Source:  Environmental Protection Agency
Telephone:  202-566-0517
Last EDR Contact: 08/01/2014
Next Scheduled EDR Contact: 11/10/2014
Data Release Frequency: Varies

COAL ASH EPA:  Coal Combustion Residues Surface Impoundments List
A listing of coal combustion residues surface impoundments with high hazard potential ratings.

TC4089804.2s     Page GR-17

GOVERNMENT RECORDS SEARCHED / DATA CURRENCY TRACKING



Date of Government Version: 03/14/2014
Date Data Arrived at EDR: 06/11/2014
Date Made Active in Reports: 07/28/2014
Number of Days to Update: 47

Source:  Environmental Protection Agency
Telephone:  N/A
Last EDR Contact: 09/10/2014
Next Scheduled EDR Contact: 12/22/2014
Data Release Frequency: Varies

Financial Assurance 2:  Financial Assurance Information Listing
A listing of financial assurance information for underground storage tanks. Financial assurance is intended to
ensure that resources are available to pay for the cost of closure, post-closure care, and corrective measures
if the owner or operator of a regulated facility is unable or unwilling to pay.

Date of Government Version: 10/21/2011
Date Data Arrived at EDR: 10/25/2011
Date Made Active in Reports: 11/18/2011
Number of Days to Update: 24

Source:  Office of State Fire Marshal
Telephone:  978-567-3100
Last EDR Contact: 07/18/2014
Next Scheduled EDR Contact: 11/03/2014
Data Release Frequency: Quarterly

MERCURY:  Mercury Product Recyling Drop-Off Locations Listing
A listing of locations, collecting and recycling for mercury-added products. Mercury is toxic to the human nervous
system, as well as fish and animals. Mercury can enter the body either through skin absorption or through inhalation
of mercury vapors. At room temperature, small beads of mercury will vaporize.

Date of Government Version: 07/02/2014
Date Data Arrived at EDR: 08/27/2014
Date Made Active in Reports: 08/29/2014
Number of Days to Update: 2

Source:  Department of Environmental Protection
Telephone:  617-292-5632
Last EDR Contact: 08/27/2014
Next Scheduled EDR Contact: 12/08/2014
Data Release Frequency: Varies

LEAD SMELTER 2:  Lead Smelter Sites
A list of several hundred sites in the U.S. where secondary lead smelting was done from 1931and 1964. These sites
may pose a threat to public health through ingestion or inhalation of contaminated soil or dust

Date of Government Version: 04/05/2001
Date Data Arrived at EDR: 10/27/2010
Date Made Active in Reports: 12/02/2010
Number of Days to Update: 36

Source:  American Journal of Public Health
Telephone:  703-305-6451
Last EDR Contact: 12/02/2009
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

LEAD SMELTER 1:  Lead Smelter Sites
A listing of former lead smelter site locations.

Date of Government Version: 06/04/2014
Date Data Arrived at EDR: 06/12/2014
Date Made Active in Reports: 07/28/2014
Number of Days to Update: 46

Source:  Environmental Protection Agency
Telephone:  703-603-8787
Last EDR Contact: 07/01/2014
Next Scheduled EDR Contact: 10/20/2014
Data Release Frequency: Varies

HW GEN:  List of Massachusetts Hazardous Waste Generators
Permanent generator identification numbers for all Massachusetts generators of hazardous waste and waste oil that
have registered with or notified MassDEP of their hazardous waste activities.

Date of Government Version: 06/26/2014
Date Data Arrived at EDR: 07/01/2014
Date Made Active in Reports: 07/17/2014
Number of Days to Update: 16

Source:  Department of Environmental Protection
Telephone:  617-292-5500
Last EDR Contact: 07/01/2014
Next Scheduled EDR Contact: 10/13/2014
Data Release Frequency: Semi-Annually

FEDLAND:  Federal and Indian Lands
Federally and Indian administrated lands of the United States. Lands included are administrated by: Army Corps
of Engineers, Bureau of Reclamation, National Wild and Scenic River, National Wildlife Refuge, Public Domain Land,
Wilderness, Wilderness Study Area, Wildlife Management Area, Bureau of Indian Affairs, Bureau of Land Management,
Department of Justice, Forest Service, Fish and Wildlife Service, National Park Service.
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Date of Government Version: 12/31/2005
Date Data Arrived at EDR: 02/06/2006
Date Made Active in Reports: 01/11/2007
Number of Days to Update: 339

Source:  U.S. Geological Survey
Telephone:  888-275-8747
Last EDR Contact: 07/18/2014
Next Scheduled EDR Contact: 10/27/2014
Data Release Frequency: N/A

2020 COR ACTION:  2020 Corrective Action Program List
The EPA has set ambitious goals for the RCRA Corrective Action program by creating the 2020 Corrective Action
Universe. This RCRA cleanup baseline includes facilities expected to need corrective action. The 2020 universe
contains a wide variety of sites. Some properties are heavily contaminated while others were contaminated but
have since been cleaned up. Still others have not been fully investigated yet, and may require little or no remediation.
Inclusion in the 2020 Universe does not necessarily imply failure on the part of a facility to meet its RCRA obligations.

Date of Government Version: 11/11/2011
Date Data Arrived at EDR: 05/18/2012
Date Made Active in Reports: 05/25/2012
Number of Days to Update: 7

Source:  Environmental Protection Agency
Telephone:  703-308-4044
Last EDR Contact: 08/15/2014
Next Scheduled EDR Contact: 11/24/2014
Data Release Frequency: Varies

TSD:  TSD Facility
List of Licensed Hazardous Waste Treatment, Storage Disposal Facilities (TSDFs) in Massachusetts.

Date of Government Version: 11/01/2009
Date Data Arrived at EDR: 06/04/2013
Date Made Active in Reports: 07/18/2013
Number of Days to Update: 44

Source:  Department of Environmental Protection
Telephone:  617-292-5580
Last EDR Contact: 07/03/2014
Next Scheduled EDR Contact: 10/13/2014
Data Release Frequency: Varies

PRP:  Potentially Responsible Parties
A listing of verified Potentially Responsible Parties

Date of Government Version: 04/15/2013
Date Data Arrived at EDR: 07/03/2013
Date Made Active in Reports: 09/13/2013
Number of Days to Update: 72

Source:  EPA
Telephone:  202-564-6023
Last EDR Contact: 07/01/2014
Next Scheduled EDR Contact: 10/13/2014
Data Release Frequency: Quarterly

GWDP:  Ground Water Discharge Permits
The Ground Water Discharge Permits datalayer (formerly known as Groundwater Discharge Points) is a statewide
point dataset containing approximate locations of permitted discharges to groundwater.

Date of Government Version: 09/01/2011
Date Data Arrived at EDR: 11/08/2011
Date Made Active in Reports: 12/05/2011
Number of Days to Update: 27

Source:  MassGIS
Telephone:  617-556-1150
Last EDR Contact: 08/08/2014
Next Scheduled EDR Contact: 11/17/2014
Data Release Frequency: Varies

Financial Assurance 3:  Financial Assurance Information listing
Information for solid waste facilities. Financial assurance is intended to ensure that resources are available
to pay for the cost of closure, post-closure care, and corrective measures if the owner or operator of a regulated
facility is unable or unwilling to pay

Date of Government Version: 12/31/2012
Date Data Arrived at EDR: 09/25/2013
Date Made Active in Reports: 10/10/2013
Number of Days to Update: 15

Source:  Department of Environmental Protection
Telephone:  617-292-5970
Last EDR Contact: 07/14/2014
Next Scheduled EDR Contact: 10/27/2014
Data Release Frequency: Varies

US FIN ASSUR:  Financial Assurance Information
All owners and operators of facilities that treat, store, or dispose of hazardous waste are required to provide
proof that they will have sufficient funds to pay for the clean up, closure, and post-closure care of their facilities.
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Date of Government Version: 06/19/2014
Date Data Arrived at EDR: 06/20/2014
Date Made Active in Reports: 07/28/2014
Number of Days to Update: 38

Source:  Environmental Protection Agency
Telephone:  202-566-1917
Last EDR Contact: 08/14/2014
Next Scheduled EDR Contact: 12/01/2014
Data Release Frequency: Quarterly

COAL ASH DOE:  Sleam-Electric Plan Operation Data
A listing of power plants that store ash in surface ponds.

Date of Government Version: 12/31/2005
Date Data Arrived at EDR: 08/07/2009
Date Made Active in Reports: 10/22/2009
Number of Days to Update: 76

Source:  Department of Energy
Telephone:  202-586-8719
Last EDR Contact: 07/18/2014
Next Scheduled EDR Contact: 10/27/2014
Data Release Frequency: Varies

US AIRS (AFS):  Aerometric Information Retrieval System Facility Subsystem (AFS)
The database is a sub-system of Aerometric Information Retrieval System (AIRS). AFS contains compliance data
on air pollution point sources regulated by the U.S. EPA and/or state and local air regulatory agencies. This
information comes from source reports by various stationary sources of air pollution, such as electric power plants,
steel mills, factories, and universities, and provides information about the air pollutants they produce. Action,
air program, air program pollutant, and general level plant data. It is used to track emissions and compliance
data from industrial plants.

Date of Government Version: 10/23/2013
Date Data Arrived at EDR: 11/06/2013
Date Made Active in Reports: 12/06/2013
Number of Days to Update: 30

Source:  EPA
Telephone:  202-564-2496
Last EDR Contact: 06/25/2014
Next Scheduled EDR Contact: 10/13/2014
Data Release Frequency: Annually

US AIRS MINOR:  Air Facility System Data
A listing of minor source facilities.

Date of Government Version: 10/23/2013
Date Data Arrived at EDR: 11/06/2013
Date Made Active in Reports: 12/06/2013
Number of Days to Update: 30

Source:  EPA
Telephone:  202-564-2496
Last EDR Contact: 06/25/2014
Next Scheduled EDR Contact: 10/13/2014
Data Release Frequency: Annually

EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

EDR MGP:  EDR Proprietary Manufactured Gas Plants
The EDR Proprietary Manufactured Gas Plant Database includes records of coal gas plants (manufactured gas plants)
compiled by EDR’s researchers. Manufactured gas sites were used in the United States from the 1800’s to 1950’s
to produce a gas that could be distributed and used as fuel. These plants used whale oil, rosin, coal, or a mixture
of coal, oil, and water that also produced a significant amount of waste. Many of the byproducts of the gas production,
such as coal tar (oily waste containing volatile and non-volatile chemicals), sludges, oils and other compounds
are potentially hazardous to human health and the environment. The byproduct from this process was frequently
disposed of directly at the plant site and can remain or spread slowly, serving as a continuous source of soil
and groundwater contamination.

Date of Government Version: N/A
Date Data Arrived at EDR: N/A
Date Made Active in Reports: N/A
Number of Days to Update: N/A

Source:  EDR, Inc.
Telephone:  N/A
Last EDR Contact: N/A
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

EDR US Hist Auto Stat:  EDR Exclusive Historic Gas Stations
EDR has searched selected national collections of business directories and has collected listings of potential
gas station/filling station/service station sites that were available to EDR researchers. EDR’s review was limited
to those categories of sources that might, in EDR’s opinion, include gas station/filling station/service station
establishments. The categories reviewed included, but were not limited to gas, gas station, gasoline station,
filling station, auto, automobile repair, auto service station, service station, etc. This database falls within
a category of information EDR classifies as "High Risk Historical Records", or HRHR. EDR’s HRHR effort presents
unique and sometimes proprietary data about past sites and operations that typically create environmental concerns,
but may not show up in current government records searches.
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Date of Government Version: N/A
Date Data Arrived at EDR: N/A
Date Made Active in Reports: N/A
Number of Days to Update: N/A

Source:  EDR, Inc.
Telephone:  N/A
Last EDR Contact: N/A
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

EDR US Hist Cleaners:  EDR Exclusive Historic Dry Cleaners
EDR has searched selected national collections of business directories and has collected listings of potential
dry cleaner sites that were available to EDR researchers. EDR’s review was limited to those categories of sources
that might, in EDR’s opinion, include dry cleaning establishments. The categories reviewed included, but were
not limited to dry cleaners, cleaners, laundry, laundromat, cleaning/laundry, wash & dry etc. This database falls
within a category of information EDR classifies as "High Risk Historical Records", or HRHR. EDR’s HRHR effort
presents unique and sometimes proprietary data about past sites and operations that typically create environmental
concerns, but may not show up in current government records searches.

Date of Government Version: N/A
Date Data Arrived at EDR: N/A
Date Made Active in Reports: N/A
Number of Days to Update: N/A

Source:  EDR, Inc.
Telephone:  N/A
Last EDR Contact: N/A
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

EDR RECOVERED GOVERNMENT ARCHIVES

Exclusive Recovered Govt. Archives

RGA HWS:  Recovered Government Archive State Hazardous Waste Facilities List
The EDR Recovered Government Archive State Hazardous Waste database provides a list of SHWS incidents derived
from historical databases and includes many records that no longer appear in current government lists. Compiled
from Records formerly available from the Department of Environmental Protection in Massachusetts.

Date of Government Version: N/A
Date Data Arrived at EDR: 07/01/2013
Date Made Active in Reports: 12/24/2013
Number of Days to Update: 176

Source:  Department of Environmental Protection
Telephone:  N/A
Last EDR Contact: 06/01/2012
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

RGA LUST:  Recovered Government Archive Leaking Underground Storage Tank
The EDR Recovered Government Archive Leaking Underground Storage Tank database provides a list of LUST incidents
derived from historical databases and includes many records that no longer appear in current government lists.
Compiled from Records formerly available from the Department of Environmental Protection in Massachusetts.

Date of Government Version: N/A
Date Data Arrived at EDR: 07/01/2013
Date Made Active in Reports: 12/24/2013
Number of Days to Update: 176

Source:  Department of Environmental Protection
Telephone:  N/A
Last EDR Contact: 06/01/2012
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

OTHER DATABASE(S)

Depending on the geographic area covered by this report, the data provided in these specialty databases may or may not be
complete.  For example, the existence of wetlands information data in a specific report does not mean that all wetlands in the
area covered by the report are included.  Moreover, the absence of any reported wetlands information does not necessarily
mean that wetlands do not exist in the area covered by the report.

Oil/Gas Pipelines: This data was obtained by EDR from the USGS in 1994. It is referred to by USGS as GeoData Digital Line Graphs
from 1:100,000-Scale Maps. It was extracted from the transportation category including some oil, but primarily
gas pipelines.

Sensitive Receptors: There are individuals deemed sensitive receptors due to their fragile immune systems and special sensitivity
to environmental discharges.  These sensitive receptors typically include the elderly, the sick, and children.  While the location of all
sensitive receptors cannot be determined, EDR indicates those buildings and facilities - schools, daycares, hospitals, medical centers,
and nursing homes - where individuals who are sensitive receptors are likely to be located.
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AHA Hospitals:
Source: American Hospital Association, Inc.
Telephone: 312-280-5991
The database includes a listing of hospitals based on the American Hospital Association’s annual survey of hospitals.

Medical Centers: Provider of Services Listing
Source: Centers for Medicare & Medicaid Services
Telephone: 410-786-3000
A listing of hospitals with Medicare provider number, produced by Centers of Medicare & Medicaid Services,
a federal agency within the U.S. Department of Health and Human Services.

Nursing Homes
Source: National Institutes of Health
Telephone: 301-594-6248
Information on Medicare and Medicaid certified nursing homes in the United States.

Public Schools
Source: National Center for Education Statistics
Telephone: 202-502-7300
The National Center for Education Statistics’ primary database on elementary
and secondary public education in the United States.  It is a comprehensive, annual, national statistical
database of all public elementary and secondary schools and school districts, which contains data that are
comparable across all states.

Private Schools
Source: National Center for Education Statistics
Telephone: 202-502-7300
The National Center for Education Statistics’ primary database on private school locations in the United States. 

Flood Zone Data: This data, available in select counties across the country, was obtained by EDR in 2003 & 2011 from the Federal
Emergency Management Agency (FEMA).  Data depicts 100-year and 500-year flood zones as defined by FEMA.

NWI: National Wetlands Inventory.  This data, available in select counties across the country, was obtained by EDR
in 2002, 2005 and 2010 from the U.S. Fish and Wildlife Service.

Areas of Critical Environmental Concern Datalayer: The Areas of Critical Environmental Concern (ACEC) datalayer
shows the location of areas that have been designated ACECs by the Secretary of Environmental Affairs. ACEC designation
requires greater environmental review of certain kinds of proposed development under state jurisdiction within
the ACEC boundaries. The ACEC Program is administered by the Department of Environmental Management (DEM) on
behalf of the Secretary of Environmental Affairs. The Massachusetts Coastal Zone Management (MCZM) Office managed
the original Coastal ACEC Program from 1978 to 1993, and continues to play a key role in monitoring coastal ACECs.
Procedures for ACEC designation and the general policies governing the effects of designation are contained in
the ACEC regulations (301 CMR 12.00). The ACEC datalayer has been compiled by MCZM and DEM and includes both
coastal and inland areas.

Scanned Digital USGS 7.5’ Topographic Map (DRG)
Source: United States Geologic Survey
A digital raster graphic (DRG) is a scanned image of a U.S. Geological Survey topographic map. The map images
are made by scanning published paper maps on high-resolution scanners. The raster image
is georeferenced and fit to the Universal Transverse Mercator (UTM) projection.

STREET AND ADDRESS INFORMATION

© 2010 Tele Atlas North America, Inc. All rights reserved.  This material is proprietary and the subject of copyright protection
and other intellectual property rights owned by or licensed to Tele Atlas North America, Inc.  The use of this material is subject
to the terms of a license agreement.  You will be held liable for any unauthorized copying or disclosure of this material.
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geologic strata.
of the soil, and nearby wells.  Groundwater flow velocity is generally impacted by the nature of the
Groundwater flow direction may be impacted by surface topography, hydrology, hydrogeology, characteristics

  2.  Groundwater flow velocity.
  1.  Groundwater flow direction, and

Assessment of the impact of contaminant migration generally has two principal investigative components:

forming an opinion about the impact of potential contaminant migration.
EDR’s GeoCheck Physical Setting Source Addendum is provided to assist the environmental professional in

1985Most Recent Revision:
42070-E7 MARBLEHEAD NORTH, MAEast Map:

1985Most Recent Revision:
42070-E8 SALEM, MATarget Property Map:

USGS TOPOGRAPHIC MAP

22 ft. above sea levelElevation:
4714066.5UTM Y (Meters): 
345091.0UTM X (Meters): 
Zone 19Universal Tranverse Mercator: 
70.8872 - 70˚ 53’ 13.92’’Longitude (West): 
42.5654 - 42˚ 33’ 55.44’’Latitude (North): 

TARGET PROPERTY COORDINATES

BEVERLY, MA 01915
502 CABOT STREET
MEMORIAL BUILDING

TARGET PROPERTY ADDRESS

®GEOCHECK   - PHYSICAL SETTING SOURCE ADDENDUM®
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should be field verified.
on a relative (not an absolute) basis. Relative elevation information between sites of close proximity
Source: Topography has been determined from the USGS 7.5’ Digital Elevation Model and should be evaluated

SURROUNDING TOPOGRAPHY: ELEVATION PROFILES
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should contamination exist on the target property, what downgradient sites might be impacted.
assist the environmental professional in forming an opinion about the impact of nearby contaminated properties or,
Surface topography may be indicative of the direction of surficial groundwater flow.  This information can be used to
TOPOGRAPHIC INFORMATION

collected on nearby properties, and regional groundwater flow information (from deep aquifers).
sources of information, such as surface topographic information, hydrologic information, hydrogeologic data
using site-specific well data. If such data is not reasonably ascertainable, it may be necessary to rely on other
Groundwater flow direction for a particular site is best determined by a qualified environmental professional
GROUNDWATER FLOW DIRECTION INFORMATION

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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For additional site information, refer to Physical Setting Source Map Findings.

S1/2 - 1 Mile East16
VARIES1/2 - 1 Mile SSE15
WSW1/2 - 1 Mile SSE12
SW1/2 - 1 Mile SSEC11
SSE1/2 - 1 Mile NNW9
S1/2 - 1 Mile NNWB5
VARIES1/2 - 1 Mile NEA4

GENERAL DIRECTIONLOCATION
GROUNDWATER FLOWFROM TPMAP ID

hydrogeologically, and the depth to water table.
authorities at select sites and has extracted the date of the report, groundwater flow direction as determined
flow at specific points. EDR has reviewed reports submitted by environmental professionals to regulatory
EDR has developed the AQUIFLOW Information System to provide data on the general direction of groundwater

AQUIFLOW®

 Search Radius: 1.000 Mile.

contamination exist on the target property, what downgradient sites might be impacted.
environmental professional in forming an opinion about the impact of nearby contaminated properties or, should
of groundwater flow direction in the immediate area.  Such hydrogeologic information can be used to assist the
Hydrogeologic information obtained by installation of wells on a specific site can often be an indicator
HYDROGEOLOGIC INFORMATION

YES - refer to the Overview Map and Detail MapWEST HALF OF SALEM

NATIONAL WETLAND INVENTORY
NWI Electronic
Data CoverageNWI Quad at Target Property

2500770005B  - FEMA Q3 Flood dataAdditional Panels in search area:

2500770006B  - FEMA Q3 Flood dataFlood Plain Panel at Target Property:

YES - refer to the Overview Map and Detail MapESSEX, MA

FEMA FLOOD ZONE
FEMA Flood
Electronic DataTarget Property County

and bodies of water).
Refer to the Physical Setting Source Map following this summary for hydrologic information (major waterways

contamination exist on the target property, what downgradient sites might be impacted.
the environmental professional in forming an opinion about the impact of nearby contaminated properties or, should
Surface water can act as a hydrologic barrier to groundwater flow.  Such hydrologic information can be used to assist
HYDROLOGIC INFORMATION

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Map, USGS Digital Data Series DDS - 11 (1994).
of the Conterminous U.S. at 1:2,500,000 Scale - a digital representation of the 1974 P.B. King and H.M. Beikman
Geologic Age and Rock Stratigraphic Unit Source: P.G. Schruben, R.E. Arndt and W.J. Bawiec, Geology

ROCK STRATIGRAPHIC UNIT GEOLOGIC AGE IDENTIFICATION

Plutonic and Intrusive RocksCategory:PaleozoicEra:
OrdovianSystem:
Lower Paleozoic granitic rocksSeries:
Pzg1Code:    (decoded above as Era, System & Series)

at which contaminant migration may be occurring.
Geologic information can be used by the environmental professional in forming an opinion about the relative speed
GEOLOGIC INFORMATION IN GENERAL AREA OF TARGET PROPERTY

move more quickly through sandy-gravelly types of soils than silty-clayey types of soils.
characteristics data collected on nearby properties and regional soil information. In general, contaminant plumes
to rely on other sources of information, including geologic age identification, rock stratigraphic unit and soil
using site specific geologic and soil strata data. If such data are not reasonably ascertainable, it may be necessary
Groundwater flow velocity information for a particular site is best determined by a qualified environmental professional
GROUNDWATER FLOW VELOCITY INFORMATION

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Moderately well drainedSoil Drainage Class:

textures.
moderately well and well drained soils with moderately coarse
Class B - Moderate infiltration rates. Deep and moderately deep,Hydrologic Group:

very fine sandy loamSoil Surface Texture:

BelgradeSoil Component Name:

Soil Map ID: 3

No Layer Information available.
 

> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

Not ReportedCorrosion Potential - Uncoated Steel:

Hydric Status: Unknown
Soil Drainage Class:

Not reportedHydrologic Group:
Soil Surface Texture:

UdorthentsSoil Component Name:

Soil Map ID: 2

No Layer Information available.
 

> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

Not ReportedCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric
Soil Drainage Class:

Not reportedHydrologic Group:
Soil Surface Texture:

Urban landSoil Component Name:

Soil Map ID: 1

in a landscape. The following information is based on Soil Conservation Service SSURGO data.
for privately owned lands in the United States. A soil map in a soil survey is a representation of soil patterns
Survey (NCSS) and is responsible for collecting, storing, maintaining and distributing soil survey information
The U.S. Department of Agriculture’s (USDA) Soil Conservation Service (SCS) leads the National Cooperative Soil

DOMINANT SOIL COMPOSITION IN GENERAL AREA OF TARGET PROPERTY

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Min: 4.5
Max: 6.5

Min: 0.42
Max: 1.41   Not reportedNot reportedsilt loam16 inches 9 inches 2

Min: 4.5
Max: 6.5

Min: 1.41
Max: 4.23   Not reportedNot reportedsilt loam 9 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 61 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

HighCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

Moderately well drainedSoil Drainage Class:

movement of water, or soils with moderately fine or fine textures.
Class C - Slow infiltration rates. Soils with layers impeding downwardHydrologic Group:

silt loamSoil Surface Texture:

BoxfordSoil Component Name:

Soil Map ID: 4

Min: 6.1
Max: 7.8

 Min: 0.42
Max: 42.34  Not reportedNot reportedsilt loam59 inches42 inches 3

Min: 4.5
Max: 7.3

 Min: 4.23
Max: 14.11  Not reportedNot reported

loam
very fine sandy42 inches 9 inches 2

Min: 4.5
Max: 7.3

 Min: 4.23
Max: 14.11  Not reportedNot reported

loam
very fine sandy 9 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 77 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

ModerateCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Min: 5.6
Max: 7.8

Min: 0.01
Max: 0.42   Not reportedNot reportedsilty clay70 inches57 inches 4

Min: 5.6
Max: 7.8

Min: 0
Max: 1.41   Not reportedNot reportedsilty clay loam57 inches42 inches 3

Min: 5.1
Max: 7.3

Min: 0.42
Max: 4.23   Not reportedNot reportedsilty clay loam42 inches 7 inches 2

Min: 4.5
Max: 7.3

 Min: 1.41
Max: 14.11  Not reportedNot reportedsilt loam 7 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 15 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

HighCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

Poorly drainedSoil Drainage Class:

movement of water, or soils with moderately fine or fine textures.
Class C - Slow infiltration rates. Soils with layers impeding downwardHydrologic Group:

silt loamSoil Surface Texture:

SciticoSoil Component Name:

Soil Map ID: 5

Min: 5.1
Max: 7.3

Min: 0
Max: 1.41   Not reportedNot reportedsilty clay loam59 inches44 inches 4

Min: 5.1
Max: 7.3

Min: 0.42
Max: 1.41   Not reportedNot reportedsilty clay loam44 inches16 inches 3

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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> 61 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

HighCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

Moderately well drainedSoil Drainage Class:

movement of water, or soils with moderately fine or fine textures.
Class C - Slow infiltration rates. Soils with layers impeding downwardHydrologic Group:

silt loamSoil Surface Texture:

BoxfordSoil Component Name:

Soil Map ID: 7

3.6
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reported

sand to sand
gravelly coarse
stratified very59 inches22 inches 4

3.6
Max: 6 Min:

  Min: 14.11
Max: 141.14 Not reportedNot reported

loam
gravelly sandy22 inches14 inches 3

3.6
Max: 6 Min:

 Min: 14.11
Max: 42.34  Not reportedNot reported

sandy loam
gravelly fine14 inches 9 inches 2

3.6
Max: 6 Min:

 Min: 14.11
Max: 42.34  Not reportedNot reportedfine sandy loam 9 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

LowCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

Somewhat excessively drainedSoil Drainage Class:

excessively drained sands and gravels.
Class A - High infiltration rates. Soils are deep, well drained toHydrologic Group:

fine sandy loamSoil Surface Texture:

MerrimacSoil Component Name:

Soil Map ID: 6

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Min: 5.1
Max: 7.3

Min: 0
Max: 1.41   Not reportedNot reportedsilty clay loam59 inches44 inches 4

Min: 5.1
Max: 7.3

Min: 0.42
Max: 1.41   Not reportedNot reportedsilty clay loam44 inches16 inches 3

Min: 4.5
Max: 6.5

Min: 0.42
Max: 1.41   Not reportedNot reportedsilt loam16 inches 9 inches 2

Min: 4.5
Max: 6.5

Min: 1.41
Max: 4.23   Not reportedNot reportedsilt loam 9 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 61 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

HighCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

Moderately well drainedSoil Drainage Class:

movement of water, or soils with moderately fine or fine textures.
Class C - Slow infiltration rates. Soils with layers impeding downwardHydrologic Group:

silt loamSoil Surface Texture:

BoxfordSoil Component Name:

Soil Map ID: 8

Min: 5.1
Max: 7.3

Min: 0
Max: 1.41   Not reportedNot reportedsilty clay loam59 inches44 inches 4

Min: 5.1
Max: 7.3

Min: 0.42
Max: 1.41   Not reportedNot reportedsilty clay loam44 inches16 inches 3

Min: 4.5
Max: 6.5

Min: 0.42
Max: 1.41   Not reportedNot reportedsilt loam16 inches 9 inches 2

Min: 4.5
Max: 6.5

Min: 1.41
Max: 4.23   Not reportedNot reportedsilt loam 9 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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> 61 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

HighCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

Moderately well drainedSoil Drainage Class:

movement of water, or soils with moderately fine or fine textures.
Class C - Slow infiltration rates. Soils with layers impeding downwardHydrologic Group:

silt loamSoil Surface Texture:

BoxfordSoil Component Name:

Soil Map ID: 10

Min: 5.6
Max: 7.8

Min: 0
Max: 1.41   Not reportedNot reportedsilty clay59 inches30 inches 3

Min: 5.1
Max: 7.3

 Min: 14.11
Max: 42.34  Not reportedNot reportedsandy loam30 inches 9 inches 2

Min: 5.1
Max: 7.3

 Min: 14.11
Max: 42.34  Not reportedNot reportedfine sandy loam 9 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 23 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

ModerateCorrosion Potential - Uncoated Steel:

Hydric Status: Partially hydric

Poorly drainedSoil Drainage Class:

movement of water, or soils with moderately fine or fine textures.
Class C - Slow infiltration rates. Soils with layers impeding downwardHydrologic Group:

fine sandy loamSoil Surface Texture:

ShakerSoil Component Name:

Soil Map ID: 9

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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opinion about the impact of contaminant migration on nearby drinking water wells.
professional in assessing sources that may impact ground water flow direction, and in forming an
EDR Local/Regional Water Agency records provide water well information to assist the environmental

LOCAL / REGIONAL WATER AGENCY RECORDS

No Layer Information available.
 

> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

Not ReportedCorrosion Potential - Uncoated Steel:

Hydric Status: Unknown
Soil Drainage Class:

movement of water, or soils with moderately fine or fine textures.
Class C - Slow infiltration rates. Soils with layers impeding downwardHydrologic Group:

silt loamSoil Surface Texture:

WaterSoil Component Name:

Soil Map ID: 11

Min: 5.1
Max: 7.3

Min: 0
Max: 1.41   Not reportedNot reportedsilty clay loam59 inches44 inches 4

Min: 5.1
Max: 7.3

Min: 0.42
Max: 1.41   Not reportedNot reportedsilty clay loam44 inches16 inches 3

Min: 4.5
Max: 6.5

Min: 0.42
Max: 1.41   Not reportedNot reportedsilt loam16 inches 9 inches 2

Min: 4.5
Max: 6.5

Min: 1.41
Max: 4.23   Not reportedNot reportedsilt loam 9 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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1/2 - 1 Mile SSEMA7000000004521   17
1/2 - 1 Mile SSEMA7000000004547   C10
1/2 - 1 Mile NNEMA7000000004650   7
1/2 - 1 Mile NEMA7000000004627   A3
1/4 - 1/2 Mile NEMA7000000004632   2

STATE DATABASE WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

Note: PWS System location is not always the same as well location.

No PWS System Found

FEDERAL FRDS PUBLIC WATER SUPPLY SYSTEM INFORMATION

LOCATION
FROM TPWELL IDMAP ID

1/2 - 1 Mile NWUSGS40000477782   14
1/2 - 1 Mile NNEUSGS40000477812   13
1/2 - 1 Mile NNWUSGS40000477786   8
1/2 - 1 Mile NNWUSGS40000477796   B6
1/4 - 1/2 Mile EastUSGS40000477577   1

FEDERAL USGS WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

1.000State Database
Nearest PWS within 1 mileFederal FRDS PWS
1.000Federal USGS

WELL SEARCH DISTANCE INFORMATION

SEARCH DISTANCE (miles)DATABASE

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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MA7000000004632Site id:Not ReportedPws id:
0Zii num:Not ReportedType:

0Longitude:
0Latitude:

Not ReportedSite name:Not ReportedSource id:
388182Fac id:
Not ReportedSwd:

Not ReportedTsdf:YLqtu:
Not ReportedLqg rcra:Not ReportedLqg ma:
Not ReportedHwr:Not ReportedGwd:
Not ReportedAir:Not ReportedNpdes id:

0Sseis id:
Not ReportedSw id:

Not ReportedHw id:Not ReportedRtn:
3Region:BEVERLYTown:

34 TOZER RDAddress:
SYMMETRICOMFac name:
175Objectid:

2
NE
1/4 - 1/2 Mile
Higher

MA7000000004632MA WELLS

1957-10-01 19.00

Date
Feet below
Surface

Feet to
Sealevel

-------------------------------------------------

Ground-water levels, Number of Measurements: 1

Not ReportedWellholedepth units:
Not ReportedWellholedepth:ftWelldepth units:
25Welldepth:1957Construction date:

Not ReportedAquifer type:
Not ReportedFormation type:
Not ReportedAquifername:

USCountrycode:NGVD29Vert coord refsys:
Interpolated from topographic mapVertcollection method:
feetVert accmeasure units:

10Vertacc measure val:feetVert measure units:
40.00Vert measure val:NAD83Horiz coord refsys:

Interpolated from mapHoriz Collection method:
secondsHoriz Acc measure units:1Horiz Acc measure:
Not ReportedSourcemap scale:-70.8781047Longitude:
42.5648172Latitude:Not ReportedContrib drainagearea units:
Not ReportedContrib drainagearea:Not ReportedDrainagearea Units:
Not ReportedDrainagearea value:01090001Huc code:

Not ReportedMonloc desc:
WellMonloc type:
MA-BBA    1Monloc name:
USGS-423353070524301Monloc Identifier:
USGS Massachusetts Water Science CenterFormal name:
USGS-MAOrg. Identifier:

1
East
1/4 - 1/2 Mile
Higher

USGS40000477577FED USGS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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Date: 03/92
Water Table Depth: Shallowest: 1.5 ft. Deepest: 7 ft.
Groundwater Flow: S
Site ID: 3-0003981B5

NNW
1/2 - 1 Mile
Higher

2533AQUIFLOW

Date: 11/08/1994
Water Table Depth: Shallowest: 5.02 ft. Deepest: 20.06 ft.
Groundwater Flow: VARIES
Site ID: 3-0000485A4

NE
1/2 - 1 Mile
Higher

2537AQUIFLOW

291185Fac id:
15-OCT-09L date:
Not ReportedL src 3:
MassGIS 1:5,000 digital orthophotographyL src 2:
KNOWL src 1:
PHOL meth:
CBL type:
Estimated horizontal accuracy is+/-100 ft (30.5m)L acc est:

Digitized on screen using digital orthophoto base map (DOQ)Base Map:
1250Objectid:

MA7000000004627Site id:Not ReportedPws id:
0Zii num:Not ReportedType:

0Longitude:
0Latitude:

Not ReportedSite name:Not ReportedSource id:
291185Fac id:
Not ReportedSwd:

Not ReportedTsdf:YLqtu:
Not ReportedLqg rcra:Not ReportedLqg ma:
Not ReportedHwr:Not ReportedGwd:
Not ReportedAir:Not ReportedNpdes id:

0Sseis id:
Not ReportedSw id:

Not ReportedHw id:Not ReportedRtn:
3Region:BEVERLYTown:

126 SOHIER RDAddress:
KAISER SYSTEMS INCFac name:
1497Objectid:

A3
NE
1/2 - 1 Mile
Higher

MA7000000004627MA WELLS

388182Fac id:
06-MAR-07L date:
Not ReportedL src 3:
Not ReportedL src 2:
DEP BWP Regulated Facilities datalayerL src 1:
Location snapped to point feature in an existing digital datasetL meth:
CBL type:
Estimated horizontal accuracy is+/-100 ft (30.5m)L acc est:

Digitized on screen using digital orthophoto base map (DOQ)Base Map:
713Objectid:

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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MA7000000004650Site id:Not ReportedPws id:
0Zii num:Not ReportedType:

0Longitude:
0Latitude:

Not ReportedSite name:Not ReportedSource id:
130298Fac id:
Not ReportedSwd:

Not ReportedTsdf:Not ReportedLqtu:
YLqg rcra:YLqg ma:
Not ReportedHwr:Not ReportedGwd:
Not ReportedAir:MAG250520Npdes id:

1190716Sseis id:
Not ReportedSw id:

MAD985279173Hw id:Not ReportedRtn:
3Region:BEVERLYTown:

150 SOHIER ROADAddress:
COMMUNICATIONS & POWER INDUSTRIES INCFac name:
487Objectid:

7
NNE
1/2 - 1 Mile
Higher

MA7000000004650MA WELLS

1943-06-01 8.00

Date
Feet below
Surface

Feet to
Sealevel

-------------------------------------------------

Ground-water levels, Number of Measurements: 1

Not ReportedWellholedepth units:
Not ReportedWellholedepth:ftWelldepth units:
41Welldepth:1943Construction date:

Not ReportedAquifer type:
Not ReportedFormation type:
Not ReportedAquifername:

USCountrycode:NGVD29Vert coord refsys:
Level or other surveying methodVertcollection method:
feetVert accmeasure units:

.1Vertacc measure val:feetVert measure units:
52.00Vert measure val:NAD83Horiz coord refsys:

Interpolated from mapHoriz Collection method:
secondsHoriz Acc measure units:1Horiz Acc measure:
Not ReportedSourcemap scale:-70.8922719Longitude:
42.5745392Latitude:Not ReportedContrib drainagearea units:
Not ReportedContrib drainagearea:Not ReportedDrainagearea Units:
Not ReportedDrainagearea value:01090001Huc code:

Not ReportedMonloc desc:
WellMonloc type:
MA-BBB    3Monloc name:
USGS-423428070533401Monloc Identifier:
USGS Massachusetts Water Science CenterFormal name:
USGS-MAOrg. Identifier:

B6
NNW
1/2 - 1 Mile
Higher

USGS40000477796FED USGS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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C10
SSE
1/2 - 1 Mile
Higher

MA7000000004547MA WELLS

Date: 03/29/91
Water Table Depth: Shallowest: 10 ft. Deepest: 12 ft.
Groundwater Flow: SSE
Site ID: 3-00029189

NNW
1/2 - 1 Mile
Higher

2534AQUIFLOW

1943-06-01 1.00

Date
Feet below
Surface

Feet to
Sealevel

-------------------------------------------------

Ground-water levels, Number of Measurements: 1

Not ReportedWellholedepth units:
Not ReportedWellholedepth:ftWelldepth units:
50Welldepth:1943Construction date:

Not ReportedAquifer type:
Not ReportedFormation type:
Not ReportedAquifername:

USCountrycode:NGVD29Vert coord refsys:
Level or other surveying methodVertcollection method:
feetVert accmeasure units:

.1Vertacc measure val:feetVert measure units:
44.00Vert measure val:NAD83Horiz coord refsys:

Interpolated from mapHoriz Collection method:
secondsHoriz Acc measure units:1Horiz Acc measure:
Not ReportedSourcemap scale:-70.8942164Longitude:
42.5739837Latitude:Not ReportedContrib drainagearea units:
Not ReportedContrib drainagearea:Not ReportedDrainagearea Units:
Not ReportedDrainagearea value:01070002Huc code:

Not ReportedMonloc desc:
WellMonloc type:
MA-BBB    2Monloc name:
USGS-423426070534101Monloc Identifier:
USGS Massachusetts Water Science CenterFormal name:
USGS-MAOrg. Identifier:

8
NNW
1/2 - 1 Mile
Higher

USGS40000477786FED USGS

130298Fac id:
07-DEC-98L date:
Not ReportedL src 3:
Not ReportedL src 2:
KNOWL src 1:
OTHL meth:
CBL type:
Estimated horizontal accuracy is+/-100 ft (30.5m)L acc est:

Digitized on screen using digital orthophoto base map (DOQ)Base Map:
1627Objectid:

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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Not ReportedSourcemap scale:-70.8789382Longitude:
42.5753726Latitude:Not ReportedContrib drainagearea units:
Not ReportedContrib drainagearea:Not ReportedDrainagearea Units:
Not ReportedDrainagearea value:01090001Huc code:

Not ReportedMonloc desc:
WellMonloc type:
MA-BBB    4Monloc name:
USGS-423431070524601Monloc Identifier:
USGS Massachusetts Water Science CenterFormal name:
USGS-MAOrg. Identifier:

13
NNE
1/2 - 1 Mile
Higher

USGS40000477812FED USGS

Date: 10/11/1991
Water Table Depth: Shallowest: 12.54 ft. Deepest: 13.53 ft.
Groundwater Flow: WSW
Site ID: 3-000156612

SSE
1/2 - 1 Mile
Higher

2538AQUIFLOW

Date: 05/23/97
Water Table Depth: Shallowest: 0.5 ft. Deepest: 14.02 ft.
Groundwater Flow: SW
Site ID: 3-0003185C11

SSE
1/2 - 1 Mile
Higher

2536AQUIFLOW

133443Fac id:
04-DEC-98L date:
Not ReportedL src 3:
Not ReportedL src 2:
KNOWL src 1:
OTHL meth:
CBL type:
Estimated horizontal accuracy is+/-100 ft (30.5m)L acc est:

Digitized on screen using digital orthophoto base map (DOQ)Base Map:
1331Objectid:

MA7000000004547Site id:Not ReportedPws id:
0Zii num:Not ReportedType:

0Longitude:
0Latitude:

Not ReportedSite name:Not ReportedSource id:
133443Fac id:
Not ReportedSwd:

Not ReportedTsdf:Not ReportedLqtu:
Not ReportedLqg rcra:YLqg ma:
Not ReportedHwr:Not ReportedGwd:
Not ReportedAir:Not ReportedNpdes id:

0Sseis id:
Not ReportedSw id:

MAD981894249Hw id:Not ReportedRtn:
3Region:BEVERLYTown:

477 RANTOUL STAddress:
JIFFY LUBEFac name:
693Objectid:

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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Date: 11/91
Water Table Depth: Shallowest: 2.3 ft. Deepest: 9.3 ft.
Groundwater Flow: VARIES
Site ID: 3-000245115

SSE
1/2 - 1 Mile
Lower

2535AQUIFLOW

1965-06-01 10.00

Date
Feet below
Surface

Feet to
Sealevel

-------------------------------------------------

Ground-water levels, Number of Measurements: 1

Not ReportedWellholedepth units:
Not ReportedWellholedepth:ftWelldepth units:
22Welldepth:1965Construction date:

Not ReportedAquifer type:
Not ReportedFormation type:
Not ReportedAquifername:

USCountrycode:NGVD29Vert coord refsys:
Level or other surveying methodVertcollection method:
feetVert accmeasure units:

.1Vertacc measure val:feetVert measure units:
42.00Vert measure val:NAD83Horiz coord refsys:

Interpolated from mapHoriz Collection method:
secondsHoriz Acc measure units:5Horiz Acc measure:
Not ReportedSourcemap scale:-70.8992165Longitude:
42.5737059Latitude:Not ReportedContrib drainagearea units:
Not ReportedContrib drainagearea:Not ReportedDrainagearea Units:
Not ReportedDrainagearea value:01090001Huc code:

Not ReportedMonloc desc:
WellMonloc type:
MA-BBX   13Monloc name:
USGS-423425070535901Monloc Identifier:
USGS Massachusetts Water Science CenterFormal name:
USGS-MAOrg. Identifier:

14
NW
1/2 - 1 Mile
Higher

USGS40000477782FED USGS

Ground-water levels, Number of Measurements: 0

Not ReportedWellholedepth units:
Not ReportedWellholedepth:ftWelldepth units:
17Welldepth:1943Construction date:

Not ReportedAquifer type:
Not ReportedFormation type:
Not ReportedAquifername:

USCountrycode:NGVD29Vert coord refsys:
Level or other surveying methodVertcollection method:
feetVert accmeasure units:

.1Vertacc measure val:feetVert measure units:
74.00Vert measure val:NAD83Horiz coord refsys:

Interpolated from mapHoriz Collection method:
secondsHoriz Acc measure units:1Horiz Acc measure:
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381425Fac id:
10-APR-07L date:
Not ReportedL src 3:
Locus map based on USGS topographic quadrangle mapL src 2:
MassGIS 1:5,000 digital orthophotographyL src 1:
PHOL meth:
CSL type:
Estimated horizontal accuracy is+/-100 ft (30.5m)L acc est:

Digitized on screen using digital orthophoto base map (DOQ)Base Map:
123Objectid:

MA7000000004521Site id:Not ReportedPws id:
0Zii num:Not ReportedType:

0Longitude:
0Latitude:

Not ReportedSite name:Not ReportedSource id:
381425Fac id:
Not ReportedSwd:

Not ReportedTsdf:Not ReportedLqtu:
Not ReportedLqg rcra:Not ReportedLqg ma:
YHwr:Not ReportedGwd:
Not ReportedAir:Not ReportedNpdes id:

0Sseis id:
Not ReportedSw id:

Not ReportedHw id:Not ReportedRtn:
3Region:BEVERLYTown:

326 RANTOUL STAddress:
B&D ASSOCIATES INCFac name:
265Objectid:

17
SSE
1/2 - 1 Mile
Lower

MA7000000004521MA WELLS

Date: 12/31/91
Water Table Depth: Shallowest: 2.55 ft. Deepest: 4.14 ft.
Groundwater Flow: S
Site ID: 3-000373616

East
1/2 - 1 Mile
Higher

2532AQUIFLOW

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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0%27%73%4.300 pCi/LBasement
Not ReportedNot ReportedNot ReportedNot ReportedLiving Area - 2nd Floor
0%0%100%1.200 pCi/LLiving Area - 1st Floor

% >20 pCi/L% 4-20 pCi/L% <4 pCi/LAverage ActivityArea

Number of sites tested: 11

Federal Area Radon Information for Zip Code:   01915

             : Zone 3 indoor average level < 2 pCi/L.
             : Zone 2 indoor average level >= 2 pCi/L and <= 4 pCi/L.
     Note: Zone 1 indoor average level > 4 pCi/L.

Federal EPA Radon Zone for ESSEX County:  1 

2.836ESSEX

____________________________
Median% of  sites>4 pCi/LCounty

Radon Test Results                                                                                 

State Database: MA Radon                                                                           

AREA RADON INFORMATION

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS
RADON

®



TOPOGRAPHIC INFORMATION

USGS 7.5’ Digital Elevation Model (DEM)
Source: United States Geologic Survey
EDR acquired the USGS 7.5’ Digital Elevation Model in 2002 and updated it in 2006. The 7.5 minute DEM corresponds
to the USGS 1:24,000- and 1:25,000-scale topographic quadrangle maps. The DEM provides elevation data
with consistent elevation units and projection.

Scanned Digital USGS 7.5’ Topographic Map (DRG)
Source: United States Geologic Survey
A digital raster graphic (DRG) is a scanned image of a U.S. Geological Survey topographic map. The map images
are made by scanning published paper maps on high-resolution scanners. The raster image
is georeferenced and fit to the Universal Transverse Mercator (UTM) projection.

HYDROLOGIC INFORMATION

Flood Zone Data: This data, available in select counties across the country, was obtained by EDR in 2003 & 2011 from the Federal
Emergency Management Agency (FEMA).  Data depicts 100-year and 500-year flood zones as defined by FEMA.

NWI: National Wetlands Inventory.  This data, available in select counties across the country, was obtained by EDR
in 2002, 2005 and 2010 from the U.S. Fish and Wildlife Service.

HYDROGEOLOGIC INFORMATION

AQUIFLOW       Information SystemR

Source:  EDR proprietary database of groundwater flow information
EDR has developed the AQUIFLOW Information System (AIS) to provide data on the general direction of groundwater

flow at specific points. EDR has reviewed reports submitted to regulatory authorities at select sites and has
extracted the date of the report, hydrogeologically determined groundwater flow direction and depth to water table
information.

GEOLOGIC INFORMATION

Geologic Age and Rock Stratigraphic Unit
Source: P.G. Schruben, R.E. Arndt and W.J. Bawiec, Geology of the Conterminous U.S. at 1:2,500,000 Scale - A digital
representation of the 1974 P.B. King and H.M. Beikman Map, USGS Digital Data Series DDS - 11 (1994).

STATSGO: State Soil Geographic Database
Source:  Department of Agriculture, Natural Resources Conservation Services
The U.S. Department of Agriculture’s (USDA) Natural Resources Conservation Service (NRCS) leads the national
Conservation Soil Survey (NCSS) and is responsible for collecting, storing, maintaining and distributing soil
survey information for privately owned lands in the United States. A soil map in a soil survey is a representation
of soil patterns in a landscape. Soil maps for STATSGO are compiled by generalizing more detailed (SSURGO)
soil survey maps.

SSURGO: Soil Survey Geographic Database
Source:  Department of Agriculture, Natural Resources Conservation Services (NRCS)
Telephone:  800-672-5559
SSURGO is the most detailed level of mapping done by the Natural Resources Conservation Services, mapping
scales generally range from 1:12,000 to 1:63,360. Field mapping methods using national standards are used to
construct the soil maps in the Soil Survey Geographic (SSURGO) database. SSURGO digitizing duplicates the
original soil survey maps. This level of mapping is designed for use by landowners, townships and county
natural resource planning and management.

TC4089804.2s     Page PSGR-1
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LOCAL / REGIONAL WATER AGENCY RECORDS

FEDERAL WATER WELLS

PWS: Public Water Systems
Source:  EPA/Office of Drinking Water
Telephone:  202-564-3750
Public Water System data from the Federal Reporting Data System.  A PWS is any water system which provides water to at

least 25 people for at least 60 days annually.  PWSs provide water from wells, rivers and other sources.

PWS ENF: Public Water Systems Violation and Enforcement Data
Source:  EPA/Office of Drinking Water
Telephone:  202-564-3750
Violation and Enforcement data for Public Water Systems from the Safe Drinking Water Information System (SDWIS) after

August 1995.  Prior to August 1995, the data came from the Federal Reporting Data System (FRDS).

USGS Water Wells: USGS National Water Inventory System (NWIS)
This database contains descriptive information on sites where the USGS collects or has collected data on surface
water and/or groundwater. The groundwater data includes information on wells, springs, and other sources of groundwater.

STATE RECORDS

Massachusetts Geographic Information System (MassGIS) Datalayers
Source:  Executive Office of Environmental Affairs

Public Water Supply Database: The Public Water Supply datalayer contains the locations of public community
surface and groundwater supply sources and public non-community supply sources as defined in 310 CMR 22.00.

OTHER STATE DATABASE INFORMATION

Areas of Critical Environmental Concern Datalayer: The Areas of Critical Environmental Concern (ACEC) datalayer
shows the location of areas that have been designated ACECs by the Secretary of Environmental Affairs. ACEC designation
requires greater environmental review of certain kinds of proposed development under state jurisdiction within
the ACEC boundaries. The ACEC Program is administered by the Department of Environmental Management (DEM) on
behalf of the Secretary of Environmental Affairs. The Massachusetts Coastal Zone Management (MCZM) Office managed
the original Coastal ACEC Program from 1978 to 1993, and continues to play a key role in monitoring coastal ACECs.
Procedures for ACEC designation and the general policies governing the effects of designation are contained in
the ACEC regulations (301 CMR 12.00). The ACEC datalayer has been compiled by MCZM and DEM and includes both
coastal and inland areas.

EPA Designated Sole Source Aquifers Datalayer: The Sole Source Aquifer datalayer was compiled by the Department
of Environmental Protection (DEP) Division of Water Supply (DWS). Seven Sole Source Aquifers have been designated
by the US Environmental Protection Agency (EPA) for Massachusetts. A Sole Source Aquifer (SSA) is an aquifer
designated by US EPA as the sole or principal source of drinking water for a given aquifer service area; that
is, an aquifer which is needed to supply 50% or more of the drinking water for that area and for which there are
no reasonably available alternative sources should that aquifer become contaminated. The aquifers were defined
by a EPA hydrogeologist.

Aquifers Datalayer: MassGIS produced an aquifer datalayer composed of 20 individual panels, generally based
on the boundaries of the major drainage basins. Areas of high and medium yield were mapped. This datalayer includes
polygon attribute coding to help in the identification of areas in which cleanup of hazardous waste sites must
meet drinking water standards, as defined in the Massachusetts Contingency Plan (MCP) (310 CMR 40.00000).

Non-Potential Drinking Water Source Areas: Non-Potential Drinking Water Source Areas (NPDWSA) are regulatory in nature,
representing one of many considerations used in determining the standards to which ground water must be cleaned
in the event of a release of oil or hazardous material. NPDWSAs are not based on existing water quality and do
not indicate poor ambient conditions.
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DEP Approved Zone IIs Datalayer: The Department of Environmental Protection (DEP) approved Zone IIs datalayer
was compiled by the DEP Division of Water Supply (DWS). The database contains 281 approved Zone IIs statewide.
As stated in 310 CMR 22.02, a Zone II is "that area of an aquifer which contributes water to a well under the
most severe pumping and recharge conditions that can be realistically anticipated (180 days of pumping at safe
yield, with no recharge from precipitation.) It is bounded by the groundwater divides which result from pumping
the well and by the contact of the aquifer with less permeable materials such as till or bedrock. In some cases,
streams or lakes may act as recharge boundaries. In all cases, Zone IIs shall extend up gradient to its point
of intersection with prevailing hydrogeologic boundaries (a groundwater flow divide, a contact with till or bedrock,
or a recharge boundary)." These data are used in association with the Public Water Supplies datalayer. The following
describes certain unique features of this association.

- Any proposed new well which will pump at least 100,000 gallons per day must have a Zone II delineation completed
and approved by DEP prior to the well coming on line.
- Additionally, a new source may not be on-line yet, but other, older wells may fall within its Zone II boundary.
- Further, existing wells must have a Zone II delineated as a condition of receiving a water withdrawal permit
under the Water Management Act.

RADON

State Database: MA Radon
Source: Department of Health
Telephone: 413-586-7525
Radon Test Results

Area Radon Information
Source: USGS
Telephone:  703-356-4020
The National Radon Database has been developed by the U.S. Environmental Protection Agency
(USEPA) and is a compilation of the EPA/State Residential Radon Survey and the National Residential Radon Survey.
The study covers the years 1986 - 1992. Where necessary data has been supplemented by information collected at
private sources such as universities and research institutions.

EPA Radon Zones
Source:  EPA
Telephone:  703-356-4020
Sections 307 & 309 of IRAA directed EPA to list and identify areas of U.S. with the potential for elevated indoor
radon levels.

OTHER

Airport Landing Facilities: Private and public use landing facilities
Source:  Federal Aviation Administration, 800-457-6656

Epicenters: World earthquake epicenters, Richter 5 or greater
Source:  Department of Commerce, National Oceanic and Atmospheric Administration

Earthquake Fault Lines: The fault lines displayed on EDR’s Topographic map are digitized quaternary faultlines, prepared
in 1975 by the United State Geological Survey

STREET AND ADDRESS INFORMATION

© 2010 Tele Atlas North America, Inc. All rights reserved.  This material is proprietary and the subject of copyright protection
and other intellectual property rights owned by or licensed to Tele Atlas North America, Inc.  The use of this material is subject
to the terms of a license agreement.  You will be held liable for any unauthorized copying or disclosure of this material.
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APPENDIX J 
PHOTOGRAPHS 

Pare Corporation  



Phase I Environmental Site Assessment 
A.P. 42, Lot 21 

Beverly, MA 01915 
PARE Project No. 14225.03 

 
SITE PHOTOGRAPHY 

 
 

 
 
Figure 1:  Crawl space and pile cap style foundation of the building.  (Photo taken October 10, 2014) 
 
 

 
 
Figure 2:  Typical hallway located in the buildings bottom floor. (Photo taken October 10, 2014) 

Pare Corporation 1 



Phase I Environmental Site Assessment 
A.P. 42, Lot 21 

Beverly, MA 01915 
PARE Project No. 14225.03 

 
 

 
 
Figure 3:  Boiler and pertinent equipment located in the building’s boiler room. 

(Photo taken October 10, 2014) 
 
 

 
 
Figure 4:  Air-compressor system located in the building’s boiler room.  Oil staining is visible underneath 

air compressor system. (Photo taken October 10, 2014) 

Pare Corporation 2 



Phase I Environmental Site Assessment 
A.P. 42, Lot 21 

Beverly, MA 01915 
PARE Project No. 14225.03 

 
 

 
 
Figure 5:  Natural gas pumps located in buildings boiler room.  (Photo taken October10, 2014) 
 
 

 
 
Figure 6:  Small boiler system for use during summer located in building’s boiler room. 

(Photo taken October 10, 2014) 

Pare Corporation 3 



Phase I Environmental Site Assessment 
A.P. 42, Lot 21 

Beverly, MA 01915 
PARE Project No. 14225.03 

 
 

 
 
Figure 7:  Abandoned incinerator located in the building’s boiler room.  (Photo taken October10, 2014) 
 
 

 
 
Figure 8:  Oil tank located in the building’s boiler room.  Condensate tank located at the rear of the room. 

(Photo taken October10, 2014) 

Pare Corporation 4 



Phase I Environmental Site Assessment 
A.P. 42, Lot 21 

Beverly, MA 01915 
PARE Project No. 14225.03 

 
 

 
 
Figure 9:  Condensate tank and chemical feed drum located in the building’s boiler room. 

(Photo taken October10, 2014) 
 
 

 
 

Figure 10:  Oil staining observed on the concrete floor of the building’s boiler room. 
(Photo taken October10, 2014) 

Pare Corporation 5 



Phase I Environmental Site Assessment 
A.P. 42, Lot 21 

Beverly, MA 01915 
PARE Project No. 14225.03 

 
 

 
 
Figure 11:  Carpentry show located on the building’s lower level.  (Photo taken October10, 2014) 
 

 
 
Figure 12:  Former kitchen area used for storage and located on the building’s lower level. 

(Photo taken October10, 2014) 
 

Pare Corporation 6 



Phase I Environmental Site Assessment 
A.P. 42, Lot 21 

Beverly, MA 01915 
PARE Project No. 14225.03 

 
 

 
 
Figure 12:  Typical classroom located on buildings upper levels.  (Photo taken October10, 2014) 
 

 
 
Figure 13:  Building’s auditorium located on the first floor.  (Photo taken October10, 2014) 

 

Pare Corporation 7 



Phase I Environmental Site Assessment 
A.P. 42, Lot 21 

Beverly, MA 01915 
PARE Project No. 14225.03 

 
 

 
 
Figure 14:  Catch basin located in bituminous parking lot on the building’s exterior. 

(Photo taken October10, 2014) 
 
 

 
 
Figure 14:  Utilities located in Cabot Street.  (Photo taken October10, 2014) 
 

Pare Corporation 8 
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ENVIRONMENTAL QUESTIONNAIRE 

Pare Corporation  
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WPA FORM 5 - ORDER OF CONDITIONS 
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LEED v4 for BD+C: Schools 
Project Checklist Beverly Middle School

07.25.2016 DRAFT
Y ? N

1 Credit 1

7 0 0 15 4 2 0 13
X Credit 15 Y Prereq Required
X Credit 1 Y Prereq Required
X Credit 2 X Credit 5

4 Credit 5 1 Credit 2

2 Credit 4 1 Credit 2
X Credit 1 1 1 Credit Building Product Disclosure and Optimization - Material Ingredients 2
X Credit 1 2 Credit 2

1 Credit Green Vehicles 1

8 1 0 Indoor Environmental Quality 16
5 1 0 12 Y Prereq Required 
Y Prereq Required Y Prereq Required 
Y Prereq Required Y Prereq Required 
1 Credit 1 1 Credit 2

X Credit 2 2 Credit 3
1 Credit 1 1 Credit 1

2 Credit 3 2 Credit 2
X Credit 2 X Credit 1

1 Credit 1 2 Credit 2
X Credit 1 X Credit 3

1 Credit Joint Use of Facilities 1 1 Credit 1
X Credit 1

6 0 0 12
Y Prereq Required 3 0 0 Innovation 6
Y Prereq Required 2 Credit 5
Y Prereq Building-Level Water Metering Required 1 Credit 1
2 Credit 2
3 Credit 7 2 1 0 Regional Priority (4 max) 4

X Credit 2 1 Credit Regional Priority: LT Surrounding Density and Diverse Uses (4 point min) 1
1 Credit Water Metering 1 X Credit Regional Priority: SS Site Development - Protect or Restore Habitat (2 point min) 1

1 Credit Regional Priority: WE Outdoor Water Use Reduction (2 point min) 1
15 5 0 31 1 Credit Regional Priority: EA Optimized Energy Performance (8 point min) 1
Y Prereq Required X Credit Regional Priority: EA Renewable Energy Production (2 point min) 1
Y Prereq Required X Credit Regional Priority: MR Building Life-Cycle Impact Reduction (2 point min) 1
Y Prereq Required
Y Prereq Required 50 11 0 TOTALS Possible Points: 110
5 Credit 6 Certified: 40 to 49 points,   Silver: 50 to 59 points,  Gold: 60 to 79 points,  Platinum: 80 to 110 
6 2 Credit 16
1 Credit 1
2 Credit 2

2 Credit 3
1 Credit 1

1 Credit 2

Project Name:
Date:

Optimize Energy Performance(6 min. (16%) for additional MSBA funding)

Fundamental Refrigerant Management
Enhanced Commissioning

Light Pollution Reduction

LEED for Neighborhood Development Location

Indoor Water Use Reduction

Location and Transportation

Building-Level Energy Metering

Outdoor Water Use Reduction

Rainwater Management

Cooling Tower Water Use

High Priority Site

Surrounding Density and Diverse Uses

Green Power and Carbon Offsets

Minimum Indoor Air Quality Performance

Integrative Process

Indoor Water Use Reduction

Energy and Atmosphere
Fundamental Commissioning and Verification

Sensitive Land Protection

Open Space

Building Product Disclosure and Optimization - Sourcing of Raw Materials

Construction and Demolition Waste Management Planning

Environmental Tobacco Smoke Control
Minimum Acoustic Performance
Enhanced Indoor Air Quality Strategies

Building Life-Cycle Impact Reduction
Building Product Disclosure and Optimization - Environmental Product
Declarations

Materials and Resources

Demand Response
Renewable Energy Production
Enhanced Refrigerant Management

Water Efficiency

Low-Emitting Materials

Advanced Energy Metering

Minimum Energy Performance

Heat Island Reduction

LEED Accredited Professional

Indoor Air Quality Assessment

Interior Lighting

Acoustic Performance

Daylight
Quality Views

Pilot Credit: No Cooling Tower

Thermal Comfort

Site Master Plan

Site Development - Protect or Restore Habitat
Construction Indoor Air Quality Management Plan

Storage and Collection of Recyclables

Outdoor Water Use Reduction

Bicycle Facilities

Sustainable Sites

Construction and Demolition Waste Management 

Access to Quality Transit

Reduced Parking Footprint

Environmental Site Assessment
Site Assessment

Construction Activity Pollution Prevention
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DIVISION 00 - BIDDING AND CONTRACT REQUIREMENTS

00 01 01 NOT USED

00 01 01.01 NOT USED

DIVISION 01 - GENERAL REQUIREMENTS

01 00 01 NOT USED

01 00 01.01 NOT USED

DIVISION 02 - EXISTING CONDITIONS

02 00 01 NOT USED

02 00 01.01 NOT USED

DIVISION 03 - CONCRETE

03 05 13 CONCRETE SEALERS

03 05 13.01 CONCRETE SEALER
03 05 13.02 PRIMER

03 30 00 CAST-IN-PLACE CONCRETE

03 30 00.01 CONCRETE
03 30 00.02 CONCRETE SLAB ON GRADE - SEE STRUCTURAL
03 30 00.03 CONCRETE SLAB ON DECK - SEE STRUCTURAL
03 30 00.04 CONCRETE FOOTING - SEE STRUCTURAL
03 30 00.05 CONCRETE FOUNDATION - SEE STRUCTURAL
03 30 00.06 CONCRETE WALL - SEE STRUCTURAL
03 30 00.07 CONCRETE PIER - SEE STRUCTURAL
03 30 00.08 CONCRETE PAD - SEE STRUCTURAL
03 30 00.09 CONCRETE GRADE BEAM - SEE STRUCTURAL
03 30 00.11 EXPANDABLE JOINT FILLER
03 30 00.12 NORMAL WEIGHT CONCRETE - SEE STRUCTURAL

03 30 00.21 SAW CUT JOINT

03 30 00.31 REINFORCING STEEL BAR - SEE STRUCTURAL

DIVISION 04 - MASONRY
  
04 20 00 UNIT MASONRY

04 20 00.01 CMU - STANDARD - NORMAL WEIGHT - REFERENCE DRAWINGS FOR DEPTH SIZE AND FIRE RATING
04 20 00.02 CMU BOND BEAM - SEE STRUCTURAL

04 20 00.50 MASONRY MORTAR
04 20 00.51 GROUT FILL

04 20 00.61 TYPICAL MASONRY ANCHOR/TIES - REFERENCE SPECIFICATION FOR SPACING
04 20 00.62 HORIZONTAL MASONRY REINFORCING- GALVANIZED TRUSS TYPE
04 20 00.63 COMPRESSIBLE FILLER AT TOP OF MASONRY PARTITIONS AND EXPANSION JOINTS
04 20 00.64 SEALANT - TYPE AS REQUIRED

04 40 00 NATURAL THIN VENEER STONE

04 40 00.01 STONE VENEER
04 40 00.02 STONE CORNER

04 40 00.05 STONE SILL

04 40 00.10 GALVANIZED METAL LATH
04 40 00.11 SCRATCH COAT
04 40 00.12 MORTAR
04 40 00.13 GROUT
04 40 00.14 WEEP SCREED
04 40 00.15 CONTROL JOINT

04 40 00.20 STONE SILL SUPPORT CLIP/BRACKET

04 73 16 SIMULATED STONE VENEER

04 73 16.01 SIMULATED STONE VENEER
04 73 16.02 SIMULATED STONE CORNER

04 73 16.05 SIMULATED STONE SILL

04 73 16.10 GALVANIZED METAL LATH
04 73 16.11 SCRATCH COAT
04 73 16.12 MORTAR
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04 73 16.13 GROUT
04 73 16.14 WEEP SCREED
04 73 16.15 CONTROL JOINT

04 73 16.20 STONE SILL SUPPORT CLIP/BRACKET

DIVISION 05 - METALS

05 12 00 STRUCTURAL STEEL FRAMING

05 12 00.01 STEEL BEAM - SEE STRUCTURAL
05 12 00.02 STEEL COLUMN - SEE STRUCTURAL
05 12 00.06 STEEL TUBE - SEE STRUCTURAL
05 12 00.08 STEEL TUBE COLUMN - SEE STRUCTURAL

05 12 00.10 STEEL OUTRIGGER - SEE STRUCTURAL
05 12 00.11 STEEL WIDE FLANGE OUTRIGGER - SHOP APPLIED COLOR COATING - SEE STRUCTURAL
05 12 00.14 STEEL TRUSS - SEE STRUCTURAL
05 12 00.16 STEEL CHANNEL - SEE STRUCTURAL
05 12 00.18 STEEL ANGLE CONTINUOUS - SEE STRUCTURAL
05 12 00.19 STEEL TUBE STRINGER - SEE STRUCTURAL

05 12 00.20 STEEL RELIEVING ANGLE - SEE STRUCTURAL
05 12 00.32 STEEL PLATE - SEE STRUCTURAL
05 12 00.36 STEEL PLATE BENT - SEE STRUCTURAL

05 12 00.40 BRACE FRAME - SEE STRUCTURAL

05 12 00.50 SHOP APPLIED COLOR COATING

05 12 00.60 STEEL BENT PLATE - 7 x 14 x 5/16 - CONTINUOUS - 1/2 INCH DIA HOLES
                        @ VERTICAL LEG AT 32 INCHES O.C. - WELD TO STRUCTURAL STEEL - SEE STRUCTURAL

05 12 00.61 STEEL BENT PLATE - 7 x 10 1/2 x 5/16 - CONTINUOUS - 1/2 INCH DIA HOLES
                        @ VERTICAL LEG AT 32 INCHES O.C. - WELD TO STRUCTURAL STEEL - SEE STRUCTURAL

05 12 00.62 STEEL BENT PLATE - 7 x 8 1/2 x 5/16 - CONTINUOUS - 1/2 INCH DIA HOLES
                        @ VERTICAL LEG AT 32 INCHES O.C. - WELD TO STRUCTURAL STEEL - SEE STRUCTURAL

05 15 00 STUD SHEAR CONNECTORS

05 15 00.01 STEEL SHEAR STUD CONNECTORS - SEE STRUCTURAL

05 31 00 STEEL DECKING

05 31 00.01 COMPOSITE STEEL DECK - SEE STRUCTURAL
05 31 00.02 POUR STOP - FLOOR SLAB - SEE STRUCTURAL
05 31 00.03 STEEL FORM DECK - SEE STRUCTURAL

05 31 00.10 STEEL ROOF DECK - 1 1/2 INCH GALVANIZED - SEE STRUCTURAL
05 31 00.11 STEEL ROOF DECK - 3 INCH GALVANIZED - SEE STRUCTURAL
05 31 00.12 STEEL ROOF DECK - 1 1/2 INCH CELLULAR ACOUSTICAL DECK - SEE STRUCTURAL
05 31 00.13 STEEL ROOF DECK - 3 INCH CELLULAR ACOUSTICAL DECK - SEE STRUCTURAL

05 40 00 COLD FORMED METAL FRAMING

05 40 00.01 STEEL STUDS - 1 5/8 INCH - 16 INCHES O.C. MAX
05 40 00.02 STEEL STUDS - 2 1/2 INCH - 16 INCHES O.C. MAX
05 40 00.03 STEEL STUDS - 3 5/8 INCH - 16 INCHES O.C. MAX
05 40 00.04 STEEL STUDS - 4 INCH - 16 INCHES O.C. MAX
05 40 00.05 STEEL STUDS - 5 INCH - 16 INCHES O.C. MAX
05 40 00.06 STEEL STUDS - 6 INCH - 16 INCHES O.C. MAX
05 40 00.08 STEEL STUDS - 8 INCH - 16 INCHES O.C. MAX
05 40 00.10 STEEL STUDS - 10 INCH - 16 INCHES O.C. MAX
05 40 00.11 STEEL STUDS - 11 INCH - 16 INCHES O.C. MAX
05 40 00.12 STEEL STUDS - 12 INCH - 16 INCHES O.C. MAX

05 40 00.17 STEEL Z-CLIP - 16 INCHES O.C. MAX
05 40 00.18 STEEL Z-CLIP - 3 INCH - 16 INCHES O.C. MAX
05 40 00.19 STEEL Z-CLIP - 16 GAGE MIN. - 1 INCH MIN. DEPTH - 16 INCHES O.C. MAX

05 40 00.21 ISOLATION HANGER
05 40 00.22 NEOPRENE PAD
05 40 00.23 METAL CEILING HANGER - ENGINEERED TO SUPPORT CEILING SYSTEM

05 40 00.25 METAL FURRING - 7/8 INCH

05 40 00.40 DOUBLE STUD AT JAMB - SIZE AS REQUIRED
05 40 00.41 STEEL STUD & TRACK - BOXED HEADER
05 40 00.42 STEEL BUILT-UP COLUMN

05 40 00.55 14 GAGE BENT GALVANIZED STEEL PLATE - SECURE TO STRUCTURAL MEMBER AS REQUIRED - SIZE AS NOTED OR DRAWN
05 40 00.56 LIGHT GAGE BENT PLATE - SIZE AS REQUIRED

05 40 00.60 DOUBLE STEEL STUD CLEAT - 10 INCH - CONTINUOUS
05 40 00.61 DOUBLE STEEL STUD CLEAT - 4 INCH - CONTINUOUS

05 50 00 METAL FABRICATIONS

05 50 00.01 STEEL ANGLE - 6 x 4 x 5/16 LLV - CONTINUOUS - 1/2 INCH DIA SLOTTED HOLES
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                        @ VERTICAL LEG STAGGERED - HOLES @ 36 INCHES O.C.
05 50 00.02 STEEL ANGLE - 8 x 8 x 1/2 LLV - CONTINUOUS - 1/2 INCH DIA SLOTTED HOLES

                        @ VERTICAL LEG STAGGERED - HOLES @ 36 INCHES O.C.
05 50 00.03 STEEL ANGLE - 5 x 3 x 5/16 LLH - CONTINUOUS - 1/2 INCH DIA SLOTTED HOLES

                        @ VERTICAL LEG STAGGERED - HOLES @ 36 INCHES O.C.
05 50 00.04 STEEL ANGLE - 5 x 3 x 1/2 LLH - CONTINUOUS - 1/2 INCH DIA SLOTTED HOLES

                        @ VERTICAL LEG STAGGERED - HOLES @ 36 INCHES O.C.

05 50 00.10 STEEL ANGLE - SEISMIC CLIP - SEE STRUCTURAL
05 50 00.11 STEEL ANGLE - SUPPORT FOR ELEVATOR SILL - SIZE AS REQUIRED
05 50 00.12 STEEL ANGLE - SEE STRUCTURAL
05 50 00.13 STEEL ANGLE CONTINUOUS - SIZE AS NOTED OR DRAWN
05 50 00.14 ALUMINUM CEILING TRUSS

05 50 00.21 STEEL TUBE - SEE STRUCTURAL
05 50 00.22 STEEL BEAM - SEE STRUCTURAL

05 50 00.31 STEEL CHANNEL - ROOF OPENING - SEE STRUCTURAL
05 50 00.32 STEEL BENT PLATE - SEE STRUCTURAL

05 50 00.40 STEEL PLATE - 20 GAGE - SECURE TO EACH STUD
05 50 00.41 STEEL PLATE - 1/4 INCH THICK
05 50 00.42 STEEL PLATE - 5/16 INCH THICK
05 50 00.43 STEEL PLATE - 3/8 INCH THICK
05 50 00.44 STEEL PLATE - 1/2 INCH THICK
05 50 00.45 STEEL PLATE - 5/8 INCH THICK
05 50 00.46 STEEL PLATE - 1/4 INCH THICK, 12 INCHES IN LENGTH. COORDINATE HEIGHT OF PLATE, LOCATIONS AND QUANTITY OF PLATES WITH LOCATIONS AND QUANTITIES OF PROJECTION SCREEN MOUNTING BRACKETS

05 50 00.51 STEEL ANGLE LINTEL - REFERENCE STRUCTURAL STEEL SCHEDULE

05 50 00.55 STEEL ANGLE - 1-1/2 INCH x 1-1/2 INCH X 4 INCH
05 50 00.56 THREADED ROD - 1/4 INCH DIA WITH WASHERS AND BOLTS - CUT ROD FLUSH TO BOLTS AND GRIND SMOOTH

05 50 00.60 SHOP APPLIED COLOR COATING

05 50 00.70 CLEVIS - NUMBER 5 - SEE STRUCTURAL
05 50 00.71 STEEL ROD - 2 INCH DIAMETER - SEE STRUCTURAL
05 50 00.72 STEEL PLATE - 3/8 INCH THICK - SEE STRUCTURAL
05 50 00.73 3/4" STEEL BOLT - SEE STRUCTURAL

05 50 00.75 STAINLESS STEEL MOUNTING FLANGE 
05 50 00.76 STAINLESS STEEL BENT PLATE - 1/8 INCH THICK

05 50 00.80 THREADED POST - 1/4 INCH DIAMETER - WELDED TO LETTER
05 50 00.81 ANCHOR BOLT
05 50 00.82 EXPANSION BOLT

05 50 00.85 ALUMINUM MARKER TROUGH
05 50 00.86 ALUMINUM SHEET
05 50 00.87 ALUMINUM CHANNEL
05 50 00.88 STAINLESS STEEL MECHANICAL FASTENER & WASHER

05 50 00.91 STEEL BOLLARD - INSTALLED BY SITE CONTRACTOR
05 50 00.93 ROOF ACCESS LADDER - INTERIOR
05 50 00.94 ROOF ACCESS LADDER - EXTERIOR
05 50 00.95 ROOF ACCESS LADDER CAGE
05 50 00.96 CATWALK ACCESS LADDER - INTERIOR
05 50 00.99 SHIPS LADDER

05 51 00 METAL STAIRS AND RAILINGS

05 51 00.01 STEEL PAN TREAD AND RISER
05 51 00.02 STEEL PAN LANDING
05 51 00.03 STEEL CHANNEL STRINGER
05 51 00.04 STEEL CHANNEL HEADER
05 51 00.05 STEEL CLOSURE PLATE - WELDED AND GROUND SMOOTH
05 51 00.06 STEEL TUBE LANDING BEAM
05 51 00.07 STEEL TUBE STRINGER

05 51 00.10 STEEL ANGLE CONTINUOUS
05 51 00.11 STEEL ANGLE CLIP
05 51 00.12 STEEL ANGLE CARRIER
05 51 00.14 STEEL ANGLE 5 x 5 x 3/8 - WELD TO STEEL STRINGER
05 51 00.15 STEEL ANGLE 2 X 2 X 3/8
05 51 00.16 STEEL PLATE - 1/2 INCH
05 51 00.17 STEEL PLATE - 1/4 INCH
05 51 00.18 STEEL PLATE - 1/2 INCH - CUSTOM CUT
05 51 00.19 STEEL PLATE - 1/4 INCH - CUSTOM CUT

05 51 00.20 STEEL PIPE GUARDRAIL - 1-1/2 INCH O.D.
05 51 00.21 STEEL PIPE GUARDRAIL POST - 1-1/2 INCH O.D.
05 51 00.22 STEEL PIPE HANDRAIL - 1-1/2 INCH O.D.
05 51 00.24 STEEL HANDRAIL BRACKET
05 51 00.25 STEEL HANDRAIL POST BRACKET
05 51 00.26 STEEL POST CANOPY

05 51 00.32 STAINLESS STEEL INTERMEDIATE HANDRAIL WITH POSTS ANCHORED TO FLOOR
05 51 00.33 STAINLESS STEEL PIPE HANDRAIL - 1-1/2 INCH O.D.
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05 51 00.34 STAINLESS STEEL HANDRAIL BRACKET
05 51 00.35 STAINLESS STEEL HANDRAIL POST BRACKET
05 51 00.36 STAINLESS STEEL BAR - 3/4 INCH X 2 INCH
05 51 00.37 STAINLESS STEEL BAR - 1/2 INCH X 1 1/2 INCH

05 51 00.39 STEEL BAR - 1/2 INCH x 1-1/2 INCH
05 51 00.40 STEEL BAR - 3/8 INCH x 3/8 INCH
05 51 00.41 STEEL BAR - 1/2 INCH x 1/2 INCH

05 51 00.43 STEEL TUBE - 1-1/2 INCH X 4 INCH - WITH END CLOSURE PLATES
05 51 00.44 STEEL BAR - 1 INCH X 2 INCH
05 51 00.45 STEEL BAR - 5/8 INCH x 5/8 INCH
05 51 00.46 STEEL BAR - 5/8 INCH DIA.
05 51 00.47 STEEL BAR - 5/8 INCH x 1 INCH
05 51 00.48 STEEL BAR - 1 INCH x 1 INCH
05 51 00.49 STEEL BAR - 1 INCH x 1-1/2 INCH
05 51 00.50 STEEL BAR - 1 1/2 INCH X 1 1/2 INCH

05 51 00.51 STEEL ANGLE LINTEL - REFERENCE STRUCTURAL STEEL SCHEDULE

05 51 00.60 WELD TO STEEL FRAMING
05 51 00.62 STEEL TRIANGLE SUPPORT BRACKET - 2 INCH WIDE x 1/4 INCH THICK @ 18 INCHES O.C. MAX 

                    PREDRILLED INSTALLATION @ FASTENING HOLES

05 51 00.70 STEEL PIPE - 1.900 O.D.

05 51 00.80 PREFABRICATED ROOFTOP STAIR

05 51 00.93 STEEL PIPE RAIL POST - EXTERIOR
05 51 00.94 STEEL HANDRAIL BRACKET - EXTERIOR
05 51 00.95 STEEL BAR BALUSTER - 5/8 INCH DIA.- EXTERIOR
05 51 00.96 STEEL PIPE RAIL - 1-1/2 INCH O.D.- EXTERIOR
05 51 00.97 STEEL PIPE GUARDRAIL - 1-1/2 INCH NOM. DIA. - EXTERIOR
05 51 00.98 STEEL PIPE SLEEVE
05 51 00.99 CORE DRILL 4 INCH x 12 INCH DEEP POST PLACEMENT - GROUT SOLID TYPICAL

DIVISION 06 - WOOD PLASTICS AND COMPOSITES
  
06 10 00 ROUGH CARPENTRY

06 10 00.01 WOOD BLOCKING - (2X) CONTINUOUS - PRESSURE TREATED - ROOF EDGE - SIZE AS NOTED OR DRAWN -
                    STAGGER BOLTED TO ANGLE AT 32 INCHES O.C.

06 10 00.02 WOOD BLOCKING - (2X) CONTINUOUS WITH PLYWOOD SHIMS - PRESSURE TREATED - ROOF EDGE - SIZE AS NOTED OR DRAWN
                    STAGGER BOLTED TO ANGLE AT 32 INCHES O.C.

06 10 00.03 WOOD BLOCKING - (2X) CONTINUOUS - PRESSURE TREATED - ROOF EDGE - SIZE AS NOTED OR DRAWN -
                    STAGGER BOLTED TO ANGLE AT 32 INCHES O.C. - SHIM AS REQUIRED TO BE PLUMB AND LEVEL FROM STEEL

06 10 00.04 WOOD BLOCKING - (2X) CONTINUOUS - PRESSURE TREATED - SIZE AS REQUIRED -
                    ESTABLISH LEVEL INSTALLATION SURFACE FOR ROOFTOP CURB

06 10 00.05 WOOD BLOCKING - (2X) CONTINUOUS - PRESSURE TREATED - LOCKER BASE - SIZE AS NOTED OR DRAWN - BOLT IF REQUIRED FOR ANCHORAGE

06 10 00.11 WOOD BLOCKING - 2X PRESSURE TREATED - SIZE AS NOTED OR DRAWN
06 10 00.12 WOOD BLOCKING - 1X PRESSURE TREATED - SIZE AS NOTED OR DRAWN

06 10 00.21 WOOD BLOCKING - 2X FIRE RETARDANT TREATED - SIZE AS NOTED OR DRAWN
06 10 00.23 WOOD BLOCKING - FIRE RETARDANT TREATED - SIZE AS NOTED OR DRAWN

06 10 00.31 PLYWOOD - 1/4 INCH
06 10 00.32 PLYWOOD - 1/2 INCH
06 10 00.33 PLYWOOD - 5/8 INCH
06 10 00.34 PLYWOOD - 3/4 INCH
06 10 00.35 PLYWOOD - 3/4 INCH CONTINUOUS BETWEEN METAL STUDS - COORDINATE PLACEMENT WITH PROJECTOR SUPPORT REQUIREMENTS
06 10 00.36 PLYWOOD - 3/8 INCH

06 10 00.41 PLYWOOD PRESSURE TREATED - 1/4 INCH
06 10 00.42 PLYWOOD PRESSURE TREATED - 1/2 INCH
06 10 00.43 PLYWOOD PRESSURE TREATED - 5/8 INCH
06 10 00.44 PLYWOOD PRESSURE TREATED - 3/4 INCH

06 10 00.51 WOOD STUD - 2X4 - 16 INCHES O.C. - SHOP WORKSTATION
06 10 00.52 WOOD STUD - 2X6 - 16 INCHES O.C. - SHOP WORKSTATION
06 10 00.53 WOOD TOP PLATE - (2) 2X4 CONTINUOUS - SHOP WORKSTATION
06 10 00.54 WOOD TOP PLATE - (2) 2X6 CONTINUOUS - SHOP WORKSTATION
06 10 00.55 WOOD SOLE PLATE - 2X4 CONTINUOUS - SHOP WORKSTATION
06 10 00.56 WOOD SOLE PLATE - 2X6 CONTINUOUS  - PRESSURE TREATED - SHOP WORKSTATION
06 10 00.57 WOOD BOARD - 1X12 - SHOP WORKSTATION
06 10 00.58 WOOD CEILING JOIST - 2X12 - 16 INCHES O.C. - SHOP WORKSTATION

06 10 00.80 2X WOOD STRINGER - FIRE TREATED
06 10 00.82 2X4 PRESSURE TREATED SLEEPERS - 16 INCHES O.C.

06 10 00.90 EXPANSION BOLT
06 10 00.92 INSECT SCREEN

06 20 00 FINISH CARPENTRY

06 20 00.01 HARDWOOD MILLWORK - TRANSPARENT FINISH
06 20 00.02 HARDWOOD TRIM - TRANSPARENT FINISH
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06 20 00.03 HARDWOOD TRIM - 3/4 INCH - PENCILED EDGE 1/8 INCH RADIUS - TRANSPARENT FINISH
06 20 00.04 HARDWOOD SILL - 3/4 INCH - 1/4 INCH RADIUS EASED EDGE - TRANSPARENT FINISH

06 20 00.21 HARDWOOD TRIM - 1/2 INCH - TRANSPARENT FINISH
06 20 00.22 HARDWOOD TRIM - 1/4 INCH - TRANSPARENT FINISH
06 20 00.23 HARDWOOD TRIM - 3/4 INCH - TRANSPARENT FINISH
06 20 00.24 HARDWOOD TRIM - 1 INCH - TRANSPARENT FINISH
06 20 00.25 HARDWOOD SHELF 1 INCH - TRANSPARENT FINISH
06 20 00.26 HARDWOOD TRIM - 5/4 INCH - TRANSPARENT FINISH

06 20 00.29 HARDWOOD BULLNOSE - TRANSPARENT FINISH

06 20 00.31 HARDWOOD VENEER PLYWOOD - 1/2 INCH - TRANSPARENT FINISH
06 20 00.32 HARDWOOD VENEER PLYWOOD - 5/8 INCH - TRANSPARENT FINISH
06 20 00.33 HARDWOOD VENEER PLYWOOD - 3/4 INCH - TRANSPARENT FINISH
06 20 00.34 HARDWOOD EDGING ON PLYWOOD - TRANSPARENT FINISH

06 20 00.42 PLYWOOD - 1/2 INCH
06 20 00.43 PLYWOOD - 5/8 INCH
06 20 00.44 PLYWOOD - 3/4 INCH
06 20 00.45 OSB PLYWOOD - 3/4 INCH - TRANSPARENT FINISH

06 20 00.51 MDF PLYWOOD - 1/2 INCH
06 20 00.53 MDF PLYWOOD - 3/4 INCH
06 20 00.54 MDF PLYWOOD - 1 INCH

06 20 00.55 MDO PLYWOOD - 3/4 INCH
06 20 00.56 PEGBOARD - 1/4 INCH THICK

06 20 00.60 FLAG HOOK STANDOFF WITH CAP
06 20 00.61 VENTED WALL BASE
06 20 00.62 HARDBOARD STAGE FLOORING
06 20 00.63 FLATHEAD STAINLESS STEEL WOOD SCREW – COUNTERSUNK
06 20 00.64 STAINLESS STEEL DOME HEAD RIVET - DOUBLE SIDED - 7MM CAP
06 20 00.65 BRUSHED STAINLESS FINISH ALUMINUM CHANNEL - 1 INCH
06 20 00.66 CLEAT HANGER
06 20 00.67 BRUSHED STAINLESS FINISH ALUMINUM OUTSIDE CORNER TRIM - 3/8 UNCH EXPOSED FACE.

06 20 00.71 STAINLESS STEEL SCREWS - COUNTERSUNK
06 20 00.72 STAINLESS STEEL SCREWS - WITH FINISH WASHERS
06 20 00.73 STAINLESS STEEL BOLTS - NUTS AND WASHERS - 1/2 INCH DIA
06 20 00.74 STAINLESS STEEL INFILL PANEL TYPE 1
06 20 00.76 STAINLESS STEEL TURNBUCKLE
06 20 00.77 LOCK
06 20 00.78 HINGE
06 20 00.79 RECYCLING BIN - PROVIDED BY FFE

06 20 00.80 STEEL UNDER COUNTER SUPPORT BRACKET - SIZE AS NOTED OR DRAWN
06 20 00.81 PLASTIC LAMINATE COUNTER TOP
06 20 00.82 PLASTIC LAMINATE BACKSPLASH - 4 INCH
06 20 00.83 PLASTIC LAMINATE
06 20 00.84 GROMMET - 3 INCH - PLASTIC
06 20 00.85 SHELVING BRACKET
06 20 00.86 WIRE MANAGEMENT HOOKS – 12 INCHES O.C. – UNDER COUNTER
06 20 00.87 EDGE LIT GLAZING CHANNEL - COORDINATE WITH ELECTRICAL
06 20 00.88 CUP CABINET DOOR HINGES - 12 INCHES O.C. MAX

06 20 00.90 HARDWOOD TREAD AND RISER TO MATCH STAGE FLOOR - TRANSPARENT FINISH
06 20 00.91 HARDWOOD HANDRAIL - TRANSPARENT FINISH

06 20 00.97 WOOD SLEEPERS - SIZE AS REQUIRED
06 20 00.98 WOOD BLOCKING - FIRE RETARDANT TREATED - SIZE AS REQUIRED
06 20 00.99 WOOD BLOCKING - SIZE AS REQUIRED

06 40 00 ARCHITECTURAL WOODWORK

06 40 00.01 ADMINISTRATION CIRCULATION DESK
06 40 00.02 MAILBOX UNITS
06 40 00.03 LIBRARY CIRCULATION DESK
06 40 00.04 LIBRARY COMPUTER DESK
06 40 00.05 DISPLAY CASE

06 40 00.11 3D WOOD WALL PANELS - MAPLE

06 40 00.14 PLASTIC LAMINATE
06 40 00.15 TACKABLE SURFACE 
06 40 00.16 ALUMINUM EXTRUSION TRIM - TACK WALL SURFACE

06 40 00.20 HARDWOOD TRIM - TRANSPARENT FINISH - SIZE AS DRAWN
06 40 00.21 HARDWOOD TRIM - 1/2 INCH - TRANSPARENT FINISH
06 40 00.22 HARDWOOD TRIM - 3/4 INCH - TRANSPARENT FINISH
06 40 00.23 HARDWOOD TRIM - 1 INCH - TRANSPARENT FINISH

06 40 00.25 HARDWOOD TRIM - 3/4 INCH - PENCILED EDGE 1/8 INCH RADIUS - TRANSPARENT FINISH

06 40 00.31 HARDWOOD VENEER PLYWOOD - 1/2 INCH - TRANSPARENT FINISH
06 40 00.32 HARDWOOD VENEER PLYWOOD - 3/4 INCH - TRANSPARENT FINISH
06 40 00.33 HARDWOOD VENEER PLYWOOD - 1 INCH - TRANSPARENT FINISH
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06 40 00.35 HARDWOOD EDGING ON PLYWOOD - TRANSPARENT FINISH

06 40 00.41 PLYWOOD - 1/2 INCH
06 40 00.42 PLYWOOD - 3/4 INCH

06 40 00.52 HARDWOOD EDGE TRIM - TRANSPARENT FINISH

06 40 00.61 WOOD BLOCKING - 2X
06 40 00.62 WOOD BLOCKING - SIZE AS REQUIRED

06 40 00.65 BRUSHED STAINLESS FINISH ALUMINUM CHANNEL - 1 INCH
06 40 00.67 BRUSHED STAINLESS FINISH ALUMINUM OUTSIDE CORNER TRIM - 3/8 UNCH EXPOSED FACE.

06 40 00.71 LOCK
06 40 00.72 CABINET DOOR
06 40 00.73 DOUBLE ACTION SPRING HINGE
06 40 00.74 HINGE
06 40 00.75 STAINLESS STEEL BAR RAIL AND POSTS
06 40 00.77 METAL GLAZING CHANNEL
06 40 00.78 WIRE PULL
06 40 00.79 CARD HOLDER - RECTANGULAR - 1-1/8" x 3-1/8"

06 40 00.81 SLIDING GLASS DOORS - SET IN ALUMINUM TRACKS - PROVIDE LOCKS
06 40 00.82 ADJUSTABLE SHELVING STANDARDS AND BRACKETS
06 40 00.84 GLASS SHELVING AND BRACKETS

06 40 00.85 PORCELAIN ENAMEL CHALK SURFACE - SELF ADHERING - COLOR BLACK

06 40 00.89 GLASS SHELF - 3/8 INCH THICK TEMPERED - SIZE AS NOTED/DRAWN

06 40 00.90 CABLE DISPLAY SYSTEM - SATIN FINISH
06 40 00.91 CABLE - 1/8 INCH THICK WITH TENSIONER
06 40 00.92 CABLE FIXING - FLOOR TO CEILING MOUNT
06 40 00.93 FIXING SHELF SUPPORT - SIDE SHELF FIXING CLAMPS FOR 3/8 INCH GLASS SHELVES
06 40 00.94 GLASS SHELF - 14 INCH X 24 INCH X 3/8 INCH TEMPERED GLASS SHELF
06 40 00.95 GLASS DOOR WITH PIVOT HINGE - 2'-2"W X 5'-3"H
06 40 00.96 ACCESS PANEL
06 40 00.97 3 INCH GROMMET - PLASTIC
06 40 00.98 WIRE MANAGEMENT HOOKS - 12 INCHES O.C. - UNDER COUNTER
06 40 00.99 UNDER COUNTER STEEL SUPPORT WITH PRE-DRILLED HOLES

06 55 00 SOLID SURFACING

06 55 00.01 SOLID SURFACE MATERIAL
06 55 00.02 SEALANT
06 55 00.03 PLYWOOD BACKING
06 55 00.04 ADHESIVE
06 55 00.05 Z-CLIPS SECURED TO BLOCKING AND SOLID SURFACING
06 55 00.06 GROMMET - 3 INCH - PLASTIC
06 55 00.07 STAINLESS STEEL TRASH GROMMET - 12 INCH

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

07 13 53 ELASTOMERIC SHEET WATERPROOFING

07 13 53.01 ADHERED VERTICAL WATERPROOFING
07 13 53.02 BELOW-SLAB HORIZONTAL WATERPROOFING

07 13 53.11 DRAINAGE COMPOSITE BOARD

07 16 13 POLYMER MODIFIED CEMENT WATERPROOFING

07 16 13.01 POLYMER MODIFIED CEMENT WATERPROOFING MATERIAL

07 21 00 THERMAL INSULATION

07 21 00.01 RIGID INSULATION - 2 INCH - FOUNDATION ONLY
07 21 00.02 RIGID INSULATION - 2 INCH - UNDER SLAB - HIGH COMPRESSIVE STRENGTH

07 21 00.11 INSULATING NAIL BASE - 2 INCH - EXTERIOR WALL

07 21 00.20 GLASS FIBER INSULATION
07 21 00.21 GLASS FIBER ACOUSTICAL BLANKET INSULATION - 6 INCH - UNFACED
07 21 00.22 GLASS FIBER ACOUSTICAL BLANKET INSULATION - 3 1/2 INCH - UNFACED

07 21 00.29 GLASS FIBER ACOUSTICAL BLANKET INSULATION - MATCH DEPTH OF STUD - UNFACED

07 21 00.30 MINERAL FIBER INSULATION
07 21 00.31 MINERAL FIBER ACOUSTICAL INSULATION - 6 INCH
07 21 00.32 MINERAL FIBER ACOUSTICAL INSULATION - 3 1/2 INCH

07 21 00.39 MINERAL FIBER ACOUSTICAL INSULATION - MATCH DEPTH OF STUD - UNFACED

07 21 00.40 FOAMED IN PLACE INSULATION / AIR BARRIER

07 21 00.50 BACKER ROD AND SEALANT - TYPE AS REQUIRED
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07 21 31 CLOSED-CELL SPRAYED FOAM INSULATION

07 21 31.02 FOAM INSULATION - SPRAYED-IN-PLACE - 1-1/2 INCH DEPTH BETWEEN STUDS

07 24 20 EXTERIOR FINISH SYSTEM (EFS)

07 24 20.01 EXTERIOR FINISH - TYPE AND COLOR SELECTED BY ARCHITECT
07 24 20.11 1/2 INCH EXTERIOR GRADE SHEATHING
07 24 20.12 CONTROL JOINT
07 24 20.13 BACKER ROD AND SEALANT - TYPE AS REQUIRED
07 24 20.14 ALUMINUM SOFFIT VENT

07 26 00 VAPOR RETARDERS

07 26 00.01 VAPOR RETARDER - UNDER SLAB
07 26 00.02 FOAMED-IN-PLACE INSULATION WITH BACKER ROD AS REQUIRED
07 26 00.03 VAPOR RETARDER - UNDER STAGE FLOORING
07 26 00.04 VAPOR RETARDER - TAPE SEAMS

07 27 13 MODIFIED BITUMINOUS SHEET AIR BARRIER

07 27 13.01 AIR/VAPOR BARRIER MEMBRANE - SELF-ADHERING
07 27 13.02 AIR/VAPOR BARRIER MEMBRANE - SELF-ADHERING - 2 LAYERS
07 27 13.05 AIR/VAPOR BARRIER TRANSITION MEMBRANE - SELF-ADHERING

07 27 13.10 WATERPROOF MEMBRANE FLASHING

07 27 13.20 PREFINISHED ALUMINUM FLASHING
07 27 13.21 GALVANIZED SHEET METAL FLASHING
07 27 13.22 FASTENER

07 46 46 MINERAL FIBER CEMENT SIDING

07 46 46.01 MINERAL FIBER CEMENT SIDING PANEL
07 46 46.02 MINERAL FIBER CEMENT SMOOTH PANEL

07 46 46.10 DRAINAGE MAT
07 46 46.11 STARTER TRACK/STRIP
07 46 46.12 CLIP
07 46 46.13 SPACER

07 46 46.21 FLASHING
07 46 46.22 SEALANT
07 46 46.23 SEALANT - CUSTOM COLOR TO MATCH PANEL

07 46 46.31 OPEN OUTSIDE CORNER TRIM 
07 46 46.32 SINGLE FLANGE SEALANT BACKER
07 46 46.33 DOUBLE FLANGE SEALANT BACKER
07 46 46.34 INSIDE CORNER TRIM 
07 46 46.35 BEAD REVEAL TRIM

07 54 19 POLYVINYL CHLORIDE (PVC) ROOFING

07 54 19.01 PVC SINGLE PLY MEMBRANE ROOFING
07 54 19.02 HIGH DENSITY POLYISO RECOVERY BOARD
07 54 19.03 POLYISO RIGID INSULATION
07 54 19.04 POLYISO TAPERED INSULATION
07 54 19.05 FLASHING MEMBRANE
07 54 19.06 BASE FLASHING
07 54 19.08 FIBERGLASS MAT FACED GYPSUM RECOVERY BOARD
07 54 19.09 SHEET VAPOR RETARDER - TAPE SEAMS

07 54 19.10 FLAT SECUREMENT BARS
07 54 19.11 WIND UPLIFT SECUREMENT BARS
07 54 19.12 BLIND NAILER
07 54 19.13 MULTI-PURPOSE TAPE
07 54 19.14 STAINLESS STEEL HOSE CLAMP

07 54 19.20 PVC EXPANSION JOINT
07 54 19.21 FOAM ROD TUBING - CONTINUOUS

07 54 19.80 WALKWAY PADS
07 54 19.81 ROOF EDGE SCUPPER

07 54 19.90 ADHESIVE
07 54 19.91 SEALANT - CONTINUOUS
07 54 19.92 HOT-AIR WELD

07 62 00 SHEET METAL FLASHING AND TRIM

07 62 00.01 SHEET METAL FLASHING
07 62 00.02 SHEET METAL COUNTER FLASHING
07 62 00.03 SPRING LOCK FLASHING
07 62 00.04 FLASHING REGLET

07 62 00.10 METAL COPING
07 62 00.11 PRE-FINISHED ALUMINUM FLASHING - CUSTOM COLOR
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07 62 00.20 SEALANT - TYPE AS REQUIRED

07 62 00.30 GUTTER
07 62 00.31 DOWNSPOUT
07 62 00.32 SPLASH BLOCK - PLACE WALKWAY PAD UNDER

07 62 00.40 SHEET METAL COLLAR
07 62 00.41 SHEET METAL RAIN HOOD

07 71 00 ROOF SPECIALTIES

07 71 00.01 FACTORY FABRICATED FASCIA TRIM/ROOF EDGE - CUSTOM COLOR
07 71 00.02 EXPOSED ALUMINUM FINISH METAL - CUSTOM COLOR
07 71 00.03 ALUMINUM DRIP EDGE - CUSTOM COLOR
07 71 00.04 FACTORY FABRICATED PARAPET WALL COPING - CUSTOM COLOR

07 71 00.10 SOFFIT STRIP VENT

07 71 00.20 CONTINUOUS SEALANT - TYPE AS REQUIRED

07 72 00 ROOF ACCESSORIES

07 72 00.01 ROOF SCUTTLE - TYPE 1 - 3'-0" x 3'-0"
07 72 00.02 ROOF SCUTTLE - TYPE 2 - 3'-0" x 4'-6"

07 72 00.10 NEOPRENE GASKET ENTIRE PERIMETER TYP.
07 72 00.11 RIGID INSULATION
07 72 00.12 SPRING LATCH W/ HANDLE AND PADLOCK HASP ON INSIDE
07 72 00.13 PADLOCK HASP

07 72 00.20 ELEVATOR PENTHOUSE STRUCTURE 

07 72 00.30 12 GA. ALUM. ROOF
07 72 00.31 STORM PROOF LOUVER BLADE
07 72 00.32 INSECT SCREEN
07 72 00.33 ROOF CURB
07 72 00.34 MECHANICAL DAMPER

07 72 00.40 WELDED ALUMINUM CURB

07 72 00.60 HEAT AND SMOKE VENT - 5'-0" x 10'-0"

07 81 00 APPLIED FIREPROOFING

07 81 00.01 CEMENTITIOUS FIREPROOFING

07 84 00 FIRESTOPPING

07 84 00.01 FIRESAFING MINERAL WOOL
07 84 00.02 CAULK - CAULK AND PUTTY
07 84 00.03 FIRESTOP MORTAR
07 84 00.04 FIRESTOP PILLOWS
07 84 00.05 INTUMESCENT CAULK WITH URETHANE BACKING ROD

07 84 00.10 INSULATION HANGER SYSTEM
07 84 00.11 CURTAIN WALL INSULATION
07 84 00.12 VERTICAL MULLION COVER
07 84 00.13 SAFING INSULATION
07 84 00.14 SMOKE SEALANT

07 84 00.99 FIRESTOPPING - SEE SCHEDULE

07 92 00 JOINT SEALERS

07 92 00.01 JOINT SEALANT - TYPE AS REQUIRED
07 92 00.02 BACKER ROD AND SEALANT - TYPE AS REQUIRED
07 92 00.03 BACKER ROD - TYPE AS REQUIRED
07 92 00.11 EXTERIOR EXPANSION JOINT - 2 INCH

07 95 13 CONSTRUCTION AND EXPANSION JOINTS

07 95 13.01 EXPANSION JOINT COVER - 2 INCH - INTERIOR - FLOOR / FLOOR
07 95 13.02 EXPANSION JOINT COVER - 2 INCH - INTERIOR - WALL / WALL - MASONRY
07 95 13.03 EXPANSION JOINT COVER - 2 INCH - INTERIOR - WALL / WALL OR CEILING / CEILING - GYPSUM BASE
07 95 13.04 EXPANSION JOINT COVER - 2 INCH - INTERIOR - WALL / WALL CORNER - GYPSUM BASE
07 95 13.05 EXPANSION JOINT COVER - 2 INCH - INTERIOR - FLOOR / WALL
07 95 13.06 EXPANSION JOINT COVER - 2 INCH - INTERIOR - WALL/WALL - GYPSUM BASE
07 95 13.07 EXPANSION JOINT COVER - 2 INCH - INTERIOR - ACT/WALL

DIVISION 08 - DOORS AND HARDWARE

08 11 13 HOLLOW METAL DOORS AND FRAMES

08 11 13.01 DOOR AND FRAME- SEE DOOR SCHEDULE
08 11 13.10 STEEL DOOR - SEE SCHEDULE FOR TYPES
08 11 13.11 STEEL FRAME - SEE SCHEDULE FOR TYPES
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08 11 13.20 STEEL FRAME CLIP BY FRAME INSTALLER
08 11 13.21 STEEL FRAME ANCHOR
08 11 13.30 3/4" x 3/4" GLAZING STOP

08 14 16 FLUSH WOOD DOORS

08 14 16.01 SOLID CORE FLUSH WOOD DOOR- SEE DOOR SCHEDULE

08 31 00 ACCESS DOORS AND PANELS

08 31 00.01 FIRE RATED ACCESS DOOR

08 31 00.11 ACCESS PANEL
08 31 00.12 ACCESS PANEL - FIRE RATED

08 33 13 COILING COUNTER DOORS

08 33 13.01 TYPE OCC1 - INTERIOR - 4'-6"W x 4'-0"H - MANUALLY OPERATED - HARDWOOD FINISH

08 33 13.21 VERTICAL GUIDES
08 33 13.31 COILING DOOR HOUSING

08 33 23 OVERHEAD COILING DOORS

08 33 23.01 TYPE OHC1 - EXTERIOR - 10'-0"W x 9'-0"H - POWER OPERATED
08 33 23.11 TYPE OHC2 - INTERIOR - 13'-6"W x 9'-0"H - POWER OPERATED

08 33 23.21 ELECTRIC MOTOR
08 33 23.22 GUIDE

08 33 26 OVERHEAD COILING GRILLES

08 33 26.01 TYPE OHG1 - 15'-1"W x 6'-6"H - POWER OPERATED
08 33 26.02 TYPE OHG2 - 7'-0"W x 7'-2"H - POWER OPERATED

08 33 26.21 ELECTRIC MOTOR
08 33 26.22 GUIDE

08 34 73 SOUND CONTROL DOORS

08 34 73.01 ACOUSTIC FLUSH WOOD DOOR - SEE DOOR SCHEDULE

08 43 13 ALUMINUM FRAMED STOREFRONTS

08 43 13.01 ALUMINUM STOREFRONT FRAME
08 43 13.02 ALUMINUM ENTRANCE DOOR
08 43 13.03 PREFINISHED ALUMINUM FLASHING
08 43 13.04 BEAD OF SEALANT- CONTINUOUS- SET PREFINISHED ALUMINUM FLASHING IN SEALANT
08 43 13.05 PERIMETER SEALANT

08 43 13.20 SEALANT & BACKER ROD
08 43 13.21 CLEAR SILICONE BUTT JOINT - 3/8 INCH 

08 43 13.31 SUB-FRAME / RECEPTOR

08 44 13 GLAZED ALUMINUM CURTAIN WALL

08 44 13.01 ALUMINUM CURTAIN WALL FRAME
08 44 13.02 ALUMINUM ENTRANCE DOOR
08 44 13.03 PREFINISHED ALUMINUM FLASHING
08 44 13.04 BEAD OF SEALANT- CONTINUOUS- SET PREFINISHED ALUMINUM FLASHING IN SEALANT
08 44 13.05 PERIMETER SEALANT
08 44 13.06 SLOTTED BRACE CONNECTION - WELD TO TUBE STEEL

08 44 13.11 SNAP COVER - TYPE 1
08 44 13.12 SNAP COVER - TYPE 2
08 44 13.13 SNAP COVER - TYPE 3

08 44 13.20 SEALANT & BACKER ROD

08 44 13.30 SPANDREL GLASS
08 44 13.31 PROJECTED WINDOW

08 44 13.50 ALUMINUM BREAK METAL - 0.090 THICK MIN - CUSTOM COLOR TO MATCH CURTAIN WALL FRAMING
08 44 13.51 CONTINUOUS CLIP ANGLE
08 44 13.52 STRUCTURAL TAPE AND SEALANT

08 51 13 ALUMINUM WINDOWS

08 51 13.01 ALUMINUM WINDOW - SEE SCHEDULE
08 51 13.02 PERIMETER SEALANT
08 51 13.03 PREFINISHED ALUMINUM FLASHING
08 51 13.04 BEAD OF SEALANT - CONTINUOUS - SET PREFINISHED ALUMINUM FLASHING IN SEALANT
08 51 13.05 2x4 ALUMINUM STRUCTURAL TUBE
08 51 13.06 CONTINUOUS SEALANT
08 51 13.07 SPRAY FOAM INSULATION AND BACKER ROD - FILL VOID IN FRAME
08 51 13.08 AIR/VAPOR BARRIER TRANSITION MEMBRANE - SELF-ADHERING
08 51 13.09 MINERAL FIBER INSULATION
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08 51 13.20 SPANDREL GLASS

08 51 13.31 SUB-FRAME / RECEPTOR
08 51 13.32 ZERO MULL
08 51 13.33 STACK MULL
08 51 13.34 3 PIECE MULL

08 71 00 DOOR HARDWARE

08 71 00.01 SEE DOOR SCHEDULE AND SPECIFICATION FOR HARDWARE

08 71 00.11 ALUMINUM THRESHOLD
08 71 00.12 DOOR SWITCH

08 71 00.21 COAT HOOK

08 80 00 GLAZING

08 80 00.01 GLASS TYPE 1
08 80 00.02 GLASS TYPE 2
08 80 00.03 GLASS TYPE 3
08 80 00.04 GLASS TYPE 4
08 80 00.05 GLASS TYPE 5
08 80 00.06 GLASS TYPE 6
08 80 00.07 GLASS TYPE 7
08 80 00.08 GLASS TYPE 8

08 87 00 GLAZING SURFACE FILM

08 87 00.01 GLAZING SURFACE FILM TYPE 1

08 90 00 LOUVERS AND VENTS

08 90 00.20 ALUMINUM LOUVER - SEE ELEVATIONS AND SPECIFICATION
08 90 00.21 BIRD SCREEN
08 90 00.22 BLANK OFF PANEL
08 90 00.31 SEALANT - TYPE AS REQUIRED

08 92 00 LOUVERED EQUIPMENT ENCLOSURES

08 92 00.01 LOUVERED EQUIPMENT ENCLOSURE
08 92 00.11 SCREEN BLADE
08 92 00.12 CLIP ANGLE
08 92 00.13 CONTINUOUS SUPPORT

DIVISION 09 - FINISHES

09 21 23 SHAFT WALL ASSEMBLIES

09 21 23.01 SHAFT ENCLOSURE - 2 HR RATING
09 21 23.04 HORIZONTAL SHAFT ENCLOSURE - 2 HR RATING
09 21 23.11 METAL SHAFTWALL C-H STUD - 2 1/2 INCH - 24 INCHES O.C. MAX
09 21 23.21 GYPSUM SHAFTWALL LINER PANEL - 1 INCH
09 21 23.31 GYPSUM BOARD - 5/8 INCH TYPE "X" - 1 LAYER
09 21 23.32 GYPSUM BOARD - 5/8 INCH TYPE "X" - 2 LAYERS
09 21 23.41 METAL SHAFTWALL C-STUD TRACK - 2 INCH
09 21 23.42 METAL SHAFTWALL H STUD - 2 INCH
09 21 23.51 ALUMINUM 2x2x2-1/2 INCH BREAKAWAY CLIP - MAX 10 FEET O.C. VERTICALLY

09 22 16 NON-STRUCTURAL METAL SUPPORT ASSEMBLIES

09 22 16.01 METAL STUD 1-5/8 INCH - 16 INCHES O.C. MAX
09 22 16.02 METAL STUD 2-1/2 INCH - 16 INCHES O.C. MAX
09 22 16.03 METAL STUD 3-5/8 INCH - 16 INCHES O.C. MAX
09 22 16.04 METAL STUD 4 INCH - 16 INCHES O.C. MAX
09 22 16.06 METAL STUD 6 INCH - 16 INCHES O.C. MAX
09 22 16.08 METAL STUD 8 INCH - 16 INCHES O.C. MAX
09 22 16.10 METAL STUD 10 INCH - 16 INCHES O.C. MAX

09 22 16.20 METAL STUD - REFER TO FLOOR PLANS FOR DEPTH
09 22 16.21 METAL FURRING CHANNEL - 7/8 INCH - 16 INCHES O.C. MAX

09 22 16.31 BOXED HEADER

09 22 16.41 METAL DEFLECTION TRACK ASSEMBLY
09 22 16.42 METAL DEFLECTION TRACK ASSEMBLY - FIRE RATED

09 22 16.51 METAL STUD BRACE
09 22 16.52 DOUBLE STUD JAMB - SIZE AS REQUIRED

09 22 16.91 STEEL PLATE - 20 GA. - SECURE TO EACH STUD
09 22 16.99 METAL CLIP FOR WALL FRAMING - 16 GA. - 24 INCHES O.C. MAX

09 29 00 GYPSUM BOARD

09 29 00.01 5/8 INCH GYPSUM BOARD - LEVEL 4 FINISH
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09 29 00.02 5/8 INCH GYPSUM BOARD - 2 LAYERS - LEVEL 4 FINISH
09 29 00.03 5/8 INCH GYPSUM BOARD - 1 LAYER EACH SIDE - LEVEL 4 FINISH
09 29 00.04 5/8 INCH GYPSUM BOARD - 2 LAYERS EACH SIDE- LEVEL 4 FINISH
09 29 00.05 5/8 INCH GYPSUM BOARD - LEVEL 5 FINISH
09 29 00.09 1/2 INCH PLYWOOD - FIRE RETARDANT TREATED 

09 29 00.21 5/8 INCH GYPSUM BOARD - SAG-RESISTANT - LEVEL 4 FINISH
09 29 00.22 5/8 INCH GYPSUM BOARD - MOISTURE-RESISTANT - LEVEL 4 FINISH

09 29 00.31 5/8 INCH GYPSUM BOARD - IMPACT RESISTANT - LEVEL 4 FINISH
09 29 00.32 5/8 INCH GYPSUM BOARD - ABUSE RESISTANT - LEVEL 4 FINISH

09 29 00.41 CONTROL JOINT - 1/4 INCH
09 29 00.42 REVEAL - PAINTABLE 3/4 INCH
09 29 00.43 CORNER BEAD
09 29 00.44 J BEAD EDGE TRIM
09 29 00.45 L BEAD EDGE TRIM

09 29 00.51 ALUMINUM REVEAL TRIM - SATIN FINISH - 1 INCH
09 29 00.52 ALUMINUM CORNER TRIM - SATIN FINISH - 1-1/8 INCH

09 29 00.99 GYPSUM BOARD SYSTEM - LEVEL 4 FINISH - REFER TO FLOOR PLANS AND WALL TYPES FOR COMPONENTS

09 30 13 CERAMIC TILING

09 30 13.01 CERAMIC FLOOR TILE
09 30 13.02 CERAMIC TILE BASE
09 30 13.11 CERAMIC WALL TILE
09 30 13.31 MARBLE THRESHOLD
09 30 13.41 THIN SET TILE SETTING BED - ON GRADE
09 30 13.42 THIN SET TILE SETTING BED - ON DECK
09 30 13.43 THICK SET TILE SETTING BED
09 30 13.51 CEMENTITIOUS BACKING BOARD

09 30 16 QUARRY TILING

09 30 16.01 QUARRY TILE
09 30 16.02 QUARRY TILE BASE
09 30 16.31 ALUMINUM TRANSITION STRIP
09 30 16.41 THICK SET TILE SETTING BED

09 30 19 PAVER TILING

09 30 19.02 PORCELAIN  WALL TILE

09 30 19.31 PORCELAIN WALL TILE - 6 x 24 CUT TILE
09 30 19.33 PORCELAIN WALL TILE - 12 x 24

09 30 19.41 THIN SET TILE SETTING BED
09 30 19.51 CEMENTITIOUS BACKING BOARD

09 30 19.61 ALUMINUM CORNER TRIM
09 30 19.62 ALUMINUM CAP TRIM

09 51 00 ACOUSTICAL CEILINGS

09 51 00.01 ACT TYPE-1
09 51 00.02 ACT TYPE-2
09 51 00.03 ACT TYPE-3
09 51 00.04 ACT TYPE-4
09 51 00.05 ACT TYPE-5
09 51 00.06 ACT TYPE-6

09 51 00.11 WOOD SLAT CEILING TYPE-W1
09 51 00.12 WOOD SLAT CEILING TYPE-W2

09 51 00.15 WOOD GRILLE PANEL SLAT
09 51 00.16 WOOD PERIMETER TRIM - 1/2 X 5-1/4

09 51 00.51 ACT SUSPENSION SYSTEM
09 51 00.52 PERIMETER EDGE TRIM SYSTEM
09 51 00.53 RETENTION CLIPS

09 51 00.97 ACOUSTICAL CLOUD - REFERENCE REFLECTED CEILING PLANS FOR TYPE AND HEIGHT
09 51 00.98 WOOD VENEER CEILING SYSTEM - REFERENCE REFLECTED CEILING PLANS FOR TYPE AND HEIGHT
09 51 00.99 ACOUSTICAL CEILING - REFERENCE REFLECTED CEILING PLANS FOR TYPE AND HEIGHT

09 64 29 WOOD STRIP AND PLANK FLOORING

09 64 29.01 WOOD STRIP AND PLANK FLOOR
09 64 29.11 HARDWOOD TRIM - 1" x 8" WITH BULLNOSE
09 64 29.12 WOOD BLOCKING - SIZE AS REQUIRED
09 64 29.21 PLYWOOD UNDERLAYMENT - 5/8 INCH
09 64 29.22 SLEEPERS AND SHIMS
09 64 29.23 VAPOR RETARDER

09 64 66 WOOD ATHLETIC FLOORING
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09 64 66.01 WOOD ATHLETIC FLOOR
09 64 66.02 RUBBER COVE WALL BASE - VENTED
09 64 66.03 VAPOR RETARDER
09 64 66.05 GAME LINES - COURT MARKINGS - PAINTED
09 64 66.06 LOGO - PAINTED
09 64 66.07 STENCIL LETTERING - PAINTED

09 65 13 RESILIENT BASE AND ACCESSORIES

09 65 13.01 RUBBER BASE - 4"
09 65 13.02 RUBBER BASE - 2"

09 65 16 RESILIENT SHEET FLOORING

09 65 16.01 RESILIENT SHEET VINYL FLOORING
09 65 16.11 TRANSITION STRIP

09 65 19 RESILIENT TILE FLOORING

09 65 19.01 VINYL COMPOSITION TILE
09 65 19.11 TRANSITION STRIP

09 65 23 RUBBER FLOORING

09 65 23.01 RUBBER FLOOR TILE - RAISED STUD PROFILE - STAIR TREADS/RISERS AND LANDINGS
09 65 23.02 RUBBER FLOOR TILE - HAMMERED PROFILE
09 65 23.03 RUBBER FLOOR TILE - ATHLETIC
09 65 23.11 TRANSITION STRIP

09 65 36 STATIC-CONTROL RESILIENT FLOORING

09 65 36.01 STATIC-CONTROL COMPOSITE TILE

09 65 43 LINOLEUM FLOORING

09 65 43.01 LINOLEUM SHEET FLOORING
09 65 43.11 TRANSITION STRIP

09 66 23 RESINOUS MATRIX TERRAZZO FLOORING

09 66 23.01 RESINOUS MATRIX TERRAZZO FLOORING

09 67 33 THIN-FILM EPOXY FLOORING SYSTEM

09 67 33.01 THIN-FILM EPOXY FLOOR

09 68 00 CARPETING

09 68 00.01 CARPET  
09 68 00.02 CARPET BORDER
09 68 00.11 RUBBER CARPET REDUCING STRIP 
09 68 00.12 METAL CARPET REDUCING STRIP 
09 68 00.13 VINYL STAIR NOSING
09 68 00.14 BOUND EDGING
09 68 00.15 RUBBER STAIR TREAD NOSING

09 72 00 WALL COVERINGS

09 72 00.01 VINYL WALL COVERING

09 84 00 ACOUSTICAL ROOM COMPONENTS

09 84 00.01 ACOUSTICAL PANEL - WALL MOUNTED - TYPE 1
09 84 00.02 ACOUSTICAL PANEL - WALL MOUNTED - TYPE 2
09 84 00.03 ACOUSTICAL PANEL - WALL MOUNTED - TYPE 3
09 84 00.04 ACOUSTICAL PANEL - WALL MOUNTED - TYPE 4
09 84 00.05 ACOUSTICAL PYRAMID PANEL - CEILING MOUNTED - TYPE 5
09 84 00.06 ACOUSTICAL PANEL - CEILING HUNG - TYPE 6

09 84 00.99 CONCEALED "Z" CLIP MOUNTING SYSTEM

09 91 00 PAINTING

09 91 00.01 PAINT - SEE SCHEDULE
09 91 00.10 DRY ERASE PAINT
09 91 00.12 METALLIC PAINT

09 96 00 HIGH-PERFORMANCE COATINGS

09 96 00.01 HIGH PERFORMANCE COATING - SEE SCHEDULE

DIVISION 10 - SPECIALTIES

10 11 16 MARKER BOARDS

10 11 16.01 DRY MARKER BOARD
10 11 16.02 DRY MARKER BOARD / TACK BOARD
10 11 16.03 MENU BOARD



Beverly Middle School
MASTER KEYNOTE LIST
PROJECT #: 1403.00

7/25/16

Beverly Middle School Keynote List.xls Page 13

10 11 16.04 VERTICAL SLIDING MARKER BOARD

10 11 16.11 TACK BOARD
10 11 16.12 2 INCH TACK BOARD STRIP
10 11 16.19 TACK BOARD WALL

10 11 16.21 DRY ERASE H-BAR SPLICE

10 11 16.31 SILK SCREEN - MUSIC STAFF LINING

10 11 16.41 OMIT MARKER TRAY FROM MARKER BOARD

10 12 00 DISPLAY CASES

10 12 00.01 DISPLAY CASE - TYPE 1
10 12 00.02 DISPLAY CASE - TYPE 2
10 12 00.03 DISPLAY CASE - TYPE 3
10 12 00.04 DISPLAY CASE - TYPE 4
10 12 00.05 DISPLAY CASE - TYPE 5

10 14 00 SIGNAGE

10 14 00.01 INTERIOR SIGNAGE - TYPE AS SCHEDULED
10 14 00.02 INTERIOR SIGNAGE - METAL LETTERS

10 14 00.10 STANDOFF HARDWARE

10 14 00.21 ALUMINUM EXTERIOR SIGN - TWO SIDED
10 14 00.23 EXTERIOR SIGNAGE - TYPE AS SCHEDULED

10 14 00.30 WALL MOUNTING BRACKET
10 14 00.31 EXPANSION BOLT 

10 14 00.40 FABRIC BANNER - INTERIOR
10 14 00.41 FABRIC BANNER - EXTERIOR

10 21 13 TOILET COMPARTMENTS

10 21 13.01 TOILET COMPARTMENT
10 21 13.11 TOILET PARTITION - PANEL
10 21 13.12 TOILET PARTITION - POST - FLOOR TO CEILING
10 21 13.13 TOILET PARTITION - WALL BRACKET
10 21 13.21 TOILET COMPARTMENT DOOR - 36 INCH
10 21 13.22 TOILET COMPARTMENT DOOR - 28 INCH
10 21 13.31 URINAL SCREEN
10 21 13.41 PRIVACY PARTITION - 30 INCHES WIDE x 48 INCHES TALL - MOUNT 24 INCHES ABOVE FINISH FLOOR

10 22 15 FIXED GLASS PANEL PARTITIONS

10 22 15.01 INTERIOR GLASS WALL SYSTEM

10 22 15.11 FIXED GLASS PANEL
10 22 15.12 SLIDING GLASS DOOR

10 22 15.21 ALUMINUM TRACK

10 22 26 OPERABLE GLASS PARTITIONS

10 22 26.01 INTERIOR OPERABLE GLASS PARTITION PANEL
10 22 26.02 EXTERIOR OPERABLE GLASS PARTITION PANEL

10 22 26.11 OPERABLE GLASS PARTITION PANEL TRACK ASSEMBLY

10 22 28 FOLDING PANEL PARTITIONS

10 22 28.01 FOLDING PANEL PARTITION
10 22 28.02 FOLDING PANEL PARTITION DOOR
10 22 28.03 FOLDING PANEL PARTITION MARKERBOARD

10 22 28.11 MOTORIZED FOLDING PANEL PARTITION

10 28 13 TOILET ACCESSORIES

10 28 13.01 TOILET ACCESSORY - SEE SCHEDULE

10 28 13.10 COAT HOOK
10 28 13.11 PAPER TOWEL DISPENSER
10 28 13.12 SOAP DISPENSER
10 28 13.13 HAND SANITIZER DISPENSER
10 28 13.14 BABY CHANGING STATION

10 28 13.20 ELECTRIC HAND DRYER

10 44 00 FIRE PROTECTION SPECIALTIES

10 44 00.01 FIRE EXTINGUISHER CABINET - FULLY RECESSED
10 44 00.02 FIRE EXTINGUISHER AND BLANKET CABINET - FULLY RECESSED
10 44 00.03 FIRE EXTINGUISHER WALL MOUNTED BRACKET
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10 44 00.11 FIRE EXTINGUISHER
10 44 00.12 FIRE BLANKET

10 44 00.21 EMERGENCY KEY CABINET

10 44 00.31 FIRST AID KIT - WALL MOUNTED

10 51 13 METAL LOCKERS

10 51 13.01 METAL LOCKER - SLOPED TOP - TYPE 1
10 51 13.02 METAL LOCKER - SLOPED TOP - TYPE 2
10 51 13.03 METAL LOCKER - SLOPED TOP - TYPE 3

10 51 13.10 METAL FILLER PANEL - EACH SIDE OF LOCKER BANK TO CENTER LOCKERS IN OPENING
10 51 13.11 LOCKER ROOM BENCH
10 51 13.13 LOCKER TRIM

10 51 23 PHENOLIC LOCKERS

10 51 23.01 PHENOLIC LOCKER - RECESSED - TYPE 1

10 51 23.11 SHIM

10 71 13 EXTERIOR SUN CONTROL DEVICES

10 71 13.01 ALUMINUM SUNSHADE ASSEMBLY

10 71 13.10 ALUMINUM SUNSHADE OUTRIGGER
10 71 13.11 ALUMINUM SUNSHADE MULLION CLIP

10 71 13.20 FASTENER - AS REQUIRED

10 71 13.99 SEALANT - TYPE AS REQUIRED

DIVISION 11 - EQUIPMENT

11 13 00 LOADING DOCK EQUIPMENT

11 13 00.01 DOCK BUMPERS
11 13 00.02 RUBBER CORNER GUARD

11 31 00 RESIDENTIAL APPLIANCES

11 31 00.01 REFRIGERATOR
11 31 00.02 REFRIGERATOR - UNDER-COUNTER

11 31 00.11 DISHWASHER - UNDER-COUNTER

11 31 00.21 WASHER
11 31 00.22 DRYER
11 31 00.23 STORAGE DRAWER PEDESTAL

11 31 00.25 HEAVY-DUTY WASHER
11 31 00.26 HEAVY-DUTY DRYER

11 31 00.41 WALL OVEN - BUILT-IN - ELECTRIC
11 31 00.42 IN COUNTER COOKTOP - ELECTRIC
11 31 00.44 RANGE HOOD

11 40 00 FOODSERVICE EQUIPMENT

11 40 00.01 FOODSERVICE EQUIPMENT - SEE FOODSERVICE SPECIFICATION AND DRAWINGS

11 40 00.11 EXHAUST VENTILATOR - REFER TO FOODSERVICE EQUIPMENT DRAWINGS AND SPECIFICATIONS
11 40 00.12 CLOSURE PANEL BY KITCHEN EQUIPMENT CONTRACTOR

11 40 00.21 STAINLESS STEEL MOBILE PREP TABLE - 4'-0" x 6'-0"

11 52 13 PROJECTION SCREENS

11 52 13.01 PROJECTION SCREEN - TYPE 1 - AUDITORIUM
11 52 13.02 PROJECTION SCREEN - TYPE 2 - CAFETERIA
11 52 13.03 PROJECTION SCREEN - TYPE 3 - BAND

11 52 13.10 PROJECTOR LIFT

11 53 00 LABORATORY EQUIPMENT

11 53 00.01 ACID STORAGE CABINET - BENCH TOP
11 53 00.02 FLAMMABLE STORAGE CABINET - BENCH TOP

11 53 00.11 GLASSWARE PEGBOARD

11 53 00.21 SAFETY GOGGLE CABINET
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11 61 00 THEATER AND STAGE EQUIPMENT

11 61 00.01 DIMMING RACK
11 61 00.02 DIMMING CONSOLE
11 61 00.03 LIGHTING CONSOLE
11 61 00.04 STAGE MANAGER PANEL
11 61 00.05 TORM LADDER
11 61 00.06 STAGE RIGGING
11 61 00.07 CURTAIN - MAIN VALANCE
11 61 00.08 CURTAIN - MAIN TRAVELER
11 61 00.09 CURTAIN - BORDER
11 61 00.10 CURTAIN - LEG
11 61 00.11 CURTAIN - TRAVELER
11 61 00.12 CURTAIN - CYCLORAMA
11 61 00.13 CURTAIN - SIDE TABS

11 61 00.20 PIPE GRID
11 61 00.21 CURATIN ASSEMBLY
11 61 00.22 STEEL ANGLES WITH PRE-PUNCHED HOLES - SIZE AND GAGE AS REQUIRED
11 61 00.23 STAINLESS STEEL ROD - 3/16 INCH DIAMETER
11 61 00.24 STAINLESS STEEL BOLT AND WASHERS

11 66 23 GYMNASIUM EQUIPMENT

11 66 23.01 WALL PADDING - TYPE 1
11 66 23.02 WALL PADDING - TYPE 2
11 66 23.03 WALL PADDING - TYPE 3
11 66 23.11 VOLLEYBALL STANDARD FLOOR INSERT
11 66 23.21 MAT HOIST - TYPE 1

11 66 24 BASKETBALL GYM EQUIPMENT

11 66 24.01 BACKSTOP - FORWARD FOLDING - ADJUSTABLE CEILING MOUNTED - ELECTRIC OPERATED
11 66 24.02 BACKSTOP - SIDE FOLDING - ADJUSTABLE CEILING MOUNTED - ELECTRIC OPERATED
11 66 24.21 BACKBOARD - GLASS - OFFICIAL 72 x 48 - SAFETY PADDING

11 66 53 GYMNASIUM DIVIDERS

11 66 53.01 ROLL-FOLD DIVIDER CURTAIN - OVERHEAD SUPPORTED
11 66 53.11 DIVIDER CURTAIN MOTOR

DIVISION 12 - FURNISHINGS

12 24 00 WINDOW SHADES

12 24 00.01 ROLLER SHADE
12 24 00.02 ROLLER SHADE - ELECTRICALLY OPERATED

12 24 00.11 BLACKOUT SHADE
12 24 00.12 BLACKOUT SHADE - ELECTRICALLY OPERATED

12 24 00.21 DUAL ROLLER SHADES

12 30 00 CASEWORK

12 30 00.01 BASE CABINET
12 30 00.02 WALL CABINET
12 30 00.03 TALL CABINET

12 30 00.10 LOCKING NARCOTICS CABINET

12 30 00.20 PLASTIC LAMINATE COUNTERTOP
12 30 00.21 PLASTIC LAMINATE BACKSPLASH - 4 INCH
12 30 00.22 PVC EDGE BANDING
12 30 00.23 PLASTIC LAMINATE BACKSPLASH - 6 INCH
12 30 00.24 PLASTIC LAMINATE BACKSPLASH - 8 INCH
12 30 00.25 PLASTIC LAMINATE COUNTERTOP - HIGH WEAR

12 30 00.28 STAINLESS STEEL COUNTERTOP
12 30 00.29 STAINLESS STEEL COUNTERTOP AND BACKSPLASH-SIZE AS NOTED
12 30 00.30 GROMMET - 3 INCH - PLASTIC
12 30 00.31 STEEL UNDER COUNTER SUPPORT BRACKET - SIZE AS NOTED OR DRAWN
12 30 00.32 LOCK

12 30 00.40 APRON HOOKS

12 30 00.50 FILLER PIECE SCRIBED TO ADJACENT SURFACE - FINISH TO MATCH CASEWORK

12 30 00.60 4" WOOD VALANCE-CONTINUOUS - FINISH TO MATCH CASEWORK
12 30 00.61 WOOD END PANEL - FINISH TO MATCH CASEWORK

12 30 00.65 RESIN LABORATORY COUNTERTOP AND BACKSPLASH
12 30 00.66 RESIN LABORATORY SHELF 

12 30 00.71 QUARTZ COUNTERTOP AND BACKSPLASH
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12 30 00.80 SEALANT

12 30 00.90 FASTENER

12 30 00.99 CASEWORK - REFERENCE INTERIOR ELEVATIONS TYPE

12 35 51 MUSICAL INSTRUMENT STORAGE CASEWORK

12 35 51.10 MUSIC LIBRARY STORAGE SYSTEM

12 48 13 ENTRANCE FLOOR MATS AND FRAMES

12 48 13.01 RECESSED ENTRANCE MAT - REFERENCE DRAWINGS FOR SIZE
12 48 13.10 EXTRUDED ALUMINUM RECESSED FRAMING - L SHAPE

12 61 00 FIXED AUDIENCE SEATING

12 61 00.01 FIXED AUDIENCE SEAT
12 61 00.02 FIXED AUDIENCE SEAT WITH  LIGHT UNDER ARMREST
12 61 00.03 FIXED AUDIENCE SEAT - ADA ACCESSIBLE ARMLESS SEAT

12 66 13 TELESCOPING BLEACHERS

12 66 13.01 TELESCOPING POWER ASSISTED WOOD BLEACHERS
12 66 13.03 PORTABLE TELESCOPING MANUAL WOOD BLEACHERS

12 66 13.11 END-CLOSURE CURTAINS
12 66 13.12 MEDIA PLATFORM

DIVISION 13 - SPECIAL CONSTRUCTION

13 00 00 NOT USED

13 00 00.01 NOT USED

DIVISION 14 - CONVEYING SYSTEM

14 21 23 COMPACT TRACTION ELEVATORS

14 21 23.01 ELEVATOR - TYPE 1 - SEE SPECIFICATION
14 21 23.02 ELEVATOR - TYPE 2 - SEE SPECIFICATION
14 21 23.03 ELEVATOR - TYPE 3 - SEE SPECIFICATION

14 21 23.05 ELEVATOR CONTROLLER

14 21 23.11 ELEVATOR CAB
14 21 23.12 ELEVATOR PLATFORM
14 21 23.13 ELEVATOR SILL
14 21 23.14 ELEVATOR DOOR FRAME
14 21 23.15 ELEVATOR DOORS
14 21 23.16 ELEVATOR DOOR GUIDE
14 21 23.17 ELEVATOR GUIDE RAILS AND BRACKETS
14 21 23.18 ELEVATOR PIT LADDER

14 21 23.21 STEEL SILL GUARDS
14 21 23.22 SHIM

DIVISION 15 - RESERVED

15 00 00 NOT USED

15 00 00.01 NOT USED

DIVISION 16 - RESERVED

16 00 00 NOT USED

16 00 00.01 NOT USED

DIVISION 17 - RESERVED

17 00 00 NOT USED

17 00 00.01 NOT USED

DIVISION 18 - RESERVED

18 00 00 NOT USED

18 00 00.01 NOT USED

DIVISION 19 - RESERVED
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19 00 00 NOT USED

19 00 00.01 NOT USED

DIVISION 20 - RESERVED

20 00 00 NOT USED

20 00 00.01 NOT USED

DIVISION 21 - FIRE SUPPRESSION

21 00 00 FIRE SUPPRESSION

21 00 00.01 SPRINKLER HEAD - PENDANT
21 00 00.02 SPRINKLER HEAD - UPRIGHT
21 00 00.03 SPRINKLER HEAD - RECESSED
21 00 00.04 SPRINKLER HEAD - SIDEWALL
21 00 00.05 FIRE STANDPIPE
21 00 00.06 SPRINKLER PIPE
21 00 00.07 FIRE DEPARTMENT VALVE / CABINET
21 00 00.08 FIRE DEPARTMENT VALVE
21 00 00.09 FIRE DEPARTMENT CONNECTION
21 00 00.10 VALVE AND EXTINGUISHER CABINET

DIVISION 22 - PLUMBING

22 00 00 PLUMBING

22 00 00.01 SINK - SEE PLUMBING
22 00 00.02 LAVATORY - SEE PLUMBING
22 00 00.03 WATER FOUNTAIN - SEE PLUMBING
22 00 00.04 ELECTRIC WATER COOLER - SEE PLUMBING
22 00 00.05 WATER CLOSET - SEE PLUMBING
22 00 00.06 URINAL - SEE PLUMBING
22 00 00.07 SHOWER - SEE PLUMBING
22 00 00.08 MOP RECEPTOR - SEE PLUMBING
22 00 00.09 HOSE REEL ASSEMBLY - SEE PLUMBING
22 00 00.10 HOSE BIB - SEE PLUMBING
22 00 00.11 MOP SINK - SEE PLUMBING
22 00 00.12 HYDRATION STATION - SEE PLUMBING
22 00 00.15 COMPRESSED AIR SUPPLY VALVE - SEE PLUMBING
22 00 00.20 ROOF DRAIN ASSEMBLY - SEE PLUMBING
22 00 00.21 FLOOR DRAIN - SEE PLUMBING
22 00 00.22 DRAIN PIPE - SEE PLUMBING
22 00 00.23 AREA DRAIN  - SEE PLUMBING
22 00 00.24 TRENCH DRAIN  - SEE PLUMBING
22 00 00.30 PIPE INSULATION - SEE PLUMBING
22 00 00.35 RAIN WATER LEADER - SEE PLUMBING
22 00 00.40 FREEZE PROOF WALL HYDRANT - SEE PLUMBING
22 00 00.50 PIPE PENETRATION - SEE PLUMBING
22 00 00.60 PIPE - SEE PLUMBING
22 00 00.70 EMERGENCY EYEWASH/SHOWER STATION
22 00 00.71 EMERGENCY UTILITY CONTROLLER
22 00 00.80 GAS METER - SEE PLUMBING
22 00 00.98 SHOWER HEAD & FAUCET - SEE PLUMBING
22 00 00.99 RESIDENTIAL SHOWER / TUB - SEE PLUMBING

DIVISION 23 - HEATING, VENTILATING AND AIR CONDITIONING

23 00 00 HEATING, VENTILATING, AND AIR CONDITIONING

23 00 00.01 CONVECTOR - SEE HVAC
23 00 00.02 DIFFUSER - SEE HVAC
23 00 00.03 CABINET UNIT HEATER - SEE HVAC
23 00 00.04 PTAC UNIT - SEE HVAC
23 00 00.06 ROOF TOP UNIT - SEE HVAC
23 00 00.08 BOILER STACK - SEE HVAC
23 00 00.10 FAN - SEE HVAC
23 00 00.12 EXHAUST FAN UNIT - SEE HVAC
23 00 00.14 VENT - SEE HVAC
23 00 00.20 SUPPLY AIR REGISTER - SEE HVAC
23 00 00.21 RETURN AIR REGISTER - SEE HVAC
23 00 00.22 AIR PLENUM - SEE HVAC
23 00 00.23 DUCT - SEE HVAC
23 00 00.24 FLEXIBLE AIR DUCT - SEE HVAC
23 00 00.25 RADIANT PANEL - SEE HVAC
23 00 00.30 STAINLESS STEEL EXHAUST HOOD -SEE HVAC

DIVISION 24 - RESERVED

24 00 00 NOT USED
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24 00 00.01 NOT USED

DIVISION 25 - INTEGRATED AUTOMATION

25 00 00 NOT USED

25 00 00.01 NOT USED

DIVISION 26 - ELECTRICAL

26 00 00 ELECTRICAL

26 00 00.01 LIGHT FIXTURE - SEE ELECTRICAL
26 00 00.02 COVE LIGHT FIXTURE - SEE ELECTRICAL
26 00 00.03 2x4 LIGHT FIXTURE - SEE ELECTRICAL
26 00 00.04 2x2 LIGHT FIXTURE - SEE ELECTRICAL
26 00 00.05 1x4 LIGHT FIXTURE - SEE ELECTRICAL
26 00 00.06 8' LONG PENDANT LIGHT FIXTURE - SEE ELECTRICAL
26 00 00.07 4' LONG PENDANT LIGHT FIXTURE - SEE ELECTRICAL
26 00 00.08 4' INDUSTRIAL LIGHT FIXTURE - SEE ELECTRICAL
26 00 00.09 DOWN LIGHT - SEE ELECTRICAL
26 00 00.10 WALL MOUNTED LIGHT - SEE ELECTRICAL
26 00 00.11 PENDANT LIGHT FIXTURE - SEE ELECTRICAL
26 00 00.12 UNDER-COUNTER LIGHT - SEE ELECTRICAL
26 00 00.13 EXTERIOR LIGHT FIXTURE - SEE ELECTRICAL
26 00 00.15 UNDER SLAB CONDUIT - SEE ELECTRICAL
26 00 00.16 ELECTRICAL CONDUIT - SEE ELECTRICAL
26 00 00.21 CEILING MOUNTED SPEAKER BAFFLE - SEE ELECTRICAL
26 00 00.22 FIRE ALARM ANNUNCIATOR PANEL - SEE ELECTRICAL
26 00 00.23 FIRE ALARM AUDIO/VISUAL UNIT - SEE ELECTRICAL
26 00 00.24 FIRE ALARM PULL - SEE ELECTRICAL
26 00 00.25 EXIT SIGN - SEE ELECTRICAL
26 00 00.26 FIRE ALARM CONTROL PANEL - SEE ELECTRICAL
26 00 00.27 FIRE BEACON - SEE ELECTRICAL
26 00 00.28 FIRE BELL - SEE ELECTRICAL
26 00 00.30 SCOREBOARD - SEE ELECTRICAL
26 00 00.31 SHOT CLOCK - SEE ELECTRICAL
26 00 00.35 DESTRATIFICATION FAN - SEE ELECTRICAL
26 00 00.45 SURFACE MTD JUNCTION BOX AND CONDUIT FOR SOUND SYSTEM - SEE ELECTRICAL
26 00 00.50 ELECTRICAL OUTLET - SEE ELECTRICAL
26 00 00.51 ELECTRICAL FLOOR OUTLET - SEE ELECTRICAL
26 00 00.52 LIGHT SWITCH - SEE ELECTRICAL
26 00 00.53 ELECTRICAL RETRACTABLE OVERHEAD OUTLET - SEE ELECTRICAL
26 00 00.54 ELECTRICAL OUTLET WITH DIRECT CURRENT - SEE ELECTRICAL
26 00 00.60 LCD ANNUNCIATOR - SEE ELECTRICAL
26 00 00.72 ELECTRICAL POWER PANELS - SEE ELECTRICAL
26 00 00.75 EMERGENCY LIGHTING
26 00 00.76 SECURITY STROBE
26 00 00.98 EMERGENCY SHUT OFF - SEE ELECTRICAL
26 00 00.99 ELECTRICAL PANEL - SEE ELECTRICAL

DIVISION 27 - COMMUNICATIONS
  
27 10 00 STRUCTURED CABLING

27 10 00.01 CPU HOLDER - SEE TECHNOLOGY
27 10 00.10 DATA OUTLET - SEE TECHNOLOGY
27 10 00.11 TELEPHONE JACK - SEE TECHNOLOGY - TELEPHONE DEVICE TO BE OWNER FURNISHED AND INSTALLED
27 10 00.21 EQUIPMENT RACK - SEE TECHNOLOGY
27 10 00.22 CABLE TRAY - SEE TECHNOLOGY

27 21 33 DATA COMMUNICATIONS WIRELESS ACCESS POINTS

27 21 33.01 WIRELESS ACCESS POINT - SEE TECHNOLOGY

27 40 00 AUDIO-VIDEO COMMUNICATIONS

27 40 00.01 LCD TV - SEE TECHNOLOGY
27 40 00.02 CAMERA - SEE TECHNOLOGY
27 40 00.03 VIDEO DISPLAY MONITOR
27 40 00.04 VIDEO DISPLAY WALL BRACKET
27 40 00.06 SPEAKER - SEE TECHNOLOGY
27 40 00.07 EQUIPMENT RACK
27 40 00.08 PROJECTOR - SEE TECHNOLOGY
27 40 00.10 FACE PLATE - SEE TECHNOLOGY

27 50 00 DISTRIBUTED COMMUNICATIONS AND MONITORING

27 50 00.01 SPEAKER - SEE TECHNOLOGY
27 50 00.11 CLOCK - SEE TECHNOLOGY

27 70 00 VIDEO DISTRIBUTION SYSTEM

27 70 00.01 TV - FLAT SCREEN - SEE TECHNOLOGY
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DIVISION 28 - ELECTRONIC SAFETY AND SECURITY

28 00 00 ELECTRONIC SAFETY AND SECURITY

28 00 00.01 CAMERA - SEE TECHNOLOGY
28 00 00.02 CARD READER - SEE TECHNOLOGY

28 00 00.10 SECURITY KEYPAD - SEE TECHNOLOGY
28 00 00.11 MOTION SENSOR - SEE TECHNOLOGY

DIVISION 29 - RESERVED

29 00 00 NOT USED

29 00 00.01 NOT USED

DIVISION 30 - RESERVED

30 00 00 NOT USED

30 00 00.01 NOT USED

DIVISION 31 - EARTHWORK

31 00 00 NOT USED

31 00 00.01 NOT USED

DIVISION 32 - EXTERIOR IMPROVEMENTS

32 13 13 SITE CONCRETE

32 13 13.01 SIDEWALK - SEE CIVIL/LANDSCAPE
32 13 13.02 BOND BREAKER

DIVISION 33 - UTILITIES

33 00 00 NOT USED

33 00 00.01 NOT USED

DIVISION 34 - TRANSPORTATION

34 00 00 NOT USED

34 00 00.01 NOT USED

DIVISION 35 - WATERWAY AND MARINE CONSTRUCTION

35 00 00 NOT USED

35 00 00.01 NOT USED
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